


 

Henderson Water District 
 Phase V Water Distribution System Expansion – 

Pre-Bid Meeting Minutes 
Tuesday, June 4, 2024, 10:00 A.M. 

Heneghan Associates, P.C, Jerseyville, IL 
   
 
1. Introduce: A. Heneghan & Associates’ Representatives 
 B. Henderson Water District Representatives 
 
2. Please sign the Attendance Sheet. 
 

3. Bid Opening: Thursday, June 20, 2024, @ 2:00 pm, Heneghan Associates, P.C, c/o Henderson 
Water District, 1004 State Highway 16, Jerseyville, IL 62052 

                              
A. Addendums must be acknowledged (an Addendum will be faxed and mailed by end 

of day Friday, June 7, 2024).  Items listed as of today on addendum will be discussed 
later. 

B. 5% Bid Bond. 
C. Henderson Water District is tax exempt. 
D. Hold bid prices for 90 days. 
E. Engineer’s estimate is $5,090,000.00 

      
4. If the Bids are acceptable, a recommendation will be given to Henderson Water District.  If accepted, the 

Contract will be tentatively awarded at the District’s June 26, 2024, regular board meeting, after 
concurrence from Rural Development at which time the CONTRACTOR would be sent a Notice of 
Award.  The CONTRACTOR will then have two weeks to execute the necessary paperwork and bonding 
requirements.  The Notice to Proceed is expected to be issued around September 23, 2024, with a 
construction start date of approximately October 3, 2024.  Based on the schedule above, the substantial 
completion date will be approximately October 31, 2025. 

 
5. Submit pay request(s) twenty (20) days prior to monthly Board meeting (4th Wednesday of each month) 

to Engineer.  See Article 15 (page 66 of 87) of the “Standard General Conditions of the Construction 
Contract” for further information regarding progress pay requests. 

 
6. Items in specifications to be aware of that are specific to this project or different/changed from Heneghan 

& Associates’ typical rural water specifications (listed by section number, in technical provisions of 
project specifications): 

 
11.04 Water used by the Contractor to fill, test, and flush water lines and service connections will 

be billed at $12.00 per thousand gallons used.  Unless actually metered, this will be 



 

 
 

  charged to the CONTRACTOR at ten times the entire pipeline volume, plus leaks and 
line breaks, during construction subsequent warranty period. 

 11.06 CONTRACTOR’s attention is drawn to the local roadway and highway permits included 
in the specifications. Also see Sec 11.12 COORDINATION WITH LOCAL 
ROADWAY OFFICIALS.  

 11.06 Easements will be available to be viewed at the Heneghan and Associates office.  
Easements may also be viewed following the pre bid meeting.    

11.10 Clean up is very important to Henderson Water District!  Payment for clean up will be 
incidental to water main installation.  The Owner will withhold 12% of the installed cost 
of all water main, items 1, 2, 7, 8 and 13 until final clean up/seeding work is satisfactory. 
Cleanup retainage will be 12% until certificate of final completion is issued. 

 All debris including old fences, brush, stumps must be removed and disposed of off-site.  
Debris cannot be piled along side of the road. Disposal is to be continuous with land 
clearing operations.   

 No fences are to be cut unless absolutely necessary.  If fences are referenced in an 
easement restriction, they may not be cut under any circumstance.  All fences must be 
properly repaired. 

11.14 There is a preferred construction sequence for this project. CONTRACTOR shall 
complete Phase I along West County Line Road as Milestone 1 as dated in Agreement. 
Phase I includes install, connect, disinfect, sample and make the master meter and water 
main along West County Line Road operational as intended within 120 days after notice 
to proceed.  Milestone 2, Plan sheet 30, all water main shall be installed, disinfected, 
samples passed and services ready for end user within 30 days of Milestone 1. 

11.21 An NPDES Permit for Construction Site Activities governs the erosion protection 
practices of this work (See Section 34 of Specifications).  The CONTRACTOR shall 
familiarize himself with the SWPPP and the site. NPDES permit is to be obtained by the 
CONTRACTOR. 

31.01 All areas trenched between May 1 and December 31 must be cleaned up, final graded, 
and permanent seeded by May 21 of the following year. All areas trenched between 
January 1 and April 30 must be cleaned up, final graded, and permanent seeded by 
September 30 of the same year. 

  Total retainage is 10% of entire project as stated in the General conditions plus cleanup 
retainage (12%).  Rock backfill/road restoration – unless called out on plans trench 
backfill across gravel drives and field entrances is incidental, and required for full trench 
width/depth.  Backfill for longitudinal installation along township roads within 2 ft of 
roadway edge is a pay item.  

41.07 Leak test is not allowed.  RPR shall be present when pressure testing water main. 
41.08 Flushing, pigging (2 pigs per line segment), and disinfection are all incidental to water 

main installation.   
41.08.A Flushing operations must be coordinated with the Henderson Water District Operator to 

minimize low pressure situations.  During flushing operations a fire hose(s) or other 
method to prevent soil erosion is to be used to direct flush water to the nearest natural 
drainage ditch or waterway.  Co-ordinate flushing and tie-ins/hot taps with system 
operator. 

41.08.I An IEPA approved sampling plan has been included on Sheet 4 of the plan set.  The 
Contractor must take Bac-T samples in accordance with this plan.  Each Bac-T sampling 
pay item includes 2 passing samples taken 48 hours apart that may be checked by the 
OWNER. Results shall be provided to OWNER/ ENGINEER. 

41.20  Casing spacers shall be used for full length of casing. End seals shall be pull on type, 
NOT TAPERED, or method approved by ENGINEER. 

51.02.E  All water main is to be installed within three days of stringing pipe. 



 

51.08 A full length of pipe shall be used where PVC pipe connects to a fitting or appurtenances.  
Where a full length of pipe cannot be utilized for any reason, a joint restraint, approved 
by the OWNER/ENGINEER, shall be used at the next nearest joint to the fitting such 
that the length of restrained pipe is greater than or equal to twenty (20) feet. 

51.09.05 All valve boxes shall be installed upon the valve with the use of a Valve Box Alignment 
Device (Gate Valve Adapter II for gate valves 4-12”) and this work shall be incidental 
to the price for gate valves with box. 

 
7. Plan holders’ list is available upon request. 

 
8. Easements – Henderson Water District has majority of the required easements necessary for the project.  

The remaining portions of the project will be located within Township, County, and IDOT ROW. 
 
9. Changes/Clarifications to the Plans and specifications currently include the following:   
 Plans:   
 None 

 
Specs:  

  

 51.09.02.1 Hydrant shoe and gate valve shall be 4-inch diameter for mains 4-inch and 6-inch diameter 
for mains 6-inch and larger. 

  

 
10. Comments from HA: 

Regular working hours defined as 7:30 AM to 5:30 PM for Article 7.03.C of Standard General 
Conditions of the Construction Contract. 
2nd Milestone. Plan Sheet 30, all water main shall be installed, disinfected, samples passed and 
services ready for end user within 30 days of Milestone 1. 

 Sec. 10.04.01.8  Clow Gate Valves equal to Mueller are allowed. 
 Sec. 10.04.01.9a Kupferle #2 Eclipse Post Hydrants are allowed but must have a 4” shoe and be 
 installed with individual discharge direction determined by OWNER. 
 Line Item 37 on Bid Form shall include new lid with hole for antenna. 
 

   
11. Comments from Henderson Water District:   
 
 

 

12. Comments/Questions from Contractors: 
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