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Jersey County Rural Water Company 
Jerseyville, IL 

Phase V System Improvements Distribution Upgrades 
Contract “J” 

 
ADVERTISEMENT FOR BIDS 

Sealed Bids for the construction of the Phase V System Improvements Distribution Upgrades Contract 
“J” will be received, by Greg Bates Operator, at the office of Jersey County Rural Water Company, 1009 
State Highway 16, Jerseyville, IL 62052 until 2:00p.m. local time on June 24, 2021, at which time the Bids 
received will be publicly opened and read.  The Project consists of constructing approximately 16.5 miles 
of 4-inch, 6-inch, 8-inch, and 12-inch PVC and related appurtenances. 

A Pre-Bid meeting will be held at 10:00a.m. on June 10, 2021 at the office of Jersey County Rural Water 
Company, 1009 State Highway 16, Jerseyville, IL 62052. 

Bids will be received for a single prime Contract.  Bids shall be on a lump sum and unit price basis, with 
additive alternate bid items as indicated in the Bid Form. 

The Issuing Office for the Bidding Documents is: Heneghan and Associates, P.C.  1004 State Highway 16, 
Jerseyville, IL 62052, contact Seth Elliott – 618-498-6418 – swelliott@heneghanassoc.com. Prospective 
Bidders may examine the Bidding Documents at the Issuing Office on Mondays through Fridays between 
the hours of 8:00am and 4:30pm, and may obtain copies of the Bidding Documents from the Issuing 
Office as described below. 

Bidding Documents also may be examined at Heneghan and Associates, P.C.  1004 State Highway 16, 
Jerseyville, IL 62052; Southern Illinois Builders Association, 1468 Green Mount Road, O’Fallon, Illinois 
62269; Dodge/Agc Plan Room, 6330 Knox Industrial Drive, St. Louis, Missouri 63139; online at Heneghan 
and Associates Website - http://haengr.com/bid-documents/ and www.dodge.construction.com; the 
office of Jersey County Rural Water Company, 1009 State Highway 16, Jerseyville, IL 62052, on Mondays 
through Fridays between the hours of 8:00am and 4:30 pm; and the office of the Engineer, Heneghan 
and Associates, P.C.  1004 State Highway 16, Jerseyville, IL 62052, on Mondays through Fridays between 
the hours of 8:00am and 4:30pm. 

Bidding Documents may be obtained from the Issuing Office during the hours indicated above.  Bidding 
Documents are available at http://haengr.com/bid-documents/ (as portable document format (PDF) 
files) for a non-refundable charge of $__10.00___.  Alternatively, printed Bidding Documents may be 
obtained from the Issuing Office either via in-person pick-up or via mail, upon Issuing Office’s receipt of 
payment for the Bidding Documents.  The non-refundable cost of printed Bidding Documents is 
$__80.00___ per set, payable to “Heneghan and Associates, P.C.”, plus a $10.00 non-refundable 
shipping charge.  Upon Issuing Office’s receipt of payment, printed Bidding Documents will be sent via 
the prospective Bidder’s delivery method of choice.  The date that the Bidding Documents are 
transmitted by the Issuing Office will be considered the prospective Bidder’s date of receipt of the 
Bidding Documents.  Partial sets of Bidding Documents will not be available from the Issuing Office.  
Neither Owner nor Engineer will be responsible for full or partial sets of Bidding Documents, including 
Addenda if any, obtained from sources other than the Issuing Office. 

Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division A - Agriculture, Rural 
Development, Food and Drug Administration, and Related Agencies Appropriations Act, 2017) and 
subsequent statutes mandating domestic preference applies an American Iron and Steel requirement to 
this project. All listed iron and steel products used in this project must be produced in the United States. 

mailto:swelliott@heneghanassoc.com
http://haengr.com/
http://www.dodge.construction.com/
http://haengr.com/bid-documents/


The term “iron and steel products” means the following products made primarily of iron or steel: lined 
or unlined pipes and fittings, manhole covers and other municipal castings, hydrants, tanks, flanges, pipe 
clamps and restraints, valves, structural steel, reinforced precast concrete, and construction materials. 
The Deminimis Components, Minor Components and Pig Iron waivers apply to this contract.   

Bid security shall be furnished in accordance with the Instruction to Bidders. 

Owner: Jersey County Rural Water Company 

By: Greg Bates    Title: Operator 

Date: 05/24/2021 
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ARTICLE 1 – DEFINED TERMS 

1.01 Terms used in these Instructions to Bidders have the meanings indicated in the General Conditions and 
Supplementary Conditions. Additional terms used in these Instructions to Bidders have the meanings 
indicated below: 

A. Issuing Office – The office from which the Bidding Documents are to be issued. 

ARTICLE 2 – COPIES OF BIDDING DOCUMENTS 

2.01 Complete sets of the Bidding Documents may be obtained from the Issuing Office in the number and format 
stated in the advertisement or invitation to bid. 

2.02 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor Engineer assumes 
any responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding 
Documents. 

2.03 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do so only for 
the purpose of obtaining Bids for the Work and do not authorize or confer a license for any other use. 

ARTICLE 3 – QUALIFICATIONS OF BIDDERS 

3.01 To demonstrate Bidder’s qualifications to perform the Work, after submitting its Bid and within 2 days of 
Owner’s request, Bidder shall submit (a) written evidence establishing its qualifications such as financial data, 
previous experience, and present commitments, and (b) the following additional information: 

A. Evidence of Bidder’s authority to do business in the state where the Project is located. 

3.02 A Bidder’s failure to submit required qualification information within the times indicated may disqualify 
Bidder from receiving an award of the Contract. 

3.03 No requirement in this Article 3 to submit information will prejudice the right of Owner to seek additional 
pertinent information regarding Bidder’s qualifications. 

3.04 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s representations and 
certifications. 

ARTICLE 4 – SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF SITE; OWNER’S SAFETY 
PROGRAM; OTHER WORK AT THE SITE 

4.01 Site and Other Areas 

A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-way, easements, 
and other lands furnished by Owner for the use of the Contractor. Any additional lands required for 
temporary construction facilities, construction equipment, or storage of materials and equipment, and 
any access needed for such additional lands, are to be obtained and paid for by Contractor. 

4.02 Existing Site Conditions 

A. Subsurface and Physical Conditions; Hazardous Environmental Conditions 

1. Subsurface and Physical Conditions; Hazardous Environmental Conditions: None Available. 

2. Geotechnical Baseline Report: No Geotechnical Baseline Report is Available.  

B. Underground Facilities: Information and data shown or indicated in the Bidding Documents with respect 
to existing Underground Facilities at or adjacent to the Site are set forth in the Contract Documents and 
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are based upon information and data furnished to Owner and Engineer by owners of such Underground 
Facilities, including Owner, or others. 

C. Adequacy of Data: Provisions concerning responsibilities for the adequacy of data furnished to 
prospective Bidders with respect to subsurface conditions, other physical conditions, and Underground 
Facilities, and possible changes in the Bidding Documents due to differing or unanticipated subsurface 
or physical conditions appear in Paragraphs 5.03, 5.04, and 5.05 of the General Conditions. Provisions 
concerning responsibilities for the adequacy of data furnished to prospective Bidders with respect to a 
Hazardous Environmental Condition at the Site, if any, and possible changes in the Contract Documents 
due to any Hazardous Environmental Condition uncovered or revealed at the Site which was not shown 
or indicated in the Drawings or Specifications or identified in the Contract Documents to be within the 
scope of the Work, appear in Paragraph 5.06 of the General Conditions. 

4.03 Site Visit and Testing by Bidders 

A. Bidder shall conduct the required Site visit during normal working hours, and shall not disturb any 
ongoing operations at the Site. 

B. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of Site conditions. 

C. On request, and to the extent Owner has control over the Site, and schedule permitting, the Owner will 
provide Bidder access to the Site to conduct such additional examinations, investigations, explorations, 
tests, and studies as Bidder deems necessary for preparing and submitting a successful Bid. Owner will 
not have any obligation to grant such access if doing so is not practical because of existing operations, 
security or safety concerns, or restraints on Owner’s authority regarding the Site. 

D. Bidder shall comply with all applicable Laws and Regulations regarding excavation and location of 
utilities, obtain all permits, and comply with all terms and conditions established by Owner or by 
property owners or other entities controlling the Site with respect to schedule, access, existing 
operations, security, liability insurance, and applicable safety programs. 

E. Bidder shall fill all holes and clean up and restore the Site to its former condition upon completion of 
such explorations, investigations, tests, and studies. 

4.04 Owner’s Safety Program 

A. Site visits and work at the Site may be governed by an Owner safety program. As the General Conditions 
indicate, if an Owner safety program exists, it will be noted in the Supplementary Conditions. 

4.05 Other Work at the Site 

A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the general 
nature of other work of which Owner is aware (if any) that is to be performed at the Site by Owner or 
others (such as utilities and other prime contractors) and relates to the Work contemplated by these 
Bidding Documents. If Owner is party to a written contract for such other work, then on request, Owner 
will provide to each Bidder access to examine such contracts (other than portions thereof related to 
price and other confidential matters), if any. 

ARTICLE 5 – BIDDER’S REPRESENTATIONS 

5.01 It is the responsibility of each Bidder before submitting a Bid to: 

A. examine and carefully study the Bidding Documents, and any data and reference items identified in the 
Bidding Documents; 
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B. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, and become 
familiar with and satisfy itself as to the general, local, and Site conditions that may affect cost, progress, 
and performance of the Work; 

C. become familiar with and satisfy itself as to all  Laws and Regulations that may affect cost, progress, and 
performance of the Work including but not limited to American Iron and Steel requirements as 
mandated by Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division A - 
Agriculture, Rural Development, Food and Drug Administration, and Related Agencies Appropriations 
Act, 2017) and subsequent statutes mandating domestic preference which apply to the following 
products made primarily of iron or steel: lined or unlined pipes and fittings, manhole covers and other 
municipal castings, hydrants, tanks, flanges, pipe clamps and restraints, valves, structural steel, 
reinforced precast concrete, and construction materials. 

D. carefully study all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the 
Site and all drawings of physical conditions relating to existing surface or subsurface structures at the 
Site that have been identified in the Supplementary Conditions, especially with respect to Technical Data 
in such reports and drawings, and (2) reports and drawings relating to Hazardous Environmental 
Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, 
especially with respect to Technical Data in such reports and drawings; 

E. consider the information known to Bidder itself; information commonly known to contractors doing 
business in the locality of the Site; information and observations obtained from visits to the Site; the 
Bidding Documents; and the Site-related reports and drawings identified in the Bidding Documents, with 
respect to the effect of such information, observations, and documents on (1) the cost, progress, and 
performance of the Work; (2) the means, methods, techniques, sequences, and procedures of 
construction to be employed by Bidder; and (3) Bidder’s safety precautions and programs; 

F. agree, based on the information and observations referred to in the preceding paragraph, that at the 
time of submitting its Bid no further examinations, investigations, explorations, tests, studies, or data 
are necessary for the determination of its Bid for performance of the Work at the price bid and within 
the times required, and in accordance with the other terms and conditions of the Bidding Documents; 

G. become aware of the general nature of the work to be performed by Owner and others at the Site that 
relates to the Work as indicated in the Bidding Documents; 

H. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder 
discovers in the Bidding Documents and confirm that the written resolution thereof by Engineer is 
acceptable to Bidder; 

I. determine that the Bidding Documents are generally sufficient to indicate and convey understanding of 
all terms and conditions for the performance and furnishing of the Work; and 

J. agree that the submission of a Bid will constitute an incontrovertible representation by Bidder that 
Bidder has complied with every requirement of this Article, that without exception the Bid and all prices 
in the Bid are premised upon performing and furnishing the Work required by the Bidding Documents. 

ARTICLE 6 – PRE-BID CONFERENCE 

6.01 A pre-Bid conference will be held at the time and location stated in the invitation or advertisement to bid. 
Representatives of Owner and Engineer will be present to discuss the Project. Bidders are encouraged to 
attend and participate in the conference. Engineer will transmit to all prospective Bidders of record such 
Addenda as Engineer considers necessary in response to questions arising at the conference. Oral statements 
may not be relied upon and will not be binding or legally effective. 
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ARTICLE 7 – INTERPRETATIONS AND ADDENDA 

7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to Engineer in 
writing. Interpretations or clarifications considered necessary by Engineer in response to such questions will 
be issued by Addenda delivered to all parties recorded as having received the Bidding Documents. Questions 
received less than seven days prior to the date for opening of Bids may not be answered. Only questions 
answered by Addenda will be binding. Oral and other interpretations or clarifications will be without legal 
effect. 

7.02 Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents. 

ARTICLE 8 – BID SECURITY 

8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of 5 percent of Bidder’s 
maximum Bid price (determined by adding the base bid and all alternates) and in the form of a certified 
check, bank money order, or a Bid bond (on the form included in the Bidding Documents) issued by a surety 
meeting the requirements of Paragraphs 6.01 and 6.02 of the General Conditions. 

8.02 The Bid security of the apparent Successful Bidder will be retained until Owner awards the contract to such 
Bidder, and such Bidder has executed the Contract Documents, furnished the required contract security, and 
met the other conditions of the Notice of Award, whereupon the Bid security will be released. If the 
Successful Bidder fails to execute and deliver the Contract Documents and furnish the required contract 
security within 15 days after the Notice of Award, Owner may consider Bidder to be in default, annul the 
Notice of Award, and the Bid security of that Bidder will be forfeited. Such forfeiture shall be Owner’s 
exclusive remedy if Bidder defaults. 

8.03 The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving the award 
may be retained by Owner until the earlier of seven days after the Effective Date of the Contract or 91 days 
after the Bid opening, whereupon Bid security furnished by such Bidders will be released. 

8.04 Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving the award 
will be released within seven days after the Bid opening. 

ARTICLE 9 – CONTRACT TIMES 

9.01 The number of days within which, or the dates by which, Milestones are to be achieved and the Work is to 
be substantially completed, and completed and ready for final payment, are set forth in the Agreement. 

ARTICLE 10 – LIQUIDATED DAMAGES 

10.01 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial Completion, or 
completion of the Work in readiness for final payment, are set forth in the Agreement. 

ARTICLE 11 – SUBSTITUTE AND “OR-EQUAL” ITEMS 

11.01 The Contract for the Work, if awarded, will be on the basis of materials and equipment specified or described 
in the Bidding Documents, and those “or‐equal” or substitute materials and equipment subsequently 
approved by Engineer prior to the submittal of Bids and identified by Addendum. No item of material or 
equipment will be considered by Engineer as an “or‐ equal” or substitute unless written request for approval 
has been submitted by Bidder and has been received by Engineer at least 15 days prior to the date for receipt 
of Bids in the case of a proposed substitute and 5 days prior in the case of a proposed “or-equal.” Each such 
request shall comply with the requirements of Paragraphs 7.04 and 7.05 of the General Conditions. Each such 
request shall include Manufacturer’s Certification letter for compliance with Section 746 of Title VII of the 
Consolidated Appropriations Act of 2017 (Division A - Agriculture, Rural Development, Food and Drug 
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Administration, and Related Agencies Appropriations Act, 2017) and subsequent statutes mandating 
domestic preference, if applicable. Refer to Manufacturer’s Certification Letter provided in these Contract 
Documents. The burden of proof of the merit of the proposed item is upon Bidder. Engineer’s decision of 
approval or disapproval of a proposed item will be final. If Engineer approves any such proposed item, such 
approval will be set forth in an Addendum issued to all prospective Bidders. Bidders shall not rely upon 
approvals made in any other manner. Substitutes and “or-equal” materials and equipment may be proposed 
by Contractor in accordance with Paragraphs 7.04 and 7.05 of the General Conditions after the Effective Date 
of the Contract. 

11.02 All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor will furnish 
the materials and equipment specified or described in the Bidding Documents, as supplemented by Addenda. 
Any assumptions regarding the possibility of post‐Bid approvals of “or‐equal” or substitution requests are 
made at Bidder’s sole risk. 

11.03 If an award is made, Contractor shall be allowed to submit proposed substitutes and “or-equals” in 
accordance with the General Conditions. 

ARTICLE 12 – SUBCONTRACTORS, SUPPLIERS, AND OTHERS 

12.01 If required by the bid documents. The apparent Successful Bidder, and any other Bidder so requested, shall 
within five days after Bid opening, submit to Owner a list of the Subcontractors or Suppliers proposed for the 
following portions of the Work: N/A. 

If requested by Owner, such list shall be accompanied by an experience statement with pertinent information 
regarding similar projects and other evidence of qualification for each such Subcontractor, Supplier, or other 
individual or entity. If Owner or Engineer, after due investigation, has reasonable objection to any proposed 
Subcontractor, Supplier, individual, or entity, Owner may, before the Notice of Award is given, request 
apparent Successful Bidder to submit an acceptable substitute, in which case apparent Successful Bidder 
shall submit a substitute, Bidder’s Bid price will be increased (or decreased) by the difference in cost 
occasioned by such substitution, and Owner may consider such price adjustment in evaluating Bids and 
making the Contract award. 

12.02 If apparent Successful Bidder declines to make any such substitution, Owner may award the Contract to the 
next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or other individuals or entities. 
Declining to make requested substitutions will constitute grounds for forfeiture of the Bid security of any 
Bidder. Any Subcontractor, Supplier, individual, or entity so listed and against which Owner or Engineer 
makes no written objection prior to the giving of the Notice of Award will be deemed acceptable to Owner 
and Engineer subject to subsequent revocation of such acceptance as provided in Paragraph 7.06 of the 
General Conditions. 

12.05 Contractor shall not be required to employ any Subcontractor, Suppliers, individuals, or entity against whom 
Contractor has reasonable objection. 

12.06 The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in SC 7.06. 

ARTICLE 13 – PREPARATION OF BID 

13.01 The Bid Form is included with the Bidding Documents. 

A. All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink. Erasures or 
alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall be indicated for 
each section, Bid item, alternate, adjustment unit price item, and unit price item listed therein. 
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B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is optional, and 
Bidder elects to not furnish pricing for such optional alternate item, then Bidder may enter the words 
“No Bid” or “Not Applicable.” 

13.02 A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose title must 
appear under the signature), accompanied by evidence of authority to sign. The corporate address and state 
of incorporation shall be shown. 

13.03 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title must 
appear under the signature), accompanied by evidence of authority to sign. The partnership’s address for 
receiving notices shall be shown. 

13.04 A Bid by a limited liability company shall be executed in the name of the firm by a member or other authorized 
person and accompanied by evidence of authority to sign. The state of formation of the firm and the firm’s 
address for receiving notices shall be shown. 

13.05 A Bid by an individual shall show the Bidder’s name and address for receiving notices. 

13.06 A Bid by a joint venture shall be executed by an authorized representative of each joint venturer in the 
manner indicated on the Bid Form. The joint venture’s address for receiving notices shall be shown. 

13.07 All names shall be printed in ink below the signatures. 

13.08 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall be filled in 
on the Bid Form. 

13.09 Postal and e-mail addresses and telephone number for communications regarding the Bid shall be shown. 

13.10 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state where the 
Project is located, or Bidder shall covenant in writing to obtain such authority and qualification prior to award 
of the Contract and attach such covenant to the Bid. Bidder’s state contractor license number, if any, shall 
also be shown on the Bid Form. 

ARTICLE 14 – BASIS OF BID 

14.01 Base Bid with Alternates 

A. Bidders shall submit a Bid on a unit price basis for the base Bid and include a separate price for each 
alternate described in the Bidding Documents and as provided for in the Bid Form. The price for each 
alternate will be the amount added to or deleted from the base Bid if Owner selects the alternate. 

B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in the Bid 
Form. 

14.02 Unit Price 

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the unit price section of 
the Bid Form. 

B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item will be the 
product of the “Estimated Quantity” (which Owner or its representative has set forth in the Bid Form) 
for the item and the corresponding “Bid Unit Price” offered by the Bidder. The total of all unit price Bid 
items will be the sum of these “Bid Prices”; such total will be used by Owner for Bid comparison 
purposes. The final quantities and Contract Price will be determined in accordance with Paragraph 13.03 
of the General Conditions. 
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C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of 
the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum 
thereof will be resolved in favor of the correct sum. 

14.03 Allowances 

A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper for 
Contractor's overhead, costs, profit, and other expenses on account of cash allowances, if any, named 
in the Contract Documents, in accordance with Paragraph 13.02.B of the General Conditions. 

ARTICLE 15 – SUBMITTAL OF BID 

15.01 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of the Bid Form, 
and, if required, the Bid Bond Form. The unbound copy of the Bid Form is to be completed and submitted 
with the Bid security and the other documents required to be submitted under the terms of Article 7 of the 
Bid Form. 

15.02 A Bid shall be received no later than the date and time prescribed and at the place indicated in the 
advertisement or invitation to bid and shall be enclosed in a plainly marked package with the Project title 
(and, if applicable, the designated portion of the Project for which the Bid is submitted), the name and 
address of Bidder, and shall be accompanied by the Bid security and other required documents. If a Bid is 
sent by mail or other delivery system, the sealed envelope containing the Bid shall be enclosed in a separate 
package plainly marked on the outside with the notation “BID ENCLOSED.” A mailed Bid shall be addressed 
to Greg Bates. 

15.03 Bids received after the date and time prescribed for the opening of bids, or not submitted at the correct 
location or in the designated manner, will not be accepted and will be returned to the Bidder unopened. 

ARTICLE 16 – MODIFICATION AND WITHDRAWAL OF BID 

16.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a Bid must be 
executed and delivered to the place where Bids are to be submitted prior to the date and time for the opening 
of Bids. Upon receipt of such notice, the unopened Bid will be returned to the Bidder. 

16.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in the manner 
specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the opening of Bids. 

16.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner and promptly 
thereafter demonstrates to the reasonable satisfaction of Owner that there was a material and substantial 
mistake in the preparation of its Bid, that Bidder may withdraw its Bid, and the Bid security will be returned. 
Thereafter, if the Work is rebid, that Bidder will be disqualified from further bidding on the Work. 

ARTICLE 17 – OPENING OF BIDS 

17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, unless 
obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids and major 
alternates, if any, will be made available to Bidders after the opening of Bids. 

ARTICLE 18 – BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner may, in 
its sole discretion, release any Bid and return the Bid security prior to the end of this period. 
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ARTICLE 19 – EVALUATION OF BIDS AND AWARD OF CONTRACT 

19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 
nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that Owner finds, 
after reasonable inquiry and evaluation, to not be responsible. If Bidder purports to add terms or conditions 
to its Bid, takes exception to any provision of the Bidding Documents, or attempts to alter the contents of 
the Contract Documents for purposes of the Bid, then the Owner will reject the Bid as nonresponsive; 
provided that Owner also reserves the right to waive all minor informalities not involving price, time, or 
changes in the Work. 

19.02 If Owner awards the contract for the Work, such award shall be to the responsible Bidder submitting the 
lowest responsive Bid. 

19.03 Evaluation of Bids 

A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed 
requirements, and such alternates, unit prices, and other data, as may be requested in the Bid Form or 
prior to the Notice of Award. 

B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in the Bid 
Form. To determine the Bid prices for purposes of comparison, Owner shall announce to all bidders a 
“Base Bid plus alternates” budget after receiving all Bids, but prior to opening them. For comparison 
purposes alternates will be accepted, following the order of priority established in the Bid Form, until 
doing so would cause the budget to be exceeded. After determination of the Successful Bidder based 
on this comparative process and on the responsiveness, responsibility, and other factors set forth in 
these Instructions, the award may be made to said Successful Bidder on its base Bid and any combination 
of its additive alternate Bids for which Owner determines funds will be available at the time of award. 

A. Bid prices will be compared after adjusting for differences in time of Substantial Completion (total 
number of calendar days to substantially complete the Work) designated by Bidders.  The adjusting 
amount will be determined at the rate set forth in the Agreement for liquidated damages for failing to 
achieve Substantial Completion, or such other amount that Owner has designated in the Bid Form. 

1. The method for calculating the lowest bid for comparison will be the summation of the Bid price 
shown in the Bid Form plus the product of the Bidder-specified time of Substantial Completion (in 
calendar days) times the rate for liquidated damages [or other Owner-designated daily rate] (in 
dollars per day). 

2. This procedure is only used to determine the lowest bid for comparison and contractor selection 
purposes. The Contract Price for compensation and payment purposes remains the Bid price shown 
in the Bid Form. 

19.04 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the Bidder and may 
consider the qualifications and experience of Subcontractors and Suppliers proposed for those portions of 
the Work for which the identity of Subcontractors and Suppliers must be submitted as provided in the Bidding 
Documents. 

19.05 Owner may conduct such investigations as Owner deems necessary to establish the responsibility, 
qualifications, and financial ability of Bidders and any proposed Subcontractors or Suppliers. 

ARTICLE 20 – BONDS AND INSURANCE 

20.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth Owner’s 
requirements as to performance and payment bonds and insurance. When the Successful Bidder delivers the 
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Agreement (executed by Successful Bidder) to Owner, it shall be accompanied by required bonds and 
insurance documentation. 

ARTICLE 21 – SIGNING OF AGREEMENT 

21.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the unexecuted 
counterparts of the Agreement along with the other Contract Documents as identified in the Agreement. 
Within 15 days thereafter, Successful Bidder shall execute and deliver the required number of counterparts 
of the Agreement (and any bonds and insurance documentation required to be delivered by the Contract 
Documents) to Owner. Within ten days thereafter, Owner shall deliver one fully executed counterpart of the 
Agreement to Successful Bidder, together with printed and electronic copies of the Contract Documents as 
stated in Paragraph 2.02 of the General Conditions. 

ARTICLE 22 – SALES AND USE TAXES 

22.01 Owner is exempt from Illinois state sales and use taxes on materials and equipment to be incorporated in 
the Work. Said taxes shall not be included in the Bid. Refer to Paragraph SC-7.09 of the Supplementary 
Conditions for additional information. 

ARTICLE 23 – CONTRACTS TO BE ASSIGNED 

23.01 Not Applicable. 

ARTICLE 24 – FEDERAL REQUIREMENTS 

24.01 If the contract price is in excess of $100,000, provisions of the Contract Work Hours and Safety Standards Act 
at 29 CFR 5.5(b) apply. Federal requirements at Article 19 of the Supplementary Conditions apply to this 
Contract. 

Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division A - Agriculture, Rural 
Development, Food and Drug Administration, and Related Agencies Appropriations Act, 2017) and 
subsequent statutes mandating domestic preference applies an American Iron and Steel requirement to this 
project. All iron and steel products used in this project must be produced in the United States. The term “iron 
and steel products” means the following products made primarily of iron or steel: lined or unlined pipes and 
fittings, manhole covers and other municipal castings, hydrants, tanks, flanges, pipe clamps and restraints, 
valves, structural steel, reinforced precast concrete, and construction materials. The Deminimis Components, 
Minor Components and Pig Iron waivers apply to this contract. 
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ARTICLE 1 – BID RECIPIENT 

1.01 This Bid is submitted to: 

Greg Bates, Operator 

Jersey County Rural Water Company 

1009 State Highway 16, Jerseyville, IL 62052 

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner 
in the form included in the Bidding Documents to perform all Work as specified or indicated in the Bidding 
Documents for the prices and within the times indicated in this Bid and in accordance with the other terms 
and conditions of the Bidding Documents. 

ARTICLE 2 – BIDDER’S ACKNOWLEDGEMENTS 

2.01 Bidder accepts all the terms and conditions of the Instructions to Bidders, including without limitation those 
dealing with the disposition of Bid security. This Bid will remain subject to acceptance for 90 days after the 
Bid opening, or for such longer period of time that Bidder may agree to in writing upon request of Owner. 

ARTICLE 3 – BIDDER’S REPRESENTATIONS 

3.01 In submitting this Bid, Bidder represents that: 

A. Bidder has examined and carefully studied the Bidding Documents, and any data and reference items 
identified in the Bidding Documents, and hereby acknowledges receipt of the following Addenda: 

Addendum No.  Addendum, Date 

   

   

   
   

B. Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and adjacent 
areas, and become familiar with and satisfied itself as to the general, local, and Site conditions that may 
affect cost, progress, and performance of the Work. 

C. Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect cost, 
progress, and performance of the Work and including all American Iron and Steel requirements. 

D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or 
adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface 
structures at the Site that have been identified in the Supplementary Conditions, especially with respect 
to Technical Data in such reports and drawings, and (2) reports and drawings relating to Hazardous 
Environmental Conditions, if any, at or adjacent to the Site that have been identified in the 
Supplementary Conditions, especially with respect to Technical Data in such reports and drawings. 

E. Bidder has considered the information known to Bidder itself; information commonly known to 
contractors doing business in the locality of the Site; information and observations obtained from visits 
to the Site; the Bidding Documents; and any Site-related reports and drawings identified in the Bidding 
Documents, with respect to the effect of such information, observations, and documents on (1) the cost, 
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progress, and performance of the Work; (2) the means, methods, techniques, sequences, and 
procedures of construction to be employed by Bidder; and (3) Bidder’s safety precautions and programs. 

F. Bidder agrees, based on the information and observations referred to in the preceding paragraph, that 
no further examinations, investigations, explorations, tests, studies, or data are necessary for the 
determination of this Bid for performance of the Work at the price bid and within the times required, 
and in accordance with the other terms and conditions of the Bidding Documents. 

G. Bidder is aware of the general nature of work to be performed by Owner and others at the Site that 
relates to the Work as indicated in the Bidding Documents. 

H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder 
has discovered in the Bidding Documents and confirms that the written resolution thereof by Engineer 
is acceptable to Bidder. 

I. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and 
conditions for the performance and furnishing of the Work. 

J. The submission of this Bid constitutes an incontrovertible representation by Bidder that Bidder has 
complied with every requirement of this Article, and that without exception the Bid and all prices in the 
Bid are premised upon performing and furnishing the Work required by the Bidding Documents. 

ARTICLE 4 – BIDDER’S CERTIFICATION 

4.01 Bidder certifies that: 

A. This Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity 
and is not submitted in conformity with any collusive agreement or rules of any group, association, 
organization, or corporation; 

B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid; 

C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and 

D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the 
Contract.  For the purposes of this Paragraph 4.01.D: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value likely to 
influence the action of a public official in the bidding process; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence the 
bidding process to the detriment of Owner, (b) to establish bid prices at artificial non-competitive 
levels, or (c) to deprive Owner of the benefits of free and open competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or 
without the knowledge of Owner, a purpose of which is to establish bid prices at artificial, non-
competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their 
property to influence their participation in the bidding process or affect the e execution of the 
Contract. 

ARTICLE 5 – BASIS OF BID 

5.01 Bidder will complete the Work in accordance with the Contract Documents for the following price(s): 
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QUANTITY UNIT UNIT PRICE
ESTIMATED 

TOTAL PRICE

1 4" PVC Pipe, CL 250, SDR 17 20895 LF $ $

2 4" Restrained-Joint PVC, CL 200 60 LF $ $

3
4" Restrained-Joint PVC, CL 250 
within Casing Pipe 300 LF $ $

4 6" PVC Pipe, CL 200, SDR 21 35785 LF $ $

5 6" Restrained-Joint PVC, CL 200 520 LF $ $

6
6" Restrained-Joint PVC, CL 
200, within Casing Pipe 100 LF $ $

7
6" Restrained-Joint PVC, CL 200 
- Bores 200 LF $ $

8 Bore 6" Water Main 130 LF $ $

9 8" PVC Pipe, CL 200, SDR 21 16575 LF $ $

10 8" Restrained-Joint PVC, CL 200 120 LF $ $

11
8" Restrained-Joint PVC, CL 
200, within Casing Pipe 180 LF $ $

12
8" Restrained-Joint PVC, CL 200 
- Bores 380 LF $ $

13
8" Steel Casing 0.25 Wall 
Thickness - Bores 80 LF $ $

14 Bore 8" Water Main 320 LF $ $

15 12" PVC Pipe, CL 200, SDR 21 4170 LF $ $

16 4" Gate Valve with Box 3 EACH $ $

17 6" Gate Valve with Box 4 EACH $ $

18 8" Gate Valve with Box 2 EACH $ $

19 Connect to Existing Blind Flange 5 EACH $ $

PROJECT: JCRWC Phase V Contract J
H&A FILE NO.:  00130-4100

ITEMS - BASE BID "A"
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20
3'' x 3'' Tapping Sleeve with 3'' 
Gate Valve with Box 2 EACH $ $

21
4'' x 4'' Tapping Sleeve with 4'' 
Gate Valve with Box 6 EACH $ $

22
6'' x 6'' Tapping Sleeve with 6'' 
Gate Valve with Box 3 EACH $ $

23
8'' x 8'' Tapping Sleeve with 8'' 
Gate Valve with Box 3 EACH $ $

24
8'' x 6'' Tapping Sleeve with 6'' 
Gate Valve with Box 1 EACH $ $

25
4-1/2" Flushing Hydrant with 
Gate Valve with Box 9 EACH $ $

26
2-1/4" Flushing Hydrant with 
Gate Valve with Box 3 EACH $ $

27
5 1/4" Flushing Hydrant with 
Gate Valve with Box 8 EACH $ $

28 3" Line Stop 5 EACH $ $

29 1" P.E. Service Line 810 LF $ $

30 2" P.E Service Line 70 LF $ $

31
1" Service Connection 
w/Pressure Regulator 1 LF $ $

32
5/8" x 3/4" Service Connection 
w/Pressure Regulator 5 EACH $ $

33 Septic Encasement 100 LF $ $

34 Boring Service Line 700 LF $ $

35 Drain Tile Repair 10 EACH $ $

36 Rock Excavation 50 CY $ $

37 Unsuitable Backfill Material 100 LF $ $

38 Compacted Rock Backfill 500 CY $ $

39 Replace and Reconnect Meters 73 EACH $ $

40 Dirt Berm 5 EACH $ $  

BAH217
Line
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41 Bacteriological Sampling 31 EACH $ $

42
Drainage Ditch Crossing - Set 
Up 9 EACH $ $

43
Dir. Bore 200 L.F. 6"  RJ CL200 
(DB-5-5-2) 1 LS $ $

44
Dir. Bore 200 L.F. 6"  RJ CL200 
(DB-5-5-1) 1 LS $ $

45
Dir. Bore 200 L.F. 6"  RJ CL200 
(DB-5-6-3) 1 LS $ $

46
Dir. Bore 200 L.F. 6"  RJ CL200 
(DB-5-6-1) 1 LS $ $

47
Dir. Bore 160 L.F. 6"  RJ CL200 
(DB-5-7-1) 1 LS $ $

48
Dir. Bore 240 L.F. 8"  RJ CL200 
(DB-5-8-1) 1 LS $ $

49
Dir. Bore 180 L.F.  6"  RJ CL200 
(DB-5-9-1) 1 LS $ $

50
Dir. Bore 30 L.F. 6"  RJ CL200 
(DB-5-9-2) 1 LS $ $

51
Dir. Bore 200 L.F. 6"  RJ CL200 
(DB-5-9-3) 1 LS $ $

52
Dir. Bore 300 L.F. 6"  RJ CL200 
(DB-5-9-4) 1 LS $ $

53
Dir. Bore 280 L.F. 6"  RJ CL200 
(DB-5-9-6) 1 LS $ $

54
Dir. Bore 80 L.F. 6"  RJ CL200 
(DB-5-9-7) 1 LS $ $

55
Dir. Bore 60 L.F. 12"  RJ CL200 
(DB-5-12-2) 1 LS $ $

56
Dir. Bore 100 L.F. 12"  RJ 
CL200 (DB-5-12-1) 1 LS $ $

57
Dir. Bore 260 L.F. 6"  RJ CL200 
(DB-5-13-1) 1 LS $ $

58
Dir. Bore 100 L.F. 6"  RJ CL200 
(DB-5-14-1) 1 LS $ $

59
Dir. Bore 400 L.F. 6"  RJ CL200 
(DB-5-14-2) 1 LS $ $

60
Dir. Bore 320 L.F. 8"  RJ CL200 
(DB-5-15-1) 1 LS $ $

61
Dir. Bore 200 L.F. 4"  RJ CL250 
(DB-5-16-1) 1 LS $ $  
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62
Dir. Bore 120 L.F. 4"  RJ CL250 
(DB-5-16-2) 1 LS $ $

63
Dir. Bore 80 L.F. 4"  RJ CL250 
(DB-5-16-3) 1 LS $ $

64
Dir. Bore 80 L.F. 4"  RJ CL250 
(DB-5-17-1) 1 LS $ $

65
Dir. Bore 60 L.F. 4"  RJ CL250 
(DB-5-17-2) 1 LS $ $

66
Dir. Bore 80 L.F. 4"  RJ CL200 
(DB-5-18-2) 1 LS $ $

67
Dir. Bore 120 L.F. 4"  RJ CL250 
(DB-5-18-3) 1 LS $ $

68
Dir. Bore 60 L.F. 4"  RJ CL200 
(DB-5-18-5) 1 LS $ $

69
Bore & Jack 8" Steel Casing 
Pipe 200 LF $ $

70
Bore & Jack 16" Steel Casing 
Pipe 60 LF $ $

71
Bore & Jack 12" Steel Casing 
Pipe 80 LF $ $

72 Cut and Cap 3" Water Main 7 LF $ $

73 Cut and Cap 4" Water Main 1 LF $ $

74 Combination Air Release Valve 2 LF $ $

75
Bore 16" Restrained-Joint PVC 
Casing 80 LF $ $

76
NPDES Permit, Erosion 
Control, and Inspection 1 LS $ $

TOTAL BID AMOUNT

(In Words)

-$                                                 
**Unit prices ONLY are requested on all items showing zero quantities

Dollars
 

 

ARTICLE 6 – TIME OF COMPLETION 

6.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment 
in accordance with Paragraph 15.06 of the General Conditions on or before the dates or within the number 
of calendar days indicated in the Agreement. 

6.02 Bidder accepts the provisions of the Agreement as to liquidated damages. 
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ARTICLE 7 – ATTACHMENTS TO THIS BID 

7.01 The following documents are submitted with and made a condition of this Bid: 

A. Required Bid security; 

B. List of Proposed Subcontractors; 

C. List of Proposed Suppliers; 

D. List of Project References; 

E. Evidence of authority to do business in the state of the Project; or a written covenant to obtain such 
license within the time for acceptance of Bids; 

F. Contractor’s License No.: __________ [or] Evidence of Bidder’s ability to obtain a State Contractor’s 
License and a covenant by Bidder to obtain said license within the time for acceptance of Bids; 

G. Required Bidder Qualification Statement with supporting data; and 

H. If bid amount exceeds $10,000, signed Compliance Statement (RD400-6).  Refer to specific equal 
opportunity requirements set forth in the Supplemental General Conditions; 

I. If Bid amount exceeds $25,000, signed Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – Lower Tier Covered Transactions (AD-1048); 

J. If Bid amount exceeds $100,000, signed RD Instructions 1940-Q, Exhibit A-1, Certification for Contracts, 
Grants, and Loans. 

K. K. Manufacturers’ Certification letter of compliance with Section 746 of Title VII of the Consolidated 
Appropriations Act of 2017 (Division A - Agriculture, Rural Development, Food and Drug Administration, 
and Related Agencies Appropriations Act, 2017) and subsequent statutes mandating domestic 
preference for all equals or substitutes approved by Addenda for American Iron and Steel products as 
provided in these Contract Documents. 

ARTICLE 8 – DEFINED TERMS 

8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders, 
the General Conditions, and the Supplementary Conditions. 
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ARTICLE 9 – BID SUBMITTAL 

BIDDER: [Indicate correct name of bidding entity] 

 

By: 
[Signature]  

[Printed name]  
(If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach 
evidence of authority to sign.) 

Attest: 
[Signature]  

[Printed name]  

Title:  

Submittal Date:  

Address for giving notices: 

 

 

 

Telephone Number:  

Fax Number:  

Contact Name and e-mail address:  

  

Bidder’s License No.:  

 
(where applicable) 
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BID BOND 
Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable. 

BIDDER (Name and Address): 
  
  
  
SURETY (Name, and Address of Principal Place of Business): 
  
  
  
OWNER (Name and Address): 

 

Jersey County Rural Water Company 
1009 State Highway 16 
Jerseyville, IL, 62052 

BID 
 Bid Due Date:  

 

Description (Project Name— Include Location): Phase V System Improvements Distribution Upgrades 
Contract “J” -  The Project consists of constructing approximately 16.5 miles of 4-inch, 6-inch, 8-inch, and 12-
inch PVC and related appurtenances. 

BOND 
 Bond Number:  
 Date:  
 Penal sum  $ 
  (Words)  (Figures) 
Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Bid Bond to be duly executed by an authorized officer, agent, or representative. 

BIDDER 
SURETY 

 (Seal)  (Seal) 
Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal 
 
By:  By:  
 Signature  Signature (Attach Power of Attorney) 
   
    
 Print Name  Print Name 
   
    
 Title  Title 
 
Attest:  Attest:  
 Signature  Signature 
   
 Title  Title 
Note: Addresses are to be used for giving any required notice. 
 Provide execution by any additional parties, such as joint venturers, if necessary.  
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1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and 
assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of the 
penal sum is the extent of Bidder’s and Surety’s liability.  Recovery of such penal sum under the terms of this Bond 
shall be Owner’s sole and exclusive remedy upon default of Bidder.  

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding 
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents. 

3. This obligation shall be null and void if: 

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any 
extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents, or 

3.2 All Bids are rejected by Owner, or 

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any 
extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required 
by Paragraph 5 hereof). 

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after 
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable 
promptness, identifying this Bond and the Project and including a statement of the amount due. 

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of 
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including 
extensions shall not in the aggregate exceed 120 days from the Bid due date without Surety’s written consent. 

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default 
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due 
date. 

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the 
state in which the Project is located. 

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown 
on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States 
Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon 
receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority 
of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such 
Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at 
length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall 
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect. 

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable. 
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QUALIFICATIONS STATEMENT 
 

THE INFORMATION SUPPLIED IN THIS DOCUMENT IS CONFIDENTIAL TO THE EXTENT 
PERMITTED BY LAWS AND REGULATIONS 

 
1. SUBMITTED BY: 

Official Name of Firm:    

Address:    

    

    

2. SUBMITTED TO:    

3. SUBMITTED FOR:    

Owner:                                        

Project Name:    

   
  
    

    

TYPE OF WORK:   

    

    

4. CONTRACTOR'S CONTACT INFORMATION 

Contact Person:    

Title:    

Phone:    

Email:    
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5. AFFILIATED COMPANIES: 

Name:    

Address:    

    

    

6. TYPE OF ORGANIZATION: 

  SOLE PROPRIETORSHIP 

Name of Owner:    

Doing Business As:    

Date of Organization:    

  PARTNERSHIP 

Date of Organization:    

Type of Partnership:    

Name of General Partner(s):    

    

    

  CORPORATION 

State of Organization:    

Date of Organization:    

Executive Officers: 

- President:    

- Vice President(s):    

    

    

- Treasurer:    

- Secretary:    
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 LIMITED LIABILITY COMPANY 

State of Organization:    

Date of Organization:    

Members:    

    

    

    

 JOINT VENTURE 

Sate of Organization:    

Date of Organization:    

Form of Organization:    

Joint Venture Managing Partner 

- Name:    

- Address:    

    

    

Joint Venture Managing Partner 

- Name:    

- Address:    

    

 

Joint Venture Managing Partner 

- Name:    

- Address:    

    



EJCDC® C-451, Qualifications Statement. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,  

and American Society of Civil Engineers. All rights reserved.   
Page 4 of 8 

 

7. LICENSING 

Jurisdiction:    

Type of License:    

License Number:    

Jurisdiction:    

Type of License:    

License Number:    

8. CERTIFICATIONS CERTIFIED BY: 

Disadvantage Business Enterprise:    

Minority Business Enterprise:    

Woman Owned Enterprise:    

Small Business Enterprise:    

Other ( ):    

9. BONDING INFORMATION 

Bonding Company:    

Address:    

    

Bonding Agent:    

Address:    

    

    

Contact Name:    

Phone:    

Aggregate Bonding Capacity:    

Available Bonding Capacity as of date of this submittal:   
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10. FINANCIAL INFORMATION 

Financial Institution:    

  Address:     

    

    Account Manager:    

          Phone:    

INCLUDE AS AN ATTACHMENT AN AUDITED BALANCE SHEET FOR EACH OF THE 
LAST 3 YEARS 

11. CONSTRUCTION EXPERIENCE: 

Current Experience: 

List on Schedule A all uncompleted projects currently under contract (If Joint Venture list 
each participant's projects separately). 

Previous Experience: 

List on Schedule B all projects completed within the last 5 Years (If Joint Venture list each 
participant's projects separately). 

Has firm listed in Section 1 ever failed to complete a construction contract awarded to it? 

YES    NO 

If YES, attach as an Attachment details including Project Owner's contact information. 

Has any Corporate Officer, Partner, Joint Venture participant or Proprietor ever failed to 
complete a construction contract awarded to them in their name or when acting as a principal 
of another entity? 

 YES    NO 

If YES, attach as an Attachment details including Project Owner's contact information. 

Are there any judgments, claims, disputes or litigation pending or outstanding involving the firm 
listed in Section 1 or any of its officers (or any of its partners if a partnership or any of the 
individual entities if a joint venture)? 

YES    NO 

If YES, attach as an Attachment details including Project Owner's contact information. 
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12. SAFETY PROGRAM: 

Name of Contractor's Safety Officer:   

Include the following as attachments: 

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and 
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total 
amount of the Bid) OSHA No. 300- Log & Summary of Occupational Injuries & Illnesses for 
the past 5 years. 

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and 
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total 
amount of the Bid) list of all OSHA Citations & Notifications of Penalty (monetary or other) 
received within the last 5 years (indicate disposition as applicable) - IF NONE SO STATE. 

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and 
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total 
amount of the Bid) list of all safety citations or violations under any state all received within 
the last 5 years (indicate disposition as applicable) - IF NONE SO STATE. 

Provide the following for the firm listed in Section V (and for each proposed Subcontractor  
furnishing or performing Work having a value in excess of 10 percent of the total amount of 
the Bid) the following (attach additional sheets as necessary): 

Workers' compensation Experience Modification Rate (EMR) for the last 5 years: 

YEAR   EMR  
YEAR   EMR  
YEAR   EMR  
YEAR   EMR  
YEAR   EMR  

Total Recordable Frequency Rate (TRFR) for the last 5 years: 

YEAR   TRFR  
YEAR   TRFR  
YEAR   TRFR  
YEAR   TRFR  
YEAR   TRFR  
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Total number of man-hours worked for the last 5 Years: 

YEAR   TOTAL NUMBER OF MAN-HOURS  
YEAR   TOTAL NUMBER OF MAN-HOURS  
YEAR   TOTAL NUMBER OF MAN-HOURS  
YEAR   TOTAL NUMBER OF MAN-HOURS  
YEAR   TOTAL NUMBER OF MAN-HOURS  

 

Provide Contractor's (and Contractor's proposed Subcontractors and Suppliers furnishing or 
performing Work having a value in excess of 10 percent of the total amount of the Bid) Days 
Away From Work, Days of Restricted Work Activity or Job Transfer (DART) incidence rate for 
the particular industry or type of Work to be performed by Contractor and each of 
Contractor's proposed Subcontractors and Suppliers) for the last 5 years: 

YEAR   DART  
YEAR   DART  
YEAR   DART  
YEAR   DART  
YEAR   DART  

 

13. EQUIPMENT: 

MAJOR EQUIPMENT: 

List on Schedule C all pieces of major equipment available for use on Owner's Project. 
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I HEREBY CERTIFY THAT THE INFORMATION SUBMITTED HEREWITH, INCLUDING ANY ATTACHMENTS, IS 
TRUE TO THE BEST OF MY KNOWLEDGE AND BELIEF. 

 NAME OF ORGANIZATION:    

 BY:    

 TITLE:    

 DATED:    

 
NOTARY ATTEST: 

SUBSCRIBED AND SWORN TO BEFORE ME 

THIS     DAY OF    , 20___ 
 
 
NOTARY PUBLIC - STATE OF    

MY COMMISSION EXPIRES:   
 
REQUIRED ATTACHMENTS 

 
1. Schedule A (Current Experience). 

2. Schedule B (Previous Experience). 

3. Schedule C (Major Equipment). 

4. Audited balance sheet for each of the last 3 years for firm named in Section 1. 

5. Evidence of authority for individuals listed in Section 7 to bind organization to an agreement. 

6. Resumes of officers and key individuals (including Safety Officer) of firm named in Section 1. 

7. Required safety program submittals listed in Section 13. 

8. Additional items as pertinent. 
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SCHEDULE A 
CURRENT EXPERIENCE 
Project Name Owner's Contact Person Design Engineer Contract Date Type of Work Status Cost of Work 

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 
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SCHEDULE B 
PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years) 
Project Name Owner's Contact Person Design Engineer Contract Date Type of Work Status Cost of Work 

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 



 

EJCDC® C-451, Qualifications Statement. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,  

and American Society of Civil Engineers. All rights reserved.   
Page 3 of 4 

 

SCHEDULE B  
PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years) 
Project Name Owner's Contact Person Design Engineer Contract Date Type of Work Status Cost of Work 

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

   

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 
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SCHEDULE C - LIST OF MAJOR EQUIPMENT AVAILABLE 
 

ITEM PURCHASE DATE CONDITION ACQUIRED VALUE 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 



1940-Q 

 RD Instruction 1940-Q 
 Exhibit A-1 
 
 
 CERTIFICATION FOR CONTRACTS, GRANTS, AND LOANS 

 
The undersigned certifies, to the best of his or her knowledge and belief, that: 

 
1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or employee of an 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal contract, the making of any Federal grant 
or Federal loan, and the extension, continuation, renewal, amendment, or modification of any 
Federal contract, grant or loan. 
 

2. If any funds other than Federal appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant or loan, the undersigned shall complete and submit 
Standard Form - LLL, "Disclosure of Lobbying Activities," in accordance with its instructions. 
 

3. The undersigned shall require that the language of this certification be included in the award 
documents for all subawards at all tiers (including contracts, subcontracts, and subgrants under 
grants and loans) and that all subrecipients shall certify and disclose accordingly. 
 

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into.  Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by section 1352, title 31, U.S. Code.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more 
than $100,000 for each such failure. 
 
 
 
        

(name)  (date) 
 
 
   

(title) 
 
 
 o0o 
 
(08-21-91) PN 171 



 

Intentionally Blank 







NON-COLLUSION AFFIDAVIT OF PRIME BIDDER 
 
 
State of  ) 
 
County of  ) ss. 
 
                                                                             , being first duly sworn, deposes and says that: 
 

1. He is     of         
 the Bidder that has submitted the attached Bid; 

 
2. He is fully informed respecting the preparation and contents of the attached Bid 

and of all pertinent circumstances respecting such Bid; 
 

3. Such Bid is genuine and is not a collusive or sham Bid; 
 

4. Neither  the said Bidder nor  any  of  its  officers,  partners,  owners,  agents, repre-
sentatives, employees or parties in interest, including this affiant, has in any way 
colluded,  conspired, connived, or agreed, directly or indirectly, with any other 
Bidder, firm or person to submit a collusive or sham Bid in connection with the 
Contract for which the attached Bid has been submitted or  to refrain from bidding 
in connection with such Contract,  or has  in  any manner, directly or indirectly, 
sought  by  agreement  or collusion  or communication  or conference  with any 
other Bidder, firm or person to fix the price or prices in the attached Bid or of any 
other Bidder,  or to fix any overhead,  profit or cost element of the Bid price or the 
Bid price of any other Bidder, or to secure through any collusion, conspiracy, 
connivance or unlawful agreement any advantage against the Jersey County 
Rural Water Company  (Local  Public Agency) or any person interested in the 
proposed Contract;   and 

 
5. The price or prices quoted in the attached Bid are fair and proper and are not 

tainted by any collusion, conspiracy, connivance or unlawful agreement on the part 
of the Bidder or any of its agents, representatives, owners, employees or parties  in 
interest, including this affiant. 

 
(Signed) _______________________________ 

 
_______________________________ 

(Name & Title) 
 
Subscribed and sworn to before me this 

________  day of ______________, 20___. 

___________________________________ 

___________________________________ 
                    (Notary Public) 
 
My Commission Expires:_________________ 
 



 

Intentionally Blank 
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NOTICE OF AWARD 

Date of Issuance:    

Owner: Jersey County Rural Water Company Owner's Contract No.:  

Engineer: Heneghan and Associates, P.C. Engineer's Project No.: 00139-4100 

Project: Phase V System Improvements 
Distribution Upgrades 

Contract Name: Contract “J” 

Bidder:  

Bidder’s Address:  

TO BIDDER: 

 You are notified that Owner has accepted your Bid dated _________________________________ for the 
above Contract, and that you are the Successful Bidder and are awarded a Contract for: 

Phase V System Improvements Distribution Upgrades Contract “J” -  The Project consists of constructing 
approximately 16.5 miles of 4-inch, 6-inch, 8-inch, and 12-inch PVC and related appurtenances. 

The Contract Price of the awarded Contract is:  $ _______ [note if subject to unit prices, or cost-plus] 

        Five (5) unexecuted counterparts of the Agreement accompany this Notice of Award, and one copy of the 
Contract Documents accompanies this Notice of Award, or has been transmitted or made available to 
Bidder electronically.  

         4 sets of the Drawings will be delivered separately from the other Contract Documents.  

 You must comply with the following conditions precedent within 15 days of the date of receipt of this Notice 
of Award: 
 

1. Deliver to Owner Five (5) counterparts of the Agreement, fully executed by Bidder. 

2. Deliver with the executed Agreement(s) the Contract security performance and payment bonds and 
insurance documentation as specified in the Instructions to Bidders and General Conditions, Articles 2 
and 6. 

3. Other conditions precedent (if any):  
 

 Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, 
annul this Notice of Award, and declare your Bid security forfeited.   

 Within ten days after you comply with the above conditions, Owner will return to you one fully executed 
counterpart of the Agreement, together with any additional copies of the Contract Documents as indicated in 
Paragraph 2.02 of the General Conditions. 

Owner:  

  

                         Authorized Signature 

By:  

Title:  
 
Copy: Engineer 
  



 

Intentionally Blank 
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AGREEMENT 
BETWEEN OWNER AND CONTRACTOR 

FOR CONSTRUCTION CONTRACT (STIPULATED PRICE) 
 

THIS AGREEMENT is by and between Jersey County Rural Water Company (“Owner”) and 

 (“Contractor”). 

Owner and Contractor hereby agree as follows: 

ARTICLE 1 – WORK 

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The 
Work is generally described as follows: 

ARTICLE 2 – THE PROJECT 

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as 
follows: Phase V System Improvements Distribution Upgrades Contract “J” -  The Project consists 
of constructing approximately 16.5 miles of 4-inch, 6-inch, 8-inch, and 12-inch PVC and related 
appurtenances. 

ARTICLE 3 – ENGINEER 

3.01 The Project has been designed by Heneghan and Associates, P.C. 

3.02 The Owner has retained Heneghan and Associates, P.C. (“Engineer”) to act as Owner’s 
representative, assume all duties and responsibilities, and have the rights and authority assigned 
to Engineer in the Contract Documents in connection with the completion of the Work in 
accordance with the Contract Documents. 

ARTICLE 4 – CONTRACT TIMES 

4.01 Time of the Essence 

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness 
for final payment as stated in the Contract Documents are of the essence of the Contract. 

4.02 Contract Times: Dates 

A. The Work will be substantially completed on or before _June 30, 2022____, and completed 
and ready for final payment in accordance with Paragraph 15.06 of the General Conditions 
on or before __December 30, 2022___. 

4.03 Liquidated Damages 

A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 
above and that Owner will suffer financial and other losses if the Work is not completed 
and Milestones not achieved within the times specified in Paragraph 4.02 above, plus any 
extensions thereof allowed in accordance with the Contract. The parties also recognize the 
delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the 
actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of 
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requiring any such proof, Owner and Contractor agree that as liquidated damages for delay 
(but not as a penalty): 

1. Substantial Completion: Contractor shall pay Owner $800.00 or actual damages 
whichever is greater for each day that expires after the time (as duly adjusted 
pursuant to the Contract) specified in Paragraph 4.02.A above for Substantial 
Completion until the Work is substantially complete. 

2. Completion of Remaining Work: After Substantial Completion, if Contractor shall 
neglect, refuse, or fail to complete the remaining Work within the Contract Time (as 
duly adjusted pursuant to the Contract) for completion and readiness for final 
payment, Contractor shall pay Owner $800.00 or actual damages whichever is greater 
for each day that expires after such time until the Work is completed and ready for 
final payment. 

3. Liquidated damages for failing to timely attain Substantial Completion and final 
completion are not additive and will not be imposed concurrently. 

4. Milestones: Contractor shall pay Owner $800.00 or actual damages whichever is 
greater for each day that expires after the time (as duly adjusted pursuant to the 
Contract) specified above for achievement of Milestone 1, until Milestone 1 is 
achieved. 

4.04 Special Damages 

[Deleted] 

ARTICLE 5 – CONTRACT PRICE 

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract 
Documents the amounts that follow, subject to adjustment under the Contract: 

A. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit. 

ARTICLE 6 – PAYMENT PROCEDURES 

6.01 Submittal and Processing of Payments 

A. Contractor shall submit Applications for Payment in accordance with Article 15 of the 
General Conditions. Applications for Payment will be processed by Engineer as provided in 
the General Conditions. 

6.02 Progress Payments; Retainage 

A. Owner shall make progress payments on account of the Contract Price on the basis of 
Contractor’s Applications for Payment on or about the ___Last Thursday__ day of each 
month during performance of the Work as provided in Paragraph 6.02.A.1 below, provided 
that such Applications for Payment have been submitted in a timely manner and otherwise 
meet the requirements of the Contract. All such payments will be measured by the 
Schedule of Values established as provided in the General Conditions (and in the case of 
Unit Price Work based on the number of units completed) or, in the event there is no 
Schedule of Values, as provided elsewhere in the Contract. 

1. Prior to Substantial Completion, progress payments will be made in an amount equal 
to the percentage indicated below but, in each case, less the aggregate of payments 
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previously made and less such amounts as Owner may withhold, including but not 
limited to liquidated damages, in accordance with the Contract 

a. 95 percent of Work completed (with the balance being retainage); If the Work has 
been 50 percent completed as determined by Engineer, and if the character and 
progress of the Work have been satisfactory to Owner and Engineer, then as long 
as the character and progress of the Work remain satisfactory to Owner and 
Engineer, there will be no additional retainage; and 

b. 95 percent of cost of materials and equipment not incorporated in the Work (with 
the balance being retainage). 

B. Upon Substantial Completion of the entire construction to be provided under the Contract 
Documents, Owner shall pay an amount sufficient to increase total payments to Contractor 
to 95 percent of the Work completed, less such amounts set off by Owner pursuant to 
Paragraph 15.01.E of the General Conditions, and less 200 percent of Engineer’s estimate of 
the value of Work to be completed or corrected as shown on the punch list of items to be 
completed or corrected prior to final payment. 

6.03 Final Payment 

A. Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of 
the General Conditions, Owner shall pay the remainder of the Contract Price as 
recommended by Engineer as provided in said Paragraph 15.06. 

ARTICLE 7 – INTEREST 

7.01 All amounts not paid when due shall bear interest at the maximum legal rate. 

ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS 

8.01 In order to induce Owner to enter into this Contract, Contractor makes the following 
representations: 

A. Contractor has examined and carefully studied the Contract Documents, and any data and 
reference items identified in the Contract Documents. 

B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site 
and adjacent areas, and become familiar with and is satisfied as to the general, local, and 
Site conditions that may affect cost, progress, and performance of the Work. 

C. Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect 
cost, progress, and performance of the Work. 

D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface 
conditions at or adjacent to the Site and all drawings of physical conditions relating to 
existing surface or subsurface structures at the Site that have been identified in the 
Supplementary  General Conditions, especially with respect to Technical Data in such 
reports and drawings, and (2) reports and drawings relating to Hazardous Environmental 
Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary 
General Conditions, especially with respect to Technical Data in such reports and drawings. 

E. Contractor has considered the information known to Contractor itself; information 
commonly known to contractors doing business in the locality of the Site; information and 
observations obtained from visits to the Site; and the Contract Documents, with respect to 
the effect of such information, observations, and documents on (1) the cost, progress, and 
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performance of the Work; (2) the means, methods, techniques, sequences, and procedures 
of construction to be employed by Contractor; and (3) Contractor’s safety precautions and 
programs. 

F. Based on the information and observations referred to in the preceding paragraph, 
Contractor agrees that no further examinations, investigations, explorations, tests, studies, 
or data are necessary for the performance of the Work at the Contract Price, within the 
Contract Times, and in accordance with the other terms and conditions of the Contract. 

G. Contractor is aware of the general nature of work to be performed by Owner and others at 
the Site that relates to the Work as indicated in the Contract Documents. 

H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Contractor has discovered in the Contract Documents, and the written 
resolution thereof by Engineer is acceptable to Contractor. 

I. The Contract Documents are generally sufficient to indicate and convey understanding of 
all terms and conditions for performance and furnishing of the Work. 

J. Contractor’s entry into this Contract constitutes an incontrovertible representation by 
Contractor that without exception all prices in the Agreement are premised upon 
performing and furnishing the Work required by the Contract Documents. 

ARTICLE 9 – CONTRACT DOCUMENTS 

9.01 Contents 

A. The Contract Documents consist of the following: 

1. This Agreement (pages 1 to ___, inclusive). 

2. Performance bond (pages ___ to ___, inclusive). 

3. Payment bond (pages ___ to ___, inclusive). 

4. Other bonds. 

a. ___ (pages ___ to ___, inclusive). 

5. General Conditions (pages ___ to ___, inclusive). 

6. Supplementary Conditions (pages ___ to ___, inclusive). 

7.6. Specifications as listed in the table of contents of the Project Manual. 

8.7. Drawings (not attached but incorporated by reference) consisting of ___ sheets with 
each sheet bearing the following general title: ___ [or] the Drawings listed on the 
attached sheet index. 

9.8. Addenda (numbers ___ to ___, inclusive). 

10.9. Exhibits to this Agreement (enumerated as follows): 

a. Contractor’s Bid (pages ___ to ___, inclusive). 

11.10. The following which may be delivered or issued on or after the Effective Date of 
the Contract and are not attached hereto: 

a. Notice to Proceed. 

b. Work Change Directives. 
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c. Change Orders. 

d. Field Orders. 

B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as 
expressly noted otherwise above). 

C. There are no Contract Documents other than those listed above in this Article 9. 

D. The Contract Documents may only be amended, modified, or supplemented as provided in 
the General Conditions. 

ARTICLE 10 – MISCELLANEOUS 

10.01 Terms 

A. Terms used in this Agreement will have the meanings stated in the General Conditions and 
the Supplementary Conditions. 

10.02 Assignment of Contract 

A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of 
any rights under or interests in the Contract will be binding on another party hereto 
without the written consent of the party sought to be bound; and, specifically but without 
limitation, money that may become due and money that is due may not be assigned 
without such consent (except to the extent that the effect of this restriction may be limited 
by law), and unless specifically stated to the contrary in any written consent to an 
assignment, no assignment will release or discharge the assignor from any duty or 
responsibility under the Contract Documents. 

10.03 Successors and Assigns 

A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to 
the other party hereto, its successors, assigns, and legal representatives in respect to all 
covenants, agreements, and obligations contained in the Contract Documents. 

10.04 Severability 

A. Any provision or part of the Contract Documents held to be void or unenforceable under 
any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue 
to be valid and binding upon Owner and Contractor, who agree that the Contract 
Documents shall be reformed to replace such stricken provision or part thereof with a valid 
and enforceable provision that comes as close as possible to expressing the intention of the 
stricken provision. 

10.05 Contractor’s Certifications 

A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive 
practices in competing for or in executing the Contract.  For the purposes of this Paragraph 
10.05: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of 
value likely to influence the action of a public official in the bidding process or in the 
Contract execution; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to 
influence the bidding process or the execution of the Contract to the detriment of 
Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) 
to deprive Owner of the benefits of free and open competition; 
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3. “collusive practice” means a scheme or arrangement between two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish Bid prices 
at artificial, non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, 
persons or their property to influence their participation in the bidding process or 
affect the execution of the Contract. 

10.06 Other Provisions 

A. Owner stipulates that if the General Conditions that are made a part of this Contract are 
based on EJCDC® C-700, Standard General Conditions for the Construction Contract, 
published by the Engineers Joint Contract Documents Committee®, and if Owner is the 
party that has furnished said General Conditions, then Owner has plainly shown all 
modifications to the standard wording of such published document to the Contractor, 
through a process such as highlighting or “track changes” (redline/strikeout), or in the 
Supplementary Conditions. 
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.  

This Agreement will be effective on __________ (which is the Effective Date of the Contract). 

OWNER:  CONTRACTOR: 

Jersey County Rural Water Company   

By:   By:  

Title:   Title:  

  
(If Contractor is a corporation, a partnership, or a joint 
venture, attach evidence of authority to sign.)   

Attest:   Attest:  

Title:   Title:  

Address for giving notices:  Address for giving notices: 

Jersey County Rural Water Company   

1009 State Highway 16   

Jerseyville, IL 62052   

  License No.:  

   
(where applicable) 

(If Owner is a corporation, attach evidence of authority 
to sign. If Owner is a public body, attach evidence of 
authority to sign and resolution or other documents 
authorizing execution of this Agreement.) 
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CERTIFICATE OF OWNER’S ATTORNEY AND AGENCY CONCURRENCE 

 
 
CERTFICATE OF OWNER’S ATTORNEY  
 
 
PROJECT NAME:  ___   Phase V System Improvements Distribution Upgrades__________ 
 
 
CONTRACTOR NAME: _____________________________________________________ 
 
 
I, the undersigned, ___________________________________, the duly authorized and acting 
legal representative of __________________________________________________, do hereby 
certify as follows: I have examined the attached Contract(s) and performance and payment 
bond(s) and the manner of execution thereof, and I am of the opinion that each of the aforesaid 
agreements is adequate and has been duly executed by the proper parties thereto acting through 
their duly authorized representatives; that said representatives have full power and authority to 
execute said agreements on behalf of the respective parties named thereon; and that the foregoing 
agreements constitute valid and legally binding obligations upon the parties executing the same 
in accordance with the terms, conditions, and provisions thereof.  
 
 
___________________________________________________________________________ 
Name          Date  
 
 
 
AGENCY CONCURRENCE  
 
As lender or insurer of funds to defray the costs of this Contract, and without liability for any 
payments thereunder, the Agency hereby concurs in the form, content, and execution of this 
Agreement.  
 
___________________________________________________________________________ 
Agency Representative        Date  
 
 
___________________________________________________________________________ 
Name 
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                                    PERFORMANCE BOND 

CONTRACTOR (name and address): 
 
 
 
 

SURETY (name and address of principal place of business): 
 
 
 

OWNER (name and address): 
Jersey County Rural Water Company 
1009 State Highway 16 
Jerseyville, IL, 62052 

CONSTRUCTION CONTRACT 
Effective Date of the Agreement: 
Amount: 
Description (name and location): Phase V System Improvements Distribution Upgrades Contract “J” -  The 
Project consists of constructing approximately 16.5 miles of 4-inch, 6-inch, 8-inch, and 12-inch PVC and 
related appurtenances.  

BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 
Amount: 
Modifications to this Bond Form:            None               See Paragraph 16 

 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Performance Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL  SURETY 

  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:   
       Signature   Signature (attach power of attorney) 
 
        
Print Name    Print Name 
 
        
Title    Title 
 
Attest:    Attest:    
 Signature   Signature  
 
        
Title    Title 
 
Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to 
Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1.  The Contractor and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors, and 
assigns to the Owner for the performance of the Construction 
Contract, which is incorporated herein by reference. 

2.  If the Contractor performs the Construction Contract, the Surety 
and the Contractor shall have no obligation under this Bond, except 
when applicable to participate in a conference as provided in 
Paragraph 3. 

3.  If there is no Owner Default under the Construction Contract, 
the Surety’s obligation under this Bond shall arise after: 

3.1  The Owner first provides notice to the Contractor and 
the Surety that the Owner is considering declaring a Contractor 
Default. Such notice shall indicate whether the Owner is 
requesting a conference among the Owner, Contractor, and 
Surety to discuss the Contractor’s performance.  If the Owner 
does not request a conference, the Surety may, within five (5) 
business days after receipt of the Owner’s notice, request such a 
conference.  If the Surety timely requests a conference, the 
Owner shall attend.  Unless the Owner agrees otherwise, any 
conference requested under this Paragraph 3.1 shall be held 
within ten (10) business days of the Surety’s receipt of the 
Owner’s notice.  If the Owner, the Contractor, and the Surety 
agree, the Contractor shall be allowed a reasonable time to 
perform the Construction Contract, but such an agreement shall 
not waive the Owner’s right, if any, subsequently to declare a 
Contractor Default;  

3.2  The Owner declares a Contractor Default, terminates 
the Construction Contract and notifies the Surety; and 

3.3  The Owner has agreed to pay the Balance of the 
Contract Price in accordance with the terms of the Construction 
Contract to the Surety or to a contractor selected to perform the 
Construction Contract. 

4.  Failure on the part of the Owner to comply with the notice 
requirement in Paragraph 3.1 shall not constitute a failure to comply 
with a condition precedent to the Surety’s obligations, or release the 
Surety from its obligations, except to the extent the Surety 
demonstrates actual prejudice. 

5.  When the Owner has satisfied the conditions of Paragraph 3, the 
Surety shall promptly and at the Surety’s expense take one of the 
following actions: 

5.1  Arrange for the Contractor, with the consent of the 
Owner, to perform and complete the Construction Contract; 

5.2  Undertake to perform and complete the Construction 
Contract itself, through its agents or independent contractors; 

5.3  Obtain bids or negotiated proposals from qualified 
contractors acceptable to the Owner for a contract for 
performance and completion of the Construction Contract, 
arrange for a contract to be prepared for execution by the 
Owner and a contractor selected with the Owners concurrence, 

to be secured with performance and payment bonds executed 
by a qualified surety equivalent to the bonds issued on the 
Construction Contract, and pay to the Owner the amount of 
damages as described in Paragraph 7 in excess of the Balance of 
the Contract Price incurred by the Owner as a result of the 
Contractor Default; or 

5.4  Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and with reasonable 
promptness under the circumstances: 

5.4.1  After investigation, determine the amount for 
which it may be liable to the Owner and, as soon as 
practicable after the amount is determined, make payment 
to the Owner; or 

5.4.2  Deny liability in whole or in part and notify the 
Owner, citing the reasons for denial. 

6. If the Surety does not proceed as provided in Paragraph 5 with 
reasonable promptness, the Surety shall be deemed to be in default 
on this Bond seven days after receipt of an additional written notice 
from the Owner to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Owner shall be entitled to 
enforce any remedy available to the Owner.  If the Surety proceeds as 
provided in Paragraph 5.4, and the Owner refuses the payment or the 
Surety has denied liability, in whole or in part, without further notice 
the Owner shall be entitled to enforce any remedy available to the 
Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then 
the responsibilities of the Surety to the Owner shall not be greater 
than those of the Contractor under the Construction Contract, and 
the responsibilities of the Owner to the Surety shall not be greater 
than those of the Owner under the Construction Contract.  Subject to 
the commitment by the Owner to pay the Balance of the Contract 
Price, the Surety is obligated, without duplication for: 

7.1  the responsibilities of the Contractor for correction of 
defective work and completion of the Construction Contract; 

7.2  additional legal, design professional, and delay costs 
resulting from the Contractor’s Default, and resulting from the 
actions or failure to act of the Surety under Paragraph 5; and 

7.3 liquidated damages, or if no liquidated damages are 
specified in the Construction Contract, actual damages caused by 
delayed performance or non-performance of the Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the 
Surety’s liability is limited to the amount of this Bond. 

9. The Surety shall not be liable to the Owner or others for 
obligations of the Contractor that are unrelated to the Construction 
Contract, and the Balance of the Contract Price shall not be reduced 
or set off on account of any such unrelated obligations.  No right of 
action shall accrue on this Bond to any person or entity other than 
the Owner or its heirs, executors, administrators, successors, and 
assigns. 
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10. The Surety hereby waives notice of any change, including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations.  

11. Any proceeding, legal or equitable, under this Bond may be 
instituted in any court of competent jurisdiction in the location in 
which the work or part of the work is located and shall be instituted 
within two years after a declaration of Contractor Default or within 
two years after the Contractor ceased working or within two years 
after the Surety refuses or fails to perform its obligations under this 
Bond, whichever occurs first.  If the provisions of this paragraph are 
void or prohibited by law, the minimum periods of limitations 
available to sureties as a defense in the jurisdiction of the suit shall be 
applicable. 

12. Notice to the Surety, the Owner, or the Contractor shall be 
mailed or delivered to the address shown on the page on which their 
signature appears. 

13. When this Bond has been furnished to comply with a statutory 
or other legal requirement in the location where the construction was 
to be performed, any provision in this Bond conflicting with said 
statutory or legal requirement shall be deemed deleted herefrom and 
provisions conforming to such statutory or other legal requirement 
shall be deemed incorporated herein.  When so furnished, the intent 
is that this Bond shall be construed as a statutory bond and not as a 
common law bond. 

14. Definitions 

14.1  Balance of the Contract Price: The total amount 
payable by the Owner to the Contractor under the Construction 
Contract after all proper adjustments have been made including 
allowance for the Contractor for any amounts received or to be 
received by the Owner in settlement of insurance or other claims 

for damages to which the Contractor is entitled, reduced by all 
valid and proper payments made to or on behalf of the 
Contractor under the Construction Contract. 

14.2  Construction Contract: The agreement between the 
Owner and Contractor identified on the cover page, including all 
Contract Documents and changes made to the agreement and 
the Contract Documents. 

14.3  Contractor Default: Failure of the Contractor, which 
has not been remedied or waived, to perform or otherwise to 
comply with a material term of the Construction Contract. 

14.4  Owner Default: Failure of the Owner, which has not 
been remedied or waived, to pay the Contractor as required 
under the Construction Contract or to perform and complete or 
comply with the other material terms of the Construction 
Contract. 

14.5  Contract Documents: All the documents that comprise 
the agreement between the Owner and Contractor. 

15. If this Bond is issued for an agreement between a contractor and 
subcontractor, the term Contractor in this Bond shall be deemed to 
be Subcontractor and the term Owner shall be deemed to be 
Contractor. 

16. Modifications to this Bond are as follows: 
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                                            PAYMENT BOND 

CONTRACTOR (name and address):  
 
 
 
 

SURETY (name and address of principal place of business): 
 
 
 

OWNER (name and address): 
Jersey County Rural Water Company 
1009 State Highway 16 
Jerseyville, IL, 62052 

CONSTRUCTION CONTRACT 
Effective Date of the Agreement: 
Amount: 
Description (name and location): Phase V System Improvements Distribution Upgrades Contract “J” -  The 
Project consists of constructing approximately 16.5 miles of 4-inch, 6-inch, 8-inch, and 12-inch PVC and 
related appurtenances. 

BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 
Amount: 
Modifications to this Bond Form:            None              See Paragraph 18 

 
Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Payment Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL SURETY 

  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:                                                                
 Signature  Signature (attach power of attorney) 
 
      
Print Name   Print Name 
 
      
Title   Title 
 
Attest:     Attest:    
 Signature   Signature  
 
        
Title   Title 
Notes:  (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference 
to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1. The Contractor and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, 
successors, and assigns to the Owner to pay for labor, 
materials, and equipment furnished for use in the 
performance of the Construction Contract, which is 
incorporated herein by reference, subject to the following 
terms. 

2. If the Contractor promptly makes payment of all sums due 
to Claimants, and defends, indemnifies, and holds 
harmless the Owner from claims, demands, liens, or suits 
by any person or entity seeking payment for labor, 
materials, or equipment furnished for use in the 
performance of the Construction Contract, then the Surety 
and the Contractor shall have no obligation under this 
Bond. 

3.  If there is no Owner Default under the Construction 
Contract, the Surety’s obligation to the Owner under this 
Bond shall arise after the Owner has promptly notified the 
Contractor and the Surety (at the address described in 
Paragraph 13) of claims, demands, liens, or suits against 
the Owner or the Owner’s property by any person or 
entity seeking payment for labor, materials, or equipment 
furnished for use in the performance of the Construction 
Contract, and tendered defense of such claims, demands, 
liens, or suits to the Contractor and the Surety. 

4. When the Owner has satisfied the conditions in Paragraph 
3, the Surety shall promptly and at the Surety’s expense 
defend, indemnify, and hold harmless the Owner against a 
duly tendered claim, demand, lien, or suit. 

5. The Surety’s obligations to a Claimant under this Bond 
shall arise after the following: 

5.1  Claimants who do not have a direct contract with 
the Contractor, 

 
5.1.1 have furnished a written notice of non-

payment to the Contractor, stating with 
substantial accuracy the amount claimed 
and the name of the party to whom the 
materials were, or equipment was, 
furnished or supplied or for whom the 
labor was done or performed, within 
ninety (90) days after having last 
performed labor or last furnished 
materials or equipment included in the 
Claim; and 

 
5.1.2 have sent a Claim to the Surety (at the 

address described in Paragraph 13). 

5.2  Claimants who are employed by or have a direct 
contract with the Contractor have sent a Claim to 
the Surety (at the address described in Paragraph 
13). 

6. If a notice of non-payment required by Paragraph 5.1.1 is 
given by the Owner to the Contractor, that is sufficient to 

satisfy a Claimant’s obligation to furnish a written notice of 
non-payment under Paragraph 5.1.1. 

7. When a Claimant has satisfied the conditions of Paragraph 
5.1 or 5.2, whichever is applicable, the Surety shall 
promptly and at the Surety’s expense take the following 
actions: 

7.1 Send an answer to the Claimant, with a copy to the 
Owner, within sixty (60) days after receipt of the 
Claim, stating the amounts that are undisputed and 
the basis for challenging any amounts that are 
disputed; and 

7.2 Pay or arrange for payment of any undisputed 
amounts. 

7.3 The Surety’s failure to discharge its obligations 
under Paragraph 7.1 or 7.2 shall not be deemed to 
constitute a waiver of defenses the Surety or 
Contractor may have or acquire as to a Claim, 
except as to undisputed amounts for which the 
Surety and Claimant have reached agreement.  If, 
however, the Surety fails to discharge its 
obligations under Paragraph 7.1 or 7.2, the Surety 
shall indemnify the Claimant for the reasonable 
attorney’s fees the Claimant incurs thereafter to 
recover any sums found to be due and owing to 
the Claimant. 

8. The Surety’s total obligation shall not exceed the amount 
of this Bond, plus the amount of reasonable attorney’s 
fees provided under Paragraph 7.3, and the amount of this 
Bond shall be credited for any payments made in good 
faith by the Surety. 

9.  Amounts owed by the Owner to the Contractor under the 
Construction Contract shall be used for the performance 
of the Construction Contract and to satisfy claims, if any, 
under any construction performance bond.  By the 
Contractor furnishing and the Owner accepting this Bond, 
they agree that all funds earned by the Contractor in the 
performance of the Construction Contract are dedicated 
to satisfy obligations of the Contractor and Surety under 
this Bond, subject to the Owner’s priority to use the funds 
for the completion of the work. 

10. The Surety shall not be liable to the Owner, Claimants, or 
others for obligations of the Contractor that are unrelated 
to the Construction Contract.  The Owner shall not be 
liable for the payment of any costs or expenses of any 
Claimant under this Bond, and shall have under this Bond 
no obligation to make payments to or give notice on 
behalf of Claimants, or otherwise have any obligations to 
Claimants under this Bond. 

11. The Surety hereby waives notice of any change, including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations. 
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12. No suit or action shall be commenced by a Claimant under 
this Bond other than in a court of competent jurisdiction in 
the state in which the project that is the subject of the 
Construction Contract is located or after the expiration of 
one year from the date (1) on which the Claimant sent a 
Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or 
(2) on which the last labor or service was performed by 
anyone or the last materials or equipment were furnished 
by anyone under the Construction Contract, whichever of 
(1) or (2) first occurs.  If the provisions of this paragraph 
are void or prohibited by law, the minimum period of 
limitation available to sureties as a defense in the 
jurisdiction of the suit shall be applicable. 

13. Notice and Claims to the Surety, the Owner, or the 
Contractor shall be mailed or delivered to the address 
shown on the page on which their signature appears.  
Actual receipt of notice or Claims, however accomplished, 
shall be sufficient compliance as of the date received. 

14. When this Bond has been furnished to comply with a 
statutory or other legal requirement in the location where 
the construction was to be performed, any provision in 
this Bond conflicting with said statutory or legal 
requirement shall be deemed deleted herefrom and 
provisions conforming to such statutory or other legal 
requirement shall be deemed incorporated herein.  When 
so furnished, the intent is that this Bond shall be construed 
as a statutory bond and not as a common law bond. 

15. Upon requests by any person or entity appearing to be a 
potential beneficiary of this Bond, the Contractor and 
Owner shall promptly furnish a copy of this Bond or shall 
permit a copy to be made. 

16. Definitions 

16.1  Claim: A written statement by the Claimant 
including at a minimum: 

1.  The name of the Claimant; 
2.  The name of the person for whom the labor 

was done, or materials or equipment 
furnished;  

3. A copy of the agreement or purchase order 
pursuant to which labor, materials, or 
equipment was furnished for use in the 
performance of the Construction Contract; 

4.  A brief description of the labor, materials, or 
equipment furnished; 

5.  The date on which the Claimant last 
performed labor or last furnished materials or 
equipment for use in the performance of the 
Construction Contract; 

6. The total amount earned by the Claimant for 
labor, materials, or equipment furnished as of 
the date of the Claim; 

7. The total amount of previous payments 
received by the Claimant; and 

8. The total amount due and unpaid to the 
Claimant for labor, materials, or equipment 
furnished as of the date of the Claim. 

16.2  Claimant: An individual or entity having a direct 
contract with the Contractor or with a 
subcontractor of the Contractor to furnish labor, 
materials, or equipment for use in the performance 
of the Construction Contract. The term Claimant 
also includes any individual or entity that has 
rightfully asserted a claim under an applicable 
mechanic’s lien or similar statute against the real 
property upon which the Project is located. The 
intent of this Bond shall be to include without 
limitation in the terms of “labor, materials, or 
equipment” that part of the water, gas, power, 
light, heat, oil, gasoline, telephone service, or 
rental equipment used in the Construction 
Contract, architectural and engineering services 
required for performance of the work of the 
Contractor and the Contractor’s subcontractors, 
and all other items for which a mechanic’s lien may 
be asserted in the jurisdiction where the labor, 
materials, or equipment were furnished. 

16.3  Construction Contract: The agreement between 
the Owner and Contractor identified on the cover 
page, including all Contract Documents and all 
changes made to the agreement and the Contract 
Documents. 

16.4  Owner Default: Failure of the Owner, which has 
not been remedied or waived, to pay the 
Contractor as required under the Construction 
Contract or to perform and complete or comply 
with the other material terms of the Construction 
Contract. 

16.5  Contract Documents: All the documents that 
comprise the agreement between the Owner and 
Contractor. 

17.  If this Bond is issued for an agreement between a 
contractor and subcontractor, the term Contractor in this 
Bond shall be deemed to be Subcontractor and the term 
Owner shall be deemed to be Contractor. 

18. Modifications to this Bond are as follows: 
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(Read instructions on page two before completing certification.)

A. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently 
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this 
transaction by any Federal department or agency; 

B. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this proposal. 

ORGANIZATION NAME PR/AWARD NUMBER OR PROJECT NAME 

NAME(S) AND TITLE(S) OF AUTHORIZED REPRESENTATIVE(S) 

SIGNATURE(S) DATE 

In accordance with Federal civil rights law and U.S. Department of Agriculture (USDA) civil rights regulations and policies, the USDA, its agencies, offices, and employees, and 
institutions participating in or administering USDA programs are prohibited from discriminating based on race, color, national origin, religion, sex, gender identity (including gender 
expression), sexual orientation, disability, age, marital status, family/parental status, income derived from a public assistance program, political beliefs, or reprisal or retaliation for prior 
civil rights activity, in any program or activity conducted or funded by USDA (not all bases apply to all programs). Remedies and complaint filing deadlines vary by program or 
incident. 

Persons with disabilities who require alternative means of communication for program information (e.g., Braille, large print, audiotape, American Sign Language, etc.) should contact 
the responsible agency or USDA's TARGET Center at (202) 720-2600 (voice and TTY) or contact USDA through the Federal Relay Service at (800) 877-8339. Additionally, program 
information may be made available in languages other than English. 

To file a program discrimination complaint, complete the USDA Program Discrimination Complaint Form, AD-3027, found online at How to File a Program Discrimination Complaint 
(https://www.ascr.usda.gov/filing-program-discrimination-complaint-usda-customer) and at any USDA office or write a letter addressed to USDA and provide in the letter all of the 
information requested in the form. To request a copy of the complaint form, call (866) 632-9992. Submit your completed form or letter to USDA by: (1) mail: U.S. Department of 
Agriculture, Office of the Assistant Secretary for Civil Rights, 1400 Independence Avenue, SW, Washington, D.C. 20250-9410; (2) fax: (202) 690-7442. 



Instructions for Certification 

(1) By signing and submitting this form, the prospective lower tier participant is providing the certification set out on page 1 in 
accordance with these instructions. 

(2) The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was
entered into. If it is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the department or agency with which this transaction originated
may pursue available remedies, including suspension or debarment. 

(3) The prospective lower tier participant shall provide immediate written notice to the person(s) to which this proposal is submitted if 
at any time the prospective lower tier participant learns that its certification was erroneous when submitted or has become 
erroneous by reason of changed circumstances. 

(4) The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction," "participant," "person," 
"primary covered transaction," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the meanings set out 
in the Definitions and Coverage sections of the rules implementing Executive Order 12549, at 2 C.F.R. Parts 180 and 417. You 
may contact the department or agency to which this proposal is being submitted for assistance in obtaining a copy of those 
regulations. 

(5) The prospective lower tier participant agrees by submitting this form that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, 
or voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency with which 
this transaction originated. 

(6) The prospective lower tier participant further agrees by submitting this form that it will include this clause titled "Certification 
Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion - Lower Tier Covered Transactions," without 
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions. 

(7) A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction 
that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the 
certification is erroneous. A participant may decide the method and frequency by which it determines the eligibility of its 
principals. Each participant may, but is not required to, check the System for Award Management (SAM) database. 

(8) Nothing contained in the foregoing shall be construed to require establishment of a system of records to render in good faith the 
certification required by this clause. The knowledge and information of a participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings. 

(9) Except for transactions authorized under paragraph (5) of these instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency with 
which this transaction originated may pursue available remedies, including suspension and/or debarment. 
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Page 2 of 2



 

EJCDC® C-550, Notice to Proceed.  
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.   

Page 1 of 1 

 

NOTICE TO PROCEED 
Owner: Jersey County Rural Water Company Owner's Contract No.:  

Contractor:  Contractor’s Project No.:  

Engineer: Heneghan and Associates, P.C. Engineer's Project No.: 00139-4100 

Project: Phase V System Improvements 
Distribution Upgrades 

Contract Name:  Contract “J” 

  Effective Date of Contract:  

 
TO CONTRACTOR: 
 
 Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on 
[_____________________, 20__].  [see Paragraph 4.01 of the General Conditions] 
 
On that date, Contractor shall start performing its obligations under the Contract Documents.  No Work shall be 
done at the Site prior to such date.  In accordance with the Agreement, [the date of Substantial Completion is 
________________________, and the date of readiness for final payment is_____________________] or [the 
number of days to achieve Substantial Completion is _____________________, and the number of days to achieve 
readiness for final payment is _____________________]. 
 

Before starting any Work at the Site, Contractor must comply with the following:  
[Note any access limitations, security procedures, or other restrictions] 

Owner:  

  

 Authorized Signature 
By:  

Title:  
Date Issued:  

 
Copy: Engineer 
  

 



 

Intentionally Blank 
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with 
initial capital letters, including the term’s singular and plural forms, will have the meaning 
indicated in the definitions below. In addition to terms specifically defined, terms with initial 
capital letters in the Contract Documents include references to identified articles and 
paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which 
clarify, correct, or change the Bidding Requirements or the proposed Contract 
Documents. 

2. Agreement—The written instrument, executed by Owner and Contractor, that sets forth 
the Contract Price and Contract Times, identifies the parties and the Engineer, and 
designates the specific items that are Contract Documents. 

3. Application for Payment—The form acceptable to Engineer which is to be used by 
Contractor during the course of the Work in requesting progress or final payments and 
which is to be accompanied by such supporting documentation as is required by the 
Contract Documents. 

4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices for 
the Work to be performed. 

5. Bidder—An individual or entity that submits a Bid to Owner. 

6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, 
and all Addenda. 

7. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, 
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments. 

8. Change Order—A document which is signed by Contractor and Owner and authorizes 
an addition, deletion, or revision in the Work or an adjustment in the Contract Price or 
the Contract Times, or other revision to the Contract, issued on or after the Effective 
Date of the Contract. The Change Order form to be used on this Project is EJCDC C-941. 
Agency approval is required before Change Orders are effective. 

9. Change Proposal—A written request by Contractor, duly submitted in compliance with 
the procedural requirements set forth herein, seeking an adjustment in Contract Price 
or Contract Times, or both; contesting an initial decision by Engineer concerning the 
requirements of the Contract Documents or the acceptability of Work under the 
Contract Documents; challenging a set-off against payments due; or seeking other relief 
with respect to the terms of the Contract. 

10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in 
compliance with the procedural requirements set forth herein: seeking an adjustment 
of Contract Price or Contract Times, or both; contesting an initial decision by Engineer 
concerning the requirements of the Contract Documents or the acceptability of Work 
under the Contract Documents; contesting Engineer’s decision regarding a Change 
Proposal; seeking resolution of a contractual issue that Engineer has declined to 
address; or seeking other relief with respect to the terms of the Contract; or (b) a 
demand or assertion by Contractor directly to Owner, duly submitted in compliance 
with the procedural requirements set forth herein, contesting Engineer’s decision 
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regarding a Change Proposal; or seeking resolution of a contractual issue that Engineer 
has declined to address. A demand for money or services by a third party is not a Claim. 

11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated 
biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other 
material of any nature whatsoever that is or becomes listed, regulated, or addressed 
pursuant to (a) the Comprehensive Environmental Response, Compensation and 
Liability Act, 42 U.S.C. §§9601 et seq. (“CERCLA”); (b) the Hazardous Materials 
Transportation Act, 49 U.S.C. §§5501 et seq.; (c) the Resource Conservation and 
Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA”); (d) the Toxic Substances Control Act, 
15 U.S.C. §§2601 et seq.; (e) the Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the Clean 
Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, state, or local statute, law, 
rule, regulation, ordinance, resolution, code, order, or decree regulating, relating to, or 
imposing liability or standards of conduct concerning, any hazardous, toxic, or 
dangerous waste, substance, or material. 

12. Contract—The entire and integrated written contract between the Owner and 
Contractor concerning the Work. 

13. Contract Documents—Those items so designated in the Agreement, and which together 
comprise the Contract. 

14. Contract Price—The money that Owner has agreed to pay Contractor for completion of 
the Work in accordance with the Contract Documents. . 

15. Contract Times—The number of days or the dates by which Contractor shall: (a) achieve 
Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work. 

16. Contractor—The individual or entity with which Owner has contracted for performance 
of the Work. 

17. Cost of the Work—See Paragraph 13.01 for definition. 

18. Drawings—The part of the Contract that graphically shows the scope, extent, and 
character of the Work to be performed by Contractor. 

19. Effective Date of the Contract—The date, indicated in the Agreement, on which the 
Contract becomes effective. 

20. Engineer—The individual or entity named as such in the Agreement. 

21. Field Order—A written order issued by Engineer which requires minor changes in the 
Work but does not change the Contract Price or the Contract Times. 

22. Hazardous Environmental Condition—The presence at the Site of Constituents of 
Concern in such quantities or circumstances that may present a danger to persons or 
property exposed thereto. The presence at the Site of materials that are necessary for 
the execution of the Work, or that are to be incorporated in the Work, and that are 
controlled and contained pursuant to industry practices, Laws and Regulations, and the 
requirements of the Contract, does not establish a Hazardous Environmental Condition. 

23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules, 
regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, 
authorities, and courts having jurisdiction. 

24. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real 
property, or personal property. 
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25. Milestone—A principal event in the performance of the Work that the Contract requires 
Contractor to achieve by an intermediate completion date or by a time prior to 
Substantial Completion of all the Work. 

26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of 
the Bid. 

27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which 
the Contract Times will commence to run and on which Contractor shall start to perform 
the Work. 

28. Owner—The individual or entity with which Contractor has contracted regarding the 
Work, and which has agreed to pay Contractor for the performance of the Work, 
pursuant to the terms of the Contract. 

29. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the 
sequence and duration of the activities comprising the Contractor’s plan to accomplish 
the Work within the Contract Times. 

30. Project—The total undertaking to be accomplished for Owner by engineers, contractors, 
and others, including planning, study, design, construction, testing, commissioning, and 
start-up, and of which the Work to be performed under the Contract Documents is a 
part. 

31. Project Manual—The written documents prepared for, or made available for, procuring 
and constructing the Work, including but not limited to the Bidding Documents or other 
construction procurement documents, geotechnical and existing conditions 
information, the Agreement, bond forms, General Conditions, Supplementary 
Conditions, and Specifications. The contents of the Project Manual may be bound in one 
or more volumes. 

32. Resident Project Representative—The authorized representative of Engineer assigned 
to assist Engineer at the Site. As used herein, the term Resident Project Representative 
or “RPR” includes any assistants or field staff of Resident Project Representative. 

33. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and that establish the standards by which 
such portion of the Work will be judged. 

34. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of 
required submittals and the time requirements for Engineer’s review of the submittals 
and the performance of related construction activities. 

35. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating 
portions of the Contract Price to various portions of the Work and used as the basis for 
reviewing Contractor’s Applications for Payment. 

36. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information that are specifically prepared or assembled by or for Contractor and 
submitted by Contractor to illustrate some portion of the Work. Shop Drawings, 
whether approved or not, are not Drawings and are not Contract Documents. 

37. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner 
upon which the Work is to be performed, including rights-of-way and easements, and 
such other lands furnished by Owner which are designated for the use of Contractor. 
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38. Specifications—The part of the Contract that consists of written requirements for 
materials, equipment, systems, standards, and workmanship as applied to the Work, 
and certain administrative requirements and procedural matters applicable to the 
Work. 

39. Subcontractor—An individual or entity having a direct contract with Contractor or with 
any other Subcontractor for the performance of a part of the Work. 

40. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified part 
thereof) is sufficiently complete, in accordance with the Contract Documents, so that 
the Work (or a specified part thereof) can be utilized for the purposes for which it is 
intended. The terms “substantially complete” and “substantially completed” as applied 
to all or part of the Work refer to Substantial Completion thereof. 

41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner 
makes an award of contract, subject to stated conditions. 

42. Supplementary Conditions—The part of the Contract that amends or supplements these 
General Conditions. N/A 

43. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor 
having a direct contract with Contractor or with any Subcontractor to furnish materials 
or equipment to be incorporated in the Work by Contractor or a Subcontractor. 

44. Technical Data—Those items expressly identified as Technical Data in these Standard 
General Conditionsin the Supplementary Conditions, with respect to either (a) 
subsurface conditions at the Site, or physical conditions relating to existing surface or 
subsurface structures at the Site (except Underground Facilities) or (b) Hazardous 
Environmental Conditions at the Site. If no such express identifications of Technical Data 
have been made with respect to conditions at the Site, then the data contained in boring 
logs, recorded measurements of subsurface water levels, laboratory test results, and 
other factual, objective information regarding conditions at the Site that are set forth in 
any geotechnical or environmental report prepared for the Project and made available 
to Contractor are hereby defined as Technical Data with respect to conditions at the Site 
under Paragraphs 5.03, 5.04, and 5.06. 

45. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any 
encasements containing such facilities, including but not limited to those that convey 
electricity, gases, steam, liquid petroleum products, telephone or other 
communications, fiber optic transmissions, cable television, water, wastewater, storm 
water, other liquids or chemicals, or traffic or other control systems. 

46. Unit Price Work—Work to be paid for on the basis of unit prices. 

47. Work—The entire construction or the various separately identifiable parts thereof 
required to be provided under the Contract Documents. Work includes and is the result 
of performing or providing all labor, services, and documentation necessary to produce 
such construction; furnishing, installing, and incorporating all materials and equipment 
into such construction; and may include related services such as testing, start-up, and 
commissioning, all as required by the Contract Documents. 

48. Work Change Directive—A written directive to Contractor issued on or after the 
Effective Date of the Contract, signed by Owner and recommended by Engineer, 
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ordering an addition, deletion, or revision in the Work. A Work Change Directive cannot 
change Contract Price or Contract Times without a subsequent Change Order. 

49. Abnormal Weather Conditions—Conditions of extreme or unusual weather for a given 
region, elevation, or season as determined by Engineer. Extreme or unusual weather 
that is typical for a given region, elevation, or season should not be considered 
Abnormal Weather Conditions.  

50. Agency—The Project is financed in whole or in part by USDA Rural Utilities Service 
pursuant to the Consolidated Farm and Rural Development Act (7 USC Section 1921 et 
seq.). The Rural Utilities Service programs are administered through the USDA Rural 
Development offices; therefore, the Agency for these documents is USDA Rural 
Development.  

51. Manufacturer’s Certification letter is documentation provided by the manufacturer, 
supplier, distributor, vendor, fabricator, etc. to various entities stating that the 
American Iron and Steel products to be used in the project are produced in the United 
States in accordance with American Iron and Steel requirements. Refer to 
Manufacturer’s Certification Letter provided in these Contract Documents. 

50.52. AIS - refers to requirements mandated by Section 746 of Title VII of the 
Consolidated Appropriations Act of 2017 (Division A - Agriculture, Rural Development, 
Food and Drug Administration, and Related Agencies Appropriations Act, 2017) and 
subsequent statutes mandating domestic preference. The term “iron and steel 
products” means the following products made primarily of iron or steel: lined or unlined 
pipes and fittings, manhole covers and other municipal castings, hydrants, tanks, 
flanges, pipe clamps and restraints, valves, structural steel, reinforced precast concrete, 
and construction materials 

1.02 Terminology 

A. The words and terms discussed in the following paragraphs are not defined but, when used 
in the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” 
“as directed” or terms of like effect or import to authorize an exercise of professional 
judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,” 
“acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to 
describe an action or determination of Engineer as to the Work. It is intended that such 
exercise of professional judgment, action, or determination will be solely to evaluate, in 
general, the Work for compliance with the information in the Contract Documents and 
with the design concept of the Project as a functioning whole as shown or indicated in 
the Contract Documents (unless there is a specific statement indicating otherwise). The 
use of any such term or adjective is not intended to and shall not be effective to assign 
to Engineer any duty or authority to supervise or direct the performance of the Work, 
or any duty or authority to undertake responsibility contrary to the provisions of Article 
10 or any other provision of the Contract Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 
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D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, 
test, or approval referred to in the Contract Documents; or 

c. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by Owner at Substantial 
Completion in accordance with Paragraph 15.03 or 15.04). 

E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used in connection with services, materials, or equipment, 
shall mean to supply and deliver said services, materials, or equipment to the Site (or 
some other specified location) ready for use or installation and in usable or operable 
condition. 

2. The word “install,” when used in connection with services, materials, or equipment, 
shall mean to put into use or place in final position said services, materials, or equipment 
complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or 
equipment, shall mean to furnish and install said services, materials, or equipment 
complete and ready for intended use. 

4. If the Contract Documents establish an obligation of Contractor with respect to specific 
services, materials, or equipment, but do not expressly use any of the four words 
“furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and install 
said services, materials, or equipment complete and ready for intended use. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-
known technical or construction industry or trade meaning are used in the Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner, 
Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of 
the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each named 
insured and additional insured (as identified in the Standard General 
ConditionsSupplementary Conditions or elsewhere in the Contract), the certificates and 
other evidence of insurance required to be provided by Contractor in accordance with Article 
6. 

C. Evidence of Owner’s Insurance: After receipt of the executed counterparts of the Agreement 
and all required bonds and insurance documentation, Owner shall promptly deliver to 
Contractor, with copies to each named insured and additional insured (as identified in the 
Standard General ConditionsSupplementary Conditions or otherwise), the certificates and 
other evidence of insurance required to be provided by Owner under Article 6. 
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2.02 Copies of Documents 

A. Owner shall furnish to Contractor fourfive printed copies of the Contract 
Documents(including one fully executed counterpart of the Agreement), and one copy in 
electronic portable document format (PDF). Additional printed copies will be furnished upon 
request at the cost of reproduction. 

B. Owner shall maintain and safeguard at least one original printed record version of the 
Contract, including Drawings and Specifications signed and sealed by Engineer and other 
design professionals. Owner shall make such original printed record version of the Contract 
available to Contractor for review. Owner may delegate the responsibilities under this 
provision to Engineer. 

2.03  Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as 
otherwise specifically required by the Contract Documents), Contractor shall submit to 
Engineer for timely review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for 
starting and completing the various stages of the Work, including any Milestones 
specified in the Contract; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices 
of items which when added together equal the Contract Price and subdivides the Work 
into component parts in sufficient detail to serve as the basis for progress payments 
during performance of the Work. Such prices will include an appropriate amount of 
overhead and profit applicable to each item of Work. 

2.04 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, 
Engineer, and others as appropriate will be held to establish a working understanding among 
the parties as to the Work and to discuss the schedules referred to in Paragraph 2.03.A, 
procedures for handling Shop Drawings, Samples, and other submittals, processing 
Applications for Payment, electronic or digital transmittals, and maintaining required 
records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual 
to act as its authorized representative with respect to the services and responsibilities under 
the Contract. Such individuals shall have the authority to transmit and receive information, 
render decisions relative to the Contract, and otherwise act on behalf of each respective 
party. 

2.05 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference, 
attended by Contractor, Engineer, and others as appropriate, will be held to review for 
acceptability to Engineer as provided below the schedules submitted in accordance with 
Paragraph 2.03.A. Contractor shall have an additional 10 days to make corrections and 
adjustments and to complete and resubmit the schedules. No progress payment shall be 
made to Contractor until acceptable schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly 
progression of the Work to completion within the Contract Times. Such acceptance will 
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not impose on Engineer responsibility for the Progress Schedule, for sequencing, 
scheduling, or progress of the Work, nor interfere with or relieve Contractor from 
Contractor’s full responsibility therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a 
workable arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance 
if it provides a reasonable allocation of the Contract Price to the component parts of the 
Work. 

2.06 Electronic Transmittals 

A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor 
may transmit, and shall accept, Project-related correspondence, text, data, documents, 
drawings, information, and graphics, including but not limited to Shop Drawings and other 
submittals, in electronic media or digital format, either directly, or through access to a secure 
Project website. 

B. If the Contract does not establish protocols for electronic or digital transmittals, then Owner, 
Engineer, and Contractor shall jointly develop such protocols. 

C. When transmitting items in electronic media or digital format, the transmitting party makes 
no representations as to long term compatibility, usability, or readability of the items 
resulting from the recipient’s use of software application packages, operating systems, or 
computer hardware differing from those used in the drafting or transmittal of the items, or 
from those established in applicable transmittal protocols. 

ARTICLE 3 – DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if 
required by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or part 
thereof) to be constructed in accordance with the Contract Documents. 

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the 
electronic or digital versions of the Contract Documents (including any printed copies derived 
from such electronic or digital versions) and the printed record version, the printed record 
version shall govern. 

D. The Contract supersedes prior negotiations, representations, and agreements, whether 
written or oral. 

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided 
herein. 

3.02 Reference Standards 

A. Standards Specifications, Codes, Laws and Regulations 

1. Reference in the Contract Documents to standard specifications, manuals, reference 
standards, or codes of any technical society, organization, or association, or to Laws or 
Regulations, whether such reference be specific or by implication, shall mean the 
standard specification, manual, reference standard, code, or Laws or Regulations in 
effect at the time of opening of Bids (or on the Effective Date of the Contract if there 
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were no Bids), except as may be otherwise specifically stated in the Contract 
Documents. 

2. No provision of any such standard specification, manual, reference standard, or code, 
or any instruction of a Supplier, shall be effective to change the duties or responsibilities 
of Owner, Contractor, or Engineer, or any of their subcontractors, consultants, agents, 
or employees, from those set forth in the part of the Contract Documents prepared by 
or for Engineer. No such provision or instruction shall be effective to assign to Owner, 
Engineer, or any of their officers, directors, members, partners, employees, agents, 
consultants, or subcontractors, any duty or authority to supervise or direct the 
performance of the Work or any duty or authority to undertake responsibility 
inconsistent with the provisions of the part of the Contract Documents prepared by or 
for Engineer. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each 
part of the Work, Contractor shall carefully study the Contract Documents, and check 
and verify pertinent figures and dimensions therein, particularly with respect to 
applicable field measurements. Contractor shall promptly report in writing to Engineer 
any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual 
knowledge of, and shall not proceed with any Work affected thereby until the conflict, 
error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by 
Engineer, or by an amendment or supplement to the Contract Documents issued 
pursuant to Paragraph 11.01. 

2. Contractor’s Review of Contract Documents: If, before or during the performance of the 
Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the 
Contract Documents, or between the Contract Documents and (a) any applicable Law 
or Regulation, (b) actual field conditions, (c) any standard specification, manual, 
reference standard, or code, or (d) any instruction of any Supplier, then Contractor shall 
promptly report it to Engineer in writing. Contractor shall not proceed with the Work 
affected thereby (except in an emergency as required by Paragraph 7.15) until the 
conflict, error, ambiguity, or discrepancy is resolved, by a clarification or interpretation 
by Engineer, or by an amendment or supplement to the Contract Documents issued 
pursuant to Paragraph 11.01. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, 
error, ambiguity, or discrepancy in the Contract Documents unless Contractor had 
actual knowledge thereof. 

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the 
provisions of the part of the Contract Documents prepared by or for Engineer shall take 
precedence in resolving any conflict, error, ambiguity, or discrepancy between such 
provisions of the Contract Documents and: 

a. the provisions of any standard specification, manual, reference standard, or code, 
or the instruction of any Supplier (whether or not specifically incorporated by 
reference as a Contract Document); or 
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b. the provisions of any Laws or Regulations applicable to the performance of the 
Work (unless such an interpretation of the provisions of the Contract Documents 
would result in violation of such Law or Regulation). 

3.04 Requirements of the Contract Documents 

A. During the performance of the Work and until final payment, Contractor and Owner shall 
submit to the Engineer all matters in question concerning the requirements of the Contract 
Documents (sometimes referred to as requests for information or interpretation—RFIs), or 
relating to the acceptability of the Work under the Contract Documents, as soon as possible 
after such matters arise. Engineer will be the initial interpreter of the requirements of the 
Contract Documents, and judge of the acceptability of the Work thereunder. 

B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or 
decision on the issue submitted, or initiate an amendment or supplement to the Contract 
Documents. Engineer’s written clarification, interpretation, or decision will be final and 
binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner, 
unless it appeals by filing a Claim. 

C. If a submitted matter in question concerns terms and conditions of the Contract Documents 
that do not involve (1) the performance or acceptability of the Work under the Contract 
Documents, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) 
other engineering or technical matters, then Engineer will promptly give written notice to 
Owner and Contractor that Engineer is unable to provide a decision or interpretation. If 
Owner and Contractor are unable to agree on resolution of such a matter in question, either 
party may pursue resolution as provided in Article 12. 

3.05 Reuse of Documents 

A. Contractor and its Subcontractors and Suppliers shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, 
or other documents (or copies of any thereof) prepared by or bearing the seal of 
Engineer or its consultants, including electronic media editions, or reuse any such 
Drawings, Specifications, other documents, or copies thereof on extensions of the 
Project or any other project without written consent of Owner and Engineer and specific 
written verification or adaptation by Engineer; or 

2. have or acquire any title or ownership rights in any other Contract Documents, reuse 
any such Contract Documents for any purpose without Owner’s express written 
consent, or violate any copyrights pertaining to such Contract Documents. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 
Documents for record purposes. 

ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the 
Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Contract. In no event will the Contract Times commence to run later than the sixtieth day 
after the day of Bid opening or the thirtieth day after the Effective Date of the Contract, 
whichever date is earlier. 
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4.02 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence 
to run. No Work shall be done at the Site prior to such date. 

4.03 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which 
in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. 
Contractor shall be responsible for laying out the Work, shall protect and preserve the 
established reference points and property monuments, and shall make no changes or 
relocations without the prior written approval of Owner. Contractor shall report to Engineer 
whenever any reference point or property monument is lost or destroyed or requires 
relocation because of necessary changes in grades or locations, and shall be responsible for 
the accurate replacement or relocation of such reference points or property monuments by 
professionally qualified personnel. 

4.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 
2.05 as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 
2.05) proposed adjustments in the Progress Schedule that will not result in changing the 
Contract Times. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times 
shall be submitted in accordance with the requirements of Article 11. 

B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes 
or disagreements with Owner. No Work shall be delayed or postponed pending resolution of 
any disputes or disagreements, or during any appeal process, except as permitted by 
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing. 

4.05 Delays in Contractor’s Progress 

A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes 
with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable adjustment in the Contract Times and Contract Price. Contractor’s entitlement to 
an adjustment of the Contract Times is conditioned on such adjustment being essential to 
Contractor’s ability to complete the Work within the Contract Times. 

B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for 
delay, disruption, or interference caused by or within the control of Contractor. Delay, 
disruption, and interference attributable to and within the control of a Subcontractor or 
Supplier shall be deemed to be within the control of Contractor. 

C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by 
unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those 
for which they are responsible, then Contractor shall be entitled to an equitable adjustment 
in Contract Times. Contractor’s entitlement to an adjustment of the Contract Times is 
conditioned on such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times. Such an adjustment shall be Contractor’s sole and exclusive 
remedy for the delays, disruption, and interference described in this paragraph. Causes of 
delay, disruption, or interference that may give rise to an adjustment in Contract Times under 
this paragraph include but are not limited to the following: 
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1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and 
earthquakes; 

2. abnormal weather conditions; Abnormal Weather Conditions; 

3. acts or failures to act of utility owners (other than those performing other work at or 
adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); and 

4. acts of war or terrorism. 

D. Delays, disruption, and interference to the performance or progress of the Work resulting 
from the existence of a differing subsurface or physical condition, an Underground Facility 
that was not shown or indicated by the Contract Documents, or not shown or indicated with 
reasonable accuracy, and those resulting from Hazardous Environmental Conditions, are 
governed by Article 5. 

E. Paragraph 8.03 governs delays, disruption, and interference to the performance or progress 
of the Work resulting from the performance of certain other work at or adjacent to the Site. 

F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for any 
delay, disruption, or interference if such delay is concurrent with a delay, disruption, or 
interference caused by or within the control of Contractor. 

G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or 
Contract Times under this paragraph within 30 days of the commencement of the delaying, 
disrupting, or interfering event. 

ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS 
ENVIRONMENTAL CONDITIONS 

5.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or 
restrictions not of general application but specifically related to use of the Site with which 
Contractor must comply in performing the Work. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement 
of record legal title and legal description of the lands upon which permanent improvements 
are to be made and Owner’s interest therein as necessary for giving notice of or filing a 
mechanic’s or construction lien against such lands in accordance with applicable Laws and 
Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

5.02 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, temporary construction facilities, the 
storage of materials and equipment, and the operations of workers to the Site, adjacent 
areas that Contractor has arranged to use through construction easements or 
otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not 
unreasonably encumber the Site and such other adjacent areas with construction 
equipment or other materials or equipment. Contractor shall assume full responsibility 
for (a) damage to the Site; (b) damage to any such other adjacent areas used for 
Contractor’s operations; (c) damage to any other adjacent land or areas; and (d) for 
injuries and losses sustained by the owners or occupants of any such land or areas; 
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provided that such damage or injuries result from the performance of the Work or from 
other actions or conduct of the Contractor or those for which Contractor is responsible. 

2. If a damage or injury claim is made by the owner or occupant of any such land or area 
because of the performance of the Work, or because of other actions or conduct of the 
Contractor or those for which Contractor is responsible, Contractor shall (a) take 
immediate corrective or remedial action as required by Paragraph 7.12, or otherwise; 
(b) promptly attempt to settle the claim as to all parties through negotiations with such 
owner or occupant, or otherwise resolve the claim by arbitration or other dispute 
resolution proceeding, or at law; and (c) to the fullest extent permitted by Laws and 
Regulations, indemnify and hold harmless Owner and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of 
each and any of them from and against any such claim, and against all costs, losses, and 
damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any claim or action, legal or equitable, 
brought by any such owner or occupant against Owner, Engineer, or any other party 
indemnified hereunder to the extent caused directly or indirectly, in whole or in part by, 
or based upon, Contractor’s performance of the Work, or because of other actions or 
conduct of the Contractor or those for which Contractor is responsible. 

B. Removal of Debris During Performance of the Work: During the progress of the Work the 
Contractor shall keep the Site and other adjacent areas free from accumulations of waste 
materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, 
and other debris shall conform to applicable Laws and Regulations. 

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the 
Work and make it ready for utilization by Owner. At the completion of the Work Contractor 
shall remove from the Site and adjacent areas all tools, appliances, construction equipment 
and machinery, and surplus materials and shall restore to original condition all property not 
designated for alteration by the Contract Documents. 

D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be 
loaded in any manner that will endanger the structure, nor shall Contractor subject any part 
of the Work or adjacent structures or land to stresses or pressures that will endanger them. 

5.03 Subsurface and Physical Conditions 

A. No Reports of explorations or tests of subsurface conditions at or adjacent to the Site, or 
drawings of physical conditions relating to existing surface or subsurface structures at the 
Site, are known to the Owner. 

B.  Reports and Drawings: The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 
adjacent to the Site; 

2. those drawings known to Owner of physical conditions relating to existing surface or 
subsurface structures at the Site (except Underground Facilities); and 

3. Technical Data contained in such reports and drawings. 

C. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy 
of the Technical Data expressly identified in the Supplementary Conditions with respect to 
such reports and drawings, but such reports and drawings are not Contract Documents. If no 
such express identification has been made, then Contractor may rely upon the accuracy of 
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the Technical Data (as defined in Article 1) contained in any geotechnical or environmental 
report prepared for the Project and made available to Contractor. Except for such reliance 
on Technical Data, Contractor may not rely upon or make any claim against Owner or 
Engineer, or any of their officers, directors, members, partners, employees, agents, 
consultants, or subcontractors, with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but 
not limited to, any aspects of the means, methods, techniques, sequences, and 
procedures of construction to be employed by Contractor, and safety precautions and 
programs incident thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or 
shown or indicated in such drawings; or 

 any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions, or information. 

  The following reports of explorations and tests of subsurface conditions at or adjacent to 
the Site are known to Owner: 

 Report dated [May 21, 2013, prepared by Aye and Bea, Consulting Engineers, 
Philadelphia, Pa., entitled: “Results of Investigation of Subsoil Conditions and 
Professional Recommendations for Foundations of Iron Foundry at South and Front 
Streets, Pembrig, NJ”, consisting of 42 pages.] The Technical Data contained in such 
report upon whose accuracy Contractor may rely are [here indicate any such Technical 
Data, or state “none.”] [or] [those indicated in the definition of Technical Data in the 
General Conditions.] 

 Report dated [May 2, 2000, prepared by Ecks, Wye and Tszee, Inc., Baltimore, Md., 
entitled: “Tests of Water Quality in Mixter River at Pembrig, NJ”, consisting of 26 pages.] 
The Technical Data contained in such report upon whose accuracy Contractor may rely 
are [here indicate any such Technical Data, or state “none.”] [or] [as indicated in the 
definition of Technical Data in the General Conditions.]  

 The following drawings of physical conditions relating to existing surface or subsurface 
structures at or adjacent to the Site (except Underground Facilities) are known to Owner:  

 Drawings dated [March 2, 2000, of Route 24A Overpass Abutment, prepared by 
Dea & Associates, Inc., Wilmington, Del., entitled: “Record Drawings: Route No. 24A 
Overpass Abutment”, consisting of 12 sheets numbered 001 to 012, inclusive.]None 
of the contents of such drawings is Technical Data on whose accuracy Contractor 
may 

B. may examine copies of reports and drawings identified immediately above that were not 
included with the Bidding Documents at _______________________________ [insert 
location] during regular business hours, or may request copies from Engineer, at the cost of 
reproduction 

5.04 Differing Subsurface or Physical Conditions 

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is 
uncovered or revealed at the Site either: 

1. is of such a nature as to establish that any Technical Data on which Contractor is entitled 
to rely as provided in Paragraph 5.03 is materially inaccurate; or 

2. is of such a nature as to require a change in the Drawings or Specifications; or 
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3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered 
and generally recognized as inherent in work of the character provided for in the 
Contract Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing 
the subsurface or physical conditions or performing any Work in connection therewith 
(except in an emergency as required by Paragraph 7.15), notify Owner and Engineer in 
writing about such condition. Contractor shall not further disturb such condition or perform 
any Work in connection therewith (except with respect to an emergency) until receipt of a 
written statement permitting Contractor to do so. 

B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, 
Engineer will promptly review the subsurface or physical condition in question; determine 
the necessity of Owner’s obtaining additional exploration or tests with respect to the 
condition; conclude whether the condition falls within any one or more of the differing site 
condition categories in Paragraph 5.04.A above; obtain any pertinent cost or schedule 
information from Contractor; prepare recommendations to Owner regarding the 
Contractor’s resumption of Work in connection with the subsurface or physical condition in 
question and the need for any change in the Drawings or Specifications; and advise Owner 
in writing of Engineer’s findings, conclusions, and recommendations. 

C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s 
written findings, conclusions, and recommendations, Owner shall issue a written statement 
to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in 
question, addressing the resumption of Work in connection with such condition, indicating 
whether any change in the Drawings or Specifications will be made, and adopting or rejecting 
Engineer’s written findings, conclusions, and recommendations, in whole or in part. 

D. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract 
Times, or both, to the extent that the existence of a differing subsurface or physical 
condition, or any related delay, disruption, or interference, causes an increase or 
decrease in Contractor’s cost of, or time required for, performance of the Work; subject, 
however, to the following: 

a. such condition must fall within any one or more of the categories described in 
Paragraph 5.04.A; 

b. with respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of Paragraph 13.03; and, 

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on 
such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract 
Times with respect to a subsurface or physical condition if: 

a. Contractor knew of the existence of such condition at the time Contractor made a 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission of a Bid or becoming bound under a negotiated contract, or otherwise; 
or 
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b. the existence of such condition reasonably could have been discovered or revealed 
as a result of any examination, investigation, exploration, test, or study of the Site 
and contiguous areas expressly required by the Bidding Requirements or Contract 
Documents to be conducted by or for Contractor prior to Contractor’s making such 
commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 5.04.A. 

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, then any 
such adjustment shall be set forth in a Change Order. 

4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or 
extent of any adjustment in the Contract Price or Contract Times, or both, no later than 
30 days after Owner’s issuance of the Owner’s written statement to Contractor 
regarding the subsurface or physical condition in question. 

5.05 Underground Facilities 

A. Contractor’s Responsibilities: The information and data shown or indicated in the Contract 
Documents with respect to existing Underground Facilities at or adjacent to the Site is based 
on information and data furnished to Owner or Engineer by the owners of such Underground 
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the 
Standard General ConditionsSupplementary Conditions: 

1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any 
such information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and Contractor shall 
have full responsibility for: 

a. reviewing and checking all information and data regarding existing Underground 
Facilities at the Site; 

b. locating all Underground Facilities shown or indicated in the Contract Documents 
as being at the Site; 

c. coordination of the Work with the owners (including Owner) of such Underground 
Facilities, during construction; and 

d. the safety and protection of all existing Underground Facilities at the Site, and 
repairing any damage thereto resulting from the Work. 

B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered 
or revealed at the Site was not shown or indicated in the Contract Documents, or was not 
shown or indicated with reasonable accuracy, then Contractor shall, promptly after 
becoming aware thereof and before further disturbing conditions affected thereby or 
performing any Work in connection therewith (except in an emergency as required by 
Paragraph 7.15), identify the owner of such Underground Facility and give written notice to 
that owner and to Owner and Engineer. 

C. Engineer’s Review: Engineer will promptly review the Underground Facility and conclude 
whether such Underground Facility was not shown or indicated in the Contract Documents, 
or was not shown or indicated with reasonable accuracy; obtain any pertinent cost or 
schedule information from Contractor; prepare recommendations to Owner regarding the 
Contractor’s resumption of Work in connection with the Underground Facility in question; 
determine the extent, if any, to which a change is required in the Drawings or Specifications 
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to reflect and document the consequences of the existence or location of the Underground 
Facility; and advise Owner in writing of Engineer’s findings, conclusions, and 
recommendations. During such time, Contractor shall be responsible for the safety and 
protection of such Underground Facility. 

D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of Engineer’s 
written findings, conclusions, and recommendations, Owner shall issue a written statement 
to Contractor (with a copy to Engineer) regarding the Underground Facility in question, 
addressing the resumption of Work in connection with such Underground Facility, indicating 
whether any change in the Drawings or Specifications will be made, and adopting or rejecting 
Engineer’s written findings, conclusions, and recommendations in whole or in part. 

E. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract 
Times, or both, to the extent that any existing Underground Facility at the Site that was 
not shown or indicated in the Contract Documents, or was not shown or indicated with 
reasonable accuracy, or any related delay, disruption, or interference, causes an 
increase or decrease in Contractor’s cost of, or time required for, performance of the 
Work; subject, however, to the following: 

a. Contractor did not know of and could not reasonably have been expected to be 
aware of or to have anticipated the existence or actual location of the Underground 
Facility in question; 

b. With respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of Paragraph 13.03; 

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on 
such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times; and 

d. Contractor gave the notice required in Paragraph 5.05.B. 

2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, then any 
such adjustment shall be set forth in a Change Order. 

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or 
extent of any adjustment in the Contract Price or Contract Times, or both, no later than 
30 days after Owner’s issuance of the Owner’s written statement to Contractor 
regarding the Underground Facility in question. 

5.06 Hazardous Environmental Conditions at Site 

A. Reports and Drawings: No reports or drawings related to Hazardous Environmental 
Conditions at the Site are known to Owner. 

B. Reliance by Contractor on Technical Data Authorized: Not Used. 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports and drawings known to Owner relating to Hazardous Environmental 
Conditions that have been identified at or adjacent to the Site; and 

 Technical Data contained in such reports and drawings. 

 The following reports regarding Hazardous Environmental Conditions at the Site are 
known to Owner: 
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 Report dated December 10, 2012, prepared by Eph Environmental Consultants, 
Princeton, N.J., entitled: “Results of Investigation of Conditions at Iron Foundry at 
South and Front Streets, Pembrig, NJ”, consisting of 27 pages. The Technical Data 
contained in such report upon whose accuracy Contractor may rely are [here 
indicate any such Technical Data or state “none.”] 

 The following drawings regarding Hazardous Environmental Conditions at the Site are 
known to Owner: 

 Drawings dated November 27, 2002, prepared by Eph Environmental Consultants, 
Princeton, N.J., entitled: “Iron Foundry Site Conditions”, consisting of 5 sheets 
numbered ___ to ___, inclusive. 

1) All of the information in such drawings constitutes Technical Data on whose 
accuracy Contractor may rely, except for _________________________ 
appearing on Drawing No. _____ and ___________________ appearing on 
Drawing No. ______. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy 
of the Technical Data expressly identified in the Supplementary Conditions with respect to 
such reports and drawings, but such reports and drawings are not Contract Documents. If no 
such express identification has been made, then Contractor may rely on the accuracy of the 
Technical Data (as defined in Article 1) contained in any geotechnical or environmental report 
prepared for the Project and made available to Contractor. Except for such reliance on 
Technical Data, Contractor may not rely upon or make any claim against Owner or Engineer, 
or any of their officers, directors, members, partners, employees, agents, consultants, or 
subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but 
not limited to, any aspects of the means, methods, techniques, sequences and 
procedures of construction to be employed by Contractor and safety precautions and 
programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions or information. 

C. Contractor shall not be responsible for removing or remediating any Hazardous 
Environmental Condition encountered, uncovered, or revealed at the Site unless such 
removal or remediation is expressly identified in the Contract Documents to be within the 
scope of the Work. 

D. Contractor shall be responsible for controlling, containing, and duly removing all 
Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or 
anyone else for whom Contractor is responsible, and for any associated costs; and for the 
costs of removing and remediating any Hazardous Environmental Condition created by the 
presence of any such Constituents of Concern. 

E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose 
removal or remediation is not expressly identified in the Contract Documents as being within 
the scope of the Work, or if Contractor or anyone for whom Contractor is responsible creates 
a Hazardous Environmental Condition, then Contractor shall immediately: (1) secure or 
otherwise isolate such condition; (2) stop all Work in connection with such condition and in 
any area affected thereby (except in an emergency as required by Paragraph 7.15); and (3) 
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notify Owner and Engineer (and promptly thereafter confirm such notice in writing). Owner 
shall promptly consult with Engineer concerning the necessity for Owner to retain a qualified 
expert to evaluate such condition or take corrective action, if any. Promptly after consulting 
with Engineer, Owner shall take such actions as are necessary to permit Owner to timely 
obtain required permits and provide Contractor the written notice required by Paragraph 
5.06.F. If Contractor or anyone for whom Contractor is responsible created the Hazardous 
Environmental Condition in question, then Owner may remove and remediate the Hazardous 
Environmental Condition, and impose a set-off against payments to account for the 
associated costs. 

F. Contractor shall not resume Work in connection with such Hazardous Environmental 
Condition or in any affected area until after Owner has obtained any required permits related 
thereto, and delivered written notice to Contractor either (1) specifying that such condition 
and any affected area is or has been rendered safe for the resumption of Work, or (2) 
specifying any special conditions under which such Work may be resumed safely. 

G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if 
any, of any adjustment in Contract Price or Contract Times, or both, as a result of such Work 
stoppage or such special conditions under which Work is agreed to be resumed by 
Contractor, then within 30 days of Owner’s written notice regarding the resumption of Work, 
Contractor may submit a Change Proposal, or Owner may impose a set-off. 

H. If after receipt of such written notice Contractor does not agree to resume such Work based 
on a reasonable belief it is unsafe, or does not agree to resume such Work under such special 
conditions, then Owner may order the portion of the Work that is in the area affected by 
such condition to be deleted from the Work, following the contractual change procedures in 
Article 11. Owner may have such deleted portion of the Work performed by Owner’s own 
forces or others in accordance with Article 8. 

I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them from 
and against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to a Hazardous 
Environmental Condition, provided that such Hazardous Environmental Condition (1) was 
not shown or indicated in the Drawings, Specifications, or other Contract Documents, 
identified as Technical Data entitled to limited reliance pursuant to Paragraph 5.06.B, or 
identified in the Contract Documents to be included within the scope of the Work, and (2) 
was not created by Contractor or by anyone for whom Contractor is responsible. Nothing in 
this Paragraph 5.06.H shall obligate Owner to indemnify any individual or entity from and 
against the consequences of that individual’s or entity’s own negligence. 

J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, 
agents, consultants, and subcontractors of each and any of them from and against all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to the failure to control, contain, or remove a 
Constituent of Concern brought to the Site by Contractor or by anyone for whom Contractor 
is responsible, or to a Hazardous Environmental Condition created by Contractor or by 
anyone for whom Contractor is responsible. Nothing in this Paragraph 5.06.J shall obligate 
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Contractor to indemnify any individual or entity from and against the consequences of that 
individual’s or entity’s own negligence. 

K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of 
Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed 
at the Site. 

ARTICLE 6 – BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish a performance bond and a payment bond, each in an amount at least 
equal to the Contract Price, as security for the faithful performance and payment of all of 
Contractor’s obligations under the Contract. These bonds shall remain in effect until one year 
after the date when final payment becomes due or until completion of the correction period 
specified in Paragraph 15.08, whichever is later, except as provided otherwise by Laws or 
Regulations, the Supplementary Conditions, or other specific provisions of the Contract. 
Contractor shall also furnish such other bonds as are required by the Supplementary 
Conditions or other specific provisions of the Contract. 

B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by 
Laws or Regulations, and shall be executed by such sureties as are named in “Companies 
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable 
Reinsuring Companies” as published in Circular 570 (as amended and supplemented) by the 
Financial Management Service, Surety Bond Branch, U.S. Department of the Treasury. A bond 
signed by an agent or attorney-in-fact must be accompanied by a certified copy of that 
individual’s authority to bind the surety. The evidence of authority shall show that it is 
effective on the date the agent or attorney-in-fact signed the accompanying bond. 

C. Contractor shall obtain the required bonds from surety companies that are duly licensed or 
authorized in the jurisdiction in which the Project is located to issue bonds in the required 
amounts. 

D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, 
or its right to do business is terminated in any state or jurisdiction where any part of the 
Project is located, or the surety ceases to meet the requirements above, then Contractor 
shall promptly notify Owner and Engineer and shall, within 20 days after the event giving rise 
to such notification, provide another bond and surety, both of which shall comply with the 
bond and surety requirements above. 

E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from 
the Site and exercise Owner’s termination rights under Article 16. 

F. Upon request, Owner shall provide a copy of the payment bond to any Subcontractor, 
Supplier, or other person or entity claiming to have furnished labor or materials used in the 
performance of the Work. 

6.02 Insurance—General Provisions 

A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in 
the Supplementary Conditions. 

B. All insurance required by the Contract to be purchased and maintained by Owner or 
Contractor shall be obtained from insurance companies that are duly licensed or authorized, 
in the state or jurisdiction in which the Project is located, to issue insurance policies for the 
required limits and coverages. Unless a different standard is indicated in the Supplementary 
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Conditions, all All companies that provide insurance policies required under this Contract 
shall have an A.M. Best rating of A-VII or better. 

C. Contractor shall deliver to Owner, with copies to each named insured and additional insured 
(as identified in this Article, in the Supplementary Conditions, or elsewhere in the Contract), 
certificates of insurance establishing that Contractor has obtained and is maintaining the 
policies, coverages, and endorsements required by the Contract. Upon request by Owner or 
any other insured, Contractor shall also furnish other evidence of such required insurance, 
including but not limited to copies of policies and endorsements, and documentation of 
applicable self-insured retentions and deductibles. Contractor may block out (redact) any 
confidential premium or pricing information contained in any policy or endorsement 
furnished under this provision. 

D. Owner shall deliver to Contractor, with copies to each named insured and additional insured 
(as identified in this Article, the Supplementary Conditions, or elsewhere in the Contract), 
certificates of insurance establishing that Owner has obtained and is maintaining the policies, 
coverages, and endorsements required of Owner by the Contract (if any). Upon request by 
Contractor or any other insured, Owner shall also provide other evidence of such required 
insurance (if any), including but not limited to copies of policies and endorsements, and 
documentation of applicable self-insured retentions and deductibles. Owner may block out 
(redact) any confidential premium or pricing information contained in any policy or 
endorsement furnished under this provision. 

E. Failure of Owner or Contractor to demand such certificates or other evidence of the other 
party’s full compliance with these insurance requirements, or failure of Owner or Contractor 
to identify a deficiency in compliance from the evidence provided, shall not be construed as 
a waiver of the other party’s obligation to obtain and maintain such insurance. 

F. If either party does not purchase or maintain all of the insurance required of such party by 
the Contract, such party shall notify the other party in writing of such failure to purchase 
prior to the start of the Work, or of such failure to maintain prior to any change in the 
required coverage. 

G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude the 
Contractor from the Site, impose an appropriate set-off against payment, and exercise 
Owner’s termination rights under Article 16. 

H. Without prejudice to any other right or remedy, if a party has failed to obtain required 
insurance, the other party may elect to obtain equivalent insurance to protect such other 
party’s interests at the expense of the party who was required to provide such coverage, and 
the Contract Price shall be adjusted accordingly. 

I. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor or Contractor’s interests. 

J. The insurance and insurance limits required herein shall not be deemed as a limitation on 
Contractor’s liability under the indemnities granted to Owner and other individuals and 
entities in the Contract. 

6.03 Contractor’s Insurance 

A. Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation and 
employer’s liability insurance for: 

1. claims under workers’ compensation, disability benefits, and other similar employee 
benefit acts. 
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2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act 
coverage (if applicable). 

3. claims for damages because of bodily injury, occupational sickness or disease, or death 
of Contractor’s employees (by stop-gap endorsement in monopolist worker’s 
compensation states). 

4. Foreign voluntary worker compensation (if applicable). 

B. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain 
commercial general liability insurance, covering all operations by or on behalf of Contractor, 
on an occurrence basis, against: 

1. claims for damages because of bodily injury, sickness or disease, or death of any person 
other than Contractor’s employees. 

2. claims for damages insured by reasonably available personal injury liability coverage. 

3. claims for damages, other than to the Work itself, because of injury to or destruction of 
tangible property wherever located, including loss of use resulting therefrom. 

C. Commercial General Liability—Form and Content: Contractor’s commercial liability policy 
shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) 
and include the following coverages and endorsements: 

1. Products and completed operations coverage: 

a. Such insurance shall be maintained for three years after final payment. 

b. Contractor shall furnish Owner and each other additional insured (as identified in 
the Supplementary Conditions or elsewhere in the Contract) evidence of 
continuation of such insurance at final payment and three years thereafter. 

2. Blanket contractual liability coverage, to the extent permitted by law, including but not 
limited to coverage of Contractor’s contractual indemnity obligations in Paragraph 7.18. 

3. Broad form property damage coverage. 

4. Severability of interest. 

5. Underground, explosion, and collapse coverage. 

6.  Personal injury coverage. 

7. Additional insured endorsements that include both ongoing operations and products 
and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 
20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their 
equivalent. 

8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, 
“Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named 
Insured” or its equivalent. 

D. Automobile liability: Contractor shall purchase and maintain automobile liability insurance 
against claims for damages because of bodily injury or death of any person or property 
damage arising out of the ownership, maintenance, or use of any motor vehicle. The 
automobile liability policy shall be written on an occurrence basis. 

E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess 
liability insurance written over the underlying employer’s liability, commercial general 
liability, and automobile liability insurance described in the paragraphs above. Subject to 
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industry-standard exclusions, the coverage afforded shall follow form as to each and every 
one of the underlying policies. 

F. Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy 
covering third-party injury and property damage claims, including clean-up costs, as a result 
of pollution conditions arising from Contractor’s operations and completed operations. This 
insurance shall be maintained for no less than three years after final completion. 

G. Additional insureds: The Contractor’s commercial general liability, automobile liability, 
umbrella or excess, and pollution liability policies shall include and list as additional insureds 
Owner and Engineer, and any individuals or entities identified in the Supplementary 
Conditions; include coverage for the respective officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of all such additional 
insureds; and the insurance afforded to these additional insureds shall provide primary 
coverage for all claims covered thereby (including as applicable those arising from both 
ongoing and completed operations) on a non-contributory basis. Contractor shall obtain all 
necessary endorsements to support these requirements. 

H. Contractor’s professional liability insurance: If Contractor will provide or furnish professional 
services under this Contract, through a delegation of professional design services or 
otherwise, then Contractor shall be responsible for purchasing and maintaining applicable 
professional liability insurance. This insurance shall provide protection against claims arising 
out of performance of professional design or related services, and caused by a negligent 
error, omission, or act for which the insured party is legally liable. It shall be maintained 
throughout the duration of the Contract and for a minimum of two years after Substantial 
Completion. If such professional design services are performed by a Subcontractor, and not 
by Contractor itself, then the requirements of this paragraph may be satisfied through the 
purchasing and maintenance of such insurance by such Subcontractor. 

I. General provisions: The policies of insurance required by this Paragraph 6.03 shall: 

1. include at least the specific coverages provided in this Article. 

2. be written for not less than the limits of liability provided in this Article and in the 
Supplementary Conditions, or required by Laws or Regulations, whichever is greater. 

3. contain a provision or endorsement that the coverage afforded will not be canceled, 
materially changed, or renewal refused until at least 10 days prior written notice has 
been given to Contractor. Within three days of receipt of any such written notice, 
Contractor shall provide a copy of the notice to Owner, Engineer, and each other insured 
under the policy. 

4. remain in effect at least until final payment (and longer if expressly required in this 
Article) and at all times thereafter when Contractor may be correcting, removing, or 
replacing defective Work as a warranty or correction obligation, or otherwise, or 
returning to the Site to conduct other tasks arising from the Contract Documents. 

5. be appropriate for the Work being performed and provide protection from claims that 
may arise out of or result from Contractor’s performance of the Work and Contractor’s 
other obligations under the Contract Documents, whether it is to be performed by 
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed 
by any of them to perform any of the Work, or by anyone for whose acts any of them 
may be liable. 

J. The coverage requirements for specific policies of insurance must be met by such policies, 
and not by reference to excess or umbrella insurance provided in other policies. 
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K. The limits of liability for the insurance required by Paragraph 6.03 of the General Conditions 
shall provide coverage for not less than the following amounts or greater where required by 
Laws and Regulations: 

1. Workers’ Compensation, and related coverages under Paragraphs 6.03.A.1 and A.2 of 
the General Conditions: 

State: Statutory 

Federal, if applicable (e.g., Longshoreman’s): Statutory 

Jones Act coverage, if applicable:  

  Bodily injury by accident, each accident $ 1,000,000 

  Bodily injury by disease, aggregate $ 1,000,000 

 

Employer’s Liability: 

  Bodily injury, each accident $ 100,000 

  Bodily injury by disease, each employee $ 100,000 

  Bodily injury/disease aggregate $ 500,000 

 

For work performed in monopolistic states, stop-
gap liability coverage shall be endorsed to either 
the worker’s compensation or commercial 
general liability policy with a minimum limit of: $  

 

Foreign voluntary worker compensation Statutory 

 

2. Contractor’s Commercial General Liability under Paragraphs 6.03.B and 6.03.C of the 
General Conditions: 

General Aggregate $ 2,000,000 

 

Products - Completed Operations Aggregate $ 1,000,000 

 

Personal and Advertising Injury  $ 1,000,000 

 

Each Occurrence (Bodily Injury and Property 
Damage) $ 1,000,000 

 

3. Automobile Liability under Paragraph 6.03.D. of the General Conditions: 

Bodily Injury: 

  Each person $ 1,000,000 
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  Each accident $ 1,000,000 

 

Property Damage: 

  Each accident $ 1,000,000 

[or] 

Combined Single Limit of $  

 

4. Excess or Umbrella Liability: 

Per Occurrence $ 5,000,000 

General Aggregate $ 5,000,000 

 

5. Contractor’s Pollution Liability:     

Each Occurrence $ 1,000,000 

General Aggregate $ 1,000,000 

   

 If box is checked, Contractor is not required to provide Contractor’s 
Pollution Liability insurance under this Contract 

 

6. Additional Insureds: Owner and Engineer 

7. Contractor’s Professional Liability: 

Each Claim $ N/A 

Annual Aggregate $ N/A 

   

8. Waiver of Subrogation – Jersey County Rural Water Company and Heneghan and 
Associates, P.C. shall be additional insured on a direct primary basis on the Waiver of 
Subrogation 

 

6.04 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 6.03, 
Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own 
liability insurance as will protect Owner against claims which may arise from operations 
under the Contract Documents. 

B. Owner’s liability policies, if any, operate separately and independently from policies required 
to be provided by Contractor, and Contractor cannot rely upon Owner’s liability policies for 
any of Contractor’s obligations to the Owner, Engineer, or third parties. 
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6.05 Property Insurance 

A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall 
purchase and maintain builder’s risk insurance upon the Work on a completed value basis, 
in the amount of the full insurable replacement cost thereof (subject to such deductible 
amounts as may be provided in the Supplementary Conditions or required by Laws and 
Regulations). This insurance shall: 

1. include the Owner and Contractor as named insureds, and all Subcontractors, and any 
individuals or entities required by the Supplementary Conditions to be insured under 
such builder’s risk policy, as insureds or named insureds. For purposes of the remainder 
of this Paragraph 6.05, Paragraphs 6.06 and 6.07, and any corresponding Supplementary 
Conditions, the parties required to be insured shall collectively be referred to as 
“insureds.” 

2. be written on a builder’s risk “all risk” policy form that shall at least include insurance 
for physical loss or damage to the Work, temporary buildings, falsework, and materials 
and equipment in transit, and shall insure against at least the following perils or causes 
of loss: fire; lightning; windstorm; riot; civil commotion; terrorism; vehicle impact; 
aircraft; smoke; theft; vandalism and malicious mischief; mechanical breakdown, boiler 
explosion, and artificially generated electric current; earthquake; volcanic activity, and 
other earth movement; flood; collapse; explosion; debris removal; demolition 
occasioned by enforcement of Laws and Regulations; and water damage (other than 
that caused by flood); and such other perils or causes of loss as may be specifically 
required by the Supplementary Conditions. If insurance against mechanical breakdown, 
boiler explosion, and artificially generated electric current; earthquake; volcanic 
activity, and other earth movement; or flood, are not commercially available under 
builder’s risk policies, by endorsement or otherwise, such insurance may be provided 
through other insurance policies acceptable to Owner and Contractor. 

3. cover, as insured property, at least the following: (a) the Work and all materials, 
supplies, machinery, apparatus, equipment, fixtures, and other property of a similar 
nature that are to be incorporated into or used in the preparation, fabrication, 
construction, erection, or completion of the Work, including Owner-furnished or 
assigned property; (b) spare parts inventory required within the scope of the Contract; 
and (c) temporary works which are not intended to form part of the permanent 
constructed Work but which are intended to provide working access to the Site, or to 
the Work under construction, or which are intended to provide temporary support for 
the Work under construction, including scaffolding, form work, fences, shoring, 
falsework, and temporary structures. 

4. cover expenses incurred in the repair or replacement of any insured property (including 
but not limited to fees and charges of engineers and architects). 

5. extend to cover damage or loss to insured property while in temporary storage at the 
Site or in a storage location outside the Site (but not including property stored at the 
premises of a manufacturer or Supplier). 

6. extend to cover damage or loss to insured property while in transit. 

7. allow for partial occupation or use of the Work by Owner, such that those portions of 
the Work that are not yet occupied or used by Owner shall remain covered by the 
builder’s risk insurance. 

8. allow for the waiver of the insurer’s subrogation rights, as set forth below. 
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9. provide primary coverage for all losses and damages caused by the perils or causes of 
loss covered. 

10. not include a co-insurance clause. 

11. include an exception for ensuing losses from physical damage or loss with respect to 
any defective workmanship, design, or materials exclusions. 

12. include performance/hot testing and start-up. 

13. be maintained in effect, subject to the provisions herein regarding Substantial 
Completion and partial occupancy or use of the Work by Owner, until the Work is 
complete. 

B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other 
evidence thereof) required to be purchased and maintained in accordance with this 
Paragraph 6.05 will contain a provision or endorsement that the coverage afforded will not 
be canceled or materially changed or renewal refused until at least 10 days prior written 
notice has been given to the purchasing policyholder. Within three days of receipt of any 
such written notice, the purchasing policyholder shall provide a copy of the notice to each 
other insured. 

C. Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for 
costs not covered because of the application of a policy deductible. 

D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the 
Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then 
Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) will 
provide notice of such occupancy or use to the builder’s risk insurer. The builder’s risk 
insurance shall not be canceled or permitted to lapse on account of any such partial use or 
occupancy; rather, those portions of the Work that are occupied or used by Owner may come 
off the builder’s risk policy, while those portions of the Work not yet occupied or used by 
Owner shall remain covered by the builder’s risk insurance. 

E. Additional Insurance: If Contractor elects to obtain other special insurance to be included in 
or supplement the builder’s risk or property insurance policies provided under this Paragraph 
6.05, it may do so at Contractor’s expense. 

F. Insurance of Other Property: If the express insurance provisions of the Contract do not 
require or address the insurance of a property item or interest, such as tools, construction 
equipment, or other personal property owned by Contractor, a Subcontractor, or an 
employee of Contractor or a Subcontractor, then the entity or individual owning such 
property item will be responsible for deciding whether to insure it, and if so in what amount. 

6.06 Waiver of Rights 

A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s 
risk policy, shall contain provisions to the effect that in the event of payment of any loss or 
damage the insurers will have no rights of recovery against any insureds thereunder, or 
against Engineer or its consultants, or their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors. Owner and Contractor waive all rights 
against each other and the respective officers, directors, members, partners, employees, 
agents, consultants, and subcontractors of each and any of them, for all losses and damages 
caused by, arising out of, or resulting from any of the perils or causes of loss covered by such 
policies and any other property insurance applicable to the Work; and, in addition, waive all 
such rights against Engineer, its consultants, all Subcontractors, all individuals or entities 
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identified in the Supplementary Conditions as insureds, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them, 
under such policies for losses and damages so caused. None of the above waivers shall 
extend to the rights that any party making such waiver may have to the proceeds of insurance 
held by Owner or Contractor as trustee or fiduciary, or otherwise payable under any policy 
so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each 
and any of them, for: 

1. loss due to business interruption, loss of use, or other consequential loss extending 
beyond direct physical loss or damage to Owner’s property or the Work caused by, 
arising out of, or resulting from fire or other perils whether or not insured by Owner; 
and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or 
resulting from fire or other insured peril or cause of loss covered by any property 
insurance maintained on the completed Project or part thereof by Owner during partial 
occupancy or use pursuant to Paragraph 15.04, after Substantial Completion pursuant 
to Paragraph 15.03, or after final payment pursuant to Paragraph 15.06. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of 
payment of any such loss, damage, or consequential loss, the insurers will have no rights of 
recovery against Contractor, Subcontractors, or Engineer, or the officers, directors, 
members, partners, employees, agents, consultants, or subcontractors of each and any of 
them. 

D. Contractor shall be responsible for assuring that the agreement under which a Subcontractor 
performs a portion of the Work contains provisions whereby the Subcontractor waives all 
rights against Owner, Contractor, all individuals or entities identified in the Supplementary 
Conditions as insureds, the Engineer and its consultants, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
them, for all losses and damages caused by, arising out of, relating to, or resulting from any 
of the perils or causes of loss covered by builder’s risk insurance and any other property 
insurance applicable to the Work. 

6.07 Receipt and Application of Property Insurance Proceeds 

A. Any insured loss under the builder’s risk and other policies of insurance required by 
Paragraph 6.05 will be adjusted and settled with the named insured that purchased the 
policy. Such named insured shall act as fiduciary for the other insureds, and give notice to 
such other insureds that adjustment and settlement of a claim is in progress. Any other 
insured may state its position regarding a claim for insured loss in writing within 15 days after 
notice of such claim. 

B. Proceeds for such insured losses may be made payable by the insurer either jointly to 
multiple insureds, or to the named insured that purchased the policy in its own right and as 
fiduciary for other insureds, subject to the requirements of any applicable mortgage clause. 
A named insured receiving insurance proceeds under the builder’s risk and other policies of 
insurance required by Paragraph 6.05 shall distribute such proceeds in accordance with such 
agreement as the parties in interest may reach, or as otherwise required under the dispute 
resolution provisions of this Contract or applicable Laws and Regulations. 
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C. If no other special agreement is reached, the damaged Work shall be repaired or replaced, 
the money so received applied on account thereof, and the Work and the cost thereof 
covered by Change Order, if needed. 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

7.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, 
devoting such attention thereto and applying such skills and expertise as may be necessary 
to perform the Work in accordance with the Contract Documents. Contractor shall be solely 
responsible for the means, methods, techniques, sequences, and procedures of construction. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be replaced without written notice to Owner and Engineer 
except under extraordinary circumstances. 

7.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the 
Work and perform construction as required by the Contract Documents. Contractor shall at 
all times maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property 
at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, 
all Work at the Site shall be performed during regular working hours, Monday through Friday. 
Contractor will not perform Work on a Saturday, Sunday, or any legal holiday. Contractor 
may perform Work outside regular working hours or on Saturdays, Sundays, or legal holidays 
only with Owner’s written consent, which will not be unreasonably withheld. 

B.C. Contractor shall be responsible for the cost of any overtime pay or other expense incurred 
by the Owner for Engineer’s services (including those of the Resident Project Representative, 
if any), Owner’s representative, and construction observation services, occasioned by the 
performance of Work on Saturday, Sunday, any legal holiday, or as overtime on any regular 
work day. If Contractor is responsible but does not pay, or if the parties are unable to agree 
as to the amount owed, then Owner may impose a reasonable set-off against payments 
under Article 15. 

7.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume 
full responsibility for all services, materials, equipment, labor, transportation, construction 
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, 
sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for 
the performance, testing, start up, and completion of the Work, whether or not such items 
are specifically called for in the Contract Documents. 

B. All materials and equipment incorporated into the Work shall be of good quality and new, 
except as otherwise provided in the Contract Documents. All special warranties and 
guarantees required by the Specifications shall expressly run to the benefit of Owner. If 
required by Engineer, Contractor shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, 
protected, used, cleaned, and conditioned in accordance with instructions of the applicable 
Supplier, except as otherwise may be provided in the Contract Documents. 
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C.D. All iron and steel products must meet American Iron and Steel requirements. 

7.04 “Or Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract 
Documents by using the name of a proprietary item or the name of a particular Supplier, the 
Contract Price has been based upon Contractor furnishing such item as specified. The 
specification or description of such an item is intended to establish the type, function, 
appearance, and quality required. Unless the specification or description contains or is 
followed by words reading that no like, equivalent, or “or equal” item is permitted, 
Contractor may request that Engineer authorize the use of other items of material or 
equipment, or items from other proposed suppliers under the circumstances described 
below. 

1. If Engineer in its sole discretion determines that an item of material or equipment 
proposed by Contractor is functionally equal to that named and sufficiently similar so 
that no change in related Work will be required, Engineer shall deem it an “or equal” 
item. For the purposes of this paragraph, a proposed item of material or equipment will 
be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, appearance, 
strength, and design characteristics; 

2) it will reliably perform at least equally well the function and achieve the results 
imposed by the design concept of the completed Project as a functioning 
whole; 

3) it has a proven record of performance and availability of responsive service; 
and.  

4) it is not objectionable to Owner. [Deleted] 

4) Must be compatible with existing components and equipment. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; 
and 

2) it will conform substantially to the detailed requirements of the item named 
in the Contract Documents. 

B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or equal” 
item at Contractor’s expense. 

2.1. Contractor shall include a Manufacturer’s Certification letter for compliance with 
American Iron and Steel requirements in support data, if applicable. Refer to 
Manufacturer’s Certification Letter provided in these Contract Documents. In addition, 
for the Deminimis Waiver, Contractor shall maintain an itemized list of incidental 
components and ensure that the cost is less than 5% of total materials cost for project; 
for the Minor Components Waiver, the Contractor shall maintain a list of products to 
which the minor components waiver applies and the cost of the non- domestically 
produced component is less than 5% of total materials cost of that product. 

B.C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each “or-equal” request. Engineer may require Contractor to furnish additional data 
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about the proposed “or-equal” item. Engineer will be the sole judge of acceptability. No “or-
equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is 
complete and Engineer determines that the proposed item is an “or-equal”, which will be 
evidenced by an approved Shop Drawing or other written communication. Engineer will 
advise Contractor in writing of any negative determination. 

C.D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request shall 
result in any change in Contract Price. The Engineer’s denial of an “or-equal” request shall be 
final and binding and may not be reversed through an appeal under any provision of the 
Contract Documents. 

D.E. Treatment as a Substitution Request: If Engineer determines that an item of material or 
equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may 
request that Engineer considered the proposed item as a substitute pursuant to Paragraph 
7.05. 

7.05 Substitutes 

A. Unless the specification or description of an item of material or equipment required to be 
furnished under the Contract Documents contains or is followed by words reading that no 
substitution is permitted, Contractor may request that Engineer authorize the use of other 
items of material or equipment under the circumstances described below. To the extent 
possible such requests shall be made before commencement of related construction at the 
Site. 

1. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is functionally equivalent to 
that named and an acceptable substitute therefor. Engineer will not accept requests for 
review of proposed substitute items of material or equipment from anyone other than 
Contractor. 

2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as 
supplemented by the Specifications, and as Engineer may decide is appropriate under 
the circumstances. 

3. Contractor shall make written application to Engineer for review of a proposed 
substitute item of material or equipment that Contractor seeks to furnish or use. The 
application: 

a. shall certify that the proposed substitute item will: 

1) perform adequately the functions and achieve the results called for by the 
general design, 

2) be similar in substance to that specified, and 

3) be suited to the same use as that specified. 

3)4) comply with American Iron and Steel by providing Manufacturer’s 
Certification letter of American Iron and Steel compliance, if applicable. Refer 
to Manufacturer’s Certification Letter provided in these Contract Documents 

b. will state: 

1) the extent, if any, to which the use of the proposed substitute item will 
necessitate a change in Contract Times, 
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2) whether use of the proposed substitute item in the Work will require a change 
in any of the Contract Documents (or in the provisions of any other direct 
contract with Owner for other work on the Project) to adapt the design to the 
proposed substitute item, and 

3) whether incorporation or use of the proposed substitute item in connection 
with the Work is subject to payment of any license fee or royalty. 

c. will identify: 

1) all variations of the proposed substitute item from that specified, and 

2) available engineering, sales, maintenance, repair, and replacement services. 

d. shall contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including but not limited to changes in 
Contract Price, shared savings, costs of redesign, and claims of other contractors 
affected by any resulting change. 

B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each substitute request, and to obtain comments and direction from Owner. 
Engineer may require Contractor to furnish additional data about the proposed substitute 
item. Engineer will be the sole judge of acceptability. No substitute will be ordered, 
furnished, installed, or utilized until Engineer’s review is complete and Engineer determines 
that the proposed item is an acceptable substitute. Engineer’s determination will be 
evidenced by a Field Order or a proposed Change Order accounting for the substitution itself 
and all related impacts, including changes in Contract Price or Contract Times. Engineer will 
advise Contractor in writing of any negative determination. 

C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a 
special performance guarantee or other surety with respect to any substitute. 

D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a 
substitute proposed or submitted by Contractor. Whether or not Engineer approves a 
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for 
the reasonable charges of Engineer for evaluating each such proposed substitute. Contractor 
shall also reimburse Owner for the reasonable charges of Engineer for making changes in the 
Contract Documents (or in the provisions of any other direct contract with Owner) resulting 
from the acceptance of each proposed substitute. 

E. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute 
at Contractor’s expense. 

F. Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor 
shall execute the proposed Change Order and proceed with the substitution. The Engineer’s 
denial of a substitution request shall be final and binding and may not be reversed through 
an appeal under any provision of the Contract Documents. Contractor may challenge the 
scope of reimbursement costs imposed under Paragraph 7.05.D, by timely submittal of a 
Change Proposal. 

7.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the 
Work. Such Subcontractors and Suppliers must be acceptable to Owner. The Contractor shall 
not award work valued at more than fifty percent of the Contract Price to Subcontractor(s), 
without prior written approval of the Owner. 
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B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for 
the performance of designated parts of the Work if required by the Contract to do so. 
[Deleted] 

B. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the 
Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other 
individual or entity to furnish or perform any of the Work against which Contractor has 
reasonable objection. 

C. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to 
Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already 
deemed such proposed Subcontractor or Supplier acceptable, during the bidding process or 
otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner 
unless Owner raises a substantive, reasonable objection within five days. 

D. Owner may require the replacement of any Subcontractor, Supplier, or other individual or 
entity retained by Contractor to perform any part of the Work. Owner also may require 
Contractor to retain specific replacements; provided, however, that Owner may not require 
a replacement to which Contractor has a reasonable objection. If Contractor has submitted 
the identity of certain Subcontractors, Suppliers, or other individuals or entities for 
acceptance by Owner, and Owner has accepted it (either in writing or by failing to make 
written objection thereto), then Owner may subsequently revoke the acceptance of any such 
Subcontractor, Supplier, or other individual or entity so identified solely on the basis of 
substantive, reasonable objection after due investigation. Contractor shall submit an 
acceptable replacement for the rejected Subcontractor, Supplier, or other individual or 
entity. 

E. If Owner requires the replacement of any Subcontractor, Supplier, or other individual or 
entity retained by Contractor to perform any part of the Work, then Contractor shall be 
entitled to an adjustment in Contract Price or Contract Times, or both, with respect to the 
replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30 
days of Owner’s requirement of replacement. 

F. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, 
whether initially or as a replacement, shall constitute a waiver of the right of Owner to the 
completion of the Work in accordance with the Contract Documents. 

G. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors 
and Suppliers having a direct contract with Contractor, and of all other Subcontractors and 
Suppliers known to Contractor at the time of submittal. 

H. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of 
the Work just as Contractor is responsible for Contractor’s own acts and omissions. 

I. Contractor shall be solely responsible for scheduling and coordinating the work of 
Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any 
of the Work. 

J. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities 
performing or furnishing any of the Work from communicating with Engineer or Owner, 
except through Contractor or in case of an emergency, or as otherwise expressly allowed 
herein. 
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K. The divisions and sections of the Specifications and the identifications of any Drawings shall 
not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating 
the Work to be performed by any specific trade. 

L. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an 
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to 
the applicable terms and conditions of the Contract Documents for the benefit of Owner and 
Engineer. 

M. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information 
about amounts paid to Contractor on account of Work performed for Contractor by the 
particular Subcontractor or Supplier. 

N. Nothing in the Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or 
entity any contractual relationship between Owner or Engineer and any such 
Subcontractor, Supplier, or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the 
payment of any money due any such Subcontractor, Supplier, or other individual or 
entity except as may otherwise be required by Laws and Regulations. 

7.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in 
the performance of the Work or the incorporation in the Work of any invention, design, 
process, product, or device which is the subject of patent rights or copyrights held by others. 
If a particular invention, design, process, product, or device is specified in the Contract 
Documents for use in the performance of the Work and if, to the actual knowledge of Owner 
or Engineer, its use is subject to patent rights or copyrights calling for the payment of any 
license fee or royalty to others, the existence of such rights shall be disclosed by Owner in 
the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, partners, employees, agents, 
consultants, and subcontractors from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals, and all court or arbitration or other dispute resolution costs) arising out 
of or relating to any infringement of patent rights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the Work of any invention, 
design, process, product, or device specified in the Contract Documents, but not identified 
as being subject to payment of any license fee or royalty to others required by patent rights 
or copyrights. 

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, 
agents, consultants and subcontractors of each and any of them from and against all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any infringement of patent rights or copyrights 
incident to the use in the performance of the Work or resulting from the incorporation in the 
Work of any invention, design, process, product, or device not specified in the Contract 
Documents. 
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7.08 Permits 

A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist Contractor, when necessary, in 
obtaining such permits and licenses. Contractor shall pay all governmental charges and 
inspection fees necessary for the prosecution of the Work which are applicable at the time 
of the submission of Contractor’s Bid (or when Contractor became bound under a negotiated 
contract). Owner shall pay all charges of utility owners for connections for providing 
permanent service to the Work 

7.09 Taxes 

A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which are 
applicable during the performance of the Work. 

B. Owner is exempt from payment of sales and compensating use taxes of the State of Illinois 
and of cities and counties thereof on all materials to be incorporated into the Work. 

1. Owner will furnish the required certificates of tax exemption to Contractor for use in 
the purchase of supplies and materials to be incorporated into the Work. 

1.2. Owner’s exemption does not apply to construction tools, machinery, equipment, or 
other property purchased by or leased by the Contractor, or to supplies or materials not 
incorporated into the Work. 

7.10 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work or takes any other action knowing or having reason to know 
that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses, 
and shall indemnify and hold harmless Owner and Engineer, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
them from and against all claims, costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to such Work or other 
action. It shall not be Contractor’s responsibility to make certain that the Work described in 
the Contract Documents is in accordance with Laws and Regulations, but this shall not relieve 
Contractor of Contractor’s obligations under Paragraph 3.03. 

C. Owner or Contractor may give notice to the other party of any changes after the submission 
of Contractor’s Bid (or after the date when Contractor became bound under a negotiated 
contract) in Laws or Regulations having an effect on the cost or time of performance of the 
Work, including but not limited to changes in Laws or Regulations having an effect on 
procuring permits and on sales, use, value-added, consumption, and other similar taxes. If 
Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 
any, of any adjustment in Contract Price or Contract Times resulting from such changes, then 
within 30 days of such notice Contractor may submit a Change Proposal, or Owner may 
initiate a Claim. 
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7.11  Record Documents 

A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written 
interpretations and clarifications, Manufacturers’ Certification letter is documentation 
provided by the manufacturer, supplier, distributor, vendor, fabricator, etc. to various 
entities stating that the iron and steel products to be used in the project are produced in the 
United States in accordance with American Iron and Steel Requirements. Refer to 
Manufacturer’s Certification Letter provided in these Contract Documents and approved 
Shop Drawings. Contractor shall keep such record documents in good order and annotate 
them to show changes made during construction. These record documents, together with all 
approved Samples, will be available to Engineer for reference. Upon completion of the Work, 
Contractor shall deliver these record documents to Engineer. 

7.12 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the Work. Such responsibility does not relieve 
Subcontractors of their responsibility for the safety of persons or property in the 
performance of their work, nor for compliance with applicable safety Laws and Regulations. 
Contractor shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury, or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, other work in progress, utilities, and Underground 
Facilities not designated for removal, relocation, or replacement in the course of 
construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or loss; 
and shall erect and maintain all necessary safeguards for such safety and protection. 
Contractor shall notify Owner; the owners of adjacent property, Underground Facilities, and 
other utilities; and other contractors and utility owners performing work at or adjacent to 
the Site, when prosecution of the Work may affect them, and shall cooperate with them in 
the protection, removal, relocation, and replacement of their property or work in progress. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any. 
The Supplementary Conditions identify any Owner’s safety programs that are applicable to 
the Work. 

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s 
safety program with which Owner’s and Engineer’s employees and representatives must 
comply while at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3 
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, 
or any other individual or entity directly or indirectly employed by any of them to perform 
any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by 
Contractor at its expense (except damage or loss attributable to the fault of Drawings or 
Specifications or to the acts or omissions of Owner or Engineer or anyone employed by any 
of them, or anyone for whose acts any of them may be liable, and not attributable, directly 
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or indirectly, in whole or in part, to the fault or negligence of Contractor or any 
Subcontractor, Supplier, or other individual or entity directly or indirectly employed by any 
of them). 

F. Contractor’s duties and responsibilities for safety and protection shall continue until such 
time as all the Work is completed and Engineer has issued a notice to Owner and Contractor 
in accordance with Paragraph 15.06.B that the Work is acceptable (except as otherwise 
expressly provided in connection with Substantial Completion). 

G. Contractor’s duties and responsibilities for safety and protection shall resume whenever 
Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or 
correction obligations, or to conduct other tasks arising from the Contract Documents. 

7.13 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site 
whose duties and responsibilities shall be the prevention of accidents and the maintaining 
and supervising of safety precautions and programs. 

7.14 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets 
or other hazard communication information required to be made available to or exchanged 
between or among employers at the Site in accordance with Laws or Regulations. 

7.15 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the 
Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, 
or loss. Contractor shall give Engineer prompt written notice if Contractor believes that any 
significant changes in the Work or variations from the Contract Documents have been caused 
thereby or are required as a result thereof. If Engineer determines that a change in the 
Contract Documents is required because of the action taken by Contractor in response to 
such an emergency, a Work Change Directive or Change Order will be issued. 

7.16 Shop Drawings, Samples, and Other Submittals 

A. Shop Drawing and Sample Submittal Requirements: 

1. Before submitting a Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings 
and Samples and with the requirements of the Work and the Contract Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 
performance and design criteria, installation requirements, materials, catalog 
numbers, and similar information with respect thereto; 

c. determined and verified the suitability of all materials and equipment offered with 
respect to the indicated application, fabrication, shipping, handling, storage, 
assembly, and installation pertaining to the performance of the Work; and 

d. determined and verified all information relative to Contractor’s responsibilities for 
means, methods, techniques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto. 

d.e. obtained Manufacturer’s Certification letter for any item in the submittal subject 
to American Iron and Steel requirements and include the Certificate in the 
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submittal. Refer to Manufacturer’s Certification Letter provided in these Contract 
Documents 

2. Each submittal shall bear a stamp or specific written certification that Contractor has 
satisfied Contractor’s obligations under the Contract Documents with respect to 
Contractor’s review of that submittal, and that Contractor approves the submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any 
variations that the Shop Drawing or Sample may have from the requirements of the 
Contract Documents. This notice shall be set forth in a written communication separate 
from the Shop Drawings or Sample submittal; and, in addition, in the case of Shop 
Drawings by a specific notation made on each Shop Drawing submitted to Engineer for 
review and approval of each such variation. 

B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop Drawings 
and Samples to Engineer for review and approval in accordance with the accepted Schedule 
of Submittals. Each submittal will be identified as Engineer may require. 

1. Shop Drawings: 

a. Contractor shall submit the number of copies required in the Specifications. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, 
dimensions, specified performance and design criteria, materials, and similar data 
to show Engineer the services, materials, and equipment Contractor proposes to 
provide and to enable Engineer to review the information for the limited purposes 
required by Paragraph 7.16.D. 

2. Samples: 

a. Contractor shall submit the number of Samples required in the Specifications. 

b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent 
data such as catalog numbers, the use for which intended and other data as 
Engineer may require to enable Engineer to review the submittal for the limited 
purposes required by Paragraph 7.16.D. 

3. Where a Shop Drawing or Sample is required by the Contract Documents or the 
Schedule of Submittals, any related Work performed prior to Engineer’s review and 
approval of the pertinent submittal will be at the sole expense and responsibility of 
Contractor. 

C. Other Submittals: Contractor shall submit other submittals to Engineer in accordance with 
the accepted Schedule of Submittals, and pursuant to the applicable terms of the 
Specifications. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with 
the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will 
be only to determine if the items covered by the submittals will, after installation or 
incorporation in the Work, conform to the information given in the Contract Documents 
and be compatible with the design concept of the completed Project as a functioning 
whole as indicated by the Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, 
sequences, or procedures of construction or to safety precautions or programs incident 
thereto. 
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3. Engineer’s review and approval of a separate item as such will not indicate approval of 
the assembly in which the item functions. 

4. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor 
from responsibility for any variation from the requirements of the Contract Documents 
unless Contractor has complied with the requirements of Paragraph 7.16.A.3 and 
Engineer has given written approval of each such variation by specific written notation 
thereof incorporated in or accompanying the Shop Drawing or Sample. Engineer will 
document any such approved variation from the requirements of the Contract 
Documents in a Field Order. 

5. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor 
from responsibility for complying with the requirements of Paragraph 7.16.A and B. 

6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from the 
requirements of the Contract Documents, shall not, under any circumstances, change 
the Contract Times or Contract Price, unless such changes are included in a Change 
Order. 

7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample, 
or other submittal shall result in such item becoming a Contract Document. 

8. Contractor shall perform the Work in compliance with the requirements and 
commitments set forth in approved Shop Drawings and Samples, subject to the 
provisions of Paragraph 7.16.D.4. 

8.9. Engineer’s review and approval of Shop Drawing or Sample shall include review of 
compliance with American Iron and Steel requirements, as applicable 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required 
number of corrected copies of Shop Drawings and submit, as required, new Samples for 
review and approval. Contractor shall direct specific attention in writing to revisions 
other than the corrections called for by Engineer on previous submittals. 

2. Contractor shall furnish required submittals with sufficient information and accuracy to 
obtain required approval of an item with no more than three submittals. Engineer will 
record Engineer’s time for reviewing a fourth or subsequent submittal of a Shop 
Drawings, sample, or other item requiring approval, and Contractor shall be responsible 
for Engineer’s charges to Owner for such time. Owner may impose a set-off against 
payments due to Contractor to secure reimbursement for such charges. 

3. If Contractor requests a change of a previously approved submittal item, Contractor 
shall be responsible for Engineer’s charges to Owner for its review time, and Owner may 
impose a set-off against payments due to Contractor to secure reimbursement for such 
charges, unless the need for such change is beyond the control of Contractor. 

7.17 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer and its officers, directors, members, 
partners, employees, agents, consultants, and subcontractors shall be entitled to rely on 
Contractor’s warranty and guarantee. 
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B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than 
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom 
Contractor is responsible; or 

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work 
that is not in accordance with the Contract Documents or a release of Contractor’s obligation 
to perform the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment 
related thereto by Owner; 

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal; 

6. the issuance of a notice of acceptability by Engineer; 

7. any inspection, test, or approval by others; or 

8. any correction of defective Work by Owner. 

D. If the Contract requires the Contractor to accept the assignment of a contract entered into 
by Owner, then the specific warranties, guarantees, and correction obligations contained in 
the assigned contract shall govern with respect to Contractor’s performance obligations to 
Owner for the Work described in the assigned contract. 

D.E. Contractor shall certify upon Substantial Completion that all Work and Materials has 
complied with American Iron and Steel requirements as mandated by Section 746 of Title VII 
of the Consolidated Appropriations Act of 2017 (Division A - Agriculture, Rural Development, 
Food and Drug Administration, and Related Agencies Appropriations Act, 2017) and 
subsequent statutes mandating domestic preference. Contractor shall provide said 
Certification to Owner. Refer to General Contractor’s Certification Letter provided in these 
Contract Documents. 

7.18 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, and in addition to any other 
obligations of Contractor under the Contract or otherwise, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and against 
all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to the performance of the Work, provided 
that any such claim, cost, loss, or damage is attributable to bodily injury, sickness, disease, 
or death, or to injury to or destruction of tangible property (other than the Work itself), 
including the loss of use resulting therefrom but only to the extent caused by any negligent 
act or omission of Contractor, any Subcontractor, any Supplier, or any individual or entity 
directly or indirectly employed by any of them to perform any of the Work or anyone for 
whose acts any of them may be liable. 
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B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the 
survivor or personal representative of such employee) of Contractor, any Subcontractor, any 
Supplier, or any individual or entity directly or indirectly employed by any of them to perform 
any of the Work, or anyone for whose acts any of them may be liable, the indemnification 
obligation under Paragraph 7.18.A shall not be limited in any way by any limitation on the 
amount or type of damages, compensation, or benefits payable by or for Contractor or any 
such Subcontractor, Supplier, or other individual or entity under workers’ compensation acts, 
disability benefit acts, or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to the 
liability of Engineer and Engineer’s officers, directors, members, partners, employees, 
agents, consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, 
opinions, reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of 
the injury or damage. 

7.19 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services 
are specifically required by the Contract Documents for a portion of the Work or unless such 
services are required to carry out Contractor’s responsibilities for construction means, 
methods, techniques, sequences and procedures. Contractor shall not be required to provide 
professional services in violation of applicable Laws and Regulations. 

B. If professional design services or certifications by a design professional related to systems, 
materials, or equipment are specifically required of Contractor by the Contract Documents, 
Owner and Engineer will specify all performance and design criteria that such services must 
satisfy. Contractor shall cause such services or certifications to be provided by a properly 
licensed professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, and other submittals prepared by such professional. Shop 
Drawings and other submittals related to the Work designed or certified by such 
professional, if prepared by others, shall bear such professional’s written approval when 
submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness 
of the services, certifications, or approvals performed by such design professionals, provided 
Owner and Engineer have specified to Contractor all performance and design criteria that 
such services must satisfy. 

D. Pursuant to this paragraph, Engineer’s review and approval of design calculations and design 
drawings will be only for the limited purpose of checking for conformance with performance 
and design criteria given and the design concept expressed in the Contract Documents. 
Engineer’s review and approval of Shop Drawings and other submittals (except design 
calculations and design drawings) will be only for the purpose stated in Paragraph 7.16.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 
specified by Owner or Engineer. 
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ARTICLE 8 – OTHER WORK AT THE SITE 

8.01 Other Work 

A. In addition to and apart from the Work under the Contract Documents, the Owner may 
perform other work at or adjacent to the Site. Such other work may be performed by Owner’s 
employees, or through contracts between the Owner and third parties. Owner may also 
arrange to have third-party utility owners perform work on their utilities and facilities at or 
adjacent to the Site. 

B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or through 
contracts for such other work, then Owner shall give Contractor written notice thereof prior 
to starting any such other work. If Owner has advance information regarding the start of any 
utility work at or adjacent to the Site, Owner shall provide such information to Contractor. 

C. Contractor shall afford each other contractor that performs such other work, each utility 
owner performing other work, and Owner, if Owner is performing other work with Owner’s 
employees, proper and safe access to the Site, and provide a reasonable opportunity for the 
introduction and storage of materials and equipment and the execution of such other work. 
Contractor shall do all cutting, fitting, and patching of the Work that may be required to 
properly connect or otherwise make its several parts come together and properly integrate 
with such other work. Contractor shall not endanger any work of others by cutting, 
excavating, or otherwise altering such work; provided, however, that Contractor may cut or 
alter others' work with the written consent of Engineer and the others whose work will be 
affected. 

D. If the proper execution or results of any part of Contractor’s Work depends upon work 
performed by others under this Article 8, Contractor shall inspect such other work and 
promptly report to Engineer in writing any delays, defects, or deficiencies in such other work 
that render it unavailable or unsuitable for the proper execution and results of Contractor’s 
Work. Contractor’s failure to so report will constitute an acceptance of such other work as 
fit and proper for integration with Contractor’s Work except for latent defects and 
deficiencies in such other work. 

8.02 Coordination 

A. If Owner intends to contract with others for the performance of other work at or adjacent to 
the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to 
arrange to have utility owners perform work at or adjacent to the Site, the following will be 
set forth in the Supplementary Conditions or provided to Contractor prior to the start of any 
such other work: 

1. the identity of the individual or entity that will have authority and responsibility for 
coordination of the activities among the various contractors; 

2. an itemization of the specific matters to be covered by such authority and responsibility; 
and 

3. the extent of such authority and responsibilities. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority 
and responsibility for such coordination. 

8.03 Legal Relationships 

A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s 
employees, any other contractor working for Owner, or any utility owner causes damage to 
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the Work or to the property of Contractor or its Subcontractors, or delays, disrupts, interferes 
with, or increases the scope or cost of the performance of the Work, through actions or 
inaction, then Contractor shall be entitled to an equitable adjustment in the Contract Price 
or the Contract Times, or both. Contractor must submit any Change Proposal seeking an 
equitable adjustment in the Contract Price or the Contract Times under this paragraph within 
30 days of the damaging, delaying, disrupting, or interfering event. The entitlement to, and 
extent of, any such equitable adjustment shall take into account information (if any) 
regarding such other work that was provided to Contractor in the Contract Documents prior 
to the submittal of the Bid or the final negotiation of the terms of the Contract. When 
applicable, any such equitable adjustment in Contract Price shall be conditioned on 
Contractor assigning to Owner all Contractor’s rights against such other contractor or utility 
owner with respect to the damage, delay, disruption, or interference that is the subject of 
the adjustment. Contractor’s entitlement to an adjustment of the Contract Times is 
conditioned on such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times. 

B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, 
disrupting, or interfering with the work of Owner, any other contractor, or any utility owner 
performing other work at or adjacent to the Site. If Contractor fails to take such measures 
and as a result damages, delays, disrupts, or interferes with the work of any such other 
contractor or utility owner, then Owner may impose a set-off against payments due to 
Contractor, and assign to such other contractor or utility owner the Owner’s contractual 
rights against Contractor with respect to the breach of the obligations set forth in this 
paragraph. 

C. When Owner is performing other work at or adjacent to the Site with Owner’s employees, 
Contractor shall be liable to Owner for damage to such other work, and for the reasonable 
direct delay, disruption, and interference costs incurred by Owner as a result of Contractor’s 
failure to take reasonable and customary measures with respect to Owner’s other work. In 
response to such damage, delay, disruption, or interference, Owner may impose a set-off 
against payments due to Contractor. 

D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, 
or any utility owner performing other work at or adjacent to the Site, through Contractor’s 
failure to take reasonable and customary measures to avoid such impacts, or if any claim 
arising out of Contractor’s actions, inactions, or negligence in performance of the Work at or 
adjacent to the Site is made by any such other contractor or utility owner against Contractor, 
Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the claim as to all 
parties through negotiations with such other contractor or utility owner, or otherwise resolve 
the claim by arbitration or other dispute resolution proceeding or at law, and (2) indemnify 
and hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and against 
any such claims, and against all costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to such damage, delay, 
disruption, or interference. 

ARTICLE 9 – OWNER’S RESPONSIBILITIES 

9.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all 
communications to Contractor through Engineer. 
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9.02 Replacement of Engineer 

A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor 
makes no reasonable objection to the replacement engineer. The replacement engineer’s 
status under the Contract Documents shall be that of the former Engineer. 

9.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

9.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in the Agreement. 

9.05 Lands and Easements; Reports, Tests, and Drawings 

A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 
5.01. 

B. Owner’s duties with respect to providing engineering surveys to establish reference points 
are set forth in Paragraph 4.03. 

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports 
of explorations and tests of conditions at the Site, and drawings of physical conditions 
relating to existing surface or subsurface structures at the Site. 

9.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and 
property insurance are set forth in Article 6. 

9.07 Change Orders 

A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11. 

9.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in 
Paragraph 14.02.B. 

9.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible 
for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or 
the safety precautions and programs incident thereto, or for any failure of Contractor to 
comply with Laws and Regulations applicable to the performance of the Work. Owner will 
not be responsible for Contractor’s failure to perform the Work in accordance with the 
Contract Documents. 

9.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set 
forth in Paragraph 5.06. 

9.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that 
financial arrangements have been made to satisfy Owner’s obligations under the Contract 
Documents (including obligations under proposed changes in the Work). 
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9.12 Safety Programs 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been informed. 

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor. 

ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 

10.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative during 
construction are set forth in the Contract. 

10.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of 
construction as Engineer deems necessary in order to observe as an experienced and 
qualified design professional the progress that has been made and the quality of the various 
aspects of Contractor’s executed Work. Based on information obtained during such visits and 
observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is 
proceeding in accordance with the Contract Documents. Engineer will not be required to 
make exhaustive or continuous inspections on the Site to check the quality or quantity of the 
Work. Engineer’s efforts will be directed toward providing for Owner a greater degree of 
confidence that the completed Work will conform generally to the Contract Documents. On 
the basis of such visits and observations, Engineer will keep Owner informed of the progress 
of the Work and will endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority 
and responsibility set forth in Paragraph 10.08. Particularly, but without limitation, during or 
as a result of Engineer’s visits or observations of Contractor’s Work, Engineer will not 
supervise, direct, control, or have authority over or be responsible for Contractor’s means, 
methods, techniques, sequences, or procedures of construction, or the safety precautions 
and programs incident thereto, or for any failure of Contractor to comply with Laws and 
Regulations applicable to the performance of the Work. 

10.03 Project Representative 

A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project 
Representative to represent Engineer at the Site and assist Engineer in observing the 
progress and quality of the Work, then the authority and responsibilities of any such Resident 
Project Representative will be as provided in the Supplementary Conditions, and limitations 
on the responsibilities thereof will be as provided in Paragraph 10.08. If Owner designates 
another representative or agent to represent Owner at the Site who is not Engineer’s 
consultant, agent, or employee, the responsibilities and authority and limitations thereon of 
such other individual or entity will be as provided in the Supplementary Conditions. 

B. The Resident Project Representative (RPR) will be Engineer's representative at the Site, will 
act as directed by and under the supervision of Engineer, and will confer with Engineer 
regarding RPR's actions. 

1. General: RPR's dealings in matters pertaining to the Work in general shall be with 
Engineer and Contractor. RPR's dealings with Subcontractors shall only be through or 
with the full knowledge and approval of Contractor. RPR shall generally communicate 
with Owner only with the knowledge of and under the direction of Engineer. 
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2. Schedules: Review the progress schedule, schedule of Shop Drawing and Sample 
submittals, and Schedule of Values prepared by Contractor and consult with Engineer 
concerning acceptability. 

3. Conferences and Meetings: Attend meetings with Contractor, such as preconstruction 
conferences, progress meetings, job conferences, and other Project-related meetings, 
and prepare and circulate copies of minutes thereof. 

4. Liaison: 

a. Serve as Engineer’s liaison with Contractor. Working principally through 
Contractor’s authorized representative or designee, assist in providing information 
regarding the provisions and intent of the Contract Documents. 

b. Assist Engineer in serving as Owner’s liaison with Contractor when Contractor’s 
operations affect Owner’s on-Site operations. 

c. Assist in obtaining from Owner additional details or information, when required for 
proper execution of the Work. 

5. Interpretation of Contract Documents: Report to Engineer when clarifications and 
interpretations of the Contract Documents are needed and transmit to Contractor 
clarifications and interpretations as issued by Engineer. 

6. Shop Drawings and Samples: 

a. Record date of receipt of Samples and Contractor-approved Shop Drawings. 

b. Receive Samples which are furnished at the Site by Contractor and notify Engineer 
of availability of Samples for examination. 

c. Advise Engineer and Contractor of the commencement of any portion of the Work 
requiring a Shop Drawing or Sample submittal for which RPR believes that the 
submittal has not been approved by Engineer. 

7. Modifications: Consider and evaluate Contractor’s suggestions for modifications in 
Drawings or Specifications and report such suggestions, together with RPR’s 
recommendations, if any, to Engineer. Transmit to Contractor in writing decisions as 
issued by Engineer. 

8. Review of Work and Rejection of Defective Work: 

a. Conduct on-Site observations of Contractor’s work in progress to assist Engineer in 
determining if the Work is in general proceeding in accordance with the Contract 
Documents. 

b. Report to Engineer whenever RPR believes that any part of Contractor’s work in 
progress is defective, will not produce a completed Project that conforms generally 
to the Contract Documents, or will imperil the integrity of the design concept of 
the completed Project as a functioning whole as indicated in the Contract 
Documents, or has been damaged, or does not meet the requirements of any 
inspection, test or approval required to be made; and advise Engineer of that part 
of work in progress that RPR believes should be corrected or rejected or should be 
uncovered for observation, or requires special testing, inspection or approval. 

9. Inspections, Tests, and System Start-ups: 
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a. Verify that tests, equipment, and systems start-ups and operating and 
maintenance training are conducted in the presence of appropriate Owner’s 
personnel, and that Contractor maintains adequate records thereof. 

b. Observe, record, and report to Engineer appropriate details relative to the test 
procedures and systems start-ups. 

10. Records: 

a. Prepare a daily report or keep a diary or log book, recording Contractor’s hours on 
the Site, Subcontractors present at the Site, weather conditions, data relative to 
questions of Change Orders, Field Orders, Work Change Directives, or changed 
conditions, Site visitors, deliveries of equipment or materials, daily activities, 
decisions, observations in general, and specific observations in more detail as in 
the case of observing test procedures; and send copies to Engineer. 

b. Record names, addresses, fax numbers, e-mail addresses, web site locations, and 
telephone numbers of all Contractors, Subcontractors, and major Suppliers of 
materials and equipment. 

c. Maintain records for use in preparing Project documentation. 

11. Reports: 

a. Furnish to Engineer periodic reports as required of progress of the Work and of 
Contractor’s compliance with the Progress Schedule and schedule of Shop Drawing 
and Sample submittals. 

b. Draft and recommend to Engineer proposed Change Orders, Work Change 
Directives, and Field Orders. Obtain backup material from Contractor. 

c. Immediately notify Engineer of the occurrence of any Site accidents, emergencies, 
acts of God endangering the Work, force majeure or delay events, damage to 
property by fire or other causes, or the discovery of any Constituent of Concern or 
Hazardous Environmental Condition. 

12. Payment Requests: Review applications for payment with Contractor for compliance 
with the established procedure for their submission and forward with 
recommendations to Engineer, noting particularly the relationship of the payment 
requested to the Schedule of Values, Work completed, and materials and equipment 
delivered at the Site but not incorporated in the Work. 

13. Certificates, Operation and Maintenance Manuals: During the course of the Work, verify 
that materials and equipment certificates, operation and maintenance manuals and 
other data required by the Contract Documents to be assembled and furnished by 
Contractor are applicable to the items actually installed and in accordance with the 
Contract Documents, and have these documents delivered to Engineer for review and 
forwarding to Owner prior to payment for that part of the Work. 

14. Completion: 

a. Participate in Engineer’s visits to the Site to determine Substantial Completion, 
assist in the determination of Substantial Completion and the preparation of a 
punch list of items to be completed or corrected. 

b. Participate in Engineer’s final visit to the Site to determine completion of the Work, 
in the company of Owner and Contractor, and prepare a final punch list of items to 
be completed and deficiencies to be remedied. 
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c. Observe whether all items on the final list have been completed or corrected and 
make recommendations to Engineer concerning acceptance and issuance of the 
notice of acceptability of the work. 

C. The RPR shall not: 

1. Authorize any deviation from the Contract Documents or substitution of materials or 
equipment (including “or-equal” items). 

2. Exceed limitations of Engineer’s authority as set forth in the Contract Documents. 

3. Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers. 

4. Advise on, issue directions relative to, or assume control over any aspect of the means, 
methods, techniques, sequences or procedures of Contractor’s work. 

5. Advise on, issue directions regarding, or assume control over security or safety 
practices, precautions, and programs in connection with the activities or operations of 
Owner or Contractor. 

6. Participate in specialized field or laboratory tests or inspections conducted off-site by 
others except as specifically authorized by Engineer. 

7. Accept Shop Drawing or Sample submittals from anyone other than Contractor. 

1.8. Authorize Owner to occupy the Project in whole or in part. 

10.04 Rejecting Defective Work 

A. Engineer has the authority to reject Work in accordance with Article 14. 

10.05 Shop Drawings, Change Orders and Payments 

A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set forth 
in Paragraph 7.16. 

B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings 
submitted in response to a delegation of professional design services, if any, are set forth in 
Paragraph 7.19. 

C. Engineer’s authority as to Change Orders is set forth in Article 11. 

D. Engineer’s authority as to Applications for Payment is set forth in Article 15. 

10.06 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor as set forth in Paragraph 13.03. 

10.07 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will render decisions regarding the requirements of the Contract Documents, and 
judge the acceptability of the Work, pursuant to the specific procedures set forth herein for 
initial interpretations, Change Proposals, and acceptance of the Work. In rendering such 
decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will 
not be liable to Owner, Contractor, or others in connection with any proceedings, 
interpretations, decisions, or judgments conducted or rendered in good faith. 

10.08 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 10 or under any other 
provision of the Contract, nor any decision made by Engineer in good faith either to exercise 
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or not exercise such authority or responsibility or the undertaking, exercise, or performance 
of any authority or responsibility by Engineer, shall create, impose, or give rise to any duty in 
contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, 
any other individual or entity, or to any surety for or employee or agent of any of them. 

B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, or for any failure of Contractor to comply 
with Laws and Regulations applicable to the performance of the Work. Engineer will not be 
responsible for Contractor’s failure to perform the Work in accordance with the Contract 
Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any 
Subcontractor, any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation 
and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of 
inspection, tests and approvals, and other documentation required to be delivered by 
Paragraph 15.06.A will only be to determine generally that their content complies with the 
requirements of, and in the case of certificates of inspections, tests, and approvals, that the 
results certified indicate compliance with the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also 
apply to the Resident Project Representative, if any. 

10.09 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives will comply with the specific 
applicable requirements of Owner’s and Contractor’s safety programs (if any) of which 
Engineer has been informed. 

10.10 American Iron & Steel 

A. Services required to determine and certify that to the best of the Engineer’s knowledge and 
belief all iron and steel products referenced in engineering analysis, the Plans, Specifications, 
Bidding Documents, and associated Bid Addenda requiring design revisions are either 
produced in the United States or are the subject of an approved waiver and services required 
to determine to the best of the engineer’s knowledge and belief that approved substitutes, 
equals, and all iron and steel products proposed in the shop drawings, Change Orders and 
Partial Payment Estimates are either produced in the United States or are the subject of an 
approved waiver under Section 746 of Title VII of the Consolidated Appropriations Act of 
2017 (Division A - Agriculture, Rural Development, Food and Drug Administration, and 
Related Agencies Appropriations Act, 2017). 

ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK 

11.01 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended or supplemented by a Change Order, a Work 
Change Directive, or a Field Order. 

1. Change Orders: 

a. If an amendment or supplement to the Contract Documents includes a change in 
the Contract Price or the Contract Times, such amendment or supplement must be 
set forth in a Change Order. A Change Order also may be used to establish 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved.       Page 50 of 80 

amendments and supplements of the Contract Documents that do not affect the 
Contract Price or Contract Times. 

b. Owner and Contractor may amend those terms and conditions of the Contract 
Documents that do not involve (1) the performance or acceptability of the Work, 
(2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) 
other engineering or technical matters, without the recommendation of the 
Engineer. Such an amendment shall be set forth in a Change Order. 

2. Work Change Directives: A Work Change Directive will not change the Contract Price or 
the Contract Times but is evidence that the parties expect that the modification ordered 
or documented by a Work Change Directive will be incorporated in a subsequently 
issued Change Order, following negotiations by the parties as to the Work Change 
Directive’s effect, if any, on the Contract Price and Contract Times; or, if negotiations 
are unsuccessful, by a determination under the terms of the Contract Documents 
governing adjustments, expressly including Paragraph 11.04 regarding change of 
Contract Price. Contractor must submit any Change Proposal seeking an adjustment of 
the Contract Price or the Contract Times, or both, no later than 30 days after the 
completion of the Work set out in the Work Change Directive. Owner must submit any 
Claim seeking an adjustment of the Contract Price or the Contract Times, or both, no 
later than 60 days after issuance of the Work Change Directive. 

3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not 
involve an adjustment in the Contract Price or the Contract Times and are compatible 
with the design concept of the completed Project as a functioning whole as indicated by 
the Contract Documents. Such changes will be accomplished by a Field Order and will 
be binding on Owner and also on Contractor, which shall perform the Work involved 
promptly. If Contractor believes that a Field Order justifies an adjustment in the 
Contract Price or Contract Times, or both, then before proceeding with the Work at 
issue, Contractor shall submit a Change Proposal as provided herein. 

11.02 Owner-Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time 
or from time to time, order additions, deletions, or revisions in the Work. Such changes shall 
be supported by Engineer’s recommendation, to the extent the change involves the design 
(as set forth in the Drawings, Specifications, or otherwise), or other engineering or technical 
matters. Such changes may be accomplished by a Change Order, if Owner and Contractor 
have agreed as to the effect, if any, of the changes on Contract Times or Contract Price; or 
by a Work Change Directive. Upon receipt of any such document, Contractor shall promptly 
proceed with the Work involved; or, in the case of a deletion in the Work, promptly cease 
construction activities with respect to such deleted Work. Added or revised Work shall be 
performed under the applicable conditions of the Contract Documents. Nothing in this 
paragraph shall obligate Contractor to undertake work that Contractor reasonably concludes 
cannot be performed in a manner consistent with Contractor’s safety obligations under the 
Contract Documents or Laws and Regulations. 

11.03  Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with respect to any work performed that is not required by the Contract 
Documents, as amended, modified, or supplemented, except in the case of an emergency as 
provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 14.05. 
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11.04 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06. Any 
Claim for an adjustment of Contract Price shall comply with the provisions of Article 12. 

B. An adjustment in the Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, 
then by application of such unit prices to the quantities of the items involved (subject 
to the provisions of Paragraph 13.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract 
Documents, then by a mutually agreed lump sum (which may include an allowance for 
overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract 
Documents and the parties do not reach mutual agreement to a lump sum, then on the 
basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a 
Contractor’s fee for overhead and profit (determined as provided in Paragraph 11.04.C). 

C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be 
determined as follows: 

1. a mutually acceptable fixed fee; or 

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the 
various portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee 
shall be 15 percent; 

b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five 
percent; 

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus 
a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01.C.2.a and 
11.01.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent of 
the costs incurred under Paragraphs 13.01.A.1 and 13.01.A.2 by the Subcontractor 
that actually performs the Work, at whatever tier, and (2) with respect to 
Contractor itself and to any Subcontractors of a tier higher than that of the 
Subcontractor that actually performs the Work, a fee of five percent of the amount 
(fee plus underlying costs incurred) attributable to the next lower tier 
Subcontractor; provided, however, that for any such subcontracted work the 
maximum total fee to be paid by Owner shall be no greater than 27 percent of the 
costs incurred by the Subcontractor that actually performs the work; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 
13.01.B.5, and 13.01.C; 

e. the amount of credit to be allowed by Contractor to Owner for any change which 
results in a net decrease in cost will be the amount of the actual net decrease in 
cost plus a deduction in Contractor’s fee by an amount equal to five percent of such 
net decrease; and 

f. when both additions and credits are involved in any one change, the adjustment in 
Contractor’s fee shall be computed on the basis of the net change in accordance 
with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive. 
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11.05 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any 
Claim for an adjustment in the Contract Times shall comply with the provisions of Article 12. 

B. An adjustment of the Contract Times shall be subject to the limitations set forth in Paragraph 
4.05, concerning delays in Contractor’s progress. 

B.C. The Contractor shall be responsible for the cost of any additional expenses occurred by the 
Owner as a result of the time extension, including but not limited to Engineering Services, 
Resident Project Representative, Owner’s Representative, Legal, Administrative, any other 
costs incurred, etc. 

11.06 Change Proposals 

A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the 
Contract Times or Contract Price; appeal an initial decision by Engineer concerning the 
requirements of the Contract Documents or relating to the acceptability of the Work under 
the Contract Documents; contest a set-off against payment due; or seek other relief under 
the Contract. The Change Proposal shall specify any proposed change in Contract Times or 
Contract Price, or both, or other proposed relief, and explain the reason for the proposed 
change, with citations to any governing or applicable provisions of the Contract Documents. 

1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but in 
no event later than 30 days) after the start of the event giving rise thereto, or after such 
initial decision. The Contractor shall submit supporting data, including the proposed 
change in Contract Price or Contract Time (if any), to the Engineer and Owner within 15 
days after the submittal of the Change Proposal. Include supporting data (name of 
manufacturer, city and state where the product was manufactured, description of 
product, signature of authorized manufacturer’s representative) in the Manufacturer’s 
Certification Letter, as applicable. The supporting data shall be accompanied by a 
written statement that the supporting data are accurate and complete, and that any 
requested time or price adjustment is the entire adjustment to which Contractor 
believes it is entitled as a result of said event. Engineer will advise Owner regarding the 
Change Proposal, and consider any comments or response from Owner regarding the 
Change Proposal. 

2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after 
receipt of the Contractor’s supporting data, either deny the Change Proposal in whole, 
approve it in whole, or deny it in part and approve it in part. Such actions shall be in 
writing, with a copy provided to Owner and Contractor. If Engineer does not take action 
on the Change Proposal within 30 days, then either Owner or Contractor may at any 
time thereafter submit a letter to the other party indicating that as a result of Engineer’s 
inaction the Change Proposal is deemed denied, thereby commencing the time for 
appeal of the denial under Article 12. 

3. Binding Decision: Engineer’s decision will be final and binding upon Owner and 
Contractor, unless Owner or Contractor appeals the decision by filing a Claim under 
Article 12. 

B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design 
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or 
other engineering or technical matters, then Engineer will notify the parties that the Engineer 
is unable to resolve the Change Proposal. For purposes of further resolution of such a Change 
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Proposal, such notice shall be deemed a denial, and Contractor may choose to seek 
resolution under the terms of Article 12. 

11.07 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders covering: 

1. changes in the Contract Price or Contract Times which are agreed to by the parties, 
including any undisputed sum or amount of time for Work actually performed in 
accordance with a Work Change Directive; 

2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly 
contested such set-off; 

3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) 
required because of Owner’s acceptance of defective Work under Paragraph 14.04 or 
Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by the 
parties, subject to the need for Engineer’s recommendation if the change in the Work 
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other 
engineering or technical matters; and 

4. changes in the Contract Price or Contract Times, or other changes, which embody the 
substance of any final and binding results under Paragraph 11.06, or Article 12. 

B. If Owner or Contractor refuses to execute a Change Order that is required to be executed 
under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as 
if fully executed. 

C. All Contract Change Orders must be concurred in by Agency before they are effective. 

11.08 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting 
the general scope of the Work or the provisions of the Contract Documents (including, but 
not limited to, Contract Price or Contract Times), the giving of any such notice will be 
Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect 
the effect of any such change. 

ARTICLE 12 – CLAIMS 

12.01 Claims 

A. Claims Process: The following disputes between Owner and Contractor shall be submitted to 
the Claims process set forth in this Article: 

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals; 

2. Owner demands for adjustments in the Contract Price or Contract Times, or other relief 
under the Contract Documents; and 

3. Disputes that Engineer has been unable to address because they do not involve the 
design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of 
the Work, or other engineering or technical matters. 

B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party to 
the Contract promptly (but in no event later than 30 days) after the start of the event giving 
rise thereto; in the case of appeals regarding Change Proposals within 30 days of the decision 
under appeal. The party submitting the Claim shall also furnish a copy to the Engineer, for its 
information only. The responsibility to substantiate a Claim shall rest with the party making 
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the Claim. In the case of a Claim by Contractor seeking an increase in the Contract Times or 
Contract Price, or both, Contractor shall certify that the Claim is made in good faith, that the 
supporting data are accurate and complete, and that to the best of Contractor’s knowledge 
and belief the amount of time or money requested accurately reflects the full amount to 
which Contractor is entitled. 

C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full 
consideration to its merits. The two parties shall seek to resolve the Claim through the 
exchange of information and direct negotiations. The parties may extend the time for 
resolving the Claim by mutual agreement. All actions taken on a Claim shall be stated in 
writing and submitted to the other party, with a copy to Engineer. 

D. Mediation: 

1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to 
mediation of the underlying dispute. The agreement to mediate shall stay the Claim 
submittal and response process. 

2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, 
either Owner or Contractor may unilaterally terminate the mediation process, and the 
Claim submittal and decision process shall resume as of the date of the termination. If 
the mediation proceeds but is unsuccessful in resolving the dispute, the Claim submittal 
and decision process shall resume as of the date of the conclusion of the mediation, as 
determined by the mediator. 

3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs. 

E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in 
part, such action shall be final and binding unless within 30 days of such action the other 
party invokes the procedure set forth in Article 17 for final resolution of disputes. 

F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim 
may deny it by giving written notice of denial to the other party. If the receiving party does 
not take action on the Claim within 90 days, then either Owner or Contractor may at any 
time thereafter submit a letter to the other party indicating that as a result of the inaction, 
the Claim is deemed denied, thereby commencing the time for appeal of the denial. A denial 
of the Claim shall be final and binding unless within 30 days of the denial the other party 
invokes the procedure set forth in Article 17 for the final resolution of disputes. 

G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, whether 
through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is 
approved in part and denied in part, or denied in full, and such actions become final and 
binding; then the results of the agreement or action on the Claim shall be incorporated in a 
Change Order to the extent they affect the Contract, including the Work, the Contract Times, 
or the Contract Price. 

ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

13.01 Cost of the Work 

A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum 
of all costs necessary for the proper performance of the Work at issue, as further defined 
below. The provisions of this Paragraph 13.01 are used for two distinct purposes: 

1. To determine Cost of the Work when Cost of the Work is a component of the Contract 
Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or 
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2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other 
adjustment in Contract Price. When the value of any such adjustment is determined on 
the basis of Cost of the Work, Contractor is entitled only to those additional or 
incremental costs required because of the change in the Work or because of the event 
giving rise to the adjustment. 

B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in 
the Cost of the Work shall be in amounts no higher than those prevailing in the locality of the 
Project, shall not include any of the costs itemized in Paragraph 13.01.C, and shall include 
only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of 
the Work under schedules of job classifications agreed upon by Owner and Contractor. 
Such employees shall include, without limitation, superintendents, foremen, and other 
personnel employed full time on the Work. Payroll costs for employees not employed 
full time on the Work shall be apportioned on the basis of their time spent on the Work. 
Payroll costs shall include, but not be limited to, salaries and wages plus the cost of 
fringe benefits, which shall include social security contributions, unemployment, excise, 
and payroll taxes, workers’ compensation, health and retirement benefits, bonuses, sick 
leave, and vacation and holiday pay applicable thereto. The expenses of performing 
Work outside of regular working hours, on Saturday, Sunday, or legal holidays, shall be 
included in the above to the extent authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including 
costs of transportation and storage thereof, and Suppliers’ field services required in 
connection therewith. All cash discounts shall accrue to Contractor unless Owner 
deposits funds with Contractor with which to make payments, in which case the cash 
discounts shall accrue to Owner. All trade discounts, rebates, and refunds and returns 
from sale of surplus materials and equipment shall accrue to Owner, and Contractor 
shall make provisions so that they may be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by 
Subcontractors. If required by Owner, Contractor shall obtain competitive bids from 
subcontractors acceptable to Owner and Contractor and shall deliver such bids to 
Owner, who will then determine, with the advice of Engineer, which bids, if any, will be 
acceptable. If any subcontract provides that the Subcontractor is to be paid on the basis 
of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee shall be 
determined in the same manner as Contractor’s Cost of the Work and fee as provided 
in this Paragraph 13.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed for services specifically 
related to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, office, and temporary facilities at the Site, and 
hand tools not owned by the workers, which are consumed in the performance of 
the Work, and cost, less market value, of such items used but not consumed which 
remain the property of Contractor. 
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c. Rentals of all construction equipment and machinery, and the parts thereof, 
whether rented from Contractor or others in accordance with rental agreements 
approved by Owner with the advice of Engineer, and the costs of transportation, 
loading, unloading, assembly, dismantling, and removal thereof. All such costs shall 
be in accordance with the terms of said rental agreements. The rental of any such 
equipment, machinery, or parts shall cease when the use thereof is no longer 
necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or 
anyone directly or indirectly employed by any of them or for whose acts any of 
them may be liable, and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by insurance or otherwise, sustained by Contractor in connection 
with the performance of the Work (except losses and damages within the 
deductible amounts of property insurance established in accordance with 
Paragraph 6.05), provided such losses and damages have resulted from causes 
other than the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable. 
Such losses shall include settlements made with the written consent and approval 
of Owner. No such losses, damages, and expenses shall be included in the Cost of 
the Work for the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as communication service at the Site, express and courier 
services, and similar petty cash items in connection with the Work. 

i. The costs of premiums for all bonds and insurance that Contractor is required by 
the Contract Documents to purchase and maintain. 

C. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of 
partnerships and sole proprietorships), general managers, safety managers, engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and contracting 
agents, expediters, timekeepers, clerks, and other personnel employed by Contractor, 
whether at the Site or in Contractor’s principal or branch office for general 
administration of the Work and not specifically included in the agreed upon schedule of 
job classifications referred to in Paragraph 13.01.B.1 or specifically covered by 
Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to be 
considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at 
the Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable, 
including but not limited to, the correction of defective Work, disposal of materials or 
equipment wrongly supplied, and making good any damage to property. 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved.       Page 57 of 80 

5. Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraph 13.01.B. 

D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus, 
Contractor’s fee shall be determined as set forth in the Agreement. When the value of any 
Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in 
Contract Price is determined on the basis of Cost of the Work, Contractor’s fee shall be 
determined as set forth in Paragraph 11.04.C. 

E. Documentation: Whenever the Cost of the Work for any purpose is to be determined 
pursuant to this Article 13, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form acceptable to 
Engineer an itemized cost breakdown together with supporting data. 

13.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named 
in the Contract Documents and shall cause the Work so covered to be performed for such 
sums and by such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: Contractor agrees that: 

1. the cash allowances include the cost to Contractor (less any applicable trade discounts) 
of materials and equipment required by the allowances to be delivered at the Site, and 
all applicable taxes; and 

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included in 
the Contract Price and not in the allowances, and no demand for additional payment on 
account of any of the foregoing will be valid. 

C. [Deleted]Contingency Allowance: Contractor agrees that a contingency allowance, if any, is 
for the sole use of Owner to cover unanticipated costs. 

C. Prior to final payment, an appropriate Change Order will be issued as recommended by 
Engineer to reflect actual amounts due Contractor on account of Work covered by 
allowances, and the Contract Price shall be correspondingly adjusted. 

13.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal 
to the sum of the unit price for each separately identified item of Unit Price Work times the 
estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for 
the purpose of comparison of Bids and determining an initial Contract Price. Payments to 
Contractor for Unit Price Work will be based on actual quantities. 

C. Each unit price will be deemed to include an amount considered by Contractor to be 
adequate to cover Contractor’s overhead and profit for each separately identified item. 

D. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor. Engineer will review with Contractor the Engineer’s preliminary 
determinations on such matters before rendering a written decision thereon (by 
recommendation of an Application for Payment or otherwise). Engineer’s written decision 
thereon will be final and binding (except as modified by Engineer to reflect changed factual 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved.       Page 58 of 80 

conditions or more accurate data) upon Owner and Contractor, subject to the provisions of 
the following paragraph. 

E. The unit price of an item of Unit Price Work shall be subject to reevaluation and adjustment 
under the following conditions:Within 30 days of Engineer’s written decision under the 
preceding paragraph, Contractor may submit a Change Proposal, or Owner may file a Claim, 
seeking an adjustment in the Contract Price if: 

1. If the extended price of a particular item of Unit Price Work amounts to 5 percent or 
more of the Contract Price (based on estimated quantities at the time of Contract 
formation) and the variation in the quantity of that particular item of Unit Price Work 
actually furnished or performed by Contractor differs by more than 25 percent from the 
quantity of such item indicated in the Agreement; andthe quantity of any item of Unit 
Price Work performed by Contractor differs materially and significantly from the 
estimated quantity of such item indicated in the Agreement; 

2. If there is no corresponding adjustment with respect to any other item of Work; 
andthere is no corresponding adjustment with respect to any other item of Work; and 

3. If Contractor believes that Contractor has incurred additional expense as a result 
thereof, Contractor may submit a Change Proposal, or if Owner believes tha the quantity 
variation entities Owner to an adjustment in the unit price, Owner may make a Claim, 
seeking an adjustment in the Contract Price. Contractor believes that it is entitled to an 
increase in Contract Price as a result of having incurred additional expense or Owner 
believes that Owner is entitled to a decrease in Contract Price, and the parties are 
unable to agree as to the amount of any such increase or decrease. 

ARTICLE 14 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK 

14.01 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and authorities having jurisdiction will have access to the 
Site and the Work at reasonable times for their observation, inspection, and testing. 
Contractor shall provide them proper and safe conditions for such access and advise them of 
Contractor’s safety procedures and programs so that they may comply therewith as 
applicable. 

14.02 Tests, Inspections, and Approvals 

A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts 
thereof) for all required inspections and tests and shall cooperate with inspection and testing 
personnel to facilitate required inspections and tests. 

B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, 
or other qualified individual or entity to perform all inspections and tests expressly required 
by the Contract Documents to be furnished and paid for by Owner, except that costs incurred 
in connection with tests or inspections of covered Work shall be governed by the provisions 
of Paragraph 14.05. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part 
thereof) specifically to be inspected, tested, or approved by an employee or other 
representative of such public body, Contractor shall assume full responsibility for arranging 
and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, and 
furnish Engineer the required certificates of inspection or approval. 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved.       Page 59 of 80 

D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and 
tests required: 

1. by the Contract Documents, unless the Contract Documents expressly allocate 
responsibility for a specific inspection or test to Owner; 

2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be 
incorporated in the Work; 

3. by manufacturers of equipment furnished under the Contract Documents; 

4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to 
be incorporated into the Work; and 

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to 
Contractor’s purchase thereof for incorporation in the Work. 

Such inspections and tests shall be performed by independent inspectors, testing 
laboratories, or other qualified individuals or entities acceptable to Owner and Engineer. 

E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, 
Engineer, or another designated individual or entity, then Contractor shall assume full 
responsibility for arranging and obtaining such approvals. 

F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 
Contractor without written concurrence of Engineer, Contractor shall, if requested by 
Engineer, uncover such Work for observation. Such uncovering shall be at Contractor’s 
expense unless Contractor had given Engineer timely notice of Contractor’s intention to 
cover the same and Engineer had not acted with reasonable promptness in response to such 
notice. 

14.03 Defective Work 

A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not defective. 

B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, 
and to reject defective Work. 

C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has actual 
knowledge will be given to Contractor. 

D. Correction, or Removal and Replacement: Promptly after receipt of written notice of 
defective Work, Contractor shall correct all such defective Work, whether or not fabricated, 
installed, or completed, or, if Engineer has rejected the defective Work, remove it from the 
Project and replace it with Work that is not defective. 

E. Preservation of Warranties: When correcting defective Work, Contractor shall take no action 
that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said 
Work. 

F. Costs and Damages: In addition to its correction, removal, and replacement obligations with 
respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising 
out of or relating to defective Work, including but not limited to the cost of the inspection, 
testing, correction, removal, replacement, or reconstruction of such defective Work, fines 
levied against Owner by governmental authorities because the Work is defective, and the 
costs of repair or replacement of work of others resulting from defective Work. Prior to final 
payment, if Owner and Contractor are unable to agree as to the measure of such claims, 
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costs, losses, and damages resulting from defective Work, then Owner may impose a 
reasonable set-off against payments due under Article 15. 

F.G. Installation of Materials that are non-compliant with American Iron and Steel requirements 
shall be considered defective work. 

14.04 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner 
prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final 
payment, to Engineer’s confirmation that such acceptance is in general accord with the 
design intent and applicable engineering principles, and will not endanger public safety). 
Contractor shall pay all claims, costs, losses, and damages attributable to Owner’s evaluation 
of and determination to accept such defective Work (such costs to be approved by Engineer 
as to reasonableness), and for the diminished value of the Work to the extent not otherwise 
paid by Contractor. If any such acceptance occurs prior to final payment, the necessary 
revisions in the Contract Documents with respect to the Work shall be incorporated in a 
Change Order. If the parties are unable to agree as to the decrease in the Contract Price, 
reflecting the diminished value of Work so accepted, then Owner may impose a reasonable 
set-off against payments due under Article 15. If the acceptance of defective Work occurs 
after final payment, Contractor shall pay an appropriate amount to Owner. 

14.05 Uncovering Work 

A. Engineer has the authority to require special inspection or testing of the Work, whether or 
not the Work is fabricated, installed, or completed. 

B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if 
requested by Engineer, uncover such Work for Engineer’s observation, and then replace the 
covering, all at Contractor’s expense. 

C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer 
or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, 
expose, or otherwise make available for observation, inspection, or testing as Engineer may 
require, that portion of the Work in question, and provide all necessary labor, material, and 
equipment. 

1. If it is found that the uncovered Work is defective, Contractor shall be responsible for 
all claims, costs, losses, and damages arising out of or relating to such uncovering, 
exposure, observation, inspection, and testing, and of satisfactory replacement or 
reconstruction (including but not limited to all costs of repair or replacement of work of 
others); and pending Contractor’s full discharge of this responsibility the Owner shall be 
entitled to impose a reasonable set-off against payments due under Article 15. 

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an 
increase in the Contract Price or an extension of the Contract Times, or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, 
replacement, and reconstruction. If the parties are unable to agree as to the amount or 
extent thereof, then Contractor may submit a Change Proposal within 30 days of the 
determination that the Work is not defective. 

14.06 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed Work 
will conform to the Contract Documents, then Owner may order Contractor to stop the Work, 
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or any portion thereof, until the cause for such order has been eliminated; however, this 
right of Owner to stop the Work shall not give rise to any duty on the part of Owner to 
exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, any other 
individual or entity, or any surety for, or employee or agent of any of them. 

14.07 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 
defective Work, or to remove and replace rejected Work as required by Engineer, or if 
Contractor fails to perform the Work in accordance with the Contract Documents, or if 
Contractor fails to comply with any other provision of the Contract Documents, then Owner 
may, after seven days written notice to Contractor, correct or remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and suspend 
Contractor’s services related thereto, and incorporate in the Work all materials and 
equipment stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, 
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to 
enable Owner to exercise the rights and remedies under this paragraph. 

C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights 
and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs 
against payments due under Article 15. Such claims, costs, losses and damages will include 
but not be limited to all costs of repair, or replacement of work of others destroyed or 
damaged by correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in 
the performance of the Work attributable to the exercise by Owner of Owner’s rights and 
remedies under this Paragraph 14.07. 

ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD 

15.01 Progress Payments 

A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will 
serve as the basis for progress payments and will be incorporated into a form of Application 
for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will 
be based on the number of units completed during the pay period, as determined under the 
provisions of Paragraph 13.03. Progress payments for cost-based Work will be based on Cost 
of the Work completed by Contractor during the pay period. 

B. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress 
payment (but not more often than once a month), Contractor shall submit to Engineer 
for review an Application for Payment filled out and signed by Contractor covering the 
Work completed as of the date of the Application and accompanied by such supporting 
documentation as is required by the Contract Documents. If payment is requested on 
the basis of materials and equipment not incorporated in the Work but delivered and 
suitably stored at the Site or at another location agreed to in writing, the Application for 
Payment shall also be accompanied by a bill of sale, invoice, or other documentation 
warranting that Owner has received the materials and equipment free and clear of all 
Liens, and evidence that the materials and equipment are covered by appropriate 
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property insurance, a warehouse bond, or other arrangements to protect Owner’s 
interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 
affidavit of Contractor stating that all previous progress payments received on account 
of the Work have been applied on account to discharge Contractor’s legitimate 
obligations associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. No payments will be made that would deplete the retainage, place in 
escrow any funds that are required for retainage, or invest the retainage for the benefit 
of the Contractor.  

4.  The Application for Payment form to be used on this Project is EJCDC C-620. The Agency 
must approve all Applications for Payment before payment is made. 

5. By submitting Materials for payment, Contractor is certifying that the submitted 
Materials are compliant with American Iron and Steel requirements. Manufacturer’s 
Certification letter for Materials satisfy this certification. Refer to Manufacturer’s 
Certification Letter provided in these Contract Documents. 

C. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, including 
each resubmittal, either indicate in writing a recommendation of payment and present 
the Application to Owner, or return the Application to Contractor indicating in writing 
Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor 
may make the necessary corrections and resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment 
will constitute a representation by Engineer to Owner, based on Engineer’s observations 
of the executed Work as an experienced and qualified design professional, and on 
Engineer’s review of the Application for Payment and the accompanying data and 
schedules, that to the best of Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents 
(subject to an evaluation of the Work as a functioning whole prior to or upon 
Substantial Completion, the results of any subsequent tests called for in the 
Contract Documents, a final determination of quantities and classifications for Unit 
Price Work under Paragraph 13.03, and any other qualifications stated in the 
recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear to 
have been fulfilled in so far as it is Engineer’s responsibility to observe the Work. 

c.d. the Materials presented for payment comply with American Iron and Steel. 

3. By recommending any such payment Engineer will not thereby be deemed to have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in 
progress, or involved detailed inspections of the Work beyond the responsibilities 
specifically assigned to Engineer in the Contract; or 
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b. there may not be other matters or issues between the parties that might entitle 
Contractor to be paid additionally by Owner or entitle Owner to withhold payment 
to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending 
payments nor Engineer’s recommendation of any payment, including final payment, will 
impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of construction, or 
the safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to 
Contractor’s performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has 
used the money paid on account of the Contract Price, or 

e. to determine that title to any of the Work, materials, or equipment has passed to 
Owner free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in 
Engineer’s opinion, it would be incorrect to make the representations to Owner stated 
in Paragraph 15.01.C.2. 

6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s 
opinion to protect Owner from loss because: 

a. the Work is defective, requiring correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; or 

e. Engineer has actual knowledge of the occurrence of any of the events that would 
constitute a default by Contractor and therefore justify termination for cause under 
the Contract Documents. 

D. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 
recommendation, the amount recommended (subject to any Owner set-offs) will 
become due, and when due will be paid by Owner to Contractor.  

1. The Application for Payment with Engineer’s recommendations will be presented to the 
Owner and Agency for consideration. If both the Owner and Agency find the Application 
for Payment acceptable, the recommended amount less any reduction under the 
provisions of Paragraph 15.01.E will become ten (10) days after transfer of 
corresponding funds to the Owner’s bank account, and the Owner will make payment 
to the Contractor.  
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E. Reductions in Payment by Owner: 

1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner 
is entitled to impose a set-off against payment based on any of the following: 

a. claims have been made against Owner on account of Contractor’s conduct in the 
performance or furnishing of the Work, or Owner has incurred costs, losses, or 
damages on account of Contractor’s conduct in the performance or furnishing of 
the Work, including but not limited to claims, costs, losses, or damages from 
workplace injuries, adjacent property damage, non-compliance with Laws and 
Regulations, and patent infringement; 

b. Contractor has failed to take reasonable and customary measures to avoid damage, 
delay, disruption, and interference with other work at or adjacent to the Site; 

c. Contractor has failed to provide and maintain required bonds or insurance; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; 

e. Owner has incurred extra charges or engineering costs related to submittal 
reviews, evaluations of proposed substitutes, tests and inspections, or return visits 
to manufacturing or assembly facilities; 

f. the Work is defective, requiring correction or replacement; 

g. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

h. the Contract Price has been reduced by Change Orders; 

i. an event that would constitute a default by Contractor and therefore justify a 
termination for cause has occurred; 

j. liquidated damages have accrued as a result of Contractor’s failure to achieve 
Milestones, Substantial Completion, or final completion of the Work; 

k. Liens have been filed in connection with the Work, except where Contractor has 
delivered a specific bond satisfactory to Owner to secure the satisfaction and 
discharge of such Liens; 

l. there are other items entitling Owner to a set off against the amount 
recommended. 

2. If Owner imposes any set-off against payment, whether based on its own knowledge or 
on the written recommendations of Engineer, Owner will give Contractor immediate 
written notice (with a copy to Engineer) stating the reasons for such action and the 
specific amount of the reduction, and promptly pay Contractor any amount remaining 
after deduction of the amount so withheld. Owner shall promptly pay Contractor the 
amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, if 
Contractor remedies the reasons for such action. The reduction imposed shall be 
binding on Contractor unless it duly submits a Change Proposal contesting the 
reduction. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, 
the amount wrongfully withheld shall be treated as an amount due as determined by 
Paragraph 15.01.C.1 and subject to interest as provided in the Agreement. 
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15.02 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment 
furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title 
defects, and (2) all patent, licensing, copyright, or royalty obligations, no later than seven 
days after the time of payment by Owner. no later than the time of payment by Owner. 

15.03 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 
Owner and Engineer in writing that the entire Work is substantially complete and request 
that Engineer issue a certificate of Substantial Completion. Contractor shall at the same time 
submit to Owner and Engineer an initial draft of punch list items to be completed or 
corrected before final payment. Services required to determine and certify that to the best 
of the Contractor’s knowledge and belief all substitutes, equals, and all iron and steel 
products proposed in the shop drawings, Change Orders and Partial Payment Estimates, and 
those installed for the project are either produced in the United States or are the subject of 
an approved waiver under Section 746 of Title VII of the Consolidated Appropriations Act of 
2017 (Division A - Agriculture, Rural Development, Food and Drug Administration, and 
Related Agencies Appropriations Act, 2017) and subsequent statutes mandating domestic 
preference. 

Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not consider 
the Work substantially complete, Engineer will notify Contractor in writing giving the reasons 
therefore. If some or all of the Work has been determined not to be at a point of Substantial 
Completion and will require re-inspection or re-testing by Engineer, the cost of such re-
inspection or re-testing, including the cost of time, travel and living expenses, shall be paid 
by Contractor to Owner. If Contractor does not pay, or the parties are unable to agree as to 
the amount owed, then Owner may impose a reasonable set-off against payments due under 
Article 15. 

B. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 
preliminary certificate of Substantial Completion which shall fix the date of Substantial 
Completion. Engineer shall attach to the certificate a punch list of items to be completed or 
corrected before final payment. Owner shall have seven days after receipt of the preliminary 
certificate during which to make written objection to Engineer as to any provisions of the 
certificate or attached punch list. If, after considering the objections to the provisions of the 
preliminary certificate, Engineer concludes that the Work is not substantially complete, 
Engineer will, within 14 days after submission of the preliminary certificate to Owner, notify 
Contractor in writing that the Work is not substantially complete, stating the reasons 
therefor. If Owner does not object to the provisions of the certificate, or if despite 
consideration of Owner’s objections Engineer concludes that the Work is substantially 
complete, then Engineer will, within said 14 days, execute and deliver to Owner and 
Contractor a final certificate of Substantial Completion (with a revised punch list of items to 
be completed or corrected) reflecting such changes from the preliminary certificate as 
Engineer believes justified after consideration of any objections from Owner. 

C. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and 
Contractor will confer regarding Owner’s use or occupancy of the Work following Substantial 
Completion, review the builder’s risk insurance policy with respect to the end of the builder’s 
risk coverage, and confirm the transition to coverage of the Work under a permanent 
property insurance policy held by Owner. Unless Owner and Contractor agree otherwise in 
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writing, Owner shall bear responsibility for security, operation, protection of the Work, 
property insurance, maintenance, heat, and utilities upon Owner’s use or occupancy of the 
Work. 

D. After Substantial Completion the Contractor shall promptly begin work on the punch list of 
items to be completed or corrected prior to final payment. In appropriate cases Contractor 
may submit monthly Applications for Payment for completed punch list items, following the 
progress payment procedures set forth above. 

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the punch list. 

15.04 Partial Use or Occupancy 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract 
Documents, or which Owner, Engineer, and Contractor agree constitutes a separately 
functioning and usable part of the Work that can be used by Owner for its intended purpose 
without significant interference with Contractor’s performance of the remainder of the 
Work, subject to the following conditions: 

1. At any time Owner may request in writing that Contractor permit Owner to use or 
occupy any such part of the Work that Owner believes to be substantially complete. If 
and when Contractor agrees that such part of the Work is substantially complete, 
Contractor, Owner, and Engineer will follow the procedures of Paragraph 15.03.A 
through E for that part of the Work. 

2. At any time Contractor may notify Owner and Engineer in writing that Contractor 
considers any such part of the Work substantially complete and request Engineer to 
issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer 
shall make an inspection of that part of the Work to determine its status of completion. 
If Engineer does not consider that part of the Work to be substantially complete, 
Engineer will notify Owner and Contractor in writing giving the reasons therefor. If 
Engineer considers that part of the Work to be substantially complete, the provisions of 
Paragraph 15.03 will apply with respect to certification of Substantial Completion of that 
part of the Work and the division of responsibility in respect thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to 
compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other 
property insurance. 

15.05 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and will 
notify Contractor in writing of all particulars in which this inspection reveals that the Work, 
or agreed portion thereof, is incomplete or defective. Contractor shall immediately take such 
measures as are necessary to complete such Work or remedy such deficiencies. 
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15.06 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections 
identified during the final inspection and has delivered, in accordance with the Contract 
Documents, all maintenance and operating instructions, schedules, guarantees, bonds, 
certificates or other evidence of insurance, certificates of inspection, annotated record 
documents (as provided in Paragraph 7.11), and other documents, Contractor may 
make application for final payment. 

2. The final Application for Payment shall be accompanied (except as previously delivered) 
by: 

a. all documentation called for in the Contract Documents; 

b. consent of the surety, if any, to final payment; 

c. satisfactory evidence that all title issues have been resolved such that title to all 
Work, materials, and equipment has passed to Owner free and clear of any Liens 
or other title defects or will so pass upon final payment. 

d. a list of all disputes that Contractor believes are unsettled; and 

e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien 
rights arising out of the Work, and of Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as 
approved by Owner, Contractor may furnish receipts or releases in full and an affidavit 
of Contractor that: (a) the releases and receipts include all labor, services, material, and 
equipment for which a Lien could be filed; and (b) all payrolls, material and equipment 
bills, and other indebtedness connected with the Work for which Owner might in any 
way be responsible, or which might in any way result in liens or other burdens on 
Owner's property, have been paid or otherwise satisfied. If any Subcontractor or 
Supplier fails to furnish such a release or receipt in full, Contractor may furnish a bond 
or other collateral satisfactory to Owner to indemnify Owner against any Lien, or Owner 
at its option may issue joint checks payable to Contractor and specified Subcontractors 
and Suppliers. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final 
inspection, and Engineer’s review of the final Application for Payment and 
accompanying documentation as required by the Contract Documents, Engineer is 
satisfied that the Work has been completed and Contractor’s other obligations under 
the Contract have been fulfilled, Engineer will, within ten days after receipt of the final 
Application for Payment, indicate in writing Engineer’s recommendation of final 
payment and present the Application for Payment to Owner for payment. Such 
recommendation shall account for any set-offs against payment that are necessary in 
Engineer’s opinion to protect Owner from loss for the reasons stated above with respect 
to progress payments. At the same time Engineer will also give written notice to Owner 
and Contractor that the Work is acceptable, subject to the provisions of Paragraph 
15.07. Otherwise, Engineer will return the Application for Payment to Contractor, 
indicating in writing the reasons for refusing to recommend final payment, in which case 
Contractor shall make the necessary corrections and resubmit the Application for 
Payment. 
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C. Completion of Work: The Work is complete (subject to surviving obligations) when it is ready 
for final payment as established by the Engineer’s written recommendation of final payment. 

D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application 
for Payment and accompanying documentation, the amount recommended by Engineer (less 
any further sum Owner is entitled to set off against Engineer’s recommendation, including 
but not limited to set-offs for liquidated damages and set-offs allowed under the provisions 
above with respect to progress payments) will become due and shall be paid by Owner to 
Contractor. 

15.07 Waiver of Claims 

A. The making of final payment will not constitute a waiver by Owner of claims or rights against 
Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, from 
defective Work appearing after final inspection pursuant to Paragraph 15.05, from 
Contractor’s failure to comply with the Contract Documents or the terms of any special 
guarantees specified therein, from outstanding Claims by Owner, or from Contractor’s 
continuing obligations under the Contract Documents. 

B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all 
claims and rights against Owner other than those pending matters that have been duly 
submitted or appealed under the provisions of Article 17. 

15.08 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as 
may be prescribed by the terms of any applicable special guarantee required by the Contract 
Documents, or by any specific provision of the Contract Documents), any Work is found to 
be defective, or if the repair of any damages to the Site, adjacent areas that Contractor has 
arranged to use through construction easements or otherwise, and other adjacent areas 
used by Contractor as permitted by Laws and Regulations, is found to be defective, then 
Contractor shall promptly, without cost to Owner and in accordance with Owner’s written 
instructions: 

1. correct the defective repairs to the Site or such other adjacent areas; 

2. correct such defective Work; 

3. if the defective Work has been rejected by Owner, remove it from the Project and 
replace it with Work that is not defective, and 

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the 
work of others, or to other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in 
an emergency where delay would cause serious risk of loss or damage, Owner may have the 
defective Work corrected or repaired or may have the rejected Work removed and replaced. 
Contractor shall pay all claims, costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to such correction or 
repair or such removal and replacement (including but not limited to all costs of repair or 
replacement of work of others). 

C. In special circumstances where a particular item of equipment is placed in continuous service 
before Substantial Completion of all the Work, the correction period for that item may start 
to run from an earlier date if so provided in the Specifications. 
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D. Where defective Work (and damage to other Work resulting therefrom) has been corrected 
or removed and replaced under this paragraph, the correction period hereunder with respect 
to such Work will be extended for an additional period of one year after such correction or 
removal and replacement has been satisfactorily completed. 

E. Contractor’s obligations under this paragraph are in addition to all other obligations and 
warranties. The provisions of this paragraph shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION 

16.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a 
period of not more than 90 consecutive days by written notice to Contractor and Engineer. 
Such notice will fix the date on which Work will be resumed. Contractor shall resume the 
Work on the date so fixed. Contractor shall be entitled to an adjustment in the Contract Price 
or an extension of the Contract Times, or both, directly attributable to any such suspension. 
Any Change Proposal seeking such adjustments shall be submitted no later than 30 days after 
the date fixed for resumption of Work. 

16.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will constitute a default by 
Contractor and justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the Progress Schedule); 

2. Failure of Contractor to perform or otherwise to comply with a material term of the 
Contract Documents; 

3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or 

4. Contractor’s repeated disregard of the authority of Owner or Engineer. 

B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving 
Contractor (and any surety) ten days written notice that Owner is considering a declaration 
that Contractor is in default and termination of the contract, Owner may proceed to: 

1. declare Contractor to be in default, and give Contractor (and any surety) notice that the 
Contract is terminated; and 

2. enforce the rights available to Owner under any applicable performance bond. 

C. Subject to the terms and operation of any applicable performance bond, if Owner has 
terminated the Contract for cause, Owner may exclude Contractor from the Site, take 
possession of the Work, incorporate in the Work all materials and equipment stored at the 
Site or for which Owner has paid Contractor but which are stored elsewhere, and complete 
the Work as Owner may deem expedient. 

D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if 
Contractor within seven days of receipt of notice of intent to terminate begins to correct its 
failure to perform and proceeds diligently to cure such failure. 

E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to 
receive any further payment until the Work is completed. If the unpaid balance of the 
Contract Price exceeds the cost to complete the Work, including all related claims, costs, 
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losses, and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals) sustained by Owner, such excess will be paid to 
Contractor. If the cost to complete the Work including such related claims, costs, losses, and 
damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. Such 
claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as to their 
reasonableness and, when so approved by Engineer, incorporated in a Change Order. When 
exercising any rights or remedies under this paragraph, Owner shall not be required to obtain 
the lowest price for the Work performed. 

F. Where Contractor’s services have been so terminated by Owner, the termination will not 
affect any rights or remedies of Owner against Contractor then existing or which may 
thereafter accrue, or any rights or remedies of Owner against Contractor or any surety under 
any payment bond or performance bond. Any retention or payment of money due 
Contractor by Owner will not release Contractor from liability. 

G. If and to the extent that Contractor has provided a performance bond under the provisions 
of Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent provisions 
of Paragraphs 16.02.B and 16.02.D. 

16.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such 
case, Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents 
prior to the effective date of termination, including fair and reasonable sums for 
overhead and profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services and 
furnishing labor, materials, or equipment as required by the Contract Documents in 
connection with uncompleted Work, plus fair and reasonable sums for overhead and 
profit on such expenses; and 

3. other reasonable expenses directly attributable to termination, including costs incurred 
to prepare a termination for convenience cost proposal. 

B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue, 
or other economic loss arising out of or resulting from such termination. 

16.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 
consecutive days by Owner or under an order of court or other public authority, or (2) 
Engineer fails to act on any Application for Payment within 30 days after it is submitted, or 
(3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then 
Contractor may, upon seven days written notice to Owner and Engineer, and provided Owner 
or Engineer do not remedy such suspension or failure within that time, terminate the 
contract and recover from Owner payment on the same terms as provided in Paragraph 
16.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 
Engineer has failed to act on an Application for Payment within 30 days after it is submitted, 
or Owner has failed for 30 days to pay Contractor any sum finally determined to be due, 
Contractor may, seven days after written notice to Owner and Engineer, stop the Work until 
payment is made of all such amounts due Contractor, including interest thereon. The 
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provisions of this paragraph are not intended to preclude Contractor from submitting a 
Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for 
expenses or damage directly attributable to Contractor’s stopping the Work as permitted by 
this paragraph. 

ARTICLE 17 – FINAL RESOLUTION OF DISPUTES 

17.01 Methods and Procedures 

A. Disputes Subject to Final Resolution: The following disputed matters are subject to final 
resolution under the provisions of this Article: 

1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in full; 
and 

2. Disputes between Owner and Contractor concerning the Work or obligations under the 
Contract Documents and arising after final payment has been made. 

B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner 
or Contractor may: 

1. elect in writing to invoke the dispute resolution process provided for in these Standard 
General Conditions; or 

2. agree with the other party to submit the dispute to another dispute resolution process; 
or 

3. if no dispute resolution process is provided for in these Standard General Conditions or 
mutually agreed to, give written notice to the other party of the intent to submit the 
dispute to a court of competent jurisdiction. 

ARTICLE 18 – MISCELLANEOUS 

18.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it 
will be deemed to have been validly given if: 

1. delivered in person, by a commercial courier service or otherwise, to the individual or 
to a member of the firm or to an officer of the corporation for which it is intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business 
address known to the sender of the notice. 

18.02 Computation of Times 

A. When any period of time is referred to in the Contract by days, it will be computed to exclude 
the first and include the last day of such period. If the last day of any such period falls on a 
Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, 
such day will be omitted from the computation. 

18.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 
available hereunder to the parties hereto are in addition to, and are not to be construed in 
any way as a limitation of, any rights and remedies available to any or all of them which are 
otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or 
by other provisions of the Contract. The provisions of this paragraph will be as effective as if 
repeated specifically in the Contract Documents in connection with each particular duty, 
obligation, right, and remedy to which they apply. 
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18.04 Limitation of Damages 

A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, 
and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, 
members, partners, employees, agents, consultants, or subcontractors, shall be liable to 
Contractor for any claims, costs, losses, or damages sustained by Contractor on or in 
connection with any other project or anticipated project. 

18.05 No Waiver 

A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision, 
nor shall it affect the enforceability of that provision or of the remainder of this Contract. 

18.06 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or 
given in accordance with the Contract, as well as all continuing obligations indicated in the 
Contract, will survive final payment, completion, and acceptance of the Work or termination 
or completion of the Contract or termination of the services of Contractor. 

18.07 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

18.08 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts 
of these General Conditions.     

18.09 Tribal Sovereignty.  

A. No provision of this Agreement will be construed by any of the signatories as abridging or 
debilitating any sovereign powers of the {insert name of Tribe} Tribe; affecting the trust-
beneficiary relationship between the Secretary of the Interior, Tribe, and Indian 
landowner(s); or interfering with the government-to-government relationship between the 
United States and the Tribe. 

ARTICLE 19 – FEDERAL REQUIREMENTS 

19.01 Agency Not a Party 

A. This Contract is expected to be funded in part with funds provided by Agency. Neither 
Agency, nor any of its departments, entities, or employees is a party to this Contract. 

19.02  Contract Approval 

A. Owner and Contractor will furnish Owner’s attorney such evidence as required so that 
Owner’s attorney can complete and execute the following “Certificate of Owner’s Attorney” 
(Exhibit I of RUS Bulletin 1780-26 GC-A) before Owner submits the executed Contract 
Documents to Agency for approval. 

B. Concurrence by Agency in the award of the Contract is required before the Contract is 
effective. 

19.03 Conflict of Interest & Gratuities 

A. Contractor may not knowingly contract with a supplier or manufacturer if the individual or 
entity who prepared the plans and specifications has a corporate or financial affiliation with 
the supplier or manufacturer. Owner’s officers, employees, or agents shall not engage in the 
award or administration of this Contract if a conflict of interest, real or apparent, would be 
involved. Such a conflict would arise when: (i) the employee, officer or agent; (ii) any member 
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of their immediate family; (iii) their partner or (iv) an organization that employs, or is about 
to employ, any of the above, has a financial interest in or other interest in or a tangible 
personal benefit from the Contractor. Owner’s officers, employees, or agents shall neither 
solicit nor accept gratuities, favors or anything of monetary value from Contractor or 
subcontractors. 

19.04 Gratuities 

A.  If Owner finds after a notice and hearing that Contractor, or any of Contractor’s agents or 
representatives, offered or gave gratuities (in the form of entertainment, gifts, or otherwise) 
to any official, employee, or agent of Owner or Agency in an attempt to secure this Contract 
or favorable treatment in awarding, amending, or making any determinations related to the 
performance of this Contract, Owner may, by written notice to Contractor, terminate this 
Contract. Owner may also pursue other rights and remedies that the law or this Contract 
provides. However, the existence of the facts on which Owner bases such findings shall be 
an issue and may be reviewed in proceedings under the dispute resolution provisions of this 
Contract. 

B. In the event this Contract is terminated as provided in paragraph 19.04.A, Owner may pursue 
the same remedies against Contractor as it could pursue in the event of a breach of this 
Contract by Contractor. As a penalty, in addition to any other damages to which it may be 
entitled by law, Owner may pursue exemplary damages in an amount (as determined by 
Owner) which shall not be less than three nor more than ten times the costs Contractor 
incurs in providing any such gratuities to any such officer or employee. 

19.05 Small, Minority, and Women’s Businesses 

A. Contracting with small and minority businesses, women’s business enterprises, and labor 
surplus area firms. If Contractor intends to let any subcontracts for a portion of the work, 
Contractor must take all necessary affirmative steps to assure that minority businesses, 
women’s business enterprises, and labor surplus area firms are used when possible. 
Affirmative steps must include:  

1. Placing qualified small and minority businesses and women’s business enterprises on 
solicitation lists; 

2. Assuring that small and minority businesses, and women’s business enterprises are 
solicited whenever they are potential sources; 

3. Dividing total requirements, when economically feasible, into smaller tasks or quantities 
to permit maximum participation by small and minority businesses, and women’s 
business enterprises; 

4. Establishing delivery schedules, where the requirement permits, which encourage 
participation by small and minority businesses, and women’s business enterprises; and 

5. Using the services and assistance, as appropriate, of such organizations as the Small 
Business Administration and the Minority Business Development Agency of the 
Department of Commerce. 

19.06 Anti-Kickback 

A. Contractor shall comply with the Copeland Anti-Kickback Act (18 USC 874 and 40 U.S.C. 
276c3145) as supplemented by Department of Labor regulations (29 CFR Part 3, “Contractors 
and Subcontractors on Public Buildings or Public Works Financed in Whole or in Part by Loans 
or Grants of the United States”). The Act provides that Contractor or subcontractor shall be 
prohibited from inducing, by any means, any person employed in the construction, 
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completion, or repair of public work, to give up any part of the compensation to which he or 
she is otherwise entitled. Owner shall report all suspected or reported violations to Agency. 

19.07 Clean Air Act (42U.S.C. 7401-767q.) and the Federal Water Pollution Control Acts (33 U.S.C.1251-
1387) as amended: 

A. If this Contract exceeds $100,000, Compliance Contractor to agree to comply with all 
applicable standards, orders, or regulations issued under section 306 of pursuant to the 
Clean Air Act (42 U.S.C. 7401-7671q 1857(h) and 42 USC)et. seq.), section 508 of the Clean 
Water Act (33 U.S.C. 1368) and and the Federal Water Pollution Control Act as amended (33 
U.S.C. 1251-1387 et seq), Executive Order 11738, and Environmental Protection Agency 
regulations (40 CFR part 15) is required. Contractor will report violations to the Agency and 
the Regional Office of the EPA) Violations must be reported to the Federal awarding agency 
and the Regional Office of the Environmental Protection Agency (EPA).  

19.08 Equal Employment Opportunity Requirements  

 If this Contract exceeds $10,000, Contractor shall comply with Executive Order 11246, “Equal 
Employment Opportunity,” as amended by Executive Order 11375, “Amending Executive 
Order 11246 Relating to Equal Employment Opportunity,” and as supplemented by 
regulations at 41 CFR part 60, “Office of Federal Contract Compliance Programs, Equal 
Employment Opportunity, Department of Labor.” 

 Contractor’s compliance with Executive Order 11246 shall be based on its implementation of 
the Equal Opportunity Clause, specific affirmative active obligations required by the Standard 
Federal Equal Employment Opportunity Construction Contract Specifications, as set forth in 
41 CFR Part 60-4 and its efforts to meet the goals established for the geographical area where 
the Contract is to be performed. The hours of minority and female employment and training 
must be substantially uniform throughout the length of the Contract, and in each trade, and 
Contractor shall make a good faith effort to employ minorities and women evenly on each of 
its projects. The transfer of minority or female employees or trainees from Contractor to 
Contractor or from project to project for the sole purpose of meeting Contractor’s goals shall 
be a violation of the Contract, the Executive Order, and the regulations in 41 CFR Part 60-4. 
Compliance with the goals will be measured against the total work hours performed. 

A. Contractor shall provide written notification to the Director of the Office of Federal Contract 
Compliance Programs within 10 working days of award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the Contract resulting from this 
solicitation. The notification shall list the name, address, and telephone number of the 
subcontractor; employer identification number; estimated dollar amount of subcontract; 
estimated starting and completion dates of the subcontract; and the geographical area in 
which the Contract is to be performed. 

A. The Contract is considered a federally assisted construction contract. Except as otherwise 
provided under 41 CFR Part 60, all contracts that meet the definition of “federally assisted 
construction contract” in 41 CFR Part 60-1.3 must include the equal opportunity clause 
provided under CFR 60-1.4(b), in accordance with Executive Order 11246, “Equal 
Employment Opportunity” (30FR 12319, 12935, 3 CFR Part, 1964-1965 Comp., p. 339), as 
amended by Executive Order 11375,”Amending Executive Order 11246 Relating to Equal 
Employment Opportunity,” and implementing regulations at 41 CFR part 60, “Office of 
Federal Contract Compliance Programs, Equal Employment Opportunity, Department of 
Labor.” 
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19.09 Byrd Anti-Lobbying Restrictions on Amendment (31 U.S.C. 1352)  

A. Contractors that apply or bid for an award exceeding $100,000 must file the required 
certification (RD Instruction1940-Q, Exhibit A-1). The Contractor certifies to the Owner and 
every subcontractor certifies to the Contractor that it will not and has not used Federal 
appropriated funds to pay any person or organization for influencing or attempting to 
influence an officer or employee of any agency, a member of Congress, officer or employee 
of Congress, or an employee of a member of Congress in connection with obtaining the 
Contract if it is covered by 31 U.S.C. 1352. The Contractor and every subcontractor must also 
disclose any lobbying with non-Federal funds that takes place in connection with obtaining 
any Federal award. Such disclosures are forwarded from tier to tier up to the Owner. 
Necessary certification and disclosure forms shall be provided by Owner. Contractor and 
each subcontractor shall comply with Restrictions on Lobbying (Public Law 101-121, Section 
319) as supplemented by applicable Agency regulations. This Law applies to the recipients of 
contracts and subcontracts that exceed $100,000 at any tier under a Federal loan that 
exceeds $150,000 or a Federal grant that exceeds $100,000. If applicable, Contractor must 
complete a certification form on lobbying activities related to a specific Federal loan or grant 
that is a funding source for this Contract. Each tier certifies to the tier above that it will not 
and has not used Federal appropriated funds to pay any person or organization for 
influencing or attempting to influence an officer or employee of any agency, a member of 
Congress, or an employee of a member of Congress in connection with obtaining any Federal 
contract, grant, or any other award covered by 31 USC 1352. Each tier shall disclose any 
lobbying with non-Federal funds that takes place in connection with obtaining any Federal 
award. Certifications and disclosures are forwarded from tier to tier up to the Owner. 
Necessary certification and disclosure forms shall be provided by Owner. 

19.10 Environmental Requirements 

A. When constructing a Project involving trenching and/or other related earth excavations, 
Contractor shall comply with the following environmental conditions:  

1. Wetlands – When disposing of excess, spoil, or other construction materials on public 
or private property, Contractor shall not fill in or otherwise convert wetlands. 

2. Floodplains – When disposing of excess, spoil, or other construction materials on public 
or private property, Contractor shall not fill in or otherwise convert 100 year floodplain 
areas (Standard Flood Hazard Area) delineated on the latest Federal Emergency 
Management Agency Floodplain Maps, or other appropriate maps, e.g., alluvial soils on 
NRCS Soil Survey Maps. 

3. Historic Preservation – Any excavation by Contractor that uncovers an historical or 
archaeological artifact shall be immediately reported to Owner and a representative of 
Agency. Construction shall be temporarily halted pending the notification process and 
further directions issued by Agency after consultation with the State Historic 
Preservation Officer (SHPO). 

4. Endangered Species – Contractor shall comply with the Endangered Species Act, which 
provides for the protection of endangered and/or threatened species and critical 
habitat. Should any evidence of the presence of endangered and/or threatened species 
or their critical habitat be brought to the attention of Contractor, Contractor will 
immediately report this evidence to Owner and a representative of Agency. 
Construction shall be temporarily halted pending the notification process and further 
directions issued by Agency after consultation with the U.S. Fish and Wildlife Service. 
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5. Mitigation Measures – If the project had an Environmental Report, Environmental 
Assessment, or Environmental Impact Statement to meet the requirements of the 
National Environmental Policy Act, compliance with the mitigation measures, if any, in 
that document are hereby included as a condition of this contract. The following 
environmental mitigation measures are required on this Project. These mitigation 
measures are as follows: Water main installation construction will NOT take place on 
Arenzville Road and Stock Lane during the breeding season which occurs a few weeks 
out of February, March and April. The maximum trench width will be 12-inches and the 
maximum construction area is 15 feet. All persons on the construction job will be 
informed of the possibility of the threatened species being present in the project area. 
If a Chorus Frog is seen on the job site construction will stop and IDNR contacted.  

 

19.11 Contract Work Hours and Safety Standard Act (40 U.S.C. 3701-3708): 

A. Where applicable, for contracts awarded by the Owner in excess of $100,00 that involve the 
employment of mechanics or laborers, the Contractor must comply with 40 U.S.C. 3702 and 
3704, as supplemented by the Department of Labor regulations (29 CFR Part 5). Under 40 
U.S.C. 3702 of the Act, the Contractor must compute the wages of every mechanic and 
laborer on the basis of standard work week of 40 hours. Work in excess of the standard work 
week is permissible provided that the worker is compensated at a rate of not less than one 
and a half times the basic rate of pay for all hours worked in excess of 40 hours in the work 
week. The requirements of 40 U.S.C. 3704 are applicable to construction work and provide 
that no laborer or mechanic must be required to work in surroundings or under working 
conditions which are unsanitary, hazardous or dangerous. These requirements do not apply 
to the purchases of supplies or materials or articles ordinarily available on the open market 
or contracts for transportation or transmission of intelligence. 

19.12 Debarment and Suspension (Executive Orders 12549 and 12689) 

A. A contract award (see 2 CFR 180.220) must not be made to parties listed on the 
governmentwide exclusions in the System for Award Management (SAM), in accordance with 
the OMB guidelines at 2 CFR 180 that implement Executive Orders 12549 (3 CFR part 1986 
Comp., p. 189) and 12689 (3 CFR part 1989 Comp., p. 235), “Debarment and Suspension.” 
SAM Exclusions contains the names of parties debarred, suspended, or otherwise excluded 
by agencies, as well as parties declared ineligible under statutory or regulatory authority 
other than Executive Order 12549. 

19.13 Procurement of Recovered Materials: 

A. The Contractor must comply with 2 CFR Part 200.322, “Procurement of recovered materials.” 

19.14 American Iron & Steel (AIS) Requirements: 

A. Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division A - 
Agriculture, Rural Development, Food and Drug Administration, and Related Agencies 
Appropriations Act, 2017) and subsequent statutes mandating domestic preference applies 
an American Iron and Steel requirement to this project. All iron and steel products used in 
this project must be produced in the United States. The term “iron and steel products” means 
the following products made primarily of iron or steel: lined or unlined pipes and fittings, 
manhole covers and other municipal castings, hydrants, tanks, flanges, pipe clamps and 
restraints, valves, structural steel, reinforced precast concrete, and construction materials. 
The Deminimis Components, Minor Components and Pig Iron waivers apply to this contract. 
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19.15 Definitions 

A. “Assistance recipient” is the entity that receives funding assistance from programs required 
to comply with Section 746 Division A Title VII of the Consolidated Appropriations Act of 2017 
(Agriculture, Rural Development, Food and Drug Administration, and Related Agencies 
Appropriations Act, 2017) and subsequent statutes mandating domestic preference. This 
term includes owner and/or applicant. 

B. “Certifications” means the following: 

Manufacturers’ certification is documentation provided by the manufacturer or fabricator to 
various entities stating that the iron and steel products to be used in the project are produced 
in the United States in accordance with American Iron and Steel (AIS) Requirements. If items 
are purchased via a supplier, distributor, vendor, etc. vs. from the manufacturer or fabricator 
directly, then the supplier, distributor, vendor, etc. will be responsible for obtaining and 
providing these certification letters to the parties purchasing the products. 

Engineers’ certification is documentation that plans, specifications, and bidding documents 
comply with AIS. 

Contractors’ certification is documentation submitted upon substantial completion of the 
project that all iron and steel products installed were produced in the United States. 

C. “Coating” means a covering that is applied to the surface of an object. If a coating is applied 
to the external surface of a domestic iron or steel component, and the application takes place 
outside of the United States, said product would be considered a compliant product under 
the AIS requirements. Any coating processes that are applied to the external surface of iron 
and steel components that would otherwise be AIS compliant would not disqualify the 
product from meeting the AIS requirements regardless of where the coating processes occur, 
provided that final assembly of the product occurs in the United States. This exemption only 
applies to coatings on the external surface of iron and steel components. It does not apply to 
coatings or linings on internal surfaces of iron and steel products, such as the lining of lined 
pipes. All manufacturing processes for lined pipes, including the application of pipe lining, 
must occur in the United States for the product to be compliant with AIS requirements. 

D. “Construction materials” are those articles, materials, or supplies made primarily of iron and 
steel, that are permanently incorporated into the project, not including mechanical and/or 
electrical components, equipment and systems. Some of these products may overlap with 
what is also considered “structural steel”. 

Note: Mechanical and electrical components, equipment and systems are not considered 
construction materials. See definition of mechanical and electrical equipment. 

E. “Consulting engineer” is an individual or entity with which the owner has contracted to 
perform engineering/architectural services for water and waste projects funded by the 
programs subject to AIS requirements). 

F. “De minimis incidental components” are various miscellaneous low-cost components that 
are essential for, but incidental to, the construction and are incorporated into the physical 
structure of the project. Examples of incidental components could include small washers, 
screws, fasteners (such as “off the shelf” nuts and bolts), miscellaneous wire, corner bead, 
ancillary tube, signage, trash bins, door hardware etc. Costs for such de minimis incidental 
components cumulatively may comprise no more than a total of five percent of the total cost 
of the materials used in and incorporated into a project; the cost of an individual item may 
not exceed one percent of the total cost of the materials used in and incorporated into a 
project. 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved.       Page 78 of 80 

G. “General contractor” is the individual or entity with which the applicant has contracted (or is 
expected to) to perform construction services (or for water and waste projects funded by the 
programs subject to AIS requirements). This includes bidders, contractors that have received 
an award from the applicant and any party having a direct contractual relationship with the 
owner/applicant. A general contractor is often referred to as the prime contractor. 

H. “Iron and steel products” are defined as the following products made primarily of iron or 
steel: lined or unlined pipes and fittings, manhole covers and other municipal castings, 
hydrants, tanks, flanges, pipe clamps and restraints, valves, structural steel, reinforced 
precast concrete, and construction materials. Only items on the above list made primarily of 
iron or steel, permanently incorporated into the project must be produced in the United 
States. For example, trench boxes, scaffolding or equipment, which are removed from the 
project site upon completion of the project, are not required to be made of U.S. Iron or Steel. 

I. “Manufacturers” meaning a supplier, fabricator, distributor, materialman, or vendor is an 
entity with which the applicant, general contractor or with any subcontractor has contracted 
to furnish materials or equipment to be incorporated in the project by the applicant, 
contractor or a subcontractor. 

J. “Manufacturing processes” are processes such as melting, refining, forming, rolling, drawing, 
finishing, and fabricating. Further, if a domestic iron and steel product is taken out of the 
United States for any part of the manufacturing process, it becomes foreign source material. 
However, raw materials such as iron ore, limestone and iron and steel scrap are not covered 
by the AIS requirement, and the material(s), if any, being applied as a coating are similarly 
not covered. Non-iron or steel components of an iron and steel product may come from non-
US sources. For example, for products such as valves and hydrants, the individual non-iron 
and steel components do not have to be of domestic origin. Raw materials, such as iron ore, 
limestone, scrap iron, and scrap steel, can come from non-U.S. sources. 

K. “Mechanical equipment” is typically that which has motorized parts and/or is powered by a 
motor. “Electrical equipment” is typically any machine powered by electricity and includes 
components that are part of the electrical distribution system. AIS does apply to mechanical 
equipment. 

L. “Minor components” are components within an iron and/or steel product otherwise 
compliant with the American Iron and Steel requirements. This is different from the de 
minimis definition where de minimis pertains to the entire project and the minor component 
definition pertains to a single product. This waiver would allow non-domestically produced 
miscellaneous minor components comprising up to five percent of the total material cost of 
an otherwise domestically produced iron and steel product to be used. However, unless a 
separate waiver for a product has been approved, all other iron and steel components in said 
product must still meet the AIS requirements. This waiver does not exempt the whole 
product from the AIS requirements only minor components within said product and the iron 
or steel components of the product must be produced domestically. Valves and hydrants are 
also subject to the cost ceiling requirements described here. Examples of minor components 
could include items such pins and springs in valves/hydrants, bands/straps in couplings, and 
other low cost items such as small fasteners etc. 

M. “Municipal castings” are cast iron or steel infrastructure products that are melted and cast. 
They typically provide access, protection, or housing for components incorporated into utility 
owned drinking water, storm water, wastewater, and solid waste infrastructure. 

N. “National Office” refers to the office responsible for the oversight and administration of the 
program nationally. The National Office sets policy, develops program regulations, and 
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provides training and technical assistance to help the state offices administer the program. 
The National Office is located in Washington, D.C. 

O. “Owner” is the individual or entity with which the general contractor has contracted 
regarding the work, and which has agreed to pay the general contractor for the performance 
of the work, pursuant to the terms of the contract for water and waste projects funded by 
the programs subject to AIS requirements. For the purpose of this Bulletin, this term is 
synonymous with the term “applicant” as defined in 7 CFR 1780.7 (a) (1), (2) and (3) and is 
an entity receiving financial assistance from the programs subject to the AIS requirements. 

P. “Pass through Entities” is an entity that provides a subaward to a loan and/or grant recipient 
to carry out part of a Federal program. Examples are grantees utilizing the Revolving Loan 
Program and Household Water Well Program and Alaska Native Tribal Health Consortium 
(ANTHC) or the State of Alaska from the RAVG Program. 

Q. “Pig Iron” is a product of iron ore smelting in a blast furnace. It is made from molten iron, 
which has been cast in the shape of “pigs” as it comes from the blast furnace.  

Direct reduced iron is produced from iron ore, pellets or fines which are reduced in a solid 
state using natural gas or another reductant, Pig iron and direct reduced iron are used by the 
required composition to achieve the quality required by the industry. 

This waiver permits the use of pig iron and direct reduced iron manufactured outside of the 
United States in domestic manufacturing processes for iron and steel production that are 
subsequently used in iron and steel products for water and watste projects funded by WEP. 
Approval of this waiver is supported by Section 746 (b)(2), which allows for a waiver in cases 
where”…iron and steel products are not produced in the United States in sufficient and 
reasonably available quantities or of a satisfactory quality.” The effective date of this waiver 
will be retroactive to 5 May 2017 

R. “Primarily iron or steel” is defined as a product made of greater than 50 percent iron or steel, 
measured by cost. The cost should be based on the material costs. An exception to this 
definition is reinforced precast concrete (see Definitions). All technical specifications and 
applicable industry standards (e.g. NIST, NSF, AWWA) must be met. If a product is 
determined to be less than 50 percent iron and steel, the AIS requirements do not apply. 

For example, the cost of a fire hydrant includes: 
The cost of materials used for the iron portion of a fire hydrant (e.g. bonnet, body and 
shoe); and 
The cost to pour and cast to create those components (e.g. labor and energy). 

Not included in the cost are: 
The additional material costs for the non-iron and steel internal workings of the hydrant 
(e.g. stem, coupling, valve, seals, etc.); and 
The cost to assemble the internal workings into the hydrant body. 

S. “Produced in the United States” means that the production in the United States of the iron 
or steel products used in the project requires that all manufacturing processes must take 
place in the United States, with the exception of metallurgical processes involving refinement 
of steel additives. 

T. “Project” is the total undertaking to be accomplished for the applicant by consulting 
engineers, general contractors, and others, including the planning, study, design, 
construction, testing, commissioning, and start-up, and of which the work to be performed 
under the contract is a part. A project includes all activity that an applicant is undertaking to 
be financed in whole or part by programs subject to AIS requirements. The intentional 
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splitting of projects into separate and smaller contracts or obligations to avoid AIS 
requirements is prohibited. 

U. “Reinforced Precast Concrete” may not consist of at least 50 percent iron or steel, but the 
reinforcing bar and wire must be produced in the United States and meet the same standards 
as for any other iron or steel product. 

Additionally, the casting of the concrete product must take place in the United States. The 
cement and other raw materials used in concrete production are not required to be of 
domestic origin. If the reinforced concrete is cast at the construction site, the reinforcing bar 
and wire are considered to be a construction material and must be produced in the United 
States. 

V. “Steel” means an alloy that includes at least 50 percent iron, between 0.02 and 2 percent 
carbon, and may include other elements. Metallic elements such as chromium, nickel, 
molybdenum, manganese, and silicon may be added during the melting of steel for the 
purpose of enhancing properties such as corrosion resistance, hardness, or strength. The 
definition of steel covers carbon steel, alloy steel, stainless steel, tool steel, and other 
specialty steels. 

W. “Structural steel” is rolled flanged shapes, having at least one dimension of their cross-
section three inches or greater, which are used in the construction of bridges, buildings, 
ships, railroad rolling stock, and for numerous other constructional purposes. Such shapes 
are designated as wide-flange shapes, standard I-beams, channels, angles, tees, and zees. 
Other shapes include but are not limited to, H-piles, sheet piling, tie plates, cross ties, and 
those for other special purposes. 

X. “Ultimate recipient” is a loan or grant recipient receiving funds from a pass- through entity. 
Examples include: (1) a loan recipient from the Revolving Loan Fund; (2) a loan recipient from 
the Household Water Well Program; and (3) a grant recipient from ANTHC or the State of 
Alaska from the RAVG Program. 

Y. “United States” means each of the several states, the District of Columbia, and each Federally 
Recognized Indian Tribe. 

ARTICLE 20 – STATE OF ILLINOIS REQUIREMENTS 

20.01  State Prevailing Wage Rate Requirements 
A. The Contractor shall be required to pay a minimum of the State Prevailing Wage Rates for the 

project area, in accordance with Illinois State Law. 

20.01 Employment of Illinois Workers on Public Works 

A. If at the time this contract is executed, or if during the term of this contract, there is excessive 
unemployment in Illinois as defined in the employment of Illinois Workers on Public Works Act, 
30ILCS 570-0.01 et seq., as two consecutive months of unemployment exceeding 5%, the 
Contractor agrees to employ Illinois Laborers. An Illinois Laborer is defined as any person who 
has resided in Illinois for at least thirty (30) days and intends to become or remain an Illinois 
resident. 

20.02  Substance Abuse Prevention on Public Works Projects Act 

A. The Contractor shall be required to comply with the Substance Abuse Prevention on Public 
Works Projects Act (Public Act 095-0635; HB 1855). As such, the Contractor may be required to 
sign the Owner’s Substance Abuse Prevention Program Certification. 



 
Wage Rates 
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Overtime

Trade Title Rg Type C Base Foreman M-F Sa Su Hol H/W Pension Vac Trng Other 
Ins

ASBESTOS ABT-GEN All ALL 31.19 31.69 1.5 1.5 2.0 2.0 7.25 18.68 0.00 0.80

ASBESTOS ABT-MEC All BLD 32.00 33.00 1.5 1.5 2.0 2.0 9.00 6.25 0.00 0.50

BOILERMAKER All BLD 39.00 41.50 1.5 1.5 2.0 2.0 7.07 24.52 1.50 1.05

BRICK MASON All BLD 34.38 36.44 1.5 1.5 2.0 2.0 9.50 14.35 0.00 0.88

CARPENTER All ALL 40.37 41.87 1.5 1.5 2.0 2.0 7.72 10.05 0.00 0.65

CEMENT MASON All ALL 35.55 36.55 1.5 1.5 2.0 2.0 10.15 15.50 0.00 0.50

CERAMIC TILE FINISHER All BLD 26.99 1.5 1.5 2.0 2.0 8.00 6.98 0.00 0.81

ELECTRIC PWR EQMT OP All ALL 47.24 47.24 1.5 1.5 2.0 2.0 6.75 13.23 0.00 0.47 3.00

ELECTRIC PWR GRNDMAN All ALL 31.10 31.10 1.5 1.5 2.0 2.0 6.75 8.71 0.00 0.31 3.00

ELECTRIC PWR LINEMAN All ALL 55.18 58.31 1.5 1.5 2.0 2.0 6.75 16.33 0.00 0.55 3.00

ELECTRIC PWR TRK DRV All ALL 35.24 35.24 1.5 1.5 2.0 2.0 6.75 9.87 0.00 0.35 3.00

ELECTRICIAN All ALL 45.14 47.39 1.5 1.5 2.0 2.0 10.25 12.87 0.00 0.23 1.25

ELECTRONIC SYSTEM TECH All BLD 32.96 34.96 1.5 1.5 2.0 2.0 10.25 7.84 0.00 0.40

ELEVATOR CONSTRUCTOR All BLD 51.73 58.20 2.0 2.0 2.0 2.0 15.72 18.41 4.14 0.63

FLOOR LAYER All BLD 35.06 35.81 1.5 1.5 2.0 2.0 7.72 10.05 0.00 0.65

GLAZIER All BLD 36.51 38.51 1.5 1.5 2.0 2.0 6.45 11.45 0.00 0.68

HEAT/FROST INSULATOR All BLD 39.38 40.38 1.5 1.5 2.0 2.0 10.79 13.10 0.00 0.80

IRON WORKER All ALL 34.50 36.50 1.5 1.5 2.0 2.0 10.46 17.00 0.00 0.42

LABORER All ALL 30.69 31.19 1.5 1.5 2.0 2.0 7.25 18.68 0.00 0.80

MACHINIST All BLD 49.68 52.18 1.5 1.5 2.0 2.0 7.93 8.95 1.85 1.47

MARBLE FINISHER All BLD 26.99 1.5 1.5 2.0 2.0 8.00 6.98 0.00 0.81

MILLWRIGHT All ALL 40.37 41.87 1.5 1.5 2.0 2.0 7.72 10.05 0.00 0.65

OPERATING ENGINEER All BLD 1 39.85 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 2 38.72 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 3 34.24 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 4 34.30 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 5 33.97 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 6 42.40 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 7 42.70 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 8 42.98 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 9 40.85 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

Jersey County Prevailing Wage Rates posted on 3/15/2021



OPERATING ENGINEER All HWY 1 38.35 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 2 37.22 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 3 32.74 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 4 32.80 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 5 32.47 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 6 40.90 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 7 41.20 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 8 41.48 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 9 39.35 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

PAINTER All BLD 31.95 33.45 1.5 1.5 2.0 2.0 6.45 12.42 0.00 0.70

PAINTER All HWY 33.15 34.65 1.5 1.5 2.0 2.0 6.45 12.42 0.00 0.70

PAINTER OVER 30 FT. All BLD 32.95 34.45 1.5 1.5 2.0 2.0 6.45 12.42 0.00 0.70

PAINTER PWR EQMT All BLD 32.95 34.45 1.5 1.5 2.0 2.0 6.45 12.42 0.00 0.70

PAINTER PWR EQMT All HWY 34.15 35.65 1.5 1.5 2.0 2.0 6.45 12.42 0.00 0.70

PILEDRIVER All ALL 40.37 41.87 1.5 1.5 2.0 2.0 7.72 10.05 0.00 0.65

PIPEFITTER All BLD 45.21 47.47 1.5 2.0 2.0 2.0 5.00 10.40 0.00 0.60

PLASTERER All BLD 34.00 35.50 1.5 1.5 2.0 2.0 10.15 10.55 0.00 0.50

PLUMBER All BLD 45.21 47.47 1.5 2.0 2.0 2.0 5.00 10.40 0.00 0.60

ROOFER All BLD 34.65 36.65 1.5 1.5 2.0 2.0 9.25 9.55 0.00 0.46

SHEETMETAL WORKER All ALL 36.57 38.07 1.5 1.5 2.0 2.0 10.65 9.29 2.19 0.71 1.76

SPRINKLER FITTER All BLD 44.80 48.30 2.0 2.0 2.0 2.0 9.63 14.30 0.00 1.10

TERRAZZO FINISHER All BLD 26.99 1.5 1.5 2.0 2.0 8.00 6.98 0.00 0.81

TERRAZZO MASON All BLD 32.47 33.97 1.5 1.5 2.0 2.0 8.00 8.00 0.00 0.90

TRUCK DRIVER All ALL 1 39.04 43.28 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All ALL 2 39.60 43.28 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All ALL 3 39.91 43.28 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All ALL 4 40.25 43.28 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All ALL 5 41.33 43.28 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All O&C 1 31.23 34.62 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All O&C 2 31.68 34.62 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All O&C 3 31.93 34.62 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All O&C 4 32.20 34.62 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All O&C 5 33.06 34.62 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

Legend
Rg Region



Type Trade Type - All,Highway,Building,Floating,Oil & Chip,Rivers
C Class
Base Base Wage Rate
OT M-F Unless otherwise noted, OT pay is required for any hour greater than 8 worked each day, Mon through Fri. The number 
listed is the multiple of the base wage.
OT Sa Overtime pay required for every hour worked on Saturdays
OT Su Overtime pay required for every hour worked on Sundays
OT Hol Overtime pay required for every hour worked on Holidays
H/W Health/Welfare benefit
Vac Vacation
Trng Training
Other Ins Employer hourly cost for any other type(s) of insurance provided for benefit of worker.

Explanations JERSEY COUNTY

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day, 
Memorial Day, Fourth of July, Labor Day, Thanksgiving Day, Christmas Day and Veterans Day in some classifications/counties.  
Generally, any of these holidays which fall on a Sunday is celebrated on the following Monday.  This then makes work performed 
on that Monday payable at the appropriate overtime rate for holiday pay. Common practice in a given local may alter certain 
days of celebration.  If in doubt, please check with IDOL.

Oil and chip resealing (O&C) means the application of road oils and liquid asphalt to coat an existing road surface, followed by 
application of aggregate chips or gravel to coated surface, and subsequent rolling of material to seal the surface.

EXPLANATION OF CLASSES

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous materials from any place in a building, including 
mechanical systems where those mechanical systems are to be removed.  This includes the removal of asbestos materials/mold 
and hazardous materials from ductwork or pipes in a building when the building is to be demolished at the time or at some close 
future date. ASBESTOS - MECHANICAL - removal of asbestos material from mechanical systems, such as pipes, ducts, and boilers, 
where the mechanical systems are to  remain.

CERAMIC TILE FINISHER AND MARBLE FINISHER

The handling, at the building site, of all sand, cement, tile, marble or stone and all other materials that may be used and installed 
by [a] tile layer or marble mason.  In addition, the grouting, cleaning, sealing, and mixing on the job site, and all other work as 
required in assisting the setter.  The term "Ceramic" is used for naming the classification only and is in no way a limitation of the 
product handled.  Ceramic takes into consideration most hard tiles.

ELECTRONIC SYSTEMS TECHNICIAN

Installation, service and maintenance of low-voltage systems which utilizes the transmission and/or transference of voice, sound, 
vision, or digital for commercial, education, security and entertainment purposes for the following:  TV monitoring and 
surveillance, background/foreground music, intercom and telephone interconnect, field programming, inventory control systems, 
microwave transmission, multi-media, multiplex, radio page, school, intercom and sound burglar alarms and low voltage master 
clock systems.

Excluded from this classification are energy management systems, life safety systems, supervisory controls and data acquisition 
systems not intrinsic with the above listed systems, fire alarm systems, nurse call systems and raceways exceeding fifteen feet in 
length.



OPERATING ENGINEER - BUILDING

GROUP I. Cranes, Dragline, Shovels, Skimmer Scoops, Clamshells or Derrick Boats, Pile Drivers, Crane-Type Backhoes, Asphalt 
Plant Operators, Concrete Plant Operators, Dredges, Asphalt Spreading Machines, All Locomotives, Cable Ways or Tower 
Machines, Hoists, Hydraulic Backhoes, Ditching Machines or Backfiller, Cherrypickers, Overhead Cranes, Roller - Steam or Gas, 
Concrete Pavers, Excavators, Concrete Breakers, Concrete Pumps, Bulk Cement Plants, Cement Pumps, Derrick-Type Drills, Boat 
Operators, Motor Graders or Pushcats, Scoops or Tournapulls, Bulldozers, Endloaders or Fork Lifts, Power Blade or Elevating 
Graders, Winch Cats, Boom or Winch Trucks or Boom Tractors, Pipe Wrapping or Painting Machines, Asphalt Plant Engineer, 
Journeyman Lubricating Engineer, Drills (other than Derrick Type), Mud Jacks, or Well Drilling Machines, Boring Machines or Track 
Jacks, Mixers, Conveyors (Two), Air Compressors (Two), Water Pumps regardless of size (Two), Welding Machines (Two), Siphons 
or Jets (Two), Winch Heads or Apparatuses (Two), Light Plants (Two), All Tractors regardless of size (straight tractor only), Fireman 
on Stationary Boilers, Automatic Elevators, Form Grading Machines, Finishing Machines, Power Sub-Grader or Ribbon Machines, 
Longitudinal Floats, Distributor Operators on Trucks, Winch Heads or Apparatuses (One), Mobil Track air and heaters (two to five), 
Heavy Equipment  Greaser, Relief Operator, Assistant Master Mechanic and Heavy Duty Mechanic, self-propelled concrete saws of 
all types and sizes with their attachments, gob-hoppers, excavators all sizes, the repair and greasing of all diesel hammers, the 
operation and set-up of bidwells, water blasters of all sizes and their clutches, hydraulic jacks where used for hoisting, operation 
of log skidders, iceolators used on and off of pipeline, condor cranes, bow boats, survey boats, bobcats and all their attachments, 
skid steer loaders and all their attachments, creter cranes, batch plants, operator (all sizes), self propelled roto mills, operation of 
conveyor systems of any size and any configuration, operation, repair and service of all vibratory hammers, all power pacs and 
their controls regardless of location, curtains or brush burning machines, stump cutter machines, Nail launchers when mounted 
on a machine or self-propelled, operation of con-cover machines, and all Operators except those listed below).

GROUP II. Assistant Operators.

GROUP III. Air Compressors (One), Water Pumps, regardless of Size (One), Waterblasters (one), Welding Machine (One), Mixers 
(One Bag), Conveyor (One), Siphon or Jet (One), Light Plant (One), Heater (One), Immobile Track Air (One), and Self Propelled 
Walk-Behind Rollers.

GROUP IV. Asphalt Spreader Oilers, Fireman on Whirlies and Heavy Equipment Oilers, Truck Cranes, Dredges, Monigans, Large 
Cranes - (Over 65-ton rated capacity) Concrete Plant Oiler, Blacktop Plant Oiler, and Creter Crane Oiler (when required).

GROUP V. Oiler.

GROUP VI. Operators on equipment with Booms,including jibs, 100 feet and over, and less than 150 feet long.

GROUP VII. Operators on equipment with Booms, including jibs, 150 feet and over, and less than 200 feet long.

GROUP VIII.  Operators on Equipment with Booms, including jibs, 200 feet and over; Tower Cranes; and Whirlie Cranes.

GROUP IX. Master Mechanic

OPERATING ENGINEERS - Highway

GROUP I. Cranes, Dragline, Shovels, Skimmer Scoops, Clamshells or Derrick Boats, Pile Drivers, Crane-Type Backhoes, Asphalt 
Plant Operators, Concrete Plant Operators, Dredges, Asphalt Spreading Machines, All Locomotives, Cable Ways or Tower 
Machines, Hoists, Hydraulic Backhoes, Ditching Machines or Backfiller, Cherrypickers, Overhead Cranes, Roller - Steam or Gas, 
Concrete Pavers, Excavators, Concrete Breakers, Concrete Pumps, Bulk Cement Plants, Cement Pumps, Derrick-Type Drills, Boat 
Operators, Motor Graders or Pushcats, Scoops or Tournapulls, Bulldozers, Endloaders or Fork Lifts, Power Blade or Elevating 
Graders, Winch Cats, Boom or Winch Trucks or Boom Tractors, Pipe Wrapping or Painting Machines, Asphalt Plant Engineer, 
Journeyman Lubricating Engineer, Drills (other than Derrick Type), Mud Jacks, Well Drilling Machines, Boring Machines, Track 



Jacks, Mixers, Conveyors (Two), Air Compressors (Two), Water Pumps regardless of size (Two), Welding Machines (Two), Siphons 
or Jets (Two), Winch Heads or Apparatuses (Two), Light Plants (Two), All Tractors regardless of size (straight tractor only), Fireman 
on Stationary Boilers, Automatic Elevators, Form Grading Machines, Finishing Machines, Power Sub-Grader or Ribbon Machines, 
Longitudinal Floats, Distributor Operators on Trucks, Winch Heads or Apparatuses (One), Mobil Track air and heaters (two to five), 
Heavy Equipment  Greaser, Relief Operator, Assistant Master Mechanic and Heavy Duty Mechanic, self-propelled concrete saws of 
all types and sizes with their attachments, gob-hoppers, excavators all sizes, the repair and greasing of all diesel hammers, the 
operation and set-up of bidwells, water blasters of all sizes and their clutches, hydraulic jacks where used for hoisting, operation 
of log skidders, iceolators used on and off of pipeline, condor cranes, bow boats, survey boats, bobcats and all their attachments, 
skid steer loaders and all their attachments, creter cranes, batch plants, operator (all sizes), self propelled roto mills, operation of 
conveyor systems of any size and any configuration, operation, repair and service of all vibratory hammers, all power pacs and 
their controls regardless of location, curtains or brush burning machines, stump cutter machines, Nail launchers when mounted 
on a machine or self-propelled, operation of con-cover machines, and all Operators (except those listed below).

GROUP II. Assistant Operators.

GROUP III. Air Compressors (One), Water Pumps, regardless of Size (One), Waterblasters (one), Welding Machine (One), Mixers 
(One Bag), Conveyor (One), Siphon or Jet (One), Light Plant (One), Heater (One), Immobile Track Air (One), and Self Propelled 
Walk-Behind Rollers.

 GROUP IV. Asphalt Spreader Oilers, Fireman on Whirlies and Heavy Equipment Oilers, Truck Cranes, Dredges, Monigans, Large 
Cranes - (Over 65-ton rated capacity) Concrete Plant Oiler, Blacktop Plant Oiler, and Creter Crane Oiler (when required).

GROUP V. Oiler.

GROUP VI. Operators on equipment with Booms, including jibs, 100 feet and over, and less than 150 feet long.

GROUP VII. Operators on equipment with Booms, including jibs, 150 feet and over, and less than 200 feet long.

GROUP VIII. Operators on Equipment with Booms, including jibs, 200 feet and over; Tower Cranes; and Whirlie Cranes.

GROUP IX. Mechanic

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION Class 1.  Drivers on 2 axle trucks hauling less than 9 ton.  Air 
compressor and welding machines and brooms, including those pulled by separate units, truck driver  helpers, warehouse 
employees, mechanic helpers, greasers and tiremen, pickup trucks when hauling materials, tools, or workers to and from and on-
the-job  site, and fork lifts up to 6,000 lb. capacity.

Class 2.  Two or three axle trucks hauling more than 9 ton but hauling less than 16 ton.  A-frame winch trucks, hydrolift trucks, 
vactor trucks or similar  equipment when used for transportation purposes. Fork lifts over 6,000 lb. capacity, winch trucks, four 
axle combination units, and ticket writers.

Class 3.  Two, three or four axle trucks hauling 16 ton or more. Drivers on water pulls, articulated dump trucks, mechanics and 
working forepersons, and  dispatchers.  Five axle or more combination units.

Class 4.  Low Boy and Oil Distributors.

Class 5.  Drivers who require special protective clothing while employed on hazardous waste work. TRUCK DRIVER - OIL AND 
CHIP RESEALING ONLY.

This shall encompass laborers, workers and mechanics who drive contractor or subcontractor owned, leased, or hired pickup, 
dump, service, or oil distributor trucks.  The work includes transporting materials and equipment (including but not limited to, 
oils, aggregate supplies, parts, machinery and tools) to or from the job site; distributing oil or liquid asphalt and aggregate; stock 



piling material when in connection with the actul oil and chip contract.  The Truck Driver (Oil & Chip Resealing) wage 
classification does not include supplier delivered materials.

TERRAZZO FINISHER

The handling of all materials used for Mosaic and Terrazzo work including preparing, mixing by hand, by mixing machine or 
transporting of pre-mixed materials and distributing with shovel, rake, hoe, or pail, all kinds of concrete foundations necessary for 
Mosaic and Terrazzo work, all cement terrazzo, magnesite terrazzo, Do-O-Tex terrazzo, epoxy matrix ter-razzo, exposed 
aggregate, rustic or rough washed for exterior or interior of buildings placed either by machine or by hand, and any other kind of 
mixture of plastics composed of chips or granules when mixed with cement, rubber, neoprene, vinyl, magnesium chloride or any 
other resinous or chemical substances used for seamless flooring systems, and all other building materials, all similar materials 
and all precast terrazzo work on jobs, all scratch coat used for Mosaic and Terrazzo work and sub-bed, tar paper and wire mesh 
(2x2 etc.) or lath.  The rubbing, grinding, cleaning and finishing of same either by hand or by machine or by terrazzo resurfacing 
equipment on new or existing floors.  When necessary finishers shall be allowed to assist the mechanics to spread sand bed, lay 
tarpaper and wire mesh (2x2 etc.) or lath.  The finishing of cement floors where additional aggregate of stone is added by 
spreading or sprinkling on top of the finished base, and troweled or rolled into the finish and then the surface is ground by 
grinding machines.

 Other Classifications of Work:

For definitions of classifications not otherwise set out, the Department generally has on file such definitions which are available. If 
a task to be performed is not subject to one of the classifications of pay set out, the Department will  upon being contacted state 
which neighboring county has such a classification and provide such rate, such rate being deemed to exist by reference in this  
document.  If no neighboring county rate applies to the task, the Department shall undertake a special determination, such 
special determination  being then deemed to have existed under this determination.  If a project requires these, or any 
classification not listed, please contact IDOL at 217-782-1710 for  wage rates or clarifications.

LANDSCAPING

Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver.  The work performed by 
landscape plantsman and  landscape laborer is covered by the existing classification of laborer.  The work performed by 
landscape operators (regardless of equipment used or its size) is  covered by the classifications of operating engineer.  The work 
performed by landscape truck drivers (regardless of size of truck driven) is covered by the  classifications of truck driver.

• On August 7, 2018, IDOL published changes to the HT/Frost Insulator classification in Alexander County, the Sheetmetal 
Worker classification in Alexander, Bond, Clay, Clinton, Crawford, Edwards, Effingham, Fayette, Franklin, Gallatin, Greene, 
Hamilton, Hardin, Jackson, Jasper, Jefferson, Jersey, Johnson, Lawrence, Macoupin, Madison, Marion, Massac, Monroe, 
Montgomery, Perry, Pope, Pulaski, Randolph, Saline, St. Clair, Union, Wabash, Washington, Wayne, White, and Williamson 
Counties, and the Iron Worker trade in Richland County.



Overtime

Trade Title Rg Type C Base Foreman M-F Sa Su Hol H/W Pension Vac Trng Other 
Ins

ASBESTOS ABT-GEN NW ALL 31.19 31.69 1.5 1.5 2.0 2.0 7.25 18.68 0.00 0.80

ASBESTOS ABT-GEN SE ALL 32.77 33.27 1.5 1.5 2.0 2.0 8.45 15.90 0.00 0.80

ASBESTOS ABT-MEC All BLD 32.00 33.00 1.5 1.5 2.0 2.0 9.00 6.25 0.00 0.50

BOILERMAKER All BLD 39.00 41.50 1.5 1.5 2.0 2.0 7.07 24.52 1.50 1.05

BRICK MASON All BLD 34.38 36.44 1.5 1.5 2.0 2.0 9.50 14.35 0.00 0.88

CARPENTER All ALL 40.37 41.87 1.5 1.5 2.0 2.0 7.72 10.05 0.00 0.65

CEMENT MASON All ALL 35.55 36.55 1.5 1.5 2.0 2.0 10.15 15.50 0.00 0.50

CERAMIC TILE FINISHER All BLD 26.99 1.5 1.5 2.0 2.0 8.00 6.98 0.00 0.81

ELECTRIC PWR EQMT OP NW ALL 47.24 47.24 1.5 1.5 2.0 2.0 6.75 13.23 0.00 0.47 3.00

ELECTRIC PWR EQMT OP SE ALL 49.22 59.33 1.5 1.5 2.0 2.0 6.95 13.79 0.00 0.49

ELECTRIC PWR GRNDMAN NW ALL 31.10 31.10 1.5 1.5 2.0 2.0 6.75 8.71 0.00 0.31 3.00

ELECTRIC PWR GRNDMAN SE ALL 36.74 59.33 1.5 1.5 2.0 2.0 5.19 10.29 0.00 0.37

ELECTRIC PWR LINEMAN NW ALL 55.18 58.31 1.5 1.5 2.0 2.0 6.75 16.33 0.00 0.55 3.00

ELECTRIC PWR LINEMAN SE ALL 56.59 59.33 1.5 1.5 2.0 2.0 7.99 15.85 0.00 0.57

ELECTRIC PWR TRK DRV NW ALL 35.24 35.24 1.5 1.5 2.0 2.0 6.75 9.87 0.00 0.35 3.00

ELECTRIC PWR TRK DRV SE ALL 40.17 59.33 1.5 1.5 2.0 2.0 5.67 11.25 0.00 0.40

ELECTRICIAN NW ALL 45.14 47.39 1.5 1.5 2.0 2.0 10.25 12.87 0.00 0.23 1.25

ELECTRICIAN SE ALL 43.04 45.62 1.5 1.5 2.0 2.0 7.99 12.94 0.00 1.19 2.58

ELECTRONIC SYSTEM TECH NW BLD 32.96 34.96 1.5 1.5 2.0 2.0 10.25 7.84 0.00 0.40

ELECTRONIC SYSTEM TECH SE BLD 35.27 37.27 1.5 1.5 2.0 2.0 4.00 11.07 0.00 0.40

ELEVATOR CONSTRUCTOR All BLD 51.73 58.20 2.0 2.0 2.0 2.0 15.72 18.41 4.14 0.63

FLOOR LAYER All BLD 35.06 35.81 1.5 1.5 2.0 2.0 7.72 10.05 0.00 0.65

GLAZIER All BLD 36.51 38.51 1.5 1.5 2.0 2.0 6.45 11.45 0.00 0.68

HEAT/FROST INSULATOR All BLD 39.38 40.38 1.5 1.5 2.0 2.0 10.79 13.10 0.00 0.80

IRON WORKER All ALL 34.50 36.50 1.5 1.5 2.0 2.0 10.46 17.00 0.00 0.42

LABORER NW ALL 30.69 31.19 1.5 1.5 2.0 2.0 7.25 18.68 0.00 0.80

LABORER SE ALL 32.27 32.77 1.5 1.5 2.0 2.0 8.45 15.90 0.00 0.80

MACHINIST All BLD 49.68 52.18 1.5 1.5 2.0 2.0 7.93 8.95 1.85 1.47

MARBLE FINISHER All BLD 26.99 1.5 1.5 2.0 2.0 8.00 6.98 0.00 0.81

MARBLE MASON All BLD 32.47 33.97 1.5 1.5 2.0 2.0 8.00 8.00 0.00 0.90

MILLWRIGHT All ALL 40.37 41.87 1.5 1.5 2.0 2.0 7.72 10.05 0.00 0.65

Madison County Prevailing Wage Rates posted on 3/15/2021



OPERATING ENGINEER All BLD 1 39.85 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 2 38.72 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 3 34.24 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 4 34.30 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 5 33.97 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 6 42.40 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 7 42.70 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 8 42.98 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All BLD 9 40.85 42.85 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 1 38.35 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 2 37.22 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 3 32.74 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 4 32.80 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 5 32.47 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 6 40.90 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 7 41.20 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 8 41.48 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

OPERATING ENGINEER All HWY 9 39.35 41.35 1.5 1.5 2.0 2.0 13.55 18.65 0.00 1.25

PAINTER All BLD 31.95 33.45 1.5 1.5 2.0 2.0 6.45 12.42 0.00 0.70

PAINTER All HWY 33.15 34.65 1.5 1.5 2.0 2.0 6.45 12.42 0.00 0.70

PAINTER OVER 30 FT. All BLD 32.95 34.45 1.5 1.5 2.0 2.0 6.45 12.42 0.00 0.70

PAINTER PWR EQMT All BLD 32.95 34.45 1.5 1.5 2.0 2.0 6.45 12.42 0.00 0.70

PAINTER PWR EQMT All HWY 34.15 35.65 1.5 1.5 2.0 2.0 6.45 12.42 0.00 0.70

PILEDRIVER All ALL 40.37 41.87 1.5 1.5 2.0 2.0 7.72 10.05 0.00 0.65

PIPEFITTER N BLD 45.21 47.47 1.5 2.0 2.0 2.0 5.00 10.40 0.00 0.60

PIPEFITTER S BLD 40.50 44.50 1.5 1.5 2.0 2.0 8.29 10.30 0.00 1.55

PLASTERER All BLD 34.00 35.50 1.5 1.5 2.0 2.0 10.15 10.55 0.00 0.50

PLUMBER N BLD 45.21 47.47 1.5 2.0 2.0 2.0 5.00 10.40 0.00 0.60

PLUMBER S BLD 40.00 42.50 1.5 1.5 2.0 2.0 8.20 8.40 0.00 1.20

ROOFER All BLD 34.65 36.65 1.5 1.5 2.0 2.0 9.25 9.55 0.00 0.46

SHEETMETAL WORKER All ALL 36.57 38.07 1.5 1.5 2.0 2.0 10.65 9.29 2.19 0.71 1.76

SPRINKLER FITTER All BLD 44.80 48.30 2.0 2.0 2.0 2.0 9.63 14.30 0.00 1.10

TERRAZZO FINISHER All BLD 26.99 1.5 1.5 2.0 2.0 8.00 6.98 0.00 0.81

TERRAZZO MASON All BLD 32.47 33.97 1.5 1.5 2.0 2.0 8.00 8.00 0.00 0.90

TRUCK DRIVER All ALL 1 39.04 43.28 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All ALL 2 39.60 43.28 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25



TRUCK DRIVER All ALL 3 39.91 43.28 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All ALL 4 40.25 43.28 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All ALL 5 41.33 43.28 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All O&C 1 31.23 34.62 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All O&C 2 31.68 34.62 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All O&C 3 31.93 34.62 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All O&C 4 32.20 34.62 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

TRUCK DRIVER All O&C 5 33.06 34.62 1.5 1.5 2.0 2.0 13.52 6.86 0.00 0.25

Legend
Rg Region
Type Trade Type - All,Highway,Building,Floating,Oil & Chip,Rivers
C Class
Base Base Wage Rate
OT M-F Unless otherwise noted, OT pay is required for any hour greater than 8 worked each day, Mon through Fri. The number 
listed is the multiple of the base wage.
OT Sa Overtime pay required for every hour worked on Saturdays
OT Su Overtime pay required for every hour worked on Sundays
OT Hol Overtime pay required for every hour worked on Holidays
H/W Health/Welfare benefit
Vac Vacation
Trng Training
Other Ins Employer hourly cost for any other type(s) of insurance provided for benefit of worker.

Explanations MADISON COUNTY 

ELECTRICIANS AND ELECTRIC SYSTEMS TECHNICIAN (NORTHWEST) - Townships of Godfrey, Foster and Wood River, and the 
western one mile of Moro, Ft. Russell and Edwardsville, south to the north side of Hwy. 66 and west to the Mississippi River.  This 
includes SIU-Edwardsville Dental Facility and Alton Mental Health Hospital.

ELECTRICIANS AND ELECTRIC SYSTEMS TECHNICIAN (SOUTHEAST) - Remainder of county not covered by ELECTRICIANS AND 
ELECTRIC SYSTEMS TECHNICIAN (NW) including SIU-Edwardsville Main Campus.

LABORERS (NORTHWEST) - That area northwest of a diagonal line running from the Mississippi River at the intersection of the 
waterway known as Wood River at  Maple Island, northeast through the highway intersection of Illinois Routes 3 and 143 and 
following the boundary of Alton/East Alton, then preceding northeast to  the county line at a point approximately one mile west 
of Illinois Route 159.

PLUMBERS AND PIPEFITTERS (SOUTH) - That part of the county South of a line between Mitchell and Highland including the 
town of Glen Carbon.

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day, 
Memorial Day, Fourth of July, Labor Day, Thanksgiving Day, Christmas Day and Veterans Day in some classifications/counties.  
Generally, any of these holidays which fall on a Sunday is celebrated on the following Monday.  This then makes work performed 
on that Monday payable at the appropriate overtime rate for holiday pay. Common practice in a given local may alter certain 



days of celebration.  If in doubt, please check with IDOL.

Oil and chip resealing (O&C) means the application of road oils and liquid asphalt to coat an existing road surface, followed by 
application of aggregate chips or gravel to coated surface, and subsequent rolling of material to seal the surface.

EXPLANATION OF CLASSES

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous materials from any place in a building, including 
mechanical systems where those mechanical systems are to be removed.  This includes the removal of asbestos materials/mold 
and hazardous materials from ductwork or pipes in a building when the building is to be demolished at the time or at some close 
future date.

ASBESTOS - MECHANICAL - removal of asbestos material from mechanical systems, such as pipes, ducts, and boilers, where the 
mechanical systems are to  remain.

CERAMIC TILE FINISHER AND MARBLE FINISHER

The handling, at the building site, of all sand, cement, tile, marble or stone and all other materials that may be used and installed 
by [a] tile layer or marble mason.  In addition, the grouting, cleaning, sealing, and mixing on the job site, and all other work as 
required in assisting the setter.  The term "Ceramic" is used for naming the classification only and is in no way a limitation of the 
product handled.  Ceramic takes into consideration most hard tiles.

 ELECTRONIC SYSTEMS TECHNICIAN

Installation, service and maintenance of low-voltage systems which utilizes the transmission and/or transference of voice, sound, 
vision, or digital for commercial, education, security and entertainment purposes for the following:  TV monitoring and 
surveillance, background/foreground music, intercom and telephone interconnect, field programming, inventory control systems, 
microwave transmission, multi-media, multiplex, radio page, school, intercom and sound burglar alarms and low voltage master 
clock systems.

Excluded from this classification are energy management systems, life safety systems, supervisory controls and data acquisition 
systems not intrinsic with the above listed systems, fire alarm systems, nurse call systems and raceways exceeding fifteen feet in 
length.

OPERATING ENGINEER - BUILDING

GROUP I. Cranes, Dragline, Shovels, Skimmer Scoops, Clamshells or Derrick Boats, Pile Drivers, Crane-Type Backhoes, Asphalt 
Plant Operators, Concrete Plant Operators, Dredges, Asphalt Spreading Machines, All Locomotives, Cable Ways or Tower 
Machines, Hoists, Hydraulic Backhoes, Ditching Machines or Backfiller, Cherrypickers, Overhead Cranes, Roller - Steam or Gas, 
Concrete Pavers, Excavators, Concrete Breakers, Concrete Pumps, Bulk Cement Plants, Cement Pumps, Derrick-Type Drills, Boat 
Operators, Motor Graders or Pushcats, Scoops or Tournapulls, Bulldozers, Endloaders or Fork Lifts, Power Blade or Elevating 
Graders, Winch Cats, Boom or Winch Trucks or Boom Tractors, Pipe Wrapping or Painting Machines, Asphalt Plant Engineer, 
Journeyman Lubricating Engineer, Drills (other than Derrick Type), Mud Jacks, or Well Drilling Machines, Boring Machines or Track 
Jacks, Mixers, Conveyors (Two), Air Compressors (Two), Water Pumps regardless of size (Two), Welding Machines (Two), Siphons 
or Jets (Two), Winch Heads or Apparatuses (Two), Light Plants (Two), All Tractors regardless of size (straight tractor only), Fireman 
on Stationary Boilers, Automatic Elevators, Form Grading Machines, Finishing Machines, Power Sub-Grader or Ribbon Machines, 
Longitudinal Floats, Distributor Operators on Trucks, Winch Heads or Apparatuses (One), Mobil Track air and heaters (two to five), 
Heavy Equipment  Greaser, Relief Operator, Assistant Master Mechanic and Heavy Duty Mechanic, self-propelled concrete saws of 
all types and sizes with their attachments, gob-hoppers, excavators all sizes, the repair and greasing of all diesel hammers, the 
operation and set-up of bidwells, water blasters of all sizes and their clutches, hydraulic jacks where used for hoisting, operation 
of log skidders, iceolators used on and off of pipeline, condor cranes, bow boats, survey boats, bobcats and all their attachments, 



skid steer loaders and all their attachments, creter cranes, batch plants, operator (all sizes), self propelled roto mills, operation of 
conveyor systems of any size and any configuration, operation, repair and service of all vibratory hammers, all power pacs and 
their controls regardless of location, curtains or brush burning machines, stump cutter machines, Nail launchers when mounted 
on a machine or self-propelled, operation of con-cover machines, and all Operators except those listed below).

GROUP II. Assistant Operators.

GROUP III. Air Compressors (One), Water Pumps, regardless of Size (One), Waterblasters (one), Welding Machine (One), Mixers 
(One Bag), Conveyor (One), Siphon or Jet (One), Light Plant (One), Heater (One), Immobile Track Air (One), and Self Propelled 
Walk-Behind Rollers.

GROUP IV. Asphalt Spreader Oilers, Fireman on Whirlies and Heavy Equipment Oilers, Truck Cranes, Dredges, Monigans, Large 
Cranes - (Over 65-ton rated capacity) Concrete Plant Oiler, Blacktop Plant Oiler, and Creter Crane Oiler (when required).

GROUP V. Oiler.

GROUP VI. Operators on equipment with Booms,including jibs, 100 feet and over, and less than 150 feet long.

GROUP VII. Operators on equipment with Booms, including jibs, 150 feet and over, and less than 200 feet long.

GROUP VIII.  Operators on Equipment with Booms, including jibs, 200 feet and over; Tower Cranes; and Whirlie Cranes.

GROUP IX. Master Mechanic

OPERATING ENGINEERS - Highway

GROUP I. Cranes, Dragline, Shovels, Skimmer Scoops, Clamshells or Derrick Boats, Pile Drivers, Crane-Type Backhoes, Asphalt 
Plant Operators, Concrete Plant Operators, Dredges, Asphalt Spreading Machines, All Locomotives, Cable Ways or Tower 
Machines, Hoists, Hydraulic Backhoes, Ditching Machines or Backfiller, Cherrypickers, Overhead Cranes, Roller - Steam or Gas, 
Concrete Pavers, Excavators, Concrete Breakers, Concrete Pumps, Bulk Cement Plants, Cement Pumps, Derrick-Type Drills, Boat 
Operators, Motor Graders or Pushcats, Scoops or Tournapulls, Bulldozers, Endloaders or Fork Lifts, Power Blade or Elevating 
Graders, Winch Cats, Boom or Winch Trucks or Boom Tractors, Pipe Wrapping or Painting Machines, Asphalt Plant Engineer, 
Journeyman Lubricating Engineer, Drills (other than Derrick Type), Mud Jacks, Well Drilling Machines, Boring Machines, Track 
Jacks, Mixers, Conveyors (Two), Air Compressors (Two), Water Pumps regardless of size (Two), Welding Machines (Two), Siphons 
or Jets (Two), Winch Heads or Apparatuses (Two), Light Plants (Two), All Tractors regardless of size (straight tractor only), Fireman 
on Stationary Boilers, Automatic Elevators, Form Grading Machines, Finishing Machines, Power Sub-Grader or Ribbon Machines, 
Longitudinal Floats, Distributor Operators on Trucks, Winch Heads or Apparatuses (One), Mobil Track air and heaters (two to five), 
Heavy Equipment  Greaser, Relief Operator, Assistant Master Mechanic and Heavy Duty Mechanic, self-propelled concrete saws of 
all types and sizes with their attachments, gob-hoppers, excavators all sizes, the repair and greasing of all diesel hammers, the 
operation and set-up of bidwells, water blasters of all sizes and their clutches, hydraulic jacks where used for hoisting, operation 
of log skidders, iceolators used on and off of pipeline, condor cranes, bow boats, survey boats, bobcats and all their attachments, 
skid steer loaders and all their attachments, creter cranes, batch plants, operator (all sizes), self propelled roto mills, operation of 
conveyor systems of any size and any configuration, operation, repair and service of all vibratory hammers, all power pacs and 
their controls regardless of location, curtains or brush burning machines, stump cutter machines, Nail launchers when mounted 
on a machine or self-propelled, operation of con-cover machines, and all Operators (except those listed below).

GROUP II. Assistant Operators.

GROUP III. Air Compressors (One), Water Pumps, regardless of Size (One), Waterblasters (one), Welding Machine (One), Mixers 
(One Bag), Conveyor (One), Siphon or Jet (One), Light Plant (One), Heater (One), Immobile Track Air (One), and Self Propelled 
Walk-Behind Rollers.



GROUP IV. Asphalt Spreader Oilers, Fireman on Whirlies and Heavy Equipment Oilers, Truck Cranes, Dredges, Monigans, Large 
Cranes - (Over 65-ton rated capacity) Concrete Plant Oiler, Blacktop Plant Oiler, and Creter Crane Oiler (when required).

GROUP V. Oiler.

GROUP VI. Operators on equipment with Booms, including jibs, 100 feet and over, and less than 150 feet long.

GROUP VII. Operators on equipment with Booms, including jibs, 150 feet and over, and less than 200 feet long.

GROUP VIII. Operators on Equipment with Booms, including jibs, 200 feet and over; Tower Cranes; and Whirlie Cranes.

GROUP IX. Mechanic

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION Class 1.  Drivers on 2 axle trucks hauling less than 9 ton.  Air 
compressor and welding machines and brooms, including those pulled by separate units, truck driver  helpers, warehouse 
employees, mechanic helpers, greasers and tiremen, pickup trucks when hauling materials, tools, or workers to and from and on-
the-job  site, and fork lifts up to 6,000 lb. capacity.

Class 2.  Two or three axle trucks hauling more than 9 ton but hauling less than 16 ton.  A-frame winch trucks, hydrolift trucks, 
vactor trucks or similar  equipment when used for transportation purposes. Fork lifts over 6,000 lb. capacity, winch trucks, four 
axle combination units, and ticket writers.

Class 3.  Two, three or four axle trucks hauling 16 ton or more. Drivers on water pulls, articulated dump trucks, mechanics and 
working forepersons, and  dispatchers.  Five axle or more combination units.

Class 4.  Low Boy and Oil Distributors.

Class 5.  Drivers who require special protective clothing while employed on hazardous waste work.

TRUCK DRIVER - OIL AND CHIP RESEALING ONLY.

This shall encompass laborers, workers and mechanics who drive contractor or subcontractor owned, leased, or hired pickup, 
dump, service, or oil distributor trucks.  The work includes transporting materials and equipment (including but not limited to, 
oils, aggregate supplies, parts, machinery and tools) to or from the job site; distributing oil or liquid asphalt and aggregate; stock 
piling material when in connection with the actual oil and chip contract. The Truck Driver (Oil & Chip Resealing) wage 
classification does not include supplier delivered materials.

TERRAZZO FINISHER

The handling of all materials used for Mosaic and Terrazzo work including preparing, mixing by hand, by mixing machine or 
transporting of pre-mixed materials and distributing with shovel, rake, hoe, or pail, all kinds of concrete foundations necessary for 
Mosaic and Terrazzo work, all cement terrazzo, magnesite terrazzo, Do-O-Tex terrazzo, epoxy matrix ter-razzo, exposed 
aggregate, rustic or rough washed for exterior or interior of buildings placed either by machine or by hand, and any other kind of 
mixture of plastics composed of chips or granules when mixed with cement, rubber, neoprene, vinyl, magnesium chloride or any 
other resinous or chemical substances used for seamless flooring systems, and all other building materials, all similar materials 
and all precast terrazzo work on jobs, all scratch coat used for Mosaic and Terrazzo work and sub-bed, tar paper and wire mesh 
(2x2 etc.) or lath.  The rubbing, grinding, cleaning and finishing of same either by hand or by machine or by terrazzo resurfacing 
equipment on new or existing floors.  When necessary finishers shall be allowed to assist the mechanics to spread sand bed, lay 
tarpaper and wire mesh (2x2 etc.) or lath.  The finishing of cement floors where additional aggregate of stone is added by 
spreading or sprinkling on top of the finished base, and troweled or rolled into the finish and then the surface is ground by 
grinding machines.



 Other Classifications of Work:

For definitions of classifications not otherwise set out, the Department generally has on file such definitions which are available. If 
a task to be performed is not subject to one of the classifications of pay set out, the Department will  upon being contacted state 
which neighboring county has such a classification and provide such rate, such rate being deemed to exist by reference in this  
document.  If no neighboring county rate applies to the task, the Department shall undertake a special determination, such 
special determination  being then deemed to have existed under this determination.  If a project requires these, or any 
classification not listed, please contact IDOL at 217-782-1710 for  wage rates or clarifications.

LANDSCAPING

Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver.  The work performed by 
landscape plantsman and  landscape laborer is covered by the existing classification of laborer.  The work performed by 
landscape operators (regardless of equipment used or its size) is  covered by the classifications of operating engineer.  The work 
performed by landscape truck drivers (regardless of size of truck driven) is covered by the  classifications of truck driver.

• On August 7, 2018, IDOL published changes to the HT/Frost Insulator classification in Alexander County, the Sheetmetal 
Worker classification in Alexander, Bond, Clay, Clinton, Crawford, Edwards, Effingham, Fayette, Franklin, Gallatin, Greene, 
Hamilton, Hardin, Jackson, Jasper, Jefferson, Jersey, Johnson, Lawrence, Macoupin, Madison, Marion, Massac, Monroe, 
Montgomery, Perry, Pope, Pulaski, Randolph, Saline, St. Clair, Union, Wabash, Washington, Wayne, White, and Williamson 
Counties, and the Iron Worker trade in Richland County.
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Illinois Instruction 1780 

Guide 12 
CONSTRUCTION CONTRACTORS 

AFFIRMATIVE ACTION REQUIREMENTS 
GOALS (%) FOR MINORITY AND WOMEN PARTICIPATION 

As Published in the Friday, October 3, 1980 Federal Register 
 

Goals for Participation of Women (Entire State) 6.9 
 
Goals for Minority Participation: 
 
Adams   3.1 Edgar   4.8 Johnson  11.4 Menard   4.5 Shelby    4.0 
 
Alexander 11.4 Edwards  3.5 Kane  19.6 Mercer   3.4 Stark    3.3 
 
Bond  11.4 Effingham 11.4 Kankakee  9.1 Monroe  14.7 St. Clair 14.7 
 
Boone   6.3 Fayette  11.4 Kendall  18.4 Montgomery 11.4 Stephenson  4.6 
 
Brown   3.1 Ford   4.8 Knox   3.3 Morgan   4.0 Tazewell  4.4 
 
Bureau  18.4 Franklin 11.4 Lake  19.6 Moultrie  4.0 Union  11.4 
 
Calhoun 11.4 Fulton   3.3 LaSalle  18.4 Ogle   4.6 Vermilion  4.8 
 
Carroll   3.4 Gallatin   3.5 Lawrence  3.5 Peoria   4.4 Wabash   3.5 
 
Cass   4.0 Greene  11.4 Lee   4.6 Perry  11.4 Warren   3.3 
 
Champaign  7.8 Grundy  18.4 Livingston 18.4 Piatt   4.8 Washington 11.4 
 
Clark   2.5 Hamilton  3.5 Logan   4.0 Pike   3.1 Wayne   11.4 
 
Clay  11.4 Hancock  3.4 Macon   7.6 Pope   5.2 White   3.5 
 
Clinton  14.7 Hardin   5.2 Macoupin 11.4 Pulaski  11.4 Whiteside  3.4 
 
Coles   4.8 Henderson  3.4 Madison 14.7 Putnam  18.4 Will  20.9 
 
Cook  19.6 Henry   4.6 Marion  11.4 Randolph 11.4 Williamson 11.4 
 
Crawford  2.5 Iroquois 18.4 Marshall  3.3 Richland 11.4 Winnebago  6.3 
 
Cumberland  4.8 Jackson  11.4 Mason   3.3 Rock Island  4.6 Woodford  4.4 
 
DeKalb  18.4 Jasper  11.4 Massac   5.2 Saline   3.5 
 
DeWitt   4.0 Jefferson 11.4 McDonough  3.3 Sangamon  4.5 
 
Douglas   4.8 Jersey  11.4 McHenry 19.6 Schuyler  3.3 
 
DuPage  19.6 JoDaviess  0.5 McLean   2.5 Scott   4.0 
 
(10-22-97) PN 152 

o O o 
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Illinois Instruction 1780 
Guide 10 

 
 
 

USDA Rural Development Construction Sign 
 
In accordance with attached Exhibit A, the Contractor on Contract A of the project shall each 
erect one sign at a prominent location on the project when construction begins.   
 
The contractor will remove the temporary construction sign(s) when all construction has been 
completed.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

o O o 
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Illinois Instruction 1780 
Guide 10 
Exhibit A 

 
 
 

 
TEMPORARY CONSTRUCTION SIGN FOR  

RURAL DEVELOPMENT PROJECTS 

SIGN DIMENSIONS:  1200 mm x 2400 mm x 19 mm (approx. 4’ x 8’ x ¾”) 
      PLYWOOD PANEL (APA RATED A-B GRADE–EXTERIOR)  
 
www.rurdev.usda.gov/IL_engineering.html 
(03/03/2021) PN 650 

SIGNATURE LETTERS 
(BLACK) 
 

Phase V System Improvements - Distribution Upgrades 

Jersey County Rural Water Company 

Contractor 

USDA is an equal opportunity provider, employer, and lender. 
Joseph R. Biden, President of the United States 
Thomas J. Vilsack Secretary of Agriculture  

WHITE  BACKGROUND 

BLACK 
LETTERING 

BLACK  LETTERING 

1009 State Highway 16, Jerseyville, IL 
 

 Heneghan & Associates, P.C. 

      Jerseyville, IL 62052         

      Address   

LETTERING 
(GREEN, PMS 343) 

Financed by United States Department of Agriculture (USDA) Rural Development 

SYMBOL FIELDS 
(GREEN, PMS 343) 
 

SYMBOL LETTERS 
(BLUE, PMS 288)  
 United States 

Department of  
Agriculture 



Contractor's Application for Payment No.
Application Application Date:

Period:

To From (Contractor): Via (Engineer):

(Owner):

Project: Contract:

Owner's Contract No.: Contractor's Project No.: Engineer's Project No.:

1.  ORIGINAL CONTRACT PRICE............................................................ $

2.  Net change by Change Orders.................................................................. $

3.  Current Contract Price (Line 1 ± 2)......................................................... $

4.  TOTAL COMPLETED AND STORED TO DATE

    (Column F total on Progress Estimates)................................................... $

5.  RETAINAGE:

a. X Work Completed.......... $

b. X Stored Material............ $

c. Total Retainage (Line 5.a + Line 5.b).............................. $

6.  AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.c)............................. $

7.  LESS PREVIOUS PAYMENTS (Line 6 from prior Application)........ $

8.  AMOUNT DUE THIS APPLICATION................................................... $

9. BALANCE TO FINISH, PLUS RETAINAGE

   (Column G total on Progress Estimates + Line 5.c above)...................... $

Contractor's Certification

   Payment of: $

   is recommended by:

   Payment of: $

   is approved by:

Contractor Signature

By: Date:    Approved by:

Additions

Approved Change Orders

NET CHANGE BY

TOTALS

(Line 8 or other - attach explanation of the other amount)

(Date)

Application For Payment

Funding or Financing Entity (if applicable)

(Line 8 or other - attach explanation of the other amount)

(Date)

(Date)

Change Order Summary

(Engineer)

(Owner)

Number Deductions

CHANGE ORDERS

The undersigned Contractor certifies, to the best of its knowledge, the following:
(1) All previous progress payments received from Owner on account of Work done under the Contract 
have been applied on account to discharge Contractor's legitimate obligations incurred in connection 
with the Work covered by prior Applications for Payment;
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or 
covered by this Application for Payment, will pass to Owner at time of payment free and clear of all 
Liens, security interests, and encumbrances (except such as are covered by a bond acceptable to Owner 
indemnifying Owner against any such Liens, security interest, or encumbrances); and
(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents 
and is not defective.

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.

Page 1 of 12



Progress Estimate - Unit Price Work             Contractor's Application
For (Contract): Application Number:

Application Period: Application Date:

A B C D E F

Item Estimated 
Quantity 
Installed

Value of Work 
Installed to 

Date

Materials Presently 
Stored (not in C)

Total Completed 
and Stored to Date 

(D + E)

%        
(F / B)     Bid Item No. Description

Balance to Finish         
(B - F)

Contract Information

Item 
Quantity Units Unit Price Total Value       

of Item ($)

Totals

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.

Page 3 of 12



Stored Material Summary                                                 Contractor's Application
For (Contract): Application Number:

Application Period: Application Date:

B E G

Supplier 
Invoice No.

Submittal No. 
(with 

Specification 
Section No.)

A C

Bid 
Item 
No.

Storage 
Location Description of Materials or Equipment Stored

D F
Stored Previously Incorporated in Work

Date Placed 
into Storage 

(Month/Year)

Amount       
($)

Date (Month/ 
Year)

Amount      
($)

Materials Remaining 
in Storage ($)       
(D + E - F)

Amount Stored 
this Month ($)

Subtotal Amount 
Completed and 
Stored to Date     

(D + E)

Totals

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.

Page 4 of 12
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U.S. Department of Labor PAYROLL 
(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm)
Wage and Hour Division   

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.


NAME OF CONTRACTOR OR SUBCONTRACTOR ADDRESS OMB No.: 1235-0008 
Expires: 01/31/2015 

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO. 

(1) (2) (3) (4) DAY AND DATE (5) (6) (7) (9) 
(8) 

DEDUCTIONS 

O 

O 

O 

O 

O 

O 

O 

O 

NAME AND INDIVIDUAL IDENTIFYING NUMBER
   (e.g., LAST FOUR DIGITS OF SOCIAL SECURITY 

NUMBER) OF WORKER N
O

. O
F 

W
IT

H
H

O
LD

iN
G

 
E

XE
M

P
TI

O
N

S
 

WORK 
CLASSIFICATION 

O
T.

 O
R

 S
T.

 

HOURS WORKED EACH DAY 
TOTAL 
HOURS 

RATE 
OF PAY 

GROSS 
AMOUNT 
EARNED FICA 

WITH-
HOLDING 

TAX OTHER 
TOTAL 

DEDUCTIONS 

NET 
WAGES 

PAID 
FOR WEEK 

S 

S

S 

S 

S 

S 

S 

S 

Rev. Dec. 2008

Rev. Dec. 2008

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act 
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the  preceding week."  U.S. Department of Labor (DOL) regulations at  
29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer 
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits. 

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have 
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.  
Washington, D.C. 20210

(over)

nthai

nthai

nthai

nthai



Date 

I,
(Name of Signatory Party) (Title) 

do hereby state: 

(1) That I pay or supervise the payment of the persons employed by 

on the 
(Contractor or Subcontractor) 

; that during the payroll period commencing on the 
(Building or Work) 

day of , , and ending the day of , , 
all persons employed on said project have been paid the full weekly wages earned, that no rebates have 
been or will be made either directly or indirectly to or on behalf of said 

from the full 
(Contractor or Subcontractor) 

weekly wages earned by any  person and that no deductions have been made either directly or indirectly 
from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below: 

(2) That any payrolls otherwise under this contract required to be submitted for the above period are 
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage determination incorporated into the contract; that the classifications
set forth therein for each laborer or mechanic conform with the work he performed. 

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United States Department of Labor, or if no such recognized agency exists in a State, are registered
with the Bureau of Apprenticeship and Training, United States Department of Labor. 

(4) That: 
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS 

 −	 in addition to the basic hourly wage rates paid to each laborer or mechanic listed in 
the above referenced payroll, payments of fringe bene fits as listed in the contract 
have been or will be made to appropriate programs for the benefit of such employees, 
except as noted in section 4(c) below. 

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH 

−	 Each laborer or mechanic listed in the above referenced payroll has been paid, 
as indicated on the payroll, an amount not less than the sum of the applicable 
basic hourly wage rate plus the amount of the required fringe benefits as listed 
in the contract, except as noted in section 4(c) below. 

(c) EXCEPTIONS 

REMARKS: 

EXCEPTION (CRAFT)

 

EXPLANATION 

NAME AND TITLE SIGNATURE 

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR 
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE 
31 OF THE UNITED STATES CODE. 

nthai


nthai

nthai

nthai

nthai

nthai

nthai



 
 

PLW-1 

PARTIAL WAIVER OF LIEN 
 

To All Whom It May Concern: 
 
 WHEREAS, the undersigned has been employed by (A)        

               to 

furnish labor and materials for (B)             
              ..under 

a contract (C)              for the 

improvement of the premises described as (D)            

                in the 

   (City-Village) of   , County of   , State of    of which 

             is the Owner. 

 
 NOW, THEREFORE, this    day of   , 20 , for and in consideration of the sum of 
(E)              Dollars ($ ) 
 
paid simultaneously herewith,  the receipt whereof  is hereby acknowledged by the undersigned, the undersigned 
does hereby waive and release to the extent only of the aforesaid amount, any lien rights to, or claim of lien with 
respect to and on said above-described premises, and the improvements thereon, and on the monies or other 
considerations due or to become due from the owner, by virtue of said contract, on account of labor, services, 
materials, fixtures, apparatus or machinery furnished by the undersigned to or for the above-described premises, 
but only to the extent of the payment aforesaid. 
  (F)    
(SEAL) 
   (name of sole ownership, corporation or partnership) 
 
(Affix corporate 
     Seal here)      
(SEAL) 
    (Signature) 
 
  TITLE:     
 
INSTRUCTIONS FOR PARTIAL WAIVER 
(A) Name person or firm with whom you agreed to furnish either labor, or services, or materials, or both. 
(B) Fill in nature and extent of work: strike the word labor or the word materials if not in your contract. 
(C) If you have more than one contract on the same premises, describe the contract by number, if available, date and extent of work. 
(D) Furnish an accurate enough description of the improvement and location of the premises so that it can be distinguished from any other 

property. 
(E) Amount shown should be the amount actually received on that date. 
(F) If waiver is for a corporation, corporate name should be used, corporate seal affixed and title of officer signing waiver should be set forth; 

if waiver is for a partnership, the partnership name should be used, partner should sign and designate himself as partner. 
 
Construction Industry Affairs Committee of Chicago. 
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 FLW-1 

FINAL WAIVER OF LIEN 
 

 
To All Whom It May Concern: 
 
 WHEREAS, the undersigned has been employed by (A)        

               to 

furnish labor and materials for (B)             
              ..under 

a contract (C)              for the 

improvement of the premises described as (D)            

                in the 

   (City-Village) of   , County of   , State of    of which 

             is the Owner. 

 
 NOW, THEREFORE, this    day of   , 20 , for and in consideration of the sum of 
 
(E)              Dollars ($ ) 
 
paid simultaneously herewith,  the receipt whereof  is hereby acknowledged by the undersigned, the undersigned 
does hereby waive and release any lien rights to, or claim of lien with respect to and on said above-described 
premises, and the improvements thereon, and on the monies or other considerations due or to become due from the 
owner, on account of labor, services, materials, fixtures, apparatus or machinery heretofore or which may hereafter 
be furnished by the undersigned to or for the above-described premises, by virtue of said contract. 
 
  (F)    (SEAL) 
   (name of sole ownership, corporation or partnership) 
 
(Affix corporate 
     Seal here)      (SEAL) 
    (Signature) 
 
  TITLE:     
 
INSTRUCTIONS FOR FINAL WAIVER 
(A) Person or firm with whom you agreed to furnish either labor, or services, or materials, or both. 
(B) Fill in nature and extent of work: strike the word labor or the word materials if not in your contract. 
(C) If you have more than one contract on the same premises, describe the contract by number, if available, date and extent of work. 
(D) Furnish an accurate enough description of the improvement and location of the premises so that it can be distinguished from any other 

property. 
(E) Amount shown should be the amount actually received and equal to total amount of contract as adjusted. 
(F) If waiver is for a corporation,  corporate name should be used,  corporate seal affixed  and title of officer signing waiver should be set forth;  if 

waiver is for a partnership, the partnership name should be used, partner should sign and designate himself as partner. 
 
Approved By The 
Construction Industry Affairs Committee (CIAC). 
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EJCDC® C-625, Certificate of Substantial Completion.   
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.   
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CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
Owner: Jersey County Rural Water Company Owner's Contract No.:  
Contractor:  Contractor’s Project No.:  
Engineer: Heneghan and Associates, P.C. Engineer's Project No.: 00139-4100 
Project: Phase V System Improvements Distribution Upgrades Contract Name: Contract “J” 
  This [preliminary] [final] Certificate of Substantial Completion applies to:  

 All Work  The following specified portions of the Work: 

 

   
 Date of Substantial Completion  

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and 
Engineer, and found to be substantially complete.  The Date of Substantial Completion of the Work or portion thereof 
designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion. 
The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the 
contractual correction period and applicable warranties required by the Contract.  

A punch list of items to be completed or corrected is attached to this Certificate.  This list may not be all-inclusive, and 
the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in 
accordance with the Contract.   

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities, 
insurance, and warranties upon Owner's use or occupancy of the Work shall be as provided in the Contract, except as 
amended as follows: [Note: Amendments of contractual responsibilities recorded in this Certificate should be the product 
of mutual agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.] 

Amendments to Owner's 
responsibilities:  None  

 As follows  
   
Amendments to 
Contractor's responsibilities:  None  
 As follows:  
 
The following documents are attached to and made a part of this Certificate: [punch list; others] 
 
This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a 
release of Contractor's obligation to complete the Work in accordance with the Contract. 
 

EXECUTED BY ENGINEER: RECEIVED: RECEIVED: 

By:  By:  By:  
 (Authorized signature)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  Title:  

Date:  Date:   Date:  
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EJCDC® C-940, Work Change Directive.  
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.  
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 Work Change Directive No.  
 
Date of Issuance:  Effective Date:  

Owner:  Owner’s Contract No.:  
Contractor:  Contractor’s Project No.:  
Engineer:  Engineer's Project No.:  
Project:  Contract Name:    
  

Contractor is directed to proceed promptly with the following change(s): 
Description:   
 

Attachments: [List documents supporting change]   
 
 

Purpose for Work Change Directive: 
Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and 
Contract Time, is issued due to: [check one or both of the following] 
 Non-agreement on pricing of proposed change. 

  Necessity to proceed for schedule or other Project reasons. 
Estimated Change in Contract Price and Contract Times (non-binding, preliminary): 

Contract Price  $  [increase] [decrease]. 
Contract Time   days [increase] [decrease]. 
Basis of estimated change in Contract Price: 

 Lump Sum  Unit Price 
 Cost of the Work  Other 

RECOMMENDED: AUTHORIZED BY: RECEIVED: 

By:  By:  By:  
 Engineer (Authorized Signature)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  Title:  
Date:  Date:   Date:  
 

Approved by Funding Agency (if applicable)  

By:    Date:  

Title:      
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EJCDC® C-941, Change Order. 
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.   
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 Change Order No.  
 
Date of Issuance:  Effective Date:  
Owner: Jersey County Rural Water Company Owner's Contract No.:  
Contractor:  Contractor’s Project No.:  
Engineer: Heneghan and Associates, P.C. Engineer's Project No.: 00139-4100 
Project:  Phase V System Improvements Distribution Upgrades Contract Name: Contract “J” 
  
The Contract is  modified as follows upon execution of this Change Order: 

Description:  
 

 

Attachments:  [List documents supporting change]  
 

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES  
[note changes in Milestones if applicable] 

Original Contract Price: Original Contract Times: 
 Substantial Completion:    
$   Ready for Final Payment:    

 days or dates 
[Increase] [Decrease]  from previously approved Change 
Orders No.        to No.      : 

[Increase] [Decrease] from previously approved Change 
Orders No.        to No.       : 

 Substantial Completion:    
$   Ready for Final Payment:      

 days 
Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
 Substantial Completion:    
$   Ready for Final Payment:    

 days or dates 
[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order: 
 Substantial Completion:    
$   Ready for Final Payment:      

 days or dates 
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
 Substantial Completion:    
$   Ready for Final Payment:    

 days or dates 
RECOMMENDED: ACCEPTED: ACCEPTED: 

By:  By:  By:  
 Engineer (if required)  Owner (Authorized Signature)  Contractor (Authorized Signature) 
Title:  Title

 
 Title

 
 

Date:  Date
  

 Date
 

 
 
Approved by Funding Agency (if 
applicable)  

By:    Date:  
Title:      
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EJCDC® C-942, Field Order.  
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.   
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 Field Order No.  
 
Date of Issuance:  Effective Date:  

Owner:  Owner’s Contract No.:  
Contractor:  Contractor’s Project No.:  
Engineer:  Engineer's Project No.:  
Project:  Contract Name:    
  
Contractor is hereby directed to promptly execute this Field Order, issued in accordance with General Conditions 
Paragraph 11.01, for minor changes in the Work without changes in Contract Price or Contract Times.  If Contractor 
considers that a change in Contract Price or Contract Times is required, submit a Change Proposal before proceeding 
with this Work.  
Reference:    
 Specification(s)  Drawing(s) / Detail(s) 

Description:   
 

Attachments: 
 

ISSUED: RECEIVED: 

By:  By:  
 Engineer (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  

Date:  Date:  

     
Copy to: Owner 
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GENERAL (PRIME) CONTRACTOR’S CERTIFICATION OF COMPLIANCE WITH 
PROVISIONS OF THE AMERICAN IRON AND STEEL REQUIREMENTS OF SECTION 
746 OF TITLE VII OF THE CONSOLIDATED APPROPRIATIONS ACT OF 2017 
(DIVISION A - AGRICULTURE, RURAL DEVELOPMENT, FOOD AND DRUG 
ADMINISTRATION, AND RELATED AGENCIES APPROPRIATIONS ACT, 2017) AND 
SUBSEQUENT STATUTES MANDATING DOMESTIC PREFERENCE 

DATE: 

RE: Phase V System Improvements Distribution Upgrades 
Jersey County Rural Water Company 
00139-4100 

I hereby certify that to the best of my knowledge and belief all iron and steel products installed 
for this project by my company and by any and all subcontractors and manufacturers my 
company has contracted with for this project comply with Section 746 of Title VII of the 
Consolidated Appropriations Act of 2017 (Division A - Agriculture, Rural Development, Food 
and Drug Administration, and Related Agencies Appropriations Act, 2017) and subsequent 
statutes mandating domestic preference or are the subject of a waiver approved by the Secretary 
of Agriculture or designee. 

This certification is to be submitted upon completion of the project to the project engineer. 

Name of Construction Company (PRINT) 

By Authorized Representative (SIGNATURE) 

Title 
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EXAMPLE OF A MANUFACTURER’S CERTIFICATION LETTER OF COMPLIANCE 
WITH PROVISIONS OF THE AMERICAN IRON AND STEEL (AIS) REQUIREMENTS OF 
SECTION 746 OF TITLE VII OF THE CONSOLIDATED APPROPRIATIONS ACT OF 2017 
(DIVISION A - AGRICULTURE, RURAL DEVELOPMENT, FOOD AND DRUG 
ADMINISTRATION, AND RELATED AGENCIES APPROPRIATIONS ACT, 2017) AND 
SUBSEQUENT STATUTES MANDATING DOMESTIC PREFERENCE 
 
 
Date: 
 
Company Name: 
 
Company Address: 
 
Subject: AIS Step Certification for Project (X), Owner’s Name, and Contract Number 
 
I, (company representative), certify that the (melting, bending, galvanizing, cutting, etc.) 
processes for (manufacturing or fabricating) the following products and/or material shipped or 
provided for the subject project is in full compliance with the AIS requirement as mandated by 
Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division A - 
Agriculture, Rural Development, Food and Drug Administration, and Related Agencies 
Appropriations Act, 2017) and subsequent statutes mandating domestic preference. 
 
Item, Products and/or Materials, and location of delivery (City, State): 
 
1. 
2. 
 
Such processes for AIS took place at the following location: 
 
       
(City, State) 
 
This certification is to be submitted upon request to interested parties (e.g. municipalities, 
consulting engineers, general contractors, etc.) 
 
If any of the above compliance statements change while providing materials to this project, 
please immediately notify the person(s) who is requesting to use your product(s). 
 
       
Authorized Company Representative Signature 
(Note: Authorized signature shall be manufacturer’s representative not the material distributor 
or supplier) 
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EXAMPLES OF MUNICIPAL CASTINGS (includes but not limited to): 
 
Access Hatches; 
Ballast Screen; 
Benches (Iron or Steel); 
Bollards; 
Cast Bases; 
Cast Iron Hinged Hatches, Square and Rectangular; 
Cast Iron Riser Rings; 
Catch Basin Inlet; 
Cleanout/Monument Boxes; 
Construction Covers and Frames; 
Curb and Corner Guards; 
Curb Openings; 
Detectable Warning Plates; 
Downspout Shoes (Boot, Inlet); 
Drainage Grates, Frames and Curb Inlets; 
Inlets; 
Junction Boxes; 
Lampposts; 
Manhole Covers, Rings and Frames, Risers; 
Meter Boxes; 
Service Boxes; 
Steel Hinged Hatches, Square and Rectangular; 
Steel Riser Rings; 
Trash receptacles; 
Tree Grates; 
Tree Guards; 
Trench Grates; and 
Valve Boxes, Covers and Risers.
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EXAMPLES OF CONSTRUCTION MATERIALS (includes but not limited to): 
 
Wire rod, bar, angles 
Concrete reinforcing bar, wire, wire cloth 
Wire rope and cables 
Tubing 
Framing 
Joists 
Trusses 
Fasteners (i.e., nuts and bolts) 
Welding rods 
Decking 
Grating 
Railings 
Stairs 
Access ramps 
Fire escapes 
Ladders 
Wall panels 
Dome structures 
Roofing 
Ductwork 
Surface drains 
Cable hanging systems 
Manhole steps 
Fencing and fence tubing 
Guardrails  
Doors 
Stationary screens 
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EXAMPLES OF NON-CONSTRUCTION MATERIALS – (includes but not limited to): 
(NOTE: includes appurtenances necessary for their intended use and operation and are not 
subject to AIS)  

Pumps 
Motors 
Gear reducers 
Drives (including variable frequency drives (VFDs) 
Electric/pneumatic/manual accessories used to operate valves (such as electric valve 
actuators) 
Mixers 
Gates (e.g. sluice and slide gates) 
Motorized screens (such as traveling screens) 
Blowers/aeration equipment 
Compressors 
Meters (flow and water meters) 
Sensors 
Controls and switches 
Supervisory control Data acquisition (SCADA) 
Membrane bioreactor systems 
Membrane filtration systems (includes RO package plants) 
Filters 
Clarifier arms and clarifier mechanisms 
Rakes 
Grinders 
Disinfection systems 
Presses (including belt presses) 
Conveyors 
Cranes 
HVAC (excluding ductwork 
Water heaters 
Heat exchangers 
Generators 
Cabinetry and housings (such as electrical boxes/enclosures) 
Lighting fixtures 
Electrical conduit 
Emergency life systems 
Metal office furniture 
Shelving 
Laboratory equipment 
Analytical instrumentation 
Dewatering equipment. 
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WATER AND SEWER LINE  
CONSTRUCTION STANDARDS AND POLICIES 

Established by the  
ILLINOIS DEPARTMENT OF AGRICULTURE 

 
 
The following standards and policies will serve to minimize the negative agricultural impacts that 
may result due to water and sewer line construction. 
 
The standards and policies only apply to construction activities occurring partially or wholly on 
privately owned agricultural land.  They do not apply to construction activities occurring on highway 
or railroad right-of-way, or on publicly owned land.  The only exceptions are the construction 
standards relating to the repair of drainage tile (Item No. 3).  The tile line construction standards 
shall be implemented regardless of where drainage tile is encountered. 
 

Conditions 
 
The mitigative actions specified in the construction standards and policies will be implemented in 
accordance with the conditions listed below: 
 

A. All mitigative actions are subject to change by landowners, provided such changes are 
acceptable to the Project Sponsor. 

 
B. The Project Sponsor may negotiate with landowners to carry out the mitigative actions 

that landowners wish to perform themselves.  The landowners will receive the area 
commercial rate for their labor and machinery costs. 

 
C. All mitigative actions, unless otherwise specified, will be implemented within 45 days of 

completion of water or sewer line facilities on any affected property, weather and 
landowner permitting.  Temporary repairs will be made by the Project Sponsor during the 
construction process as needed to minimize the risk of additional property damage that 
may result from an extended construction time period. 

 
D. All mitigative actions will extend to associated future construction, maintenance, and 

repairs. 
 

E. The Project Sponsor will provide a copy of the Water and Sewer Line Construction 
Standards and Policies to all owners of agricultural land that will be impacted by water 
and/or sewer line construction, and will do at the time of easement contract negotiations. 

 
Definitions 

 
Project Sponsor - Entity proposing the construction of water or sewer lines and their related 

appurtenances. 
 
Agricultural land - Land used for cropland, pastureland, managed woodlands, truck 

gardens, orchards, nurseries, and other related agricultural enterprises 
dependent upon soil integrity. 

 
Cropland - Land used for growing row crops, small grains, or hay; includes land 

which was formerly used as cropland, but is currently in a government 
set-aside or conservation reserve program. 
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Water or Sewer Line - Includes water transmission and distribution lines, sewer trunk lines, 
sewer gravity flow lines, interceptors, or force mains and any related 
appurtenances. 

 
Landowner - Person(s) responsible for making decisions regarding the restoration of 

the land adversely impacted by a water or sewer line. 
 
Prime Farmland - Agricultural land comprised of soils that are defined by the USDA Natural 

Resources Conservation Service as being "Prime" soils (generally 
considered the most productive soils with the least input of nutrients and 
management). 

 
Right-of-Way - Includes the permanent and temporary easements that the Project 

Sponsor acquires for the purpose of constructing water or sewer lines 
across privately owned land. 

  
  

WATER AND SEWER LINE CONSTRUCTION STANDARDS AND POLICIES 
 

 
 1. Water and Sewer Line Depth 
 

A. All water and sewer lines which are placed in trenches 24 inches in width or less will be 
buried with a minimum of 42 inches (60 inches are suggested by the Illinois 
Department of Agriculture) of top cover where they cross cropland. 

 
B. All water and sewer lines that are placed in trenches greater than 24 inches in width will 

be buried with 60 inches of topcover where they cross cropland.  
 

C. In terrain where bedrock prevents the placement of any water or sewer lines at the 
depths specified in 1.A. or 1.B. above, the water or sewer lines will be buried as deep as 
is practicable and feasible. 

 
 2. Topsoil Replacement 

The following standards apply only when water and sewer lines are buried in trenches 
that are greater than 24 inches wide. 

 
A. The actual depth of the topsoil, will first be stripped from the area to be excavated for a 

water or sewer line trench, all bore pits, and other areas of excavation. 
 

B. All subsoil material that is removed from the trench will be placed in a second stockpile 
that is separate from the topsoil stockpile. 

  
C. In backfilling the trench and other excavated areas, the stockpiled subsoil material will be 

placed back into the trench first.  The topsoil will be replaced last so that it remains the top 
layer of soil. 

 
D. The topsoil and subsoil must be replaced within the trench and other excavated area so that 

after settling occurs, the land's original contour (with an allowance for settling) will be 
achieved.   
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E. The subsoil displaced by the water or sewer line must be hauled off the landowner's 
premises or disposed of on the landowner's premises at a location that is acceptable to the 
landowner. 

 
 3. Repair Of Damaged Tile Lines  
 

If underground drainage tile is damaged by water or sewer line construction, it must be 
repaired in a manner that assures the tile line's proper operation at the point of repair.  The 
following standards and policies shall apply to the tile line repairs. 

 
A. The Project Sponsor will endeavor to locate all tile lines prior to water or sewer line 

construction so repairs can be made if necessary.  The Project Sponsor will contact 
affected landowners/tenants for their knowledge of tile line locations prior to any water or 
sewer line construction.  All identified tile lines will be flagged to alert construction crews 
to the possible need for tile line repairs. 

 
B. All tile lines shall be repaired with materials of the same or better quality as that which 

was damaged. 
 

C. All damaged tile lines shall be immediately and temporarily repaired until such time that 
permanent repairs can be made. 

 
D. Where tile lines are severed by water or sewer line trenches, non-compactable support 

must be added around the repaired tile lines in accordance with the attached detail 
drawings. 

 
1. Within the trench, maximum  rock  size shall be  1 1/2 inch river gravel or  1 inch

crushed stone for backfill under all tile lines. 
 

2. There must be a minimum of one foot of separation between a tile line and the 
water or sewer line whether the line passes over or under the tile line. 

 
3. In no instance will the grade of a tile line be changed. 

 
E. Heavy construction equipment working within a water or sewer line right-of-way may 

crush shallow drainage tile.  All tile lines intersecting the water or sewer line trench will be 
probed laterally for their entire length within the water or sewer line right-of-way to check 
for damaged tile.  Probing must occur immediately prior to the permanent repair of any 
severed tile lines.  If tile lines are found to be damaged, they must be repaired so they 
operate as well after construction as before construction began, and in a manner that is 
acceptable to the landowner. 

 
F. All permanent tile line repairs must be made within 14 days of the date the damage 

occurred, weather and landowner permitting.  If the landowner elects to make his/her 
own tile repairs, such damage payments will be negotiated with the Project Sponsor and 
must also be made within 14 days of the date of the completed repair work. 

 
G. The Project Sponsor will remain liable for a period of three (3) years following the 

completion of the water or sewer lines to ensure that all tile line repairs do not fail.  The 
Project Sponsor will not be responsible for tile line repairs that the Project Sponsor pays 
the landowner to perform. 
 
 







National Standard Material Specifications                                                                                              Part 642 – National Engineering Handbook 

Material Specification 592—Geotextile 
 
 
1. Scope 
This specification covers the quality of geotextiles. 
 
2. General requirements 
Fibers (threads and yarns) used in the manufacture 
of geotextile shall consist of synthetic polymers 
composed of a minimum of 85 percent by weight 
polypropylenes, polyesters, polyamides, 
polyethylene, polyolefins, or polyvinylidene-
chlorides. They shall be formed into a stable 
network of filaments or yarns retaining dimensional 
stability relative to each other. The geo-textile shall 
be free of defects and conform to the physical 
requirements in tables 592–1 and 592–2. The 
geotextile shall be free of any chemical treatment or 
coating that significantly reduces its porosity. Fibers 
shall contain stabilizers and/or inhibitors to enhance 
resistance to ultraviolet light. 
 
Thread used for factory or field sewing shall be of 
contrasting color to the fabric and made of high 
strength polypropylene, polyester, or polyamide 
thread. Thread shall be as resistant to ultraviolet 
light as the geotextile being sewn. 
 
3. Classification 
Geotextiles shall be classified based on the method 
used to place the threads or yarns forming the fabric. 
The geotextiles will be grouped into woven and 
nonwoven types. 
 
Woven—Fabrics formed by the uniform and regular 
interweaving of the threads or yarns in two 
directions. Woven fabrics shall be manufactured 
from monofilament yarn formed into a uniform 
pattern with distinct and measurable openings, 
retaining their position relative to each other. The 
edges of fabric shall be selvedged or otherwise 
finished to prevent the outer yarn from unraveling. 
 
Nonwoven—Fabrics formed by a random placement 
of threads in a mat and bonded by heat-bonding, 
resin-bonding, or needle punching. Nonwoven 
fabrics shall be manufactured from individual fibers 
formed into a random pattern with distinct, but 
variable small openings, retaining their position 

relative to each other when bonded by needle 
punching, heat, or resin bonding. The use of 
nonwovens other than the needle punched 
geotextiles is somewhat restricted (see note 3 of 
table 592–2). 
 
4. Sampling and testing 
The geotextile shall meet the specified requirements 
(table 592–1 or 592–2) for the product style shown 
on the label. Product properties as listed in the latest 
edition of the "Specifiers Guide," Geotechnical 
Fabrics Report, (Industrial Fabrics Association 
International, 1801 County Road BW, Roseville, 
MN 55113-4061) and that represent minimum 
average roll values, are acceptable documentation 
that the product style meets the requirements of 
these specifications. 
 
For products that do not appear in the above 
directory or do not have minimum average roll 
values listed, typical test data from the identified 
production run of the geotextile will be required for 
each of the specified tests (tables 592–1 or 592–2) 
as covered under clause AGAR 452.236-76. 
 
5. Shipping and storage 
The geotextile shall be shipped/transported in rolls 
wrapped with a cover for protection from moisture, 
dust, dirt, debris, and ultraviolet light. The cover 
shall be maintained undisturbed to the maximum 
extend possible before placement. 
 
Each roll of geotextile shall be labeled or tagged to 
clearly identify the brand, class, and the individual 
production run in accordance with ASTM D 4873. 
 
 

(210-VI-NEH, May 2001)     592 - 1 
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Table 592–1 Requirements for woven geotextiles 
 
Property Test method Class I Class II & III Class IV 
 
Tensile strength ASTM D 4632 200 minimum in any 120 minimum in any 180 minimum in any 
  (pounds) 1/ grab test principal direction principal direction principal direction 
 
Elongation at failure ASTM D 4632 <50 <50 <50 
  (percent) 1/ grab test 
 
Puncture ASTM D 4833 90 minimum 60 minimum 60 minimum 
  (pounds) 1/ 
 
Ultraviolet light ASTM D 4355 70 minimum 70 minimum 70 minimum 
  (% residual tensile  150-hr exposure 
  strength) 
 
Apparent opening ASTM D 4751 As specified, but   As specified, but  As specified, but 
  size (AOS)  no smaller than   no smaller than   no smaller than   
  0.212 mm (#70) 2/ 0.212 mm (#70) 2/ 0.212 mm (#70) 2/ 
 
Percent open area CWO-02215-86 4.0 minimum 4.0 minimum 1.0 minimum 
  (percent) 
 
Permitivity sec-1 ASTM D 4491 0.10 minimum 0.10 minimum 0.10 minimum 

1/ Minimum average roll value (weakest principal direction). 
2/ U.S. standard sieve size. 
Note: CWO is a USACE reference. 
 
 
 

592 - 2     (210-VI-NEH, May 2001) 
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Table 592–2 Requirements for nonwoven geotextiles 
 
Property Test method Class I Class II Class III Class IV 3/ 
 
Tensile strength ASTM D 4632 180 minimum 120 minimum 90 minimum 115 minimum 
  (lb) 1/ grab test 
 
Elongation at  ASTM D 4632 ≥ 50 ≥ 50 ≥ 50 ≥ 50 
  failure (%) 1/ 
 
Puncture (pounds) ASTM D 4833 80 minimum 60 minimum 40 minimum 40 minimum 
 
Ultraviolet light ASTM D 4355 70 minimum 70 minimum 70 minimum 70 minimum 
  (% residual  150-hr exposure 
  tensile strength) 
 
Apparent opening  ASTM D 4751 As specified As specified As specified As specified 
  size (AOS)  max. #40 2/ max. #40 2/ max. #40 2/ max. #40 2/ 
 
Permittivity sec–1 ASTM D 4491 0.70 minimum 0.70 minimum 0.70 minimum 0.10 minimum 
1/ Minimum average roll value (weakest principal direction). 
2/ U.S. standard sieve size. 
3/ Heat-bonded or resin-bonded geotextile may be used for classes III and IV. They are particularly well suited to 

class IV. Needle-punched geotextiles are required for all other classes. 
 
 

(210-VI-NEH, May 2001)     592 - 3 
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 4. Rock Removal 
 

A. The top 42 inches of a water or sewer line trench will not be backfilled with soil containing 
rocks that are larger than 3 inches in any dimension. 

 
B. If trenching, blasting, or boring operations are required through rocky terrain, suitable 

precautions will be taken to eliminate the potential for rocks to become interspersed with 
the soil material that is placed back in the trench. 

 
C. Rocks and/or soil containing rocks that are larger than 3 inches in any dimension must 

be hauled off the landowner's premises or disposed of on the landowner's premises at a 
location that is mutually acceptable to the landowner and the Project Sponsor. 

 
 5. Removal Of Construction Debris  
 

All construction-related debris and material will be removed from the landowner's property.  
(Note:  Such material to be removed would include litter generated by the construction crews.) 

 
 6. Compaction, Rutting, Fertilization, Liming  
 

A. When water and sewer lines are buried in trenches that are greater than 24 inches in 
width: 

 
1. Compaction will be alleviated on the trench and any adjacent work areas that are 

traversed by construction equipment.  Cropland will be ripped at least 18 inches 
deep and pasture and woodland will be ripped or chiseled at least 12 inches deep. 

 
2. Any other areas of the right-of-way which are traversed by construction equipment 

and related vehicles will be ripped or chiseled at least 12 inches deep. 
 

3. At least 3 passes will be made over all lands to be ripped and/or chiseled. 
 

4. All cropland that has been disturbed by construction activities will be limed and 
fertilized where necessary in order to benefit the current and/or next year's 
agricultural production or vegetative cover to control soil erosion. 

 
B. When water and sewer lines are buried in trenches less than 24 inches wide, all right-

of-way that has been traversed by construction equipment and related vehicles will be 
chiseled at least 12 inches deep with at least 3 passes being made.   

 
C. All ripping and chiseling will be done at a time when the soils are dry enough for normal 

tillage operations to occur on undisturbed cropland adjacent to the areas to be tilled. 
 
 7. Land Leveling 
 

A. The Project Sponsor will remain liable, for a period of two (2) years following the 
completion of a water or sewer line, to restore any right-of-way to its original elevation 
and contour should uneven settling occur or surface drainage problems develop due to 
inaccurate land leveling immediately following a water or sewer line's construction. 

 
B. The Project Sponsor will provide the landowners with a telephone number and address 

that may be used to alert the Project Sponsor of the need to perform additional land 
leveling services. 
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8. Prevention Of Soil Erosion  
 

A. The Project Sponsor will work with landowners to prevent excessive erosion on lands 
disturbed by construction.  Reasonable methods will be implemented to control erosion.  
This is not a requirement, however, if the land across which a water or sewer line is 
constructed is bare cropland that the landowner intends to leave bare until the next crop 
is planted. 

 
B. If the landowner and Project Sponsor cannot agree upon a reasonable method to control 

erosion on the landowner's right-of-way, the Project Sponsor will follow the 
recommendations of the appropriate county Soil and Water Conservation District if the 
landowner so requests. 

 
 9. Repair Of Damaged Soil Conservation Practices 
 

All soil conservation practices (such as terraces, grassed waterways, filter strips, concrete 
structures, dams, etc.) that are damaged by water or sewer line construction will be restored to 
at least their pre-construction condition. 

 
10. Damages To Private Property 
 

A. With the exception of tile line repairs, the Project Sponsor will repair, replace, or pay to 
repair or replace damaged private property within 45 days, weather and landowner 
permitting, after a water or sewer line has been constructed across any affected property. 

 
B. Similar relief for damages will be extended by the Project Sponsor for any construction- 

related damages that occur off of the established water or sewer line right-of-way. 
 

C. The Project Sponsor will remain liable to correct damages to private property beyond the 
initial construction of a water or sewer line, to those damages incurred by future 
construction, operation, maintenance, and repairs. 

 
11. Clearing Of Trees And Brush From The Easement 
 

A. If trees are to be removed from the right-of-way, the Project Sponsor will consult with the 
landowner to see if there are trees of commercial or other value to the landowner. 

 
B. If there are trees of commercial or other value to the landowner, the Project Sponsor will 

allow the landowner the right to retain ownership of the trees with the disposition of the 
trees to be negotiated prior to the commencement of land clearing. 

 
C. The Project Sponsor will follow the landowner's desires which are consistent with any 

applicable laws or ordinances regarding the disposal of trees, brush, and stumps of no 
value to the landowner by burning, burial, etc., or complete removal from any affected 
property.  

 
12. Interference With Irrigation Systems 
 

A. If a water or sewer line intersects an operational (or soon to be operational) spray 
irrigation system, the Project Sponsor will establish with the landowner an acceptable 
amount of time the irrigation system may be out of service. 
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B. If an irrigation system interruption results in crop damages, either on the water or sewer 
line right-of-way or off the right-of-way, the landowner will be compensated for all such 
crop damages. 

 
C. If it is feasible and mutually acceptable to the Project Sponsor and the landowner, 

temporary measures will be implemented to allow an irrigation system to continue to 
operate across land on which a water or sewer line is also being constructed. 

 
13. Ingress And Egress Routes 
 

Prior to any water or sewer line construction, the Project Sponsor and the landowner will reach 
a mutually acceptable agreement on the route that will be utilized for entering and leaving the 
water or sewer line right-of-way should access to the right-of-way not be practical or feasible 
from adjacent segments of the water or sewer line right-of-way or from public highway or 
railroad right-of-way. 

 
14. Temporary Roads 
 

A. The location of temporary roads to be used for construction purposes will be negotiated 
with the landowner. 

 
B. If temporary roads must be constructed, they will be designed to not impede surface 

drainage soil erosion on or near the temporary roads will be minimized. 
 

C. Upon abandonment, temporary roads may be left intact through mutual agreement of the 
landowner and the Project Sponsor. 

 
D. If the temporary roads are to be removed, the right-of-way upon which the temporary 

roads are constructed will be returned to their previous use and restored to the same or 
better condition as existed prior to their construction. 

 
15. Weed Control 
 

A. On any right-of-way over which the Project Sponsor has jurisdiction as to the surface use 
of such land (well heads, pump or lift stations, valve sites, etc.), the Project Sponsor 
will provide for weed control in a manner that does not allow for the spread of weeds onto 
adjacent lands used as cropland. 
 

B. The Project Sponsor will remain liable for the costs incurred by owners of land adjacent 
to surface facilities when the landowners must control weeds on their land which have 
spread from land accommodating water or sewer line surface facilities. 

 
16. Pumping Of Water From Open Trenches  
 

A. In the event it becomes necessary to pump water from open trenches, the Project 
Sponsor will pump the water in a manner that will avoid damaging adjacent agricultural 
land.  Such damages include, but are not limited, inundation of crops for more than 24 
hours and the deposition of sediment and gravel in fields, pastures, ditches, and any 
water bodies or water courses. 
 

B. If it is impossible to avoid water-related damages as described in 16.A. above, the 
Project Sponsor will compensate the landowners for the damages or will correct the
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 damages so as to restore the agricultural land, water courses, etc. to their pre-existing 
condition. 

 
C. All pumping of water shall comply with existing drainage laws, local ordinances relating to 

such activities, and provisions of the Clean Water Act. 
 
17. Aboveground Facilities 
 

Aboveground facilities shall be located so they will not be a hindrance to ongoing agricultural 
activities occurring on the lands adjacent to the facilities.  First priority shall be made to 
locating aboveground facilities on right-of-way that is not used as cropland.  If this is not 
feasible, such facilities shall be located so as to incur the least hindrance to the adjacent 
cropping operations (i.e., located in field corners or areas where at least one side is not used 
for cropping purposes). 

 
18. Advance Notice Of Access To Private Property  
 

A. The Project Sponsor will provide the landowner or tenant with a minimum of 24 hours 
prior notice before accessing his/her property for the purpose of constructing a water or 
sewer line. 

 
B. Prior notice shall first consist of a personal contact or a telephone contact, whereby the 

landowner or tenant is informed of the Project Sponsor's intent to access the land.  If the 
landowner or tenant cannot be reached in person or by telephone, the Project Sponsor 
will mail or hand deliver to the landowner or tenant's home a dated, written notice of the 
Project Sponsor's intent.  The landowner or tenant need not acknowledge receipt of the 
written notice before the Project Sponsor can enter the landowner's property. 

 
19. Reporting Of Inferior Agricultural Impact Mitigation Work 

 
Prior to the installation of any water or sewer line, the landowners will be provided with a 
number they can call to alert the Project Sponsor should landowners observe inferior work 
relating to the agricultural impact mitigation work which is performed on their property. 

 
20. Indemnification  
 

For any water or sewer line installation, the Project Sponsor will indemnify all landowners, their 
heirs, successors, legal representatives, and assigns from and against all claims, injuries, 
suits, damages, costs, losses, and expenses including legal fees resulting from or arising out 
of the construction, maintenance, removal, repair, use or existence of a water or sewer line, 
whether heretofore or hereafter constructed, including damage to a water or sewer line or any 
of its appurtenances and the leaking of its contents, except where claims, injury, suits, 
damages, costs, losses, and expenses are caused by the negligence or intentional acts of the 
landowners, their heirs, successors, legal representatives, and assigns. 
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General Information 

Section 10 

10.01. ABBREVATIONS 

ADD Addition 
AI  Area Inlet 
ANSI American National Standards Institute 
ASA American Standards Association 
ASTM American Society for Testing and 

Materials 
ATG Adjust to Grade 
AVE Avenue 
AWWA American Water Works Association 
BC  Back of Curb 
BM Benchmark 
BK  Book 
BLVD Boulevard 
BLDG Building 
BPS Booster Pump Station 
CB  County Highway Bore 
CL  Centerline 
CJ  Construction Joint 
CONC Concrete 
CMP Corrugated Metal Pipe 
CF  Cubic Foot 
CY  Cubic Yard 
CI  Curb Inlet (Roads) 
CI  Cast Iron (Water and Sewer) 
CIOD Cast Iron Outside Diameter 
CTS Copper Tube Size 
DR  Drive 
DI  Ductile Iron 
ESMT Easement 
EJ  Expansion Joint 
FT  Feet 
FES Flared End Section 
FB  Flat Bottom 
FL  Flow Line 
FIP  Female Iron Pipe 
GI  Grated Inlet 
GST Ground Storage Tank 
HDPE High-Density Polyethylene Pipe 
IDOT Illinois Department of Transportation 
IHPA Illinois Historic Preservation Agency 
IN  Inches 

INF Inflow 
INV Invert 
IPS  Iron Pipe Size 
LA  Lane 
LF  Lineal Foot 
MAX Maximum 
MH Manhole 
MJ  Mechanical Joint 
MIN Minimum 
MIP Male Iron Pipe 
N/F Now and Former 
NO  Number 
PG  Page 
PVMT Pavement 
POC Point of Commencement 
POB Point of Beginning 
PC  Point of Curvature (Roads) 
PC  Pressure Class (Water and Sewer) 
PE  Polyethylene 
PI  Point of Intersection 
PT  Point of Tangent 
PVC Polyvinyl Chloride 
PE  Private Entrance (Roads) 
PE  Polyethylene Pipe 
PL  Property Line 
PS  Pipe Stiffness 
RR  Railroad 
RCP Reinforced Concrete Pipe 
ROW Right of Way 
RPR Resident Project Representative 
SAN Sanitary 
SB  State Highway Bore 
SDR Standard Dimension Ratio 
SF  Square Feet 
SY  Square Yard 
STA Station 
SWPPP Storm Water Pollution Prevention 

Plan 
TB Township Road Bore 
TBM Temporary Bench Mark 
TYP Typical 
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TOC Top of Curve 
TOA Top of Asphalt 
TBR To Be Removed 
TBR&R To Be Removed and Replaced 

TSM Temporary Seed and Mulch 
UFR Uni-Flange Restraint 
VCP Vitreous Clay Pipe 

10.02. AWWA SPECIFICATIONS TITLES  

C-104-ANSI A21.4-Standard for Cement-Mortar Lining 
C-105-ANSI A21.5-Standard for Polyethylene Encasement for Ductile-Iron Pipe Systems 
C-110-ANSI A21.10-Standard for Ductile-Iron and Gray-Iron Fittings 
C-111-ANSI A21.11-Standard for Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and Fittings 
C-115-ANSI A21.15-Standard for Flanged Ductile Iron Pipe with Threaded Flanges 
C-150-ANSI A21.50-Standard for Thickness Design for Ductile-Iron Pipe 
C-151-ANSI A21.51-Standard for Ductile-Iron Pipe, Centrifugally Cast 
C-153-ANSI A21.53-Standard for Ductile-Iron Compact Fittings for Water Service 
C-502-Standard for Dry-Barrel Fire Hydrants 
C-509-Standard for Resilient –Seated Gate Valves for Water Supply Service 
C-515-Standard for Reduced-Wall, Resilient-Seated Gate Valves for Water Supply Service 
C-550-Protective Epoxy Interior Coating for Valves and Hydrants 
C-606-Standard for Grooved and Shouldered Joints 

10.03. DEFINED INFORMATION 

OWNER – Jersey County Rural Water Company 
Selected Granular Backfill – CA-6 or equal 
Standard Specifications for Water and Sewer Main Construction in Illinois ("Standard Water and Sewer 
Specs") 

10.04. REQUIRED SUBMITTALS 

On Submittals, please mark the product model number and the options and/or sizes you will be using.  
Also, please mark all standards required in the specifications.  If the specifications are not marked up, 
preferably by highlighter, then they will be returned as rejected.  Please provide a copy of all standards 
that a material references for our review and concurrence. The minimum number of submittals is 4, one 
for the CONTRACTOR and 3 to remain with the ENGINEER.  The ENGINEER will not make copies 
of the submittals to return to the CONTRACTOR. 
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10.04.01 Water Main 

1 --- --- --- 51.09.15 YES
2 --- --- --- YES
3 51.09.17

a
Water main 6-inch or 
smaller CCI Pipeline Systems --- YES YES

b
Water main larger than 
6-inch

Cascade Waterworks Mfg. 
Co OR BWM Co. --- YES YES

4 51.09.07
a 1"   Val-Matic +++ 143C or 201C * NO ** YES
b 2"  Val-Matic +++ 145C or 202C * NO ** YES

5 51.09.10
a Bores Copperhead Industries, Inc. 1245EHS NO ** YES
b Trenching Copperhead Industries, Inc. 1430HS NO ** YES
c Connectors Copperhead Industries, Inc. 3WB-01 NO ** YES
d Ground Rods Copperhead Industries, Inc. ANO -14 NO ** 1 YES

6 YES
7 51.07

a Ductile Iron - Compact 
Fittings Tyler/Union +++ --- NO ** YES

b Ductile Iron - Flanged 
Fittings Tyler/Union +++ --- NO ** YES

c RJ-PVC Expansion 
Coupling --- --- --- YES

d HDPE Fittings --- --- --- YES
8 51.09.04

a 3 inch to 12 inch Mueller Or AFC +++
Mueller A-2360-
20 NO** YES

9 59.09.02

a 2 1/4" Flushing Hydrant Mueller +++ A-411 NO** YES

b 4 1/2" Flushing Hydrant Mueller  +++
 A-420, Super 
Centurion 250 NO** YES

c. 5 1/4" Fire Hydrant Mueller +++
A-420, Super 
Centurion 250 NO** YES

10 Pipe
a PVC --- --- --- 51.03 YES
b Restrainted Joint PVC --- --- --- 51.04 YES
c PE Service Line --- --- --- 51.09.01 YES

WATER MAIN Manufacturer Model No. Equal 
Accepted Section Submittal 

Required

   pp  y   
ENGINEER

Anchor Coupling
Casing
Casing Spacers

Combination Air Release 
Valve

Copper Tracer Wire

End Seals
Fittings

Gate Valves

Hydrants
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11 51.09.14

a Ductile Iron
Ford/Uni-Flange (MegaLug is 
not an equal) +++ 1400 YES YES

b PVC
Ford/Uni-Flange (MegaLug is 
not an equal) +++ 1500 YES YES

12 Mueller, Ford, A.Y. Mcdonald Hinged Strap YES 51.10.03 YES
13 Kupferle Foundry Eclipse No. 88 YES 51.09.09 NO
14 Smith - Blair OR Ford --- YES 51.09.12 YES
15

a Marker Rhino TVPT90BB2 YES 51.09.11 YES
b Label Rhino GD-1332K YES

16
Tyler OR Sigma (equal in 
weight) +++ Tyler 6850 YES 51.09.05 YES

17

a Marker
Rhino Tri-View w/soil anchor 
plus RPH3-72B YES 51.09.06 YES

b Label GD-5194K YES 51.09.06 YES
18

a Corporation Stop - 1" Mueller, Ford, A.Y. McDonald Ball Valve YES 51.10.02 YES

b
Corporation Stop - 1 
1/2" & 2" Mueller, Ford, A.Y. McDonald --- NO ** 51.10.02 YES

c Meter Register See 21 Below --- NO ** YES
d Pressure Regulator Watts 5M3-Z6 NO ** 51.10.05 YES

19
Municipal and Contractor 
Ceiling Products YES 51.09.07 YES

20
DeZurik or Henry Pratt Co. 
++ --- YES 51.09.03 NO

21 51.10.04

a
5/8 x 3/4 inch meter w/ 
regulator

Sensus Iperl,   7-1/2"Lay 
Length. Radio Read NO ** YES

b
1 inch meter w/ 
regulator Sensus Iperl, NO ** YES

c
Radio-Read and Touch-
Read Capabilities NO ** YES

22

a
5/8 x 3/4 inch & 1 inch 
meters Mueller, Ford, A.Y. McDonald

Tandem w/5M3-
Z6 NO ** 51.10.06 YES

23

All Tough Core 
Plus (Depth x 

ID)
a 5/8 x 3/4 inch meter Midwest Meter, Inc. 20" X 30" NO ** 51.10.07 YES

b
1 inch meter w/ 
regulator Midwest Meter, Inc. 30" x 24" NO ** 51.10.07 YES

24

e
5/8 x 3/4 inch meter w/ 
regulator NO ** 51.10.08 YES

f
1 inch meter w/ 
regulator NO ** 51.10.08 YES
* Respectively

+++American Iron and Steel Act Compliance Required

Meter Skin/Insulation

Meter Equipment

++Milliken valves will not be allowed.

** no like, equivalent, or "or-equal" item or substitution permitted.
*** A.R.I. is located in Kfar charuv, 12932 Israel

Butterfly
Meter

Meter Yoke

Meter Box 

Meter Lid 

Saddle
Sampling Station
Stainless Steel Taping 
Tracer Wire Access Points

Valve Box
Valve Box Marker

Pipe Restraining Glands

Mueller or Vestal, w/recessed hole in lid +++

Mueller or Vestal, w/recessed hole in lid +++
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General Requirements 

Section 11 

11.01. SCOPE OF WORK 

The work, as proposed, includes the furnishing of all labor, materials, equipment, transportation and 
performing of all operations required to construct improvements for the OWNER, all as shown on the 
Drawings and/or as herein specified.  In case of conflict between the Drawings and project 
specifications, the CONTRACTOR shall notify the ENGINEER prior to bidding, to clarify the 
discrepancy and obtain a decision on which document governs.  If the CONTRACTOR or any of his 
subcontractors fail to notify the ENGINEER prior to bidding, then the CONTRACTOR shall provide 
and install the intended material or equipment at no additional cost to the contract price. 
It shall be the responsibility of the CONTRACTOR to furnish and install complete and working 
systems to perform the intended purposes as required by the Drawings and these specifications.  The 
CONTRACTOR shall be responsible for all details which may be necessary to properly install, adjust, 
and place into operation the complete installation, including the location of all water main installation, 
and shall include the costs of all such details in the bid.  It will be the OWNER’S responsibility to stake 
the road right-of-way. 
The CONTRACTOR shall guarantee that the material furnished shall be properly installed and shall 
perform the duty for which it is intended. CONTRACTOR shall guarantee all materials, workmanship, 
and completed installation to be first class in every particular and shall, at his own expense, furnish and 
replace any part or parts that may prove defective in material, equipment, or workmanship within one 
year from the date of substantial completion, in accordance with the General Conditions of this 
Contract. 
This work shall be governed by an IEPA permit for construction.  This permit shall be obtained for the 
CONTRACTOR by the OWNER before any construction operations begin.  The OWNER will also 
obtain the necessary easements, highway permits, and railroad permits to construct the improvements.  
The CONTRACTOR shall familiarize himself with all requirements as to traffic control, flagmen, 
maintenance of trench, advance warning signs, etc., as required by state and local highway departments 
and railroad companies. 
The CONTRACTOR is responsible for conforming with the requirements of all applicable health and 
safety regulations and precautions as required by local, state and federal regulatory agencies including, 
but not limited to OSHA and IDOL.  In accordance with the requirements of the OSHA regulations for 
construction, the CONTRACTOR shall provide and require the use of personal protective and 
lifesaving equipment for all persons working in or about the project. 

11.02. STRUCTURES AND UTILITIES ENCOUNTERED 

Various underground and surface structures may or may not be shown on the Drawings.  The location 
and dimensions of such structures, where given, do not purport to be absolutely correct.  The structures 
are plotted on the Drawings for the information of the CONTRACTOR, but information so given is not 
to be construed as a representation that such structures will be found or encountered as plotted.  Other 
structures may also be encountered which are not shown on the Drawings. 



11-2 
 

The CONTRACTOR shall maintain in operating condition all utilities encountered in this work.  Any 
existing utilities damaged as a result of this construction shall be repaired to the satisfaction of the 
owner of the utility at the CONTRACTOR's expense, whether or not said utilities are shown on the 
Drawings.  Existing utilities may be relocated with the approval of the owner of the utility.  This 
relocation shall be at the CONTRACTOR's expense, done according to the requirements of the utility 
owner and shall be sufficient to clear the proposed improvement. 
Before beginning work in an area, the CONTRACTOR shall contact JULIE at 800-892-0123 and any 
other non-JULIE member companies maintaining utilities, pipelines, transmission lines, and any other 
potential obstacles in the project area and request their assistance in field locating their utilities in that 
area.  The CONTRACTOR, however, shall be solely responsible for the location of utilities.  The 
utilities shown are for informational purposes only and the OWNER and the ENGINEER do not imply 
that the information is complete. 
The CONTRACTOR shall be entirely responsible for all injuries to water pipes, electric conduits, 
existing drains or sewers, field tiles, sump pump drain lines, poles carrying currents, telephone or 
telegraph lines, railroad bridges and tracks, streets, pavements, sidewalks, curbs, fences, culverts, 
buildings, trees larger than 6 inches in diameter, or other structures of any kind met with during the 
prosecution of the work, whether on public or private property. 
All such structures or utilities which are damaged or removed to allow construction shall be restored to 
a condition at least equivalent to that which existed at the commencement of the work unless additional 
written arrangements are made satisfactory to the owner of said property.  The CONTRACTOR shall 
care for and maintain all such structures or utilities encountered, and where service by them is 
interrupted, he shall provide and maintain temporary service until repair is complete and full service is 
restored.  Repair of and restoration of service from essential structures or utilities shall be prompt; in 
these cases, if repair is unnecessarily delayed or unsatisfactory in the judgment of the OWNER, the 
OWNER may have the repairs made and may deduct the cost thereof from payments due the 
CONTRACTOR.  All costs associated with structures or utilities encountered, including removal, 
replacement, repair, temporary service, or complications to proposed work shall be incidental to the 
project and shall be performed without any increase in the Contract Price. 
Any gutter drains, sump discharges, drainage ditches, or storm sewers interfered with by the 
construction of the improvement shall be rerouted around the improvement in such a way as to 
maintain the drainage of areas upstream and downstream of the improvements; any such work shall be 
approved by the owner and shall be done by the CONTRACTOR without any increase in the Contract 
Price.  Agriculture field terraces shall only be bored and will be paid for at the CONTRACTOR’S unit 
bid price for BORING WATER MAINS of the appropriate diameter.  In the event a terrace is 
“accidentally” cut, either with a hoe or trencher, the terrace must be reshaped, compacted, and protected 
from erosion within 72 hours after the terrace is cut.  All work associated with a terrace that is 
“accidentally” cut shall be performed by the CONTRACTOR without any increase in the Contract 
Price. 
Existing trees and shrubs within easements and rights-of-way shall be protected from damage, and 
when such trees or shrubs are in the way of construction, the ENGINEER may instruct the 
CONTRACTOR to prune branches interfering with the work, or remove and dispose of trees or shrubs, 
or transplant trees or shrubs out of the way of the construction and the Contract Price shall not be 
increased for the performance of such work. 
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The CONTRACTOR shall be liable for damage to trees and shrubs which were to have been protected 
as directed by the OWNER, unless such damages are determined by the OWNER to have been 
unavoidable, and moneys due the CONTRACTOR may be withheld to cover such damages. 

11.03. WATER LINE DAMAGE 

In addition to the discussion under Structures and Utilities Encountered, the following shall apply:  If 
existing or proposed water lines or service lines are damaged or leak due to the CONTRACTOR's 
construction procedures, emergency temporary repairs shall be made immediately.  The 
CONTRACTOR shall permanently repair the water lines or service lines within 24 hours of receiving 
verbal notice from the OWNER.  If the CONTRACTOR does not perform the repairs within the 
required time period, the OWNER may perform the repair and bill the CONTRACTOR for actual costs 
for administration, labor, equipment and materials related to such repairs including, but not limited to 
administration, labor, equipment, and material. 
This criterion shall be in force seven days per week, including holidays and shall extend through the 
construction period and the one-year guarantee period. 
The CONTRACTOR shall discuss the location of all existing water service lines, well lines, etc., with 
the local property owners, perform test digs, etc., to satisfy himself as to the location of these lines prior 
to bidding and/or construction, as damage and repair work to these lines are incidental to the contract. 

11.04. PAYMENT FOR WATER USED 

Payment for water used by the CONTRACTOR for boring operations and to flush, test, chlorinate, and 
place in service the water lines and service connections shall be billed to the CONTRACTOR by the 
OWNER at $5.50 JCRWC per thousand gallons used.  Unless the amount used for these items is 
actually metered, the OWNER will assume the quantity used to be 10 times the entire pipeline volume.  
Losses of water due to water line breaks or leaks, accidental or otherwise, during construction and the 
warranty period shall be estimated and billed to the CONTRACTOR at the same stated rate. 

11.05. STANDARD SPECIFICATIONS 

The Standard Specifications referenced in these specifications refer to the current edition of the 
Standard Specifications for Water and Sewer Main Construction in Illinois.  In case of conflict with the 
Standard Specifications, these Technical Provisions shall govern. 

11.06. RIGHTS-OF-WAY AND EASEMENTS 

The OWNER has secured the necessary public right-of-way permits and/or as many private easements 
as possible, for the construction of the work.  These documents are on file with the ENGINEER and 
should be reviewed by all bidders prior to the bid date.  All bidders are responsible for including in 
their bid, all costs associated with or caused by any easements involved in the project.  The 
CONTRACTOR (successful bidder) shall be furnished copies of these documents prior to construction 
so that he may contain his construction activities to the permissible areas listed in each easement.  The 
CONTRACTOR shall also be furnished copies of any additional private easements obtained between 
the bid date and the start of construction.  Note that any reference to percentage of signed private 
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easements is the number of easements signed divided by the number required for the project; and not a 
reference to a percentage in footage or mileage of water main to be installed on private easement.  In 
addition, some easements that are signed may not allow installation on 100 percent of the particular 
property (i.e., you may have to go to the road right-of-way to avoid trees, or abide by some other 
restriction). 
Some property owners have restrictive clauses in their easement regarding trees and shrubbery, fences, 
private utilities, width of easement, forcing construction in road right-of-way, etc.  The 
CONTRACTOR shall comply with these restrictive clauses.  It is entirely the CONTRACTOR’S 
responsibility to be aware of all restrictions and easements, and no increase in the contract price shall 
be allowed for any construction methods, landowner notifications, etc., necessary to comply with the 
restrictions.  Note that the restricted easements are indicated on the plan sheets with an “®”.  The 
CONTRACTOR shall refer to the individual easements for details regarding the restriction(s).  The 
easements will be available for CONTRACTOR review at JCRWC office and at the pre-bid meeting. 
In general, the CONTRACTOR shall prepare bids as if all private easements obtained will be utilized, 
even in heavily wooded areas, etc.  The CONTRACTOR must clear trees and immediately after 
clearing properly dispose of the brush off-site unless he can make some other arrangement with the 
landowner.  Any other arrangements agreed to by the CONTRACTOR and the landowner must be 
made in writing and a copy of the written agreement, signed by the CONTRACTOR and landowner 
given to the ENGINEER. 
Prior to bid date, a certain percentage of property easements may not be obtained.  Some or all of these 
easements may be obtained between the bid date and start of construction (some or all of which may 
contain restrictions), and the CONTRACTOR is responsible in his bid for any expenses incurred as a 
result of these properties and should bid accordingly for this possibility. 
Highway crossings may be involved in this project, and where necessary, the OWNER has secured all 
the necessary permits for the various crossings.  Also, a portion of this project may be constructed on 
Illinois Department of Transportation (IDOT) rights-of-way, as indicated on the Drawings.  All 
crossings required under existing state highways will be made by boring the water main.  The minimum 
depth of wataermain installation on IDOT rights-of-way is 48-inches.  Also, the watermain shall be 
installed on the backslope of the ditch unless allowed by the ENGINEER and IDOT. The 
CONTRACTOR shall familiarize himself with and abide by all requirements as to traffic flow, 
flagmen, maintenance of trench, advance warning signs, etc., as required.  The CONTRACTOR shall 
execute and maintain in force, all bonds as required by IDOT or other county or township entities.  All 
IDOT property shall be immediately clean-up, regraded and reseeded.  No rocks shall be left on the 
surface over 3-inches in any dimension. 
The CONTRACTOR shall perform the work in accordance with the provisions of the various county, 
township, and state permits. 
The CONTRACTOR's attention is called to the fact that the water main construction will involve, in 
most cases, private easements (property) and that all improvements such as drainage ditches, plantings, 
culverts, active utilities, signs, outbuildings, field tiles, and any other miscellaneous, privately and/or 
publicly owned, property shall be restored to a condition equal to or better than their existing state of 
repair.  Should it become necessary that the CONTRACTOR relocate/remove any obstruction 
encountered throughout construction he should consult with the ENGINEER's Resident Project 
Representative (RPR) before proceeding. 
Should it become necessary that the CONTRACTOR proceed across/over property supporting a 
growing cash crop (example: corn, legumes, soybeans, and wheat), he should so advise the 
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ENGINEER's RPR, whereby the RPR shall note/record and make an assessment of the affected area 
(crop damage).  When the CONTRACTOR follows the above instructions relative to reporting areas of 
crop damage, and adheres to other instructions by the ENGINEER's RPR and also uses good judgment, 
it is, therefore, the intent that the OWNER shall reimburse the property owner/renter an equitable 
amount for damage done by the CONTRACTOR to growing cash crops.  Should, in the judgment of 
the ENGINEER and OWNER it be determined that the CONTRACTOR occupied an area greater than 
necessary for his particular operation relative to crop damage and other construction efforts, the 
CONTRACTOR shall be held liable for the cost applicable to the excess area/damage caused by him.  
The CONTRACTOR shall apply lime and fertilizer to disturbed crop areas in accordance with Section 
21 of the Standard Specifications.  The same procedure, as for growing cash crops, shall be adhered to 
by the CONTRACTOR when it comes to ornamental trees, shrubs, flowers, fences, waterways, lawns, 
gardens, etc., relative to the need to affect, relocate, construct nearby, or transplant such items during 
the CONTRACTOR’s operations.  The CONTRACTOR shall be responsible and liable for all damages 
and claims caused by his operations to shrubs, trees, flowers, lawns, fences, gardens, orchards, nursery 
stock, etc., unless directed by the ENGINEER with the exceptions of growing cash crops (i.e., legumes, 
corn, soybeans, wheat).  No additional compensation will be allowed for the above beyond the contract 
unit prices for the specified items of work listed in the Bid Schedule. 
 

11.07. EQUIPMENT AND PRODUCTS 

Whenever equipment is identified on the drawings or in the specifications by reference to 
manufacturer’s name and/or trade names and an “or equal” statement, it is intended merely to establish 
a standard, and any equipment of other manufacturers which will perform adequately the services 
imposed by the general design will be considered equally acceptable provided, in the opinion of the 
ENGINEER, the function, material, and service is equal. 
Whenever equipment is identified on the drawings or in the specifications by reference to a specific 
manufacturer’s name and/or trade names then only the referenced product may be used in the project. 
This is to maintain uniformity for certain items in OWNER’s system.  
The ENGINEER reserves the right to require a statement from the manufacturer of any products or 
equipment that the specific products or equipment have been inspected and tested and conform with the 
specifications. 
For the purposes of standardization, all of the equipment for a single system shall be furnished by a 
single manufacturer except as noted or approved by the ENGINEER (i.e., all flushing hydrants shall be 
the same type and from the same manufacturer).  Fabricated assemblies shall be shipped in the largest 
convenient section permitted by carrier regulations, and adequately match marked by proper assembly. 
The CONTRACTOR shall be responsible for supplying spare equipment parts as provided in these 
specifications and providing for the proper storage of same so that they are kept in operable condition. 
The CONTRACTOR shall furnish for review complete equipment shop drawings in accordance with 
the General Conditions before installing any equipment.  Drawings shall be provided by the equipment 
manufacturer and shall show all dimensions and details for correct installation of the equipment. 
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11.08. MANUFACTURER’S REPRESENTATIVE 

Intentionally Blank 
 
 

11.09. SOIL BORING DATA 

Intentionally Blank 

11.10. CLEANING UP 

During construction the CONTRACTOR shall clean up as the work proceeds.  The premises, 
easements, and rights-of-way shall be kept free of accumulations of waste materials and earth, rubbish 
and other debris resulting from the work, except as stated in section 11.06.  The CONTRACTOR shall 
backfill all trenches by the end of each working day before leaving the site, especially along road right-
of-way areas, livestock grazing areas, driveways and field entrances, and residential yard areas. 
If in the judgment of the OWNER the CONTRACTOR fails to keep the sites clean as described 
hereinabove, the OWNER may halt the construction and/or construction payments until the sites have 
been cleaned up to the satisfaction of the OWNER.  All trees and brush removed in establishing an area 
for water main installation shall be removed and properly disposed of off-site unless the 
CONTRACTOR can make some other arrangement with the landowner.  Such agreements shall be 
made in writing, signed by both the CONTRACTOR and the landowner, and a copy of the signed 
agreement shall be given to the ENGINEER. The brush disposal shall be continuous with the land 
clearing operations.  The CONTRACTOR has five (5) working days from notification from the 
OWNER and/or ENGINEER that the brush disposal is unsatisfactory to remedy the situation.  If after 
this period of time the brush removal is still not satisfactory, the OWNER has the right to hire an 
outside agency to dispose of the brush in a timely manner and then costs shall be withheld from the 
final clean-up/seeding retainage funds. 
 Final clean-up, grading, and permanent seeding shall be performed in accordance with the dates 
specified in Section 31.06.B. 
At the completion of the project, the CONTRACTOR will remove all waste materials, rubbish and 
debris from and about the premises as well as all tools, scaffolding and surplus materials, and will leave 
the site clean and ready for occupancy by the OWNER.  Pipe banding and other construction debris 
may not be left on top of or buried in the trench.  The CONTRACTOR shall be liable for any damage 
caused to farms, yards, livestock, pets, equipment, etc. due to construction debris left in, on or around 
the project.  The CONTRACTOR will restore to their original conditions those portions of the site not 
designated for alteration by the Contract Documents. 
Open burning of debris will not be permitted unless specifically authorized in writing by the OWNER, 
and then only following state, municipal or other local codes, ordinances, rules or regulations. 
Payment for clean-up will be incidental to the unit price of water main installation.  To ensure that Final 
Clean-up/Seeding progresses in a timely manner, the OWNER shall withhold a sum equal to twelve 
(12) percent of the installed cost of all water main, excluding directional bores, until all final Clean-
Up/Seeding work is satisfactory.  This Clean-Up retainage is in addition to the standard overall project 
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retainage and shall be used to hire a local Contractor to complete any unsatisfactory work.  Final 
Payment of the clean-up retainage will only be approved when the OWNER is satisfied with Final 
Clean-up/Seeding work. 
 
 

11.11. LOCATION OF THE WORK 

The preferred location of the water main is not staked in most areas and the water main shall be located 
as close to property lines as possible.  However, due to Phase I investigation as portion of the “Cabins 
Extension” will be staked. Where constructed on public highway rights-of-way, the water main shall be 
laid, if possible, on the back slope of the ditch.  Where constructed on private easement, the water main 
shall be laid, if possible, immediately adjacent to the road right-of-way, yet confining construction 
activity to the private easement. 
If necessary, the CONTRACTOR may be required to bench the back slope of the public right-of-way to 
maximize the distance between the location of the water main and the edge of the highway. This and 
any other additional work required for proper location of the water main shall be considered incidental 
to the project and shall be performed without any increase in the Contract Price. 
Pipeline alignment and appurtenance locations shall be verified with the on-site project representative 
prior to the start of each day's construction. IDOT/County/Township supervisors shall pre-approve 
valve and hydrant locations when installed on their respective right-of-ways. 

11.12. COORDINATION WITH LOCAL ROADWAY OFFICIALS 

It shall be the CONTRACTOR’s responsibility to contact the local township roadway commissioners, 
IDOT, and county highway engineer to coordinate the installation of water mains, water main boring 
operations, etc., on public easement under their jurisdiction.  It shall be the CONTRACTOR’s 
responsibility to be aware of specific roadway permits for other site-specific conditions.  The 
CONTRACTOR shall include in his bid all costs associated with special roadway repair requirements, 
traffic flow requirements, construction scheduling requirements, etc. 

11.13. COORDINATION WITH LOCAL ELECTRICAL AND TELEPHONE UTILITIES 

Intentionally Blank 

11.14. CONSTRUCTION SEQUENCE 

JCRWC requires the “Cabins Extension” to be installed and put online first. Second is the “Dow to 
RTE 3” extension. The remaining extensions can be installed in the order of CONTRACTOR’s choice. 

11.15. CONTRACT RESPONSIBILITY 
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The overall project has been divided into three parts. A brief description of each Contract and their 
respective contract responsibilities is provided below for reference, and to assist with coordination 
among the various CONTRACTORS.    
Contract “J” 
The project described in these specifications is Contract “J” of Jersey County Rural Water Company 
(JCRWC) Phase V project that will consist of over 16 miles of water main installations or upgrades for 
eight areas to connect to the future IARWC transmission main and will also improve hydraulics for the 
existing system for current and future needs.  
Contract “J” – Base Bid  consists of pipelines and associated appurtenances. The water main work will 
be independent of the other two contracts except for the RT 3 extension. The RT 3 connection point is 
on the same property as the Contract K GST. It is imperative for the Contract J contractor to coordinate 
with the Contract K contractor and JCRWC and accommodate their needs for access. 
Contract “K” – Base Bid consists of a 200,000-gallon bolted glass lined ground storage tank to be 
constructed on property owned by JCRWC. Contract K contractor must coordinate their construction 
activities with both JCRWC and the Contract J contractor.     
Contract “L” – Base Bid consists of 250,000-gallon legged elevated tank to be constructed on property 
owned by JCRWC. Contract K contractor must coordinate their construction activities with  JCRWC.   
The CONTRACTOR for each respective Contract should take this into account, and include potential 
remobilization and project coordination costs into the bids.  No additional costs will be allowed for 
remobilization or delays to the start-up/completion of any of the contracts due to the incompletion of 
one of the remaining Contracts. In addition to the items listed below, responsibility for other items as 
detailed on the Contract Drawings and listed in the remainder of the Project Specifications. 

11.16. COORDINATION WITH ARCHAEOLOGICAL CONSULTANT 

Based on the Phase I archaeological investigation reports for this project, sites along the proposed 
“Cabins Extension” water main route have been recommended for monitoring during construction. The 
routing will be staked in and near these areas. However, should any other unknown significant finds be 
encountered during construction, it shall be the OWNER/ ENGINEER’s responsibility to contact the 
archaeological consultant upon notification from the CONTRACTOR, where appropriate, to provide 
the required monitoring, and to pay for such services.  In addition, the CONTRACTOR shall include in 
his bid all costs associated with time delays, remobilization, etc., due to potential work stoppages 
associated with site avoidances or further archaeological site investigations.  No additional costs will be 
allowed for remobilization or delays on the water main construction due to archaeological issues. 

11.17. COORDINATION WITH RAILROAD COMPANIES 

Intentionally Blank 

11.18. COORDINATION WITH RESIDENT PROJECT REPRESENTATIVE 

The CONTRACTOR shall notify the Resident Project Representative or ENGINEER of the proposed 
work schedule prior to each day.  Any work accomplished without the Resident Project Representative 
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being present due to improper notification, shall be re-done, re-exposed, etc., to the satisfaction of the 
Resident Project Representative, and shall be incidental to the CONTRACT price. 

11.19. JULIE LOCATES 

It shall be the CONTRACTOR’S responsibility to locate any water main or service line installed as part 
of this project, prior to Substantial Completion.  Any costs associated with these JULIE locates shall be 
included in the bid. 

11.20. ROAD RESTORATION 

Restoration of open cut oiled and chipped roadways shall be performed according to the respective road 
permits and as set forth in this specification. 
Roadways shall be open cut only with written permission of the local Township Road Commissioner, 
IDOT, and/or the County Highway Engineer. 
Any water main installed by open cutting the roadway with a backhoe, or equal (i.e., by a method other 
than trenching), shall first require the existing surface to be neatly saw-cut prior to removing any 
surface materials.  The maximum width for open cutting any roadway shall be 2 feet.  All open cut 
roadways shall be backfilled by the CONTRACTOR with SELECT GRANULAR BACKFILL (CA-6 
or equal) for the full depth and width of the trench, up to the original grade level for a temporary gravel 
surface.  The CONTRACTOR shall also maintain trench settlement after the initial open cut crossing is 
performed for the duration of the warranty period, or until the [City, County, and/or township 
]resurfaces the road, whichever is first.  SELECT GRANULAR BACKFILL for water main road 
crossings shall be paid to the CONTRACTOR at the Contract unit price per Cubic Yard for 
“Compacted Rock Backfill”, measured in place. The prices shall include all equipment, labor, 
materials, traffic safety control, placement and compaction of granular backfill, surface treatment, and 
all other miscellaneous work as necessary.  Final road surfacing shall be performed by the local 
[Village or City roadway supervisor, the Township Road Commissioners, and/or the County Highway 
Engineer.] 

11.21. NPDES PERMIT COMPLIANCE 

The CONTRACTOR shall obtain an NPDES General Permit for Construction Activities. The 
CONTRACTOR is responsible for all aspects of the permit process from the Notice of Intent to 
Construct, through Notice of Termination, including the weekly and rainfall inspections as necessary 
per the permit and according to section 34 of these specifications. 
The CONTRACTOR will be responsible for implementation and maintenance of all erosion control 
measures necessary for his/her respective contract.   
An initial SWPPP is attached to these specifications for the CONTRACTOR’s use. However, it will be 
the CONTRACTOR’s responsibility to maintain the SWPPP as necessary to stay in compliance with 
the General Permit for Construction. The SWPPP shall serve only as a guide to follow for erosion 
control measures.  The SWPPP is intended to be a dynamic document and, as such, will likely be 
modified throughout the construction process and will vary with construction methods used.  In 
addition to the erosion control measures shown on the Drawings and the requirements of the NPDES 
Permit and the SWPPP, the CONTRACTOR shall exercise all precautions and take whatever measures 
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necessary to prevent soil erosion. Prior to bidding, the CONTRACTOR shall notify the OWNER and 
ENGINEER of any changes in the SWPPP that will be required due to planned construction methods.   
The CONTRACTOR shall include all costs for the acquiring the NPDES General Permit for 
Construction Activities, the weekly/rainfall inspection work. In the lump sum bid item for “NPDES 
Permit/Erosion Control Inspection” on the bid form.  
   

11.22. CONTRACTOR REPRESENTATION AT MONTHLY BOARD MEETINGS 

The CONTRACTOR shall have a representative present only upon request at the monthly meetings of 
the OWNER to answer questions presented by the Board during construction, and continuing through 
the completion of all final cleanup operations.  Costs for attendance at meetings shall be incidental to 
the contract price. 

11.23. OWNER’S STOP-WORK AUTHORITY 

The OWNER shall have the authority to halt any work that is not being performed in accordance with 
the Drawings and Specifications for this project.  In this event, the CONTRACTOR shall immediately 
stop work on the particular item until which time the Resident Project Representative or ENGINEER 
shall review the discrepancy, and all parties shall agree as to the proper construction method.  No 
additional compensation shall be allowed for down time during a stop-work period initiated by the 
OWNER.  In addition, if the CONTRACTOR fails to halt construction, they shall re-do the work 
properly at no additional cost to the OWNER. 

11.24. MAILBOX RELOCATION 

The Contractor shall temporarily relocate mailboxes to the opposite side of the roadway as is necessary 
to accommodate the construction process.  As soon as is practical the Contractor shall relocate the 
mailbox to its original location.  All temporary mailbox locations and permanent mailbox relocations 
shall be done in accordance with the guidelines of and with the pre-approval of the United States Postal 
Service.  All costs associated with relocating mailboxes, including coordination with the USPS, shall be 
considered incidental to the project and there will be no increase to the Contract price. 

11.25. TRAFFIC CONTROL  

When any section of road is closed to traffic, the CONTRACTOR shall provide, erect, and maintain 
barricades, red flags, signs and lights at each end of the closed section and at all intersecting roads, in 
accordance with the Illinois Manual of Uniform Traffic Control Devices. 
If during the progress of the WORK it is necessary to provide access to private property along the road, 
the CONTRACTOR shall provide, erect, and maintain, within the closed portion of the road, such 
barricades, signs, flags, and lights as may be necessary to protect the WORK and to safeguard local 
traffic.  No open or unfilled trenches will be left unattended or overnight. 
The cost of furnishing and maintaining barricades, warning signs, red flags, and lights as required 
herein shall be incidental to the CONTRACT and no extra compensation will be allowed. 



11-11 
 

11.26. ACCESS ROAD 

Intentionally Blank 
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Concrete 

Section 21 

21.01. SCOPE OF WORK 

Portland cement shall comply with the Standard Specification for Portland Cement, ASTM C150, or 
Standard Specification for Air-Entraining Portland Cement, ASTM C175 and shall be Type I or IA. 

21.02. CONCRETE AGGREGATES 

Concrete aggregates shall conform to specifications for Concrete Aggregates, ASTM C33, except 
that aggregates failing to meet these specifications but which have been shown by special test or 
actual service to produce concrete of the required quality, may be used under paragraph 21.08 of this 
section where authorized by the ENGINEER. 

21.03. WATER 

Water used in mixing concrete shall be clean and free from deleterious amounts of acids, alkalis, or 
organic materials. 

21.04. REINFORCEMENT (METAL) 

Reinforcing bars shall conform to the requirements of tentative specifications for minimum 
requirements for the Deformations of Deformed Steel Bars for Concrete Reinforcement, ASTM- A-
615/615M, and of tentative specifications for Billet-Steel Bars for Concrete Reinforcement, ASTM-
A-615/615M, or tentative specifications for Rail-Steel Bars for Concrete Reinforcement, ASTM-A-
616, or tentative specification for Axle-Steel Bars for Concrete Reinforcement, ASTM-A-617/617M. 
Welded wire fabric or cold-drawn wire for concrete reinforcement shall conform to the requirements 
of standard specifications for Cold-Drawn Steel Wire for Concrete Reinforcement, ASTM-A, or 
standard specifications for Welded Steel Wire Fabric for Concrete Reinforcement, ASTM-A-185. 

21.05. MATERIAL STORAGE 

Cement, aggregates and reinforcement shall be stored at the batch plant or work site in such a 
manner as to prevent deterioration or intrusion of foreign matter.  Any material which has 
deteriorated or which has been damaged shall not be used for concrete. 

21.06. CONCRETE QUALITY 

The allowable stresses for design are based on the specified minimum 28 day compressive strength 
of the concrete or on the specified minimum compressive strength at the earlier age at which the 
concrete may be expected to receive its full load.  The strength of concrete, at specified ages for 
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which all parts of the structure were designed, are shown on the drawings.  Where not specified in 
the drawings, minimum 28 day compressive strength of the concrete shall be 3500 psi. 

21.07. STRENGTH OF CONCRETE 

The determination of the proportions of cement, aggregate and water to attain the required strength, 
shall be made by one of the following methods. 
Method I:  When no preliminary tests of the materials to be used are made, the water content per 
sack of cement shall not exceed the values in the following table.  Method II shall be employed 
when artificial aggregates or admixtures are used. 

                Assumed Strength of Concrete Mixtures 

  Water Content in U.S. Gals.  Assumed Compressive 
  per Sack of Cement   Strength at 28-day psi 
   7-3/4     2500 
   6-3/4     3000 
   6     3500 
   5-1/2     3750 
NOTE:   In interpreting this table, surface water contained in the aggregate must be included as part 
of the mixing water in computing the water content. 
Method II:  Proportions of the materials and water content, other than those shown in the above 
table, may be used provided that the strength quality of the concrete proposed for use, shall be 
established by tests, which shall be made in advance of the beginning of operations, using the 
consistencies suitable for the work and in accordance with Standard Method of Making Concrete 
Compression and Flexure Test Specimens in the Laboratory, ASTM-C-192, and with Standard 
Method of Test for Compressive Strength of Molded Concrete Cylinders, ASTM-C-39. 
A curve representing the relation between the water content and the average 28 day compressive 
strength, or earlier strength at which the concrete is to receive its full working load shall be 
established for a range or earlier strength at which the concrete is to receive its full working load 
shall be established for range of values including all the compressive strengths called for on the 
drawings.  The curve shall be established by at least 3 points, each point representing average values 
from at least 4 test specimens.  Amount of water used in the concrete, as determined for a curve, 
shall correspond to a strength which is 15 percent greater than that called for on the drawings.  No 
substitutions shall be made in the materials used on the work without additional tests in accordance, 
herewith, to show that the quality of the concrete is satisfactory. 

21.08. CONCRETE PROPORTIONS AND CONSISTENCY 

The proportions of aggregate to cement for any concrete shall be such as to produce a mixture which 
will work readily into the corners and angles of the forms and around reinforcement with the 
methods of placing employed on the work but without permitting the material to segregate or excess 
free  water to collect on the surface. 
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The combined aggregates shall be of such composition of size that when separated on the No. 4 
sieve (fine aggregate) shall not be less than 30 percent or more than 50 percent of the total unless 
otherwise required by the ENGINEER. 
The method of measuring concrete materials shall be such that the proper proportions can be 
accurately controlled and easily checked at anytime during the work.  The received measurement 
shall be width rather than volume.  Measurements of materials for ready-mixed concrete shall 
conform to the Tentative Specifications for Ready-Mixed Concrete, ASTM-C. 

21.09. TESTS ON CONCRETE 

The CONTRACTOR shall employ and furnish an independent, qualified, testing agency, suitable to 
the ENGINEER and OWNER, for the purposes of all required testing of materials, certification of 
proper concrete placement during pour and work accomplished.  All test results shall be reported to 
the ENGINEER and the CONTRACTOR on the same day the tests are made. 
Technicians representing the testing agency shall inspect the materials and manufacture of concrete 
and shall report their findings to the ENGINEER and the CONTRACTOR.  When it appears that the 
material furnished or work performed by the CONTRACTOR fails to fulfill specification 
requirements, the technician shall direct the attention of the ENGINEER and the CONTRACTOR to 
such failure. 
The technician shall not act as foreman or perform other duties for the CONTRACTOR.  Work will 
be checked as it progresses, but failure to detect any defective work or materials shall not in any way 
prevent later rejection when such defect is discovered, nor shall it obligate the ENGINEER for final 
acceptance.  Technicians are not authorized to revoke, alter, relax, enlarge, or release any 
requirement of the specifications nor to approve or accept any portion of the work. 
During the progress of the work compression test specimens shall be made and cured in accordance 
with Standard Method of Making and Curing concrete Compression and Flexure Test Specimens in 
the Field, ASTM-C-31. 
Not less than 3 specimens shall be made for each test, nor less than 1 test for each day's pour or for 
each 50 cubic yards of concrete of each class.  Specimens shall be cured under laboratory conditions 
except that when, in the opinion of the ENGINEER, there is a possibility of the surrounding air 
temperature falling below 40 degrees F the ENGINEER may require additional specimens to be 
cured under job conditions. 
Specimens shall be tested in accordance with Standard Methods of Tests for Compressive Strength 
of Molded Concrete Cylinders, ASTM-C-39. 
The standard age of test shall be 7 days and 28 days. 
If the average strength of the laboratory control cylinders for any portion of the structure falls below 
the compressive strengths called for on the drawings, the ENGINEER shall have the right to require 
conditions of temperature and moisture necessary to secure the required strength and may require 
tests in accordance with Standard Method of Securing, Preparing and Testing Specimens of 
Hardened Concrete for Compressive and Flexural Strengths, ASTM-C-42 or order load tests to be 
made on the portions of structure so affected. 
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21.10. PREPARATION OF EQUIPMENT AND PLACE OF DEPOSIT 

Before placing concrete, all equipment for mixing and transporting the concrete shall be cleaned, all 
debris or ice shall be removed from the places to be occupied by the concrete.  Forms shall be 
thoroughly wetted (except in freezing weather) or oiled and masonry filler units that will be in 
contact with concrete shall be well drenched (except in freezing weather) and the reinforcement shall 
be thoroughly cleaned of ice or other coatings. 

21.11. MIXING OF CONCRETE 

The concrete shall be mixed until there is a uniform distribution of the materials and shall be 
discharged completely before the mixer is recharged. 
For job mix concrete, the mixer shall be rotated at a speed recommended by the manufacturer and 
mixing shall be continued for at least 1 minute after all materials are in the mixer. 
Ready-mixed concrete shall be mixed and delivered in accordance with the requirements set forth in 
Tentative Specifications for Ready-Mixed Concrete, ASTM-C-94. 

21.12. CONVEYING 

Concrete shall be conveyed from the mixer to the place of final deposit by methods which will 
prevent the separation or loss of the materials. 
Equipment for chuting, pumping and pneumatically conveying concrete shall be of such size and 
design as to insure a practically continuous flow of concrete at the delivery end without separation of 
the materials. 

21.13. DEPOSITING 

Concrete shall be deposited as nearly as practicable in its final position to avoid segregation due to 
re-handling or flowing.  The concreting shall be carried on at such a rate that the concrete is at all 
times plastic and flows readily into the space between the bars.  No concrete that has partially 
hardened or been contaminated by foreign material shall be deposited on the work, or shall re-
tempered concrete be used. 
When concreting is once started, it shall be carried on as a continuous operation until the placing of 
the panel or level.  When construction joints are necessary, they shall be made in accordance with 
paragraph 21.22, this section. 
All concrete shall be thoroughly compacted by suitable means during the operation of placing.  
Whenever practical the concrete shall be compacted with an internal mechanical vibrator of such 
construction that 4,500 cycles per minute shall be transmitted to the concrete.  The CONTRACTOR 
shall have, on the job site, a sufficient number of vibrators to insure that compaction can be started 
immediately after the concrete has been deposited in the forms. 
The concrete shall be thoroughly worked around the reinforcement and embedded fixtures and into 
the corners of the forms. 
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Where conditions make compacting difficult or where the reinforcement is congested, batches of 
mortar containing the same proportions of cement to sand; as used in the concrete, shall first be 
deposited in the forms. 

21.14. CURING 

Provisions shall be made for maintaining concrete in a moist condition for at least 5 days after the 
placement of the concrete.  Curing may be obtained by any one of the approved “Methods of 
Curing” subject to approval of the ENGINEER. 
No structures, structural members, or other appurtenances shall be placed upon any foundation 
concrete for a minimum of 7 days after the foundation pour is completed, and the 7 day cylinder test 
results have been reported to the ENGINEER. 

21.15. COLD WEATHER REQUIREMENTS 

Adequate equipment shall be provided for heating the concrete materials and protecting the concrete 
during freezing or near-freezing weather.  No frozen materials containing ice shall be used. 
All concrete material and all reinforcement, forms, fillers, and ground with which the concrete is to 
come in contact shall be free from frost.  Whenever the temperature of the surrounding air is below 
40 degrees F all concrete placed in the forms shall have a temperature of between 50 degrees F and 
70 degrees F, and adequate means shall be provided for maintaining a temperature of not less than 
70 degrees F for 3 days or 50 degrees F for 5 days.  The housing, covering or other protection used 
in connection with the curing shall remain in place and intact at least 24 hours after the artificial 
heating is discontinued.  Salt or other chemicals shall not be used to prevent freezing.  If the 
temperature of the surrounding air is less than 50 degrees F, the CONTRACTOR shall use a 
temperature recording device to record the temperature to prove the temperature was not less than 70 
degrees F for 3 days or 50 degrees F for 5 days and provide a means to visually check the air 
temperature under the insulating blanket.  The method for cold weather pouring and curing shall be 
approved by the ENGINEER and OWNER prior to concrete placement. 

21.16. FORMS 

Forms shall conform to the shape, lines and dimensions of the members, as shown on the drawings, 
and shall be substantial and sufficiently tight to prevent leakage of mortar.  Any mortar that is leaked 
between and/or around forms or permanent surfaces shall be mechanically smoothed. 
Forms shall be properly braced or tied together so as to maintain position and shape. 

21.17. REMOVAL OF FORMS 

Forms shall be removed in such a manner as to insure the complete safety of the structure.  In no 
case shall the supporting forms or shoring be removed until the members have acquired sufficient 
strength to support safely their weight and the load thereon.  In addition, forms shall remain in place 
a minimum of 24 hours after the end of the concrete pour. 
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21.18. CLEANING AND BENDING REINFORCEMENT 

Metal reinforcement, at the time concrete is placed, shall be free from all rust, scale or other coatings 
that will destroy or reduce the bond. 
Bends for stirrups and ties shall be made around a pin having a diameter not less than 2 times the 
minimum thickness of the bar.  Bends for other bars shall be made around a pin having a diameter 
not less than 6 times the minimum thickness of the bar, except that for bars larger than 1 inch, the 
pin shall be not less than 8 times the minimum thickness of the bar.  All bars shall be bent cold. 

21.19. PLACING REINFORCEMENT 

Metal reinforcement shall be accurately placed in accordance with the plans and shall be adequately 
secured in position by concrete or metal chairs and spacers. 

21.20. SPLICES (REINFORCEMENT) 

In general, splices in area of critical stress shall be avoided.  Splices shall provide sufficient lap to 
transfer the stress between bars by bond and shear. 

21.21. CONCRETE PROTECTION OF REINFORCEMENT 

The reinforcement shall be protected by the thickness of concrete as shown on the drawings.  Where 
not otherwise shown, the thickness of concrete over the reinforcement shall be as follows: 
A. Where concrete is deposited against the ground without the use of forms, not less than 3 inches. 
B. Where concrete is exposed to the weather, or exposed to the ground, but placed in forms, not less 

than 2 inches for bars more than 5/8 inches in diameter and 1-1/2 inches for bars 5/8 inches or 
less in diameter. 

C. In slabs and walls not exposed to the ground or to the weather, not less than 3/4 inch. 
D. In beams, girders and columns not exposed to the ground or to the weather, not less than one and 

1-1/2 inches.  In all cases the thickness of concrete over the reinforcement shall be in accordance 
with ACI 318, or its latest revision.  Exposed reinforcement bars intended for future use shall be 
protected from corrosion by concrete or other adequate coverings. 

21.22. CONSTRUCTION JOINTS 

Joints not indicated on the drawings shall be so made and located as to not impair the strength of the 
structure.  Where a joint is to be made, the surface of the concrete shall be thoroughly cleaned.  In 
addition, vertical joints shall be thoroughly wetted and coated with a neat cement grout immediately 
before placing new concrete. 
When deemed appropriate by the ENGINEER, the CONTRACTOR will dowel construction joints.  
The ENGINEER will specify the size, location, and placement. 
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21.23. CLEAN-UP OF FINAL SURFACES 

The surface of the concrete shall be free of spalling and holes.  The CONTRACTOR shall be 
responsible for filling in the holes with a method and materials approved by the ENGINEER and 
OWNER.  Any mortar that leaks through or around a form shall be mechanically removed to provide 
a smooth surface matching the surround concrete surface. 
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SURFACE REPLACEMENT AND SITE WORK 

Section 31 

31.01. SCOPE OF WORK 

Surface restoration shall be as specified in Section 21 of the Standard Water and Sewer Specifications.  
All surfaces shall be restored to at least the original condition prior to construction.  All lawn, pasture, 
and timber areas that are disturbed shall be final graded, fertilized, and seeded as specified (Section 
31.06.B Permanent Seeding), and shall be incidental to the total contract price.  A rubber-tired bobcat 
or similar utility tractor shall be utilized for both initial and final grading work in residential yard areas 
to minimize property damage; backhoes, dozers, etc., will not be allowed in yards.  
Temporary seeding will be paid as specified in Section 31.09.A.6.  Clean-Up for all service lines is 
incidental to the Contract Price. 
Payment for clean-up will be incidental to the unit price of water main installation.  To ensure that Final 
Clean-up/Seeding progresses in a timely manner, the OWNER shall withhold a sum equal to 12 percent 
of the installed cost of all water main, until all final Clean-Up/Seeding work is satisfactory.  This 
Clean-Up retainage is in addition to the standard overall project retainage and shall be used to hire a 
local contractor to complete any unsatisfactory work.  Final Payment of the clean-up retainage will only 
be approved when the OWNER is satisfied with Final Clean-up/Seeding work. 
Materials used for repair of driveway surfaces shall be incidental to the unit price of water main 
installation. 
Backfill for all gravel driveways, gravel parking lots, and gravel field entrances (unless otherwise 
shown on the Plans) shall be made for the full depth and width of the trench with material specified for 
SELECT GRANULAR BACKFILL (CA-6 or equal).  Only SELECT GRANULAR BACKFILL shall 
be allowed in the trench.  This work shall be incidental to the unit price of water main installation. 
In cases where water mains are crossing open areas where early settlement is not critical, backfill, from 
the centerline of the pipe to the surface, shall be made by any acceptable method which will not 
dislodge or damage the pipe or cause bridging action in the trench.  Only select excavated materials 
free from clods or stones (larger than 3 inches) shall be used in backfilling up to 12 inches above the 
top of the pipe.  Excess material shall be neatly rounded over the top of the trench to allow settlement 
of the trench.  In final clean-up operations, the CONTRACTOR shall reshape the surface to level out 
any uneven settlement that has occurred.  This shall be the case unless otherwise shown on the plans or 
as directed by the ENGINEER. 
Due to the location of much of the work around private property and within public thoroughfares, the 
CONTRACTOR's attention is called to the General Conditions of these specifications.  It is imperative 
that the project sites be promptly maintained in a reasonably clean condition and that it not present any 
hazard or prolonged inconvenience to individual property owners or the public in general. 

 

All areas trenched/disturbed between May 1 and December 31 shall be cleaned up, final graded, and 
permanent seeded by May 21 of the following year. All areas trenched/disturbed between January 1 and 
April 30 shall be cleaned up, final graded, and permanent seeded by September 30 of the same year. 
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Failure to meet these guidelines will result in Liquidated Damages being assessed against the 
CONTRACTOR, at the established daily rate. 
During construction the CONTRACTOR shall clean up as the work proceeds.  The premises shall be 
kept free of accumulations of waste materials and earth, rubbish and other debris resulting from the 
work. If in the judgement of the OWNER the CONTRACTOR fails to keep the site clean as described 
hereinabove, the OWNER may halt the construction and/or construction payments until the site has 
been cleaned up to the satisfaction of the OWNER.   
At the completion of the project, the CONTRACTOR will remove all waste materials, rubbish and 
debris from and about the premises as well as all tools, and surplus materials, and will leave the site 
clean and ready for occupancy by the OWNER.  The CONTRACTOR will restore to their original 
conditions those portions of the site not designated for alteration by the Contract Documents. 
Open burning of debris will not be permitted unless specifically authorized in writing by the OWNER, 
and then only following state, municipal or other local codes, ordinances, rules or regulations. 
The CONTRACTOR shall be responsible for obtaining all material storage locations and for any 
vandalism (graffiti, etc.), damage, or contamination (due to crop spraying or otherwise) that may occur 
and for clean-up at said sites; all incidental to the Contract price. 
At the completion of all final clean-up operations, the CONTRACTOR shall place a marking flag at 
every gate valve, air release valve, and meter pit, for ease of identification for the OWNER, meter 
reader, and system operator.  This work shall be incidental to the contract price. 

31.02. RIGHT-OF-WAY CLEARING 

All necessary work involved in the clearing of the water line R.O.W. of trees, stumps, fences, brush, 
and other miscellaneous and various items of work as needed or as called for on the Drawings, or 
directed by the ENGINEER, shall be performed by the CONTRACTOR in a satisfactory manner and 
no additional compensation will be allowed over and above the unit bid price per lineal foot for water 
main installed of the various diameters, materials, and class as specified.  All trees, stumps, fences, 
brush, and other miscellaneous material removed during Right-of-Way clearing shall be properly 
disposed of off-site unless an agreement can be worked out between the property owner and 
CONTRACTOR.  All arrangements made between the CONTRACTOR and landowner shall be done 
so in writing, signed by both the CONTRACTOR and the property owner, and a signed copy of the 
written arrangement shall be given to the ENGINEER. Disposal operations shall be continuous with the 
clearing work. 

31.03. EARTHWORK 

A. Site Excavation 
Intentionally Blank 

B. Earth Fill 
Intentionally Blank 

C. Backfill 
Intentionally Blank. 
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D. Structural Excavation and Backfill 
Intentionally Blank 

E. Roadway Grading 
The grading of roadways or drives on the site shall be done in accordance with Article 202.04 (for 
excavation) or Section 207 (for embankment) of the Illinois Standard Specifications for Road and 
Bridge Construction, and shall be built to the lines and grades shown on the Drawings. No payment 
will be made for overhaul of any material to or from any source. 

F. Finish Grading 
The CONTRACTOR shall grade all areas to the finish grade elevation shown on the Drawings, or 
as directed by the ENGINEER. If the existing surface has become hardened or crusted, it shall be 
disced or raked so it will blend with the topsoil. 
The CONTRACTOR shall place a 6 inch layer of topsoil on all areas to be seeded. The top 3 inches 
of topsoil shall be worked to break it up into particles no larger than 2 inches. The surface shall then 
be alternately raked and rolled until the soil is friable and the grades are smooth and continuous. 

G. Soil Treatment 
Intentionally Blank. 

31.04. PAVING AND SURFACING 

A. General 
Construction of all paved surfaces shall be in accordance with the State of Illinois Standard 
Specifications for Road and Bridge Construction. In case of conflict with the Standard 
Specifications, these Specifications shall govern. 

B. Roads, Drives and Parking Areas 
1. General - Base courses and surface courses shall be constructed to the lines, grades and 

dimensions shown on the Drawings. 
2. Base Course - The base course shall be aggregate base course, Type B, of the thickness shown 

on the Drawings, and shall be constructed in accordance with The Standard Specifications. 
3. Aggregate Surface Course - Aggregate surface course shall be of the type and thickness shown 

on the Drawings, and shall be constructed in accordance with the Standard Specifications. 
4. Bituminous Surface Treatment - Bituminous surface treatment shall be Class A-1, A-2, or A-3 

as shown on the Drawings, and shall be constructed in accordance with the Standard 
Specifications. 

5. Bituminous Concrete - Bituminous concrete binder and surface courses shall be Class I, and 
shall be constructed in accordance with the Standard Specifications. 

6. Concrete Pavement - Concrete for concrete pavement shall be proportioned and mixed as 
specified in Section 21 of these Specifications. Concrete pavement shall be constructed in 
accordance with the Standard Specifications. 
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7. Soil Stabilization Fabric - The CONTRACTOR shall furnish and install on the earth subgrade 
where shown on the Drawings, a nylon, polypropylene non-woven fabric to stabilize the ground 
surface beneath the base course aggregate as specified in Section 31.04.B. 

C. Walks and Steps 
Concrete for walks and steps shall be proportioned and mixed as specified in Section 21 of these 
Specifications. Concrete walks and steps shall be constructed in accordance with the Standard 
Specifications and the details shown on the Drawings. 
Unless otherwise shown on the Drawings, concrete walks shall be 4 feet wide. Walks shall be 4 
inches thick, except those at driveways which shall be 6 inches thick. Walks shown on slopes 10:1 
or steeper shall be constructed with steps conforming the slope. The steps shall have a 6 inch riser 
and a 12 inch minimum tread. 

31.05. SITE IMPROVEMENTS 

A. Pipe Culverts 
The CONTRACTOR shall furnish and install pipe culverts as shown on the Drawings in 
accordance with the Illinois Standard Highway Specifications.  All pipe culverts shall be corrugated 
steel culvert pipe of the gage require in said specifications. 
Metal end sections shall be furnished and installed where required in accordance with the Illinois 
Standard Highway Specifications. 
Any existing pipe culverts damaged by the Contractor shall be repaired or replaced in accordance 
with the Illinois Standard Highway Specifications and no additional compensation will be allowed. 

B. Riprap 
Riprap shall consist of clean stone or clean broken concrete.  It shall be free of shale, shaly stone, 
and other imperfections.  The majority of the riprap shall be sized between 1-1/2 inches to 6 inches.  
The largest stones shall not exceed 6 to 8 inches. 
Riprap shall be placed uniformly and, unless otherwise shown on the Drawings, all void spaces 
shall be filled with smaller stones. Rip-rap shall, at a minimum, be placed where shown on the 
Drawings and as directed by the Engineer. Rip-rap shall be installed as shown on the Drawings, 
except that, when not shown on the Drawings, width and length dimensions shall be as required for 
field conditions and installation methods but shall not be less than 8 feet wide by 4 feet long. 

C. Soil Stabilization Fabric 
The CONTRACTOR shall furnish and install on the earth subgrade where shown on the Drawings, 
a nylon-polypropylene non-woven fabric to stabilize the ground surface.  The fabric shall be Mirafi 
500X as manufactured by Celanese Fibers Marketing Company, New York, N.Y.; Typar, Style 
3401 by DuPont Company Explosives Products, Wilmington, Delaware, or equal. 
Prior to placing the fabric, the subgrade shall be cleared of sharp objects which might damage the 
fabric.  The fabric shall be unrolled directly on top of the earth subgrade.  If overlapping is required 
to cover the area, the overlap shall be at least 3 feet.  Should the fabric be damaged during any step 
of installation, the torn or punctured section shall be covered by another piece of fabric cut large 
enough to cover the damaged area and meet the 3 foot overlap requirement.  At curves, 
intersections or other areas where fabric is overlapped, care shall be taken to spread the base course 
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aggregate in the same direction as the fabric overlap.  Metal tracked machinery shall not come in 
direct contact with the fabric. 

31.06. LANDSCAPING 

A. General 
The CONTRACTOR shall be responsible for the repair of any damage to structures or equipment 
resulting from landscaping operations, and shall remove excess soil and other debris from the site 
before final acceptance of the project. 
The CONTRACTOR is responsible for keeping all plants in good growing condition until final 
acceptance of the project, including watering as necessary for seed germination and continued plant 
growth.  Non-potable water may be used. 
Plants that die before final acceptance must be replaced.  The cost of replacement plants shall be 
borne by the CONTRACTOR except for replacement for loss from vandalism or physical damage 
by animals, fire, etc., or losses due to “Acts of God”. 

B. Permanent Seeding  
The work shall consist of furnishing all labor, equipment, and materials for seeding a permanent 
grass mixture on all road ditches, structure sites, yards, permanent pasture, and all CRP acreage 
within the work area limits which are disturbed during completion of work.  The surfaces of earthen 
embankments shall also be seeded when necessary.  Permanent seeding will only be performed 
during the following periods: 

   Fall:  August 1 - September 30 
   Spring:  March 1 - May 21 

 All areas trenched between May 1 and December 31 shall be permanent seeded by May 21 
of the following year. All areas trenched between January 1 and April 30 shall be permanent seeded 
by September 30 of the same year. Failure to meet these guidelines will result in Liquidated 
Damages being assessed against the CONTRACTOR, at the established daily rate. 
1. Fertilizer - Immediately prior to seeding preparation, fertilizer shall be placed over the areas to 

be seeded.  The fertilizer shall be a complete commercial fertilizer of organic base containing, in 
available form by weight, 6% Nitrogen, 12% Phosphorous, and 12% Potash.  It shall be free 
flowing and suitable for application with approved equipment, delivered to the site in bags or 
other convenient containers, each fully labeled with the following: 
a. Name and address of manufacturer. 
b. Name brand or trademark. 
c. Number of net pounds of ready mixed materials in the package. 
d. Chemical composition of analysis. 
e. Producer’s guarantee of composition. 
Fertilizer shall be evenly distributed with an approved mechanical spreader at a rate of 500 
pounds per acre. 
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If a heavy or long rain (as judged by the ENGINEER) should fall on the plant site after fertilizer 
has been applied but before the seedbed has been prepared, the CONTRACTOR shall re-
fertilize those areas affected, at no additional compensation. 

2. Seedbed Preparation - All gullies and washes shall be filled to conform to the desired shape and 
the entire area to be seeded shall be reasonably smooth before actual seedbed preparation is 
begun.  Stones larger than 4 inches in diameter, sticks, stumps, and other debris will be 
removed.  At this point, the required fertilizer shall be applied uniformly.  Immediately after 
application of the fertilizer, the area to be seeded shall be finely pulverized to a minimum depth 
of 3 inches either by spading and raking or by plowing, discing, harrowing, or other methods 
approved by the ENGINEER.  The CONTRACTOR shall suspend operations when the soil is 
too wet, too dry, frozen or otherwise untillable.  Seeded areas shall not be compacted through 
their use for such purposes as access roads or parking areas after seedbed preparation is 
completed.  If rain should pack the seedbed prior to seeding, it shall be prepared again at no 
additional compensation. 

3. Seed - Seeding shall be done immediately after seedbed preparation.  The seed shall be applied 
at a uniform rate over the entire area.  Grass seed shall be fresh, clean, and new crop seed 
composed of the following varieties mixed in the proportion by weight as shown, and testing the 
minimum percentages of purity and germination indicated.  All seed used shall be labeled in 
accordance with U.S. Department of Agriculture Rules and Regulations under the Federal Act 
in effect at the time of the installation of the work involved under seeding operations.  All seed 
shall be furnished in sealed standard containers.  Seed may be mixed by dealer or by an 
approved method on the site.  Weed seed shall not exceed .35% by weight of the total amount 
supplied.  If seed is mixed on the site, dealer’s guaranteed analysis for each variety must be 
furnished.  Individual varieties must be delivered in separate unopened original containers 
should the CONTRACTOR desire to mix the seed on the site. 
The mixture of grass seed used for seeding areas flatter than 3:1 slopes shall consist of the 
following proportions by weight per acre: 
      Lbs  PercentPercent 
    Name  Per Acre Purity  Germination 
 
    Turf Type 
    Fescue       75      98         85 
    Perennial 
    Ryegrass      20      98         90 
Areas with slopes 3:1 or steeper shall have an additional seeding of the following kind and 
quantity of seed: 
      Lbs  PercentPercent 
    Name  per acre Purity  Germination 
    Perennial 
    Ryegrass      30      98         90 
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The mixture of grass seed used for seeding the inside area of the earthen water retaining 
structures shall consist of the following proportions by weight per acre: 
      Lbs  PercentPercent 
    Name  per acre Purity  Germination 
    Reed Canary 
    Grass       15      98         90 
    Tall Fescue      15      98         90 
 

4. Seeding Materials - No seed shall be sown during high winds or when the ground is not in 
proper condition for seeding (as judged by the ENGINEER).  The ENGINEER shall examine 
and approve any equipment to be used.  Prior to starting work, seeders shall be calibrated and 
adjusted to sow seeds at the proper seeding rate.  The ENGINEER shall be notified 48 hours 
prior to beginning the seeding operations so the trial seeding runs can be made to insure the 
proper seeder calibration. 
Within 12 hours after seeding, the area shall be rolled at right angles to the runoff with an 
approved type roller or cultipacker to compact the seedbed and place the seed in contact with 
the soil. 

5. Mulching - Immediately after rolling of the seedbed, mulch shall be applied to all the earthen 
embankments, road ditches, drainage swales and any slopes of 3:1 or steeper.  Mulching will 
not be required on the remaining areas of the site.  Mulch shall be straw of wheat, rye, oats, or 
other approved stalks and shall be air dried.  Hay will not be permitted.  Mulch shall be hand or 
machine applied in a loose enough layers to permit air to circulate but compact enough to 
reduce erosion.  If baled mulch is used, care shall be taken that the material is in a loosened 
condition and contains no lumps or knots of compacted material. 

6. Watering  -  Immediately after the seeding operation is complete, the CONTRACTOR shall 
maintain a daily sprinkling schedule of several hours until such time as the seed commences to 
grow.  Sprinklers approved by the ENGINEER will be used.  Dosing with open ended or 
nozzled hoses will not be permitted. 

7. Reseeding and Maintenance - Seeding operations shall be repeated until a satisfactory uniform 
stand of grass is secured.  Damage resulting from erosion, gulleys, washouts, or other causes 
shall be repaired by filling with topsoil, tamping, refertilizing and reseeding by the 
CONTRACTOR at no additional compensation.  The CONTRACTOR shall mow and maintain 
all seeded areas until final acceptance of the project. 

8. Crop Reduction Plan (CRP) Seeding - The CONTRACTOR shall contact the local SCS office 
and receive approval of grass seed and fertilizer mixtures prior to placing any seed or fertilizer 
on any CRP land. 

C. Planting 
1. General - Planting shall be as specified in the Illinois Standard Specifications for Road and 

Bridge Construction except as amended herein.  In case of conflict with the Standard 
Specifications, these Specifications shall govern. 
Ball rooted plants are designated BR, and balled and burlapped plants B&B. When plants of the 
kinds or sizes specified are not available within a reasonable distance, substitutions may be 
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made upon request by the CONTRACTOR, if approved by the OWNER or the ENGINEER. 
Plants larger than specified in the plant list may be used if approved by the ENGINEER, but the 
contract unit price may not be increased. If larger plants are approved, the spread of roots or ball 
of earth shall be increased in proportion to the size of the plant. 

2. Fertilizing - Fertilizing shall conform to the Illinois Standard Specifications for Road and 
Bridge Construction, and shall contain 6% Nitrogen, 12% Phosphorous, and 12% Potash by 
weight. 

3. Planting Materials - Materials used for planting trees shall be as follows: 
a. Bracing - materials used for staking, bracing, or guying shall conform to the Illinois 

Standard Specifications for Road and Bridge Construction except as amended herein. 
Buying and staking trees shall be done as directed by the ENGINEER. 

b. Hose - Hose, if used, shall be two-ply fiber-bearing garden hose, not less than 1/2 inch 
inside diameter. 

c. Wrapping Material - Wrapping material shall be first quality, heavy waterproof crepe paper 
manufactured for tree wrapping. 

d. Mulch - Mulch shall be wood chips or ground bark. 
4. Pruning - Each tree and shrub shall be pruned in accordance with AAN Standards of the Illinois 

Standard Specifications for Road and Bridge Construction. 
5. Maintenance - Plant care shall be in accordance with the Illinois Standard Specifications for 

Road and Bridge Construction and as specified herein. The CONTRACTOR shall be 
responsible for maintenance of each plant immediately after planting until final acceptance of 
the project. 

31.07. FENCING 

Intentionally Blank  

31.08. DEMOLITION, SALVAGE, AND ABONDONMENT 

All items including meters, yokes, regulators, lids and rings, etc. replaced under the service replacement 
line item shall be removed and returned to JCRWC in a usable condition and delivered to JCRWC’s 
warehouse. All costs shall be incidental to “Replace Water Service” line item. 

JCRWC will remove old hydrants, air release valves. gate valves. and valve boxes. 

31.09. EROSION CONTROLS 

An NPDES General Permit Number ILR10 for Construction Site Activities shall govern the erosion 
protection practices of this work. The CONTRACTOR will submit to the Illinois Environmental 
Protection Agency a Notice of Intent (NOI) for the General Permit to Discharge Storm Water from 
Construction Site Activities. The CONTRACTOR shall be responsible for implementation and 
maintenance of all erosion control measures necessary.    

Woelfel, Kenneth
parts of this section are hidden.
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In addition to the erosion control measures shown on the Drawings, the requirements of the NPDES 
Permit and the SWPPP, the CONTRACTOR shall exercise all precautions and take whatever measures 
necessary to prevent soil erosion. Earthwork operations shall be planned so that the exposure of bare 
soil is minimized, both as to extent and duration. The CONTRACTOR will be responsible for installing 
and maintaining the erosion control measures as specified on the Drawings and as necessitated by field 
conditions and construction methods. Erosion control measures shall generally adhere to the SWPPP 
and this Section. All Costs shall be included in the CONTRACTOR’S bid price for “NPDES Permit, 
Erosion Control and Inspection” . Additionally, maintenance of the erosion control measures, as 
required by the NPDES permit and outlined in the SWPPP will be incidental to the total Contract Price.  
If, in the judgment of the OWNER or ENGINEER, the CONTRACTOR disturbs more land than is 
necessary for the associated work, they shall install erosion control measures in that area in accordance 
with the SWPPP at no additional cost to the OWNER. 
If, in the opinion of the OWNER or ENGINEER, excessive soil erosion is occurring due to 
construction methods or other factors that are controllable by the CONTRACTOR, the 
CONTRACTOR shall immediately remedy the problem under the ENGINEER'S direction.  Remedial 
measures may include, but not be limited to the following: installation of pre-manufactured ditch 
checks, installation of drainage ditch checks, silt retention fences, construction of temporary sediment 
ponds, reseeding, intermediate mulching, regrading, and removal of earth stockpiles. In such instances, 
all remedial measures required to prevent soil erosion and the associated maintenance of such measures 
shall be incidental to the total Contract Price. Any and all fees, additional inspection costs, and fines 
received by the OWNER regarding NPDES noncompliance for this project will be passed to the 
CONTRACTOR and is incidental to the Contract Price. 
 
A. TRENCH STABILIZATION 

When slopes exhibit excessive erosion, and as directed by the ENGINEER or OWNER or as shown 
on the Drawings, and described in the SWPPP, erosion checks shall be installed at necessary 
intervals to prevent ditch washout.   
Erosion checks shall be of the following types and payment will be as indicated: 
1. RIP RAP BERM 

Intentionally Blank 
2. DIRT BERMS (a shallow dam of dirt 18” H X 24” W X 15’ L) 

Dirt berms shall be placed at a 35-degree angle to the trench flow line to divert water from 
eroding the trench line and associated backfill. All Costs shall be included in the 
CONTRACTOR’S bid price for “NPDES Permit, Erosion Control and Inspection” . 

3. MULCH, straw, or some other material approved by the ENGINEER.  
Mulch shall be spread on disturbed surface to provide protection for uncompacted earth and 
shall be incidental to Temporary Seeding and Mulch and Permanent Seeding. 

4. PRE-MANUFACTURED DITCH CHECKS 
GEORIDGE  
Shall be installed perpendicular to the trench or ditch as per the manufacturer’s 
recommendations, including the toed in erosion control blanket (erosion control blanket used 
here shall be incidental to the bid price for ditch checks); straw wattles can be used in lieu of the 

Woelfel, Kenneth
all riprap needs updated
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pre-manufactured check dams (see Straw Wattles below). A sufficient number of check dams or 
wattles shall be supplied to serve as a sediment control for the entire width of the trench or 
ditch.   All Costs shall be included in the CONTRACTOR’S bid price for “NPDES Permit, 
Erosion Control and Inspection” . 
URETHANE FOAM GEOTEXTILES (Triangular Silt Dike) 
Where indicated on the plans a Triangular Silt Dike shall be installed (toed in and stapled) per 
manufactures recommendations. Where indicated on the plans or as needed a triangular silt dike 
shall be placed adjacent to the terminus of the disturbed portion of a ditch. This type of 
placement is intended to act as a sediment basin. The silt dike shall extend to the top of the side 
slopes or 6” above the lowest point of the dike. All Costs shall be included in the 
CONTRACTOR’S bid price for “NPDES Permit, Erosion Control and Inspection” . 

5. SILT FENCE 
Shall be installed as per the NRCS specifications and shall be placed across the trench or ditch 
perpendicular to the slope as necessary to prevent the loss of sediment. All Costs shall be 
included in the CONTRACTOR’S bid price for “NPDES Permit, Erosion Control and 
Inspection” . 

6. STRAW WATTLES 
Straw wattles (rolled erosion control products) shall be trenched in and staked per 
manufacturers recommendations. Where straw wattles are used as ditch checks they shall be 
spaced so the low point of the wattles is equal to the toe of the upstream wattle. The wattle shall 
extend up the side slope a minimum of 6” above the low point of the wattle.  All Costs shall be 
included in the CONTRACTOR’S bid price for “NPDES Permit, Erosion Control and 
Inspection” . 

7. TEMPORARY SEEDING 
Temporary seeding of the trench lines may be used to control erosion provided the temporary 
seeding activity corresponds with effective seeding/germination time periods. Where temporary 
seeding is shown on the Drawings either with other erosion control measures or as a standalone 
measure, the CONTRACTOR shall visit each site as necessary to determine the amount of 
material and labor required. All Costs shall be included in the CONTRACTOR’S bid price for 
“NPDES Permit, Erosion Control and Inspection” . 

8. INLET PROTECTION 
Culverts and storm sewer inlets must have sediment control in place before disturbing land 
surfaces UPSTREAM. Inlet protection shall be either straw wattles or silt fence style as 
appropriate for sediment control for the specific field condition. All Costs shall be included in 
the CONTRACTOR’S bid price for “NPDES Permit, Erosion Control and Inspection” . 
 

B. SLOPE STABILIZATION  
Where slope stabilization cannot be maintained due to steepness of the grade and/or physical 
limitations encountered (flowing water at ditch crossing), erosion controls shall be installed as 
directed by the ENGINEER and/or as shown on the Drawings and described in the SWPPP: 
1. RIP RAP,  

Intentionally Blank  
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2. EROSION CONTROL BLANKET  
Intentionally Blank  

3. SILT FENCE  
Silt Fence shall be installed as per the NRCS specifications and shall be placed along slopes as 
necessary to prevent loss of sediment.  All Costs shall be included in the CONTRACTOR’S bid 
price for “NPDES Permit, Erosion Control and Inspection” . 

4. TEMPORARY SEEDING 
Temporary seeding of the trench lines may be used to control erosion provided the temporary 
seeding activity corresponds with effective seeding/germination time periods. Where temporary 
seeding is required due to slopes in pastures and timbers. All Costs shall be included in the 
CONTRACTOR’S bid price for Erosion Control. 

5. MULCH,  
Mulch, straw, or some other material approved by the ENGINEER shall be spread on disturbed 
surface to provide protection for uncompacted earth and shall be incidental to Temporary 
Seeding and Mulch and Permanent Seeding. 
   

C. PERIMETER PROTECTION 
Where required by the site and/or construction practices, and as shown on the Drawings and 
described in the SWPPP, perimeter protection measures shall be implemented to prevent the 
migration of sediment off site.  
1. SILT FENCE  

Silt fence shall be installed as per the NRCS specifications and shall be placed along slopes or 
the perimeter of the property as necessary to prevent loss of sediment.  All Costs shall be 
included in the CONTRACTOR’S bid price for “NPDES Permit, Erosion Control and 
Inspection” . 

2. TEMPORARY SEDIMENT BASINS  
Intentionally Blank 

Additional erosion control practices may be used with prior approval from the ENGINEER and 
OWNER.    Maintenance of all erosion control structures must be in accordance with the NPDES 
permit and the SWPPP (See Section 11.21). 

31.10. ROCK EXCAVATION 

Rock excavation includes removal and disposal of rock material encountered that cannot be removed 
by conventional methods.  Rock material includes boulders 1/2 Cu. Yd. or more in volume, and rock in 
beds, ledges, unstratified masses, and conglomerate deposits.  When excavation of the rock material 
requires systematic use of pneumatic or hydraulic tools or a rock trencher, rock excavation shall be 
allowed under guidelines of this section of Specifications and Section 20-5.01 of the Standard 
Specifications, and paid for at the rate specified in the Bid Schedule.  Shale, boulders (less than 1/2 
Cu.Yd. in size), sandstone, gravel, and similar rocky material that can be removed by conventional 
methods WILL NOT be considered as rock excavation nor allowed for payment.  Where blasts are 
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made, the excavation shall be covered with brush, timber, or matting to prevent danger to life and 
property, and the CONTRACTOR shall secure a special permit from the local governmental authorities 
for blasting when required.  Care shall be taken not to damage adjacent structures, property, or site 
improvements; or weaken the bearing capacity of rock subgrade when using explosives.  Before 
starting work in areas where rock excavation will be required, the existing condition of adjoining 
properties shall be verified.  Photographs shall be taken to record any existing settlement or cracking of 
structures, pavements, and other improvements.  A list of such damages shall be prepared, verified by 
dated videos and signed by the CONTRACTOR and others conducting the investigation. 
For water main excavations for PVC pipe up to 12 inches in diameter, rock shall be excavated to a 
width of at least 18 inches more than the inside diameter for PVC pipe, for the entire depth of the 
excavation.  Rock excavation for pipe will be at least 6 inches below the bottom of the pipe and at least 
3 inches below the bottom of the bell of a joint.  For water main excavations for PVC pipe 14 inches in 
diameter and greater, rock shall be excavated to a width of at least 24 inches more than the inside 
diameter for PVC pipe, for the entire depth of the excavation.  Rock excavation for pipe will be at least 
9 inches below the bottom of the pipe and at least 6 inches below the bottom of the bell of a joint.  
Before the pipe is laid, the base of the excavation shall be replaced with a cushion of SELECT 
GRANULAR BACKFILL.  All irregularities of the rock are to be filled with compacted granular 
backfill as well.  In addition, “soft” rock (i.e., rock not allowed for payment as rock excavation, but that 
can be removed by conventional methods) shall be properly bedded with a cushion of SELECT 
GRANULAR BACKFILL, to avoid rough edges or other irregularities from damaging the water pipe. 
The CONTRACTOR, on encountering rock via the trenching/open cut method, shall sufficiently 
uncover various spot locations to assure the overall extent of rock in that particular location.  The 
CONTRACTOR, on encountering rock via the directional boring method, shall sufficiently prove the 
overall extent of rock in that particular location by either accurate records of the pressure at the bore 
head or uncovering spot locations as directed by the ENGINEER/OWNER.  In either case he shall 
immediately notify the ENGINEER/OWNER, who either (1) will approve rock excavation in that area 
as necessary, or (2) will provide the CONTRACTOR with an alternate water line routing which could 
produce a location that eliminates the necessity of all/part of the rock excavation. 
The CONTRACTOR must understand that if it is the ENGINEER’S/OWNER'S decision to relocate the 
water main to avoid the encountered rock, a reasonable time lapse to obtain alternate routing would be 
necessary.  All direct costs involved in re-routing of the water line to a different location to avoid rock 
excavation will be borne by the OWNER. 
It shall be the CONTRACTOR's responsibility to dispose of all excavated rock off site, to clean up 
debris, and to provide earthen or granular backfill to replace that rock material removed.  This work is 
included in the unit price for Rock Excavation. The CONTRACTOR has five working days from 
original excavation to remove the rock off site. If after this period of time the rock is not removed from 
the site, the OWNER has the right to hire an outside agency to remove the rock in a timely manner and 
these costs shall be withheld from the final Clean-Up/Seeding retainage funds. 
Rock excavation by the trenching/open cut method shall be paid for at the contract unit price per cubic 
yard determined by measuring the average length, width, and depth of the area of rock removal.  
However, the OWNER will pay for no more than 18 inches plus the I.D. of the water main for trench 
width and 48 inches plus the ID of the water main for trench depth, for water main up to 12 inches; or 
24 inches plus the I.D. of the water main for trench width and 60 inches plus the I.D. of the water main 
for trench depth for water main 14 inches in diameter and greater; whether in rock or in a combination 
of rock and earth.  In addition, only Rock Excavation as defined above will be included in the 
measurement for a particular vertical and/or horizontal profile (i.e., soil or soil/rock material 
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overlaying, intermixed with, or underlaying solid rock will not be included), even if a rock trencher is 
utilized for the area of removal in question. 
Rock Excavation by the directional boring method shall be paid for at the contract unit price per cubic 
yard determined by measuring/estimating the average volume (diameter of rock cutter & estimated 
length of rock) of the rock removal.  However, the OWNER will pay for no more than 1.3 times the 
diameter of the pipe.  In addition, only Rock Excavation as defined above will be included in the 
measurement for a particular vertical and/or horizontal profile (i.e., soil or soil/rock material 
overlaying, intermixed with, or underlaying solid rock will not be included), even if a rock cutter is 
utilized for the area of removal in question. Once the quantity for rock excavation for a particular area 
has been measured in the field and submitted by the CONTRACTOR and approved for payment by the 
OWNER, the CONTRACTOR waives any and all rights to request a change in the quantity in the 
future. 

31.11. UNSUITABLE BACKFILL MATERIAL 

All backfill material up to a height of 12 inches above the pipe shall be free from rocks greater than 3 
inches in any dimension, frozen material, clubs, stumps, debris, etc. 
Where there is a deficiency of suitable backfill material due to a rejection of part or all of the excavated 
material as unsatisfactory for backfill purposes, the CONTRACTOR shall furnish satisfactory backfill 
material wasted from trench excavation in other locations or from other sources furnished by the 
CONTRACTOR. 
Where creek gravel, shelf rock, boulders, etc., removed by conventional methods, are encountered in 
the pipe installation process, all loose rock shall be removed from the bottom of the trench before the 
pipe is laid. The pipe shall be bedded in 6 inches of suitable backfill material. The initial backfill up to 
a depth of 12 inches above the pipe shall consist of suitable backfill. 
The CONTRACTOR shall be responsible for disposal (hauling away) of any/all unsuitable backfill 
material that may not be utilized on the job site. The CONTRACTOR has 5 working days from original 
excavation to remove the unsuitable backfill material off site. If after this period of time the unsuitable 
backfill material is not removed from the site, the OWNER has the right to hire an outside agency to 
remove the unsuitable backfill material in a timely manner and these costs shall be withheld from the 
final Clean-Up/Seeding retainage funds. 
Backfill furnished and work performed (including disposal operations) under these circumstances shall 
be paid for at the contract unit price per linear foot for “Unsuitable Backfill Material”, as determined by 
measurement in the field. 
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CONTRACTOR Compliance with Storm Water Pollution Prevention Plan (SWPPP) 

Section 34 

34.01. SCOPE OF WORK 

The procedures contained herein specify the requirements that the CONTRACTOR and all major 
subcontractors involved in land disturbing activities must follow to ensure that the Storm Water 
Pollution Prevention Plan (SWPPP) prepared for this project is adhered to.  
The CONTRACTOR shall obtain an NPDES General Permit for Construction Activities. The 
CONTRACTOR is responsible for all aspects of the permit process from the Notice of Intent to 
Construct, through Notice of Termination, including the weekly and rainfall inspections as necessary 
per the permit and according to section 34 of these specifications. 

34.02. BACKGROUND AND PURPOSE 

As required by a Storm Water General Permit, a Storm Water Pollution Prevention Plan (SWPPP) has 
been prepared for this project.  The SWPPP is intended to control water-borne and liquid pollutant 
discharges by some combination of interception, filtration and containment.  The SWPPP requires that 
all major grading activities and associated pollution prevention measures to be documented inspected 
and maintained throughout the construction phase of the project until final stabilization is achieved. 
The OWNER has also developed an Erosion and Sediment (E&S) Control Plan for this project.  The 
approved Erosion and Sediment Control plans are incorporated into the SWPPP and shall be followed 
as part of the procedure for complying with the SWPPP. 

34.03. CONTRACTOR REVIEW AND ACKNOWLEDGEMENT OF SWPPP:  RESPONSIBLE 
SITE INSPECTOR 

The CONTRACTOR and any subcontractor involved in earthwork shall: 
1. Review the Stormwater Pollution Prevention Plan. 
2. Sign the CONTRACTOR’s Acknowledgement Form. 
3. Indicate, in the SWPPP, the names of all key subcontractorss involved in earthwork/land 

disturbing activities. 
4. Ensure that all key site personnel involved in earthwork operations understand the requirements 

of the SWPPP. 
5. Return a copy of the signed form to the OWNER’s representative prior to construction 

commencement. 
6. Maintain a copy of the Registration Statement, Stormwater General Permit and Stormwater 

Pollution Prevention Plan on site at all times. 
7. Provide a Responsible Site Inspector for compliance with the SWPPP who shall:  1) be familiar 

with the site and the nature of the major construction activities, 2) be qualified to evaluate both 
overall system performance and individual component performance, and 3) meet any specific 
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requirements for training imposed by the OWNER.  The CONTRACTOR’s Responsible Site 
Inspector is authorized to recommend and implement modifications to the SWPPP as required 
to ensure the effectiveness of pollution prevention measures, provided, however that all such 
changes shall be approved by the Owner before implementation. 

34.04. UNAUTHORIZED DISCHARGES 

The CONTRACTOR will ensure that no discharges other than those from stormwater leave the site. 
The CONTRACTOR will notify the OWNER of any discharges of other than stormwater in accordance 
with the procedures contained in the General Permit.  Such discharges shall include but not be limited 
to oils, greases and other petroleum products, hazardous substances, or hazardous substances of any 
type. 

34.05. REQUIREMENT TO MONITOR 

A. Required Recording.  A record of the following dates shall be maintained in the SWPPP: 
1. Commencement and Completion of all Major Grading Activities.  The commencement date for 

grading activities and the dates of all major grading activities shall be recorded by the 
CONTRACTOR.   A copy of the approved erosion and sediment control plan shall be annotated 
at the beginning and end of each major grading activity.  Addenda, sketches, new section and/or 
revised drawings may be added to the approved E&S Plan. 

2. Inspections.  The dates of all inspections and corrective actions shall be noted in the SWPPP. 
3. Temporary Cessation of Activities.  When construction activities temporarily or permanently 

cease on a portion of the site the dates shall be noted. 
4. Stabilization.  When permanent or temporary stabilization of exposed earth areas occur the 

dates shall be noted. 
B. Inspections.  Between the time the SWPPP is implemented and final stabilization of the site 

occurs, the following inspections shall be conducted by the general CONTRACTOR’s designated 
representative: 

1. At least once every seven (7) days. 
2. Within 24 hours of a rainfall event of (0.5”) one-half inch or greater as measured by the nearest 

national Weather Service measuring station. 
C. Inspection Items.  The following items shall be inspected during the events noted above: 

1. Locations where vehicles enter, and exit must be inspected for evidence of off-site sediment 
tracking. 

2. Sediment barriers must be inspected for effectiveness. 
3. All disturbed areas and areas used for storing materials (including excess earth) that are exposed 

to rainfall for evidence of, or potential for, pollutants entering the drainage system.  Seeded, 
sodded or otherwise newly vegetated areas will be inspected to confirm that a healthy stand of 
vegetation has been achieved for erosion control purposes. 
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4. All discharge points to determine whether erosion control measures are effective in preventing 
significant impacts to receiving waters. 

34.06. SYSTEM MAINTENANCE AND CORRECTIVE ACTIONS 

System maintenance and corrective actions for all deficiencies noted must be undertaken within 48 
hours of completion of the required inspections.  Any modifications necessary to increase the 
effectiveness of the SWPPP shall be made within seven (7) days of discovery of the need for increased 
effectiveness provided such modifications shall be approved by the OWNER. 

34.07. RECORD MAINTENANCE AND AVAILABILITY 

A. Availability of SWPPP.  The CONTRACTOR shall maintain the SWPPP on the construction site 
at ALL times.  The SWPPP shall be made available to any representatives of the Illinois 
Environmental Protection Agency or any representative of the OWNER including OWNER’s 
designated RPR, upon request. 

B. Notification of Final Stabilization.  Upon completion of the final stabilization of the construction 
site, CONTRACTOR shall file a Notice of Termination for the project, at the completion of the 
project. 

C. Disposition of Completed SWPPP.  The completed SWPPP shall be returned to the OWNER 
upon completion of the project.   

D. Verification of Compliance.  The CONTRACTOR shall submit inspection records from the 
SWPPP for the invoice period with each invoice for the project submitted to the OWNER. 

34.08. METHOD OF MEASUREMENT 

 Full compliance of the SWPPP 

34.09. BASIS OF PAYMENT 

BMP measurement and the basis of payment for BMP installation are outlined in Sec 31 of these 
specifications. 
All costs for SWPPP coordination, NPDES General Permit for Construction Activities acquisition, 
maintenance, shall be included in the CONTRACTOR’S bid price for “NPDES Permit, Erosion 
Control and Inspection. 

 
   

 



 

Intentionally Blank 



41-0 
 

INSTALLATION OF WATER MAIN AND APPURTENANCES 

Table of Contents 

Section 41 

41.01. SCOPE OF WORK ............................................................................................................................... 41-1 

41.02. CONSTRUCTION METHODS ........................................................................................................... 41-1 

41.03. EXCAVATION (TRENCH METHOD) ............................................................................................... 41-1 

41.04. BACKFILLING (TRENCH METHOD) .............................................................................................. 41-1 

41.05. DRAINAGE DITCH / CREEK CROSSINGS ..................................................................................... 41-2 

41.06. WATER MAINS AND WATER SERVICE LINES NEAR SEWERS ............................................... 41-3 

41.07. PRESSURE  TESTING OF WATER MAIN AND EQUIPMENT ...................................................... 41-4 

41.08. DISINFECTION OF WATER MAIN AND EQUIPMENT ................................................................. 41-5 

41.09. THRUST BLOCKS .............................................................................................................................. 41-7 

41.10. DEWATERING .................................................................................................................................... 41-8 

41.11. ADJUSTING UTILITIES ..................................................................................................................... 41-8 

41.12. REMOVING FIRE/FLUSHING HYDRANTS .................................................................................... 41-8 

41.13. CUTTING-IN TEES, VALVES, AND CAPS ...................................................................................... 41-8 

41.14. INSTALLING OFFSET FIRE/FLUSHING HYDRANTS WITH GATE VALVE ............................. 41-8 

41.15. WATER MAIN CONNECTION TO STRUCTURES ......................................................................... 41-9 

41.16. FIELD TILE REPAIR .......................................................................................................................... 41-9 

41.17. OPEN-CUT STEEL CASING .............................................................................................................. 41-9 

41.18. OPEN-CUT PVC CASING ................................................................................................................ 41-10 

41.19. CONNECT TO EXISTING MAIN VIA BLIND FLANGE, GATE VALVE, OR CAP ................... 41-10 

41.20. WATER SERVICE RECONNECTION ............................................................................................. 41-10 

 



 

Intentionally Blank 



41-1 
 

INSTALLATION OF WATER MAIN AND APPURTENANCES 

Section 41 

41.01. SCOPE OF WORK 

The work to be performed under this section shall include all materials, labor, equipment, and all 
other facilities necessary for the installation of the water mains by the trench method and for the 
installation of appurtenances as shown on the drawings and/or herein specified. 

41.02. CONSTRUCTION METHODS 

Construction methods recommended in the current edition of the Standard Specifications for Water 
and Sewer Main Construction in Illinois, as far as applicable, shall be followed.  In case of conflict 
with the Standard Specifications, these Technical Provisions shall govern.  Installation methods shall 
also conform to the manufacturer's recommendations for the type of pipe being installed, unless 
specified differently in this Section.  All construction and installation shall also comply with the 
most recent version of the Illinois State Plumbing Code. 
For installation criteria specific to the material type of water main to be utilized, refer to Section 51 
“Water Main, Fittings, and Appurtenances” of these Specifications. 
For installation criteria regarding the boring or boring and jacking of water mains and service lines, 
refer to Section 54 of these Specifications. 

41.03. EXCAVATION (TRENCH METHOD) 

The trench shall be excavated so that the water main will have a minimum of 42 inches of cover, 
unless a road or railroad permit requires a greater depth.  Where on IDOT right-of-way the water 
main shall have a minimum of forty-eight inches (48”) of cover. Where a firm foundation is not 
encountered at the grade established, due to soft, spongy or other unsuitable soil, all such unsuitable 
soil under the pipe and for the width of the trench shall be removed and replaced with well 
compacted select granular backfill, hereafter referred to as “trench backfill”. 
The cost of furnishing and placing trench backfill for the purpose as described above, will be 
considered as incidental  

12” OR LARGER PIPE 

The CONTRACTOR when installing water main by methods other than with a trencher, shall dig 
out around the bell of the water main to allow the entire length of the pipe to lay on firm soil.  If the 
soil is not favorable when trenching to allow the pipe to make full contact along the full length of the 
pipe, then the bells of the water main shall also be dug out.  

41.04. BACKFILLING (TRENCH METHOD) 

Where water mains are crossing open areas where early settlement is not critical, backfill shall be 
made by any acceptable method which will not dislodge or damage the pipe or cause bridging action 
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in the trench.  Excavated material or material from other sources furnished by the CONTRACTOR 
free from clods (larger than 3 inches) or rock/stones shall be used in backfilling up to 12 inches 
above the top of the pipe (initial backfill).  Excess material shall be neatly rounded over the top of 
the trench as directed by the ENGINEER to allow for settlement of the trench.  In final cleanup 
operations, the CONTRACTOR shall reshape the surface to level out any uneven settlement that has 
occurred. 
For backfilling under rigid and non-rigid surfaces, including sidewalks, streets, roadways, gravel 
driveways, and gravel field entrances, initial backfill shall be with the material described above.  The 
initial backfill material shall be worked around and beneath the water pipe and properly compacted 
in suitable quantities until the pipe is completely covered and stabilized, before the final backfill is 
permitted.  The final backfill shall be SELECT GRANULAR BACKFILL (CA-6 or equal) deposited 
for the remaining depth of the trench/excavation and compacted to the satisfaction of the 
ENGINEER.   
Backfilling shall not be done in freezing weather without the permission of the ENGINEER, and it 
shall not be made with frozen materials.  No backfill shall be made where the materials already in 
the trench are frozen. 
Backfilling operations at fittings, gate valves, and hydrant locations shall not occur until all materials 
and work have been viewed by the OWNER, ENGINEER, or the Resident Project Representative. 
No wood shall be allowed in the trench to shim or block out the water main, control the bend of a 
pipe, or discarded in the trench. 
Compacted Rock Backfill - Longitudinal Installation:  Where water main installation is performed 
longitudinally within 2 feet of the edge of roadway surfaces (excluding driveways unless called out 
on plans), initial and final backfill in the trench shall be as specified in the above paragraph, but the 
top 6 inches of the trench shall be filled with compacted earth backfill. If the trench is under the 
roadway, then the initial and final backfill in the trench shall be as specified in the above paragraph.  
This work will be paid for at the contract unit price per Cubic Yard for Compacted Rock Backfill – 
Longitudinal Installation, measured in place. The price shall include all excavation, equipment, 
labor, materials, traffic safety control, placement and compaction of granular backfill, placement and 
compaction of earth backfill, loading and disposing of unsuitable material or earth, and other 
miscellaneous work as necessary. 

41.05. DRAINAGE DITCH / CREEK CROSSINGS 

Where water mains cross drainage ditches or creeks, the main shall be installed within the easement 
under the drainage ditch bed or creek bed avoiding obstructions such as culverts, concrete 
wingwalls, paved ditches, etc.  Where restrained-joint (RJ) PVC pipe for drainage ditch or creek 
crossings is NOT specified, the CONTRACTOR shall excavate across all drainage ditches or creeks 
called for in the plans to a sufficient depth to still maintain a minimum of forty-eight inches (60”) of 
cover between the top of the pipe and the bed of the drainage ditch or streambed of the creek.  The 
PVC pipe shall then be laid in the trench and weighted down with sufficient numbers of sandbags 
filled with sand to keep the pipe from springing (or floating) upward.  The trench shall then be 
backfilled per the specification.  This method of drainage ditch or creek crossing work shall be 
incidental to the contract price. 
Where restrained-joint (RJ)  PVC pipe for drainage ditch or creek crossings is specified on the plans, 
the CONTRACTOR shall install the pipe according to Section 51 of these Specifications. A 



41-3 
 

minimum of sixty (60) lineal feet of RJ PVC pipe centered on ditchwith expansion couplings at both 
ends (see also Section 51 of these Specifications) shall be required at each drainage ditch crossing. If 
field conditions warrant it, the length of RJ PVC pipe may be increased with ENGINEER approval. 
This method of drainage ditch crossing work shall be paid in a twofold manner according to the 
appropriate bid item. First, the amount of RJ PVC  pipe required for the drainage ditch crossing, as 
measured in the field, shall be paid per lineal foot.  Second, a lump sum fee reflecting set up time, 
mobilization, etc., shall be paid for each drainage ditch crossing requiring RJ PVC pipe.  
Where indicated on the Drawings for the larger creeks, the CONTRACTOR shall install a meter and 
valve set to allow any leaks under the creek to be metered, as required by the “10-State Standards”.  
The CONTRACTOR’s bid price for installing the creek crossing meter and valve set of the specified 
size shall include 2 gate valves with boxes, 2 saddles, 1 residential service meter and pit, other 
associated connection details as shown on the Drawings, and other appurtenances necessary for 
complete connection; pressure testing and disinfection as appropriate; and all other associated tasks. 
Where a directional bore is specified on the Drawings, all RJ PVC pipe, tracer wire, set-up time, 
mobilization, etc. shall be incidental to the lump sum cost of the specific bore. 

41.06. WATER MAINS AND WATER SERVICE LINES NEAR SEWERS 

Per 35 Illinois Administrative Code, 653.119, water mains and water service lines shall be protected 
from sanitary sewers, storm sewers, combined sewers, house sewer service connections, and drains, 
as follows: 
A. Horizontal Separation 

1. Water mains shall be laid at least ten feet horizontally from any existing or proposed drain, 
storm sewer, sanitary sewer, combined sewer, or sewer service connection. 

2. Water mains may be laid closer than ten feet to a sewer line when: 
a. Local conditions prevent a lateral separation of 10 feet; 
b. The water main invert is at least 18 inches above the crown of the sewer; and 
c. The water main is either in a separate trench or in the same trench on an undisturbed 

earth shelf located to one side of the sewer. 
3. Both the water main and drain or sewer shall be constructed of slip-on or mechanical joint 

cast or ductile iron pipe, asbestos-cement pressure pipe, prestressed concrete pipe, or PVC 
pipe meeting the requirements of 35 Illinois Administrative Code, 653.111 when it is 
impossible to meet 41.06.A.1 or A.2 above.  The drain or sewer shall be pressure tested to the 
maximum expected surcharge head before backfilling. 

B. Vertical Separation 
1. A water main shall be laid so that its invert is 18 inches above the crown of the drain or 

sewer whenever water mains cross storm sewers, sanitary sewers, or sewer service 
connections.  The vertical separation shall be maintained for that portion of the water main 
located within 10 feet horizontally of any sewer or drain crossed.  A length of water main 
pipe shall be centered over the sewer to be crossed with joints equidistant from the sewer or 
drain. 
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2. Both the water main and sewer shall be constructed slip-on or mechanical joint cast or ductile 
iron pipe, asbestos-cement pressure pipe, prestressed concrete pipe, or PVC pipe meeting the 
requirements of 35 Illinois Administrative Code, 653.111 when: 
a. It is impossible to obtain the proper vertical separation as described in 41.06.B.1 above; 

or 
b. The water main passes under a sewer or drain. 

3. A vertical separation of 18 inches between the invert of the sewer or drain and the crown of 
the water main shall be maintained where a water main crosses under a sewer.  Support the 
sewer or drain lines to prevent settling and breaking the water main. 

4. Construction shall extend on each side of the crossing until the normal distance from the 
water main to the sewer or drain line is at least 10 feet. 

C. Water Service Lines 
1. The horizontal and vertical separation between water service lines and all storm sewers, 

sanitary sewers, combined sewers, or any drain or sewer service connection shall be the same 
as water main separation described in 41.06.Aand 41.06.B above. 

2. Water pipe described in 41.06.A and 41.06.B above shall be used for sewer service lines 
when minimum horizontal and vertical separation cannot be maintained. 

D. Special Conditions 
Alternate solutions shall be presented to the Illinois Environmental Protection Agency when 
extreme topographical, geological, or existing structural conditions make strict compliance with 
41.06.A or 41.06.B above technically and economically impractical.  Alternate solutions will be 
approved provided watertight construction structurally equivalent to approved water main 
material is proposed. 

E. Water mains shall be separated from septic tanks, disposal fields, and seepage beds by a 
minimum of 25 feet.  Separation from sewage lagoons shall be 75feet. 

F. Water mains and water service lines shall be protected against entrance of hydrocarbons through 
diffusion through any material used in construction of the line. 

41.07. PRESSURE  TESTING OF WATER MAIN AND EQUIPMENT 

All tests and testing equipment, including a pressure gauge with maximum graduations of 5 psi and 
approved by the RPR, shall be provided by the CONTRACTOR at no cost to the OWNER.  Prior to 
performance of the test all air shall be expelled from the pipeline to the satisfaction of the 
ENGINEER.  This may be accomplished by means of hydrants or other means.  If required, taps 
shall be made at high points where air relief valves are not called for on the drawings.  Such taps 
shall be plugged after testing is complete.  Pressure test and leakage test procedures should comply 
with the Standard Specifications, Section 41-2.14, except for the following “A key criterion for the 
pressure test is that the measured water pressure within the main(after reaching the required test 
pressure) should not vary by more than 5 psi during the duration of the test.” shall be replaced with 
the following: “A key criterion for the pressure test is that the measured water pressure within the 
main(after reaching the required test pressure) should not vary from starting pressure during the 
duration of the test.”.  The leakage test is not an acceptable formal test for passing a water main, only 
the pressure test is allowable. 
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Pressure 50% in excess of working pressure, as measured at the point of lowest elevation, shall be 
applied for not less than 1 hour, and all pipe, fittings, valves, hydrants, and joints shall be carefully 
examined for defects.  Leaking joints shall be remade and then retested. 
The CONTRACTOR shall have the full test pressure applied to the water main segment and verify 
that the water main segment is holding pressure, prior to notifying the resident project representative 
to observe the formal 1 hour pressure test. Pressure test observation requests after 3:30 P.M. will be 
performed the next working day. 
In the event air is admitted to the pipeline after being expelled for the hydrostatic tests, such air shall 
be removed prior to completion of the system and acceptance by the OWNER.  The air may be 
removed by the methods described in above.  In no case shall the system be placed in operation prior 
to the removal of the air. 

41.08. DISINFECTION OF WATER MAIN AND EQUIPMENT 

A. Preliminary Flushing -  
Per Section 41 of the Standard Specifications, disinfection of all water mains shall be carried out 
in accordance with AWWA C651.  The main shall be flushed as thoroughly as possible with the 
water pressure and outlets available.  The CONTRACTOR shall remove all of the internals of 
any hydrant during initial flushing of the water main, in order to prevent rocks, dirt, etc., from 
damaging the working parts of the hydrants. Flushing shall be done after the pressure test has 
been made.  Even with utilizing these flushing procedures, care should be used in laying the pipe 
to keep heavier solids and foreign material out of the pipe. All flushing operations shall be 
coordinated with the OWNER’s licensed operator and may be regulated by the OWNERS 
licensed operator to prevent water loss/pressure to their customers.  The CONTRACTOR may 
not be able to flush multiple hydrants simultaneously and should bid this portion of the work 
accordingly. 
In addition, 2 “pigs” shall be flushed through each segment of water main to aid in the removal 
of any solids, air, and foreign material. The pigs shall be marked for easy identification and 
inserted at the point of connection for each line segment, and an additional two pigs shall be 
inserted at each branch of the main line (i.e., all new water main installed shall be pigged). 
Retrieval of the pigs and discharge of the water from the initial flushing operation shall be 
located a minimum of 20 feet away from the water main trench and in such a location that 
ensures all of the flushed water travels away from the water main. The discharge end of the pipe 
shall be a minimum of 18 inches above the ground before and during flushing.  The pigs shall 
not be reused. Used pigs shall be provided to the OWNER. The CONTRACTOR shall devise a 
labeling plan and a diagram for the routing of the pigs and submit the plan to the OWNER’s 
Operator/ENGINEER for review/approval before the installation of any water main. All pigs 
shall be inserted and retrieved in the presence of the Resident Project Representative.  All work 
associated with “Pigging” shall be included in the bid price per lineal foot for PVC water main 
and no additional compensation will be allowed. 
During flushing operations, the CONTRACTOR shall use fire hose(s) to direct the flush water to 
the nearest natural drainage ditch or waterway. Dissipaters, splash blocks, and/or other 
appropriate measures shall be incorporated in the flushing procedure to prevent excessive soil 
erosion as required by the NPDES permit for construction site activities (See Section 11.21). The 



41-6 
 

CONTRACTOR will not be permitted to flush without the use of fire hose and shall bid this 
portion of the work accordingly. 

B. Bio-Penetrant Application  
Concurrent with filling and chlorinating the new mains, the CONTRACTOR shall add the bio-
penetrant as specified in Section 10.04.a.25.  The bio-penetrant shall be used per manufacturer’s 
recommendation.  The bio-penetrant shall be NSF 60 approved. 
The point of application for the bio-penetrant shall be the beginning of the pipeline extension, or 
any valve section of it, and through a corporation stop inserted in the top of the newly laid pipe.   
Water from the existing distribution system or other source of supply shall be controlled so as to 
flow slowly into the newly laid pipeline during the application of the bio-penetrant.  Once the 
new mains have been filled, the treated water shall remain in the pipeline for 24 hours prior to 
flushing.  After this time, all treated water shall be thoroughly flushed from the newly laid 
pipeline at its extremities until the replacement water throughout its length is proved comparable 
in quality to the water served the public from the existing water supply.  
All bio-penetrant application work shall be performed in the presence of the Resident Project 
Representative.  All bio-penetrant application work shall be included in the unit bid price for 
bacteriological sampling. 

C. Requirements of Chlorination –  
Before being placed in service, all new mains or extensions to existing mains, shall be 
chlorinated, so that a chlorine residual of not less than 25 ppm remains in the water after 24 
hours of standing in the pipe. 

D. Point of Application –  
The preferred point of application of the chlorinating agent is at the beginning of the pipeline 
extension, or any valve section of it, and through a corporation stop inserted in the top of the 
newly laid pipe. 

E. Rate of Application –  
Water from the existing distribution system or other source of supply, shall be controlled so as to 
flow slowly into the newly laid pipeline during the application of chlorine.  The rate of chlorine 
mixture flow shall be in such proportion to the rate of water entering the pipe that the chlorine 
dose applied to the water entering the newly laid pipe shall meet the requirements listed in 
Section 41.08.C above.  This may be expected with an application of 50 ppm, although some 
conditions may require more. 

F. Preventing Reverse Flow –  
Valves shall be manipulated so that the strong chlorine solution in the line being treated will not 
flow back into the line supplying the water. 

G. Disinfection of Valves and Hydrants –  
In the process of disinfecting newly laid pipe, all valves, or other appurtenances, shall be 
operated while the pipeline is filled with the chlorinating agent. 

H. Disinfection of Booster Pumps, Pressure Reducing Valves, etc. –  
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In the process of disinfecting newly laid pipe, all booster pumps, pressure reducing valves, or 
other equipment or appurtenances, shall be operated while the pipeline is filled with the 
chlorinating agent. 

I. Final Flushing and Testing –  
Following disinfection, all treated water shall be thoroughly flushed from the newly laid pipeline 
at its extremities until the replacement water throughout its length shall, upon test, be proved 
comparable in quality to the water served the public from the existing water supply system.  All 
flushing operations shall be coordinated with the OWNER’s licensed operator and may be 
regulated by the OWNERS licensed operator to prevent water loss/pressure to their customers. 
After flushing, water samples collected on 2 separate days, at least 48 hours apart, from the 
treated piping systems at the designated testing points (indicated on the Sampling Plan included 
with the plan sheets), shall show satisfactory bacteriological results.  The OWNER shall be 
present to witness the collection of all samples.  Continuous flushing between the two samples 
shall not be allowed.  Bacteriological analysis must be performed by a laboratory approved by 
the Illinois Environmental Protection Agency.  The CONTRACTOR shall perform all testing 
and provide all bacteriological analysis results to the ENGINEER. 
Once the CONTRACTOR has successfully obtained the 2 required new construction 
bacteriological samples, the OWNER, at their discretion and within 48 hours, will collect routine 
bacteriological samples from the same sample point for analysis.  If the OWNER’s test fails, 
then the CONTRACTOR shall repeat the new construction sample testing process for that 
specific location until both the CONTRACTOR’s and the OWNER’s samples pass.  Any re-
testing work by the CONTRACTOR shall be incidental to the Contract price. 
All disinfection work and bacteriological sampling work shall be performed in the presence of 
the OWNER. Payment for bacteriological sampling will be made to the CONTRACTOR based 
on his line item bid price for each sample location. The CONTRACTOR’s bid price for each 
sampling location shall include all necessary materials and labor to obtain 2 consecutive passing 
samples as described above. 

41.09. THRUST BLOCKS 

All bends of 11-1/4 degrees or greater, and all tees, plugs, reducers, fire hydrants, and flushing 
hydrants shall be thrust protected to prevent movement of the lines under pressure.  Blocking shall 
be Portland Cement Concrete poured in accordance with Section 41.-2.10 of the Standard 
Specifications, or precast, solid blocking for small diameter pipe where the undisturbed soil is 
extremely firm and stable.  Thrust blocking shall extend from the fitting to the undisturbed soil.  Pipe 
and fitting joints shall remain accessible for repairs.  Where unstable soil conditions exist, all 
deflections in the pipe from a straight line shall be provided thrust blocking in accordance with the 
manufacturer's recommendations.  Concrete for reaction or thrust blocks shall have a 28 day 
compressive strength of not less than 3,000 psi.  No wooden wedges, treated or otherwise, shall be 
allowed for shims for the blocking in any circumstance.  PVC pipe may not be used in lieu of 
concrete blocks.  Where a fitting is used to make a vertical bend, the fitting shall be anchored to a 
thrust block braced against undisturbed soil.  The thrust block should have enough resistance to 
withstand upward thrusts at fitting. 
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41.10. DEWATERING 

The CONTRACTOR shall at all times during construction provide and maintain ample means and 
devices with which to promptly remove and properly dispose of all water entering the trenches or 
excavation.  All trenches or excavation shall be kept dry until construction is complete.  No foreign 
water shall be allowed to enter any pipe which has been laid.  No water shall be allowed to stand 
over concrete until the concrete has set for at least 24 hours.  This refers to thrust blocks, anchorages, 
foundations, etc.. 
If well pointing or the installation of temporary drains are required to complete the work, they shall 
be provided by the CONTRACTOR. 
No additional compensation shall be made to the CONTRACTOR for any dewatering techniques, 
equipment or labor. 

41.11. ADJUSTING UTILITIES 

All utilities, including wiring, light standards, signal lights, sewers, private water lines, buried 
telephone cable, underground gas lines, etc., affecting the construction of the proposed improvement 
shall be adjusted at the CONTRACTOR's expense.  It shall be the CONTRACTOR's responsibility 
to determine the exact location of all utilities.  All adjustments shall be done as specified by the 
Owner of the utility.  If the CONTRACTOR damages any utility not requiring adjustment, he shall 
replace or repair it as required by the OWNER and no additional compensation will be allowed.  No 
attempt has been made on the drawings to show all utilities or their exact locations. (See Section 
11.02 of these specifications.) 

41.12. REMOVING FIRE/FLUSHING HYDRANTS 

Hydrants will be removed by the OWNER. 

41.13. CUTTING-IN TEES, VALVES, AND CAPS 

Where indicated on the drawings or requested by the OWNER or ENGINEER, tees, gate valves 
and/or caps of the appropriate size shall be cut-in to the existing water main.  The CONTRACTOR's 
bid price for “Cut in Tee, Valve, or Cap” shall include locating the existing water main (and other 
appropriate utilities); shutting off the flow of water at nearby valves or with line stops as necessary, 
and as indicated on the Drawings; installation at the new location complete with all necessary 
appurtenances; pressure testing and disinfection as appropriate; and all other associated tasks. 
CONTRACTOR shall coordinate the schedule of each line stop with the OWNER/ENGINEER. 

41.14. INSTALLING OFFSET FIRE/FLUSHING HYDRANTS WITH GATE VALVE 

Where indicated on the Drawings or requested by the OWNER or ENGINEER, fire/flushing 
hydrants shall be installed “offset” from the main line.  As shown in detail on the Drawings, a tee or 
cross with anchor coupling, gate valve, and blind flange shall be utilized at the end of the water main 
“run” and/or second “branch” unless continuing with water main.  From the branch, the 
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CONTRACTOR shall install an anchor coupling(s), with lengths as shown on the general fitting 
detail in the plans, gate valve, and hydrant.  In general, the offset is requested in areas likely to be 
extended in the future, for ease of construction, or in areas for future ease of maintenance.  The 
CONTRACTOR’S bid price for installing offset fire/flushing hydrants shall include the tee, blind 
flange, gate valve(s), anchor couplings, and fire/flushing hydrant (with locking mechanism when 
specified or indicated on drawings); complete with blocking, gravel, all necessary reducers and/or 
enlargers, and other appurtenances necessary for complete connection; pressure testing and 
disinfection as appropriate; and all other associated tasks. 

41.15. WATER MAIN CONNECTION TO STRUCTURES 

Intentionally Blank 

41.16. FIELD TILE REPAIR 

The bid item for “Field Drain Repair”, will be paid to the CONTRACTOR only when a tile is not 
located or is improperly located, and the CONTRACTOR then damages and properly fixes the tile.  
If a tile is located to within 18 inches on either side of the mark (as for JULIE locates) and the 
CONTRACTOR damages the tile, then the CONTRACTOR shall fix the tile and no payment will be 
allowed under this bid item.  In addition, no payment will be allowed for CONTRACTOR down 
time to hand dig or otherwise search for a marked field tile, whether accurately located or not. 
The bid price for “Field Drain Repair” shall include all necessary gravel backfill/support as shown 
on the Drawings and as defined in IDOA’s requirements, included in the Supplemental General 
Conditions of these project specifications. 

41.17. OPEN-CUT STEEL CASING 

Where shown on the Construction Drawings (see Section 54.07.B for material requirements) and in 
areas where there are currently no known structures or other limiting factors, the steel casing may be 
installed in an open trench. After the steel casing has been installed in the trench, the 
CONTRACTOR shall backfill portions of the trench with SELECT GRANULAR BACKFILL as 
specified in Section 31.01.  The CONTRACTOR shall bid a lineal foot price for installing steel 
casing of the size specified on the Construction Drawings.  Earth backfill for Open-Cut Steel Casing 
Pipe will be incidental to the unit price of the steel casing pipe installation and no additional 
compensation will be allowed.  Measurement in lineal feet shall be made along the centerline of the 
steel casing as installed. 
 
The Water main installed through the casing pipe shall be RJ as specified in Section 51 of these 
specifications and sized as shown on the Drawings.  Casing spacers shall be used for the full length 
of the casing.  Also, either end seals or a method approved by the OWNER shall be used to seal the 
end of the casing. All RJ pipe placed in steel casing pipe shall utilize casing spacers as specified in 
Section 51.09.17.  Payment for the restrained joint pipe through the casing shall be as specified in 
Section 54.07. 
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41.18. OPEN-CUT PVC CASING 

Where called for on the Drawings, the water main shall be installed in PVC casing (see Section 
51.02 for material requirements) of the size shown on the Construction Drawings.  As there are 
currently no known structures or other limiting factors in these areas, the PVC casing may be 
installed in an open trench.  Backfill for Open-Cut PVC Casing Pipe shall be as specified in Section 
41.04 and will be incidental to the unit price of the PVC casing pipe installation and no additional 
compensation will be allowed.  Measurement in lineal feet shall be made along the centerline of the 
PVC casing as installed. 
The Water main installed through the casing pipe shall be RJ PVC pipe as specified in Section 51 of 
these specifications and sized as shown on the Drawings.  Payment for the RJ PVC installed in the 
casing shall be based on the unit price of the bid schedule line item “RJ PVC within Casing Pipe” for 
the appropriate size and pressure classification of RJ pipe utilized.  Casing spacers shall be used for 
the full length of the casing.  Also, either end seals or a method approved by the OWNER shall be 
used to seal the end of the casing. All RJ pipe placed in PVC casing pipe shall utilize casing spacers 
as specified in Section 51.09.17.  Payment for the restrained joint pipe through the casing shall be as 
specified in Section 54.09. 

41.19. CONNECT TO EXISTING MAIN VIA BLIND FLANGE, GATE VALVE, OR 
CAP 

Where indicated on the Drawings or requested by the OWNER or ENGINEER, the CONTRACTOR 
shall connect the new main to the existing main by removing the existing blind flange or cap and/or 
connecting to the main or gate valve utilizing the appropriate materials as specified.  
The CONTRACTOR's bid price for “Connect to Blind Flange, Gate Valve, or Cap” shall include all 
necessary materials, equipment, and labor of these project specifications. 

41.20. WATER SERVICE RECONNECTION 

Where indicated on the Drawings or requested by the OWNER or ENGINEER, the CONTRACTOR 
shall connect the new main to existing water services.  
The CONTRACTOR's bid price for “Replace and Reconnect Meters” shall include all work, 
equipment, materials, and labor to connect the private side of the existing water service to a new 
water meter service. Work shall include but may not be limited to providing and installing new 
materials the saddle. corp stop, meter yoke, regulator, meter, meter pit and lid etc. and connecting to 
the private side of the meter to restore service the end customer from the new main. The  PE service 
line will be pai d separately under the “PE Service Line “ line item. 
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WATER MAIN, FITTING, AND APPURTANENCES 

Section 51 

51.01. SCOPE OF WORK 

The CONTRACTOR shall furnish all equipment, material, labor, standard fittings, skills, special 
fittings, couplings, etc., for the satisfactory installation of waterline. 
The CONTRACTOR shall bid a lineal foot price for the various different sizes, diameters and 
pressure ratings as indicated on the bidding proposal.  All ductile iron fittings, couplings, adaptors, 
lubricants, gaskets, restrainers, and similar items shall be included in the bid price per lineal foot for 
water main and no additional compensation will be allowed for these items. 

51.02. GENERAL INFORMATION 

A. All pipe shall meet the specifications of the National Sanitation Foundation (NSF).  The pipe 
manufacturer shall furnish certification in sufficient copies that the pipe supplied is in 
compliance with all requirements as specified herein. 

B. Any bend in the water main greater than 11-degrees will require a mechanical joint, ductile iron 
elbow fitting with restrainers. 

C. Samples of pipe, physical and chemical data sheets, shall be submitted to the ENGINEER, upon 
request, for approval and his approval shall be obtained before pipe is purchased. 

D. The pipe shall be homogeneous throughout and free from cracks, holes, foreign inclusions or 
other defects.  The pipe shall be as uniform as commercially practical in color. 

E. Pipe must be delivered to the job site by means which will adequately support it and not subject 
it to undue stresses.  In particular, the load shall be so supported that the bottom rows of pipe are 
not damaged by crushing.  Pipe shall be unloaded carefully and strung or stored as close to the 
final point of placement as is practical. Pipe strung for installation in the field may not be placed 
more than 3 days in advance on the installation process. 

F. Pipe shall be protected from truck exhaust during transportation. 
G. Pipe shall be protected from crop spraying while stored on-site, or strung for installation, prior to 

installation. 
H. The workmanship, pipe dimensions, and tolerances, outside diameters, wall thickness, 

eccentricity, sustained pressures, burst pressures, flattening, extrusion quality, marking and all 
other requirements of the Commercial Standards, CS 256-63. 

I. At all times when work is not in progress, all open ends of pipe and fittings shall be securely 
closed with metal plugs or caps so that no trench water, earth, animal, or other substances may 
enter the pipe or fittings. 

J. Ductile iron pipe shall not be pushed through bore holes at highway and railroad crossings.  The 
CONTRACTOR may install ductile iron pipe inside of steel casing that has been bored and 
jacked provided: 
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1. That the highway or railroad to be crossed amends the permit to allow ductile iron pipe as the 
carrier. 

2. The CONTRACTOR, at his own expense, provides the increased casing pipe size required. 

51.03. WATER MAIN PIPE – PVC SLIP JOINT 

A. This section of the specifications covers rigid polyvinyl chloride pipe, hereinafter called PVC 
pipe. 
1. The water main shall be Polyvinyl Chloride (PVC) pipe and push-on gasketed joints, in 

accordance with Section 40 of the Standard Water and Sewer Specifications.   
2. ASTM Specification D 1784, shall be conformed with in all respects.  
3. Freedom pipe will not be allowed on this project. 

B. PVC Pipe (3 to 12 inch) 
1. SDR-DR-PR PVC Pipe:  SDR (Standard Dimension Ratio) –DR (Dimension Ratio)- PR 

(Pressure Rated) PVC pipe shall be Type I, grade 1 or 2, with a hydrostatic design stress of 
2,000 psi for water at 73.4°F, designated as PVC 1120 or PVC 1220. 

2. PVC pipe with SDR ratings of 13.5, 17, 21, and 26 are to be used or as indicated on the 
bidding schedule, and shall conform to the latest revision of ASTM Specification D2241. 
PVC pipe with DR ratings of 14, 18, and 25 shall conform to the latest revision of AWWA 
C900. PVC pipe with PR (Pressure Rating) shall conform to the latest revision of AWWA 
C905 

3. Miscellaneous lengths of pipe can also be supplied plain end and joints made with the use of 
a double gasket coupling.  These couplings shall be provided with pipe stops and have a 
pressure rating of 200 psi working pressure. 

C. PVC Pipe (14 to 48 inch) 
1. DR-PR PVC Pipe:  DR (Dimension Ratio) - PR (Pressure Rated) PVC pipe shall be 

manufactured from unplasticized PVC compounds having a minimum cell classification of 
12454, as defined in ASTM D 1784, providing a hydrostatic design stress of 4,000 psi for 
water at 73.4°F in accordance with the requirements of ASTM D 2837. PVC pipe shall be 
made to iron pipe size (IPS) diameters OR cast iron outside diameters (CIOD). 

2. For CIOD PVC pipe with DR rating of 18 (PR 235), 21 (PR 200), and 25 (PR 165) are to be 
used as indicated on the bidding schedule, and shall conform to the latest revision of AWWA 
Specification C905. 

3. For IPS PVC Pipe:  SDR (Standard Dimension Ratio) - PR (Pressure Rated) PVC pipe shall 
be Type I, grade 1 or 2, with a hydrostatic design stress of 2,000 psi for water at 73.4°F, 
designated as PVC 1120 or PVC 1220.  PVC pipe with SDR ratings of 21 (200 psi) and 26 
(160 psi) are to be used or as indicated on the bidding schedule, and shall conform to the 
latest revision of ASTM Specification D2241. 

51.04. WATER MAIN PIPE – RESTRAINED JOINT PVC 



51-3 
 

A. This section of the specifications covers rigid restrained-joint polyvinyl chloride pipe, hereinafter 
called RJ pipe. 
1. The CONTRACTOR must use PVC RJ pipe for drainage ditch crossings, road crossings, and 

creek crossings as well as all directional bores (including water main inside of steel casing 
pipe), as shown on the contract drawings. 

2. The RJ pipe shall be furnished with twin gasket couplings, nylon splines, rubber rings and 
lubricant.  The rubber rings shall be shipped in place in the coupling. 

3. For 3 inch to 12 inch RJ pipe, the transition from RJ pipe to PVC or ductile iron pipe shall be 
made by the use of a manufacturer supplied expansion coupling. This coupling shall be 
restrained-joint by IPS.  Only the installation of full sticks of RJ pipe with factory grooves 
shall be permitted. 

4. For 14 inch and larger, the CONTRACTOR shall use either the manufacture’s expansion 
joint or a 24 inch ductile iron sleeve, with the end towards the RJ connected with a UFR joint 
restraint, and the other end with a UFA.  The UFR and UFA shall be manufactured by Ford 
Meter Box Co. 

51.05. WATER MAIN PIPE – DUCTILE IRON PIPE 

All ductile iron pipe shall be manufactured in accordance with all requirements of AWWA Standard 
C-151.  Standard laying length is either 18 feet or 20 feet.  All pipe shall meet the following 
thickness requirements: 
  Pipe Size  Minimum  Thickness  Pressure 
  (Nominal I.D.)  Thickness      Class    Class 
 
 3 inch 0.25 inch 51  
 4 inch 0.26 inch 51 
 6 inch 0.25 inch 50 
 8 inch 0.27 inch 50 
 12 inch 0.28 inch     350 
  
 
The inside of the pipe shall be cement lined in accordance with AWWA Specification C-104, ANSI 
A 21.4, with a bituminous seal coat.  All exterior surfaces of ductile iron pipe shall have a 
bituminous coating of either coaltar or asphalt base at least one mil thick. 
Where/if the water main crosses an existing petroleum pipeline, slip-joint ductile iron pipe with 
hydrocarbon resistant gaskets shall be used for a length as required to obtain at least 25 feet clear 
distance from the water main to the petroleum pipeline. 
Pipe joints shall be manufactured in accordance with the following specifications: 
A. Mechanical joint pipe shall be furnished with applicable gaskets, glands, and bolts.  Bolts shall 

be of Cor Blue or an equivalent ASTM A 242 material.  Joint shall be in accordance with 
AWWA Standard C 110 and C 111. 

B. Slip-joint pipe shall be furnished with gaskets and lubricant, and be in accordance with AWWA 
Standard C 111. 
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C. Restrained-Joint pipe joint shall be furnished with gaskets, restraining ring, and lubricant, and be 
in accordance with AWWA Standard C 153 and C 111 per Section 10.03.01.10.e. 

D. River Crossing Pipe shall be ductile iron manufactured in accordance with the requirements of 
ANSI/AWWA C151/A21.51.  Push-on joints for such pipe shall meet the requirements of 
ANSI/AWWA C111/A21.11, allow deflection of up to 15°, and be per Section 10.03.01.10.f.  
Pipe thicknesses shall be equal to manufacturer’s standard. 

Polyethylene encasement shall be used on all ductile iron pipes and the polyethylene encasement 
shall conform to ANSI/AWWA C 105/A21.5 Standards.  Polyethylene material will deteriorate 
rapidly when exposed to direct sunlight.  Store all polyethylene encasement out of the sunlight.  If 
during the installation period it is anticipated that the polyethylene encasement will be exposed to 
sunlight for more than two weeks (ie. Open trench) Type C (black) polyethylene material must be 
used. 
Where/if the water main crosses an existing petroleum pipeline, slip-joint ductile iron pipe with 
hydrocarbon resistant gaskets shall be used for a length as required to obtain at least 25 feet clear 
distance from the water main to the petroleum pipeline. 

51.06. HDPE PIPE 

Intentionally Blank 

51.07. 

51.07. WATER MAIN FITTING 

All ductile iron fittings shall conform to AWWA C 153, AWWA C 110, and AWWA C 111, 2 inch 
to 48 inch, for 250 psi water pressure plus water hammer.  All fittings except plugs and sleeves shall 
be cement lined to conform to AWWA C 104 with a bituminous seal coat.  Sleeves and plugs shall 
be bituminous seal coated.  Application gaskets, standard transition gasket (SMJ gasket) for IPS 
PVC, mechanical joint restraining glands, and bolts shall be furnished.  All bolts shall be Cor Blue or 
an equivalent ASTM A 242 material.  Sleeves and plugs shall be bituminous seal coated. 
A. Fittings include hydrants, gate valves, tees, elbows, crosses, reducers, caps, plugs, and wyes. 
B. All fittings associated with PVC or DI water main installation shall be ductile iron. All 

ductile iron fittings shall be mechanical-joint and utilize mechanical-joint restraining 
glands where anchor couplings are not required.  

C. Pressure rating of fittings shall be equal to or greater than the specified pipe. 
D. Fittings shall be per Section 10.03.01.7.  
E. Backfill operations at fittings, gate valves, and hydrant locations shall not occur until all 

materials and work have been viewed by the OWNER or RPR. 
F. PVC Expansion Couplings shall be allowed when transitioning from PVC to RJ PVC Pipe.  The 

expansion couplings shall be provided by the manufacturer and be RJ on one end and slip joint 
on the other.  The fitting shall be of the same material as the pipe, and in no case shall have 
thinner walls than that of the pipe furnished.  The fitting for gasketed joint, RJ PVC pipe shall be 
molded in one (1) piece. 
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Ductile Iron Expansion Couplings shall be a ductile iron sleeve with a restrained-joint fitting on 
one side and slip-joint fitting on the other side.   

G. Fittings for use with HDPE 
Intentionally Blank 
    

51.08. WATER MAIN PIPE LAYING 

A. General:  Only competent persons at laying water main pipe shall be employed on this phase of 
the work, and complete suitable equipment necessary for the execution of same is required.  Any 
incompetency observed by the OWNER must be removed at his request, and where improper 
equipment or lack of same appears to be impairing the quality or speed of the work, such 
adjustments in same shall be made to the OWNER's satisfaction. 
The pipe, fittings, and valves shall be placed in the trench with care.  Under no circumstances 
shall pipe or other materials be dropped or dumped into the trench.  The pipe shall not be 
dragged in a manner which would cause scratching on the surface of the pipe and will be 
considered cause for rejection. Pipe shall be installed in accordance with the manufacturer's 
recommendations, and with the Standard Specifications for Water and Sewer Main Construction 
in Illinois. 
A full length of pipe shall be used where slip-joint pipe connects to a fitting or 
appurtenance.  Where a full length of pipe cannot be utilized for any reason, a UFR Series 
1350 joint restraint, for PVC or equal for DI, manufactured by The Ford Meter Box 
Company, Inc, shall be used at the first joint from the fitting such that the length of 
restrained pipe is greater than or equal to 20 feet. 
All joints that result in a change of direction shall be restrained with a solid concrete thrust block 
in such a fashion so that the weight and thrust is transferred to the undisturbed soils of the trench.  
These solid thrust blocks shall be made of concrete and placed so that adequate bearing against 
undisturbed soil is provided. 

B. Pipe Cleaning During Laying Operation:   If dirt or dust has been introduced into the length of 
pipe, a thorough cleaning of the pipe shall be done just before the joint of pipe is installed.  At 
this time a visual check shall be made by placing the pipe in an inclined position to assure that all 
foreign matter and dirt is removed from the inside of the pipe.  The pipe shall be kept clean 
during and after laying.  At the termination of pipe laying, the open end of the pipeline shall be 
closed off by a suitable cover until laying operations are resumed. 

C. Inspection of Material During Construction:  Any materials not meeting the specifications, or 
obviously faulty material, shall be rejected by the ENGINEER and removed from the job site by 
the CONTRACTOR.  When ordered by the ENGINEER, joints may be cut from the pipeline for 
inspection.  All ductile iron installation, whether pipe or fittings, shall be reviewed by the 
Resident Project Representative before the trench is backfilled. Failure to allow for this 
observation shall result in the exposing of the pipe for review, and shall be incidental to the 
contract price. 

D. Fluid Tight Joints:   All dirt, debris, and moisture shall be removed from the surfaces to be 
jointed.  Make sure the gasket is not twisted or turned to prevent proper sealing in the groove.  
Apply the lubricant to the gasket surface and to the spigot end of the pipe.  The joint is made by 
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one quick easy motion making sure the guide mark has reached the end of the fitting. For 
restrained-joint pipe, the contractor should then inserting the nylon spline through the spline hole 
in the assembled joint which engages with the spline groove in the pipe end. 

E. Breaks in Pipe or Joints:   All breaks in pipe and/or joints shall be repaired to the satisfaction of 
the ENGINEER and at the expense of the CONTRACTOR.  The defective pipe or fittings shall 
be removed and replaced.  Repair clamps will not be permitted. 

F. Cutting Pipe:  Cutting of RJ pipe shall not be allowed; only the installation of full length pipe 
shall be allowed.  The only exception to this is when restrained-joint pipe is connecting to a 
fitting.  In this case the restrained-joint pipe may be cut to the necessary length and appropriate 
UFR used on the restrained-joint at the fitting. 

G. Bed and Cover:  Each section of pipe in the trench shall rest upon the pipe bed for the full length 
of its barrel.  The bottom of the trench shall be free from rocks, clods, or other sharp-edged 
objects.  The subgrade upon which the pipe is placed shall consist of material suitable for 
supporting the pipe without excessive settlement or stress development. 
If the pipe is to be laid in a trench having a rock bottom, bedding shall be as specified in Section 
31.10. 
Initial and final backfill shall be as specified in Section 41.04. 
Service lines and laterals must be assembled so that no strain is placed on the pipe during or after 
backfill operation.  After laying of the pipe is completed, it shall be center loaded with backfill to 
prevent arching and whipping under pressure.  Center loading should be done carefully so that 
joints will be completely exposed for examination during testing, unless conditions warrant 
complete backfill before testing. 

H. Preliminary Pressure Testing:  At the ENGINEER's option during the general construction 
period the following pressure testing procedure shall be followed: 
After the PVC pipe is assembled trench side or in the trench, a test of not less than 50% above 
the system's anticipated working pressure shall be applied with either air or water.  After two 
consecutive tests have been performed without any failure, the CONTRACTOR at his option and 
with the ENGINEER's approval may discontinue testing until the system is completed.  A 
hydrostatic test shall then be run as outlined in paragraph I, this section. 
If there is a change of laying conditions, technique or personnel after the testing has been 
discontinued the CONTRACTOR should, and at the ENGINEER's request will, test additional 
sections to provide assurance that this change is satisfactory. 

I. Pressure Testing: Hydrostatic and pressure testing shall conform with Section 41, “Pressure 
Testing of Water Main and Equipment”. 

J. Measurement and Payment:   Payment for all work described in this section shall be included in 
the CONTRACTOR's bid price for the respective sizes of lines, pressure class, and material type, 
as shown in the Bid Schedule.  Measurement in lineal feet shall be made along the centerline of 
the trench through all valves and fittings. 

K. Service Connections:  All service connections shall be made by means of tees, tapped couplings, 
service clamps and other fittings approved by the ENGINEER.  The water main shall not be 
tapped for the installation of service connections until flushing and “pigging” of the main has 
been completed as specified in Section 41.08. The use of solvent weld plastic saddles will not be 
permitted.  Whenever corporation stops are placed in plastic lines after conducting hydrostatic 
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tests, a visual inspection of the saddle and corporation stop shall be made to ensure the system is 
free of leaks. 

L. Polyethylene encasement shall be used to wrap the fitting prior to installation.  See section 51.03 
for specifications on the polyethylene encasement. 

M. The CONTRACTOR’S attention is brought to the fact that HDPE pipe has a high coefficient for 
thermal expansion and contraction.  Care shall be taken when connecting pipe at all bores and all 
fittings. 

51.09. WATER MAIN APPURTENANCES 

51.09.01 SERVICE LINE 
Polyethylene service pipe and tubing shall be rated for use with water at 73.4°F at a maximum 
working pressure of 200 psi.  The Standard Dimension Ratio (SDR) shall be 9 for CTS tubing 
sizes.  The average outside diameter, minimum wall thickness and respective tolerances for any 
cross-section shall be as specified in ASTM D 2737.  Pipe and fittings shall be rated at the same 
pressure class, or greater, as the water main at the connection point.  All compression fittings 
must use a stainless-steel insert. 

51.09.02 HYDRANT 
The hydrant shall have male connections with National Standard hose coupling threads.  The 
opening of all hydrants shall be counterclockwise.  An arrow shall be cast or stamped on the top 
indicating the direction to open.  The operating nut shall be National Standard pentagon.  The 
main valve opening shall be designed so that removal of all working parts can be accomplished 
without excavating.  Furthermore, the main valve assembly, drain ring, and drain ring housing 
shall be connected to the shoe by drain ring housing bolts, allowing easy maintenance, repair, or 
replacement of the entire barrel assembly without water shut-off. CONTRACTOR shall provide 
all necessary reducers and/or enlargers for complete connection, and shall be included in the bid 
price for flushing/fire hydrants.   
Hydrants shall be set at such elevations that the connecting pipe will not have less cover than the 
main water main.  Blocking shall be as described on the drawings.  Not less than 7 cubic feet of 
clean gravel shall be placed around the base of the hydrant to insure drainage. A woven, nylon, 
polypropylene fabric shall be placed over the gravel to prevent infiltration of soil into the 
drainage field. The backfill around the hydrant shall be thoroughly compacted to the grade line.  
Hydrants shall have the interior cleaned of all foreign matter before installation.  Stuffing boxes 
shall be tightened, and the hydrant shall be inspected in working condition. The CONTRACTOR 
shall remove all of the internals of the hydrant during initial flushing of the water main, in order 
to prevent rocks, dirt, etc., from damaging the working parts of the hydrants. All hydrants shall 
be set plumb and one hose connection shall face the road, or to the satisfaction of the OWNER or 
ENGINEER. Hydrants shall be painted with 1 primer coat of red paint and 2 red finish coats. 
The hydrant must employ a compression type main valve which closes with pressure.  The 
operating nut is to be made of bronze or cast iron.  The operating threads and thrust collar shall 
be sealed from the waterway by one or more “O” rings and shall be lubricated from a sealed, 
self-contained lubricant reservoir.  Upper and lower stems shall be jointed with a cast iron 
coupling with stainless steel pins. 
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There shall be a minimum of 2 drain ports.  These drains shall be of bronze.  The drain valves 
shall be rubber or leather faced and shall work automatically with the main valve and permit 
draining of the barrel with the main valve closed.  Springs must be bronze or stainless steel if 
springs are utilized in drain valve assembly. 
The hydrant seat must be bronze with a machined seating surface.  The main valve assembly 
shall be seated in a subseat of all bronze material so as to provide bronze to bronze engagement 
of the valve seat ring and to provide a drainage channel of non-ferrous material.  This bushing 
must be locked in place mechanically to prevent rotation or accidental removal. 
Where a hydrant is installed adjacent to a road bore or ditch crossing the depth of bury required 
may be greater than that listed below.  In these instances, the CONTRACTOR shall provide the 
appropriate depth of bury at no additional cost to the OWNER. 

1. 2-1/4 inch Flushing Hydrants 
Flushing hydrants shall be a post type suitable for 48-inch bury as per Section 10.03.01.9.a. 
The hydrant shall be designed for 150 lbs. working pressure and 300 lbs. hydrostatic test 
pressure.  The hydrant must employ a compression type main valve which closes with 
pressure.  The operating nut is to be made of bronze or cast iron.  The hydrant shall have a 2-
1/4 inch barrel, a single, 2-1/2 inch hose nozzle with National Standard thread and a 3 inch 
ring/fluid tight inlet connection, to adapt to any size PVC water main.  The hydrant shall be 
joined to the water main by a 3-inch mechanical joint shoe and the water main reduced 
before the gate valve.  Therefore the shoe and gate valve shall match in size as shown on the 
plans.  

2. 4-1/2 inch Flushing Hydrants 
4-1/2 inch flushing hydrants shall have a base connection as required for the type and size of 
pipe used in the water main construction.  The hydrant shall be designed for 200 lbs. working 
pressure and 400 lbs. hydrostatic test pressure.  Hydrants shall be of the dry barrel type, with 
breakable body traffic model, conforming to AWWA C502, and shall have a valve opening 
at least 4-1/2 inches in diameter.  The flush hydrant shall be designed for a minimum of 42 
inch bury.  The hydrant shall have two 2-1/2 inch hose connections.  The main valve opening 
shall not be less than 4-1/2 inches.   
The safety flange shall be set approximately 4 inches above ground level.  All 4-1/2 flush 
hydrants shall be per Section 10.03.01.9.b. with 4 or 6 inch mechanical joint base shoe 
matching the main size. 

3. Fire Hydrants  
Fire hydrants shall have a base connection as required for the type and size of pipe used in 
the water main construction.  The hydrant shall be designed for 200 lbs. working pressure 
and 400 lbs. hydrostatic test pressure.  Hydrants shall be of the dry barrel type, with 
breakable body traffic model, conforming to AWWA C502, and shall have a valve opening 
at least 5-1/4 inches in diameter.  The fire hydrant shall be designed for a minimum of 48 
inch bury.  The hydrant shall have two 2-1/2 inch hose connections, and one 5-1/4 inch 
pumper connection 
The main valve opening shall not be less than 5-1/4 inches.  
The safety flange shall be set approximately 4 inches above ground level. 
The shoe shall be sized 6” mechanical joint base shoe. 
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All fire hydrants shall be per Section 10.03.01.9.c. 
51.09.03 BUTTERFLY VALVES 

Intentionally Blank 
51.09.04 GATE VALVES 

Gate valves shall be designed for a maximum working pressure of 250 psi as a minimum.  
Valves shall be resilient wedge, non-rising stem type, and shall be used with the type of pipe and 
joint to be installed.  Gate valves shall have a clear waterway equal to the full nominal diameter 
of the valve and shall be opened by turning counterclockwise.  The operating nut shall have an 
arrow, cast in the metal, indicating the direction of opening.  Each valve shall have the maker's 
initials, and pressure ratings cast on the body.  Prior to shipment from the factory, each valve 
shall be tested by hydraulic pressure equal to twice the water working pressure. 
2 inch-12 inch gate valves shall conform to AWWA Standards C509 & C550 and shall be per 
Section 10.03.01.8.a  with 'O' ring seals.  14 inch-36 inch gate valves shall conform to AWWA 
Standards C550, & C515 and shall be per Section 10.03.01.8.b  with 'O' ring seals and a 90° 
bevel gear actuator. All gate valves deeper than 8’ shall have extensions placed on the gate valve 
to bring the operating nut to an elevation between 4 and 5 feet below ground level. 
Gate valves shall have mechanical joints.  No “push-on” joints will be allowed.  All bolts for the 
bonnet shall be stainless steel.  All bolts for the retainer glands shall be Cor Blue or an equivalent 
ASTM A 242 material.  The valve, below the operating nut, shall be wrapped in 4 mil plastic.  
The plastic wrap shall cover the bonnet, the mechanical joint glands, bolts, and valve body.  

51.09.05 VALVE BOXES 
Valve boxes shall be ductile iron.  Boxes shall be of the extension type with screw adjustment 
and flared base.  The minimum thickness of metal shall be 3/16 inch.  The word “WATER” shall 
be cast in the cover.  Boxes shall be installed over each gate valve.  The boxes shall be of such a 
length that will permit adjustment in length, without full extension, to the depth of cover required 
over the pipe at the valve location.  The CONTRACTOR shall supply extension stems, as 
necessary, where the water main is installed deeper than normal due to utilities, convenience, etc.  
This work shall be incidental to the Contract. 
Valves and valve boxes shall be installed at locations determined by the OWNER or his 
representative.  Valves not set at that location shall be relocated by the CONTRACTOR at no 
cost to the OWNER.  Valves shall be set plumb.  Valve boxes shall be centered on the valve.  
Earth fill shall be carefully tamped around each valve box to a distance of 4 feet on all sides of 
the box or to the undisturbed trench face if less than 4 feet. Valves shall not be located in tillable 
fields or areas where agricultural practices pose the possibility of damaging the valves and/or 
valve boxes.  Gate valve boxes shall be per Section 10.03.01.16.   
Approval of location must be given by Township Supervisors, county engineers, or IDOT when 
valve boxes are located on public R.O.W. 
All valve boxes for valves 4 inch to 12 inch shall be installed upon the valve with the use of a 
Gate Valve Adaptor as manufactured by Adaptor Inc., or equal, to stabilize the valve box, and 
shall be incidental to the contract price. All valve boxes for valves 14 inch to 24 inch shall be 
centered over the operating nut and installed upon a level surface of rock, compacted around the 
bevel gear and operating nut, to stabilize the valve box.  The compacted rock shall be incidental 
to the Contract. Substantial completion will not be issued to the CONTRACTOR until it has 
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been verified by the OWNER that all gate valves can be accessed and operated with a standard 
valve wrench. 

51.09.06 VALVE BOX MARKERS 
Valve markers shall be per Section 10.03.01.17.a and b.  The station shall be three sided with 
identification stickers located on both sides containing OWNER’s official name and telephone 
number.  Color to be selected by OWNER.  These markers shall be placed either one per valve or 
one per cluster of valves as directed by OWNER. 

51.09.07 COMBINATION AIR RELEASE VALVE 
Combination air release valves shall be installed at high points in the supply main when directed 
by the ENGINEER.  Combination air release valves shall be located out of harm’s way (not in 
fields). The CONTRACTOR must maintain slope in line between the water main and the ARV. 
ARV line Shall have a min of 42” cover. Valves for water mains 8 inch diameter or less shall 
have 1 inch inlet and outlet. Valves for water mains larger than 8 inch diameter shall have 2 inch 
inlet and outlet. All combination valves shall be so designed as to permit the release of a large 
quantity of air during the filling of the pipeline and also permit a large quantity of air to reenter 
the pipeline to break the vacuum and eliminate any danger of collapse should the liquid suddenly 
leave the pipeline.  The combination pressure unit operates independently and releases small 
accumulations of air which may collect while the line is in operation and working under 
pressure.  Valves shall have cast iron bodies and be furnished with national pipe threads.  Floats 
and trim shall be of a non-corrosive metal, standard with the manufacturer.  Seats shall be of a 
material which will provide cushion for the float sufficient to receive float shock upon closing.   
All 1 inch valves shall be per Section 10.03.01.4.a.   Connections shall be made to the pipeline 
by the use of a 1 inch corporation stop. Combination air valves shall be installed in a standard 30 
inch meter well with lid. Fittings shall be used for the 1 inch copper vent line piping, bending 
will not be allowed. A #22 mesh stainless steel screen shall be secured over the open end of the 1 
inch copper vent line piping.  
All 2 inch valves shall be per Section 10.03.01.4.b.    Connections shall be made to the pipeline 
by the use of a 2 inch corporation stop.  Combination air valves shall be installed in a standard 30 
inch meter well with lid. Fittings shall be used for the 2 inch copper vent line piping, bending 
will not be allowed. A #22 mesh stainless steel screen shall be secured over the open end of the 2 
inch copper vent line piping.  
Combination air release valves shall be paid for at the contract unit price for each installed as 
specified.  This price shall include all excavation, materials, dewatering, meter well, backfill,   4 
inch x 4 inch treated post (for protection of copper vent line) with the top cut at a 45° angle, 
installation of a Valve Marker next to wood post, a meter skin insulator per Section 10.03.01.19, 
over the top of the air release valve, painting vent pipe if requested by OWNER, and other 
miscellaneous work as necessary. 

51.09.08 PLUGS AND CAPS 
Standard plugs shall be inserted into the bells of all dead end pipes, tees, or crosses.  Spigot ends 
shall be capped. 

51.09.09 SAMPLE STATIONS 
 Sampling stations shall be 3-1/2 foot bury, with a 3/4 inch FIP inlet, and a 3/4 inch unthreaded 
nozzle.  All stations shall be enclosed in a lockable, nonremovable, aluminum-cast housing.  
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When opened, the station shall require no key for operation; the water will flow in an all brass 
waterway.  All working parts will also be of brass and be removable from above ground with no 
digging.  Exterior piping shall be galvanized steel.  A copper vent tube will enable each station to 
be pumped free of standing water to prevent freezing and to minimize bacteria growth.  
Sampling stations shall be per Section 10.03.01.13.  A ball valve/curb stop and valve box shall 
be included for isolation of the sampling station, as detailed on the Drawings, and shall be 
incidental to the bid price for the sampling station. 

51.09.10 COPPER TRACER WIRE 
Copper tracer wire shall be installed with all PVC raw and finished water main, and service lines 
(up to the service meter).  The wire shall be copper-clad steel wire coated with HDPE and shall 
be connected to all valves and brought up into each valve box (on the exterior of the box, and  
tucked into saw slit near top of box.), and shall be connected to all hydrants and service meter 
pits, creating a continuous wire throughout all water main and appurtenances.  All splices of 
tracer wire shall utilize direct bury splice kits per Section 10.03.01.5.c.  During installation of the 
connector, the CONTRACTOR shall tie the tracer wire into a knot and leave approximately 4 
inches to be inserted into the connector per manufacture’s specifications.  The CONTRACTOR 
shall install tracer wire per Section 10.03.01.5.a. for water main installed by trenching and per 
Section 10.03.01.5.b. for water main installed by directional boring.   The Contractor shall 
include in his bid price for water main installation all costs associated with tracer wire 
installation. 
Substantial completion will not be issued to the CONTRACTOR until it has been verified by the 
OWNER that all tracer wire is continuous and can be field located with the OWNER’s locating 
equipment. 

51.09.11 TRACER WIRE ACCESS POINTS 
Intentionally Blank  

51.09.12 TAPPING SLEEVE 
Tapping sleeves shall be all stainless steel per ASTM A-240, type 304 with the exception of the 
flange, which may be epoxy-coated ductile iron per ASTM 536.  The sleeves shall be corrosion 
resistant, lightweight, and provide a full circumferential seal.  A stainless steel test plug shall also 
be provided as part of the sleeve for pressure testing prior to tapping the pipe.  Bolts shall be 18-
8 stainless fusion bonded blots, and nuts shall be 304 stainless fluoropolymer coated to prevent 
galling.  Tapping sleeves shall be per Section 10.03.01.14.  The CONTRACTOR’s bid price for 
installing a tapping sleeve and gate valve shall include the sleeve and the valve of the size 
specified, as well as all necessary tasks for a complete connection. 

51.09.13 LMI SERVICE LINE 
Intentionally Blank 

51.09.14 DUCTILE IRON RESTRAINT GLANDS 
Restraint for PVC and ductile iron pipe joined with standardized mechanical joint fittings shall 
be incorporated in the design of the follower gland and the PVC pipe restraining glands shall 
provide full circle contact and support of the pipe wall. Restraint shall be accomplished by a 
series of ring segments mechanically retained inside the gland housing and designed to grip the 
pipe wall in an even and uniform manner. Restraining ring segments shall be actuated by bolts 
featuring twist off heads. All components of the restrainer, including the restraint segments shall 
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be of high strength ductile iron, ASTM A536, Grade 65-45-12. T-bolts and nuts shall be Cor-
Blue or an equivalent ASTM A242 material of high strength, low alloy meeting (AWWA C111). 
Restraining devices shall be UL Listed/FM Approved on AWWA C-900 PVC pipe and shall be 
certified by an independent testing facility as meeting or exceeding ASTM F1674-96 Standard 
Test Method for Joint Restraint Devices for PVC Pipe. Restraining devices shall be per Section 
10.03.01.11.a. with standard transition gaskets (SMJ) for PVC IPS pipe and for Ductile Iron pipe 
shall be per Section 10.03.01.11.b.  Joint restraints shall be used at all fittings, gate valves, and 
hydrants, not requiring an anchor coupling, and shall be incidental to the contract price.  
Restraints shall be rated at a minimum of 200 psi. 

51.09.15 ANCHOR COUPLING 
Restraint of ductile iron pipe between gate valves and hydrants and between tees or other fittings 
and gate valves shall be accomplished utilizing anchor couplings. Anchor couplings shall be 
designed to conform to the following provisions; 

DI Pipe Barrel:  ANSI/AWWA C151/A21.51 Class 53 
Groove Depth:  AWWA C606 Table 1 
DI Retaining Ring: ANSI/AWWA C151/A21.51 
DI Swivel Follower: ANSI/AWWA C110/A21.10 Compatible. 

Wall thickness beneath the groove shall exceed the minimum referenced in ANSI/AWWA 
C150/A21.50 Table 50.13 “Thickness for Internal Pressure”, for 350 psi rating plus a surge 
allowance of 100 psi. The pipe shall be furnished with a bituminous exterior coating per 
ANSI/AWWA C151/A21.51 and cement mortar lined and seal coated per ANSI/AWWA 
C104/A21.4.  

51.09.16 SEPTIC ENCASEMENT MATERIAL 
Where called for on the Drawings, the water main shall be installed in PVC casing (see Section 
51.03 or 51.04 for material requirements) of the size shown on the Construction Drawings.  The 
length of septic encasement of a said size shall be determined using the Standard Specifications 
for Water & Sewer Main Construction in Illinois for the different arrangements of the sewer line 
being crossed.  As there are currently no known structures or other limiting factors in these areas, 
the septic encasement may be installed in an open trench.  Backfill for septic encasement shall be 
specified in Section 41.04 and will be incidental to the unit price of the septic encasement 
installation and no additional compensation will be allowed.  Measurement in lineal feet shall be 
made along with centerline of the septic encasement as installed.  The PVC shall be RJ pipe 
when the length is greater than 40 feet with o more than 1 unrestrained joint in casing.  Casing 
spacers shall be used inside casing pipe.  The ends of the casing shall be sealed with either end 
seals or a method approved by the OWNER.  Payment for septic encasement shall include the 
PVC septic encasement, casing spacers, and end seals and will be paid per the bid schedule item 
for septic encasement of said size.  Payment for the RJ PVC carrier pipe shall be paid based on 
the unit price on the bid schedule for restrained-joint PVC within casing of said size. The 
payment length of the restrained joint PVC pipe shall be the next length greater than the length 
of the casing pipe that will allow for the use of full 20 feet sections of restrained-joint PVC pipe.  
The cost of expansion coupling, casing spacers, and end seals shall be incidental.   Payment for 
the PVC carrier pipe shall be paid based on the unit price on the bid schedule for PVC of said 
size and pressure classification. 

51.09.17 CASING SPACERS 
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Casing spacers for water main 6 inch and smaller shall be a polyethylene casing spacer which is 
injection molded from high density polyethylene as per Section 10.03.01.3.a . The compressive 
strength shall be greater than 3,100 psi and tensile strength shall be greater than 3,100 psi.  
During installation, either lock washers or lock nuts shall be used when bolting the spacers 
together.   
The casing spacers for water main larger than 6 inch shall be bolt on style with a shell made of 
two sections of T-304 stainless steel or some other non-corrosive metal.  All nuts and bolts are to 
be 18-8 stainless steel or equivalent non-corrosive material.  The runners shall be made of ultra 
high molecular weight polymer with high abrasion resistance and a low coefficient of friction.  
Casing spacers shall be per Section 10.03.01.3.b.  During installation, either lock washers or lock 
nuts shall be used when bolting the spacers together.   

51.09.18 WATER SERVICE CONNECTION 
Service connections shall be installed, relocated or removed as indicated on the Drawings, or as 
directed by the OWNER’S Resident Project Representative.  In general, the meter shall be placed 
on private property. Each connection shall consist of the following: corporation stop (ball valve), 
service clamp, meter, pressure regulator, meter yoke assembly with ball (stop) valve, meter box 
with oval check and meter box cover.  The meter pit and corporation stop excavations shall not 
be backfilled until all materials, fittings, and work have been viewed by the OWNER or the 
OWNER’S Resident Project Representative. 
Where new service connections are to be installed the CONTRACTOR shall bid a lump sum for 
all of the above-named items, complete in place, including the service pipe.  The installation 
shall be the specified size throughout as indicated on the bidding proposal and will be paid based 
on the CONTRACTOR’S unit bid price for “5/8" x 3/4" Service Connection w/Pressure 
Regulator”. The service meter shall be installed in the meter yoke assembly only after the water 
main has passed bacteriological sampling as specified in Section 41.08.  Prior to installing the 
meter, the CONTRACTOR shall open the valve on the meter yoke assembly to verify water is 
available to that point. No payment will be allowed for the bid item “5/8" x 3/4" Service 
Connection w/Pressure Regulator ” until the OWNER has approved the horizontal and vertical 
placement of the meter box as installed. 
Where an existing service connection is to be reconnected, the CONTRACTOR shall install a 
corporation stop (ball valve), service clamp, connect the new service connection to the main and 
to the existing service line on the customer’s side of the meter box. All costs associated with the 
work shall be included in the CONTRACTOR’s unit bid price for “Replace Services” and no 
additional compensation will be allowed. 
All items including meters, yokes, regulators, lids and rings, etc. replaced under the service 
replacement line item shall be removed and returned to JCRWC in a usable condition and 
delivered to JCRWC’s warehouse. All costs shall be incidental to “Replace Water Service” line 
item. 
The service pipe necessary to reconnect the existing service to the new meter box assembly shall 
be at the CONTRACTOR’S unit bid price for “1” P.E. Service Line”. 

51.09.19 CORPORATION STOPS 
For pressure regulating and non-pressure regulating service connections measuring 5/8” x 3/4” 
and 1”, a corporation stop size of 1 inch shall be used. The ball valve shall be brass, shall be per 
Section 10.03.01.18.a., taper thread by Conductive Compression Connection for CTS tubing, and 
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shall be of ball valve design for use with a compression fitting and stainless-steel insert. No 
flaring of polyethylene pipe will be allowed. 
For pressure regulating and non-pressure regulating service connections measuring 1-1/2” and 2” 
a corporation stop size of 2 inch shall be used. The ball valve shall be brass, shall be per Section 
10.03.01.18.b, taper thread by Packed Joint outlet for PVC pipe, and shall be of ball valve 
design. A 2 inch gate valve (per Section 10.03.01.18.c. MJ) with a valve box shall be installed 
near the corporation stop. 

51.09.20 SERVICE CLAMP/SADDLE 
Service clamps shall be bronze, strap-type as required for the size of corporation stop as 
specified, and shall be per Section 10.03.01.12 and as approved by the ENGINEER.  The use of 
solvent weld plastic saddles will not be permitted.  The service clamps shall be located on the 
pipe such that the tap location is between 8 and 10 o’clock or between 2 and 4 o’clock as seen on 
the cross section of the pipe unless physical elements of the trench warrant otherwise and the 
deviation is approved by the ENGINEER. Whenever possible, corporation stops shall be placed 
in plastic lines before conducting hydrostatic tests. 

51.09.21 METER 
The meter shall conform to the latest revision of AWWA C700 Standard for Cold Water Meters - 
Displacement Type.  They shall be provided with straight reading registers, Radio-Read 
capabilities, or dual Touch-Read and Radio-Read capabilities, as specified in the bid schedule, 
indicating gallons.  The Touch-Read and Radio-Read Meter Reading Systems shall comply with 
all design, performance, and material requirements of the appropriate AWWA Standard, as most 
recently revised.  Flanged connections will be made with stainless steel, zinc-coated bolts only.  
Refer to Table 10.03.01.21.a-h. for meter specifications. 
The meters with dual read capabilities (Radio-Read and Touch-Read) shall consist of a meter 
onto which a dual port touchcoupler Meter Transceiver Unit (MXU) is attached.  Single port 
meters require a single port touchcoupler MXU, per Section 10.03.01.21.i.   
The MXU shall be closed and installed in the retainer of the meter lid and the Antenna installed 
in a 1 7/8” hole drilled (verified by the CONTRACTOR)in the middle of the meter lid. All costs 
associated with providing fully functioning dual-read meters shall be included in the appropriate 
bid item.  See also the detail provided on the Contract Drawings. 

51.09.22 REGULATOR 
The pressure regulator shall be a 3/4 inch outlet pressure regulator factory set at 50 psi.  with a 
field adjustment range of 25 to 75 psi, shall be provided.  Inlet pressure shall be rated at a 
minimum of 250 psi.  The regulator shall be complete with an integral strainer and constructed of 
stainless steel and bronze only.  The regulators shall be constructed of stainless steel, zinc-coated 
bolts and/or screws only. The unit shall be per Section 10.03.01.18.c. 

51.09.23 METER YOKE ASSEMBLY 
The meter yoke assembly shall be of all copper and bronze/brass construction and be equipped 
with all necessary spacer tubes and spuds.  The assembly shall incorporate a dual check valve 
and shall be such that a compression fitting is used.  The meter yoke shall have a copper riser 
which elevates the meter above the service line per meter and coppersetter as specified below.  A 
ball angle meter valve shall be installed which has a lock wing that can be padlocked in the 
closed position.  A double check backflow preventer shall be located on top. 
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The meter swivel nut for both the angle stop valve and the discharge elbow shall be equipped 
with a saddle and saddle nuts to assist in meter and gasket installation.  Meter settings will be 
similar to the typical detail drawing for a 5/8” x 3/4” service connection.  Only compression 
fittings with stainless steel inserts shall be used.  No flaring of polyethylene pipe will be 
allowed. 
The CONTRACTOR shall install a No. 4 re-bar and tie wire, or equal, with each yoke and meter, 
or other approved means for providing lateral support to the assembly. After the installation of 
the rebar, a piece of one inch polyethylene service line shall cover the rebar remaining above 
grade to prevent contact of two unlike metals.  This shall be included in the bid price for each 
service connection.   
The CONTRACTOR shall install a 5 feet HDPE extension piece beyond the meter box to which 
the customer can connect his/her service line without digging into the meter box, as shown on 
the drawings. The extension shall be plugged to keep out debris. This shall be included in the bid 
price for each “Service Connection with Regulator”. 
The meter yoke per Section 10.03.01.22 shall be manufactured to fit the particular meter and 
pressure regulator furnished per Sections 10.03.01.21.a and 10.03.01.18.c.  For service 
connections 1-1/2 inch and 2 inch the CONTRACTOR shall fabricate a copper and brass meter 
yoke which includes a brass angle stop valve with lock wing, with end connections matching 
those of the meter and fits inside the meter box per Section 10.03.01.21 per respective size and 
with or without a regulator. 

51.09.24 METER BOX 
The CONTRACTOR shall furnish and install a meter box as shown on the drawings and as 
approved by the ENGINEER. The meter box shall be PVC profiled wall, as per Specification 
10.03.01.23.  The meter box shall be supported on a minimum of 4 bricks. 

51.09.25 METER COVER 
The meter box cover shall be a per Section 10.03.01.24. Lids shall overlap the frame and be 
lockable. The lids shall have a recess suitable for an electronic meter reading antenna.  The lid 
shall be cast iron with hole cut to fit electronic reading antenna.  Refer to Section 10.03.01.24 for 
specific requirements pertaining to services of different sizes. 
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BORING WATER MAINS AND SERVICES 

Section 54 

54.01. SCOPE OF WORK 

The CONTRACTOR shall furnish all equipment, machinery, labor and materials necessary to 
perform all operations in connection with the conventional boring and pulling or directional boring 
of water mains and service lines of the required diameter and type of material at locations that may 
be designated at time of construction.  Permits required by the State, County, and Township 
Highway Departments, railroads, and waterway authorities will be acquired by the OWNER. 
The CONTRACTOR shall be responsible for notification of appropriate officials as required by 
Highway and Railroad permits. 
Private driveways constructed of concrete, asphalt, or oil and chip shall also be bored, utilizing the 
same methods, procedures, and method of payment as for boring under roadways.  Since individual 
property owners may have improved their driveways after the construction drawings were 
assembled and prior to pipeline construction, the drawings do not necessarily depict all locations 
where boring of driveways will be required. 
The CONTRACTOR is responsible for any charges by the railroad(s) for flagmen, foremen, 
engineering observers, and others; and by IDOT and others during the course of the work; and shall 
include such costs in his bid price.   

54.02. TRAFFIC AND SAFETY 

The contractor shall use all safety procedures, equipment, and planning necessary to perform the 
conventional bores or directional bores for installation of the water mains and service lines.  The 
boring procedure is to avoid disturbance of the travel surface, and shall not cause any 
inconvenience to the traveling public.  At all locations where traffic must be maintained, the 
operations shall be carried on without encroachment upon the traveled way by either the excavation, 
by the storage of materials or equipment, or by the use of construction equipment.  Open cut 
excavation will not be allowed within the specified distance from the edge of the traveled surface.  
All stipulations of the highway and/or railroad departments shall be adhered to along with the 
approval of the OWNER. 

54.03. CONSTRUCTION DETAILS 

The CONTRACTOR is reminded that his work must remain within the construction easement, as 
specified on each individual easement.  Any construction activity outside the easements provided is 
solely at the CONTRACTOR's risk, responsibility, and liability.  Including cost associated with the 
removal and reinstalling of said water main(s), services, and appurtenances on to private easement 
or right-of-way which ever may occur. 
All sheeting, bracing, shoring, and other materials necessary for the complete installation of the 
main lines and service lines under roadways and driveways shall be of sufficient strength and 
construction to handle the loads that are to be imposed upon them. 
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The alignment and elevation of the forward end of the boring shall be checked and if it does not 
meet the requirements of the permit, the auger will be pulled and a new boring made at no 
additional cost to the OWNER. 
The CONTRACTOR shall fill over excavation of bore and recovery pits at entrance and exit of 
water main through bore hole with compacted sand or CA-6 to the bottom of the water main giving 
a sound foundation for the water main preventing the water main from shearing as the backfill 
settles.  Payment for the sand or CA-6 shall be considered incidental to the contract price for bores. 

54.04. BASIS OF PAYMENT 

All work associated with conventional borings including the use of benonite, polymers, soups or a 
combination there of will be paid for at the contract unit price per lineal foot of the diameter as 
specified on the plans, and as detailed in the following sections.  The prices shall include all 
excavation, boring, equipment, labor, materials, dewatering, traffic safety control, placement and 
compaction of granular backfill, and other miscellaneous work as necessary.  Note that an 
approximate bore length has been indicated on the plans for each particular bore; however, the 
actual payment length will be determined in the field, per the specifications in the following 
sections. 
No payment will be allowed for additional bore lengths for the CONTRACTOR’s convenience, due 
to utilities or otherwise, beyond that described in the following sections. 

54.05. BORING WATER MAINS UNDER ROADWAYS AND DRIVEWAYS 

A. Materials 
Where indicated on the plans and in the Bidding Schedule the CONTRACTOR shall provide boring 
by the lineal foot for passage under roadways and driveways.  No casing pipe shall be furnished or 
placed under this item of work.  All water main for bores shall be restrained-joint PVC (CL 200 or 
CL 250 less than or equal to 12 inch diameter; PR 165 or PR 235 greater than 12 inch diameter), 
with expansion couplings at both ends (see also Section 51 of these Specifications) which are 
located exterior to the bore under the roadway. 

B. Payment 
This work will be paid for at the contract unit price per lineal foot for BORING WATER MAINS 
of the diameter as specified on the plans, measured in place, up to a maximum length beyond the 
edge of the roadway or driveway surface, as follows: 

State Highways   ROW to ROW 
County Highways   15 feet 
Township Roadways     5 feet 
Driveways      2 feet 

Although the payment lengths may be less than these specified distances, depending on field 
conditions and actual boring lengths, no payment for borings will be allowed beyond these specified 
distances. 
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Payment for the restrained-joint PVC installed shall be based on the unit price of the bid schedule 
line item, “Restrained-Joint PVC - Bores” for the appropriate size and pressure classification of 
restrained-joint PVC pipe utilized.  The payment length of the restrained-joint PVC pipe shall be 
equal to the pay length determined for each bore and then rounded up to the next full length of pipe, 
measured in lineal footage, when the main extends in a straight line in at least one direction.  The 
payment length of the restrained-joint PVC pipe shall be equal to the length between fittings when 
there is a fitting adjacent to each end of the bore.  If the CONTRACTOR elects to use additional 
restrained-joint pipe, The difference will be paid at the normal PVC (CL 200 or CL 250 ≤ 12 inch 
diameter; PR 165 or PR 235 > 12 inch diameter) pipe price being installed adjacent to the bore.  
The cost of expansion couplings shall be incidental to the “X” Restrained-Joint PVC - Bores” price. 
Any cracking or damage caused by the boring operation to the traveled surfaces (regardless of the 
soil and/or rock type encountered) shall be repaired or replaced, at the CONTRACTOR’s expense, 
as required by the OWNER. 

54.06. BORING SERVICE LINES UNDER ROADWAYS 

A. General 
An auger slightly larger than the diameter of the service line to be installed shall be used.  Jacking 
or dry augering are acceptable methods.  Jetting or tunneling are prohibited. 
After an acceptable boring has been made, the auger will be removed and a threaded coupling 
installed to which the specified service line will be attached and then pulled to the open cut 
excavation. 

B. Materials 
Service lines under IDOT regulated roads may be copper or polyethylene, as defined by the IDOT 
permits.  Service line shall be continuous, without joints, from the corporation stop to the meter 
yoke.  Service lines shall not be tapped to the water main until flushing and pigging of the main has 
been completed.  All other service lines shall be polyethylene (see also Section 51.09.01 of the 
specifications). 

C. Payment 
This work will be paid for at the contract unit price per lineal foot for BORING SERVICE LINES  
as specified on the plans and measured in place, regardless of type of material or diameter of pipe, 
up to a maximum length beyond the edge of the roadway or driveway surface as follows: 

State Highways ......................... ROW to ROW 
County Highways....................... 15 feet 
Township Roadways...................  5 feet 
Driveways..................................  2 feet 

Although the payment lengths may be less than these specified distances, depending on field 
conditions and actual boring lengths, no payment for borings will be allowed beyond these specified 
distances.  The CONTRACTOR shall receive normal payment for the service line that is to be 
placed in the bore hole under the roadway. 
Payment for service line and service line bores will not be made until the CONTRACTOR has 
completed the entire service connection installation and it is ready for use. 
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Any cracking or damage caused by the boring operation to the traveled surfaces (regardless of the 
soil and/or rock type encountered) shall be repaired or replaced, at the CONTRACTOR’s expense, 
as required by the OWNER, the ENGINEER, or the property owner. 

D. Directional Boring Service Line 
A drill head slightly larger than the diameter of the service line to be installed shall be used.  No 
backreamers or expanders will be used in boring service line.   Directional bore, jacking, or dry 
augering are acceptable methods.  Jetting, or tunneling are prohibited.  No joints will be allowed 
under the roadway.  
If the CONTRACTOR optionally directional bores any service line areas for his convenience, no 
payment will be allowed for directional boring.[  He shall receive normal payment for SERVICE 
LINES as detailed in Section 54.06.C.] 

54.07. BORE AND JACK CASING PIPE 

A. General 
The CONTRACTOR shall bore and jack steel casing pipe where called for on the Drawings.  
Boring or jacking under State and Federal Interstate Highways, under Railroads, and all locations 
called out on the Drawings shall be accomplished from pits located per the boring permits. 

B. Materials 
Casing pipe used for water mains shall be ASTM A139 Grade B, welded pipe.  Minimum wall 
thickness for casing pipe 6 inch through 14 inch in diameter shall be 0.250 inch.  Minimum wall 
thickness for casing pipe greater than 14 inch, and through 24 inch in diameter shall be 0.375 inch.  
The casing pipe shall be bituminous tar lined inside and coated outside.  Where two sections of 
casing are welded together, a bituminous tar coating shall be applied to the welded joint.  The void 
between the water main and the casing pipe shall be sealed at both ends by a method approved by 
the OWNER. 
Certain installation practices are necessary to protect the water main that is required to go through 
the casing pipe.  These practices are necessary to prevent the pipe from resting on the joints, and 
provide for retrieval if repairs are necessary in the future.  Prior to inserting the water main in the 
casing, casing spacers of the bolt on style shall be installed on 6 foot centers or 3 to a pipe segment.  
Casing spacers shall be as specified in Section 51.09.13 and Section 10.03.01.3. 
Restrained-joint, PVC (CL 200 or CL 250 less than or equal to 12 inch diameter; PR 165 or PR 235 
greater than 12 inch diameter), pipe shall be used inside of the casing pipe, with expansion 
couplings at both ends exterior to the casing (see also Section 51 of these Specifications).  

C. Payment 
This work will be paid for at the contract unit price per lineal foot for BORE & JACK CASING 
PIPE of the diameter as specified on the plans, measured in place, up to a maximum length beyond 
the edge of the roadway or driveway surface, as follows: 

Interstate  As shown on Plans 
State Highways ROW to ROW 
County Highways 15 feet 
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Township Roadways   5 feet 
Driveways               2 feet 

Although the payment lengths may be less than these specified distances, depending on field 
conditions and actual boring lengths, no payment for borings will be allowed beyond these specified 
distances. 
Payment for the RJ PVC installed in the casing shall be based on the unit price of the bid schedule 
line item, “Restrained-Joint PVC within casing pipe”, for the appropriate size and pressure 
classification of RJ PVC pipe utilized.  The payment length of the restrained-joint PVC pipe shall 
be equal to the pay length determined for each bore and then rounded up to the next full length of 
pipe, measured in lineal footage, when the main extends in a straight line in at least one direction.  
The payment length of the restrained-joint PVC pipe shall be equal to the length between fittings 
when there is a fitting adjacent to each end of the bore.The cost of expansion couplings, casing 
spacers and end seals shall be incidental. 
Any cracking or damage caused by the bore and jack operation to the traveled surfaces (regardless 
of the soil and/or rock type encountered) shall be repaired or replaced, at the CONTRACTOR’s 
expense, as required by the OWNER. 

54.08. DIRECTIONAL BORING - WATER MAIN 

A. General 
Where indicated on the plans and in the Bidding Schedule, the CONTRACTOR shall provide 
directional boring of water mains of the diameter as specified, for passage under roadways, 
driveways, waterways, and/or thru private property.  No casing pipe shall be furnished or placed 
under this item of work.  All water main for directional bores shall be RJ  PVC  (CL 200 or CL 250 
less than or equal to 12 inch; PR 165 or PR 235 greater than 12 inch pipe), with expansion 
couplings at both ends(see also Section 51 of these specifications). 

B. Payment 
This work shall be paid for at the lump sum contract prices for each specific directional bore of the 
diameters and locations as specified on the plans.  The length of the bore indicated on the plans is 
an estimated length for IEPA purposes only, and also constitutes the minimum length that will be 
allowed physically for the directional bore.  The CONTRACTOR shall determine an actual length 
for each bore based on his particular construction methods during the bidding preparation process. 
The lump sum bid price for each specific bore shall include all necessary items for a complete 
directional bore crossing, including mobilization and setup, directional bore operations, any and all 
RJ PVC (CL 200 or CL 250 ≤ 12 inches in diameter; PR 165 or PR 235 > 12 inches in diameter) 
pipe, 18 inch expansion couplings at both ends, tracer wire, etc..  The CONTRACTOR will not 
receive any additional payment for the PVC water main that is to be placed in the bore hole under 
the roadway, driveway, waterway or thru private property over and above the lump sum bid price.  
If the CONTRACTOR optionally directional bores any main line area for his convenience, no 
payment will be allowed under the bid item DIRECTIONAL BORING WATER MAINS.  
However, he shall be paid based on the unit price of the type of pipe that was originally specified to 
be installed in that area.   

C. Specified Distance from the Edge of the Pavement  



54-6 
 

Open cut excavation will not be allowed within the specified distance from the edge of the traveled 
surface.  All stipulations of the various highway departments shall be adhered to along with the 
approval of the OWNER.  The following minimum distances will be maintained from the edges of 
the following various roadway or driveway surfaces for all directional bores (water mains and 
service lines): 

 
State Highways  ROW to ROW 
County Highways  15 feet 
Township Roadways  10 feet 
Driveways   5 feet 

D. Specified Distance for Waterways 
Since waterway surfaces and streambed/streambank profiles occur in such a variety of 
configurations, and since CONTRACTOR’s may employ a number of methods for directional 
boring depending on pipe installation angle, convenience, etc., it is not possible to come up with a 
single rule for specified directional bore distances.  An estimated directional bore length has been 
indicated on the plans for IEPA purposes for each particular directional bore, and also constitutes 
the minimum length that will be allowed physically for the directional bore.  However, the The 
payment conditions listed in Section 54.08.B shall apply.  In all cases, open cut excavations for bore 
pits shall remain at least 20 feet from top of stream banks. 

E. Procedures 
The CONTRACTOR shall use water, bentonite, polymer, or bentonite/polymer mixture for the mud 
mixture needed for the directional boring procedure and shall include the costs of these items in his 
unit bid price.  The CONTRACTOR shall use the mixture required by the type of soil encountered.  
The CONTRACTOR shall use the backreamer needed to satisfy the conditions of the directional 
bore and the type of soil encountered.  Spiral or coned backreamers are designed to push foreign 
objects such as rocks and tree roots out of the way or off to the side of the directional bore path.  
The surface area of the cone shaped backreamers is large so this will create a lot of drag.  The wing 
cutter, which allows the mixed material to flow through, provides the best result in mixing. 
For 8 inch diameter or smaller pipe, a reamer larger than 1.5 times the diameter of the pipe should 
not be used without the permission of the ENGINEER.  For 10 inch diameter or larger pipe, a 
reamer of 1.3 times the diameter of the pipe or smaller is required, unless given permission by the 
ENGINEER. 
It is recommended that the pipe follow immediately behind the backreamer or expander because the 
directional bore hole will start to close up instantly after the backreamer or expander is pulled 
through.  This allows limited time, depending on the soil condition, to push the pipe in the hole.  
When trying to push the pipe in the closing hole, the pipe could bend.  When this occurs the pipe 
will be under a considerable amount of tension and compression and could result in the shattering 
of the pipe.  The pipe under the roadway could also be damaged from this compression stress on the 
pipe. 

F. Damaged Pavement 
There are several factors that affect the disfiguration of the ground surface of a directional bore.  
The depth of the directional bore under the surface is critical.  The increase in depth of the 
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directional bore will decrease the chance of the pavement bulging.  Hydra-lock is another factor that 
could cause surface damage.  
Hydra-lock is created during pull back, when not enough mud is pumped into the hole or poor mud 
mixture is used.  During hydra-lock, fluid that is being pumped out of the backreamer is completely 
contained within the hole, rather than flowing out of the inlet and/or outlet hole.  Without an escape 
route, the fluid being pumped into the hole becomes pressurized, acting like a hydraulic cylinder - 
the pressure prevents the pipe from moving until the fluid finds an escape route.  This may cause 
cracking or disfiguration at the surface to release the pressure.  Any cracking or damage caused by 
the directional boring operation to the traveled surfaces (regardless of the soil and/or rock type 
encountered) shall be repaired or replaced, at the CONTRACTOR’s expense, as required by the 
OWNER, the ENGINEER, or the property owner. 

G. Surface and Utility Impairments 
All utilities, including wiring, light standards, signal lights, sewers, private water service lines, 
buried telephone cable, underground gas lines, field tiles, etc., affecting the construction of the 
proposed improvement shall be adjusted at the CONTRACTOR’s expense.  It shall be the 
CONTRACTOR’s responsibility to determine the exact location of all utilities.  All adjustments 
shall be done as specified by the OWNER of the utility.  If the CONTRACTOR damages any utility 
not requiring adjustment, he shall replace or repair it as required by the OWNER or by the 
ENGINEER and no additional compensation will be allowed.  No attempt has been made on the 
drawings to show all utilities or their exact locations. 

54.09. DIRECTIONAL BORING - CASING PIPE 

A. General 
Where indicated on the plans and in the Bidding Schedule, the CONTRACTOR shall provide 
directional boring of casing pipe of the diameter and type as specified, for passage under roadways, 
driveways, waterways, and/or thru private property.  No water main shall be furnished or placed 
under this item of work.  All casing pipe for directional bores shall be as shown in the plans.  The 
void between the water main and the casing pipe shall be sealed at both ends by a method approved 
by the OWNER. 
Certain installation practices are necessary to protect the water main that is required to go through 
the casing pipe.  These practices are necessary to prevent the pipe from resting on the joints, and 
provide for retrieval if repairs are necessary in the future.  Prior to inserting the water main in the 
casing, casing spacers of the bolt on style shall be installed on 6 foot centers or 3 to a pipe segment.  
Casing spacers shall be as specified in Section 51.09.13 and Section 10.03.01.3.] 
RJ PVC (CL 200 or CL 250 less than or equal to 12 inch diameter; PR 165 or PR 235 greater than 
12 inch diameter), pipe shall be used inside of the casing pipe, with expansion couplings at both 
ends exterior to the casing (see also Section 51 of these Specifications).  

B. Payment 
This work shall be paid for at the lump sum contract prices for each specific directional bore of the 
diameters and locations as specified on the plans.  The length of the bore indicated on the plans is 
an estimated length only, and also constitutes the minimum length that will be allowed physically 
for the directional bore.  The CONTRACTOR shall determine an actual length for each bore based 
on his particular construction methods during the bidding preparation process. 
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The lump sum bid price for each specific bore shall include all necessary items for a complete 
directional bore, including mobilization and setup, directional bore operations, any and all RJ PVC 
(CL 200 or CL 250 ≤ 12 inch diameter; PR 165 or PR 235 > 12 inch diameter) pipe, tracer wire, 
etc..   
When steel casing pipe is used under township or county roads, the ENGINEER may allow the 
CONTRACTOR to choose which method of boring to be used.  If the CONTRACTOR decides to 
use the directional bore method over the bore and jack method, then payment will be based on the 
lineal foot unit bid price for “Bore Steel Casing” and this cost shall include all necessary items for a 
complete directional bore, including mobilization and setup, directional bore operations, any and all 
casing pipe, tracer wire, expansion couplings, casing spacers and end seals etc..  The payment 
length shall be the length listed on the plan sheet for the bore. 
Payment for the RJ PVC installed in the casing shall be based on the unit price of the bid schedule 
line item, “Restrained-Joint PVC within casing pipe”, for the appropriate size and pressure 
classification of RJ PVC pipe utilized.  The payment length of the RJ PVC pipe shall be the next 
length greater than the length of the casing pipe that will allow for the use of full 20 feet sections of 
RJ PVC pipe (as shown on the Drawings).  The cost of expansion couplings, casing spacers and end 
seals shall be incidental. 

C. Procedures 
The CONTRACTOR shall use water, bentonite, polymer, or bentonite/polymer mixture for the mud 
mixture needed for the directional boring procedure and shall include the costs of these items in his 
unit bid price.  The CONTRACTOR shall use the mixture required by the type of soil encountered. 
The CONTRACTOR shall use the backreamer needed to satisfy the conditions of the directional 
bore and the type of soil encountered.  Spiral or coned backreamers are designed to push foreign 
objects such as rocks and tree roots out of the way or off to the side of the directional bore path.  
The surface area of the cone shaped backreamers is large so this will create a lot of drag.  The wing 
cutter, which allows the mixed material to flow through, provides the best result in mixing. 
For 8 inch diameter or smaller pipe, a reamer larger than 1.5 times the diameter of the pipe should 
not be used without the permission of the ENGINEER.  For 10 inch diameter or larger pipe, a 
reamer of 1.3 times the diameter of the pipe or smaller is required, unless given permission by the 
ENGINEER. 
It is recommended that the pipe follow immediately behind the backreamer or expander because the 
directional bore hole will start to close up instantly after the backreamer or expander is pulled 
through.  This allows limited time, depending on the soil condition, to push the pipe in the hole.  
When trying to push the pipe in the closing hole, the pipe could bend.  When this occurs the pipe 
will be under a considerable amount of tension and compression and could result in the shattering 
of the pipe.  The pipe under the roadway could also be damaged from this compression stress on the 
pipe. 

D. Damaged Pavement 
There are several factors that affect the disfiguration of the ground surface of a directional bore.  
The depth of the directional bore under the surface is critical.  The increase in depth of the 
directional bore will decrease the chance of the pavement bulging.  Hydra-lock is another factor that 
could cause surface damage.  
Hydra-lock is created during pull back, when not enough mud is pumped into the hole or poor mud 
mixture is used.  During hydra-lock, fluid that is being pumped out of the backreamer is completely 
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contained within the hole, rather than flowing out of the inlet and/or outlet hole.  Without an escape 
route, the fluid being pumped into the hole becomes pressurized, acting like a hydraulic cylinder - 
the pressure prevents the pipe from moving until the fluid finds an escape route.  This may cause 
cracking or disfiguration at the surface to release the pressure.  Any cracking or damage caused by 
the directional boring operation to the traveled surfaces (regardless of the soil and/or rock type 
encountered) shall be repaired or replaced, at the CONTRACTOR’s expense, as required by the 
OWNER, the ENGINEER, or the property owner. 

E. Surface and Utility Impairments 
All utilities, including wiring, light standards, signal lights, sewers, private water service lines, 
buried telephone cable, underground gas lines, field tiles, etc., affecting the construction of the 
proposed improvement shall be adjusted at the CONTRACTOR’s expense.  It shall be the 
CONTRACTOR’s responsibility to determine the exact location of all utilities.  All adjustments 
shall be done as specified by the OWNER of the utility.  If the CONTRACTOR damages any utility 
not requiring adjustment, he shall replace or repair it as required by the OWNER or by the 
ENGINEER and no additional compensation will be allowed.  No attempt has been made on the 
drawings to show all utilities or their exact locations. 

 

54.10. DIRECTIONAL BORING – PVC CASING PIPE 

A. Materials 
Where indicated on the plans and in the Bidding Schedule the CONTRACTOR shall provide boring 
and casing pipe by the lineal foot for passage under roadways and driveways.  The casing pipe shall 
be restrained-joint PVC as specified in the plans. 

B. Payment 
Road Crossings: This work will be paid for at the contract unit price per lineal foot for “Boring 
PVC Casing Pipe” of the diameter as specified on the plans, measured in place, up to a maximum 
length beyond the edge of the roadway or driveway surface, as follows: 

State Highways   ROW to ROW 
County Highways   15 feet 
Township Roadways     5 feet 
Driveways      2 feet 

Although the payment lengths may be less than these specified distances, depending on field 
conditions and actual boring lengths, no payment for borings will be allowed beyond these specified 
distances. 
Directional Bore: The lump sum bid price for each specific bore shall include all necessary items 
for a complete directional bore, including mobilization and setup, directional bore operations, any 
and all RJ PVC (CL 200 or CL 250 ≤ 12 inch diameter; PR 165 or PR 235 > 12 inch diameter) pipe, 
tracer wire, etc..   
This work shall be paid for at the lump sum contract prices for each specific directional bore PVC 
casing of the diameters and locations as specified on the plans.  The length of the bore indicated on 
the plans is an estimated length only, and also constitutes the minimum length that will be allowed 



54-10 
 

physically for the directional bore.  The CONTRACTOR shall determine an actual length for each 
bore based on his particular construction methods during the bidding preparation process. 
The lump sum bid price for each specific bore shall include all necessary items for a complete 
directional bore, including mobilization and setup, directional bore operations, any and all RJ PVC 
(CL 200 or CL 250 ≤ 12 inch diameter; PR 165 or PR 235 > 12 inch diameter) pipe, tracer wire, etc.   
Payment for the restrained-joint PVC installed shall be based on the unit price of the bid schedule 
line item, “Restrained-Joint PVC - Bores” for the appropriate size and pressure classification of 
restrained-joint PVC pipe utilized.  The payment length of the restrained-joint PVC pipe shall be 
equal to the pay length determined for each bore and then rounded up to the next full length of pipe, 
measured in lineal footage, when the main extends in a straight line in at least one direction.  The 
payment length of the restrained-joint PVC pipe shall be equal to the length between fittings when 
there is a fitting adjacent to each end of the bore.  If the CONTRACTOR elects to use additional 
restrained-joint pipe, The difference will be paid at the normal PVC (CL 200 or CL 250 ≤ 12 inch 
diameter; PR 165 or PR 235 > 12 inch diameter) pipe price being installed adjacent to the bore. 
Casing spacers shall be used for the full length of the casing.  Also, either end seals or a method 
approved by the OWNER shall be used to seal the end of the casing.  The cost of expansion 
couplings, end seals, and casing spacers shall be incidental to the “Restrained-Joint PVC Within 
Casing” price. 

C. Procedures 
The CONTRACTOR shall use water, bentonite, polymer, or bentonite/polymer mixture for the mud 
mixture needed for the directional boring procedure and shall include the costs of these items in his 
unit bid price.  The CONTRACTOR shall use the mixture required by the type of soil encountered. 
The CONTRACTOR shall use the backreamer needed to satisfy the conditions of the directional 
bore and the type of soil encountered.  Spiral or coned backreamers are designed to push foreign 
objects such as rocks and tree roots out of the way or off to the side of the directional bore path.  
The surface area of the cone shaped backreamers is large so this will create a lot of drag.  The wing 
cutter, which allows the mixed material to flow through, provides the best result in mixing. 
For 8 inch diameter or smaller pipe, a reamer larger than 1.5 times the diameter of the pipe should 
not be used without the permission of the ENGINEER.  For 10 inch diameter or larger pipe, a 
reamer of 1.3 times the diameter of the pipe or smaller is required, unless given permission by the 
ENGINEER. 
It is recommended that the pipe follow immediately behind the backreamer or expander because the 
directional bore hole will start to close up instantly after the backreamer or expander is pulled 
through.  This allows limited time, depending on the soil condition, to push the pipe in the hole.  
When trying to push the pipe in the closing hole, the pipe could bend.  When this occurs the pipe 
will be under a considerable amount of tension and compression and could result in the shattering 
of the pipe.  The pipe under the roadway could also be damaged from this compression stress on the 
pipe. 

D. Damaged Pavement 
There are several factors that affect the disfiguration of the ground surface of a directional bore.  
The depth of the directional bore under the surface is critical.  The increase in depth of the 
directional bore will decrease the chance of the pavement bulging.  Hydra-lock is another factor that 
could cause surface damage.  
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Hydra-lock is created during pull back, when not enough mud is pumped into the hole or poor mud 
mixture is used.  During hydra-lock, fluid that is being pumped out of the backreamer is completely 
contained within the hole, rather than flowing out of the inlet and/or outlet hole.  Without an escape 
route, the fluid being pumped into the hole becomes pressurized, acting like a hydraulic cylinder - 
the pressure prevents the pipe from moving until the fluid finds an escape route.  This may cause 
cracking or disfiguration at the surface to release the pressure.  Any cracking or damage caused by 
the directional boring operation to the traveled surfaces (regardless of the soil and/or rock type 
encountered) shall be repaired or replaced, at the CONTRACTOR’s expense, as required by the 
OWNER, the ENGINEER, or the property owner. 

E. Surface and Utility Impairments 
All utilities, including wiring, light standards, signal lights, sewers, private water service lines, 
buried telephone cable, underground gas lines, field tiles, etc., affecting the construction of the 
proposed improvement shall be adjusted at the CONTRACTOR’s expense.  It shall be the 
CONTRACTOR’s responsibility to determine the exact location of all utilities.  All adjustments 
shall be done as specified by the OWNER of the utility.  If the CONTRACTOR damages any utility 
not requiring adjustment, he shall replace or repair it as required by the OWNER or by the 
ENGINEER and no additional compensation will be allowed.  No attempt has been made on the 
drawings to show all utilities or their exact locations. 
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Q Illinois Department
w of li'ansportation Utility Permit 

I (We) Jersey County Rural Water Company 
Name of Applicant 

Public Improvement D Yes D No 
IDOT Permit No. 
Utility Reference No. 

1009 State Highway 16 
Mailing Address 

Jerseyville IL 62052 . hereinafter termed the Permittee. 
City State & Zip 

request permission and authority to occupy, and to do certain work herein described on, the right-of-way of the State highway 

known as ----------- . Section  
from 383+80 to __________ in ___ _,,M,.,,aseCsoO<>u,.,,p'"in�--- County. 

The work is described in detail below and/or on the attached sketch or plans. 

A Horizontal Directional Drill under Route 11 1 with the length of 100 lineal feet of 16" diameter PVC casing over a 8" water 
main, extending from ROW to ROW. 

This permit covers the operation and presence of specified equipment, material or facility on the right-of-way that may be related
to the authorized work. A copy of this permit must be present when crews or equipment occupy highway right-of way. Failure
to comply may result in the cessation of all construction. 

This permit is subject to conditions and restrictions of Part 530 of Title 92 of the Illinois Administrative Code, Accommodation of
Utilities on Right-of-Way of the Illinois State Highway System. The removal, relocation or modification of facilities permitted to
occupy the right-of-way is governed by Section 9-113 of the Illinois Highway Code, as amended by Public Act 92-0470. The
Permittee agrees to comply with the requirements of these laws and with all terms and conditions established by this permit.
This permit is subject to revocation by the Department on violation of the

. 
t tee½'1rmssy d con�n

A�
ing its use. 

�� '-7 :,..,� /0 -J'o � l"i 

City 

1gnature of Agent for Permittee Date 

Greg Bates, Manager 
Name of Permittee (Print or Type) 

1009 State Highway 16 

Jerseyville 

Mailing Address 

IL 62052 
State Zip 

The work authorized by this permit shall be completed by ____ or within __ days after the date of approval by 
the Department, otherwise the permit will be considered null and void. 

Public Improvement Projects only: The anticipated letting date is 

This permit allowing occupancy and work on state right-of-way is approved. The Utility Coordination Council established 
by the Department in the area covered by this permit is 

Department of Transportation Date 

Printed 10/23/2019 OPER 1113 (Rev. 08/07) 

6-34263

FAP 10 128RS-3 & 129(RS-2,TS-1)

180

THIS PERMIT IS NOT IN EFFECT UNTIL SIGNED BY 
PETITIONER AND APPROVED BY DISTRICT ENGINEER.

KTT JWA



This permit is subject to the conditions and restrictions established in accordance with the Illinois Highway Code and P,;irt 530 of Title 92 of the Illinois Administrative Code 
including but not limited to the following: 

(1) The applicant represents all parties in interest and shall furnish material, do all work, pay al! costs and shall in a re.asonable length of time restore the damaged
portions of the highway to a condition similar or equal to that existing before the commencement of the described work, including any landscape restoration necessary. 
(See Section 530.250 of Title 92). 

(2) The proposed work shall be located and constructed to the satisfaction of the Regional Engineer or his duly authorized representative. No revisions or additions 
shall be made to the proposed work on the right•of.way without the written permission of the Regional Engineer or his duly authorized representative (See Section 
530.200 of Title 92). In certain circumstances the Department may require that the construction plans and/or the as.built documents be sealed by an 
Illinois Registered Professional Engineer. Typical of such projects would be petroleum or gas pipelines. 

(3) The applicant shall at all times conduct the work in such a manner as to minimize hazards to vehicular and pedestrian traffic. All signs, barricades, f!aggers, etc., 
required for traffic control shall be furnished by the applicant. (See Section 530.240 ofTitle 92). 

(4) The applicant must ascertain the presence of Highway Authority Agreements established in accordance with 35 Ill. Admin. Code Section 742. 1020 in the path of its
proposed installation and take precautions to protect its workers, human health and the environment in those areas. (See Section 530.240 of Title 92). Where 
contamination is encountered through excavation in the ROW, it should be managed offsite and IDOT's generator number for the appropriate county may be used. 

(5) The applicant shall not trim, cut or in any way disturb any trees or shrubbery along the highway without the approval of the Regional Engineer or his duly authorized 
representative. (See Section 530.600 ofTitle 92). 

(6) The facilities authorized to occupy the right•Of•way by this permit are subject to removal, relocation or modification by the permittee at no expense to the State on 
notice given by the Department in accordance with Section 9·113 of the Illinois Highway Code, as amended. Participation by the permittee in the UTILITY 
Coordination Council identified on page one of this permit is required as a condition of this permit. Permittee shall cooperate with the Department with the scheduling 
of any removal, relocation or modification deemed necessary for highway or highway safety purposes, and, if Utility Coordination Council participation is required by 
this permit, with the activities of the council identified on the first page of this permit. (See Section 9.113 of the Illinois Highway Code.} Use of and compliance with 
current IDOT Traffic Control Standards wll! be required. 

(7) If the applicant and the District cannot agree either on whether the permit should be issued or on what conditions would be appropriate, the applicant may, within 30 
days of the issuance of written notice of the District's position, appeal the District's determination to the Chief of the Department's Central Bureau of Operations. 
(See Section 530.900 of Title 92). 

(8) The permittee agrees to fully comply with the following legal obligations in advance of entering and while upon any Right•of•way within the Illinois State Highway 
System. 

a) Only a permit issued by the Department under this Part will satisfy the "written consent" requirement of Section 9·113 of the Illinois Highway 
Code (the Code). 

b) A permit from the Department grants a license only to undertake certain activities in accordance with this Part on a State right•of.way, and
does not create a property right or grant authority to the permittee to impinge on the rights of others who may have an interest in the right•of­
way. Such others might include an owner of an underlying fee simple interest if the right•of.way is owned as an easement or dedication of 
right of way, an owner of an easement, or another permittee. 

c) It shall be the responsibility of the permittee to ascertain the presence and location of existing above.ground or underground facilities on the 
highway right-of-way to be occupied by their proposed facilities. The Department will make its permit records available to a permittee for the
purpose of identifying possible facilities. When notified of an excavation or when requested by the Department, a permittee shall locate,
physically mark, and indicate the depth of its underground facilities within 48 hours excluding weekends and holidays. 

d) The permittee shall avoid conflicts with any existing underground or above.ground facilities on or near the highway right-of.way. Both the 
Department and J.U.l.l.E. are to be contacted for assistance during the application process. 

e) The permittee shall comply with all other applicable laws relating to the placement of utility lines. 
f) The issuance of a utility permit by the Department does not excuse the permittee from complying with any existing statutes, local regulations 

or requirements of other Department (e.g., oversize and overweight vehicles} or the requirements of other State agencies including, but not
limited to, the following:

Illinois Commerce Commission, Illinois Department of Agriculture 
llllnois Department of Natural Resources, Illinois Department of Mines and Minerals 
Illinois Environmental Protection Agency, Illinois Historic Preservation Agency 

g) Rights of abutting and underlying property owners are protected by common law and Sections 9·113 and 9-127 of the Code. The permittee 
will address these rights prior to initiating activities on State right•of-way. The Department wi!I not be a party in any negotiations between the 
utility and abutting property owners. 

h) ln no case shall the permit give or be construed to give an entity any easement, leasehold or other property interest of any kind in, upon, under, 
above or along the State highway right•Of•way. 

i} Each person responsible for a utility, in place on the effective date of this Part, on a State highway right-of-way sh al! notify the Department in 
writing, if that facility does not comply with this Part. The Department shall treat such a notice as a request for a variance under Section 
530.130. Until informed that a variance will not be granted, a person responsible for a pre•existing utility will not be in violation of this Part. 
The failure to provide such notice constitutes a violation of this Part and of the utility accommodation permit (if any) and would justify the
imposition of the sanctions set forth in Section 530.81 o. 

Work to be coordinated with Department Representatives: 

 

Utility Contact Person: Greg Bates 

Work to be done by: 

Contractor: 

Daytime Phone: 

Traffic control operation: 

Number of lane closures: 

Printed 10/23/2019 

Emergency Phone: 

Time of closures: 

Phone 

Phone 

Phone (618) 498-9534

OPER 1113 (Rev. 08/07) 

Joe Angeli 217-782-7744

Kim Tribbet 217  782-7745
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DISTRICT SERIAL NO. 6-34263

The work location is crossing ILL 111 just south of Miles Station Road north of Brighton, IL.  

This is your authority to locate, construct and maintain a water main on the above-described highway. 

LANE CLOSURES SHALL NOT BE PERMITTED. 

Any deviation of alignment for the proposed work requires permission from the District Permit Office.  Upon 
completion of the project, the petitioner shall submit a set of as-built plans. Please contact Kim Tribbet at 217-
782-7745 or Joe Angeli at 217-782-7744 for alignment changes.

Before this permit shall become effective, and before any work on the highway described in said permit shall be 
started, the Contractor shall file with the Department a Highway Permit Bond in the amount of Five Thousand 
Dollars ($)5,000.00  to ensure to the Department that all terms and conditions of the permit will be enforced.  
Said bond shall remain in force and effect for a period of not less than five years.  If the Contractor should fail to 
comply with all the terms and conditions of the permit, the Department will cause such deficiencies to be 
corrected, and the expense thereof will be made an obligation of the bonding company. 

No overhead flood light fixtures, advertising signs, or signs of any kind, shall be placed on/or overhang the state 
right-of-way. 

Open trench backfill shall be thoroughly compacted and all excess earth shall be removed from the right-of-way. 
Progressive settlement of the backfill shall be filled immediately by the petitioner.  

Traffic on the highway shall be protected by the use of signs barricades, lights and flagmen as may be required 
during progress of the work in accordance with the current State of Illinois Manual of Uniform Traffic Control 
Devices for Highway Construction and Maintenance Operations and the attached Traffic Control Standard(s) & 
Traffic Control Details. 

This permit is issued only with the express understanding that the petitioner has obtained the proper authority for 
the said installation from the Environmental Protection Agency in accordance with the Environmental Protection 
Act; and /or the Department of Public Health and any applicable local water or sanitary sewer department. 

The centerline of all poles, anchors, fixtures, and appurtenances shall be located not more than one foot from the 
highway right-of-way line except as shown on the attached sketch. 

Layout and construction shall be as shown on the attached sketch which is a part of this permit. 

This permit shall not be in force until it has been approved in writing by the District Six Bureau of Operations of 
the Illinois Department of Transportation. 

All street or highway pavement openings made to allow access to an underground service shall be backfilled with 
a granular backfill thoroughly tamped.   

The crossing under the pavement shall be pushed or bored and open excavation shall be no closer than 10 feet 
to either pavement edge or at least 48 inches below the flow line of the original or existing cross section of the 
roadway whichever is lower. 
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The disturbed area shall be seeded with the specified mixture at the following ratio:  Three pounds of Kentucky 
Bluegrass or Kentucky 31 or Alta Fescue, two pounds of Perennial Ryegrass.  The rate of application shall be five 
pounds per 1000 square feet.  All flat areas shall be mulched with straw.  Areas with slopes of 3:1 and greater 
shall be covered with an erosion control fabric.  The area shall be continuously reseeded until a sound turf is 
established. 

This work shall be completed within 180 days of the date that the permit is approved by the District Engineer. 

When the depth at the wall of the excavation nearest the pavement exceeds or is planned to exceed the 
horizontal distance from the wall to the nearest edge of the pavement, the wall must be supported in accordance 
with the Standard Specifications for Road and Bridge Construction.  If soil conditions are such the wall will not 
support itself, the above method shall be used for the completion of the excavation. 

Following completion of the construction on the highway right-of-way, all broken concrete or any other waste dirt 
or materials shall be removed from the highway and the remaining grassed areas prepared for seeding. 

At all times during construction, the permittee shall be responsible for maintaining the highway surface in a safe 
and sightly manner.  Any mud or debris which might be tracked or spilled onto the highway surface shall be 
immediately removed. 

Before digging on state right-of-way, call toll free 800-892-0123 to the “Joint Utility Locating and Information for 
Excavators.”  They will advise you if there are any utilities in the area. 

All construction methods and materials shall comply with the applicable provisions of the State of Illinois 
“Standard Specifications for Road and Bridge Construction” current edition. 

WET BORING OR JETTING WILL NOT BE PERMITTED UNDER THE ROADWAY STRUCTURE OF STATE 
HIGHWAYS. 

A utility bond will not be necessary if the water cooperative will be doing the bore
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PERMIT    6-34263

Traffic Control for this permit shall be governed by Section 530.240 of the “Accommodation of 
Utilities on Right-of-way of the Illinois State Highway System”, the Standard Specifications for 
Road and Bridge Construction adopted April 1, 2016, the latest Supplemental Specifications 
and Recurring Special Provisions, and the latest edition of the “Manual on Uniform Traffic 
Control Devices for Streets and Highways”, Traffic Control Standards contained in the permit, 
and any additional reference to Traffic Control contained in the permit. 

Special attention is called to Articles 701.04 and 704.01 of the Standard Specifications for Road 
and Bridge Construction.  These articles address the following. 

701.04 Flaggers and Flagger Certification 

Whenever flaggers are used to close traffic lanes, they shall be certified by an agency 
approved by the Department. 

Flaggers shall have the appropriate spacing with proper communications as per the 
attached Traffic Control Standards and Standard Specification. 

701.13 Flaggers 

“The flagger shall be stationed to the satisfaction of the Engineer and be equipped with a 
fluorescent orange, fluorescent yellow/green or a combination of fluorescent orange and 
fluorescent yellow/green vest meeting the requirements of the American National 
Standards Institute Specification ANSI/ISEA 107- 2004 for Conspicuity Class 2 garments 
and approved flagger traffic control signs conforming to Standard 701901. 

Nighttime Flagging.  The Flagger station shall be lit by additional overhead lighting other 
than streetlights.  The flagger shall be equipped with a fluorescent orange or fluorescent 
orange and fluorescent yellow/green garment meeting the requirements of the American 
National Standards Institute specification ANSI/ISEA 107-1999 for Conspicuity Class 3 
garments. 

PERSONAL PROTECTIVE EQUIPMENT (BDE) Effective:  November 1, 2008 

All personnel on foot, excluding flaggers, within the highway right-of-way shall wear a 
fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and 
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 for Conspicuity 
Class 2 garments. Other types of garments may be substituted for the vest as long as the 
garments have manufacturer’s tags identifying them as meeting the ANSI Class 2 requirement. 



701.15 Channeling Devices 

Channeling devices shall be spaced as per the attached Traffic Control Standards and 
Standard Specifications. 

Devices shall be clean and have the proper sheeting. 

Cones will not be used for nighttime traffic channelization unless they have the proper 
reflectivity.  No lane closures without flagger protection. 

Flashing lights are to be used for hazardous conditions.  Steady burning lights are to be 
used for traffic guidance. 

REFLECTIVE SHEETING ON CHANNELIZING DEVICES (BDE) 

Effective:  April 1, 2007 
Revised:  November 1, 2008 

Revise the seventh paragraph of Article 1106.02 of the Standard Specifications to read: 

“At the time of manufacturing, the retroreflective prismatic sheeting used on channelizing 
devices shall meet or exceed the initial minimum coefficient of retroreflection as specified in the 
following table. Measurements shall be conducted according to ASTM E 810, without 
averaging. Sheeting used on cones, drums and flexible delineators shall be reboundable as 
tested according to ASTM D 4956. Prestriped sheeting for rigid substrates on barricades shall 
be white and orange. The sheeting shall be uniform in color and devoid of streaks throughout 
the length of each roll. The color shall conform to the latest appropriate standard color tolerance 
chart issued by the U.S. Department of Transportation, Federal Highway Administration, and to 
the daytime and nighttime color requirements of ASTM D 4956. 

Initial Minimum Coefficient of Retroreflection 
candelas/foot candle/sq ft (candelas/lux/sq m) of material 

Observation   Entrance Angle Fluorescent 
Angle (deg.) (deg.)  White  Orange  Orange 

0.2  -4   365   160   150 
0.2 +30   175   80   70 
0.5 -4   245   100   95 
0.5  +30   100   50   40” 
Revise the first sentence of the first paragraph of Article 1106.02(c) of the Standard 
Specifications to read: 

“Barricades and vertical panels shall have alternating white and orange stripes sloping 
downward at 45 degrees toward the side on which traffic will pass.” 

Revise the third sentence of the first paragraph of Article 1106.02(d) of the Standard 
Specifications to read: 



“ The bottom panels shall be 8 x 24 in. (200 x 600 mm) with alternating white and orange 
stripes sloping downward at 45 degrees toward the side on which traffic will pass.” 

FLAGGERS AT SIDE ROADS AND ENTRANCES (BDE) 

Effective: April 1, 2009 

Revise the second paragraph of Article 701.13(a) of the Standard Specifications to read: 

“The Engineer will determine when a side road or entrance shall be closed to traffic. A 
flagger will be required at each side road or entrance remaining open to traffic within the 
operation where two-way traffic is maintained on one lane of pavement. The flagger shall 
be positioned as shown on the plans or as directed by the Engineer.”  

Revise the first and second paragraph of Article 701.20(i) of the Standard Specifications to read: 
“Signs, barricades, or other traffic control devices required by the Engineer over and 
above those specified will be paid for according to Article 109.04. All flaggers required at 
side roads and entrances remaining open to traffic including those that are shown on the 
Highway Standards and/or additional barricades required by the Engineer to close side 
roads and entrances will be paid for according to Article 109.04.”  

WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 

Effective:  January 1, 2003 
Revised:  April 2, 2004 

Add the following to Article 702.01 of the Standard Specifications: 

“All devices and combinations of devices shall meet the requirements of the National 
Cooperative Highway Research Program (NCHRP) Report 350 for their respective categories. 
The categories are as follows: 

Category 1 includes small, lightweight, channelizing and delineating devices that have been 
in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
flexible delineators and plastic drums with no attachments.  Category 1 devices shall be crash 
tested and accepted or may be self-certified by the manufacturer. 

Category 2 includes devices that are not expected to produce significant vehicular velocity 
change but may otherwise be hazardous.  These include drums and vertical panels with lights, 
barricades and portable sign supports.  Category 2 devices shall be crash tested and accepted 
for Test Level 3. 



Category 3 includes devices that are expected to cause significant velocity changes or other 
potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices shall be crash tested and accepted for either Test Level 3 
or the test level specified. 

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 
message signs, temporary traffic signals and area lighting supports.  Currently, there is no 
implementation date set for this category and it is exempt from the NCHRP 350 compliance 
requirement. 

The Contractor shall provide a manufacturer’s self-certification letter for each Category 1 
device and an FHWA acceptance letter for each Category 2 and Category 3 device used on the 
contract.  The letters shall state the device meets the NCHRP 350 requirements for its 
respective category and test level, and shall include a detail drawing of the device.” 

See http://www.dot.il.gov/desenv/hwyspecs.html for the highway standards, special provisions, 
and specifications. 

http://www.dot.il.gov/desenv/hwyspecs.html
http://www.dot.il.gov/desenv/hwyspecs.html
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HENEGHAN AND ASSOCIATES, P.C. 
CIVJLENGINEERS·LANDSURVEYORS 

WWW.HAEN GR.COM 

Since 1986 

November 1, 2019 

Illinois Department of Transportation 
Utility Permit Section 
126 East Ash Street 
Springfield, Illinois 62704-4792 

Attn: Joe Angeli 

Dear Mr. Angeli: 

Re: Jersey County Rural Water Company 
PH. V System Improvements 
Macoupin County, Illinois 
H&A File 00139-4100 

The following is a request on behalf of the Jersey County Rural Water Company, to bore PVC water main 
casing with PVC carrier pipe beneath Illinois RTE 111 in one location. The wate·r main casing bore 
location is as.indicated on the plans and in the chart below. The casing is to extend from ROW to ROW 
(see cross sections attached). This project does not include any pavement excavation or lane closures. 

The proposed main will carry finished water, will be made of PVC pipe, and at the road crossing will be 
encased in ASTM Dl 784 restrained joint PVC pipe sized as shown in the table below and as indicated on 
the construction drawings. The void between the water main and the casing pipe shall be sealed at both 
ends by an approved method. 

The requested boring location as follows: 
Bore Chart 

Aerial Approx. Water Casing Bore 
Bore IDOT Sheet · Roadway Main Dia. Length Township Section 
No. Roadway No. Sta. Dia.(in.) (in.) (ft.) 

1 
IL RTE 

10 383+80 8 16 80 T.7N.-R.9W 7 111 

See the enclosed location map, aerial sheet, and page(s) of specifications for more detai_ls regarding this 
permit application. If you have any questions or require additional documentation, please call me at 618-
498-6418 or e-mail kewoelfel@heneghanassoc.com

c: HA File 00139-4100 

Sincerely, 
HENEGHAN AND ASSOCIATES, P.C. 

���
Kenny Woelfel, 
Engineering Technician 

□ 838 East McCord □ 310A Vision Drive □ 1004 State Highway 16 □ 1929 Richardson Road 
Centralia, IL 62801 Columbia, IL 62236 Jerseyville, IL 62052 Arnold, MO 63010 
(P) 618-533-6525 (P) 618-281-8133 (P) 618-498-6418 (P) 636-464-3610 
(F) 618-533-6652 (F) 618-281-8290 (F) 618-498-6410 (F) 636-464-2059. 

"DEDICATING OUR SERVICES TO STRENGTHEN CLIENT TRUST" 
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IMPORTANT UTILITY PERMIT INFORMATION 

FAILURE TO COMPLY MAY RESULT IN SUSPENSION OF  
PRESENT WORK OR FUTURE UTILITY PERMITS 

 INCREASED UTILITY PERMIT OVERSIGHT.  We will be sending inspectors out to job 
sites during construction as well as after completion to assure compliance to permit application. 

 72 HOUR NOTICE REQUIRED .  Please notify us when you will start permitted work by 
emailing DOT.D8UtilityPermits@illinois.gov .  Please include both the permit number and county 
in the subject line and contact information in the body of the email.  

 NOTICE OF COMPLETION REQUIRED. Forms will be sent out with the executed 

permit document.   This form will need to be signed and returned to our office within 180 days of 
the date of issuance of the permit or the permit will be become null and void.   Completed form 
may be mailed to our office or emailed to DOT.D8UtilityPermits@illinois.gov .  Please include 
both the permit number and county in the subject line of the email. 

 PERMIT MUST BE ON SITE WITH THE CONTRACTOR.  Inspectors will ask to see 

it. 

 AS BUILT PLANS.  If anything is installed different than the permit application, approval 
MUST be obtained from the Department prior to installation and As Built Plans MUST be 
submitted to the District Office upon completion of work.  

 LANE CLOSURES .  Any lane closures may potentially require a 21 day notice and a press 
release.  If you need a lane closure, please contact the appropriate permit technician to 
determine if you will need to provide a 21 Day Notice.   

 TRAFFIC CONTROL.  Proper traffic control devices must be placed prior to beginning work.  

If you have any questions regarding Traffic Controls, please contact the Traffic Control Technician 
at 618-346-3287. 

 TREE TRIMMING/REMOVAL.  All tree trimming and/or removal operations must be 

approved by the Bureau of Operations and the adjacent property owners.  An approved 
Vegetation Clearing Permit or a Tree Removal permit must be obtained at least 30 DAYS in 
advance of any proposed tree impacts.  All trees to be removed must be mitigated and replaced 
on public right-of-way at a 3:1 ratio in accordance with Department policies.  The Bureau of 
Operations will review and coordinate these permits. You may contact the Bureau of Operations 
at either 618-394-2188 or 618-346-3280 to initiate this process.  No trees will be allowed to be 
trimmed or removed in advance of the required review and approved permit. 

mailto:DOT.D8UtilityPermits@illinois.gov
mailto:DOT.D8UtilityPermits@illinois.gov
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DISTRICT 8 UTILITY PERMIT SHEET

APPLICABLE TO

  PERMIT NO. 8- 32140

sentence:Attached is a copy of TYPICAL APPLICATION OF TRAFFIC CONTROL DEVICES HIGHWAY 
CONSTRUCTION AND MAINTENANCE Standard No. (s)  701001 & 701006.  Standards are being 
attached to aid you in selecting the correct Application of Traffic Control to meet the conditions of 
your construction and does not relieve you of your responsibility of having the correct Traffic Control 
Devices if the above Standards do not fit your situation.  If you have any questions concerning Traffic 
Control, please contact IDOT's Traffic Control Technician, Phone No. 618-346-3287, or the 
Department Representative.

sentence:Work shall be carried on in such a manner that traffic shall have full and unobstructed use of the 
pavement since actual construction work does not involve work in the traffic lanes.

sentence:Whenever any of the work under this permit involves any obstruction, or hazard to the free flow of 
traffic, Form BSPE 725 must be submitted and approved at least three working days before the start 
of work.  Form BSPE 725 can be found at http://idot.illinois.gov/doing-business/permits/utility-
permits/index.  If you have any questions concerning Traffic Control, please contact the Traffic 
Control Technician, Phone No. 618-346-3287, or the Department Representative.

sentence:The Department is not a member of JULIE and does not locate its own facilities (such as 
underground conduit and/or cable for traffic signals or highway lighting).  The applicant must obtain 
the services of a qualified electrical contractor to locate such state-owned facilities at his/her own 
expense.

sentence:The applicant will be responsible for determining location of and protecting all State-owned facilities 
including buried facilities (such as Culverts, Storm Sewer Drainage, Traffic Signal Conduits, Lighting 
Conduits) and will be responsible for the cost of repair or replacement of any such facilities damaged 
as a result of the work covered herein.

sentence:Clean-up of the State's right-of-way shall immediately follow construction operations as the job 
progresses and shall not be left until all construction is completed.  The applicant has 30 days to 
restore the right-of-way after construction operations have ceased in any one location.  Right-of-way 
restoration may include grading, seeding or sodding, or any other items required to restore the right-
of-way to a condition which is at least as good as it was before the permitted work took place.  
Maintenance of trenches, filling of settlement, removing eroded dirt from highway ditches and 
drainage structures shall be a continuous operation.

sentence:Immediately following the described work, all excavation within the limits of the highway right-of-way 
shall be completely backfilled.  The backfill shall be placed in layers of not over 6" each layer to be 
firmly tamped into place.

sentence:The work area must be left in a safe and presentable condition at the end of each workday.

sentence:The water main installation under conventional highways shall be installed by means of boring at a 
minimum depth of 4' below the elevation of the surface of roadway pavement and/or flow lines of 
ditches.  The length of bore shall extend a minimum distance of 10' beyond the outer edges of the 
highway pavement or as otherwise specified by IDOT's Utility Permit Technician.

sentence:This permit is issued only with the express understanding that the permittee has obtained any 
required authority for the said installation from the Environmental Protection Agency in accordance 
with the Environmental Protection Act.

sentence:The issuance of this utility permit by the Department does not excuse the permittee from obtaining the 
necessary approvals from the Corps of Engineers, Division of Waterway, Department of Public 
Health, IDNR, and any other property owner, municipality, or agency that may be involved or have 
concerns with this procedure.

sentence:All exposed facilities, such as pedestals, manholes, end sections, monitoring wells, valves and/or 
meters, within State right-of-way should be clearly marked to avoid conflicts with the State's 
Maintenance work.



sentence:The STATE OF ILLINOIS, DIVISION OF HIGHWAYS, shall in no way be held liable for any 
accidental breakage or damage to any installations that are installed within the State's right-of-way 
due to any maintenance work or operations of the DIVISION.



 

 

pavement

Edge of 

Cleaning culverts

 

Fencing contracts and maintenance

 

Utility work

 

Landscaping work

m
in
.

1
5
' 
(4
.5
 

m
)

m
in
.

1
5
' 
(4
.5
 

m
)

unless otherwise shown.

All dimensions are in inches (millimeters)

 

according to Standard 701006.

zone in any one hour, traffic control shall be

more work vehicles cross the 15' (4.5 m) clear

When the work operation requires that two or

 

pavement.

are more than 15' (4.5 m) from the edge of

vehicles, equipment, workers or their activities

This Standard is used where at all times all

1-1-09

1-1-05

English (metric).

Switched units to

Revised title and notes.

STANDARD 701001-02

15' (4.5 m) AWAY

2L, 2W, MORE THAN

OFF-RD OPERATIONS,

TYPICAL APPLICATIONS

GENERAL NOTES

Illinois Department of Transportation

January 1, 2009

APPROVED January 1, 2009

ENGINEER OF DESIGN AND ENVIRONMENT

IS
S

U
E

D
1
-1
-9

7

PASSED

ENGINEER OF OPERATIONS

DATE REVISIONS



ROAD

AHEAD

WORK

ROAD

AHEAD

CONSTRUCTION

1

L/3 min.

projects

construction

For contract

W20-I103(0)-48

W20-1(0)-48

projects

and utility

For maintenance

1000' (300 m) max.

500' (150 m) min.

(150 m)

500'

(4
.5
 

m
)

1
5
'

m
in
.

2
4
 
(6

0
0
)

Sign installation and maintenance

Shoulder repair

Landscaping operations

Delineator installation

Guardrail installation and maintenance

Side slope changes

Culvert extensions

Utility operations

Work area

Sign 

Cone, drum or barricade

the work area.

50' (15 m) centers through the remainder of

at 25' (8 m) centers for L/3 distance, and at

cones, drums or barricades shall be placed

When the work operation exceeds one hour,1

English     (Metric)

L=
60

WS²
L=

150

WS²

L=(W)(S) L=0.65(W)(S)

in feet (meters).

Width of offset

mph (km/h).

Normal posted speed

unless otherwise shown.

All dimensions are in inches (millimeters)

 

 

S = 

 

 

W = 

 

or greater:

45 mph (80 km/h)

 

or less:

40 mph (70 km/h)

 

 

SPEED LIMIT

 

Calculate L as follows:

 

from the edge of pavement.

encroach in the area 15' (4.5 m) to 24 (600)

equipment, workers or their activities will

This Standard is used where any vehicles,

FORMULAS

1-1-14

W21-1(0)-48

1-1-13

sign.

Omitted text 'WORKERS'

current MUTCD.

number to agree with

Revised workers sign

STANDARD 701006-05

SYMBOLS

FROM PAVEMENT EDGE

15' (4.5 m) TO 24" (600 mm)

OFF-RD OPERATIONS, 2L, 2W,

TYPICAL APPLICATIONS

GENERAL NOTES

Illinois Department of Transportation

January 1, 2014

APPROVED January 1, 2014

ENGINEER OF DESIGN AND ENVIRONMENT

IS
S

U
E

D
1
-1
-9

7

PASSED

ENGINEER OF SAFETY ENGINEERING

DATE REVISIONS



8-32140  

HDD 12" casing for 6" water main  

 

Legend    
8-32140 38.999648°-90.398345°  

Feature 1  

NEW UG  

michael.kaiser  

 

300 ft
N

➤➤

N
© 2018 Google

© 2018 Google

© 2018 Google







From: Woelfel, Kenneth
To: Tebbe, Matthew G
Cc: Elliott, Seth; Wieneke, Matt
Subject: [External] RE: Phase V System Improvements 8" PVC water main crossing IL 3 Project 00139-4100
Date: Wednesday, February 26, 2020 9:04:53 AM
Attachments: revised plan Rt 3.pdf

Mr. Tebbe,
Please see the attached plan sheet with the bore and Jack callout. Will the revised plan be enough to
amend the original Utility Permit Request?
If you something more let me know.
Thank you for your time and trouble.
 

Kenny Woelfel
Engineering Technician
Heneghan and Associates, P.C.
Civil Engineers and Land Surveyors
(P) 618.498.6418
(F) 618.498.6410
www.haengr.com
 

From: Tebbe, Matthew G <Matthew.Tebbe@illinois.gov> 
Sent: Monday, January 6, 2020 2:21 PM
To: Kenny Woelfel <kewoelfel@heneghanassoc.com>
Cc: Murphey, Shane P <Shane.Murphey@illinois.gov>
Subject: Phase V System Improvements 8" PVC water main crossing IL 3 Project 00139-4100
 
http://www.ilga.gov/commission/jcar/admincode/092/092005300E05000R.html
 
The permit request for the 8” casing has to be a Jack and Bore Method. Project Support Engineer,
Becky Tharp will not allow a Horizontal Direction Bore of the size under the highway. Section
530.500 Construction Methods for Utility Installations explains the Boring or Jacking procedures. Let
me know how you want to proceed with changes to the Utility Permit Request so we can process the
request.    
Thanks,
    
Matthew G. Tebbe
Permits and Agreements Technician
Division of Highways/District 8
Illinois Department of Transportation
1102 Eastport Plaza Drive
Collinsville, Illinois 62234-6198
(618) 346-3200
matthew.tebbe@illinois.gov
 

mailto:kewoelfel@heneghanassoc.com
mailto:Matthew.Tebbe@illinois.gov
mailto:swelliott@heneghanassoc.com
mailto:mawieneke@heneghanassoc.com
http://www.haengr.com/
http://secure-web.cisco.com/1ermPuVpDS6_jKgM2jgULUDWye1p4ljnSTAfME6mQgVK1ynI79v4fg7zsb7uFf4vKmbCqnlIYAKxetAEMKZT3KSusTQk6l6FnkW9ethL7CpQjq1jvl6fNwv7zyp1rK-Sa_z2daw9T3dq6wQdMCP2vBtQFuL5_twUzUQOI_i9GsTA7SrNdSLMWTLBqzbD0MAFbeGvUXw-pEKfYqmlY2hDY8lW3eIpUrqcIyyL1UqPiH0K7FDhl6PY6qeaJvQMJ65Ve6-GBg5PgFFnFIWlo6TOlJHWnn-qszm2u6GismCvA1SdEcIShMrbb3aU-DDHowQ-pkxs88_akFqieTgF3jpUgwhd6J2KYFLzk3_bquC5VedFYFeIThhCUmd96iYKYq2kvAcsFRXWdwpxJG4h4Hy9z4lDFKIuhkCN7FBMwYtaOe2I/http%3A%2F%2Fwww.ilga.gov%2Fcommission%2Fjcar%2Fadmincode%2F092%2F092005300E05000R.html
mailto:matthew.tebbe@illinois.gov
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To:

From:

Subject:

12/4/2019Date:

INVESTIGATION OF UTILITY PERMIT APPLICATION

District Bureau of Operations - Craig Poettker, RuAnna Stumpf, Ken 
Davis

Memorandum 

Project Support  -  Matthew G. Tebbe

PERMIT NO.: 32140

APPLICANT: Jersey County Rural Water Company

ROUTE: FAS 752

SECTION: 101-2RS-1

COUNTY: Jersey

LOCATION 65' west of Elm St

NATURE OF WORK: Directional bore 12" casing for a 6" water main under IL 3, 

65' west of Elm St. NE of Grafton.

Please investigate the attached utility permit application; and, return with any 
recommendations.

Note below any special requirements you consider necessary in the permit.  If application 
cannot be investigated within two weeks, please advise.

REMARKS:

8-

Attachments

MARKED ROUTE: IL 3
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From: Davis, Kenneth R
To: Tebbe, Matthew G; Poettker, Craig S; Stumpf, RuAnna M
Subject: RE: Investigation Letter for Utility Permit No. 8-32140
Date: Wednesday, December 04, 2019 11:10:39 AM

 
The Department does not have any underground electrical facilities at this location.
 
 

From: Tebbe, Matthew G 
Sent: Wednesday, December 4, 2019 9:09 AM
To: Poettker, Craig S <Craig.Poettker@illinois.gov>; Stumpf, RuAnna M
<RuAnna.Stumpf@illinois.gov>; Davis, Kenneth R <Kenneth.Davis@illinois.gov>
Subject: Investigation Letter for Utility Permit No. 8-32140
 
PERMIT NO. 8-32140
APPLICANT: Jersey County Rural Water Company
ROUTE: FAS 752
MARKED ROUTE: IL 3
SECTION: 101-2RS-1
STATION: 65’ west of Elm St
County: Jersey
Nature of work: Directional Bore 12” casing for 6” water main under IL 3, 65’ west of Elm St, NE of
Grafton.
 
Please investigate the attached utility permit applications; and return with any recommendations.
Please note any special requirements you consider in the permit. Please expedite.
Thanks,
 
Matthew G. Tebbe
Permits and Agreements Technician
Division of Highways/District 8
Illinois Department of Transportation
1102 Eastport Plaza Drive
Collinsville, Illinois 62234-6198
(618) 346-3200
matthew.tebbe@illinois.gov
 

State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is
confidential, may be attorney-client privileged or attorney work product, may constitute inside information
or internal deliberative staff communication, and is intended only for the use of the addressee.
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited
and may be unlawful. If you have received this communication in error, please notify the sender
immediately by return e-mail and destroy this communication and all copies thereof, including all
attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work
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product privilege, or any other exemption from disclosure.



From: Stumpf, RuAnna M
To: Tebbe, Matthew G; Poettker, Craig S; Davis, Kenneth R
Subject: RE: Investigation Letter for Utility Permit No. 8-32140
Date: Wednesday, December 04, 2019 10:46:58 AM

There are not any access permit conflicts at this location.
 

RuAnna M. Stumpf
IDOT D-8 Operations
Permits Unit Chief
1102 Eastport Plaza Drive
Collinsville, IL  62234
 
618-346-3280
Ruanna.stumpf@illinois.gov
 

From: Tebbe, Matthew G 
Sent: Wednesday, December 4, 2019 9:09 AM
To: Poettker, Craig S <Craig.Poettker@illinois.gov>; Stumpf, RuAnna M
<RuAnna.Stumpf@illinois.gov>; Davis, Kenneth R <Kenneth.Davis@illinois.gov>
Subject: Investigation Letter for Utility Permit No. 8-32140
 
PERMIT NO. 8-32140
APPLICANT: Jersey County Rural Water Company
ROUTE: FAS 752
MARKED ROUTE: IL 3
SECTION: 101-2RS-1
STATION: 65’ west of Elm St
County: Jersey
Nature of work: Directional Bore 12” casing for 6” water main under IL 3, 65’ west of Elm St, NE of
Grafton.
 
Please investigate the attached utility permit applications; and return with any recommendations.
Please note any special requirements you consider in the permit. Please expedite.
Thanks,
 
Matthew G. Tebbe
Permits and Agreements Technician
Division of Highways/District 8
Illinois Department of Transportation
1102 Eastport Plaza Drive
Collinsville, Illinois 62234-6198
(618) 346-3200
matthew.tebbe@illinois.gov
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State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is
confidential, may be attorney-client privileged or attorney work product, may constitute inside information
or internal deliberative staff communication, and is intended only for the use of the addressee.
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited
and may be unlawful. If you have received this communication in error, please notify the sender
immediately by return e-mail and destroy this communication and all copies thereof, including all
attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work
product privilege, or any other exemption from disclosure.
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PERMIT No. 8- 32224

Attention: Mr. Greg Bates

Attached is a copy of the approved permit covering the construction and maintenance 
as described below:

NATURE OF IMPROVEMENT: Jack and Bore an 8" steel casing for a 4" PVC water 
main under Eldred-Hillview Rd, at Reddish Rd, 1,200' 
N of Sandridge Rd

ROUTE: FAP 739

SECTION: 432RS-1

STATION: at Reddish Rd, 1,200' N of Sandridge Rd

COUNTY: Jersey

Please notify Mr. Matthew G. Tebbe at (618)346-3200 at this office at least 72 hours

before this work is to be performed.  Also, inform us when the work has been

completed, so that a final inspection can be made.

Sincerely,

Keith Roberts, P.E.

Attachments

Rebecca L. Tharp, P.E., S.E.

Project Support Engineer

Dear Mr. Bates:  

MGT:jcp

cc: District Bureau of Operations - Craig Poettker

3/25/2020

 

Office of Highways Project Implementation / Region 5 / District 8 
1102 Eastport Plaza Drive / Collinsville, Illinois / 62234-6198 

Acting Region Five Engineer

Jersey County Rural Water Company

1009 State Highway 16

Jerseyville, IL   62052-2839



3/25/2020

PERMIT No. 8-32224

When the work is completed and the right of way is restored, please sign this 

letter as indicated below and return it to this office or email it to

Sincerely,

Keith Roberts, P.E.

Acting Region Five Engineer

Rebecca L. Tharp, P.E., S.E.

Project Support Engineer

unless a time extension is given.

FAP 739

 

Office of Highways Project Implementation / Region 5 / District 8 
1102 Eastport Plaza Drive / Collinsville, Illinois / 62234-6198 

Completed this______day of_________________,20____.

Signed ________________________________________

DOT.D8UtilityPermits@illinois.gov.  Please include the permit number and county in

This permit must be completed within 180 days

If you have any questions, please contact Matthew G. Tebbe at (618) 346-3200.

ROUTE:

MARKED ROUTE: Eldred-Hillview Rd

SECTION: 432RS-1

STATION: at Reddish Rd, 1,200' N of Sandridge Rd

COUNTY: Jersey

NATURE OF WORK: Jack and Bore an 8" steel casing for a 4" PVC water main under 
Eldred-Hillview Rd, at Reddish Rd, 1,200' N of Sandridge Rd

the subject line of the email.

Dear Mr. Bates:  

Jersey County Rural Water Company

1009 State Highway 16

Jerseyville, IL   62052-2839
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IMPORTANT UTILITY PERMIT INFORMATION 

FAILURE TO COMPLY MAY RESULT IN SUSPENSION OF  
PRESENT WORK OR FUTURE UTILITY PERMITS 

 INCREASED UTILITY PERMIT OVERSIGHT.  We will be sending inspectors out to job 
sites during construction as well as after completion to assure compliance to permit application. 

 72 HOUR NOTICE REQUIRED .  Please notify us when you will start permitted work by 
emailing DOT.D8UtilityPermits@illinois.gov .  Please include both the permit number and county 
in the subject line and contact information in the body of the email.  

 NOTICE OF COMPLETION REQUIRED. Forms will be sent out with the executed 

permit document.   This form will need to be signed and returned to our office within 180 days of 
the date of issuance of the permit or the permit will be become null and void.   Completed form 
may be mailed to our office or emailed to DOT.D8UtilityPermits@illinois.gov .  Please include 
both the permit number and county in the subject line of the email. 

 PERMIT MUST BE ON SITE WITH THE CONTRACTOR.  Inspectors will ask to see 

it. 

 AS BUILT PLANS.  If anything is installed different than the permit application, approval 
MUST be obtained from the Department prior to installation and As Built Plans MUST be 
submitted to the District Office upon completion of work.  

 LANE CLOSURES .  Any lane closures may potentially require a 21 day notice and a press 
release.  If you need a lane closure, please contact the appropriate permit technician to 
determine if you will need to provide a 21 Day Notice.   

 TRAFFIC CONTROL.  Proper traffic control devices must be placed prior to beginning work.  

If you have any questions regarding Traffic Controls, please contact the Traffic Control Technician 
at 618-346-3287. 

 TREE TRIMMING/REMOVAL.  All tree trimming and/or removal operations must be 

approved by the Bureau of Operations and the adjacent property owners.  An approved 
Vegetation Clearing Permit or a Tree Removal permit must be obtained at least 30 DAYS in 
advance of any proposed tree impacts.  All trees to be removed must be mitigated and replaced 
on public right-of-way at a 3:1 ratio in accordance with Department policies.  The Bureau of 
Operations will review and coordinate these permits. You may contact the Bureau of Operations 
at either 618-394-2188 or 618-346-3280 to initiate this process.  No trees will be allowed to be 
trimmed or removed in advance of the required review and approved permit. 

mailto:DOT.D8UtilityPermits@illinois.gov
mailto:DOT.D8UtilityPermits@illinois.gov
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DISTRICT 8 UTILITY PERMIT SHEET

APPLICABLE TO

  PERMIT NO. 8- 32224

sentence:Attached is a copy of TYPICAL APPLICATION OF TRAFFIC CONTROL DEVICES HIGHWAY 
CONSTRUCTION AND MAINTENANCE Standard No. (s) 701001 & 701006.  Standards are being 
attached to aid you in selecting the correct Application of Traffic Control to meet the conditions of 
your construction and does not relieve you of your responsibility of having the correct Traffic Control 
Devices if the above Standards do not fit your situation.  If you have any questions concerning Traffic 
Control, please contact IDOT's Traffic Control Technician, Phone No. 618-346-3287, or the 
Department Representative.

sentence:Work shall be carried on in such a manner that traffic shall have full and unobstructed use of the 
pavement since actual construction work does not involve work in the traffic lanes.

sentence:Whenever any of the work under this permit involves any obstruction, or hazard to the free flow of 
traffic, Form BSPE 725 must be submitted and approved at least three working days before the start 
of work.  Form OPER 2410 will also need to be submitted to Springfield 21 days in advance of any 
lane closure that will restrict lane width or turning radius.  These forms can be found at 
http://idot.illinois.gov/doing-business/permits/utility-permits/index.  If you have any questions 
concerning Traffic Control, please contact the Traffic Control Technician, Phone No. 618-346-3287, 
or the Department Representative.

sentence:The Department is not a member of JULIE and does not locate its own facilities (such as 
underground conduit and/or cable for traffic signals or highway lighting).  The applicant must obtain 
the services of a qualified electrical contractor to locate such state-owned facilities at his/her own 
expense.

sentence:The applicant will be responsible for determining location of and protecting all State-owned facilities 
including buried facilities (such as Culverts, Storm Sewer Drainage, Traffic Signal Conduits, Lighting 
Conduits) and will be responsible for the cost of repair or replacement of any such facilities damaged 
as a result of the work covered herein.

sentence:Clean-up of the State's right-of-way shall immediately follow construction operations as the job 
progresses and shall not be left until all construction is completed.  The applicant has 30 days to 
restore the right-of-way after construction operations have ceased in any one location.  Right-of-way 
restoration may include grading, seeding or sodding, or any other items required to restore the right-
of-way to a condition which is at least as good as it was before the permitted work took place.  
Maintenance of trenches, filling of settlement, removing eroded dirt from highway ditches and 
drainage structures shall be a continuous operation.

sentence:Immediately following the described work, all excavation within the limits of the highway right-of-way 
shall be completely backfilled.  The backfill shall be placed in layers of not over 6" each layer to be 
firmly tamped into place.

sentence:The work area must be left in a safe and presentable condition at the end of each workday.

sentence:The water main under conventional highways shall be installed by means of boring at a minimum 
depth of 4' below the elevation of the surface of roadway pavement and/or flow lines of ditches.  The 
length of bore shall extend a minimum distance of 10' beyond the outer edges of the highway 
pavement or as otherwise specified by IDOT's Utility Permit Technician.

sentence:Longitudinal utilities shall be located as near the right-of-way line as practicable and not more than 
five feet from and parallel to the right-of-way line.

sentence:This permit is issued only with the express understanding that the permittee has obtained any 
required authority for the said installation from the Environmental Protection Agency in accordance 
with the Environmental Protection Act.



sentence:The issuance of this utility permit by the Department does not excuse the permittee from obtaining the 
necessary approvals from the Corps of Engineers, Division of Waterway, Department of Public 
Health, IDNR, and any other property owner, municipality, or agency that may be involved or have 
concerns with this procedure.

sentence:All exposed facilities, such as pedestals, manholes, end sections, monitoring wells, valves and/or 
meters, within State right-of-way should be clearly marked to avoid conflicts with the State's 
Maintenance work.

sentence:The STATE OF ILLINOIS, DIVISION OF HIGHWAYS, shall in no way be held liable for any 
accidental breakage or damage to any installations that are installed within the State's right-of-way 
due to any maintenance work or operations of the DIVISION.



 

 

pavement

Edge of 

Cleaning culverts

 

Fencing contracts and maintenance

 

Utility work

 

Landscaping work

m
in
.

1
5
' 
(4
.5
 

m
)

m
in
.

1
5
' 
(4
.5
 

m
)

unless otherwise shown.

All dimensions are in inches (millimeters)

 

according to Standard 701006.

zone in any one hour, traffic control shall be

more work vehicles cross the 15' (4.5 m) clear

When the work operation requires that two or

 

pavement.

are more than 15' (4.5 m) from the edge of

vehicles, equipment, workers or their activities

This Standard is used where at all times all

1-1-09

1-1-05

English (metric).

Switched units to

Revised title and notes.

STANDARD 701001-02

15' (4.5 m) AWAY

2L, 2W, MORE THAN

OFF-RD OPERATIONS,

TYPICAL APPLICATIONS

GENERAL NOTES

Illinois Department of Transportation

January 1, 2009

APPROVED January 1, 2009

ENGINEER OF DESIGN AND ENVIRONMENT

IS
S

U
E

D
1
-1
-9

7

PASSED

ENGINEER OF OPERATIONS

DATE REVISIONS



ROAD

AHEAD

WORK

ROAD

AHEAD

CONSTRUCTION

1

L/3 min.

projects

construction

For contract

W20-I103(0)-48

W20-1(0)-48

projects

and utility

For maintenance

1000' (300 m) max.

500' (150 m) min.

(150 m)

500'

(4
.5
 

m
)

1
5
'

m
in
.

2
4
 
(6

0
0
)

Sign installation and maintenance

Shoulder repair

Landscaping operations

Delineator installation

Guardrail installation and maintenance

Side slope changes

Culvert extensions

Utility operations

Work area

Sign 

Cone, drum or barricade

the work area.

50' (15 m) centers through the remainder of

at 25' (8 m) centers for L/3 distance, and at

cones, drums or barricades shall be placed

When the work operation exceeds one hour,1

English     (Metric)

L=
60

WS²
L=

150

WS²

L=(W)(S) L=0.65(W)(S)

in feet (meters).

Width of offset

mph (km/h).

Normal posted speed

unless otherwise shown.

All dimensions are in inches (millimeters)

 

 

S = 

 

 

W = 

 

or greater:

45 mph (80 km/h)

 

or less:

40 mph (70 km/h)

 

 

SPEED LIMIT

 

Calculate L as follows:

 

from the edge of pavement.

encroach in the area 15' (4.5 m) to 24 (600)

equipment, workers or their activities will

This Standard is used where any vehicles,

FORMULAS

1-1-14

W21-1(0)-48

1-1-13

sign.

Omitted text 'WORKERS'

current MUTCD.

number to agree with

Revised workers sign

STANDARD 701006-05

SYMBOLS

FROM PAVEMENT EDGE

15' (4.5 m) TO 24" (600 mm)

OFF-RD OPERATIONS, 2L, 2W,

TYPICAL APPLICATIONS

GENERAL NOTES

Illinois Department of Transportation

January 1, 2014

APPROVED January 1, 2014

ENGINEER OF DESIGN AND ENVIRONMENT

IS
S

U
E

D
1
-1
-9

7

PASSED

ENGINEER OF SAFETY ENGINEERING

DATE REVISIONS









tebbemg
Typewritten Text
Utility Permit No. 8-32224



tebbemg
Typewritten Text
Utility Permit No. 8-32224



To:

From:

Subject:

3/23/2020Date:

INVESTIGATION OF UTILITY PERMIT APPLICATION

District Bureau of Operations - Craig Poettker< RuAnna Stumpf, Ken 
Davis

Memorandum 

Project Support  -  Matthew G. Tebbe

PERMIT NO.: 32224

APPLICANT: Jersey County Rural Water Company

ROUTE: FAP 739

SECTION: 432RS-1

COUNTY: Jersey

LOCATION at Reddish Rd, 1,200' N of Sandridge Rd

NATURE OF WORK: Jack and Bore an 8" steel casing for a 4" PVC water main 

under Eldred-Hillview Rd, at Reddish Rd, 1,200' N of 

Sandridge Rd

Please investigate the attached utility permit application; and, return with any 
recommendations.

Note below any special requirements you consider necessary in the permit.  If application 
cannot be investigated within two weeks, please advise.

REMARKS:

8-

Attachments

MARKED ROUTE: Eldred-Hillview Rd



From: Stumpf, RuAnna M
To: Tebbe, Matthew G
Subject: RE: Investigation Letter for Utility Permit No. 8-32224
Date: Monday, March 23, 2020 12:24:58 PM

There are no access permit conflicts at this location.
 

RuAnna M. Stumpf
IDOT D-8 Operations
Permits Unit Chief
1102 Eastport Plaza Drive
Collinsville, IL  62234
 
618-346-3280
Ruanna.stumpf@illinois.gov
 

From: Tebbe, Matthew G <Matthew.Tebbe@illinois.gov> 
Sent: Monday, March 23, 2020 11:04 AM
To: Poettker, Craig S <Craig.Poettker@illinois.gov>; Stumpf, RuAnna M
<RuAnna.Stumpf@illinois.gov>; Davis, Kenneth R <Kenneth.Davis@illinois.gov>
Subject: Investigation Letter for Utility Permit No. 8-32224
 

8- 32224
Jersey County Rural Water Company

FAP 739
Eldred-Hillview Rd

432RS-1
at Reddish Rd, 1,200' N of Sandridge Rd

Jersey
Jack and Bore an 8" steel casing for a 4" PVC water main
under Eldred-Hillview Rd, at Reddish Rd, 1,200' N of
Sandridge Rd

Please investigate the attached utility permit application and return with any recommendations. if
the application cannot be investigated within two weeks, please advise.
 
Thank you,
 
Matthew G. Tebbe
Permits and Agreements Technician
Division of Highways/District 8
Illinois Department of Transportation
1102 Eastport Plaza Drive
Collinsville, Illinois 62234-6198
(618) 346-3200
matthew.tebbe@illinois.gov
 

PERMIT NO.: 
APPLICANT: 
ROUTE: 
MARKED ROUTE: 
SECTION: 
LOCATION 
COUNTY: 
NATURE OF WORK: 

mailto:RuAnna.Stumpf@illinois.gov
mailto:Matthew.Tebbe@illinois.gov
mailto:matthew.tebbe@illinois.gov


State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is
confidential, may be attorney-client privileged or attorney work product, may constitute inside information
or internal deliberative staff communication, and is intended only for the use of the addressee.
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited
and may be unlawful. If you have received this communication in error, please notify the sender
immediately by return e-mail and destroy this communication and all copies thereof, including all
attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work
product privilege, or any other exemption from disclosure.



From: Davis, Kenneth R
To: Tebbe, Matthew G; Poettker, Craig S; Stumpf, RuAnna M
Subject: RE: Investigation Letter for Utility Permit No. 8-32224
Date: Wednesday, March 25, 2020 8:03:26 AM

 
The Department does not have any underground electrical facilities at this location.
 
 

From: Tebbe, Matthew G <Matthew.Tebbe@illinois.gov> 
Sent: Monday, March 23, 2020 11:04 AM
To: Poettker, Craig S <Craig.Poettker@illinois.gov>; Stumpf, RuAnna M
<RuAnna.Stumpf@illinois.gov>; Davis, Kenneth R <Kenneth.Davis@illinois.gov>
Subject: Investigation Letter for Utility Permit No. 8-32224
 

8- 32224
Jersey County Rural Water Company

FAP 739
Eldred-Hillview Rd

432RS-1
at Reddish Rd, 1,200' N of Sandridge Rd

Jersey
Jack and Bore an 8" steel casing for a 4" PVC water main
under Eldred-Hillview Rd, at Reddish Rd, 1,200' N of
Sandridge Rd

Please investigate the attached utility permit application and return with any recommendations. if
the application cannot be investigated within two weeks, please advise.
 
Thank you,
 
Matthew G. Tebbe
Permits and Agreements Technician
Division of Highways/District 8
Illinois Department of Transportation
1102 Eastport Plaza Drive
Collinsville, Illinois 62234-6198
(618) 346-3200
matthew.tebbe@illinois.gov
 

State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is
confidential, may be attorney-client privileged or attorney work product, may constitute inside information
or internal deliberative staff communication, and is intended only for the use of the addressee.
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited
and may be unlawful. If you have received this communication in error, please notify the sender
immediately by return e-mail and destroy this communication and all copies thereof, including all
attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work
product privilege, or any other exemption from disclosure.

PERMIT NO.: 
APPLICANT: 
ROUTE: 
MARKED ROUTE: 
SECTION: 
LOCATION 
COUNTY: 
NATURE OF WORK: 

mailto:Kenneth.Davis@illinois.gov
mailto:Matthew.Tebbe@illinois.gov
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mailto:RuAnna.Stumpf@illinois.gov
mailto:matthew.tebbe@illinois.gov
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PERMIT No. 8- 32234

Attention: Mr. Greg Bates

Attached is a copy of the approved permit covering the construction and maintenance 
as described below:

NATURE OF IMPROVEMENT: Bore a 6" water main along IL 3 from 1,890'± E of 
Otterville Rd to 1,165'± E of Elm St. NE of Grafton.

ROUTE: FAS 752

SECTION: 101-2RS-1

STATION: 1,890'± E of Otterville Rd to 1,165'±  E of Elm St

COUNTY: Jersey

Please notify Mr. Matthew G. Tebbe at (618)346-3200 at this office at least 72 hours

before this work is to be performed.  Also, inform us when the work has been

completed, so that a final inspection can be made.

Sincerely,

Keith Roberts, P.E.

Attachments

Rebecca L. Tharp, P.E., S.E.

Project Support Engineer

Dear Mr. Bates:  

MGT:jcp

cc: District Bureau of Operations - Craig Poettker, RuAnna Stumpf

4/1/2020

 

Office of Highways Project Implementation / Region 5 / District 8 
1102 Eastport Plaza Drive / Collinsville, Illinois / 62234-6198 

Acting Region Five Engineer

Jersey County Rural Water Company

1009 State Highway 16

Jerseyville, IL   62052-2839



4/1/2020

PERMIT No. 8-32234

When the work is completed and the right of way is restored, please sign this 

letter as indicated below and return it to this office or email it to

Sincerely,

Keith Roberts, P.E.

Acting Region Five Engineer

Rebecca L. Tharp, P.E., S.E.

Project Support Engineer

unless a time extension is given.

FAS 752

 

Office of Highways Project Implementation / Region 5 / District 8 
1102 Eastport Plaza Drive / Collinsville, Illinois / 62234-6198 

Completed this______day of_________________,20____.

Signed ________________________________________

DOT.D8UtilityPermits@illinois.gov.  Please include the permit number and county in

This permit must be completed within 180 days

If you have any questions, please contact Matthew G. Tebbe at (618) 346-3200.

ROUTE:

MARKED ROUTE: IL 3

SECTION: 101-2RS-1

STATION: 1,890'± E of Otterville Rd to 1,165'±  E of Elm St

COUNTY: Jersey

NATURE OF WORK: Bore a 6" water main along IL 3 from 1,890'± E of Otterville Rd to 
1,165'± E of Elm St. NE of Grafton.

the subject line of the email.

Dear Mr. Bates:  

Jersey County Rural Water Company

1009 State Highway 16

Jerseyville, IL   62052-2839



IMPORTANT UTILITY PERMIT INFORMATION 

FAILURE TO COMPLY MAY RESULT IN SUSPENSION OF  
PRESENT WORK OR FUTURE UTILITY PERMITS 

 INCREASED UTILITY PERMIT OVERSIGHT.  We will be sending inspectors out to job 
sites during construction as well as after completion to assure compliance to permit application. 

 72 HOUR NOTICE REQUIRED .  Please notify us when you will start permitted work by 
emailing DOT.D8UtilityPermits@illinois.gov .  Please include both the permit number and county 
in the subject line and contact information in the body of the email.  

 NOTICE OF COMPLETION REQUIRED. Forms will be sent out with the executed 

permit document.   This form will need to be signed and returned to our office within 180 days of 
the date of issuance of the permit or the permit will be become null and void.   Completed form 
may be mailed to our office or emailed to DOT.D8UtilityPermits@illinois.gov .  Please include 
both the permit number and county in the subject line of the email. 

 PERMIT MUST BE ON SITE WITH THE CONTRACTOR.  Inspectors will ask to see 

it. 

 AS BUILT PLANS.  If anything is installed different than the permit application, approval 
MUST be obtained from the Department prior to installation and As Built Plans MUST be 
submitted to the District Office upon completion of work.  

 LANE CLOSURES .  Any lane closures may potentially require a 21 day notice and a press 
release.  If you need a lane closure, please contact the appropriate permit technician to 
determine if you will need to provide a 21 Day Notice.   

 TRAFFIC CONTROL.  Proper traffic control devices must be placed prior to beginning work.  

If you have any questions regarding Traffic Controls, please contact the Traffic Control Technician 
at 618-346-3287. 

 TREE TRIMMING/REMOVAL.  All tree trimming and/or removal operations must be 

approved by the Bureau of Operations and the adjacent property owners.  An approved 
Vegetation Clearing Permit or a Tree Removal permit must be obtained at least 30 DAYS in 
advance of any proposed tree impacts.  All trees to be removed must be mitigated and replaced 
on public right-of-way at a 3:1 ratio in accordance with Department policies.  The Bureau of 
Operations will review and coordinate these permits. You may contact the Bureau of Operations 
at either 618-394-2188 or 618-346-3280 to initiate this process.  No trees will be allowed to be 
trimmed or removed in advance of the required review and approved permit. 

mailto:DOT.D8UtilityPermits@illinois.gov
mailto:DOT.D8UtilityPermits@illinois.gov
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From: Stumpf, RuAnna M
To: Tebbe, Matthew G; Poettker, Craig S; Davis, Kenneth R
Cc: Varble, Nathan J
Subject: RE: Investigation Letter for Utility Permit No. 8-32234
Date: Tuesday, March 31, 2020 8:00:40 PM

While there are not any access permit conflicts, if the bored water line requires entrances to be
reconstructed the Contractor must contact our office for additional review and guidance.
 

RuAnna M. Stumpf 
Permits Unit Chief, D-8 
Illinois Department of Transportation 
Bureau of Operations 
1102 Eastport Plaza 
Collinsville, IL  62234
Ruanna.stumpf@illinois.gov  618-346-3280
Be the reason someone believes in the goodness of people. Be kind, be humble, be gracious,
just be you! And if nothing else, be the reason someone somewhere smiles today!
 

From: Tebbe, Matthew G <Matthew.Tebbe@illinois.gov> 
Sent: Monday, March 30, 2020 4:50 PM
To: Poettker, Craig S <Craig.Poettker@illinois.gov>; Stumpf, RuAnna M
<RuAnna.Stumpf@illinois.gov>; Davis, Kenneth R <Kenneth.Davis@illinois.gov>
Subject: Investigation Letter for Utility Permit No. 8-32234
 
Please investigate the attached utility permit application and return with any recommendations. if
the application cannot be investigated within two weeks, please advise.
 
Thank you,
 
Matthew G. Tebbe
Permits and Agreements Technician
Division of Highways/District 8
Illinois Department of Transportation
1102 Eastport Plaza Drive
Collinsville, Illinois 62234-6198
(618) 346-3200
matthew.tebbe@illinois.gov
 

State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is
confidential, may be attorney-client privileged or attorney work product, may constitute inside information
or internal deliberative staff communication, and is intended only for the use of the addressee.
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited
and may be unlawful. If you have received this communication in error, please notify the sender

mailto:RuAnna.Stumpf@illinois.gov
mailto:Matthew.Tebbe@illinois.gov
mailto:Craig.Poettker@illinois.gov
mailto:Kenneth.Davis@illinois.gov
mailto:Nathan.Varble@illinois.gov
mailto:Ruanna.stumpf@illinois.gov
mailto:matthew.tebbe@illinois.gov
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immediately by return e-mail and destroy this communication and all copies thereof, including all
attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work
product privilege, or any other exemption from disclosure.



DISTRICT 8 UTILITY PERMIT SHEET

APPLICABLE TO

  PERMIT NO. 8- 32234

sentence:Attached is a copy of TYPICAL APPLICATION OF TRAFFIC CONTROL DEVICES HIGHWAY 
CONSTRUCTION AND MAINTENANCE Standard No. (s) 701001, 701006.  Standards are being 
attached to aid you in selecting the correct Application of Traffic Control to meet the conditions of 
your construction and does not relieve you of your responsibility of having the correct Traffic Control 
Devices if the above Standards do not fit your situation.  If you have any questions concerning Traffic 
Control, please contact IDOT's Traffic Control Technician, Phone No. 618-346-3287, or the 
Department Representative.

sentence:Work shall be carried on in such a manner that traffic shall have full and unobstructed use of the 
pavement since actual construction work does not involve work in the traffic lanes.

sentence:Whenever any of the work under this permit involves any obstruction, or hazard to the free flow of 
traffic, Form BSPE 725 must be submitted and approved at least three working days before the start 
of work.  Form OPER 2410 will also need to be submitted to Springfield 21 days in advance of any 
lane closure that will restrict lane width or turning radius.  These forms can be found at 
http://idot.illinois.gov/doing-business/permits/utility-permits/index.  If you have any questions 
concerning Traffic Control, please contact the Traffic Control Technician, Phone No. 618-346-3287, 
or the Department Representative.

sentence:The Department is not a member of JULIE and does not locate its own facilities (such as 
underground conduit and/or cable for traffic signals or highway lighting).  The applicant must obtain 
the services of a qualified electrical contractor to locate such state-owned facilities at his/her own 
expense.

sentence:The applicant will be responsible for determining location of and protecting all State-owned facilities 
including buried facilities (such as Culverts, Storm Sewer Drainage, Traffic Signal Conduits, Lighting 
Conduits) and will be responsible for the cost of repair or replacement of any such facilities damaged 
as a result of the work covered herein.

sentence:Clean-up of the State's right-of-way shall immediately follow construction operations as the job 
progresses and shall not be left until all construction is completed.  The applicant has 30 days to 
restore the right-of-way after construction operations have ceased in any one location.  Right-of-way 
restoration may include grading, seeding or sodding, or any other items required to restore the right-
of-way to a condition which is at least as good as it was before the permitted work took place.  
Maintenance of trenches, filling of settlement, removing eroded dirt from highway ditches and 
drainage structures shall be a continuous operation.

sentence:Immediately following the described work, all excavation within the limits of the highway right-of-way 
shall be completely backfilled.  The backfill shall be placed in layers of not over 6" each layer to be 
firmly tamped into place.

sentence:The work area must be left in a safe and presentable condition at the end of each workday.

sentence:The water main installation along State highways shall maintain a minimum depth of 36". Longitudinal 
utilities shall be located as near the right-of-way line as practicable and not more than eight feet from 
and parallel to the right-of-way line.  Ground-mounted appurtenances shall be located within one foot 
of the right-of-way line or as near as practicable.

sentence:This permit is issued only with the express understanding that the permittee has obtained any 
required authority for the said installation from the Environmental Protection Agency in accordance 
with the Environmental Protection Act.

sentence:The issuance of this utility permit by the Department does not excuse the permittee from obtaining the 
necessary approvals from the Corps of Engineers, Division of Waterway, Department of Public 
Health, IDNR, and any other property owner, municipality, or agency that may be involved or have 
concerns with this procedure.



sentence:All exposed facilities, such as pedestals, manholes, end sections, monitoring wells, valves and/or 
meters, within State right-of-way should be clearly marked to avoid conflicts with the State's 
Maintenance work.

sentence:The STATE OF ILLINOIS, DIVISION OF HIGHWAYS, shall in no way be held liable for any 
accidental breakage or damage to any installations that are installed within the State's right-of-way 
due to any maintenance work or operations of the DIVISION.
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To:

From:

Subject:

3/30/2020Date:

INVESTIGATION OF UTILITY PERMIT APPLICATION

District Bureau of Operations - Craig Poettker, RuAnna Stumpf, Ken 
Davis

Memorandum 

Project Support  -  Matthew G. Tebbe

PERMIT NO.: 32234

APPLICANT: Jersey County Rural Water Company

ROUTE: FAS 752

SECTION: 101-2RS-1

COUNTY: Jersey

LOCATION 1,890'± E of Otterville Rd to 1,165'±  E of Elm St

NATURE OF WORK: Bore a 6" water main along IL 3 from 1,890'± E of 

Otterville Rd to 1,165'± E of Elm St. NE of Grafton.

Please investigate the attached utility permit application; and, return with any 
recommendations.

Note below any special requirements you consider necessary in the permit.  If application 
cannot be investigated within two weeks, please advise.

REMARKS:

8-

Attachments

MARKED ROUTE: IL 3
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From: Davis, Kenneth R
To: Tebbe, Matthew G
Subject: RE: Investigation Letter for Utility Permit No. 8-32234
Date: Wednesday, April 01, 2020 9:04:40 AM

 
The Department does not have any underground electrical facilities at this location.
 
 

From: Tebbe, Matthew G <Matthew.Tebbe@illinois.gov> 
Sent: Monday, March 30, 2020 4:50 PM
To: Poettker, Craig S <Craig.Poettker@illinois.gov>; Stumpf, RuAnna M
<RuAnna.Stumpf@illinois.gov>; Davis, Kenneth R <Kenneth.Davis@illinois.gov>
Subject: Investigation Letter for Utility Permit No. 8-32234
 
Please investigate the attached utility permit application and return with any recommendations. if
the application cannot be investigated within two weeks, please advise.
 
Thank you,
 
Matthew G. Tebbe
Permits and Agreements Technician
Division of Highways/District 8
Illinois Department of Transportation
1102 Eastport Plaza Drive
Collinsville, Illinois 62234-6198
(618) 346-3200
matthew.tebbe@illinois.gov
 

State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is
confidential, may be attorney-client privileged or attorney work product, may constitute inside information
or internal deliberative staff communication, and is intended only for the use of the addressee.
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited
and may be unlawful. If you have received this communication in error, please notify the sender
immediately by return e-mail and destroy this communication and all copies thereof, including all
attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work
product privilege, or any other exemption from disclosure.
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IMPORTANT UTILITY PERMIT INFORMATION 

FAILURE TO COMPLY MAY RESULT IN SUSPENSION OF  
PRESENT WORK OR FUTURE UTILITY PERMITS 

 INCREASED UTILITY PERMIT OVERSIGHT.  We will be sending inspectors out to job 
sites during construction as well as after completion to assure compliance to permit application. 

 72 HOUR NOTICE REQUIRED .  Please notify us when you will start permitted work by 
emailing DOT.D8UtilityPermits@illinois.gov .  Please include both the permit number and county 
in the subject line and contact information in the body of the email.  

 NOTICE OF COMPLETION REQUIRED. Forms will be sent out with the executed 

permit document.   This form will need to be signed and returned to our office within 180 days of 
the date of issuance of the permit or the permit will be become null and void.   Completed form 
may be mailed to our office or emailed to DOT.D8UtilityPermits@illinois.gov .  Please include 
both the permit number and county in the subject line of the email. 

 PERMIT MUST BE ON SITE WITH THE CONTRACTOR.  Inspectors will ask to see 

it. 

 AS BUILT PLANS.  If anything is installed different than the permit application, approval 
MUST be obtained from the Department prior to installation and As Built Plans MUST be 
submitted to the District Office upon completion of work.  

 LANE CLOSURES .  Any lane closures may potentially require a 21 day notice and a press 
release.  If you need a lane closure, please contact the appropriate permit technician to 
determine if you will need to provide a 21 Day Notice.   

 TRAFFIC CONTROL.  Proper traffic control devices must be placed prior to beginning work.  

If you have any questions regarding Traffic Controls, please contact the Traffic Control Technician 
at 618-346-3287. 

 TREE TRIMMING/REMOVAL.  All tree trimming and/or removal operations must be 

approved by the Bureau of Operations and the adjacent property owners.  An approved 
Vegetation Clearing Permit or a Tree Removal permit must be obtained at least 30 DAYS in 
advance of any proposed tree impacts.  All trees to be removed must be mitigated and replaced 
on public right-of-way at a 3:1 ratio in accordance with Department policies.  The Bureau of 
Operations will review and coordinate these permits. You may contact the Bureau of Operations 
at either 618-394-2188 or 618-346-3280 to initiate this process.  No trees will be allowed to be 
trimmed or removed in advance of the required review and approved permit. 

mailto:DOT.D8UtilityPermits@illinois.gov
mailto:DOT.D8UtilityPermits@illinois.gov
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DISTRICT 8 UTILITY PERMIT SHEET

APPLICABLE TO

  PERMIT NO. 8- 32176

sentence:Attached is a copy of TYPICAL APPLICATION OF TRAFFIC CONTROL DEVICES HIGHWAY 
CONSTRUCTION AND MAINTENANCE Standard No. (s) 701001 & 701006.  Standards are being 
attached to aid you in selecting the correct Application of Traffic Control to meet the conditions of 
your construction and does not relieve you of your responsibility of having the correct Traffic Control 
Devices if the above Standards do not fit your situation.  If you have any questions concerning Traffic 
Control, please contact IDOT's Traffic Control Technician, Phone No. 618-346-3287, or the 
Department Representative.

sentence:Work shall be carried on in such a manner that traffic shall have full and unobstructed use of the 
pavement since actual construction work does not involve work in the traffic lanes.

sentence:Whenever any of the work under this permit involves any obstruction, or hazard to the free flow of 
traffic, Form BSPE 725 must be submitted and approved at least three working days before the start 
of work.  Form OPER 2410 will also need to be submitted to Springfield 21 days in advance of any 
lane closure that will restrict lane width or turning radius.  These forms can be found at 
http://idot.illinois.gov/doing-business/permits/utility-permits/index.  If you have any questions 
concerning Traffic Control, please contact the Traffic Control Technician, Phone No. 618-346-3287, 
or the Department Representative.

sentence:The Department is not a member of JULIE and does not locate its own facilities (such as 
underground conduit and/or cable for traffic signals or highway lighting).  The applicant must obtain 
the services of a qualified electrical contractor to locate such state-owned facilities at his/her own 
expense.

sentence:The applicant will be responsible for determining location of and protecting all State-owned facilities 
including buried facilities (such as Culverts, Storm Sewer Drainage, Traffic Signal Conduits, Lighting 
Conduits) and will be responsible for the cost of repair or replacement of any such facilities damaged 
as a result of the work covered herein.

sentence:Clean-up of the State's right-of-way shall immediately follow construction operations as the job 
progresses and shall not be left until all construction is completed.  The applicant has 30 days to 
restore the right-of-way after construction operations have ceased in any one location.  Right-of-way 
restoration may include grading, seeding or sodding, or any other items required to restore the right-
of-way to a condition which is at least as good as it was before the permitted work took place.  
Maintenance of trenches, filling of settlement, removing eroded dirt from highway ditches and 
drainage structures shall be a continuous operation.

sentence:Immediately following the described work, all excavation within the limits of the highway right-of-way 
shall be completely backfilled.  The backfill shall be placed in layers of not over 6" each layer to be 
firmly tamped into place.

sentence:The work area must be left in a safe and presentable condition at the end of each workday.

sentence:The water main under conventional highways shall be installed by means of boring at a minimum 
depth of 4' below the elevation of the surface of roadway pavement and/or flow lines of ditches.  The 
length of bore shall extend a minimum distance of 10' beyond the outer edges of the highway 
pavement or as otherwise specified by IDOT's Utility Permit Technician.

sentence:This permit is issued only with the express understanding that the permittee has obtained any 
required authority for the said installation from the Environmental Protection Agency in accordance 
with the Environmental Protection Act.

sentence:The issuance of this utility permit by the Department does not excuse the permittee from obtaining the 
necessary approvals from the Corps of Engineers, Division of Waterway, Department of Public 
Health, IDNR, and any other property owner, municipality, or agency that may be involved or have 
concerns with this procedure.



sentence:All exposed facilities, such as pedestals, manholes, end sections, monitoring wells, valves and/or 
meters, within State right-of-way should be clearly marked to avoid conflicts with the State's 
Maintenance work.

sentence:The STATE OF ILLINOIS, DIVISION OF HIGHWAYS, shall in no way be held liable for any 
accidental breakage or damage to any installations that are installed within the State's right-of-way 
due to any maintenance work or operations of the DIVISION.
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To:

From:

Subject:

3/13/2020Date:

INVESTIGATION OF UTILITY PERMIT APPLICATION

District Bureau of Operations - Craig Poettker, RuAnna Stumpf, Ken 
Davis

Memorandum 

Project Support  -  Matthew G. Tebbe

PERMIT NO.: 32176

APPLICANT: Jersey County Rural Water Company

ROUTE: FAS 747

SECTION: (57,58,59)-I

COUNTY: Jersey

LOCATION 2,550'± south of Crystal Lake Rd

NATURE OF WORK: Jack and Bore 16" Steel Casing for 8" water main under 

IL 109 2,550'± south of Crystal Lake Rd

Please investigate the attached utility permit application; and, return with any 
recommendations.

Note below any special requirements you consider necessary in the permit.  If application 
cannot be investigated within two weeks, please advise.

REMARKS:

8-

Attachments

MARKED ROUTE: IL 109



From: Davis, Kenneth R
To: Tebbe, Matthew G; Poettker, Craig S; Stumpf, RuAnna M
Subject: RE: Investigation Letter for Utility Permit No. 8-32176
Date: Friday, March 13, 2020 10:33:34 AM

 
The Department does not have any underground electrical facilities at this location.
 
 

From: Tebbe, Matthew G <Matthew.Tebbe@illinois.gov> 
Sent: Friday, March 13, 2020 10:19 AM
To: Poettker, Craig S <Craig.Poettker@illinois.gov>; Stumpf, RuAnna M
<RuAnna.Stumpf@illinois.gov>; Davis, Kenneth R <Kenneth.Davis@illinois.gov>
Subject: Investigation Letter for Utility Permit No. 8-32176
 
PERMIT NO. 8-32176
APPLICANT: Jersey County Rural Water Company
ROUTE: FAS 747
MARKED ROUTE: IL 109
SECTION: (57,58,59)-I
STATION: 2,550’± S of Crystal Lake Rd  
County: Jersey
 
Nature of work: Jack and Bore 16” steel casing for 8” water main under IL 109, 2,550’± S of Crystal
Lake Rd  near Jerseyville.
 
Please investigate the attached utility permit application and return with any recommendations. If
the application cannot be investigated within two weeks, please advise.
Thanks,
 
Matthew G. Tebbe
Permits and Agreements Technician
Division of Highways/District 8
Illinois Department of Transportation
1102 Eastport Plaza Drive
Collinsville, Illinois 62234-6198
(618) 346-3200
matthew.tebbe@illinois.gov
 
 

State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is
confidential, may be attorney-client privileged or attorney work product, may constitute inside information
or internal deliberative staff communication, and is intended only for the use of the addressee.
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited
and may be unlawful. If you have received this communication in error, please notify the sender

mailto:Kenneth.Davis@illinois.gov
mailto:Matthew.Tebbe@illinois.gov
mailto:Craig.Poettker@illinois.gov
mailto:RuAnna.Stumpf@illinois.gov
mailto:matthew.tebbe@illinois.gov


immediately by return e-mail and destroy this communication and all copies thereof, including all
attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work
product privilege, or any other exemption from disclosure.



From: Stumpf, RuAnna M
To: Tebbe, Matthew G
Subject: RE: Investigation Letter for Utility Permit No. 8-32176
Date: Friday, March 13, 2020 3:30:46 PM

There are not any access permit conflicts at this location.
 

RuAnna M. Stumpf 
Permits Unit Chief, D-8 
Illinois Department of Transportation 
Bureau of Operations 
1102 Eastport Plaza 
Collinsville, IL  62234
Ruanna.stumpf@illinois.gov
618-346-3280
 

From: Tebbe, Matthew G <Matthew.Tebbe@illinois.gov> 
Sent: Friday, March 13, 2020 10:19 AM
To: Poettker, Craig S <Craig.Poettker@illinois.gov>; Stumpf, RuAnna M
<RuAnna.Stumpf@illinois.gov>; Davis, Kenneth R <Kenneth.Davis@illinois.gov>
Subject: Investigation Letter for Utility Permit No. 8-32176
 
PERMIT NO. 8-32176
APPLICANT: Jersey County Rural Water Company
ROUTE: FAS 747
MARKED ROUTE: IL 109
SECTION: (57,58,59)-I
STATION: 2,550’± S of Crystal Lake Rd  
County: Jersey
 
Nature of work: Jack and Bore 16” steel casing for 8” water main under IL 109, 2,550’± S of Crystal
Lake Rd  near Jerseyville.
 
Please investigate the attached utility permit application and return with any recommendations. If
the application cannot be investigated within two weeks, please advise.
Thanks,
 
Matthew G. Tebbe
Permits and Agreements Technician
Division of Highways/District 8
Illinois Department of Transportation
1102 Eastport Plaza Drive
Collinsville, Illinois 62234-6198
(618) 346-3200
matthew.tebbe@illinois.gov

mailto:RuAnna.Stumpf@illinois.gov
mailto:Matthew.Tebbe@illinois.gov
mailto:Ruanna.stumpf@illinois.gov
mailto:matthew.tebbe@illinois.gov


 
 

State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is
confidential, may be attorney-client privileged or attorney work product, may constitute inside information
or internal deliberative staff communication, and is intended only for the use of the addressee.
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited
and may be unlawful. If you have received this communication in error, please notify the sender
immediately by return e-mail and destroy this communication and all copies thereof, including all
attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work
product privilege, or any other exemption from disclosure.
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IMPORTANT UTILITY PERMIT INFORMATION 

FAILURE TO COMPLY MAY RESULT IN SUSPENSION OF  
PRESENT WORK OR FUTURE UTILITY PERMITS 

 INCREASED UTILITY PERMIT OVERSIGHT.  We will be sending inspectors out to job 
sites during construction as well as after completion to assure compliance to permit application. 

 72 HOUR NOTICE REQUIRED .  Please notify us when you will start permitted work by 
emailing DOT.D8UtilityPermits@illinois.gov .  Please include both the permit number and county 
in the subject line and contact information in the body of the email.  

 NOTICE OF COMPLETION REQUIRED. Forms will be sent out with the executed 

permit document.   This form will need to be signed and returned to our office within 180 days of 
the date of issuance of the permit or the permit will be become null and void.   Completed form 
may be mailed to our office or emailed to DOT.D8UtilityPermits@illinois.gov .  Please include 
both the permit number and county in the subject line of the email. 

 PERMIT MUST BE ON SITE WITH THE CONTRACTOR.  Inspectors will ask to see 

it. 

 AS BUILT PLANS.  If anything is installed different than the permit application, approval 
MUST be obtained from the Department prior to installation and As Built Plans MUST be 
submitted to the District Office upon completion of work.  

 LANE CLOSURES .  Any lane closures may potentially require a 21 day notice and a press 
release.  If you need a lane closure, please contact the appropriate permit technician to 
determine if you will need to provide a 21 Day Notice.   

 TRAFFIC CONTROL.  Proper traffic control devices must be placed prior to beginning work.  

If you have any questions regarding Traffic Controls, please contact the Traffic Control Technician 
at 618-346-3287. 

 TREE TRIMMING/REMOVAL.  All tree trimming and/or removal operations must be 

approved by the Bureau of Operations and the adjacent property owners.  An approved 
Vegetation Clearing Permit or a Tree Removal permit must be obtained at least 30 DAYS in 
advance of any proposed tree impacts.  All trees to be removed must be mitigated and replaced 
on public right-of-way at a 3:1 ratio in accordance with Department policies.  The Bureau of 
Operations will review and coordinate these permits. You may contact the Bureau of Operations 
at either 618-394-2188 or 618-346-3280 to initiate this process.  No trees will be allowed to be 
trimmed or removed in advance of the required review and approved permit. 

mailto:DOT.D8UtilityPermits@illinois.gov
mailto:DOT.D8UtilityPermits@illinois.gov
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DISTRICT 8 UTILITY PERMIT SHEET

APPLICABLE TO

  PERMIT NO. 8- 32129

sentence:Attached is a copy of TYPICAL APPLICATION OF TRAFFIC CONTROL DEVICES HIGHWAY 
CONSTRUCTION AND MAINTENANCE Standard No. (s)  701001 & 701006.  Standards are being 
attached to aid you in selecting the correct Application of Traffic Control to meet the conditions of 
your construction and does not relieve you of your responsibility of having the correct Traffic Control 
Devices if the above Standards do not fit your situation.  If you have any questions concerning Traffic 
Control, please contact IDOT's Traffic Control Technician, Phone No. 618-346-3287, or the 
Department Representative.

sentence:Work shall be carried on in such a manner that traffic shall have full and unobstructed use of the 
pavement since actual construction work does not involve work in the traffic lanes.

sentence:Whenever any of the work under this permit involves any obstruction, or hazard to the free flow of 
traffic, Form BSPE 725 must be submitted and approved at least three working days before the start 
of work.  Form BSPE 725 can be found at http://idot.illinois.gov/doing-business/permits/utility-
permits/index.  If you have any questions concerning Traffic Control, please contact the Traffic 
Control Technician, Phone No. 618-346-3287, or the Department Representative.

sentence:The Department is not a member of JULIE and does not locate its own facilities (such as 
underground conduit and/or cable for traffic signals or highway lighting).  The applicant must obtain 
the services of a qualified electrical contractor to locate such state-owned facilities at his/her own 
expense.

sentence:The applicant will be responsible for determining location of and protecting all State-owned facilities 
including buried facilities (such as Culverts, Storm Sewer Drainage, Traffic Signal Conduits, Lighting 
Conduits) and will be responsible for the cost of repair or replacement of any such facilities damaged 
as a result of the work covered herein.

sentence:Clean-up of the State's right-of-way shall immediately follow construction operations as the job 
progresses and shall not be left until all construction is completed.  The applicant has 30 days to 
restore the right-of-way after construction operations have ceased in any one location.  Right-of-way 
restoration may include grading, seeding or sodding, or any other items required to restore the right-
of-way to a condition which is at least as good as it was before the permitted work took place.  
Maintenance of trenches, filling of settlement, removing eroded dirt from highway ditches and 
drainage structures shall be a continuous operation.

sentence:Immediately following the described work, all excavation within the limits of the highway right-of-way 
shall be completely backfilled.  The backfill shall be placed in layers of not over 6" each layer to be 
firmly tamped into place.

sentence:The work area must be left in a safe and presentable condition at the end of each workday.

sentence:The water main installation under conventional highways shall be installed by means of boring at a 
minimum depth of 4' below the elevation of the surface of roadway pavement and/or flow lines of 
ditches.  The length of bore shall extend a minimum distance of 10' beyond the outer edges of the 
highway pavement or as otherwise specified by IDOT's Utility Permit Technician.

sentence:The water main along State highways shall maintain a minimum depth of 36". Longitudinal utilities 
shall be located as near the right-of-way line as practicable and not more than eight feet from and 
parallel to the right-of-way line.  Ground-mounted appurtenances shall be located within one foot of 
the right-of-way line or as near as practicable.

sentence:This permit is issued only with the express understanding that the permittee has obtained any 
required authority for the said installation from the Environmental Protection Agency in accordance 
with the Environmental Protection Act.



sentence:The issuance of this utility permit by the Department does not excuse the permittee from obtaining the 
necessary approvals from the Corps of Engineers, Division of Waterway, Department of Public 
Health, IDNR, and any other property owner, municipality, or agency that may be involved or have 
concerns with this procedure.

sentence:All exposed facilities, such as pedestals, manholes, end sections, monitoring wells, valves and/or 
meters, within State right-of-way should be clearly marked to avoid conflicts with the State's 
Maintenance work.

sentence:The STATE OF ILLINOIS, DIVISION OF HIGHWAYS, shall in no way be held liable for any 
accidental breakage or damage to any installations that are installed within the State's right-of-way 
due to any maintenance work or operations of the DIVISION.
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To:

From:

Subject:

11/19/2019Date:

INVESTIGATION OF UTILITY PERMIT APPLICATION

District Bureau of Operations - Craig Poettker, RuAnna Stumpf, Ken 
Davis

Memorandum 

Project Support  -  Matthew G. Tebbe

PERMIT NO.: 32129

APPLICANT: Jersey County Rural Water Company

ROUTE: FAP 304

SECTION: 6RS-4

COUNTY: Jersey

LOCATION 761+00±

NATURE OF WORK: Bore 8" casing for 4" water main under IL 16/IL 100 north 

of Eldred Rd.

Please investigate the attached utility permit application; and, return with any 
recommendations.

Note below any special requirements you consider necessary in the permit.  If application 
cannot be investigated within two weeks, please advise.

REMARKS:

8-

Attachments

MARKED ROUTE: IL 16/IL 100



From: Davis, Kenneth R
To: Tebbe, Matthew G; Poettker, Craig S; Stumpf, RuAnna M
Subject: RE: Investigation Letter for Utility Permit No. 8-32129
Date: Tuesday, November 19, 2019 2:50:23 PM

 
The Department does not have any underground electrical facilities at this location.
 
 
 

From: Tebbe, Matthew G 
Sent: Tuesday, November 19, 2019 11:08 AM
To: Poettker, Craig S <Craig.Poettker@illinois.gov>; Stumpf, RuAnna M
<RuAnna.Stumpf@illinois.gov>; Davis, Kenneth R <Kenneth.Davis@illinois.gov>
Subject: Investigation Letter for Utility Permit No. 8-32129
 
PERMIT NO. 8-32129
APPLICANT: Jersey County Rural Water Company
ROUTE: FAP 304
MARKED ROUTE: IL 16/IL 100
SECTION: 6RS-4
STATION: 761+00± Eldred Rd
County: Jersey
Nature of work: Bore 8” casing for 4” water main under IL 16/IL 100 north of Eldred Rd.
 
Please investigate the attached utility permit applications; and return with any recommendations.
Please note any special requirements you consider in the permit. Please expedite.
Thanks,
 
Matthew G. Tebbe
Permits and Agreements Technician
Division of Highways/District 8
Illinois Department of Transportation
1102 Eastport Plaza Drive
Collinsville, Illinois 62234-6198
(618) 346-3200
matthew.tebbe@illinois.gov
 

State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is
confidential, may be attorney-client privileged or attorney work product, may constitute inside information
or internal deliberative staff communication, and is intended only for the use of the addressee.
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited
and may be unlawful. If you have received this communication in error, please notify the sender
immediately by return e-mail and destroy this communication and all copies thereof, including all
attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work

mailto:Kenneth.Davis@illinois.gov
mailto:Matthew.Tebbe@illinois.gov
mailto:Craig.Poettker@illinois.gov
mailto:RuAnna.Stumpf@illinois.gov
mailto:matthew.tebbe@illinois.gov


product privilege, or any other exemption from disclosure.



From: Stumpf, RuAnna M
To: Tebbe, Matthew G; Poettker, Craig S; Davis, Kenneth R
Subject: RE: Investigation Letter for Utility Permit No. 8-32129
Date: Wednesday, November 20, 2019 10:42:50 AM

There are not any access permit conflicts at this location.
 

RuAnna M. Stumpf
IDOT D-8 Operations
Permits Unit Chief
1102 Eastport Plaza Drive
Collinsville, IL  62234
 
618-346-3280
Ruanna.stumpf@illinois.gov
 

From: Tebbe, Matthew G 
Sent: Tuesday, November 19, 2019 11:08 AM
To: Poettker, Craig S <Craig.Poettker@illinois.gov>; Stumpf, RuAnna M
<RuAnna.Stumpf@illinois.gov>; Davis, Kenneth R <Kenneth.Davis@illinois.gov>
Subject: Investigation Letter for Utility Permit No. 8-32129
 
PERMIT NO. 8-32129
APPLICANT: Jersey County Rural Water Company
ROUTE: FAP 304
MARKED ROUTE: IL 16/IL 100
SECTION: 6RS-4
STATION: 761+00± Eldred Rd
County: Jersey
Nature of work: Bore 8” casing for 4” water main under IL 16/IL 100 north of Eldred Rd.
 
Please investigate the attached utility permit applications; and return with any recommendations.
Please note any special requirements you consider in the permit. Please expedite.
Thanks,
 
Matthew G. Tebbe
Permits and Agreements Technician
Division of Highways/District 8
Illinois Department of Transportation
1102 Eastport Plaza Drive
Collinsville, Illinois 62234-6198
(618) 346-3200
matthew.tebbe@illinois.gov
 

mailto:RuAnna.Stumpf@illinois.gov
mailto:Matthew.Tebbe@illinois.gov
mailto:Craig.Poettker@illinois.gov
mailto:Kenneth.Davis@illinois.gov
mailto:matthew.tebbe@illinois.gov


State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is
confidential, may be attorney-client privileged or attorney work product, may constitute inside information
or internal deliberative staff communication, and is intended only for the use of the addressee.
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited
and may be unlawful. If you have received this communication in error, please notify the sender
immediately by return e-mail and destroy this communication and all copies thereof, including all
attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work
product privilege, or any other exemption from disclosure.
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SWPPP 
For  

Jersey county Rural Water Company  
Phase V Improvements Distribution Upgrades  

 
Location: Portions of Jersey and Macoupin Counties: See project plan sheets with location map. 
 
Owner: Jersey County Rural Water Company 

Mr. Greg Bates - Manager 
1009 State Highway 16, 
Jerseyville, IL 62052 

 
Project Description:  

 
The “Phase V System Improvements Distribution Upgrades” project is taking place to serve 
additional areas of the water district and upgrade existing water mains.  As a part of the project, 
approximately 16.3 miles of 4-inch, 6-inh, 8-inch, and 12--inch PVC and RJ water main will be 
installed.  The proposed water main will be trenched and/or bored, creating minimal 
disturbance.   

 
It is estimated that 38 acres of yards, pasture, timber, and tillable farmland will be disturbed due 
to the installation of the proposed water main.  Installation of the water main will not alter the 
existing drainage patterns.  Therefore, erosion control structures will be installed only where 
existing topographic conditions necessitate their use.  Depending on weather conditions the 
trench will be temporarily and/or permanently seeded within the time frame set forth under the 
general permit.  After final stabilization, the runoff coefficient for the site will be the same as it 
was prior to construction. 

 
Receiving Streams: 
 

As the entire site encompasses approximately 22 square miles, there are numerous unnamed 
ditches and tributaries that carry storm water from the site to larger creeks.  The named creeks 
that ultimately receive storm waters from the site include Coon Creek, Spring Creek, Otter 
Creek, South Fork Otter Creek, Mill Creek, Phills Creek, Piasa Creek, Little Piasa Creek, and 
ultimately the Illinois and Mississippi Rivers.  Due to the type of construction, intermingling of 
off-site stormwater is inevitable.  Such intermingling, however, will be of little consequence 
due to the narrow width of disturbance. 
 

Sequence of Major Activities and Appropriate Controls Implemented: 
 

It is anticipated that the primary erosion controls implemented will be directional boring, rip-
rap berms, dirt berms and temporary/permanent seeding.  However, any viable trench 
stabilization, slope stabilization or perimeter protection measure may be utilized in lieu of those 
described below. 

 
1. Install the water main by using either the trenching or boring method. 
 

A. Utilize directional boring techniques at ditch and creek crossings in highly 
erodible areas to eliminate soil disturbance. 

B. Install rip-rap berms or alternative ditch checks perpendicular to the trench as 
shown on the plans and/or where terrain dictates their use to prevent soil erosion 
in the trench. 

C. Install dirt berms on hillsides through wooded areas as shown on the Drawings 
and described in the Specifications. 



D. Temporarily seed and mulch within 7 days of original excavation any trenched 
areas where soil erosion could occur and not going to be disturbed within 14 days 
except for those areas located in farm fields. 
  

2 Flush and test the water main in accordance with IEPA regulations. (Note: Water main 
flushing is a non-storm water discharge that will occur during construction.) 

 
A. Flush water will be directed, through the use of hose(s), away from highly 

erodible soils and dissipated to prevent soil erosion.  A sufficient length of hose 
will be used to prevent flush water from discharging onto on to areas not 
stabilized or otherwise highly erodible soils. 

 
3 Install service connections by excavating and tapping the new water main, trenching or 

boring the new service line as required, and setting the meter box and internal components. 
 

  A.  Each excavation for ant service connections will be backfilled immediately and 
seeded (either temporarily or permanently) within 7 days if not going to be 
disturbed within 14 days. 

 
4 After all above construction activities have been completed, any temporary erosion control 

measures utilized will be removed (except that temporary seeding and mulch may be worked 
into the soil) and the entire construction site will be graded and permanently seeded and 
mulched. 

 
Compliance with Federal, State, County, and Local Regulations: 
 

In addition to meeting the requirements of the general permit, construction activities related to the 
“Phase V System Improvements Distribution Upgrades” shall comply with any and all Federal, 
State, County and Local regulations regarding storm water pollution prevention.  

 
Maintenance Procedures:  
 

1. Dirt Berms 
 

A. It is anticipated that dirt berms will require minimal maintenance as they are in place 
primarily to divert the runoff water away from the trench line.  However, it may be 
necessary to reconstruct dirt berms or add additional dirt berms on a given hillside.  
It will also be necessary to temporarily seed and mulch dirt berms to prevent erosion 
of the berm itself. 

 
2. Temporary and Permanent Seeding: 

 
A. Reseed and re-mulch any areas where initial seeding efforts did not work.    
B. Any time it is necessary to redistribute the sediment collected against the erosion 

control structures it will likely also be necessary to reseed and re-mulch the same 
area. 

 
 3.  Silt Fence: 
 
  A. Sediment collected against the silt fence shall be removed and redistributed any  
   time the sediment exceeds 25% of the silt fence height. 
 
  B. Silt fence shall be inspected for depth of sediment, tears, to ensure fabric is securely 

attached to fence posts, and to see that the fence posts are firmly in the ground. 



 
 4. Inlet Protection: 
 
  A. Inlet and pipe protection shall be placed as indicated on the plans or at every storm 

sewer inlet/crossroad culvert entrance.  All inlet and pipe protection shall be 
maintained by removing sediment collected and restoring to original condition. 
Sediment collected against the BMP shall be removed and redistributed any time the 
sediment exceeds 25% of the BMP’s effective height. 

 
 5.  Ditch Checks:  
 
  A.  Ditch checks shall be placed in the ditches as indicated on the plans or at every 1.5 

foot fall/rise in ditch grade.  Straw bales, hay bales, and perimeter erosion barrier/silt 
fence will not be permitted for temporary or permanent ditch checks.  Ditch checks 
shall be composed of aggregate, silt panels, rolled excelsior, urethane 
foam/geotextile (silt wedges), earth median. Ditch checks will be maintaind by 
removing silt build up when sediment collected against the BMP shall be removed 
and redistributed any time the sediment exceeds 25% of the BMP’s effective height. 

 
Construction Materials and Site Access: 
 

All materials for construction such as PVC water main, DI fittings, concrete blocks, etc., and their 
related containers shall be neatly stored, and wastes generated from these materials shall be 
properly disposed of.  To the extent possible, the construction materials shall be stored at one 
general location in a neat and orderly fashion.  This does not, however, prohibit the contractor 
from laying out pipe, fittings, and/or related appurtenances ahead of the excavation (as per the 
specifications).  Any waste material generated from construction related work shall be placed in 
dedicated containers or otherwise properly disposed of at the end of each day.  

 
To the extent possible, there shall be a single entrance/exit access point to the material storage 
site and to any other single site where the contractor will be working for an extended period of 
time (> 2 weeks).  This access point shall consist of an all-weather surface to limit the movement 
of sediment off site. 

 
Inspections: 
 

A qualified individual (as defined by the IEPA) shall observe all disturbed areas of the 
construction site at least once every seven (7) days and within 24-hours of a rainfall event that is 
0.5 inches or greater or an equivalent snowfall.  The observer shall review the usefulness of each 
erosion and sediment control measure implemented, shall indicate on the report and notify the 
contractor of any maintenance required, and shall also note any areas that appear to require 
additional measures to prevent erosion of disturbed soils.  Any apparent revisions to the SWPPP 
shall be made to the plan and implemented within seven (7) calendar days following the 
observation.  Similarly, maintenance of existing measures shall be continuous throughout the 
project and shall, in no instance be left unattended for more than seven (7) days after notification. 
 Each site observation shall be finalized by writing a report summarizing the scope of the 
observation, name(s) and qualifications of the observer(s), date, major observations, and actions 
taken as a result of the findings.  A copy of each report shall be attached to, and become part of, 
the SWPPP.   

 
When the ground is frozen and/or between rainfall events of 0.5 inches or greater, no site visit 
will be required.  An inspection report, however, will still be completed at least once every seven 
days indicating the conditions that eliminated the need for a site visit. 

 



Certification  
 

“I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel 
properly gathered and evaluated the information submitted.  Based on my inquiry of the person or 
persons who manage the system, or those persons directly responsible for gathering the 
information, the information submitted is, to the best of my knowledge and belief, true, accurate, 
and complete.  I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations.” 

 
             ___________________________________ 

Heneghan and Associates 



Contractor Certification: 
 

Contractors and/or subcontractors responsible for implementation of any of the above-
mentioned erosion protection measures must sign the certification below: 

 
“I certify under penalty of law that I understand the terms and conditions of the general 
National Pollutant Discharge Elimination System (NPDES) permit (ILR10) that authorizes 
the storm water discharges associated with industrial activity from the construction site 
identified as part of this certification.” 

 
 
 

General Contractor 
 
 

____________________________________    
Signature    Date 

 
____________________________________   
Title 

 
____________________________________ 
Company Name 

 
____________________________________ 
Company Address 

 
____________________________________ 
Company Phone 

 
 

 
Sub-Contractor(s) 

 
 

____________________________________    
Signature    Date 

 
____________________________________   
Title 

 
____________________________________ 
Company Name 

 
____________________________________ 
Company Address 

 
____________________________________ 
Company Phone 

 
 

 
 



 
Contractor Certification continued: 
 
 

Sub-Contractor(s) 
 

 
____________________________________    
Signature    Date 

 
____________________________________   
Title 

 
____________________________________ 
Company Name 

 
____________________________________ 
Company Address 

 
____________________________________ 
Company Phone   

 
 
 

Sub-Contractor(s) 
 

 
____________________________________    
Signature    Date 

 
____________________________________   
Title 

 
____________________________________ 
Company Name 

 
____________________________________ 
Company Address 

 
____________________________________ 
Company Phone 
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	ARTICLE 1 –  Defined Terms
	1.01 Terms used in these Instructions to Bidders have the meanings indicated in the General Conditions and Supplementary Conditions. Additional terms used in these Instructions to Bidders have the meanings indicated below:
	A. Issuing Office – The office from which the Bidding Documents are to be issued.


	ARTICLE 2 –  Copies of Bidding Documents
	2.01 Complete sets of the Bidding Documents may be obtained from the Issuing Office in the number and format stated in the advertisement or invitation to bid.
	2.02 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor Engineer assumes any responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding Documents.
	2.03 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do so only for the purpose of obtaining Bids for the Work and do not authorize or confer a license for any other use.

	ARTICLE 3 –  Qualifications of Bidders
	3.01 To demonstrate Bidder’s qualifications to perform the Work, after submitting its Bid and within 2 days of Owner’s request, Bidder shall submit (a) written evidence establishing its qualifications such as financial data, previous experience, and p...
	A. Evidence of Bidder’s authority to do business in the state where the Project is located.
	B.
	C.
	D.

	3.01
	A.
	B.
	C.
	D.

	3.01
	A.
	B.
	C.
	D.

	3.02 A Bidder’s failure to submit required qualification information within the times indicated may disqualify Bidder from receiving an award of the Contract.
	3.03 No requirement in this Article 3 to submit information will prejudice the right of Owner to seek additional pertinent information regarding Bidder’s qualifications.
	3.04 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s representations and certifications.

	ARTICLE 4 –  Site and Other Areas; Existing Site Conditions; Examination of Site; Owner’s Safety Program; Other Work at the Site
	4.01 Site and Other Areas
	A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-way, easements, and other lands furnished by Owner for the use of the Contractor. Any additional lands required for temporary construction facilities, const...

	4.02 Existing Site Conditions
	A. Subsurface and Physical Conditions; Hazardous Environmental Conditions
	1.
	a.
	b.
	c.
	d.

	2.
	3.
	1. Subsurface and Physical Conditions; Hazardous Environmental Conditions: None Available.
	2. Geotechnical Baseline Report: No Geotechnical Baseline Report is Available.

	B. Underground Facilities: Information and data shown or indicated in the Bidding Documents with respect to existing Underground Facilities at or adjacent to the Site are set forth in the Contract Documents and are based upon information and data furn...
	C. Adequacy of Data: Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with respect to subsurface conditions, other physical conditions, and Underground Facilities, and possible changes in the Bidding Doc...

	4.03 Site Visit and Testing by Bidders
	A. Bidder shall conduct the required Site visit during normal working hours, and shall not disturb any ongoing operations at the Site.
	B. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of Site conditions.
	C. On request, and to the extent Owner has control over the Site, and schedule permitting, the Owner will provide Bidder access to the Site to conduct such additional examinations, investigations, explorations, tests, and studies as Bidder deems neces...
	D. Bidder shall comply with all applicable Laws and Regulations regarding excavation and location of utilities, obtain all permits, and comply with all terms and conditions established by Owner or by property owners or other entities controlling the S...
	E. Bidder shall fill all holes and clean up and restore the Site to its former condition upon completion of such explorations, investigations, tests, and studies.

	4.04 Owner’s Safety Program
	A. Site visits and work at the Site may be governed by an Owner safety program. As the General Conditions indicate, if an Owner safety program exists, it will be noted in the Supplementary Conditions.

	4.05 Other Work at the Site
	A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the general nature of other work of which Owner is aware (if any) that is to be performed at the Site by Owner or others (such as utilities and other prime con...


	ARTICLE 5 –  Bidder’s Representations
	5.01 It is the responsibility of each Bidder before submitting a Bid to:
	A. examine and carefully study the Bidding Documents, and any data and reference items identified in the Bidding Documents;
	B. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, and become familiar with and satisfy itself as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work;
	C. become familiar with and satisfy itself as to all  Laws and Regulations that may affect cost, progress, and performance of the Work including but not limited to American Iron and Steel requirements as mandated by Section 746 of Title VII of the Con...
	D. carefully study all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in th...
	E. consider the information known to Bidder itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; and the Site-related report...
	F. agree, based on the information and observations referred to in the preceding paragraph, that at the time of submitting its Bid no further examinations, investigations, explorations, tests, studies, or data are necessary for the determination of it...
	G. become aware of the general nature of the work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents;
	H. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder discovers in the Bidding Documents and confirm that the written resolution thereof by Engineer is acceptable to Bidder;
	I. determine that the Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for the performance and furnishing of the Work; and
	J. agree that the submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has complied with every requirement of this Article, that without exception the Bid and all prices in the Bid are premised upon performing a...


	ARTICLE 6 –  Pre-Bid Conference
	6.01 A pre-Bid conference will be held at the time and location stated in the invitation or advertisement to bid. Representatives of Owner and Engineer will be present to discuss the Project. Bidders are encouraged to attend and participate in the con...

	ARTICLE 7 –  Interpretations and Addenda
	7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to Engineer in writing. Interpretations or clarifications considered necessary by Engineer in response to such questions will be issued by Addenda delivered to...
	7.02 Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents.

	ARTICLE 8 –  Bid Security
	8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of 5 percent of Bidder’s maximum Bid price (determined by adding the base bid and all alternates) and in the form of a certified check, bank money order, or a Bid bond (...
	8.02 The Bid security of the apparent Successful Bidder will be retained until Owner awards the contract to such Bidder, and such Bidder has executed the Contract Documents, furnished the required contract security, and met the other conditions of the...
	8.03 The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving the award may be retained by Owner until the earlier of seven days after the Effective Date of the Contract or 91 days after the Bid opening, whereupon...
	8.04 Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving the award will be released within seven days after the Bid opening.

	ARTICLE 9 –  Contract Times
	9.01 The number of days within which, or the dates by which, Milestones are to be achieved and the Work is to be substantially completed, and completed and ready for final payment, are set forth in the Agreement.
	9.01

	ARTICLE 10 –  Liquidated Damages
	10.01 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial Completion, or completion of the Work in readiness for final payment, are set forth in the Agreement.

	ARTICLE 11 –  Substitute and “Or-Equal” Items
	11.01 The Contract for the Work, if awarded, will be on the basis of materials and equipment specified or described in the Bidding Documents, and those “or‐equal” or substitute materials and equipment subsequently approved by Engineer prior to the sub...
	11.02 All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor will furnish the materials and equipment specified or described in the Bidding Documents, as supplemented by Addenda. Any assumptions regarding th...
	11.03 If an award is made, Contractor shall be allowed to submit proposed substitutes and “or-equals” in accordance with the General Conditions.
	11.01
	11.01
	11.02

	ARTICLE 12 –  Subcontractors, Suppliers, and Others
	12.01 If required by the bid documents. The apparent Successful Bidder, and any other Bidder so requested, shall within five days after Bid opening, submit to Owner a list of the Subcontractors or Suppliers proposed for the following portions of the W...
	12.02 If apparent Successful Bidder declines to make any such substitution, Owner may award the Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or other individuals or entities. Declining to make requested...
	12.05 Contractor shall not be required to employ any Subcontractor, Suppliers, individuals, or entity against whom Contractor has reasonable objection.
	12.06 The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in SC 7.06.


	ARTICLE 13 –  Preparation of Bid
	13.01 The Bid Form is included with the Bidding Documents.
	A. All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink. Erasures or alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall be indicated for each section, Bid item, alternate, adjustm...
	B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is optional, and Bidder elects to not furnish pricing for such optional alternate item, then Bidder may enter the words “No Bid” or “Not Applicable.”

	13.02 A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose title must appear under the signature), accompanied by evidence of authority to sign. The corporate address and state of incorporation shall be shown.
	13.03 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title must appear under the signature), accompanied by evidence of authority to sign. The partnership’s address for receiving notices shall be shown.
	13.04 A Bid by a limited liability company shall be executed in the name of the firm by a member or other authorized person and accompanied by evidence of authority to sign. The state of formation of the firm and the firm’s address for receiving notic...
	13.05 A Bid by an individual shall show the Bidder’s name and address for receiving notices.
	13.06 A Bid by a joint venture shall be executed by an authorized representative of each joint venturer in the manner indicated on the Bid Form. The joint venture’s address for receiving notices shall be shown.
	13.07 All names shall be printed in ink below the signatures.
	13.08 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall be filled in on the Bid Form.
	13.09 Postal and e-mail addresses and telephone number for communications regarding the Bid shall be shown.
	13.10 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state where the Project is located, or Bidder shall covenant in writing to obtain such authority and qualification prior to award of the Contract and at...

	ARTICLE 14 –  Basis of Bid
	14.01
	A.

	14.01 Base Bid with Alternates
	A. Bidders shall submit a Bid on a unit price basis for the base Bid and include a separate price for each alternate described in the Bidding Documents and as provided for in the Bid Form. The price for each alternate will be the amount added to or de...
	B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in the Bid Form.

	14.01
	A.
	B.
	C.
	D.

	14.01
	A.
	B.
	C.

	14.02 Unit Price
	A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the unit price section of the Bid Form.
	B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item will be the product of the “Estimated Quantity” (which Owner or its representative has set forth in the Bid Form) for the item and the corresponding “Bid Uni...
	C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the co...

	14.03 Allowances
	A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper for Contractor's overhead, costs, profit, and other expenses on account of cash allowances, if any, named in the Contract Documents, in accordance with Paragrap...


	ARTICLE 15 –  Submittal of Bid
	15.01 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of the Bid Form, and, if required, the Bid Bond Form. The unbound copy of the Bid Form is to be completed and submitted with the Bid security and the other ...
	15.02 A Bid shall be received no later than the date and time prescribed and at the place indicated in the advertisement or invitation to bid and shall be enclosed in a plainly marked package with the Project title (and, if applicable, the designated ...
	15.03 Bids received after the date and time prescribed for the opening of bids, or not submitted at the correct location or in the designated manner, will not be accepted and will be returned to the Bidder unopened.

	ARTICLE 16 –  Modification and Withdrawal of Bid
	16.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a Bid must be executed and delivered to the place where Bids are to be submitted prior to the date and time for the opening of Bids. Upon receipt of such not...
	16.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in the manner specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the opening of Bids.
	16.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a material and substantial mistake in the preparation o...

	ARTICLE 17 –  Opening of Bids
	17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids and major alternates, if any, will be made avail...
	17.01

	ARTICLE 18 –  Bids to Remain Subject to Acceptance
	18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of this period.

	ARTICLE 19 –  Evaluation of Bids and Award of Contract
	19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that Owner finds, after reasonable inquiry and evaluation, t...
	19.02 If Owner awards the contract for the Work, such award shall be to the responsible Bidder submitting the lowest responsive Bid.
	19.03 Evaluation of Bids
	A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed requirements, and such alternates, unit prices, and other data, as may be requested in the Bid Form or prior to the Notice of Award.
	B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in the Bid Form. To determine the Bid prices for purposes of comparison, Owner shall announce to all bidders a “Base Bid plus alternates” budget after rec...
	B.
	B.
	B.
	A. Bid prices will be compared after adjusting for differences in time of Substantial Completion (total number of calendar days to substantially complete the Work) designated by Bidders.  The adjusting amount will be determined at the rate set forth i...
	1. The method for calculating the lowest bid for comparison will be the summation of the Bid price shown in the Bid Form plus the product of the Bidder-specified time of Substantial Completion (in calendar days) times the rate for liquidated damages [...
	1. This procedure is only used to determine the lowest bid for comparison and contractor selection purposes. The Contract Price for compensation and payment purposes remains the Bid price shown in the Bid Form.


	19.04 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the Bidder and may consider the qualifications and experience of Subcontractors and Suppliers proposed for those portions of the Work for which the identity...
	19.05 Owner may conduct such investigations as Owner deems necessary to establish the responsibility, qualifications, and financial ability of Bidders and any proposed Subcontractors or Suppliers.

	ARTICLE 20 –  Bonds and Insurance
	20.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth Owner’s requirements as to performance and payment bonds and insurance. When the Successful Bidder delivers the Agreement (executed by Successful...

	ARTICLE 21 –  Signing of Agreement
	21.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the unexecuted counterparts of the Agreement along with the other Contract Documents as identified in the Agreement. Within 15 days thereafter, Successful B...

	ARTICLE 22 –  Sales and Use Taxes
	22.01 Owner is exempt from Illinois state sales and use taxes on materials and equipment to be incorporated in the Work. Said taxes shall not be included in the Bid. Refer to Paragraph SC-7.09 of the Supplementary Conditions for additional information.

	ARTICLE 23 –  Contracts to be Assigned
	23.01 Not Applicable.

	ARTICLE 24 –  federal requirements
	24.01 If the contract price is in excess of $100,000, provisions of the Contract Work Hours and Safety Standards Act at 29 CFR 5.5(b) apply. Federal requirements at Article 19 of the Supplementary Conditions apply to this Contract.
	Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division A - Agriculture, Rural Development, Food and Drug Administration, and Related Agencies Appropriations Act, 2017) and subsequent statutes mandating domestic preference ap...
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	ARTICLE 1 –  Bid Recipient
	1.01 This Bid is submitted to:
	1009 State Highway 16, Jerseyville, IL 62052
	1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner in the form included in the Bidding Documents to perform all Work as specified or indicated in the Bidding Documents for the prices and wit...

	ARTICLE 2 –  Bidder’s Acknowledgements
	2.01 Bidder accepts all the terms and conditions of the Instructions to Bidders, including without limitation those dealing with the disposition of Bid security. This Bid will remain subject to acceptance for 90 days after the Bid opening, or for such...

	ARTICLE 3 –  Bidder’s Representations
	3.01 In submitting this Bid, Bidder represents that:
	A. Bidder has examined and carefully studied the Bidding Documents, and any data and reference items identified in the Bidding Documents, and hereby acknowledges receipt of the following Addenda:
	B. Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and adjacent areas, and become familiar with and satisfied itself as to the general, local, and Site conditions that may affect cost, progress, and performance ...
	C. Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect cost, progress, and performance of the Work and including all American Iron and Steel requirements.
	D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been ide...
	E. Bidder has considered the information known to Bidder itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; and any Site-r...
	F. Bidder agrees, based on the information and observations referred to in the preceding paragraph, that no further examinations, investigations, explorations, tests, studies, or data are necessary for the determination of this Bid for performance of ...
	G. Bidder is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents.
	H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder has discovered in the Bidding Documents and confirms that the written resolution thereof by Engineer is acceptable to Bidder.
	I. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for the performance and furnishing of the Work.
	J. The submission of this Bid constitutes an incontrovertible representation by Bidder that Bidder has complied with every requirement of this Article, and that without exception the Bid and all prices in the Bid are premised upon performing and furni...


	ARTICLE 4 –  Bidder’s Certification
	4.01 Bidder certifies that:
	A. This Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity and is not submitted in conformity with any collusive agreement or rules of any group, association, organization, or corporation;
	B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid;
	C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and
	D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the Contract.  For the purposes of this Paragraph 4.01.D:
	1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value likely to influence the action of a public official in the bidding process;
	2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence the bidding process to the detriment of Owner, (b) to establish bid prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of ...
	3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish bid prices at artificial, non-competitive levels; and
	4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the e execution of the Contract.



	ARTICLE 5 –  Basis of Bid
	5.01 Bidder will complete the Work in accordance with the Contract Documents for the following price(s):

	ARTICLE 6 –  Time of Completion
	6.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before the dates or within the number of calendar days indicated in th...
	6.01
	6.02
	6.03 Bidder accepts the provisions of the Agreement as to liquidated damages.

	ARTICLE 7 –  Attachments to this Bid
	7.01 The following documents are submitted with and made a condition of this Bid:
	A. Required Bid security;
	B. List of Proposed Subcontractors;
	C. List of Proposed Suppliers;
	D. List of Project References;
	E. Evidence of authority to do business in the state of the Project; or a written covenant to obtain such license within the time for acceptance of Bids;
	F. Contractor’s License No.: __________ [or] Evidence of Bidder’s ability to obtain a State Contractor’s License and a covenant by Bidder to obtain said license within the time for acceptance of Bids;
	G. Required Bidder Qualification Statement with supporting data; and
	H. If bid amount exceeds $10,000, signed Compliance Statement (RD400-6).  Refer to specific equal opportunity requirements set forth in the Supplemental General Conditions;
	I. If Bid amount exceeds $25,000, signed Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – Lower Tier Covered Transactions (AD-1048);
	J. If Bid amount exceeds $100,000, signed RD Instructions 1940-Q, Exhibit A-1, Certification for Contracts, Grants, and Loans.
	K. K. Manufacturers’ Certification letter of compliance with Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division A - Agriculture, Rural Development, Food and Drug Administration, and Related Agencies Appropriations Act, 2...
	L.


	ARTICLE 8 –  Defined Terms
	8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders, the General Conditions, and the Supplementary Conditions.

	ARTICLE 9 –  Bid Submittal
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	1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of the penal sum is the ext...
	2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performa...
	3. This obligation shall be null and void if:
	3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bond...
	3.2 All Bids are rejected by Owner, or
	3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required by Paragraph 5 hereof).

	4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable promptness, identifying this B...
	5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including extensions shall not in...
	6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due date.
	7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the state in which the Project is located.
	8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States Registered or Certifie...
	9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind t...
	10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at length. If any provision ...
	11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.
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	CURRENT EXPERIENCE
	PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years)
	PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years)
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	08
	09
	NON-COLLUSION AFFIDAVIT OF PRIME BIDDER
	Subscribed and sworn to before me this
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	11
	ARTICLE 1 –  WORK
	1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows:

	ARTICLE 2 –  THE PROJECT
	2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as follows: Phase V System Improvements Distribution Upgrades Contract “J” -  The Project consists of constructing approximately 16.5 miles of 4-inch, 6...

	ARTICLE 3 –  ENGINEER
	3.01 The Project has been designed by Heneghan and Associates, P.C.
	3.02 The Owner has retained Heneghan and Associates, P.C. (“Engineer”) to act as Owner’s representative, assume all duties and responsibilities, and have the rights and authority assigned to Engineer in the Contract Documents in connection with the co...

	ARTICLE 4 –  CONTRACT TIMES
	4.01 Time of the Essence
	A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.

	4.02 Contract Times: Dates
	A. The Work will be substantially completed on or before _June 30, 2022____, and completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before __December 30, 2022___.

	4.02
	A.

	4.03 Liquidated Damages
	A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above and that Owner will suffer financial and other losses if the Work is not completed and Milestones not achieved within the times specified in Paragraph 4.02...
	1. Substantial Completion: Contractor shall pay Owner $800.00 or actual damages whichever is greater for each day that expires after the time (as duly adjusted pursuant to the Contract) specified in Paragraph 4.02.A above for Substantial Completion un...
	2. Completion of Remaining Work: After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Time (as duly adjusted pursuant to the Contract) for completion and readiness for final paym...
	3. Liquidated damages for failing to timely attain Substantial Completion and final completion are not additive and will not be imposed concurrently.
	4. Milestones: Contractor shall pay Owner $800.00 or actual damages whichever is greater for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for achievement of Milestone 1, until Milestone 1 is achieved.


	4.04 Special Damages
	4.05
	A.
	B.


	ARTICLE 5 –  CONTRACT PRICE
	5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents the amounts that follow, subject to adjustment under the Contract:
	A. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit.
	B.
	C.
	D.


	ARTICLE 6 –  PAYMENT PROCEDURES
	6.01 Submittal and Processing of Payments
	A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

	6.02 Progress Payments; Retainage
	A. Owner shall make progress payments on account of the Contract Price on the basis of Contractor’s Applications for Payment on or about the ___Last Thursday__ day of each month during performance of the Work as provided in Paragraph 6.02.A.1 below, p...
	1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Owner may withhold, including but not li...
	a. 95 percent of Work completed (with the balance being retainage); If the Work has been 50 percent completed as determined by Engineer, and if the character and progress of the Work have been satisfactory to Owner and Engineer, then as long as the ch...
	b. 95 percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).


	B. Upon Substantial Completion of the entire construction to be provided under the Contract Documents, Owner shall pay an amount sufficient to increase total payments to Contractor to 95 percent of the Work completed, less such amounts set off by Owne...

	6.03 Final Payment
	A. Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of the General Conditions, Owner shall pay the remainder of the Contract Price as recommended by Engineer as provided in said Paragraph 15.06.


	ARTICLE 7 –  INTEREST
	7.01 All amounts not paid when due shall bear interest at the maximum legal rate.

	ARTICLE 8 –  CONTRACTOR’S REPRESENTATIONS
	8.01 In order to induce Owner to enter into this Contract, Contractor makes the following representations:
	A. Contractor has examined and carefully studied the Contract Documents, and any data and reference items identified in the Contract Documents.
	B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site and adjacent areas, and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance ...
	C. Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect cost, progress, and performance of the Work.
	D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been...
	E. Contractor has considered the information known to Contractor itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; and the Contract Documents, w...
	F. Based on the information and observations referred to in the preceding paragraph, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Pr...
	G. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
	H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
	I. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
	J. Contractor’s entry into this Contract constitutes an incontrovertible representation by Contractor that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.


	ARTICLE 9 –  CONTRACT DOCUMENTS
	9.01 Contents
	A. The Contract Documents consist of the following:
	1. This Agreement (pages 1 to ___, inclusive).
	2. Performance bond (pages ___ to ___, inclusive).
	3. Payment bond (pages ___ to ___, inclusive).
	4. Other bonds.
	a. ___ (pages ___ to ___, inclusive).

	5. General Conditions (pages ___ to ___, inclusive).
	1. Supplementary Conditions (pages ___ to ___, inclusive).
	6. Specifications as listed in the table of contents of the Project Manual.
	7. Drawings (not attached but incorporated by reference) consisting of ___ sheets with each sheet bearing the following general title: ___ [or] the Drawings listed on the attached sheet index.
	8. Addenda (numbers ___ to ___, inclusive).
	9. Exhibits to this Agreement (enumerated as follows):
	a. Contractor’s Bid (pages ___ to ___, inclusive).

	10. The following which may be delivered or issued on or after the Effective Date of the Contract and are not attached hereto:
	a. Notice to Proceed.
	b. Work Change Directives.
	c. Change Orders.
	d. Field Orders.


	B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as expressly noted otherwise above).
	C. There are no Contract Documents other than those listed above in this Article 9.
	D. The Contract Documents may only be amended, modified, or supplemented as provided in the General Conditions.


	ARTICLE 10 –  MISCELLANEOUS
	10.01 Terms
	A. Terms used in this Agreement will have the meanings stated in the General Conditions and the Supplementary Conditions.

	10.02 Assignment of Contract
	A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of any rights under or interests in the Contract will be binding on another party hereto without the written consent of the party sought to be bound; and, specifi...

	10.03 Successors and Assigns
	A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to the other party hereto, its successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations contained in the Contr...

	10.04 Severability
	A. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and Contractor, who agree that the...

	10.05 Contractor’s Certifications
	A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract.  For the purposes of this Paragraph 10.05:
	1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value likely to influence the action of a public official in the bidding process or in the Contract execution;
	2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels...
	3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
	4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.


	10.06 Other Provisions
	A. Owner stipulates that if the General Conditions that are made a part of this Contract are based on EJCDC® C-700, Standard General Conditions for the Construction Contract, published by the Engineers Joint Contract Documents Committee®, and if Owner...
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	ARTICLE 1 –  Definitions and Terminology
	1.01 Defined Terms
	A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with initial capital letters, including the term’s singular and plural forms, will have the meaning indicated in the definitions below. In addition to terms specificall...
	1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
	2. Agreement—The written instrument, executed by Owner and Contractor, that sets forth the Contract Price and Contract Times, identifies the parties and the Engineer, and designates the specific items that are Contract Documents.
	3. Application for Payment—The form acceptable to Engineer which is to be used by Contractor during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the C...
	4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
	5. Bidder—An individual or entity that submits a Bid to Owner.
	6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, and all Addenda.
	7. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.
	8. Change Order—A document which is signed by Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, or other revision to the Contract, issued on or after the Ef...
	9. Change Proposal—A written request by Contractor, duly submitted in compliance with the procedural requirements set forth herein, seeking an adjustment in Contract Price or Contract Times, or both; contesting an initial decision by Engineer concerni...
	10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in compliance with the procedural requirements set forth herein: seeking an adjustment of Contract Price or Contract Times, or both; contesting an initial decision by ...
	11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other material of any nature whatsoever that is or becomes listed, regulated, or addressed ...
	12. Contract—The entire and integrated written contract between the Owner and Contractor concerning the Work.
	13. Contract Documents—Those items so designated in the Agreement, and which together comprise the Contract.
	14. Contract Price—The money that Owner has agreed to pay Contractor for completion of the Work in accordance with the Contract Documents. .
	15. Contract Times—The number of days or the dates by which Contractor shall: (a) achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work.
	16. Contractor—The individual or entity with which Owner has contracted for performance of the Work.
	17. Cost of the Work—See Paragraph 13.01 for definition.
	18. Drawings—The part of the Contract that graphically shows the scope, extent, and character of the Work to be performed by Contractor.
	19. Effective Date of the Contract—The date, indicated in the Agreement, on which the Contract becomes effective.
	20. Engineer—The individual or entity named as such in the Agreement.
	21. Field Order—A written order issued by Engineer which requires minor changes in the Work but does not change the Contract Price or the Contract Times.
	22. Hazardous Environmental Condition—The presence at the Site of Constituents of Concern in such quantities or circumstances that may present a danger to persons or property exposed thereto. The presence at the Site of materials that are necessary fo...
	23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules, regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
	24. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real property, or personal property.
	25. Milestone—A principal event in the performance of the Work that the Contract requires Contractor to achieve by an intermediate completion date or by a time prior to Substantial Completion of all the Work.
	26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of the Bid.
	27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work.
	28. Owner—The individual or entity with which Contractor has contracted regarding the Work, and which has agreed to pay Contractor for the performance of the Work, pursuant to the terms of the Contract.
	29. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising the Contractor’s plan to accomplish the Work within the Contract Times.
	30. Project—The total undertaking to be accomplished for Owner by engineers, contractors, and others, including planning, study, design, construction, testing, commissioning, and start-up, and of which the Work to be performed under the Contract Docum...
	31. Project Manual—The written documents prepared for, or made available for, procuring and constructing the Work, including but not limited to the Bidding Documents or other construction procurement documents, geotechnical and existing conditions inf...
	32. Resident Project Representative—The authorized representative of Engineer assigned to assist Engineer at the Site. As used herein, the term Resident Project Representative or “RPR” includes any assistants or field staff of Resident Project Represe...
	33. Samples—Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and that establish the standards by which such portion of the Work will be judged.
	34. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required submittals and the time requirements for Engineer’s review of the submittals and the performance of related construction activities.
	35. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for Payment.
	36. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or information that are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work. Shop Drawings, wheth...
	37. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements, and such other lands furnished by Owner which are designated for the use of Contractor.
	38. Specifications—The part of the Contract that consists of written requirements for materials, equipment, systems, standards, and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable to the Work.
	39. Subcontractor—An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work.
	40. Substantial Completion—The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documen...
	41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner makes an award of contract, subject to stated conditions.
	42. Supplementary Conditions—The part of the Contract that amends or supplements these General Conditions. N/A
	43. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or a Subcontractor.
	44. Technical Data—Those items expressly identified as Technical Data in these Standard General Conditionsin the Supplementary Conditions, with respect to either (a) subsurface conditions at the Site, or physical conditions relating to existing surfac...
	45. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities, including but not limited to those that co...
	46. Unit Price Work—Work to be paid for on the basis of unit prices.
	47. Work—The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary to ...
	48. Work Change Directive—A written directive to Contractor issued on or after the Effective Date of the Contract, signed by Owner and recommended by Engineer, ordering an addition, deletion, or revision in the Work. A Work Change Directive cannot cha...
	49. Abnormal Weather Conditions—Conditions of extreme or unusual weather for a given region, elevation, or season as determined by Engineer. Extreme or unusual weather that is typical for a given region, elevation, or season should not be considered A...
	50. Agency—The Project is financed in whole or in part by USDA Rural Utilities Service pursuant to the Consolidated Farm and Rural Development Act (7 USC Section 1921 et seq.). The Rural Utilities Service programs are administered through the USDA Rur...
	51. Manufacturer’s Certification letter is documentation provided by the manufacturer, supplier, distributor, vendor, fabricator, etc. to various entities stating that the American Iron and Steel products to be used in the project are produced in the ...
	52. AIS - refers to requirements mandated by Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division A - Agriculture, Rural Development, Food and Drug Administration, and Related Agencies Appropriations Act, 2017) and subsequ...


	1.02 Terminology
	A. The words and terms discussed in the following paragraphs are not defined but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
	B. Intent of Certain Terms or Adjectives:
	1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,”...

	C. Day:
	1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.

	D. Defective:
	1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
	a. does not conform to the Contract Documents; or
	b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents; or
	c. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 15.03 or 15.04).


	E. Furnish, Install, Perform, Provide:
	1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable o...
	2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
	3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use.
	4. If the Contract Documents establish an obligation of Contractor with respect to specific services, materials, or equipment, but do not expressly use any of the four words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish ...

	F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.


	ARTICLE 2 –  Preliminary Matters
	2.01 Delivery of Bonds and Evidence of Insurance
	A. Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.
	B. Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each named insured and additional insured (as identified in the Standard Genera...
	C. Evidence of Owner’s Insurance: After receipt of the executed counterparts of the Agreement and all required bonds and insurance documentation, Owner shall promptly deliver to Contractor, with copies to each named insured and additional insured (as ...

	2.02 Copies of Documents
	A. Owner shall furnish to Contractor fourfive printed copies of the Contract Documents(including one fully executed counterpart of the Agreement), and one copy in electronic portable document format (PDF). Additional printed copies will be furnished u...
	B. Owner shall maintain and safeguard at least one original printed record version of the Contract, including Drawings and Specifications signed and sealed by Engineer and other design professionals. Owner shall make such original printed record versi...

	2.03  Before Starting Construction
	A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as otherwise specifically required by the Contract Documents), Contractor shall submit to Engineer for timely review:
	1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract;
	2. a preliminary Schedule of Submittals; and
	3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progre...


	2.04 Preconstruction Conference; Designation of Authorized Representatives
	A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred to in P...
	B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract. Such individuals shall have the authority ...

	2.05 Initial Acceptance of Schedules
	A. At least 10 days before submission of the first Application for Payment a conference, attended by Contractor, Engineer, and others as appropriate, will be held to review for acceptability to Engineer as provided below the schedules submitted in acc...
	1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the Progress Schedule, for sequencing, sc...
	2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.
	3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to the component parts of the Work.


	2.06 Electronic Transmittals
	A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor may transmit, and shall accept, Project-related correspondence, text, data, documents, drawings, information, and graphics, including but not limited to Shop ...
	B. If the Contract does not establish protocols for electronic or digital transmittals, then Owner, Engineer, and Contractor shall jointly develop such protocols.
	C. When transmitting items in electronic media or digital format, the transmitting party makes no representations as to long term compatibility, usability, or readability of the items resulting from the recipient’s use of software application packages...


	ARTICLE 3 –  Documents: Intent, Requirements, Reuse
	3.01 Intent
	A. The Contract Documents are complementary; what is required by one is as binding as if required by all.
	B. It is the intent of the Contract Documents to describe a functionally complete project (or part thereof) to be constructed in accordance with the Contract Documents.
	C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the electronic or digital versions of the Contract Documents (including any printed copies derived from such electronic or digital versions) and the printed record...
	D. The Contract supersedes prior negotiations, representations, and agreements, whether written or oral.
	E. Engineer will issue clarifications and interpretations of the Contract Documents as provided herein.

	3.02 Reference Standards
	A. Standards Specifications, Codes, Laws and Regulations
	1. Reference in the Contract Documents to standard specifications, manuals, reference standards, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, shall me...
	2. No provision of any such standard specification, manual, reference standard, or code, or any instruction of a Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, c...


	3.03 Reporting and Resolving Discrepancies
	A. Reporting Discrepancies:
	1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each part of the Work, Contractor shall carefully study the Contract Documents, and check and verify pertinent figures and dimensions therein, particularly with respect...
	2. Contractor’s Review of Contract Documents: If, before or during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or between the Contract Documents and (a) any applicable...
	3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor had actual knowledge thereof.

	B. Resolving Discrepancies:
	1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the part of the Contract Documents prepared by or for Engineer shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between suc...
	a. the provisions of any standard specification, manual, reference standard, or code, or the instruction of any Supplier (whether or not specifically incorporated by reference as a Contract Document); or
	b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).



	3.04 Requirements of the Contract Documents
	A. During the performance of the Work and until final payment, Contractor and Owner shall submit to the Engineer all matters in question concerning the requirements of the Contract Documents (sometimes referred to as requests for information or interp...
	B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or decision on the issue submitted, or initiate an amendment or supplement to the Contract Documents. Engineer’s written clarification, interpretation, or de...
	C. If a submitted matter in question concerns terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work under the Contract Documents, (2) the design (as set forth in the Drawings, Specification...

	3.05 Reuse of Documents
	A. Contractor and its Subcontractors and Suppliers shall not:
	1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its consultants, including electronic media editions, or reuse any...
	2. have or acquire any title or ownership rights in any other Contract Documents, reuse any such Contract Documents for any purpose without Owner’s express written consent, or violate any copyrights pertaining to such Contract Documents.

	B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes.


	ARTICLE 4 –  Commencement and Progress of the Work
	4.01 Commencement of Contract Times; Notice to Proceed
	A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days af...

	4.02 Starting the Work
	A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall be done at the Site prior to such date.

	4.03 Reference Points
	A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect ...

	4.04 Progress Schedule
	A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.05 as it may be adjusted from time to time as provided below.
	1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times.
	2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in accordance with the requirements of Article 11.

	B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, or during any appeal process, except ...

	4.05 Delays in Contractor’s Progress
	A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in the Contract Times and Contract Price. Contra...
	B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delay, disruption, or interference caused by or within the control of Contractor. Delay, disruption, and interference attributable to and within the control o...
	C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those for which they are responsible, then Contractor shall be entitled to a...
	1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and earthquakes;
	2. abnormal weather conditions; Abnormal Weather Conditions;
	3. acts or failures to act of utility owners (other than those performing other work at or adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); and
	4. acts of war or terrorism.

	D. Delays, disruption, and interference to the performance or progress of the Work resulting from the existence of a differing subsurface or physical condition, an Underground Facility that was not shown or indicated by the Contract Documents, or not ...
	E. Paragraph 8.03 governs delays, disruption, and interference to the performance or progress of the Work resulting from the performance of certain other work at or adjacent to the Site.
	F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or interference caused by or within the control of Contractor.
	G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or Contract Times under this paragraph within 30 days of the commencement of the delaying, disrupting, or interfering event.


	ARTICLE 5 –  Availability of Lands; Subsurface and Physical Conditions; Hazardous Environmental Conditions
	5.01 Availability of Lands
	A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work.
	B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which permanent improvements are to be made and Owner’s interest therein as necessary for giving ...
	C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

	5.02 Use of Site and Other Areas
	A. Limitation on Use of Site and Other Areas:
	1. Contractor shall confine construction equipment, temporary construction facilities, the storage of materials and equipment, and the operations of workers to the Site, adjacent areas that Contractor has arranged to use through construction easements...
	2. If a damage or injury claim is made by the owner or occupant of any such land or area because of the performance of the Work, or because of other actions or conduct of the Contractor or those for which Contractor is responsible, Contractor shall (a...

	B. Removal of Debris During Performance of the Work: During the progress of the Work the Contractor shall keep the Site and other adjacent areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste ...
	C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site and adjacent areas all tools, applian...
	D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent structures or land to stresses or press...

	5.03 Subsurface and Physical Conditions
	A. No Reports of explorations or tests of subsurface conditions at or adjacent to the Site, or drawings of physical conditions relating to existing surface or subsurface structures at the Site, are known to the Owner.
	A.  Reports and Drawings: The Supplementary Conditions identify:
	1. those reports known to Owner of explorations and tests of subsurface conditions at or adjacent to the Site;
	1. those drawings known to Owner of physical conditions relating to existing surface or subsurface structures at the Site (except Underground Facilities); and
	1. Technical Data contained in such reports and drawings.

	A. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not C...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions an...
	1. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
	1. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions, or information.

	A.  The following reports of explorations and tests of subsurface conditions at or adjacent to the Site are known to Owner:
	1. Report dated [May 21, 2013, prepared by Aye and Bea, Consulting Engineers, Philadelphia, Pa., entitled: “Results of Investigation of Subsoil Conditions and Professional Recommendations for Foundations of Iron Foundry at South and Front Streets, Pem...
	1. Report dated [May 2, 2000, prepared by Ecks, Wye and Tszee, Inc., Baltimore, Md., entitled: “Tests of Water Quality in Mixter River at Pembrig, NJ”, consisting of 26 pages.] The Technical Data contained in such report upon whose accuracy Contractor...

	A. The following drawings of physical conditions relating to existing surface or subsurface structures at or adjacent to the Site (except Underground Facilities) are known to Owner:
	a. Drawings dated [March 2, 2000, of Route 24A Overpass Abutment, prepared by Dea & Associates, Inc., Wilmington, Del., entitled: “Record Drawings: Route No. 24A Overpass Abutment”, consisting of 12 sheets numbered 001 to 012, inclusive.]None of the c...

	B. may examine copies of reports and drawings identified immediately above that were not included with the Bidding Documents at _______________________________ [insert location] during regular business hours, or may request copies from Engineer, at th...

	5.04 Differing Subsurface or Physical Conditions
	A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is uncovered or revealed at the Site either:
	1. is of such a nature as to establish that any Technical Data on which Contractor is entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or
	2. is of such a nature as to require a change in the Drawings or Specifications; or
	3. differs materially from that shown or indicated in the Contract Documents; or
	4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;

	B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, Engineer will promptly review the subsurface or physical condition in question; determine the necessity of Owner’s obtaining additional exploration or tests ...
	C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the subsurface or phys...
	D. Possible Price and Times Adjustments:
	1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract Times, or both, to the extent that the existence of a differing subsurface or physical condition, or any related delay, disruption, or interference, causes an inc...
	a. such condition must fall within any one or more of the categories described in Paragraph 5.04.A;
	b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03; and,
	c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor’s ability to complete the Work within the Contract Times.

	2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times with respect to a subsurface or physical condition if:
	a. Contractor knew of the existence of such condition at the time Contractor made a commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract, or otherwise; or
	b. the existence of such condition reasonably could have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas expressly required by the Bidding Requirements or Contract...
	c. Contractor failed to give the written notice as required by Paragraph 5.04.A.

	3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, or both, then any such adjustment shall be set forth in a Change Order.
	4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, or both, no later than 30 days after Owner’s issuance of the Owner’s written statement to Contra...


	5.05 Underground Facilities
	A. Contractor’s Responsibilities: The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or adjacent to the Site is based on information and data furnished to Owner or Engineer by the o...
	1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any such information or data provided by others; and
	2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full responsibility for:
	a. reviewing and checking all information and data regarding existing Underground Facilities at the Site;
	b. locating all Underground Facilities shown or indicated in the Contract Documents as being at the Site;
	c. coordination of the Work with the owners (including Owner) of such Underground Facilities, during construction; and
	d. the safety and protection of all existing Underground Facilities at the Site, and repairing any damage thereto resulting from the Work.


	B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered or revealed at the Site was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy, then Contractor shall,...
	C. Engineer’s Review: Engineer will promptly review the Underground Facility and conclude whether such Underground Facility was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy; obtain any pertin...
	D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the Underground ...
	E. Possible Price and Times Adjustments:
	1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract Times, or both, to the extent that any existing Underground Facility at the Site that was not shown or indicated in the Contract Documents, or was not shown o...
	a. Contractor did not know of and could not reasonably have been expected to be aware of or to have anticipated the existence or actual location of the Underground Facility in question;
	b. With respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03;
	c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor’s ability to complete the Work within the Contract Times; and
	d. Contractor gave the notice required in Paragraph 5.05.B.

	2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, or both, then any such adjustment shall be set forth in a Change Order.
	3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, or both, no later than 30 days after Owner’s issuance of the Owner’s written statement to Contra...


	5.06 Hazardous Environmental Conditions at Site
	A. Reports and Drawings: No reports or drawings related to Hazardous Environmental Conditions at the Site are known to Owner.
	B. Reliance by Contractor on Technical Data Authorized: Not Used.
	A. Reports and Drawings: The Supplementary Conditions identify:
	1. those reports and drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at or adjacent to the Site; and
	1. Technical Data contained in such reports and drawings.
	1. The following reports regarding Hazardous Environmental Conditions at the Site are known to Owner:
	a. Report dated December 10, 2012, prepared by Eph Environmental Consultants, Princeton, N.J., entitled: “Results of Investigation of Conditions at Iron Foundry at South and Front Streets, Pembrig, NJ”, consisting of 27 pages. The Technical Data conta...

	1. The following drawings regarding Hazardous Environmental Conditions at the Site are known to Owner:
	a. Drawings dated November 27, 2002, prepared by Eph Environmental Consultants, Princeton, N.J., entitled: “Iron Foundry Site Conditions”, consisting of 5 sheets numbered ___ to ___, inclusive.
	1) All of the information in such drawings constitutes Technical Data on whose accuracy Contractor may rely, except for _________________________ appearing on Drawing No. _____ and ___________________ appearing on Drawing No. ______.



	A. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not C...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by Contractor and safety precautions and ...
	1. other data, interpretations, opinions and information contained in such reports or shown or indicated in such drawings; or
	1. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions or information.

	A. Contractor shall not be responsible for removing or remediating any Hazardous Environmental Condition encountered, uncovered, or revealed at the Site unless such removal or remediation is expressly identified in the Contract Documents to be within ...
	A. Contractor shall be responsible for controlling, containing, and duly removing all Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible, and for any associated costs...
	A. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose removal or remediation is not expressly identified in the Contract Documents as being within the scope of the Work, or if Contractor or anyone for whom Contrac...
	A. Contractor shall not resume Work in connection with such Hazardous Environmental Condition or in any affected area until after Owner has obtained any required permits related thereto, and delivered written notice to Contractor either (1) specifying...
	A. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as a result of such Work stoppage or such special conditions under which Work is agreed to...
	A. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that ...
	A. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each an...
	A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them fro...
	A. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed at the Site.


	ARTICLE 6 –  Bonds and Insurance
	6.01 Performance, Payment, and Other Bonds
	A. Contractor shall furnish a performance bond and a payment bond, each in an amount at least equal to the Contract Price, as security for the faithful performance and payment of all of Contractor’s obligations under the Contract. These bonds shall re...
	B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by Laws or Regulations, and shall be executed by such sureties as are named in “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bon...
	C. Contractor shall obtain the required bonds from surety companies that are duly licensed or authorized in the jurisdiction in which the Project is located to issue bonds in the required amounts.
	D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or its right to do business is terminated in any state or jurisdiction where any part of the Project is located, or the surety ceases to meet the requirement...
	E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from the Site and exercise Owner’s termination rights under Article 16.
	F. Upon request, Owner shall provide a copy of the payment bond to any Subcontractor, Supplier, or other person or entity claiming to have furnished labor or materials used in the performance of the Work.

	6.02 Insurance—General Provisions
	A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in the Supplementary Conditions.
	B. All insurance required by the Contract to be purchased and maintained by Owner or Contractor shall be obtained from insurance companies that are duly licensed or authorized, in the state or jurisdiction in which the Project is located, to issue ins...
	C. Contractor shall deliver to Owner, with copies to each named insured and additional insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in the Contract), certificates of insurance establishing that Contractor has o...
	D. Owner shall deliver to Contractor, with copies to each named insured and additional insured (as identified in this Article, the Supplementary Conditions, or elsewhere in the Contract), certificates of insurance establishing that Owner has obtained ...
	E. Failure of Owner or Contractor to demand such certificates or other evidence of the other party’s full compliance with these insurance requirements, or failure of Owner or Contractor to identify a deficiency in compliance from the evidence provided...
	F. If either party does not purchase or maintain all of the insurance required of such party by the Contract, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain...
	G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude the Contractor from the Site, impose an appropriate set-off against payment, and exercise Owner’s termination rights under Article 16.
	H. Without prejudice to any other right or remedy, if a party has failed to obtain required insurance, the other party may elect to obtain equivalent insurance to protect such other party’s interests at the expense of the party who was required to pro...
	I. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Contractor or Contractor’s interests.
	J. The insurance and insurance limits required herein shall not be deemed as a limitation on Contractor’s liability under the indemnities granted to Owner and other individuals and entities in the Contract.

	6.03 Contractor’s Insurance
	A. Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation and employer’s liability insurance for:
	1. claims under workers’ compensation, disability benefits, and other similar employee benefit acts.
	2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act coverage (if applicable).
	3. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor’s employees (by stop-gap endorsement in monopolist worker’s compensation states).
	4. Foreign voluntary worker compensation (if applicable).

	B. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain commercial general liability insurance, covering all operations by or on behalf of Contractor, on an occurrence basis, against:
	1. claims for damages because of bodily injury, sickness or disease, or death of any person other than Contractor’s employees.
	2. claims for damages insured by reasonably available personal injury liability coverage.
	3. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom.

	C. Commercial General Liability—Form and Content: Contractor’s commercial liability policy shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) and include the following coverages and endorsements:
	1. Products and completed operations coverage:
	a. Such insurance shall be maintained for three years after final payment.
	b. Contractor shall furnish Owner and each other additional insured (as identified in the Supplementary Conditions or elsewhere in the Contract) evidence of continuation of such insurance at final payment and three years thereafter.

	2. Blanket contractual liability coverage, to the extent permitted by law, including but not limited to coverage of Contractor’s contractual indemnity obligations in Paragraph 7.18.
	3. Broad form property damage coverage.
	4. Severability of interest.
	5. Underground, explosion, and collapse coverage.
	6.  Personal injury coverage.
	7. Additional insured endorsements that include both ongoing operations and products and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their equ...
	8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, “Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named Insured” or its equivalent.

	D. Automobile liability: Contractor shall purchase and maintain automobile liability insurance against claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance, or use of any motor...
	E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess liability insurance written over the underlying employer’s liability, commercial general liability, and automobile liability insurance described in the paragrap...
	F. Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy covering third-party injury and property damage claims, including clean-up costs, as a result of pollution conditions arising from Contractor’s operations a...
	G. Additional insureds: The Contractor’s commercial general liability, automobile liability, umbrella or excess, and pollution liability policies shall include and list as additional insureds Owner and Engineer, and any individuals or entities identif...
	H. Contractor’s professional liability insurance: If Contractor will provide or furnish professional services under this Contract, through a delegation of professional design services or otherwise, then Contractor shall be responsible for purchasing a...
	I. General provisions: The policies of insurance required by this Paragraph 6.03 shall:
	1. include at least the specific coverages provided in this Article.
	2. be written for not less than the limits of liability provided in this Article and in the Supplementary Conditions, or required by Laws or Regulations, whichever is greater.
	3. contain a provision or endorsement that the coverage afforded will not be canceled, materially changed, or renewal refused until at least 10 days prior written notice has been given to Contractor. Within three days of receipt of any such written no...
	4. remain in effect at least until final payment (and longer if expressly required in this Article) and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work as a warranty or correction obligation, or otherwi...
	5. be appropriate for the Work being performed and provide protection from claims that may arise out of or result from Contractor’s performance of the Work and Contractor’s other obligations under the Contract Documents, whether it is to be performed ...

	J. The coverage requirements for specific policies of insurance must be met by such policies, and not by reference to excess or umbrella insurance provided in other policies.
	K. The limits of liability for the insurance required by Paragraph 6.03 of the General Conditions shall provide coverage for not less than the following amounts or greater where required by Laws and Regulations:
	1. Workers’ Compensation, and related coverages under Paragraphs 6.03.A.1 and A.2 of the General Conditions:
	2. Contractor’s Commercial General Liability under Paragraphs 6.03.B and 6.03.C of the General Conditions:
	3. Automobile Liability under Paragraph 6.03.D. of the General Conditions:
	4. Excess or Umbrella Liability:
	5. Contractor’s Pollution Liability:
	6. Additional Insureds: Owner and Engineer
	7. Contractor’s Professional Liability:
	8. Waiver of Subrogation – Jersey County Rural Water Company and Heneghan and Associates, P.C. shall be additional insured on a direct primary basis on the Waiver of Subrogation


	6.04 Owner’s Liability Insurance
	A. In addition to the insurance required to be provided by Contractor under Paragraph 6.03, Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability insurance as will protect Owner against claims which may arise fro...
	B. Owner’s liability policies, if any, operate separately and independently from policies required to be provided by Contractor, and Contractor cannot rely upon Owner’s liability policies for any of Contractor’s obligations to the Owner, Engineer, or ...

	6.05 Property Insurance
	A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall purchase and maintain builder’s risk insurance upon the Work on a completed value basis, in the amount of the full insurable replacement cost thereof (subje...
	1. include the Owner and Contractor as named insureds, and all Subcontractors, and any individuals or entities required by the Supplementary Conditions to be insured under such builder’s risk policy, as insureds or named insureds. For purposes of the ...
	2. be written on a builder’s risk “all risk” policy form that shall at least include insurance for physical loss or damage to the Work, temporary buildings, falsework, and materials and equipment in transit, and shall insure against at least the follo...
	3. cover, as insured property, at least the following: (a) the Work and all materials, supplies, machinery, apparatus, equipment, fixtures, and other property of a similar nature that are to be incorporated into or used in the preparation, fabrication...
	4. cover expenses incurred in the repair or replacement of any insured property (including but not limited to fees and charges of engineers and architects).
	5. extend to cover damage or loss to insured property while in temporary storage at the Site or in a storage location outside the Site (but not including property stored at the premises of a manufacturer or Supplier).
	6. extend to cover damage or loss to insured property while in transit.
	7. allow for partial occupation or use of the Work by Owner, such that those portions of the Work that are not yet occupied or used by Owner shall remain covered by the builder’s risk insurance.
	8. allow for the waiver of the insurer’s subrogation rights, as set forth below.
	9. provide primary coverage for all losses and damages caused by the perils or causes of loss covered.
	10. not include a co-insurance clause.
	11. include an exception for ensuing losses from physical damage or loss with respect to any defective workmanship, design, or materials exclusions.
	12. include performance/hot testing and start-up.
	13. be maintained in effect, subject to the provisions herein regarding Substantial Completion and partial occupancy or use of the Work by Owner, until the Work is complete.

	B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained in accordance with this Paragraph 6.05 will contain a provision or endorsement that the coverag...
	C. Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for costs not covered because of the application of a policy deductible.
	D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then Owner (directly, if it is the purchaser of the builder’s risk poli...
	E. Additional Insurance: If Contractor elects to obtain other special insurance to be included in or supplement the builder’s risk or property insurance policies provided under this Paragraph 6.05, it may do so at Contractor’s expense.
	F. Insurance of Other Property: If the express insurance provisions of the Contract do not require or address the insurance of a property item or interest, such as tools, construction equipment, or other personal property owned by Contractor, a Subcon...

	6.06 Waiver of Rights
	A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s risk policy, shall contain provisions to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against ...
	B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, for:
	1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or resulting from fire or other perils whether or not insured by ...
	2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other insured peril or cause of loss covered by any property insurance maintained on the completed Project or part thereof by Owner during ...

	C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or consequential loss, the insure...
	D. Contractor shall be responsible for assuring that the agreement under which a Subcontractor performs a portion of the Work contains provisions whereby the Subcontractor waives all rights against Owner, Contractor, all individuals or entities identi...

	6.07 Receipt and Application of Property Insurance Proceeds
	A. Any insured loss under the builder’s risk and other policies of insurance required by Paragraph 6.05 will be adjusted and settled with the named insured that purchased the policy. Such named insured shall act as fiduciary for the other insureds, an...
	B. Proceeds for such insured losses may be made payable by the insurer either jointly to multiple insureds, or to the named insured that purchased the policy in its own right and as fiduciary for other insureds, subject to the requirements of any appl...
	C. If no other special agreement is reached, the damaged Work shall be repaired or replaced, the money so received applied on account thereof, and the Work and the cost thereof covered by Change Order, if needed.


	ARTICLE 7 –  Contractor’s Responsibilities
	7.01 Supervision and Superintendence
	A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents. Contract...
	B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who shall not be replaced without written notice to Owner and Engineer except under extraordinary circumstances.

	7.02 Labor; Working Hours
	A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and order at the Site.
	B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during regular working h...
	C. Contractor shall be responsible for the cost of any overtime pay or other expense incurred by the Owner for Engineer’s services (including those of the Resident Project Representative, if any), Owner’s representative, and construction observation s...

	7.03 Services, Materials, and Equipment
	A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light...
	B. All materials and equipment incorporated into the Work shall be of good quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications shall expressly run to the benefit...
	C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.
	D. All iron and steel products must meet American Iron and Steel requirements.

	7.04 “Or Equals”
	A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, the Contract Price has been based upon Contractor furnishing such item as sp...
	1. If Engineer in its sole discretion determines that an item of material or equipment proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, Engineer shall deem it an “o...
	a. in the exercise of reasonable judgment Engineer determines that:
	1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;
	2) it will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole;
	3) it has a proven record of performance and availability of responsive service; and.
	1) it is not objectionable to Owner. [Deleted]
	4) Must be compatible with existing components and equipment.

	b. Contractor certifies that, if approved and incorporated into the Work:
	1) there will be no increase in cost to the Owner or increase in Contract Times; and
	2) it will conform substantially to the detailed requirements of the item named in the Contract Documents.



	B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or equal” item at Contractor’s expense.
	1. Contractor shall include a Manufacturer’s Certification letter for compliance with American Iron and Steel requirements in support data, if applicable. Refer to Manufacturer’s Certification Letter provided in these Contract Documents. In addition, ...

	C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each “or-equal” request. Engineer may require Contractor to furnish additional data about the proposed “or-equal” item. Engineer will be the sole judge ...
	D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request shall result in any change in Contract Price. The Engineer’s denial of an “or-equal” request shall be final and binding and may not be reversed through an appe...
	E. Treatment as a Substitution Request: If Engineer determines that an item of material or equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may request that Engineer considered the proposed item as a substitute pursu...

	7.05 Substitutes
	A. Unless the specification or description of an item of material or equipment required to be furnished under the Contract Documents contains or is followed by words reading that no substitution is permitted, Contractor may request that Engineer autho...
	1. Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item of material or equipment proposed is functionally equivalent to that named and an acceptable substitute therefor. Engineer will not accept r...
	2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as supplemented by the Specifications, and as Engineer may decide is appropriate under the circumstances.
	3. Contractor shall make written application to Engineer for review of a proposed substitute item of material or equipment that Contractor seeks to furnish or use. The application:
	a. shall certify that the proposed substitute item will:
	1) perform adequately the functions and achieve the results called for by the general design,
	2) be similar in substance to that specified, and
	3) be suited to the same use as that specified.
	4) comply with American Iron and Steel by providing Manufacturer’s Certification letter of American Iron and Steel compliance, if applicable. Refer to Manufacturer’s Certification Letter provided in these Contract Documents

	b. will state:
	1) the extent, if any, to which the use of the proposed substitute item will necessitate a change in Contract Times,
	2) whether use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitu...
	3) whether incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty.

	c. will identify:
	1) all variations of the proposed substitute item from that specified, and
	2) available engineering, sales, maintenance, repair, and replacement services.

	d. shall contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including but not limited to changes in Contract Price, shared savings, costs of redesign, and claims of other cont...


	B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each substitute request, and to obtain comments and direction from Owner. Engineer may require Contractor to furnish additional data about the proposed ...
	C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special performance guarantee or other surety with respect to any substitute.
	D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a substitute proposed or submitted by Contractor. Whether or not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse...
	E. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute at Contractor’s expense.
	F. Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor shall execute the proposed Change Order and proceed with the substitution. The Engineer’s denial of a substitution request shall be final and binding and ...

	7.06 Concerning Subcontractors, Suppliers, and Others
	A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the Work. Such Subcontractors and Suppliers must be acceptable to Owner. The Contractor shall not award work valued at more than fifty percent of the Contract Price ...
	B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for the performance of designated parts of the Work if required by the Contract to do so. [Deleted]
	B. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other individual or entity to furnish or perform any of the Work against w...
	C. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already deemed such proposed Subcontractor or Supplier acceptable, during the b...
	D. Owner may require the replacement of any Subcontractor, Supplier, or other individual or entity retained by Contractor to perform any part of the Work. Owner also may require Contractor to retain specific replacements; provided, however, that Owner...
	E. If Owner requires the replacement of any Subcontractor, Supplier, or other individual or entity retained by Contractor to perform any part of the Work, then Contractor shall be entitled to an adjustment in Contract Price or Contract Times, or both,...
	F. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether initially or as a replacement, shall constitute a waiver of the right of Owner to the completion of the Work in accordance with the Contract Documents.
	G. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors and Suppliers having a direct contract with Contractor, and of all other Subcontractors and Suppliers known to Contractor at the time of submittal.
	H. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is responsible for Contractor’s o...
	I. Contractor shall be solely responsible for scheduling and coordinating the work of Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any of the Work.
	J. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities performing or furnishing any of the Work from communicating with Engineer or Owner, except through Contractor or in case of an emergency, or as otherwis...
	K. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific trade.
	L. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an appropriate contractual agreement that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract Documents for th...
	M. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information about amounts paid to Contractor on account of Work performed for Contractor by the particular Subcontractor or Supplier.
	N. Nothing in the Contract Documents:
	1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any contractual relationship between Owner or Engineer and any such Subcontractor, Supplier, or other individual or entity; nor
	2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of any money due any such Subcontractor, Supplier, or other individual or entity except as may otherwise be required by Laws and Regulations.


	7.07 Patent Fees and Royalties
	A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights...
	B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, and its officers, directors, members, partners, employees, agents, consultants, and subcontractors from and against all claims, costs, loss...
	C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from...

	7.08 Permits
	A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all governme...

	7.09 Taxes
	A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.
	B. Owner is exempt from payment of sales and compensating use taxes of the State of Illinois and of cities and counties thereof on all materials to be incorporated into the Work.
	1. Owner will furnish the required certificates of tax exemption to Contractor for use in the purchase of supplies and materials to be incorporated into the Work.
	2. Owner’s exemption does not apply to construction tools, machinery, equipment, or other property purchased by or leased by the Contractor, or to supplies or materials not incorporated into the Work.


	7.10 Laws and Regulations
	A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither Owner nor Engineer shall b...
	B. If Contractor performs any Work or takes any other action knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses, and shall indemnify and hold harmless Owner and Engineer, a...
	C. Owner or Contractor may give notice to the other party of any changes after the submission of Contractor’s Bid (or after the date when Contractor became bound under a negotiated contract) in Laws or Regulations having an effect on the cost or time ...

	7.11  Record Documents
	A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written interpretations and clarifications, Manufacturers’ Certification le...

	7.12 Safety and Protection
	A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of perso...
	1. all persons on the Site or who may be affected by the Work;
	2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
	3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, other work in progress, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the cour...

	B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such...
	C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any. The Supplementary Conditions identify any Owner’s safety programs that are applicable to the Work.
	D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety program with which Owner’s and Engineer’s employees and representatives must comply while at the Site.
	E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly empl...
	F. Contractor’s duties and responsibilities for safety and protection shall continue until such time as all the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph 15.06.B that the Work is acceptable...
	G. Contractor’s duties and responsibilities for safety and protection shall resume whenever Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction obligations, or to conduct other tasks arising from the Contr...

	7.13 Safety Representative
	A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

	7.14 Hazard Communication Programs
	A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or R...

	7.15 Emergencies
	A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt written notice...

	7.16 Shop Drawings, Samples, and Other Submittals
	A. Shop Drawing and Sample Submittal Requirements:
	1. Before submitting a Shop Drawing or Sample, Contractor shall have:
	a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents;
	b. determined and verified all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;
	c. determined and verified the suitability of all materials and equipment offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
	d. determined and verified all information relative to Contractor’s responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto.
	e. obtained Manufacturer’s Certification letter for any item in the submittal subject to American Iron and Steel requirements and include the Certificate in the submittal. Refer to Manufacturer’s Certification Letter provided in these Contract Documents

	2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor’s obligations under the Contract Documents with respect to Contractor’s review of that submittal, and that Contractor approves the submittal.
	3. With each submittal, Contractor shall give Engineer specific written notice of any variations that the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be set forth in a written communication separa...

	B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance with the accepted Schedule of Submittals. Each submittal will be identified as Engineer may requ...
	1. Shop Drawings:
	a. Contractor shall submit the number of copies required in the Specifications.
	b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide a...

	2. Samples:
	a. Contractor shall submit the number of Samples required in the Specifications.
	b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the submittal for the limited purposes re...

	3. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent submittal will be at the sole expense and responsibility of Cont...

	C. Other Submittals: Contractor shall submit other submittals to Engineer in accordance with the accepted Schedule of Submittals, and pursuant to the applicable terms of the Specifications.
	D. Engineer’s Review:
	1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only to determine if the items covered by the submittals will, after insta...
	2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or procedures of construction or to safety precautions or programs incident thereto.
	3. Engineer’s review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.
	4. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 7.16.A.3...
	5. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor from responsibility for complying with the requirements of Paragraph 7.16.A and B.
	6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from the requirements of the Contract Documents, shall not, under any circumstances, change the Contract Times or Contract Price, unless such changes are included in a Ch...
	7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample, or other submittal shall result in such item becoming a Contract Document.
	8. Contractor shall perform the Work in compliance with the requirements and commitments set forth in approved Shop Drawings and Samples, subject to the provisions of Paragraph 7.16.D.4.
	9. Engineer’s review and approval of Shop Drawing or Sample shall include review of compliance with American Iron and Steel requirements, as applicable

	E. Resubmittal Procedures:
	1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to ...
	2. Contractor shall furnish required submittals with sufficient information and accuracy to obtain required approval of an item with no more than three submittals. Engineer will record Engineer’s time for reviewing a fourth or subsequent submittal of ...
	3. If Contractor requests a change of a previously approved submittal item, Contractor shall be responsible for Engineer’s charges to Owner for its review time, and Owner may impose a set-off against payments due to Contractor to secure reimbursement ...


	7.17 Contractor’s General Warranty and Guarantee
	A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer and its officers, directors, members, partners, employees, agents, consultants, and subcontractors shall...
	B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
	1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
	2. normal wear and tear under normal usage.

	C. Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of ...
	1. observations by Engineer;
	2. recommendation by Engineer or payment by Owner of any progress or final payment;
	3. the issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;
	4. use or occupancy of the Work or any part thereof by Owner;
	5. any review and approval of a Shop Drawing or Sample submittal;
	6. the issuance of a notice of acceptability by Engineer;
	7. any inspection, test, or approval by others; or
	8. any correction of defective Work by Owner.

	D. If the Contract requires the Contractor to accept the assignment of a contract entered into by Owner, then the specific warranties, guarantees, and correction obligations contained in the assigned contract shall govern with respect to Contractor’s ...
	E. Contractor shall certify upon Substantial Completion that all Work and Materials has complied with American Iron and Steel requirements as mandated by Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division A - Agriculture...

	7.18 Indemnification
	A. To the fullest extent permitted by Laws and Regulations, and in addition to any other obligations of Contractor under the Contract or otherwise, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, ...
	B. In any and all claims against Owner or Engineer or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or personal representative of such employee) of Contractor, a...
	C. The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to the liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, consultants and subcontractors arising out of:
	1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, reports, surveys, Change Orders, designs, or Specifications; or
	2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage.


	7.19 Delegation of Professional Design Services
	A. Contractor will not be required to provide professional design services unless such services are specifically required by the Contract Documents for a portion of the Work or unless such services are required to carry out Contractor’s responsibiliti...
	B. If professional design services or certifications by a design professional related to systems, materials, or equipment are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all performance and design cri...
	C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness of the services, certifications, or approvals performed by such design professionals, provided Owner and Engineer have specified to Contractor all performanc...
	D. Pursuant to this paragraph, Engineer’s review and approval of design calculations and design drawings will be only for the limited purpose of checking for conformance with performance and design criteria given and the design concept expressed in th...
	E. Contractor shall not be responsible for the adequacy of the performance or design criteria specified by Owner or Engineer.


	ARTICLE 8 –  Other Work at the Site
	8.01 Other Work
	A. In addition to and apart from the Work under the Contract Documents, the Owner may perform other work at or adjacent to the Site. Such other work may be performed by Owner’s employees, or through contracts between the Owner and third parties. Owner...
	B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or through contracts for such other work, then Owner shall give Contractor written notice thereof prior to starting any such other work. If Owner has advance informatio...
	C. Contractor shall afford each other contractor that performs such other work, each utility owner performing other work, and Owner, if Owner is performing other work with Owner’s employees, proper and safe access to the Site, and provide a reasonable...
	D. If the proper execution or results of any part of Contractor’s Work depends upon work performed by others under this Article 8, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies...

	8.02 Coordination
	A. If Owner intends to contract with others for the performance of other work at or adjacent to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to arrange to have utility owners perform work at or adjacent to the ...
	1. the identity of the individual or entity that will have authority and responsibility for coordination of the activities among the various contractors;
	2. an itemization of the specific matters to be covered by such authority and responsibility; and
	3. the extent of such authority and responsibilities.

	B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.

	8.03 Legal Relationships
	A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s employees, any other contractor working for Owner, or any utility owner causes damage to the Work or to the property of Contractor or its Subcontractors, o...
	B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, disrupting, or interfering with the work of Owner, any other contractor, or any utility owner performing other work at or adjacent to the Site. If Contractor fails...
	C. When Owner is performing other work at or adjacent to the Site with Owner’s employees, Contractor shall be liable to Owner for damage to such other work, and for the reasonable direct delay, disruption, and interference costs incurred by Owner as a...
	D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, or any utility owner performing other work at or adjacent to the Site, through Contractor’s failure to take reasonable and customary measures to avoid suc...


	ARTICLE 9 –  Owner’s Responsibilities
	9.01 Communications to Contractor
	A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor through Engineer.

	9.02 Replacement of Engineer
	A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor makes no reasonable objection to the replacement engineer. The replacement engineer’s status under the Contract Documents shall be that of the former Engineer.

	9.03 Furnish Data
	A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

	9.04 Pay When Due
	A. Owner shall make payments to Contractor when they are due as provided in the Agreement.

	9.05 Lands and Easements; Reports, Tests, and Drawings
	A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 5.01.
	B. Owner’s duties with respect to providing engineering surveys to establish reference points are set forth in Paragraph 4.03.
	C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports of explorations and tests of conditions at the Site, and drawings of physical conditions relating to existing surface or subsurface structures at the Site.

	9.06 Insurance
	A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set forth in Article 6.

	9.07 Change Orders
	A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11.

	9.08 Inspections, Tests, and Approvals
	A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 14.02.B.

	9.09 Limitations on Owner’s Responsibilities
	A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any...

	9.10 Undisclosed Hazardous Environmental Condition
	A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 5.06.

	9.11 Evidence of Financial Arrangements
	A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner’s obligations under the Contract Documents (including obligations under proposed changes in the Work).

	9.12 Safety Programs
	A. While at the Site, Owner’s employees and representatives shall comply with the specific applicable requirements of Contractor’s safety programs of which Owner has been informed.
	B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.


	ARTICLE 10 –  Engineer’s Status During Construction
	10.01 Owner’s Representative
	A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner’s representative during construction are set forth in the Contract.

	10.02 Visits to Site
	A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality...
	B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and responsibility set forth in Paragraph 10.08. Particularly, but without limitation, during or as a result of Engineer’s visits or observations of Contr...

	10.03 Project Representative
	A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project Representative to represent Engineer at the Site and assist Engineer in observing the progress and quality of the Work, then the authority and responsibilities of any s...
	B. The Resident Project Representative (RPR) will be Engineer's representative at the Site, will act as directed by and under the supervision of Engineer, and will confer with Engineer regarding RPR's actions.
	1. General: RPR's dealings in matters pertaining to the Work in general shall be with Engineer and Contractor. RPR's dealings with Subcontractors shall only be through or with the full knowledge and approval of Contractor. RPR shall generally communic...
	2. Schedules: Review the progress schedule, schedule of Shop Drawing and Sample submittals, and Schedule of Values prepared by Contractor and consult with Engineer concerning acceptability.
	3. Conferences and Meetings: Attend meetings with Contractor, such as preconstruction conferences, progress meetings, job conferences, and other Project-related meetings, and prepare and circulate copies of minutes thereof.
	4. Liaison:
	a. Serve as Engineer’s liaison with Contractor. Working principally through Contractor’s authorized representative or designee, assist in providing information regarding the provisions and intent of the Contract Documents.
	b. Assist Engineer in serving as Owner’s liaison with Contractor when Contractor’s operations affect Owner’s on-Site operations.
	c. Assist in obtaining from Owner additional details or information, when required for proper execution of the Work.

	5. Interpretation of Contract Documents: Report to Engineer when clarifications and interpretations of the Contract Documents are needed and transmit to Contractor clarifications and interpretations as issued by Engineer.
	6. Shop Drawings and Samples:
	a. Record date of receipt of Samples and Contractor-approved Shop Drawings.
	b. Receive Samples which are furnished at the Site by Contractor and notify Engineer of availability of Samples for examination.
	c. Advise Engineer and Contractor of the commencement of any portion of the Work requiring a Shop Drawing or Sample submittal for which RPR believes that the submittal has not been approved by Engineer.

	7. Modifications: Consider and evaluate Contractor’s suggestions for modifications in Drawings or Specifications and report such suggestions, together with RPR’s recommendations, if any, to Engineer. Transmit to Contractor in writing decisions as issu...
	8. Review of Work and Rejection of Defective Work:
	a. Conduct on-Site observations of Contractor’s work in progress to assist Engineer in determining if the Work is in general proceeding in accordance with the Contract Documents.
	b. Report to Engineer whenever RPR believes that any part of Contractor’s work in progress is defective, will not produce a completed Project that conforms generally to the Contract Documents, or will imperil the integrity of the design concept of the...

	9. Inspections, Tests, and System Start-ups:
	a. Verify that tests, equipment, and systems start-ups and operating and maintenance training are conducted in the presence of appropriate Owner’s personnel, and that Contractor maintains adequate records thereof.
	b. Observe, record, and report to Engineer appropriate details relative to the test procedures and systems start-ups.

	10. Records:
	a. Prepare a daily report or keep a diary or log book, recording Contractor’s hours on the Site, Subcontractors present at the Site, weather conditions, data relative to questions of Change Orders, Field Orders, Work Change Directives, or changed cond...
	b. Record names, addresses, fax numbers, e-mail addresses, web site locations, and telephone numbers of all Contractors, Subcontractors, and major Suppliers of materials and equipment.
	c. Maintain records for use in preparing Project documentation.

	11. Reports:
	a. Furnish to Engineer periodic reports as required of progress of the Work and of Contractor’s compliance with the Progress Schedule and schedule of Shop Drawing and Sample submittals.
	b. Draft and recommend to Engineer proposed Change Orders, Work Change Directives, and Field Orders. Obtain backup material from Contractor.
	c. Immediately notify Engineer of the occurrence of any Site accidents, emergencies, acts of God endangering the Work, force majeure or delay events, damage to property by fire or other causes, or the discovery of any Constituent of Concern or Hazardo...

	12. Payment Requests: Review applications for payment with Contractor for compliance with the established procedure for their submission and forward with recommendations to Engineer, noting particularly the relationship of the payment requested to the...
	13. Certificates, Operation and Maintenance Manuals: During the course of the Work, verify that materials and equipment certificates, operation and maintenance manuals and other data required by the Contract Documents to be assembled and furnished by ...
	14. Completion:
	a. Participate in Engineer’s visits to the Site to determine Substantial Completion, assist in the determination of Substantial Completion and the preparation of a punch list of items to be completed or corrected.
	b. Participate in Engineer’s final visit to the Site to determine completion of the Work, in the company of Owner and Contractor, and prepare a final punch list of items to be completed and deficiencies to be remedied.
	c. Observe whether all items on the final list have been completed or corrected and make recommendations to Engineer concerning acceptance and issuance of the notice of acceptability of the work.


	C. The RPR shall not:
	1. Authorize any deviation from the Contract Documents or substitution of materials or equipment (including “or-equal” items).
	2. Exceed limitations of Engineer’s authority as set forth in the Contract Documents.
	3. Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers.
	4. Advise on, issue directions relative to, or assume control over any aspect of the means, methods, techniques, sequences or procedures of Contractor’s work.
	5. Advise on, issue directions regarding, or assume control over security or safety practices, precautions, and programs in connection with the activities or operations of Owner or Contractor.
	6. Participate in specialized field or laboratory tests or inspections conducted off-site by others except as specifically authorized by Engineer.
	7. Accept Shop Drawing or Sample submittals from anyone other than Contractor.
	8. Authorize Owner to occupy the Project in whole or in part.


	10.04 Rejecting Defective Work
	A. Engineer has the authority to reject Work in accordance with Article 14.

	10.05 Shop Drawings, Change Orders and Payments
	A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set forth in Paragraph 7.16.
	B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings submitted in response to a delegation of professional design services, if any, are set forth in Paragraph 7.19.
	C. Engineer’s authority as to Change Orders is set forth in Article 11.
	D. Engineer’s authority as to Applications for Payment is set forth in Article 15.

	10.06 Determinations for Unit Price Work
	A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor as set forth in Paragraph 13.03.

	10.07 Decisions on Requirements of Contract Documents and Acceptability of Work
	A. Engineer will render decisions regarding the requirements of the Contract Documents, and judge the acceptability of the Work, pursuant to the specific procedures set forth herein for initial interpretations, Change Proposals, and acceptance of the ...

	10.08 Limitations on Engineer’s Authority and Responsibilities
	A. Neither Engineer’s authority or responsibility under this Article 10 or under any other provision of the Contract, nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the undertakin...
	B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failur...
	C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.
	D. Engineer’s review of the final Application for Payment and accompanying documentation and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to...
	E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also apply to the Resident Project Representative, if any.

	10.09 Compliance with Safety Program
	A. While at the Site, Engineer’s employees and representatives will comply with the specific applicable requirements of Owner’s and Contractor’s safety programs (if any) of which Engineer has been informed.

	10.10 American Iron & Steel
	A. Services required to determine and certify that to the best of the Engineer’s knowledge and belief all iron and steel products referenced in engineering analysis, the Plans, Specifications, Bidding Documents, and associated Bid Addenda requiring de...


	ARTICLE 11 –  Amending the Contract Documents; Changes in the Work
	11.01 Amending and Supplementing Contract Documents
	A. The Contract Documents may be amended or supplemented by a Change Order, a Work Change Directive, or a Field Order.
	1. Change Orders:
	a. If an amendment or supplement to the Contract Documents includes a change in the Contract Price or the Contract Times, such amendment or supplement must be set forth in a Change Order. A Change Order also may be used to establish amendments and sup...
	b. Owner and Contractor may amend those terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other engi...

	2. Work Change Directives: A Work Change Directive will not change the Contract Price or the Contract Times but is evidence that the parties expect that the modification ordered or documented by a Work Change Directive will be incorporated in a subseq...
	3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as ind...


	11.02 Owner-Authorized Changes in the Work
	A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work. Such changes shall be supported by Engineer’s recommendation, to the extent the c...

	11.03  Unauthorized Changes in the Work
	A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents, as amended, modified, or supplemented, except in the case...

	11.04 Change of Contract Price
	A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06. Any Claim for an adjustment of Contract Price shall comply with the provision...
	B. An adjustment in the Contract Price will be determined as follows:
	1. where the Work involved is covered by unit prices contained in the Contract Documents, then by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 13.03); or
	2. where the Work involved is not covered by unit prices contained in the Contract Documents, then by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or
	3. where the Work involved is not covered by unit prices contained in the Contract Documents and the parties do not reach mutual agreement to a lump sum, then on the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a Cont...

	C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be determined as follows:
	1. a mutually acceptable fixed fee; or
	2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
	a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee shall be 15 percent;
	b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five percent;
	c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01.C.2.a and 11.01.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent of...
	d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 13.01.B.5, and 13.01.C;
	e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in Contractor’s fee by an amount equal to five percent of such n...
	f. when both additions and credits are involved in any one change, the adjustment in Contractor’s fee shall be computed on the basis of the net change in accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive.



	11.05 Change of Contract Times
	A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any Claim for an adjustment in the Contract Times shall comply with the provi...
	B. An adjustment of the Contract Times shall be subject to the limitations set forth in Paragraph 4.05, concerning delays in Contractor’s progress.
	C. The Contractor shall be responsible for the cost of any additional expenses occurred by the Owner as a result of the time extension, including but not limited to Engineering Services, Resident Project Representative, Owner’s Representative, Legal, ...

	11.06 Change Proposals
	A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the Contract Times or Contract Price; appeal an initial decision by Engineer concerning the requirements of the Contract Documents or relating to the acceptability of...
	1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but in no event later than 30 days) after the start of the event giving rise thereto, or after such initial decision. The Contractor shall submit supporting data, includ...
	2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after receipt of the Contractor’s supporting data, either deny the Change Proposal in whole, approve it in whole, or deny it in part and approve it in part. Such actio...
	3. Binding Decision: Engineer’s decision will be final and binding upon Owner and Contractor, unless Owner or Contractor appeals the decision by filing a Claim under Article 12.

	B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters, then Engineer will no...

	11.07 Execution of Change Orders
	A. Owner and Contractor shall execute appropriate Change Orders covering:
	1. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive;
	2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly contested such set-off;
	3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) required because of Owner’s acceptance of defective Work under Paragraph 14.04 or Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by t...
	4. changes in the Contract Price or Contract Times, or other changes, which embody the substance of any final and binding results under Paragraph 11.06, or Article 12.

	B. If Owner or Contractor refuses to execute a Change Order that is required to be executed under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as if fully executed.
	C. All Contract Change Orders must be concurred in by Agency before they are effective.

	11.08 Notification to Surety
	A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times), the giving of ...


	ARTICLE 12 –  Claims
	12.01 Claims
	A. Claims Process: The following disputes between Owner and Contractor shall be submitted to the Claims process set forth in this Article:
	1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals;
	2. Owner demands for adjustments in the Contract Price or Contract Times, or other relief under the Contract Documents; and
	3. Disputes that Engineer has been unable to address because they do not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters.

	B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto; in the case of appeals regarding Change Pr...
	C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full consideration to its merits. The two parties shall seek to resolve the Claim through the exchange of information and direct negotiations. The parties may ext...
	D. Mediation:
	1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to mediation of the underlying dispute. The agreement to mediate shall stay the Claim submittal and response process.
	2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, either Owner or Contractor may unilaterally terminate the mediation process, and the Claim submittal and decision process shall resume as of the date of the termina...
	3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs.

	E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in part, such action shall be final and binding unless within 30 days of such action the other party invokes the procedure set forth in Article 17 for final r...
	F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim may deny it by giving written notice of denial to the other party. If the receiving party does not take action on the Claim within 90 days, then either...
	G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is approved in part and denied in part, or denied in full, and ...


	ARTICLE 13 –  Cost of the Work; Allowances; Unit Price Work
	13.01 Cost of the Work
	A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum of all costs necessary for the proper performance of the Work at issue, as further defined below. The provisions of this Paragraph 13.01 are used for two distin...
	1. To determine Cost of the Work when Cost of the Work is a component of the Contract Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or
	2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price. When the value of any such adjustment is determined on the basis of Cost of the Work, Contractor is entitled only to those additional ...

	B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in the Cost of the Work shall be in amounts no higher than those prevailing in the locality of the Project, shall not include any of the costs itemized in Para...
	1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation, superintendents, foremen, an...
	2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers’ field services required in connection therewith. All cash discounts shall accrue to Contractor unless ...
	3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, who will...
	4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed for services specifically related to the Work.
	5. Supplemental costs including the following:
	a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor’s employees incurred in discharge of duties connected with the Work.
	b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are consumed in the performance of the Work, ...
	c. Rentals of all construction equipment and machinery, and the parts thereof, whether rented from Contractor or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the costs of transportation, loading, unloa...
	d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, as imposed by Laws and Regulations.
	e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.
	f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and damages within the deductible amounts of pr...
	g. The cost of utilities, fuel, and sanitary facilities at the Site.
	h. Minor expenses such as communication service at the Site, express and courier services, and similar petty cash items in connection with the Work.
	i. The costs of premiums for all bonds and insurance that Contractor is required by the Contract Documents to purchase and maintain.


	C. Costs Excluded: The term Cost of the Work shall not include any of the following items:
	1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of partnerships and sole proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and...
	2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the Site.
	3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital employed for the Work and charges against Contractor for delinquent payments.
	4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to, the correction of defective Work, disposal of material...
	5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraph 13.01.B.

	D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus, Contractor’s fee shall be determined as set forth in the Agreement. When the value of any Work covered by a Change Order, Change Proposal, Claim, set-off, or other a...
	E. Documentation: Whenever the Cost of the Work for any purpose is to be determined pursuant to this Article 13, Contractor will establish and maintain records thereof in accordance with generally accepted accounting practices and submit in a form acc...

	13.02 Allowances
	A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner an...
	B. Cash Allowances: Contractor agrees that:
	1. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and
	2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for addition...

	C. [Deleted]Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.
	C. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be correspondingly adjusted.

	13.03 Unit Price Work
	A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified i...
	B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Payments to Contractor for Unit Price Work will be based on actual quantities.
	C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor’s overhead and profit for each separately identified item.
	D. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations on such matters before rendering a written decision thereon...
	E. The unit price of an item of Unit Price Work shall be subject to reevaluation and adjustment under the following conditions:Within 30 days of Engineer’s written decision under the preceding paragraph, Contractor may submit a Change Proposal, or Own...
	1. If the extended price of a particular item of Unit Price Work amounts to 5 percent or more of the Contract Price (based on estimated quantities at the time of Contract formation) and the variation in the quantity of that particular item of Unit Pri...
	2. If there is no corresponding adjustment with respect to any other item of Work; andthere is no corresponding adjustment with respect to any other item of Work; and
	3. If Contractor believes that Contractor has incurred additional expense as a result thereof, Contractor may submit a Change Proposal, or if Owner believes tha the quantity variation entities Owner to an adjustment in the unit price, Owner may make a...



	ARTICLE 14 –  Tests and Inspections; Correction, Removal or Acceptance of Defective Work
	14.01 Access to Work
	A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and authorities having jurisdiction will have access to the Site and the Work at reasonable times for their observation, inspecti...

	14.02 Tests, Inspections, and Approvals
	A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts thereof) for all required inspections and tests and shall cooperate with inspection and testing personnel to facilitate required inspections and tests.
	B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, or other qualified individual or entity to perform all inspections and tests expressly required by the Contract Documents to be furnished and paid for by O...
	C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibili...
	D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and tests required:
	1. by the Contract Documents, unless the Contract Documents expressly allocate responsibility for a specific inspection or test to Owner;
	2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be incorporated in the Work;
	3. by manufacturers of equipment furnished under the Contract Documents;
	4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to be incorporated into the Work; and
	5. for acceptance of materials, mix designs, or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in the Work.

	E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, Engineer, or another designated individual or entity, then Contractor shall assume full responsibility for arranging and obtaining such approvals.
	F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation. Such uncovering shall ...

	14.03 Defective Work
	A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not defective.
	B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, and to reject defective Work.
	C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor.
	D. Correction, or Removal and Replacement: Promptly after receipt of written notice of defective Work, Contractor shall correct all such defective Work, whether or not fabricated, installed, or completed, or, if Engineer has rejected the defective Wor...
	E. Preservation of Warranties: When correcting defective Work, Contractor shall take no action that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said Work.
	F. Costs and Damages: In addition to its correction, removal, and replacement obligations with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising out of or relating to defective Work, including but not limit...
	G. Installation of Materials that are non-compliant with American Iron and Steel requirements shall be considered defective work.

	14.04 Acceptance of Defective Work
	A. If, instead of requiring correction or removal and replacement of defective Work, Owner prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final payment, to Engineer’s confirmation that such acceptance is in general ...

	14.05 Uncovering Work
	A. Engineer has the authority to require special inspection or testing of the Work, whether or not the Work is fabricated, installed, or completed.
	B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if requested by Engineer, uncover such Work for Engineer’s observation, and then replace the covering, all at Contractor’s expense.
	C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, expose, or otherwise make available for observation, inspection, or t...
	1. If it is found that the uncovered Work is defective, Contractor shall be responsible for all claims, costs, losses, and damages arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory repla...
	2. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, inspection, testing, ...


	14.06 Owner May Stop the Work
	A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, then Owner may order C...

	14.07 Owner May Correct Defective Work
	A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to remove and replace rejected Work as required by Engineer, or if Contractor fails to perform the Work in accordance with the Contract Do...
	B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of...
	C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs against payments due under Article 15. Such claims, costs, losses ...
	D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies under this Paragraph 14.07.


	ARTICLE 15 –  Payments to Contractor; Set-Offs; Completion; Correction Period
	15.01 Progress Payments
	A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on acco...
	B. Applications for Payments:
	1. At least 20 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and signed by Contractor covering t...
	2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor stating that all previous progress payments received on account of the Work have been applied on account to discharge Contractor’s legitima...
	3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement. No payments will be made that would deplete the retainage, place in escrow any funds that are required for retainage, or invest the retainage for the ...
	4.  The Application for Payment form to be used on this Project is EJCDC C-620. The Agency must approve all Applications for Payment before payment is made.
	5. By submitting Materials for payment, Contractor is certifying that the submitted Materials are compliant with American Iron and Steel requirements. Manufacturer’s Certification letter for Materials satisfy this certification. Refer to Manufacturer’...

	C. Review of Applications:
	1. Engineer will, within 10 days after receipt of each Application for Payment, including each resubmittal, either indicate in writing a recommendation of payment and present the Application to Owner, or return the Application to Contractor indicating...
	2. Engineer’s recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer’s observations of the executed Work as an experienced and qualified design professional, and o...
	a. the Work has progressed to the point indicated;
	b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of any subsequent tests called for in the Contract Docu...
	c. the conditions precedent to Contractor’s being entitled to such payment appear to have been fulfilled in so far as it is Engineer’s responsibility to observe the Work.
	d. the Materials presented for payment comply with American Iron and Steel.

	3. By recommending any such payment Engineer will not thereby be deemed to have represented that:
	a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically...
	b. there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

	4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments nor Engineer’s recommendation of any payment, including final payment, will impose responsibility on Engineer:
	a. to supervise, direct, or control the Work, or
	b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or
	c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s performance of the Work, or
	d. to make any examination to ascertain how or for what purposes Contractor has used the money paid on account of the Contract Price, or
	e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.

	5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s opinion, it would be incorrect to make the representations to Owner stated in Paragraph 15.01.C.2.
	6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s opinion to protect Owner from loss because:
	a. the Work is defective, requiring correction or replacement;
	b. the Contract Price has been reduced by Change Orders;
	c. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
	d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible; or
	e. Engineer has actual knowledge of the occurrence of any of the events that would constitute a default by Contractor and therefore justify termination for cause under the Contract Documents.


	D. Payment Becomes Due:
	1. Ten days after presentation of the Application for Payment to Owner with Engineer’s recommendation, the amount recommended (subject to any Owner set-offs) will become due, and when due will be paid by Owner to Contractor.
	1. The Application for Payment with Engineer’s recommendations will be presented to the Owner and Agency for consideration. If both the Owner and Agency find the Application for Payment acceptable, the recommended amount less any reduction under the p...

	E. Reductions in Payment by Owner:
	1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner is entitled to impose a set-off against payment based on any of the following:
	a. claims have been made against Owner on account of Contractor’s conduct in the performance or furnishing of the Work, or Owner has incurred costs, losses, or damages on account of Contractor’s conduct in the performance or furnishing of the Work, in...
	b. Contractor has failed to take reasonable and customary measures to avoid damage, delay, disruption, and interference with other work at or adjacent to the Site;
	c. Contractor has failed to provide and maintain required bonds or insurance;
	d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible;
	e. Owner has incurred extra charges or engineering costs related to submittal reviews, evaluations of proposed substitutes, tests and inspections, or return visits to manufacturing or assembly facilities;
	f. the Work is defective, requiring correction or replacement;
	g. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
	h. the Contract Price has been reduced by Change Orders;
	i. an event that would constitute a default by Contractor and therefore justify a termination for cause has occurred;
	j. liquidated damages have accrued as a result of Contractor’s failure to achieve Milestones, Substantial Completion, or final completion of the Work;
	k. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens;
	l. there are other items entitling Owner to a set off against the amount recommended.

	2. If Owner imposes any set-off against payment, whether based on its own knowledge or on the written recommendations of Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and th...
	3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 15.01.C.1 and subject to interest as provided in the Agreement.


	15.02 Contractor’s Warranty of Title
	A. Contractor warrants and guarantees that title to all Work, materials, and equipment furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title defects, and (2) all patent, licensing, copyright, or royalty obliga...

	15.03 Substantial Completion
	A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete and request that Engineer issue a certificate of Substantial Completion. Contr...
	Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notify Contractor in wri...
	B. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a preliminary certificate of Substantial Completion which shall fix the date of Substantial Completion. Engineer shall attach to the certificate a punch list of i...
	C. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and Contractor will confer regarding Owner’s use or occupancy of the Work following Substantial Completion, review the builder’s risk insurance policy with respe...
	D. After Substantial Completion the Contractor shall promptly begin work on the punch list of items to be completed or corrected prior to final payment. In appropriate cases Contractor may submit monthly Applications for Payment for completed punch li...
	E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to remove its property and complete or correct items on the punch list.

	15.04 Partial Use or Occupancy
	A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a sep...
	1. At any time Owner may request in writing that Contractor permit Owner to use or occupy any such part of the Work that Owner believes to be substantially complete. If and when Contractor agrees that such part of the Work is substantially complete, C...
	2. At any time Contractor may notify Owner and Engineer in writing that Contractor considers any such part of the Work substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.
	3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially com...
	4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other property insurance.


	15.05 Final Inspection
	A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspe...

	15.06 Final Payment
	A. Application for Payment:
	1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, g...
	2. The final Application for Payment shall be accompanied (except as previously delivered) by:
	a. all documentation called for in the Contract Documents;
	b. consent of the surety, if any, to final payment;
	c. satisfactory evidence that all title issues have been resolved such that title to all Work, materials, and equipment has passed to Owner free and clear of any Liens or other title defects or will so pass upon final payment.
	d. a list of all disputes that Contractor believes are unsettled; and
	e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of the Work, and of Liens filed in connection with the Work.

	3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (a) the releases and receipts include all labor, service...

	B. Engineer’s Review of Application and Acceptance:
	1. If, on the basis of Engineer’s observation of the Work during construction and final inspection, and Engineer’s review of the final Application for Payment and accompanying documentation as required by the Contract Documents, Engineer is satisfied ...

	C. Completion of Work: The Work is complete (subject to surviving obligations) when it is ready for final payment as established by the Engineer’s written recommendation of final payment.
	D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application for Payment and accompanying documentation, the amount recommended by Engineer (less any further sum Owner is entitled to set off against Engineer’s recommend...

	15.07 Waiver of Claims
	A. The making of final payment will not constitute a waiver by Owner of claims or rights against Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, from defective Work appearing after final inspection pursuant to Para...
	B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all claims and rights against Owner other than those pending matters that have been duly submitted or appealed under the provisions of Article 17.

	15.08 Correction Period
	A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the terms of any applicable special guarantee required by the Contract Documents, or by any specific provision of the Contract Docume...
	1. correct the defective repairs to the Site or such other adjacent areas;
	2. correct such defective Work;
	3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is not defective, and
	4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others, or to other land or areas resulting therefrom.

	B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work ...
	C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specificati...
	D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this paragraph, the correction period hereunder with respect to such Work will be extended for an additional period of one year aft...
	E. Contractor’s obligations under this paragraph are in addition to all other obligations and warranties. The provisions of this paragraph shall not be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitati...


	ARTICLE 16 –  Suspension of Work and Termination
	16.01 Owner May Suspend Work
	A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by written notice to Contractor and Engineer. Such notice will fix the date on which Work will be resumed. Contractor...

	16.02 Owner May Terminate for Cause
	A. The occurrence of any one or more of the following events will constitute a default by Contractor and justify termination for cause:
	1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere to the Progress Sched...
	2. Failure of Contractor to perform or otherwise to comply with a material term of the Contract Documents;
	3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or
	4. Contractor’s repeated disregard of the authority of Owner or Engineer.

	B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving Contractor (and any surety) ten days written notice that Owner is considering a declaration that Contractor is in default and termination of the contract, Owner ...
	1. declare Contractor to be in default, and give Contractor (and any surety) notice that the Contract is terminated; and
	2. enforce the rights available to Owner under any applicable performance bond.

	C. Subject to the terms and operation of any applicable performance bond, if Owner has terminated the Contract for cause, Owner may exclude Contractor from the Site, take possession of the Work, incorporate in the Work all materials and equipment stor...
	D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if Contractor within seven days of receipt of notice of intent to terminate begins to correct its failure to perform and proceeds diligently to cure such failure.
	E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds the cost to complete the Work, including all relate...
	F. Where Contractor’s services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue, or any rights or remedies of Owner against Contractor or ...
	G. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent provisions of Paragraphs 16.02.B and 16.02.D.

	16.03 Owner May Terminate For Convenience
	A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without duplication of any items):
	1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;
	2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead...
	3. other reasonable expenses directly attributable to termination, including costs incurred to prepare a termination for convenience cost proposal.

	B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue, or other economic loss arising out of or resulting from such termination.

	16.04 Contractor May Stop Work or Terminate
	A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (2) Engineer fails to act on any Application for Payment within 30 days after i...
	B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor any sum fina...


	ARTICLE 17 –  Final Resolution of Disputes
	17.01 Methods and Procedures
	A. Disputes Subject to Final Resolution: The following disputed matters are subject to final resolution under the provisions of this Article:
	1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in full; and
	2. Disputes between Owner and Contractor concerning the Work or obligations under the Contract Documents and arising after final payment has been made.

	B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner or Contractor may:
	1. elect in writing to invoke the dispute resolution process provided for in these Standard General Conditions; or
	2. agree with the other party to submit the dispute to another dispute resolution process; or
	3. if no dispute resolution process is provided for in these Standard General Conditions or mutually agreed to, give written notice to the other party of the intent to submit the dispute to a court of competent jurisdiction.



	ARTICLE 18 –  Miscellaneous
	18.01 Giving Notice
	A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if:
	1. delivered in person, by a commercial courier service or otherwise, to the individual or to a member of the firm or to an officer of the corporation for which it is intended; or
	2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the sender of the notice.


	18.02 Computation of Times
	A. When any period of time is referred to in the Contract by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by t...

	18.03 Cumulative Remedies
	A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to...

	18.04 Limitation of Damages
	A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, members, partners, employees, agents, consultants, or subcontr...

	18.05 No Waiver
	A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision, nor shall it affect the enforceability of that provision or of the remainder of this Contract.

	18.06 Survival of Obligations
	A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract, as well as all continuing obligations indicated in the Contract, will survive final payment, completion, and acceptanc...

	18.07 Controlling Law
	A. This Contract is to be governed by the law of the state in which the Project is located.

	18.08 Headings
	A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.

	18.09 Tribal Sovereignty.
	A. No provision of this Agreement will be construed by any of the signatories as abridging or debilitating any sovereign powers of the {insert name of Tribe} Tribe; affecting the trust-beneficiary relationship between the Secretary of the Interior, Tr...


	ARTICLE 19 –  Federal Requirements
	19.01 Agency Not a Party
	A. This Contract is expected to be funded in part with funds provided by Agency. Neither Agency, nor any of its departments, entities, or employees is a party to this Contract.

	19.02  Contract Approval
	A. Owner and Contractor will furnish Owner’s attorney such evidence as required so that Owner’s attorney can complete and execute the following “Certificate of Owner’s Attorney” (Exhibit I of RUS Bulletin 1780-26 GC-A) before Owner submits the execute...
	B. Concurrence by Agency in the award of the Contract is required before the Contract is effective.

	19.03 Conflict of Interest & Gratuities
	A. Contractor may not knowingly contract with a supplier or manufacturer if the individual or entity who prepared the plans and specifications has a corporate or financial affiliation with the supplier or manufacturer. Owner’s officers, employees, or ...

	19.04 Gratuities
	A.  If Owner finds after a notice and hearing that Contractor, or any of Contractor’s agents or representatives, offered or gave gratuities (in the form of entertainment, gifts, or otherwise) to any official, employee, or agent of Owner or Agency in a...
	B. In the event this Contract is terminated as provided in paragraph 19.04.A, Owner may pursue the same remedies against Contractor as it could pursue in the event of a breach of this Contract by Contractor. As a penalty, in addition to any other dama...

	19.05 Small, Minority, and Women’s Businesses
	A. Contracting with small and minority businesses, women’s business enterprises, and labor surplus area firms. If Contractor intends to let any subcontracts for a portion of the work, Contractor must take all necessary affirmative steps to assure that...
	1. Placing qualified small and minority businesses and women’s business enterprises on solicitation lists;
	2. Assuring that small and minority businesses, and women’s business enterprises are solicited whenever they are potential sources;
	3. Dividing total requirements, when economically feasible, into smaller tasks or quantities to permit maximum participation by small and minority businesses, and women’s business enterprises;
	4. Establishing delivery schedules, where the requirement permits, which encourage participation by small and minority businesses, and women’s business enterprises; and
	5. Using the services and assistance, as appropriate, of such organizations as the Small Business Administration and the Minority Business Development Agency of the Department of Commerce.


	19.06 Anti-Kickback
	A. Contractor shall comply with the Copeland Anti-Kickback Act (18 USC 874 and 40 U.S.C. 276c3145) as supplemented by Department of Labor regulations (29 CFR Part 3, “Contractors and Subcontractors on Public Buildings or Public Works Financed in Whole...

	19.07 Clean Air Act (42U.S.C. 7401-767q.) and the Federal Water Pollution Control Acts (33 U.S.C.1251-1387) as amended:
	A. If this Contract exceeds $100,000, Compliance Contractor to agree to comply with all applicable standards, orders, or regulations issued under section 306 of pursuant to the Clean Air Act (42 U.S.C. 7401-7671q 1857(h) and 42 USC)et. seq.), section ...

	19.08 Equal Employment Opportunity Requirements
	A. If this Contract exceeds $10,000, Contractor shall comply with Executive Order 11246, “Equal Employment Opportunity,” as amended by Executive Order 11375, “Amending Executive Order 11246 Relating to Equal Employment Opportunity,” and as supplemente...
	A. Contractor’s compliance with Executive Order 11246 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative active obligations required by the Standard Federal Equal Employment Opportunity Construction Contract Spe...
	A. Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs within 10 working days of award of any construction subcontract in excess of $10,000 at any tier for construction work under the Con...
	A. The Contract is considered a federally assisted construction contract. Except as otherwise provided under 41 CFR Part 60, all contracts that meet the definition of “federally assisted construction contract” in 41 CFR Part 60-1.3 must include the eq...

	19.09 Byrd Anti-Lobbying Restrictions on Amendment (31 U.S.C. 1352)
	A. Contractors that apply or bid for an award exceeding $100,000 must file the required certification (RD Instruction1940-Q, Exhibit A-1). The Contractor certifies to the Owner and every subcontractor certifies to the Contractor that it will not and h...

	19.10 Environmental Requirements
	A. When constructing a Project involving trenching and/or other related earth excavations, Contractor shall comply with the following environmental conditions:
	1. Wetlands – When disposing of excess, spoil, or other construction materials on public or private property, Contractor shall not fill in or otherwise convert wetlands.
	2. Floodplains – When disposing of excess, spoil, or other construction materials on public or private property, Contractor shall not fill in or otherwise convert 100 year floodplain areas (Standard Flood Hazard Area) delineated on the latest Federal ...
	3. Historic Preservation – Any excavation by Contractor that uncovers an historical or archaeological artifact shall be immediately reported to Owner and a representative of Agency. Construction shall be temporarily halted pending the notification pro...
	4. Endangered Species – Contractor shall comply with the Endangered Species Act, which provides for the protection of endangered and/or threatened species and critical habitat. Should any evidence of the presence of endangered and/or threatened specie...
	5. Mitigation Measures – If the project had an Environmental Report, Environmental Assessment, or Environmental Impact Statement to meet the requirements of the National Environmental Policy Act, compliance with the mitigation measures, if any, in tha...


	19.11 Contract Work Hours and Safety Standard Act (40 U.S.C. 3701-3708):
	A. Where applicable, for contracts awarded by the Owner in excess of $100,00 that involve the employment of mechanics or laborers, the Contractor must comply with 40 U.S.C. 3702 and 3704, as supplemented by the Department of Labor regulations (29 CFR ...

	19.12 Debarment and Suspension (Executive Orders 12549 and 12689)
	A. A contract award (see 2 CFR 180.220) must not be made to parties listed on the governmentwide exclusions in the System for Award Management (SAM), in accordance with the OMB guidelines at 2 CFR 180 that implement Executive Orders 12549 (3 CFR part ...

	19.13 Procurement of Recovered Materials:
	A. The Contractor must comply with 2 CFR Part 200.322, “Procurement of recovered materials.”

	19.14 American Iron & Steel (AIS) Requirements:
	A. Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division A - Agriculture, Rural Development, Food and Drug Administration, and Related Agencies Appropriations Act, 2017) and subsequent statutes mandating domestic preference...

	19.15 Definitions
	A. “Assistance recipient” is the entity that receives funding assistance from programs required to comply with Section 746 Division A Title VII of the Consolidated Appropriations Act of 2017 (Agriculture, Rural Development, Food and Drug Administratio...
	B. “Certifications” means the following:
	Manufacturers’ certification is documentation provided by the manufacturer or fabricator to various entities stating that the iron and steel products to be used in the project are produced in the United States in accordance with American Iron and Stee...
	Engineers’ certification is documentation that plans, specifications, and bidding documents comply with AIS.
	Contractors’ certification is documentation submitted upon substantial completion of the project that all iron and steel products installed were produced in the United States.

	C. “Coating” means a covering that is applied to the surface of an object. If a coating is applied to the external surface of a domestic iron or steel component, and the application takes place outside of the United States, said product would be consi...
	D. “Construction materials” are those articles, materials, or supplies made primarily of iron and steel, that are permanently incorporated into the project, not including mechanical and/or electrical components, equipment and systems. Some of these pr...
	Note: Mechanical and electrical components, equipment and systems are not considered construction materials. See definition of mechanical and electrical equipment.

	E. “Consulting engineer” is an individual or entity with which the owner has contracted to perform engineering/architectural services for water and waste projects funded by the programs subject to AIS requirements).
	F. “De minimis incidental components” are various miscellaneous low-cost components that are essential for, but incidental to, the construction and are incorporated into the physical structure of the project. Examples of incidental components could in...
	G. “General contractor” is the individual or entity with which the applicant has contracted (or is expected to) to perform construction services (or for water and waste projects funded by the programs subject to AIS requirements). This includes bidder...
	H. “Iron and steel products” are defined as the following products made primarily of iron or steel: lined or unlined pipes and fittings, manhole covers and other municipal castings, hydrants, tanks, flanges, pipe clamps and restraints, valves, structu...
	I. “Manufacturers” meaning a supplier, fabricator, distributor, materialman, or vendor is an entity with which the applicant, general contractor or with any subcontractor has contracted to furnish materials or equipment to be incorporated in the proje...
	J. “Manufacturing processes” are processes such as melting, refining, forming, rolling, drawing, finishing, and fabricating. Further, if a domestic iron and steel product is taken out of the United States for any part of the manufacturing process, it ...
	K. “Mechanical equipment” is typically that which has motorized parts and/or is powered by a motor. “Electrical equipment” is typically any machine powered by electricity and includes components that are part of the electrical distribution system. AIS...
	L. “Minor components” are components within an iron and/or steel product otherwise compliant with the American Iron and Steel requirements. This is different from the de minimis definition where de minimis pertains to the entire project and the minor ...
	M. “Municipal castings” are cast iron or steel infrastructure products that are melted and cast. They typically provide access, protection, or housing for components incorporated into utility owned drinking water, storm water, wastewater, and solid wa...
	N. “National Office” refers to the office responsible for the oversight and administration of the program nationally. The National Office sets policy, develops program regulations, and provides training and technical assistance to help the state offic...
	O. “Owner” is the individual or entity with which the general contractor has contracted regarding the work, and which has agreed to pay the general contractor for the performance of the work, pursuant to the terms of the contract for water and waste p...
	P. “Pass through Entities” is an entity that provides a subaward to a loan and/or grant recipient to carry out part of a Federal program. Examples are grantees utilizing the Revolving Loan Program and Household Water Well Program and Alaska Native Tri...
	Q. “Pig Iron” is a product of iron ore smelting in a blast furnace. It is made from molten iron, which has been cast in the shape of “pigs” as it comes from the blast furnace.
	Direct reduced iron is produced from iron ore, pellets or fines which are reduced in a solid state using natural gas or another reductant, Pig iron and direct reduced iron are used by the required composition to achieve the quality required by the ind...
	This waiver permits the use of pig iron and direct reduced iron manufactured outside of the United States in domestic manufacturing processes for iron and steel production that are subsequently used in iron and steel products for water and watste proj...
	R. “Primarily iron or steel” is defined as a product made of greater than 50 percent iron or steel, measured by cost. The cost should be based on the material costs. An exception to this definition is reinforced precast concrete (see Definitions). All...
	For example, the cost of a fire hydrant includes:
	The cost of materials used for the iron portion of a fire hydrant (e.g. bonnet, body and shoe); and
	The cost to pour and cast to create those components (e.g. labor and energy).

	Not included in the cost are:
	The additional material costs for the non-iron and steel internal workings of the hydrant (e.g. stem, coupling, valve, seals, etc.); and
	The cost to assemble the internal workings into the hydrant body.

	S. “Produced in the United States” means that the production in the United States of the iron or steel products used in the project requires that all manufacturing processes must take place in the United States, with the exception of metallurgical pro...
	T. “Project” is the total undertaking to be accomplished for the applicant by consulting engineers, general contractors, and others, including the planning, study, design, construction, testing, commissioning, and start-up, and of which the work to be...
	U. “Reinforced Precast Concrete” may not consist of at least 50 percent iron or steel, but the reinforcing bar and wire must be produced in the United States and meet the same standards as for any other iron or steel product.
	Additionally, the casting of the concrete product must take place in the United States. The cement and other raw materials used in concrete production are not required to be of domestic origin. If the reinforced concrete is cast at the construction si...

	V. “Steel” means an alloy that includes at least 50 percent iron, between 0.02 and 2 percent carbon, and may include other elements. Metallic elements such as chromium, nickel, molybdenum, manganese, and silicon may be added during the melting of stee...
	W. “Structural steel” is rolled flanged shapes, having at least one dimension of their cross-section three inches or greater, which are used in the construction of bridges, buildings, ships, railroad rolling stock, and for numerous other constructiona...
	X. “Ultimate recipient” is a loan or grant recipient receiving funds from a pass- through entity. Examples include: (1) a loan recipient from the Revolving Loan Fund; (2) a loan recipient from the Household Water Well Program; and (3) a grant recipien...
	Y. “United States” means each of the several states, the District of Columbia, and each Federally Recognized Indian Tribe.


	Article 20 –  State of Illinois Requirements
	20.01  State Prevailing Wage Rate Requirements
	A. The Contractor shall be required to pay a minimum of the State Prevailing Wage Rates for the project area, in accordance with Illinois State Law.

	20.01 Employment of Illinois Workers on Public Works
	A. If at the time this contract is executed, or if during the term of this contract, there is excessive unemployment in Illinois as defined in the employment of Illinois Workers on Public Works Act, 30ILCS 570-0.01 et seq., as two consecutive months o...

	20.02  Substance Abuse Prevention on Public Works Projects Act
	A. The Contractor shall be required to comply with the Substance Abuse Prevention on Public Works Projects Act (Public Act 095-0635; HB 1855). As such, the Contractor may be required to sign the Owner’s Substance Abuse Prevention Program Certification.
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	1. Install the water main by using either the trenching or boring method.
	A. Utilize directional boring techniques at ditch and creek crossings in highly erodible areas to eliminate soil disturbance.
	B. Install rip-rap berms or alternative ditch checks perpendicular to the trench as shown on the plans and/or where terrain dictates their use to prevent soil erosion in the trench.
	C. Install dirt berms on hillsides through wooded areas as shown on the Drawings and described in the Specifications.
	D. Temporarily seed and mulch within 7 days of original excavation any trenched areas where soil erosion could occur and not going to be disturbed within 14 days except for those areas located in farm fields.

	A. Flush water will be directed, through the use of hose(s), away from highly erodible soils and dissipated to prevent soil erosion.  A sufficient length of hose will be used to prevent flush water from discharging onto on to areas not stabilized or o...
	A. It is anticipated that dirt berms will require minimal maintenance as they are in place primarily to divert the runoff water away from the trench line.  However, it may be necessary to reconstruct dirt berms or add additional dirt berms on a given ...

	A. Reseed and re-mulch any areas where initial seeding efforts did not work.
	B. Any time it is necessary to redistribute the sediment collected against the erosion control structures it will likely also be necessary to reseed and re-mulch the same area.
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	Section 51.pdf
	51.01. SCOPE OF WORK
	51.02. GENERAL INFORMATION
	A. All pipe shall meet the specifications of the National Sanitation Foundation (NSF).  The pipe manufacturer shall furnish certification in sufficient copies that the pipe supplied is in compliance with all requirements as specified herein.
	B. Any bend in the water main greater than 11-degrees will require a mechanical joint, ductile iron elbow fitting with restrainers.
	C. Samples of pipe, physical and chemical data sheets, shall be submitted to the ENGINEER, upon request, for approval and his approval shall be obtained before pipe is purchased.
	D. The pipe shall be homogeneous throughout and free from cracks, holes, foreign inclusions or other defects.  The pipe shall be as uniform as commercially practical in color.
	E. Pipe must be delivered to the job site by means which will adequately support it and not subject it to undue stresses.  In particular, the load shall be so supported that the bottom rows of pipe are not damaged by crushing.  Pipe shall be unloaded ...
	F. Pipe shall be protected from truck exhaust during transportation.
	G. Pipe shall be protected from crop spraying while stored on-site, or strung for installation, prior to installation.
	H. The workmanship, pipe dimensions, and tolerances, outside diameters, wall thickness, eccentricity, sustained pressures, burst pressures, flattening, extrusion quality, marking and all other requirements of the Commercial Standards, CS 256-63.
	I. At all times when work is not in progress, all open ends of pipe and fittings shall be securely closed with metal plugs or caps so that no trench water, earth, animal, or other substances may enter the pipe or fittings.
	J. Ductile iron pipe shall not be pushed through bore holes at highway and railroad crossings.  The CONTRACTOR may install ductile iron pipe inside of steel casing that has been bored and jacked provided:
	1. That the highway or railroad to be crossed amends the permit to allow ductile iron pipe as the carrier.
	2. The CONTRACTOR, at his own expense, provides the increased casing pipe size required.


	51.03. WATER MAIN PIPE – PVC SLIP JOINT
	A. This section of the specifications covers rigid polyvinyl chloride pipe, hereinafter called PVC pipe.
	1. The water main shall be Polyvinyl Chloride (PVC) pipe and push-on gasketed joints, in accordance with Section 40 of the Standard Water and Sewer Specifications.
	2. ASTM Specification D 1784, shall be conformed with in all respects.
	3. Freedom pipe will not be allowed on this project.

	A.
	A.
	A.
	B. PVC Pipe (3 to 12 inch)
	1. SDR-DR-PR PVC Pipe:  SDR (Standard Dimension Ratio) –DR (Dimension Ratio)- PR (Pressure Rated) PVC pipe shall be Type I, grade 1 or 2, with a hydrostatic design stress of 2,000 psi for water at 73.4 F, designated as PVC 1120 or PVC 1220.
	2. PVC pipe with SDR ratings of 13.5, 17, 21, and 26 are to be used or as indicated on the bidding schedule, and shall conform to the latest revision of ASTM Specification D2241. PVC pipe with DR ratings of 14, 18, and 25 shall conform to the latest r...
	3. Miscellaneous lengths of pipe can also be supplied plain end and joints made with the use of a double gasket coupling.  These couplings shall be provided with pipe stops and have a pressure rating of 200 psi working pressure.

	C. PVC Pipe (14 to 48 inch)
	1.
	1.
	1.
	1.
	1. DR-PR PVC Pipe:  DR (Dimension Ratio) - PR (Pressure Rated) PVC pipe shall be manufactured from unplasticized PVC compounds having a minimum cell classification of 12454, as defined in ASTM D 1784, providing a hydrostatic design stress of 4,000 psi...
	2. For CIOD PVC pipe with DR rating of 18 (PR 235), 21 (PR 200), and 25 (PR 165) are to be used as indicated on the bidding schedule, and shall conform to the latest revision of AWWA Specification C905.
	3. For IPS PVC Pipe:  SDR (Standard Dimension Ratio) - PR (Pressure Rated) PVC pipe shall be Type I, grade 1 or 2, with a hydrostatic design stress of 2,000 psi for water at 73.4 F, designated as PVC 1120 or PVC 1220.  PVC pipe with SDR ratings of 21 ...


	51.04. WATER MAIN PIPE – RESTRAINED JOINT PVC
	A. This section of the specifications covers rigid restrained-joint polyvinyl chloride pipe, hereinafter called RJ pipe.
	1. The CONTRACTOR must use PVC RJ pipe for drainage ditch crossings, road crossings, and creek crossings as well as all directional bores (including water main inside of steel casing pipe), as shown on the contract drawings.
	2. The RJ pipe shall be furnished with twin gasket couplings, nylon splines, rubber rings and lubricant.  The rubber rings shall be shipped in place in the coupling.
	3. For 3 inch to 12 inch RJ pipe, the transition from RJ pipe to PVC or ductile iron pipe shall be made by the use of a manufacturer supplied expansion coupling. This coupling shall be restrained-joint by IPS.  Only the installation of full sticks of ...
	1.
	1.
	1.
	1.
	4. For 14 inch and larger, the CONTRACTOR shall use either the manufacture’s expansion joint or a 24 inch ductile iron sleeve, with the end towards the RJ connected with a UFR joint restraint, and the other end with a UFA.  The UFR and UFA shall be ma...


	51.05. WATER MAIN PIPE – DUCTILE IRON PIPE
	A. Mechanical joint pipe shall be furnished with applicable gaskets, glands, and bolts.  Bolts shall be of Cor Blue or an equivalent ASTM A 242 material.  Joint shall be in accordance with AWWA Standard C 110 and C 111.
	B. Slip-joint pipe shall be furnished with gaskets and lubricant, and be in accordance with AWWA Standard C 111.
	C. Restrained-Joint pipe joint shall be furnished with gaskets, restraining ring, and lubricant, and be in accordance with AWWA Standard C 153 and C 111 per Section 10.03.01.10.e.
	D. River Crossing Pipe shall be ductile iron manufactured in accordance with the requirements of ANSI/AWWA C151/A21.51.  Push-on joints for such pipe shall meet the requirements of ANSI/AWWA C111/A21.11, allow deflection of up to 15 , and be per Secti...

	51.06. HDPE PIPE
	51.01.
	51.01.
	51.01.
	51.01.
	51.01.
	51.01.
	51.01.
	51.07. WATER MAIN FITTING
	A. Fittings include hydrants, gate valves, tees, elbows, crosses, reducers, caps, plugs, and wyes.
	B. All fittings associated with PVC or DI water main installation shall be ductile iron. All ductile iron fittings shall be mechanical-joint and utilize mechanical-joint restraining glands where anchor couplings are not required.
	C. Pressure rating of fittings shall be equal to or greater than the specified pipe.
	D. Fittings shall be per Section 10.03.01.7.
	E. Backfill operations at fittings, gate valves, and hydrant locations shall not occur until all materials and work have been viewed by the OWNER or RPR.
	F. PVC Expansion Couplings shall be allowed when transitioning from PVC to RJ PVC Pipe.  The expansion couplings shall be provided by the manufacturer and be RJ on one end and slip joint on the other.  The fitting shall be of the same material as the ...
	G. Fittings for use with HDPE

	51.08. WATER MAIN PIPE LAYING
	A. General:  Only competent persons at laying water main pipe shall be employed on this phase of the work, and complete suitable equipment necessary for the execution of same is required.  Any incompetency observed by the OWNER must be removed at his ...
	B. Pipe Cleaning During Laying Operation:   If dirt or dust has been introduced into the length of pipe, a thorough cleaning of the pipe shall be done just before the joint of pipe is installed.  At this time a visual check shall be made by placing th...
	C. Inspection of Material During Construction:  Any materials not meeting the specifications, or obviously faulty material, shall be rejected by the ENGINEER and removed from the job site by the CONTRACTOR.  When ordered by the ENGINEER, joints may be...
	D. Fluid Tight Joints:   All dirt, debris, and moisture shall be removed from the surfaces to be jointed.  Make sure the gasket is not twisted or turned to prevent proper sealing in the groove.  Apply the lubricant to the gasket surface and to the spi...
	E. Breaks in Pipe or Joints:   All breaks in pipe and/or joints shall be repaired to the satisfaction of the ENGINEER and at the expense of the CONTRACTOR.  The defective pipe or fittings shall be removed and replaced.  Repair clamps will not be permi...
	F. Cutting Pipe:  Cutting of RJ pipe shall not be allowed; only the installation of full length pipe shall be allowed.  The only exception to this is when restrained-joint pipe is connecting to a fitting.  In this case the restrained-joint pipe may be...
	G. Bed and Cover:  Each section of pipe in the trench shall rest upon the pipe bed for the full length of its barrel.  The bottom of the trench shall be free from rocks, clods, or other sharp-edged objects.  The subgrade upon which the pipe is placed ...
	H. Preliminary Pressure Testing:  At the ENGINEER's option during the general construction period the following pressure testing procedure shall be followed:
	I. Pressure Testing: Hydrostatic and pressure testing shall conform with Section 41, “Pressure Testing of Water Main and Equipment”.
	J. Measurement and Payment:   Payment for all work described in this section shall be included in the CONTRACTOR's bid price for the respective sizes of lines, pressure class, and material type, as shown in the Bid Schedule.  Measurement in lineal fee...
	K. Service Connections:  All service connections shall be made by means of tees, tapped couplings, service clamps and other fittings approved by the ENGINEER.  The water main shall not be tapped for the installation of service connections until flushi...
	L. Polyethylene encasement shall be used to wrap the fitting prior to installation.  See section 51.03 for specifications on the polyethylene encasement.
	M. The CONTRACTOR’S attention is brought to the fact that HDPE pipe has a high coefficient for thermal expansion and contraction.  Care shall be taken when connecting pipe at all bores and all fittings.
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	51.09.01 SERVICE LINE
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