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City of Jerseyville
Jersey County, lllinois
Pleasant Street Drainage Improvements - Phase 1

ADVERTISEMENT FOR BIDS

Sealed Bids for the construction of the Pleasant Street Drainage Improvements - Phase 1 will be
received, by Bob Manns, Public Works Director, at the City of Jerseyville, 115 E. Prairie St., Jerseyville, IL,
62052, until 1:00 PM local time on February 18, 2021. (Please note the City of Jerseyville lobby is closed;
bids will be accepted by appointment or drive through window.) The Bids received will be publicly
opened and read at the City of Jerseyville — Feyerbend Building, 201 E. Spruce St., Jerseyville, IL 62052 at
2:00 PM local time on February 18, 2021. The Project consists of excavation for a detention basin, storm
sewer construction, concrete gutter, and pavement patching.

A Pre-Bid meeting will be held at 10:00 AM on February 11, 2021 at the City of Jerseyville - Feyerbend
Building, 201 E. Spruce St, Jerseyville, IL, 62052.

Bids will be received for a single prime Contract. Bids shall be on a lump sum and unit price basis, with
additive alternate bid items as indicated in the Bid Form.

The Issuing Office for the Bidding Documents is: Heneghan and Associates, P.C. 1004 State Highway 16,
Jerseyville, IL 62052, contact Adam Lott — 618-498-6418 — jalott@heneghanassoc.com. Prospective
Bidders may examine the Bidding Documents at the Issuing Office on Mondays through Fridays between
the hours of 8:00am and 4:30pm and may obtain copies of the Bidding Documents from the Issuing
Office as described below.

Bidding Documents also may be examined at Heneghan and Associates, P.C. 1004 State Highway 16,
Jerseyville, IL 62052; Southern lllinois Builders Association, 1468 Green Mount Road, O’Fallon, lllinois
62269; Dodge/Agc Plan Room, 6330 Knox Industrial Drive, St. Louis, Missouri 63139; online at Heneghan
and Associates Website - http://haengr.com/bid-documents/ and www.dodge.construction.com; the
office of the Owner, City of Jerseyville 115 E. Prairie St., Jerseyville, IL 62052, on Mondays through
Fridays between the hours of 8:00am and 4:30pm by appointment; and the office of the Engineer,
Heneghan and Associates, P.C. 1004 State Highway 16, Jerseyville, IL 62052, on Mondays through
Fridays between the hours of 8:00am and 4:30pm.

Bidding Documents may be obtained from the Issuing Office during the hours indicated above. Bidding
Documents are available at http://haengr.com/bid-documents/ (as portable document format (PDF)
files) for a non-refundable charge of S__10.00 . Alternatively, printed Bidding Documents may be
obtained from the Issuing Office either via in-person pick-up or via mail, upon Issuing Office’s receipt of
payment for the Bidding Documents. The non-refundable cost of printed Bidding Documents is
S__60.00 per set, payable to “Heneghan and Associates, P.C.”, plus a $10.00 non-refundable
shipping charge. Upon Issuing Office’s receipt of payment, printed Bidding Documents will be sent via
the prospective Bidder’s delivery method of choice. The date that the Bidding Documents are
transmitted by the Issuing Office will be considered the prospective Bidder’s date of receipt of the
Bidding Documents. Partial sets of Bidding Documents will not be available from the Issuing Office.
Neither Owner nor Engineer will be responsible for full or partial sets of Bidding Documents, including
Addenda if any, obtained from sources other than the Issuing Office.

Bid security shall be furnished in accordance with the Instruction to Bidders.
Owner: City of Jerseyville

By: Bob Manns Title: Public Works Director

Date: 01/27/2021
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INSTRUCTIONS TO BIDDERS
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ARTICLE 1 — DEFINED TERMS

1.01

Terms used in these Instructions to Bidders have the meanings indicated in the General Conditions and
Supplementary Conditions. Additional terms used in these Instructions to Bidders have the meanings
indicated below:

A. Issuing Office — The office from which the Bidding Documents are to be issued.

ARTICLE 2 — COPIES OF BIDDING DOCUMENTS

2.01

2.02

2.03

Complete sets of the Bidding Documents may be obtained from the Issuing Office in the number and format
stated in the advertisement or invitation to bid.

Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor Engineer assumes
any responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding
Documents.

Owner and Engineer, in making copies of Bidding Documents available on the above terms, do so only for
the purpose of obtaining Bids for the Work and do not authorize or confer a license for any other use.

ARTICLE 3 — QUALIFICATIONS OF BIDDERS

3.01

3.02

3.03

3.04

To demonstrate Bidder’s qualifications to perform the Work, after submitting its Bid and within 2 days of
Owner’s request, Bidder shall submit (a) written evidence establishing its qualifications such as financial data,
previous experience, and present commitments, and (b) the following additional information:

A. Evidence of Bidder’s authority to do business in the state where the Project is located.

A Bidder’s failure to submit required qualification information within the times indicated may disqualify
Bidder from receiving an award of the Contract.

No requirement in this Article 3 to submit information will prejudice the right of Owner to seek additional
pertinent information regarding Bidder’s qualifications.

Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s representations and
certifications.

ARTICLE 4 - SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF SITE; OWNER’S SAFETY
PROGRAM; OTHER WORK AT THE SITE

4.01

4.02

Site and Other Areas

A. TheSiteis identified in the Bidding Documents. By definition, the Site includes rights-of-way, easements,
and other lands furnished by Owner for the use of the Contractor. Any additional lands required for
temporary construction facilities, construction equipment, or storage of materials and equipment, and
any access needed for such additional lands, are to be obtained and paid for by Contractor.

Existing Site Conditions
A. Subsurface and Physical Conditions; Hazardous Environmental Conditions
1. Subsurface and Physical Conditions; Hazardous Environmental Conditions: None Available.

2. Geotechnical Baseline Report: No Geotechnical Baseline Report is Available.
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4.03

4.04

4.05

Underground Facilities: Information and data shown or indicated in the Bidding Documents with respect
to existing Underground Facilities at or adjacent to the Site are set forth in the Contract Documents and
are based upon information and data furnished to Owner and Engineer by owners of such Underground
Facilities, including Owner, or others.

Adequacy of Data: Provisions concerning responsibilities for the adequacy of data furnished to
prospective Bidders with respect to subsurface conditions, other physical conditions, and Underground
Facilities, and possible changes in the Bidding Documents due to differing or unanticipated subsurface
or physical conditions appear in Paragraphs 5.03, 5.04, and 5.05 of the General Conditions. Provisions
concerning responsibilities for the adequacy of data furnished to prospective Bidders with respect to a
Hazardous Environmental Condition at the Site, if any, and possible changes in the Contract Documents
due to any Hazardous Environmental Condition uncovered or revealed at the Site which was not shown
or indicated in the Drawings or Specifications or identified in the Contract Documents to be within the
scope of the Work, appear in Paragraph 5.06 of the General Conditions.

Site Visit and Testing by Bidders

A.

Bidder shall conduct the required Site visit during normal working hours, and shall not disturb any
ongoing operations at the Site.

Bidder is not required to conduct any subsurface testing, or exhaustive investigations of Site conditions.

On request, and to the extent Owner has control over the Site, and schedule permitting, the Owner will
provide Bidder access to the Site to conduct such additional examinations, investigations, explorations,
tests, and studies as Bidder deems necessary for preparing and submitting a successful Bid. Owner will
not have any obligation to grant such access if doing so is not practical because of existing operations,
security or safety concerns, or restraints on Owner’s authority regarding the Site.

Bidder shall comply with all applicable Laws and Regulations regarding excavation and location of
utilities, obtain all permits, and comply with all terms and conditions established by Owner or by
property owners or other entities controlling the Site with respect to schedule, access, existing
operations, security, liability insurance, and applicable safety programs.

Bidder shall fill all holes and clean up and restore the Site to its former condition upon completion of
such explorations, investigations, tests, and studies.

Owner’s Safety Program

A.

Site visits and work at the Site may be governed by an Owner safety program. As the General Conditions
indicate, if an Owner safety program exists, it will be noted in the Supplementary Conditions.

Other Work at the Site

A.

Reference is made to Article 8 of the Supplementary Conditions for the identification of the general
nature of other work of which Owner is aware (if any) that is to be performed at the Site by Owner or
others (such as utilities and other prime contractors) and relates to the Work contemplated by these
Bidding Documents. If Owner is party to a written contract for such other work, then on request, Owner
will provide to each Bidder access to examine such contracts (other than portions thereof related to
price and other confidential matters), if any.

ARTICLE 5 — BIDDER’S REPRESENTATIONS

5.01

It is the responsibility of each Bidder before submitting a Bid to:
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A. examine and carefully study the Bidding Documents, and any data and reference items identified in the
Bidding Documents;

B. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, and become
familiar with and satisfy itself as to the general, local, and Site conditions that may affect cost, progress,
and performance of the Work;

C. become familiar with and satisfy itself as to all Laws and Regulations that may affect cost, progress, and
performance of the Work;

D. carefully study all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the
Site and all drawings of physical conditions relating to existing surface or subsurface structures at the
Site that have been identified in the Supplementary Conditions, especially with respect to Technical Data
in such reports and drawings, and (2) reports and drawings relating to Hazardous Environmental
Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions,
especially with respect to Technical Data in such reports and drawings;

E. consider the information known to Bidder itself; information commonly known to contractors doing
business in the locality of the Site; information and observations obtained from visits to the Site; the
Bidding Documents; and the Site-related reports and drawings identified in the Bidding Documents, with
respect to the effect of such information, observations, and documents on (1) the cost, progress, and
performance of the Work; (2) the means, methods, techniques, sequences, and procedures of
construction to be employed by Bidder; and (3) Bidder’s safety precautions and programs;

F. agree, based on the information and observations referred to in the preceding paragraph, that at the
time of submitting its Bid no further examinations, investigations, explorations, tests, studies, or data
are necessary for the determination of its Bid for performance of the Work at the price bid and within
the times required, and in accordance with the other terms and conditions of the Bidding Documents;

G. become aware of the general nature of the work to be performed by Owner and others at the Site that
relates to the Work as indicated in the Bidding Documents;

H. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder
discovers in the Bidding Documents and confirm that the written resolution thereof by Engineer is
acceptable to Bidder;

I.  determine that the Bidding Documents are generally sufficient to indicate and convey understanding of
all terms and conditions for the performance and furnishing of the Work; and

J.  agree that the submission of a Bid will constitute an incontrovertible representation by Bidder that
Bidder has complied with every requirement of this Article, that without exception the Bid and all prices
in the Bid are premised upon performing and furnishing the Work required by the Bidding Documents.

ARTICLE 6 — PRE-BID CONFERENCE

6.01

A pre-Bid conference will be held at the time and location stated in the invitation or advertisement to bid.
Representatives of Owner and Engineer will be present to discuss the Project. Bidders are encouraged to
attend and participate in the conference. Engineer will transmit to all prospective Bidders of record such
Addenda as Engineer considers necessary in response to questions arising at the conference. Oral statements
may not be relied upon and will not be binding or legally effective.
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ARTICLE 7 — INTERPRETATIONS AND ADDENDA

7.01

7.02

All questions about the meaning or intent of the Bidding Documents are to be submitted to Engineer in
writing. Interpretations or clarifications considered necessary by Engineer in response to such questions will
be issued by Addenda delivered to all parties recorded as having received the Bidding Documents. Questions
received less than seven days prior to the date for opening of Bids may not be answered. Only questions
answered by Addenda will be binding. Oral and other interpretations or clarifications will be without legal
effect.

Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents.

ARTICLE 8 — BID SECURITY

8.01

8.02

8.03

8.04

A Bid must be accompanied by Bid security made payable to Owner in an amount of 5 percent of Bidder’s
maximum Bid price (determined by adding the base bid and all alternates) and in the form of a certified
check, bank money order, or a Bid bond (on the form included in the Bidding Documents) issued by a surety
meeting the requirements of Paragraphs 6.01 and 6.02 of the General Conditions.

The Bid security of the apparent Successful Bidder will be retained until Owner awards the contract to such
Bidder, and such Bidder has executed the Contract Documents, furnished the required contract security, and
met the other conditions of the Notice of Award, whereupon the Bid security will be released. If the
Successful Bidder fails to execute and deliver the Contract Documents and furnish the required contract
security within 15 days after the Notice of Award, Owner may consider Bidder to be in default, annul the
Notice of Award, and the Bid security of that Bidder will be forfeited. Such forfeiture shall be Owner’s
exclusive remedy if Bidder defaults.

The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving the award
may be retained by Owner until the earlier of seven days after the Effective Date of the Contract or 91 days
after the Bid opening, whereupon Bid security furnished by such Bidders will be released.

Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving the award
will be released within seven days after the Bid opening.

ARTICLE 9 — CONTRACT TIMES

9.01

The number of days within which, or the dates by which, May 14, 2021 the Work is to be substantially
completed, and completed and ready for final payment, are set forth in the Agreement.

ARTICLE 10 - LIQUIDATED DAMAGES

10.01

Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial Completion, or
completion of the Work in readiness for final payment, are set forth in the Agreement.

ARTICLE 11 — SUBSTITUTE AND “OR-EQUAL” ITEMS

11.01

The Contract for the Work, if awarded, will be on the basis of materials and equipment specified or described
in the Bidding Documents, and those “or-equal” or substitute materials and equipment subsequently
approved by Engineer prior to the submittal of Bids and identified by Addendum. No item of material or
equipment will be considered by Engineer as an “or- equal” or substitute unless written request for approval
has been submitted by Bidder and has been received by Engineer at least 15 days prior to the date for receipt
of Bids in the case of a proposed substitute and 5 days prior in the case of a proposed “or-equal.” Each such
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11.02

11.03

request shall comply with the requirements of Paragraphs 7.04 and 7.05 of the General Conditions. The
burden of proof of the merit of the proposed item is upon Bidder. Engineer’s decision of approval or
disapproval of a proposed item will be final. If Engineer approves any such proposed item, such approval will
be set forth in an Addendum issued to all prospective Bidders. Bidders shall not rely upon approvals made in
any other manner. Substitutes and “or-equal” materials and equipment may be proposed by Contractor in
accordance with Paragraphs 7.04 and 7.05 of the General Conditions after the Effective Date of the Contract.

All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor will furnish
the materials and equipment specified or described in the Bidding Documents, as supplemented by Addenda.
Any assumptions regarding the possibility of post-Bid approvals of “or-equal” or substitution requests are
made at Bidder’s sole risk.

If an award is made, Contractor shall be allowed to submit proposed substitutes and “or-equals” in
accordance with the General Conditions.

ARTICLE 12 - SUBCONTRACTORS, SUPPLIERS, AND OTHERS

12.01

12.02

12.05

If required by the bid documents. The apparent Successful Bidder, and any other Bidder so requested, shall
within five days after Bid opening, submit to Owner a list of the Subcontractors or Suppliers proposed for the
following portions of the Work: All subcontractors to be used on the project.

If requested by Owner, such list shall be accompanied by an experience statement with pertinent information
regarding similar projects and other evidence of qualification for each such Subcontractor, Supplier, or other
individual or entity. If Owner or Engineer, after due investigation, has reasonable objection to any proposed
Subcontractor, Supplier, individual, or entity, Owner may, before the Notice of Award is given, request
apparent Successful Bidder to submit an acceptable substitute, in which case apparent Successful Bidder
shall submit a substitute, Bidder’s Bid price will be increased (or decreased) by the difference in cost
occasioned by such substitution, and Owner may consider such price adjustment in evaluating Bids and
making the Contract award.

If apparent Successful Bidder declines to make any such substitution, Owner may award the Contract to the
next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or other individuals or entities.
Declining to make requested substitutions will constitute grounds for forfeiture of the Bid security of any
Bidder. Any Subcontractor, Supplier, individual, or entity so listed and against which Owner or Engineer
makes no written objection prior to the giving of the Notice of Award will be deemed acceptable to Owner
and Engineer subject to subsequent revocation of such acceptance as provided in Paragraph 7.06 of the
General Conditions.

Contractor shall not be required to employ any Subcontractor, Suppliers, individuals, or entity against whom

Contractor has reasonable objection.

12.06

The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in SC 7.06.

ARTICLE 13 — PREPARATION OF BID

13.01

The Bid Form is included with the Bidding Documents.

A. All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink. Erasures or
alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall be indicated for
each section, Bid item, alternate, adjustment unit price item, and unit price item listed therein.
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13.02

13.03

13.04

13.05

13.06

13.07
13.08

13.09
13.10

B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is optional, and
Bidder elects to not furnish pricing for such optional alternate item, then Bidder may enter the words
“No Bid” or “Not Applicable.”

A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose title must
appear under the signature), accompanied by evidence of authority to sign. The corporate address and state
of incorporation shall be shown.

A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title must
appear under the signature), accompanied by evidence of authority to sign. The partnership’s address for
receiving notices shall be shown.

A Bid by a limited liability company shall be executed in the name of the firm by a member or other authorized
person and accompanied by evidence of authority to sign. The state of formation of the firm and the firm’s
address for receiving notices shall be shown.

A Bid by an individual shall show the Bidder’s name and address for receiving notices.

A Bid by a joint venture shall be executed by an authorized representative of each joint venturer in the
manner indicated on the Bid Form. The joint venture’s address for receiving notices shall be shown.

All names shall be printed in ink below the signatures.

The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall be filled in
on the Bid Form.

Postal and e-mail addresses and telephone number for communications regarding the Bid shall be shown.

The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state where the
Project is located, or Bidder shall covenant in writing to obtain such authority and qualification prior to award
of the Contract and attach such covenant to the Bid. Bidder’s state contractor license number, if any, shall
also be shown on the Bid Form.

ARTICLE 14 - BASIS OF BID

14.01

14.02

Base Bid with Alternates

A. Bidders shall submit a Bid on a lump sum basis for the base Bid and include a separate price for each
alternate described in the Bidding Documents and as provided for in the Bid Form. The price for each
alternate will be the amount added to or deleted from the base Bid if Owner selects the alternate.

B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in the Bid
Form.

Unit Price

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the unit price section of
the Bid Form.

B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item will be the
product of the “Estimated Quantity” (which Owner or its representative has set forth in the Bid Form)
for the item and the corresponding “Bid Unit Price” offered by the Bidder. The total of all unit price Bid
items will be the sum of these “Bid Prices”; such total will be used by Owner for Bid comparison
purposes. The final quantities and Contract Price will be determined in accordance with Paragraph 13.03
of the General Conditions.
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C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of
the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum
thereof will be resolved in favor of the correct sum.

14.03 Allowances

A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper for
Contractor's overhead, costs, profit, and other expenses on account of cash allowances, if any, named
in the Contract Documents, in accordance with Paragraph 13.02.B of the General Conditions.

ARTICLE 15 - SUBMITTAL OF BID

15.01 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of the Bid Form,
and, if required, the Bid Bond Form. The unbound copy of the Bid Form is to be completed and submitted
with the Bid security and the other documents required to be submitted under the terms of Article 7 of the
Bid Form.

15.02 A Bid shall be received no later than the date and time prescribed and at the place indicated in the
advertisement or invitation to bid and shall be enclosed in a plainly marked package with the Project title
(and, if applicable, the designated portion of the Project for which the Bid is submitted), the name and
address of Bidder, and shall be accompanied by the Bid security and other required documents. If a Bid is
sent by mail or other delivery system, the sealed envelope containing the Bid shall be enclosed in a separate
package plainly marked on the outside with the notation “BID ENCLOSED.” A mailed Bid shall be addressed
to Bob Manns.

15.03 Bids received after the date and time prescribed for the opening of bids, or not submitted at the correct
location or in the designated manner, will not be accepted and will be returned to the Bidder unopened.

ARTICLE 16 — MODIFICATION AND WITHDRAWAL OF BID

16.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a Bid must be
executed and delivered to the place where Bids are to be submitted prior to the date and time for the opening
of Bids. Upon receipt of such notice, the unopened Bid will be returned to the Bidder.

16.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in the manner
specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the opening of Bids.

16.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner and promptly
thereafter demonstrates to the reasonable satisfaction of Owner that there was a material and substantial
mistake in the preparation of its Bid, that Bidder may withdraw its Bid, and the Bid security will be returned.
Thereafter, if the Work is rebid, that Bidder will be disqualified from further bidding on the Work.

ARTICLE 17 — OPENING OF BIDS

17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, unless
obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids and major
alternates, if any, will be made available to Bidders after the opening of Bids.

ARTICLE 18 — BIDS TO REMAIN SUBJECT TO ACCEPTANCE

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner may, in
its sole discretion, release any Bid and return the Bid security prior to the end of this period.
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ARTICLE 19 — EVALUATION OF BIDS AND AWARD OF CONTRACT

19.01

19.02

19.03

19.04

19.05

Owner reserves the right to reject any or all Bids, including without limitation, nonconforming,
nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that Owner finds,
after reasonable inquiry and evaluation, to not be responsible. If Bidder purports to add terms or conditions
to its Bid, takes exception to any provision of the Bidding Documents, or attempts to alter the contents of
the Contract Documents for purposes of the Bid, then the Owner will reject the Bid as nonresponsive;
provided that Owner also reserves the right to waive all minor informalities not involving price, time, or
changes in the Work.

If Owner awards the contract for the Work, such award shall be to the responsible Bidder submitting the
lowest responsive Bid.

Evaluation of Bids

A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed
requirements, and such alternates, unit prices, and other data, as may be requested in the Bid Form or
prior to the Notice of Award.

B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in the Bid
Form. To determine the Bid prices for purposes of comparison, Owner shall announce to all bidders a
“Base Bid plus alternates” budget after receiving all Bids, but prior to opening them. For comparison
purposes alternates will be accepted, following the order of priority established in the Bid Form, until
doing so would cause the budget to be exceeded. After determination of the Successful Bidder based
on this comparative process and on the responsiveness, responsibility, and other factors set forth in
these Instructions, the award may be made to said Successful Bidder on its base Bid and any combination
of its additive alternate Bids for which Owner determines funds will be available at the time of award.

A. Bid prices will be compared after adjusting for differences in time of Substantial Completion (total
number of calendar days to substantially complete the Work) designated by Bidders. The adjusting
amount will be determined at the rate set forth in the Agreement for liquidated damages for failing to
achieve Substantial Completion, or such other amount that Owner has designated in the Bid Form.

1. The method for calculating the lowest bid for comparison will be the summation of the Bid price
shown in the Bid Form plus the product of the Bidder-specified time of Substantial Completion (in
calendar days) times the rate for liquidated damages $800 (in dollars per day).

2. This procedure is only used to determine the lowest bid for comparison and contractor selection
purposes. The Contract Price for compensation and payment purposes remains the Bid price shown
in the Bid Form.

In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the Bidder and may
consider the qualifications and experience of Subcontractors and Suppliers proposed for those portions of
the Work for which the identity of Subcontractors and Suppliers must be submitted as provided in the Bidding
Documents.

Owner may conduct such investigations as Owner deems necessary to establish the responsibility,
gualifications, and financial ability of Bidders and any proposed Subcontractors or Suppliers.

ARTICLE 20 - BONDS AND INSURANCE

20.01

Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth Owner’s
requirements as to performance and payment bonds and insurance. When the Successful Bidder delivers the
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Agreement (executed by Successful Bidder) to Owner, it shall be accompanied by required bonds and
insurance documentation.

ARTICLE 21 - SIGNING OF AGREEMENT

21.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the unexecuted
counterparts of the Agreement along with the other Contract Documents as identified in the Agreement.
Within 15 days thereafter, Successful Bidder shall execute and deliver the required number of counterparts
of the Agreement (and any bonds and insurance documentation required to be delivered by the Contract
Documents) to Owner. Within ten days thereafter, Owner shall deliver one fully executed counterpart of the
Agreement to Successful Bidder, together with printed and electronic copies of the Contract Documents as
stated in Paragraph 2.02 of the General Conditions.

ARTICLE 22 — SALES AND USE TAXES

22.01 Owner is exempt from lllinois state sales and use taxes on materials and equipment to be incorporated in
the Work. Said taxes shall not be included in the Bid.

ARTICLE 23 — CONTRACTS TO BE ASSIGNED
23.01 Not Applicable.
ARTICLE 24 — WAGE RATE REQUIREMENTS

24.01 If the contract price is in excess of $100,000, provisions of the Contract Work Hours and Safety Standards Act
at 29 CFR 5.5(b) apply.
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BID FORM
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Pleasant Street Drainage Improvements - Phase 1
00140-331
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ARTICLE 1 — BID RECIPIENT

1.01

1.02

This Bid is submitted to:

Bob Manns, Public Works Director
City of Jerseyuville

115 E. Prairie St., Jerseyville, IL, 62052

The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner
in the form included in the Bidding Documents to perform all Work as specified or indicated in the Bidding
Documents for the prices and within the times indicated in this Bid and in accordance with the other terms
and conditions of the Bidding Documents.

ARTICLE 2 — BIDDER’S ACKNOWLEDGEMENTS

2.01

Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without limitation
those dealing with the disposition of Bid security. This Bid will remain subject to acceptance for 90 days after
the Bid opening, or for such longer period of time that Bidder may agree to in writing upon request of Owner.

ARTICLE 3 — BIDDER’S REPRESENTATIONS

3.01

In submitting this Bid, Bidder represents that:

Bidder has examined and carefully studied the Bidding Documents, and any data and reference items
identified in the Bidding Documents, and hereby acknowledges receipt of the following Addenda:

Addendum No. Addendum, Date

Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and adjacent
areas, and become familiar with and satisfied itself as to the general, local, and Site conditions that may
affect cost, progress, and performance of the Work.

Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect cost,
progress, and performance of the Work.

Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or
adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface
structures at the Site that have been identified in the Supplementary Conditions, especially with respect
to Technical Data in such reports and drawings, and (2) reports and drawings relating to Hazardous
Environmental Conditions, if any, at or adjacent to the Site that have been identified in the
Supplementary Conditions, especially with respect to Technical Data in such reports and drawings.

Bidder has considered the information known to Bidder itself; information commonly known to
contractors doing business in the locality of the Site; information and observations obtained from visits
to the Site; the Bidding Documents; and any Site-related reports and drawings identified in the Bidding
Documents, with respect to the effect of such information, observations, and documents on (1) the cost,
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progress, and performance of the Work; (2) the means, methods, techniques, sequences, and
procedures of construction to be employed by Bidder; and (3) Bidder’s safety precautions and programs.

Bidder agrees, based on the information and observations referred to in the preceding paragraph, that
no further examinations, investigations, explorations, tests, studies, or data are necessary for the
determination of this Bid for performance of the Work at the price bid and within the times required,
and in accordance with the other terms and conditions of the Bidding Documents.

Bidder is aware of the general nature of work to be performed by Owner and others at the Site that
relates to the Work as indicated in the Bidding Documents.

Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder
has discovered in the Bidding Documents, and confirms that the written resolution thereof by Engineer
is acceptable to Bidder.

The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and
conditions for the performance and furnishing of the Work.

The submission of this Bid constitutes an incontrovertible representation by Bidder that Bidder has
complied with every requirement of this Article, and that without exception the Bid and all prices in the
Bid are premised upon performing and furnishing the Work required by the Bidding Documents.

ARTICLE 4 - BIDDER’S CERTIFICATION

4.01

Bidder certifies that:

A.

This Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity
and is not submitted in conformity with any collusive agreement or rules of any group, association,
organization, or corporation;

Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid;
Bidder has not solicited or induced any individual or entity to refrain from bidding; and

Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the
Contract. For the purposes of this Paragraph 4.01.D:

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value likely to
influence the action of a public official in the bidding process;

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence the
bidding process to the detriment of Owner, (b) to establish bid prices at artificial non-competitive
levels, or (c) to deprive Owner of the benefits of free and open competition;

3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or
without the knowledge of Owner, a purpose of which is to establish bid prices at artificial, non-
competitive levels; and

4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their
property to influence their participation in the bidding process or affect the e execution of the
Contract.

ARTICLE 5 — BASIS OF BID

5.01

Bidder will complete the Work in accordance with the Contract Documents for the following price(s):
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TEM TEM UNIT | QUANTITY UNIT TOTAL
NUMBER PRICE |PRICE
1 TREE REMOVAL EACH 18
2 NITROGEN FERTILIZER NUTRIENT POUND 90
3 PHOSPHORUS FERTILIZER NUTRIENT POUND 90
4 POTASSIUM FERTILIZER NUTRIENT POUND 90
5 EARTH EXCAVATION CY 1900
6 TRENCH BACKFILL TON 160
7 SEEDING, CLASS 2 ACRE 1
8 MULCH, METHOD 2 ACRE 0.8
9 TEMPORARY EROSION CONTROL SEEDING POUND 100
10 INLET AND PIPE PROTECTION EACH 2
11 TURF REINFORCEMENT MAT SQFT 1100
12 EROSION CONTROL BLANKET SQYD 950
13 STONE RIPRAP, CLASS A4 SQYD 65
14 FILTER FABRIC SQYD 65
15 PORTLAND CEMENT CONCRETE ROADWAY PAVEMENT SQYD 119
16 PORTLAND CEMENT CONCRETE SIDEWALK 4 INCH SQFT 100
17 CONCRETE GUTTER (SPECIAL) FOOT 87
18 PAVEMENT REMOVAL SQYD 123
19 DRIVEWAY PAVEMENT REMOVAL SQYD 84
20 SIDEWALK REMOVAL SQFT 100
21 STORM SEWER PIPE REMOVAL FOOT 210
22 DRAINAGE STRUCTURE TO BE REMOVED EACH 5
23 PRECAST REINFORCED CONCRETE FLARED END SECTIONS 30" EACH 1
2 STORM SEWERS, CLASS A, TYPE 1 21" FOOT 9
25 STORM SEWERS, CLASS A, TYPE 1 30" FOOT 200
2% STORM SEWERS, CLASS A, TYPE 1 36" FOOT 57
27 STORM SEWERS,(WATERMAIN REQUIREMENTS), 30" FOOT 30
28 STORM SEWERS,(WATERMAIN REQUIREMENTS), 36" FOOT 30
MANHOLES, TYPE A, 5-DIAMETER, TYPE 1 FRAME AND GRATE
29 (CLOSED) EACH 1
MANHOLES, TYPE A, 5-DIAMETER, TYPE 1 FRAME AND GRATE
30 (OPEN) EACH 1
31 6'x6' PCC CURB INLET EACH 4
32 OUTLET STRUCTURE EACH 1
STORM SEWER CONNECTION (EXISTING PIPE TO INLET)
33 EACH 3
34 CONNECT EXISTING DOWNSPOUTS EACH 1
35 CONSTRUCTION LAYOUT L SUM 1
36 MOBILIZATION L SUM 1
37 TRAFFIC CONTROL AND PROTECTION, (SPECIAL) L SUM 1
38 CHAINLINK FENCE, 6' FOOT 440
39 CHAINLINK GATES, 6'%3' SINGLE EACH 1
40 CHAINLINK GATES, 6'X16' DOUBLE EACH 1
TOTAL
Total Price Dollars

(In Words)
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ARTICLE 6 — TIME OF COMPLETION

6.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment
in accordance with Paragraph 15.06 of the General Conditions on or before the dates or within the number
of calendar days indicated in the Agreement.

6.03  Bidder accepts the provisions of the Agreement as to liquidated damages.

ARTICLE 7 — ATTACHMENTS TO THIS BID

7.01  The following documents are submitted with and made a condition of this Bid:

A.

B
C.
D
E

Required Bid security;

List of Proposed Subcontractors;
List of Proposed Suppliers;

List of Project References;

Evidence of authority to do business in the state of the Project; or a written covenant to obtain such
license within the time for acceptance of Bids;

Contractor’s License No.: [or] Evidence of Bidder’s ability to obtain a State Contractor’s
License and a covenant by Bidder to obtain said license within the time for acceptance of Bids;

Required Bidder Qualification Statement with supporting data; and

ARTICLE 8 — DEFINED TERMS

8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders,
the General Conditions, and the Supplementary Conditions.

ARTICLE 9 - BID SUBMITTAL

BIDDER: [Indicate correct name of bidding entity]

By:

[Signature]

[Printed name]
(If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach
evidence of authority to sign.)

EJCDC® C-410, Bid Form for Construction Contracts.
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 4



Attest:
[Signature]

[Printed name]

Title:

Submittal Date:

Address for giving notices:

Telephone Number:

Fax Number:

Contact Name and e-mail address:

Bidder’s License No.:

(where applicable)
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EJCDC= PENAL SUM FORM

ENGINEERS JOINT CONTRACT
DOCUMENTS COMMITTEE

BID BOND

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable.

BIDDER (Name and Address):

SURETY (Name, and Address of Principal Place of Business):

OWNER (Name and Address):
City of Jerseyville
115 E. Prairie St.
Jerseyville, IL, 62052
BID
Bid Due Date:  February 18, 2021
Description (Project Name— Include Location): Pleasant Street Drainage Improvements - Phase 1
Includes excavation for a detention basin, storm sewer construction, concrete gutter, and pavement
patching.

BOND
Bond Number:
Date:
Penal sum $

(Words) (Figures)
Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause
this Bid Bond to be duly executed by an authorized officer, agent, or representative.

BIDDER SURETY
(Seal) (Seal)
Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal
By: By:
Signature Signature (Attach Power of Attorney)
Print Name Print Name
Title Title
Attest: Attest:
Signature Signature
Title Title

Note: Addresses are to be used for giving any required notice.
Provide execution by any additional parties, such as joint venturers, if necessary.

EJCDC® C-430, Bid Bond (Penal Sum Form). Published 2013.
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EJCDC= PENAL SUM FORM

ENGINEERS JOINT CONTRACT
DOCUMENTS COMMITTEE

1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and
assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond. Payment of the
penal sum is the extent of Bidder’s and Surety’s liability. Recovery of such penal sum under the terms of this Bond
shall be Owner’s sole and exclusive remedy upon default of Bidder.

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding
Documents and any performance and payment bonds required by the Bidding Documents.

3. This obligation shall be null and void if:

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any
extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding
Documents and any performance and payment bonds required by the Bidding Documents, or

3.2 All Bids are rejected by Owner, or

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any
extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required
by Paragraph 5 hereof).

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable
promptness, identifying this Bond and the Project and including a statement of the amount due.

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including
extensions shall not in the aggregate exceed 120 days from the Bid due date without Surety’s written consent.

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due
date.

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the
state in which the Project is located.

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown
on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States
Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon
receipt by the party concerned.

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority
of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such
Bond and bind the Surety thereby.

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at
length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect.

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.
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QUALIFICATIONS STATEMENT

THE INFORMATION SUPPLIED IN THIS DOCUMENT IS CONFIDENTIAL TO THE EXTENT
PERMITTED BY LAWS AND REGULATIONS

SUBMITTED BY:

Official Name of Firm:

Address:

SUBMITTED TO:

SUBMITTED FOR:

Owner:

Project Name:

TYPE OF WORK:

CONTRACTOR'S CONTACT INFORMATION

Contact Person:

Title:

Phone:

Email:

EJCDC’ C-451, Qualifications Statement.
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AFFILIATED COMPANIES:

Name:

Address:

TYPE OF ORGANIZATION:

[ ] SOLE PROPRIETORSHIP

Name of Owner:

Doing Business As:

Date of Organization:

[ ] PARTNERSHIP

Date of Organization:

Type of Partnership:

Name of General Partner(s):

[ ] CORPORATION

State of Organization:

Date of Organization:

Executive Officers:

- President:

- Vice President(s):

- Treasurer:

- Secretary:
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[ ] LIMITED LIABILITY COMPANY

State of Organization:

Date of Organization:

Members:

[ ] JOINT VENTURE

Sate of Organization:

Date of Organization:

Form of Organization:

Joint Venture Managing Partner

- Name:

- Address:

Joint Venture Managing Partner

- Name:

- Address:

Joint Venture Managing Partner

- Name:

- Address:
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7. LICENSING

Jurisdiction:

Type of License:

License Number:

Jurisdiction:

Type of License:

License Number:

8. CERTIFICATIONS CERTIFIED BY:

Disadvantage Business Enterprise:

Minority Business Enterprise:

Woman Owned Enterprise:

Small Business Enterprise:

Other ( ):

9. BONDING INFORMATION

Bonding Company:

Address:

Bonding Agent:

Address:

Contact Name:

Phone:

Aggregate Bonding Capacity:

Available Bonding Capacity as of date of this submittal:
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10. FINANCIAL INFORMATION

Financial Institution:

Address:

Account Manager:

Phone:

INCLUDE AS AN ATTACHMENT AN AUDITED BALANCE SHEET FOR EACH OF THE
LAST 3 YEARS

11. CONSTRUCTION EXPERIENCE:
Current Experience:

List on Schedule A all uncompleted projects currently under contract (If Joint Venture list
each participant's projects separately).

Previous Experience:

List on Schedule B all projects completed within the last 5 Years (If Joint Venture list each
participant's projects separately).

Has firm listed in Section 1 ever failed to complete a construction contract awarded to it?
[ Jves [ ]NO
If YES, attach as an Attachment details including Project Owner's contact information.

Has any Corporate Officer, Partner, Joint Venture participant or Proprietor ever failed to
complete a construction contract awarded to them in their name or when acting as a principal
of another entity?

[ JYes [ ]NO
If YES, attach as an Attachment details including Project Owner's contact information.

Are there any judgments, claims, disputes or litigation pending or outstanding involving the firm
listed in Section 1 or any of its officers (or any of its partners if a partnership or any of the
individual entities if a joint venture)?

[ Jves [ ]NO

If YES, attach as an Attachment details including Project Owner's contact information.
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12.

Name of Contractor's Safety Officer:

SAFETY PROGRAM:

Include the following as attachments:

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total
amount of the Bid) OSHA No. 300- Log & Summary of Occupational Injuries & llinesses for
the past 5 years.

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total
amount of the Bid) list of all OSHA Citations & Notifications of Penalty (monetary or other)
received within the last 5 years (indicate disposition as applicable) - IF NONE SO STATE.

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total
amount of the Bid) list of all safety citations or violations under any state all received within
the last 5 years (indicate disposition as applicable) - IF NONE SO STATE.

Provide the following for the firm listed in Section V (and for each proposed Subcontractor
furnishing or performing Work having a value in excess of 10 percent of the total amount of
the Bid) the following (attach additional sheets as necessary):

Workers' compensation Experience Modification Rate (EMR) for the last 5 years:

YEAR EMR
YEAR EMR
YEAR EMR
YEAR EMR
YEAR EMR

Total Recordable Frequency Rate (TRFR) for the last 5 years:

YEAR TRFR
YEAR TRFR
YEAR TRFR
YEAR TRFR
YEAR TRFR

EJCDC’ C-451, Qualifications Statement.
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Total number of man-hours worked for the last 5 Years:

YEAR TOTAL NUMBER OF MAN-HOURS
YEAR TOTAL NUMBER OF MAN-HOURS
YEAR TOTAL NUMBER OF MAN-HOURS
YEAR TOTAL NUMBER OF MAN-HOURS
YEAR TOTAL NUMBER OF MAN-HOURS

Provide Contractor's (and Contractor's proposed Subcontractors and Suppliers furnishing or
performing Work having a value in excess of 10 percent of the total amount of the Bid) Days
Away From Work, Days of Restricted Work Activity or Job Transfer (DART) incidence rate for
the particular industry or type of Work to be performed by Contractor and each of
Contractor's proposed Subcontractors and Suppliers) for the last 5 years:

YEAR DART
YEAR DART
YEAR DART
YEAR DART
YEAR DART

13. EQUIPMENT:
MAJOR EQUIPMENT:

List on Schedule C all pieces of major equipment available for use on Owner's Project.

EJCDC’ C-451, Qualifications Statement.
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| HEREBY CERTIFY THAT THE INFORMATION SUBMITTED HEREWITH, INCLUDING ANY ATTACHMENTS, IS
TRUE TO THE BEST OF MY KNOWLEDGE AND BELIEF.

NAME OF ORGANIZATION:

BY:

TITLE:

DATED:

NOTARY ATTEST:

SUBSCRIBED AND SWORN TO BEFORE ME
THIS DAY OF , 20

NOTARY PUBLIC - STATE OF
MY COMMISSION EXPIRES:

REQUIRED ATTACHMENTS

1. Schedule A (Current Experience).

2. Schedule B (Previous Experience).

3. Schedule C (Major Equipment).

4. Audited balance sheet for each of the last 3 years for firm named in Section 1.

5. Evidence of authority for individuals listed in Section 7 to bind organization to an agreement.
6. Resumes of officers and key individuals (including Safety Officer) of firm named in Section 1.
7. Required safety program submittals listed in Section 13.

8. Additional items as pertinent.

EJCDC’ C-451, Qualifications Statement.
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CURRENT EXPERIENCE

SCHEDULE A

Project Name Owner's Contact Person Design Engineer Contract Date Type of Work Status Cost of Work
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
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SCHEDULE B

PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years)

Project Name Owner's Contact Person Design Engineer Contract Date Type of Work Status Cost of Work
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
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SCHEDULE B

PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years)

Project Name Owner's Contact Person Design Engineer Contract Date Type of Work Status Cost of Work
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
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SCHEDULE C - LIST OF MAJOR EQUIPMENT AVAILABLE

ITEM PURCHASE DATE CONDITION ACQUIRED VALUE

EJCDC’ C-451, Qualifications Statement.
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved.
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NON-COLLUSION AFFIDAVIT OF PRIME BIDDER

State of

County of

, being first duly sworn, deposes and says that:

He is of
the Bidder that has submitted the attached Bid;

He is fully informed respecting the preparation and contents of the attached Bid
and of all pertinent circumstances respecting such Bid;

Such Bid is genuine and is not a collusive or sham Bid;

Neither the said Bidder nor any of its officers, partners, owners, agents, repre-
sentatives, employees or parties in interest, including this affiant, has in any way
colluded, conspired, connived, or agreed, directly or indirectly, with any other
Bidder, firm or person to submit a collusive or sham Bid in connection with the
Contract for which the attached Bid has been submitted or to refrain from bidding
in connection with such Contract, or has in any manner, directly or indirectly,
sought by agreement or collusion or communication or conference with any
other Bidder, firm or person to fix the price or prices in the attached Bid or of any
other Bidder, or to fix any overhead, profit or cost element of the Bid price or the
Bid price of any other Bidder, or to secure through any collusion, conspiracy,
connivance or unlawful agreement any advantage against the_City of Jerseyville
(Local Public Agency) or any person interested in the proposed Contract; and

The price or prices quoted in the attached Bid are fair and proper and are not
tainted by any collusion, conspiracy, connivance or unlawful agreement on the part
of the Bidder or any of its agents, representatives, owners, employees or parties in
interest, including this affiant.

(Signed)

(Name & Title)

Subscribed and sworn to before me this

day of , 20

My Commission Expires:

(Notary Public)







EJCDC=

ENGINEERS JOINT CONTRACT
DOCUMENTS COMMITTEE

NOTICE OF AWARD
Date of Issuance:
Owner: City of Jerseyville Owner's Contract No.:
Engineer: Heneghan and Associates, P.C. Engineer's Project No.:  00140-331
Project: Pleasant Street Drainage Contract Name:
Improvements - Phase 1
Bidder:
Bidder’s Address:
TO BIDDER:
You are notified that Owner has accepted your Bid dated for the

above Contract, and that you are the Successful Bidder and are awarded a Contract for:

Pleasant Street Drainage Improvements - Phase 1 - Includes excavation for a detention basin, storm sewer
construction, concrete gutter, and pavement patching.

The Contract Price of the awarded Contract is: $ [note if subject to unit prices, or cost-plus]

Five (5) unexecuted counterparts of the Agreement accompany this Notice of Award, and one copy of the
Contract Documents accompanies this Notice of Award or has been transmitted or made available to

Bidder electronically.
4 sets of the Drawings will be delivered separately from the other Contract Documents.

You must comply with the following conditions precedent within 15 days of the date of receipt of this Notice
of Award:

1. Deliver to Owner Five (5) counterparts of the Agreement, fully executed by Bidder.

2. Deliver with the executed Agreement(s) the Contract security performance and payment bonds and
insurance documentation as specified in the Instructions to Bidders and General Conditions, Articles 2

and 6.
3. Other conditions precedent (if any):

Failure to comply with these conditions within the time specified will entitle Owner to consider you in default,
annul this Notice of Award, and declare your Bid security forfeited.

Within ten days after you comply with the above conditions, Owner will return to you one fully executed
counterpart of the Agreement, together with any additional copies of the Contract Documents as indicated in
Paragraph 2.02 of the General Conditions.

Owner:

Authorized Signature

By:
Title:

Copy: Engineer

EJCDC® C-510, Notice of Award.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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AGREEMENT
BETWEEN OWNER AND CONTRACTOR
FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)

THIS AGREEMENT is by and between  City of Jerseyville (“Owner”) and

(“Contractor”).

Owner and Contractor hereby agree as follows:
ARTICLE 1 - WORK

1.01  Contractor shall complete all Work as specified or indicated in the Contract Documents. The
Work is generally described as follows:

ARTICLE 2 — THE PROJECT

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as
follows: Pleasant Street Drainage Improvements - Phase 1 - Includes excavation for a detention
basin, storm sewer construction, concrete gutter, and pavement patching.

ARTICLE 3 — ENGINEER

3.01 The Project has been designed by Heneghan and Associates, P.C.

3.02 The Owner has retained Heneghan and Associates, P.C. (“Engineer”) to act as Owner’s
representative, assume all duties and responsibilities, and have the rights and authority assigned
to Engineer in the Contract Documents in connection with the completion of the Work in
accordance with the Contract Documents.

ARTICLE 4 — CONTRACT TIMES

4.01 Time of the Essence

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness
for final payment as stated in the Contract Documents are of the essence of the Contract.

4.02 Contract Times: Dates

A. The Work will be substantially completed on or before _May 14,2021 , and completed
and ready for final payment in accordance with Paragraph 15.06 of the General Conditions
on or before _May 28, 2021

4.03 Lliquidated Damages

A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01
above and that Owner will suffer financial and other losses if the Work is not completed
and Milestones not achieved within the times specified in Paragraph 4.02 above, plus any
extensions thereof allowed in accordance with the Contract. The parties also recognize the
delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the
actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of
requiring any such proof, Owner and Contractor agree that as liquidated damages for delay
(but not as a penalty):

EJCDC® C-520, Agreement Between Owner and Contractor for Construction Contract (Stipulated Price).
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4.04

1. Substantial Completion: Contractor shall pay Owner $800.00 or actual damages
whichever is greater for each day that expires after the time (as duly adjusted
pursuant to the Contract) specified in Paragraph 4.02.A above for Substantial
Completion until the Work is substantially complete.

2. Completion of Remaining Work: After Substantial Completion, if Contractor shall
neglect, refuse, or fail to complete the remaining Work within the Contract Time (as
duly adjusted pursuant to the Contract) for completion and readiness for final
payment, Contractor shall pay Owner $800.00 or actual damages whichever is greater
for each day that expires after such time until the Work is completed and ready for
final payment.

3. Liquidated damages for failing to timely attain Substantial Completion and final
completion are not additive and will not be imposed concurrently.

4. Milestones: Contractor shall pay Owner $800.00 or actual damages whichever is
greater for each day that expires after the time (as duly adjusted pursuant to the
Contract) specified above for achievement of Milestone 1, until Milestone 1 is
achieved.

Special Damages

[Deleted]

ARTICLE 5 — CONTRACT PRICE

5.01

Owner shall pay Contractor for completion of the Work in accordance with the Contract
Documents the amounts that follow, subject to adjustment under the Contract:

A. Forall Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit.

ARTICLE 6 — PAYMENT PROCEDURES

6.01

6.02

Submittal and Processing of Payments

A. Contractor shall submit Applications for Payment in accordance with Article 15 of the
General Conditions. Applications for Payment will be processed by Engineer as provided in
the General Conditions.

Progress Payments; Retainage

A. Owner shall make progress payments on account of the Contract Price on the basis of
Contractor’s Applications for Payment on or about 14 days prior to the first meeting of the
month during performance of the Work as provided in Paragraph 6.02.A.1 below, provided
that such Applications for Payment have been submitted in a timely manner and otherwise
meet the requirements of the Contract. All such payments will be measured by the
Schedule of Values established as provided in the General Conditions (and in the case of
Unit Price Work based on the number of units completed) or, in the event there is no
Schedule of Values, as provided elsewhere in the Contract.

1. Prior to Substantial Completion, progress payments will be made in an amount equal
to the percentage indicated below but, in each case, less the aggregate of payments
previously made and less such amounts as Owner may withhold, including but not
limited to liquidated damages, in accordance with the Contract

EJCDC® C-520, Agreement Between Owner and Contractor for Construction Contract (Stipulated Price).
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a. 90 percent of Work completed (with the balance being retainage); H-the-Werk-has

b. 90 percent of cost of materials and equipment not incorporated in the Work (with
the balance being retainage).

Upon Substantial Completion of the entire construction to be provided under the Contract
Documents, Owner shall pay an amount sufficient to increase total payments to Contractor
to 95 percent of the Work completed, less such amounts set off by Owner pursuant to
Paragraph 15.01.E of the General Conditions, and less 200 percent of Engineer’s estimate of
the value of Work to be completed or corrected as shown on the punch list of items to be
completed or corrected prior to final payment.

6.03  Final Payment

A.

Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of
the General Conditions, Owner shall pay the remainder of the Contract Price as
recommended by Engineer as provided in said Paragraph 15.06.

ARTICLE 7 — INTEREST

7.01  All amounts not paid when due shall bear interest at the maximum legal rate.

ARTICLE 8 — CONTRACTOR’S REPRESENTATIONS

8.01 In order to induce Owner to enter into this Contract, Contractor makes the following
representations:

A.

Contractor has examined and carefully studied the Contract Documents, and any data and
reference items identified in the Contract Documents.

Contractor has visited the Site, conducted a thorough, alert visual examination of the Site
and adjacent areas, and become familiar with and is satisfied as to the general, local, and
Site conditions that may affect cost, progress, and performance of the Work.

Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect
cost, progress, and performance of the Work.

Contractor has carefully studied all: (1) reports of explorations and tests of subsurface
conditions at or adjacent to the Site and all drawings of physical conditions relating to
existing surface or subsurface structures at the Site that have been identified in the
Supplementary— General Conditions, especially with respect to Technical Data in such
reports and drawings, and (2) reports and drawings relating to Hazardous Environmental
Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary
General Conditions, especially with respect to Technical Data in such reports and drawings.

Contractor has considered the information known to Contractor itself; information
commonly known to contractors doing business in the locality of the Site; information and
observations obtained from visits to the Site; and the Contract Documents, with respect to
the effect of such information, observations, and documents on (1) the cost, progress, and
performance of the Work; (2) the means, methods, techniques, sequences, and procedures

EJCDC® C-520, Agreement Between Owner and Contractor for Construction Contract (Stipulated Price).
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of construction to be employed by Contractor; and (3) Contractor’s safety precautions and
programs.

Based on the information and observations referred to in the preceding paragraph,
Contractor agrees that no further examinations, investigations, explorations, tests, studies,
or data are necessary for the performance of the Work at the Contract Price, within the
Contract Times, and in accordance with the other terms and conditions of the Contract.

Contractor is aware of the general nature of work to be performed by Owner and others at
the Site that relates to the Work as indicated in the Contract Documents.

Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Contractor has discovered in the Contract Documents, and the written
resolution thereof by Engineer is acceptable to Contractor.

The Contract Documents are generally sufficient to indicate and convey understanding of
all terms and conditions for performance and furnishing of the Work.

Contractor’s entry into this Contract constitutes an incontrovertible representation by
Contractor that without exception all prices in the Agreement are premised upon
performing and furnishing the Work required by the Contract Documents.

ARTICLE 9 — CONTRACT DOCUMENTS

9.01

Contents

A.

The Contract Documents consist of the following:
1. This Agreement (pages 1to__, inclusive).
2. Performance bond (pages____ to___, inclusive).
3. Payment bond (pages____ to___, inclusive).
4. Other bonds.
a. __ (pages___to___,inclusive).
5. General Conditions (pages ___to___, inclusive).
. ~onditi : . inclusivel.

76. Specifications as listed in the table of contents of the Project Manual.

8.7. Drawings (not attached but incorporated by reference) consisting of ___ sheets with
each sheet bearing the following general title: ___ [or] the Drawings listed on the
attached sheet index.

9.8. Addenda (numbers ___to___, inclusive).
10:9. Exhibits to this Agreement (enumerated as follows):
a. Contractor’s Bid (pages___to___, inclusive).

1%:10. The following which may be delivered or issued on or after the Effective Date of
the Contract and are not attached hereto:

a. Notice to Proceed.
b. Work Change Directives.
c. Change Orders.
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d. Field Orders.

The documents listed in Paragraph 9.01.A are attached to this Agreement (except as
expressly noted otherwise above).

There are no Contract Documents other than those listed above in this Article 9.

The Contract Documents may only be amended, modified, or supplemented as provided in
the General Conditions.

ARTICLE 10 — MISCELLANEOUS

10.01 Terms

A

Terms used in this Agreement will have the meanings stated in the General Conditions-a+é

10.02 Assignment of Contract

A

Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of
any rights under or interests in the Contract will be binding on another party hereto
without the written consent of the party sought to be bound; and, specifically but without
limitation, money that may become due and money that is due may not be assigned
without such consent (except to the extent that the effect of this restriction may be limited
by law), and unless specifically stated to the contrary in any written consent to an
assighnment, no assignment will release or discharge the assignor from any duty or
responsibility under the Contract Documents.

10.03 Successors and Assigns

A.

Owner and Contractor each binds itself, its successors, assigns, and legal representatives to
the other party hereto, its successors, assigns, and legal representatives in respect to all
covenants, agreements, and obligations contained in the Contract Documents.

10.04 Severability

A.

Any provision or part of the Contract Documents held to be void or unenforceable under
any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue
to be valid and binding upon Owner and Contractor, who agree that the Contract
Documents shall be reformed to replace such stricken provision or part thereof with a valid
and enforceable provision that comes as close as possible to expressing the intention of the
stricken provision.

10.05 Contractor’s Certifications

A

Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive
practices in competing for or in executing the Contract. For the purposes of this Paragraph
10.05:

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of
value likely to influence the action of a public official in the bidding process or in the
Contract execution;

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to
influence the bidding process or the execution of the Contract to the detriment of
Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c)
to deprive Owner of the benefits of free and open competition;
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3. “collusive practice” means a scheme or arrangement between two or more Bidders,
with or without the knowledge of Owner, a purpose of which is to establish Bid prices
at artificial, non-competitive levels; and

4. “coercive practice” means harming or threatening to harm, directly or indirectly,
persons or their property to influence their participation in the bidding process or
affect the execution of the Contract.

10.06 Other Provisions

A

Owner stipulates that if the General Conditions that are made a part of this Contract are
based on EJCDC® C-700, Standard General Conditions for the Construction Contract,
published by the Engineers Joint Contract Documents Committee®, and if Owner is the
party that has furnished said General Conditions, then Owner has plainly shown all
modifications to the standard wording of such published document to the Contractor,
through a process such as highlighting or “track changes” (redline/strikeout), or in the
Supplementary Conditions.

EJCDC® C-520, Agreement Between Owner and Contractor for Construction Contract (Stipulated Price).
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.

This Agreement will be effective on (which is the Effective Date of the Contract).

OWNER:

City of Jerseyville

CONTRACTOR:

By: By:

Title: Title:
(If Contractor is a corporation, a partnership, or a joint
venture, attach evidence of authority to sign.)

Attest: Attest:

Title: Title:

Address for giving notices:

115 E. Prairie St.

Address for giving notices:

Jerseyville, IL 62052

License No.:

(where applicable)

(If Owner is a corporation, attach evidence of authority
to sign. If Owner is a public body, attach evidence of
authority to sign and resolution or other documents
authorizing execution of this Agreement.)

EJCDC® C-520, Agreement Between Owner and Contractor for Construction Contract (Stipulated Price).
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ENGINEERS JOINT CONTRACT

DOCUMENTS COMMITTEE PERFORMANCE BOND

CONTRACTOR (name and address): SURETY (name and address of principal place of business):

OWNER (name and address):
City of Jerseyville

115 E. Prairie St.
Jerseyville, IL, 62052

CONSTRUCTION CONTRACT
Effective Date of the Agreement:
Amount:
Description (name and location): Pleasant Street Drainage Improvements — Phase 1- Includes excavation for a detention
basin, storm sewer construction, concrete gutter, and pavement patching.

BOND
Bond Number:
Date (not earlier than the Effective Date of the Agreement of the Construction Contract):
Amount:
Modifications to this Bond Form: [ | None [ | See Paragraph 16

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause
this Performance Bond to be duly executed by an authorized officer, agent, or representative.

CONTRACTOR AS PRINCIPAL SURETY
(seal) (seal)
Contractor’s Name and Corporate Seal Surety’s Name and Corporate Seal
By: By:
Signature Signature (attach power of attorney)
Print Name Print Name
Title Title
Attest: Attest:
Signature Signature
Title Title

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to
Contractor, Surety, Owner, or other party shall be considered plural where applicable.

EJCDC® C-610, Performance Bond
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1. The Contractor and Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors, and
assigns to the Owner for the performance of the Construction
Contract, which is incorporated herein by reference.

2.  If the Contractor performs the Construction Contract, the Surety
and the Contractor shall have no obligation under this Bond, except
when applicable to participate in a conference as provided in
Paragraph 3.

3. If there is no Owner Default under the Construction Contract,
the Surety’s obligation under this Bond shall arise after:

3.1 The Owner first provides notice to the Contractor and
the Surety that the Owner is considering declaring a Contractor
Default. Such notice shall indicate whether the Owner is
requesting a conference among the Owner, Contractor, and
Surety to discuss the Contractor’s performance. If the Owner
does not request a conference, the Surety may, within five (5)
business days after receipt of the Owner’s notice, request such a
conference. If the Surety timely requests a conference, the
Owner shall attend. Unless the Owner agrees otherwise, any
conference requested under this Paragraph 3.1 shall be held
within ten (10) business days of the Surety’s receipt of the
Owner’s notice. If the Owner, the Contractor, and the Surety
agree, the Contractor shall be allowed a reasonable time to
perform the Construction Contract, but such an agreement shall
not waive the Owner’s right, if any, subsequently to declare a
Contractor Default;

3.2 The Owner declares a Contractor Default, terminates
the Construction Contract and notifies the Surety; and

3.3 The Owner has agreed to pay the Balance of the
Contract Price in accordance with the terms of the Construction
Contract to the Surety or to a contractor selected to perform the
Construction Contract.

4. Failure on the part of the Owner to comply with the notice
requirement in Paragraph 3.1 shall not constitute a failure to comply
with a condition precedent to the Surety’s obligations, or release the
Surety from its obligations, except to the extent the Surety
demonstrates actual prejudice.

5.  When the Owner has satisfied the conditions of Paragraph 3, the
Surety shall promptly and at the Surety’s expense take one of the
following actions:

5.1 Arrange for the Contractor, with the consent of the
Owner, to perform and complete the Construction Contract;

5.2 Undertake to perform and complete the Construction
Contract itself, through its agents or independent contractors;

5.3 Obtain bids or negotiated proposals from qualified
contractors acceptable to the Owner for a contract for
performance and completion of the Construction Contract,
arrange for a contract to be prepared for execution by the
Owner and a contractor selected with the Owners concurrence,

to be secured with performance and payment bonds executed
by a qualified surety equivalent to the bonds issued on the
Construction Contract, and pay to the Owner the amount of
damages as described in Paragraph 7 in excess of the Balance of
the Contract Price incurred by the Owner as a result of the
Contractor Default; or

5.4 Waive its right to perform and complete, arrange for
completion, or obtain a new contractor, and with reasonable
promptness under the circumstances:

5.4.1 After investigation, determine the amount for
which it may be liable to the Owner and, as soon as
practicable after the amount is determined, make payment
to the Owner; or

5.4.2 Deny liability in whole or in part and notify the
Owner, citing the reasons for denial.

6. If the Surety does not proceed as provided in Paragraph 5 with
reasonable promptness, the Surety shall be deemed to be in default
on this Bond seven days after receipt of an additional written notice
from the Owner to the Surety demanding that the Surety perform its
obligations under this Bond, and the Owner shall be entitled to
enforce any remedy available to the Owner. If the Surety proceeds as
provided in Paragraph 5.4, and the Owner refuses the payment or the
Surety has denied liability, in whole or in part, without further notice
the Owner shall be entitled to enforce any remedy available to the
Owner.

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then
the responsibilities of the Surety to the Owner shall not be greater
than those of the Contractor under the Construction Contract, and
the responsibilities of the Owner to the Surety shall not be greater
than those of the Owner under the Construction Contract. Subject to
the commitment by the Owner to pay the Balance of the Contract
Price, the Surety is obligated, without duplication for:

7.1 the responsibilities of the Contractor for correction of
defective work and completion of the Construction Contract;

7.2 additional legal, design professional, and delay costs
resulting from the Contractor’s Default, and resulting from the
actions or failure to act of the Surety under Paragraph 5; and

7.3 liqguidated damages, or if no liquidated damages are
specified in the Construction Contract, actual damages caused by
delayed performance or non-performance of the Contractor.

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the
Surety’s liability is limited to the amount of this Bond.

9. The Surety shall not be liable to the Owner or others for
obligations of the Contractor that are unrelated to the Construction
Contract, and the Balance of the Contract Price shall not be reduced
or set off on account of any such unrelated obligations. No right of
action shall accrue on this Bond to any person or entity other than
the Owner or its heirs, executors, administrators, successors, and
assigns.
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10. The Surety hereby waives notice of any change, including
changes of time, to the Construction Contract or to related
subcontracts, purchase orders, and other obligations.

11. Any proceeding, legal or equitable, under this Bond may be
instituted in any court of competent jurisdiction in the location in
which the work or part of the work is located and shall be instituted
within two years after a declaration of Contractor Default or within
two years after the Contractor ceased working or within two years
after the Surety refuses or fails to perform its obligations under this
Bond, whichever occurs first. If the provisions of this paragraph are
void or prohibited by law, the minimum periods of limitations
available to sureties as a defense in the jurisdiction of the suit shall be
applicable.

12. Notice to the Surety, the Owner, or the Contractor shall be
mailed or delivered to the address shown on the page on which their
signature appears.

13. When this Bond has been furnished to comply with a statutory
or other legal requirement in the location where the construction was
to be performed, any provision in this Bond conflicting with said
statutory or legal requirement shall be deemed deleted herefrom and
provisions conforming to such statutory or other legal requirement
shall be deemed incorporated herein. When so furnished, the intent
is that this Bond shall be construed as a statutory bond and not as a
common law bond.

14. Definitions

14.1 Balance of the Contract Price: The total amount
payable by the Owner to the Contractor under the Construction
Contract after all proper adjustments have been made including
allowance for the Contractor for any amounts received or to be
received by the Owner in settlement of insurance or other claims

for damages to which the Contractor is entitled, reduced by all
valid and proper payments made to or on behalf of the
Contractor under the Construction Contract.

14.2 Construction Contract: The agreement between the
Owner and Contractor identified on the cover page, including all
Contract Documents and changes made to the agreement and
the Contract Documents.

14.3 Contractor Default: Failure of the Contractor, which
has not been remedied or waived, to perform or otherwise to
comply with a material term of the Construction Contract.

14.4 Owner Default: Failure of the Owner, which has not
been remedied or waived, to pay the Contractor as required
under the Construction Contract or to perform and complete or
comply with the other material terms of the Construction
Contract.

14.5 Contract Documents: All the documents that comprise
the agreement between the Owner and Contractor.

15. If this Bond is issued for an agreement between a contractor and
subcontractor, the term Contractor in this Bond shall be deemed to
be Subcontractor and the term Owner shall be deemed to be
Contractor.

16. Modifications to this Bond are as follows:
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EJCDCE=

ENGINEERS JOINT CONTRACT
DOCUMENTS COMMITTEE

PAYMENT BOND

CONTRACTOR (name and address): SURETY (name and address of principal place of business):

OWNER (name and address):
City of Jerseyville

115 E. Prairie St.,
Jerseyville, IL, 62052

CONSTRUCTION CONTRACT
Effective Date of the Agreement:
Amount:

Description (name and location): Pleasant Street Drainage Improvements — Phase 1- Includes excavation for a detention
basin, storm sewer construction, concrete gutter, and pavement patching.

BOND

Bond Number:

Date (not earlier than the Effective Date of the Agreement of the Construction Contract):
Amount:

Modifications to this Bond Form: |:| None |:| See Paragraph 18

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause
this Payment Bond to be duly executed by an authorized officer, agent, or representative.

CONTRACTOR AS PRINCIPAL SURETY
(seal) (seal)
Contractor’s Name and Corporate Seal Surety’s Name and Corporate Seal
By: By:
Signature Signature (attach power of attorney)
Print Name Print Name
Title Title
Attest: Attest:
Signature Signature
Title Title

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference
to Contractor, Surety, Owner, or other party shall be considered plural where applicable.
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The Contractor and Surety, jointly and severally, bind
themselves, their heirs, executors, administrators,
successors, and assigns to the Owner to pay for labor,
materials, and equipment furnished for use in the
performance of the Construction Contract, which is
incorporated herein by reference, subject to the following
terms.

If the Contractor promptly makes payment of all sums due
to Claimants, and defends, indemnifies, and holds
harmless the Owner from claims, demands, liens, or suits
by any person or entity seeking payment for labor,
materials, or equipment furnished for use in the
performance of the Construction Contract, then the Surety
and the Contractor shall have no obligation under this
Bond.

If there is no Owner Default under the Construction
Contract, the Surety’s obligation to the Owner under this
Bond shall arise after the Owner has promptly notified the
Contractor and the Surety (at the address described in
Paragraph 13) of claims, demands, liens, or suits against
the Owner or the Owner’s property by any person or
entity seeking payment for labor, materials, or equipment
furnished for use in the performance of the Construction
Contract, and tendered defense of such claims, demands,
liens, or suits to the Contractor and the Surety.

When the Owner has satisfied the conditions in Paragraph
3, the Surety shall promptly and at the Surety’s expense
defend, indemnify, and hold harmless the Owner against a
duly tendered claim, demand, lien, or suit.

The Surety’s obligations to a Claimant under this Bond
shall arise after the following:

5.1 Claimants who do not have a direct contract with
the Contractor,

5.1.1 have furnished a written notice of non-
payment to the Contractor, stating with
substantial accuracy the amount claimed
and the name of the party to whom the
materials were, or equipment was,
furnished or supplied or for whom the
labor was done or performed, within
ninety (90) days after having last
performed labor or last furnished
materials or equipment included in the
Claim; and

5.1.2  have sent a Claim to the Surety (at the
address described in Paragraph 13).

5.2 Claimants who are employed by or have a direct
contract with the Contractor have sent a Claim to
the Surety (at the address described in Paragraph
13).

If a notice of non-payment required by Paragraph 5.1.1 is
given by the Owner to the Contractor, that is sufficient to

10.

11.

satisfy a Claimant’s obligation to furnish a written notice of
non-payment under Paragraph 5.1.1.

When a Claimant has satisfied the conditions of Paragraph
5.1 or 5.2, whichever is applicable, the Surety shall
promptly and at the Surety’s expense take the following
actions:

7.1 Send an answer to the Claimant, with a copy to the
Owner, within sixty (60) days after receipt of the
Claim, stating the amounts that are undisputed and
the basis for challenging any amounts that are
disputed; and

7.2 Pay or arrange for payment of any undisputed
amounts.

7.3 The Surety’s failure to discharge its obligations
under Paragraph 7.1 or 7.2 shall not be deemed to
constitute a waiver of defenses the Surety or
Contractor may have or acquire as to a Claim,
except as to undisputed amounts for which the
Surety and Claimant have reached agreement. If,
however, the Surety fails to discharge its
obligations under Paragraph 7.1 or 7.2, the Surety
shall indemnify the Claimant for the reasonable
attorney’s fees the Claimant incurs thereafter to
recover any sums found to be due and owing to
the Claimant.

The Surety’s total obligation shall not exceed the amount
of this Bond, plus the amount of reasonable attorney’s
fees provided under Paragraph 7.3, and the amount of this
Bond shall be credited for any payments made in good
faith by the Surety.

Amounts owed by the Owner to the Contractor under the
Construction Contract shall be used for the performance
of the Construction Contract and to satisfy claims, if any,
under any construction performance bond. By the
Contractor furnishing and the Owner accepting this Bond,
they agree that all funds earned by the Contractor in the
performance of the Construction Contract are dedicated
to satisfy obligations of the Contractor and Surety under
this Bond, subject to the Owner’s priority to use the funds
for the completion of the work.

The Surety shall not be liable to the Owner, Claimants, or
others for obligations of the Contractor that are unrelated
to the Construction Contract. The Owner shall not be
liable for the payment of any costs or expenses of any
Claimant under this Bond, and shall have under this Bond
no obligation to make payments to or give notice on
behalf of Claimants, or otherwise have any obligations to
Claimants under this Bond.

The Surety hereby waives notice of any change, including
changes of time, to the Construction Contract or to related
subcontracts, purchase orders, and other obligations.
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12.

13.

14.

15.

16.

No suit or action shall be commenced by a Claimant under
this Bond other than in a court of competent jurisdiction in
the state in which the project that is the subject of the
Construction Contract is located or after the expiration of
one year from the date (1) on which the Claimant sent a
Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or
(2) on which the last labor or service was performed by
anyone or the last materials or equipment were furnished
by anyone under the Construction Contract, whichever of
(1) or (2) first occurs. If the provisions of this paragraph
are void or prohibited by law, the minimum period of
limitation available to sureties as a defense in the
jurisdiction of the suit shall be applicable.

Notice and Claims to the Surety, the Owner, or the
Contractor shall be mailed or delivered to the address
shown on the page on which their signature appears.
Actual receipt of notice or Claims, however accomplished,
shall be sufficient compliance as of the date received.

When this Bond has been furnished to comply with a
statutory or other legal requirement in the location where
the construction was to be performed, any provision in
this Bond conflicting with said statutory or legal
requirement shall be deemed deleted herefrom and
provisions conforming to such statutory or other legal
requirement shall be deemed incorporated herein. When
so furnished, the intent is that this Bond shall be construed
as a statutory bond and not as a common law bond.

Upon requests by any person or entity appearing to be a
potential beneficiary of this Bond, the Contractor and
Owner shall promptly furnish a copy of this Bond or shall
permit a copy to be made.

Definitions

16.1 Claim: A written statement by the Claimant
including at a minimum:

1. The name of the Claimant;

2. The name of the person for whom the labor
was done, or materials or equipment
furnished;

3. A copy of the agreement or purchase order
pursuant to which labor, materials, or
equipment was furnished for use in the
performance of the Construction Contract;

4. A brief description of the labor, materials, or
equipment furnished;

5. The date on which the Claimant last
performed labor or last furnished materials or
equipment for use in the performance of the
Construction Contract;

6. The total amount earned by the Claimant for
labor, materials, or equipment furnished as of
the date of the Claim;

7. The total amount of previous payments
received by the Claimant; and

17.

8. The total amount due and unpaid to the
Claimant for labor, materials, or equipment
furnished as of the date of the Claim.

16.2 Claimant: An individual or entity having a direct
contract with the Contractor or with a
subcontractor of the Contractor to furnish labor,
materials, or equipment for use in the performance
of the Construction Contract. The term Claimant
also includes any individual or entity that has
rightfully asserted a claim under an applicable
mechanic’s lien or similar statute against the real
property upon which the Project is located. The
intent of this Bond shall be to include without
limitation in the terms of “labor, materials, or
equipment” that part of the water, gas, power,
light, heat, oil, gasoline, telephone service, or
rental equipment used in the Construction
Contract, architectural and engineering services
required for performance of the work of the
Contractor and the Contractor’s subcontractors,
and all other items for which a mechanic’s lien may
be asserted in the jurisdiction where the labor,
materials, or equipment were furnished.

16.3 Construction Contract: The agreement between
the Owner and Contractor identified on the cover
page, including all Contract Documents and all
changes made to the agreement and the Contract
Documents.

16.4 Owner Default: Failure of the Owner, which has
not been remedied or waived, to pay the
Contractor as required under the Construction
Contract or to perform and complete or comply
with the other material terms of the Construction
Contract.

16.5 Contract Documents: All the documents that
comprise the agreement between the Owner and
Contractor.

If this Bond is issued for an agreement between a
contractor and subcontractor, the term Contractor in this
Bond shall be deemed to be Subcontractor and the term
Owner shall be deemed to be Contractor.

18. Modifications to this Bond are as follows:
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ENGINEERS JOINT CONTRACT
DOCUMENTS COMMITTEE

NOTICE TO PROCEED

Owner: City of Jerseyville Owner's Contract No.:

Contractor: Contractor’s Project No.:

Engineer: Heneghan and Associates, P.C. Engineer's Project No.: 00140-331
Project: Pleasant Street Drainage Contract Name:

Improvements - Phase 1
Effective Date of Contract:

TO CONTRACTOR:

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on
[ ,20__1. [see Paragraph 4.01 of the General Conditions]

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work shall be
done at the Site prior to such date. In accordance with the Agreement, [the date of Substantial Completion is

May 14, 2021 , and the date of readiness for final payment is_May 28, 2021 ] or [the number of days to
achieve Substantial Completion is , and the number of days to achieve readiness for final
payment is ].

Before starting any Work at the Site, Contractor must comply with the following:
[Note any access limitations, security procedures, or other restrictions]

Owner:

Authorized Signature
By:

Title:
Date Issued:

Copy: Engineer

EJCDC’ C-550, Notice to Proceed.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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ARTICLE 1 — DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

A.

Wherever used in the Bidding Requirements or Contract Documents, a term printed with
initial capital letters, including the term’s singular and plural forms, will have the meaning
indicated in the definitions below. In addition to terms specifically defined, terms with initial
capital letters in the Contract Documents include references to identified articles and
paragraphs, and the titles of other documents or forms.

1.

10.

Addenda—Written or graphic instruments issued prior to the opening of Bids which
clarify, correct, or change the Bidding Requirements or the proposed Contract
Documents.

Agreement—The written instrument, executed by Owner and Contractor, that sets forth
the Contract Price and Contract Times, identifies the parties and the Engineer, and
designates the specific items that are Contract Documents.

Application for Payment—The form acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting progress or final payments and
which is to be accompanied by such supporting documentation as is required by the
Contract Documents.

Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices for
the Work to be performed.

Bidder—An individual or entity that submits a Bid to Owner.

Bidding Documents—The Bidding Requirements, the proposed Contract Documents,
and all Addenda.

Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders,
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.

Change Order—A document which is signed by Contractor and Owner and authorizes
an addition, deletion, or revision in the Work or an adjustment in the Contract Price or
the Contract Times, or other revision to the Contract, issued on or after the Effective
Date of the Contract. The Change Order form to be used on this Project is EJCDC C-941.
Agency approval is required before Change Orders are effective.

Change Proposal—A written request by Contractor, duly submitted in compliance with
the procedural requirements set forth herein, seeking an adjustment in Contract Price
or Contract Times, or both; contesting an initial decision by Engineer concerning the
requirements of the Contract Documents or the acceptability of Work under the
Contract Documents; challenging a set-off against payments due; or seeking other relief
with respect to the terms of the Contract.

Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in
compliance with the procedural requirements set forth herein: seeking an adjustment
of Contract Price or Contract Times, or both; contesting an initial decision by Engineer
concerning the requirements of the Contract Documents or the acceptability of Work
under the Contract Documents; contesting Engineer’s decision regarding a Change
Proposal; seeking resolution of a contractual issue that Engineer has declined to
address; or seeking other relief with respect to the terms of the Contract; or (b) a
demand or assertion by Contractor directly to Owner, duly submitted in compliance
with the procedural requirements set forth herein, contesting Engineer’s decision
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11.

12.

13.

14.

15.

16.

17.
18.

19.

20.
21.

22.

23.

24.

regarding a Change Proposal; or seeking resolution of a contractual issue that Engineer
has declined to address. A demand for money or services by a third party is not a Claim.

Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated
biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other
material of any nature whatsoever that is or becomes listed, regulated, or addressed
pursuant to (a) the Comprehensive Environmental Response, Compensation and
Liability Act, 42 U.S.C. §8§9601 et seq. (“CERCLA”); (b) the Hazardous Materials
Transportation Act, 49 U.S.C. §§5501 et seq.; (c) the Resource Conservation and
Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA"); (d) the Toxic Substances Control Act,
15 U.S.C. §§2601 et seq.; (e) the Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the Clean
Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, state, or local statute, law,
rule, regulation, ordinance, resolution, code, order, or decree regulating, relating to, or
imposing liability or standards of conduct concerning, any hazardous, toxic, or
dangerous waste, substance, or material.

Contract—The entire and integrated written contract between the Owner and
Contractor concerning the Work.

Contract Documents—Those items so designated in the Agreement, and which together
comprise the Contract.

Contract Price—The money that Owner has agreed to pay Contractor for completion of
the Work in accordance with the Contract Documents. .

Contract Times—The number of days or the dates by which Contractor shall: (a) achieve
Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work.

Contractor—The individual or entity with which Owner has contracted for performance
of the Work.

Cost of the Work—See Paragraph 13.01 for definition.

Drawings—The part of the Contract that graphically shows the scope, extent, and
character of the Work to be performed by Contractor.

Effective Date of the Contract—The date, indicated in the Agreement, on which the
Contract becomes effective.

Engineer—The individual or entity named as such in the Agreement.

Field Order—A written order issued by Engineer which requires minor changes in the
Work but does not change the Contract Price or the Contract Times.

Hazardous Environmental Condition—The presence at the Site of Constituents of
Concern in such quantities or circumstances that may present a danger to persons or
property exposed thereto. The presence at the Site of materials that are necessary for
the execution of the Work, or that are to be incorporated in the Work, and that are
controlled and contained pursuant to industry practices, Laws and Regulations, and the
requirements of the Contract, does not establish a Hazardous Environmental Condition.

Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules,
regulations, ordinances, codes, and orders of any and all governmental bodies, agencies,
authorities, and courts having jurisdiction.

Liens—Charges, security interests, or encumbrances upon Contract-related funds, real
property, or personal property.
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25.

26.

27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

Milestone—A principal event in the performance of the Work that the Contract requires
Contractor to achieve by an intermediate completion date or by a time prior to
Substantial Completion of all the Work.

Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of
the Bid.

Notice to Proceed—A written notice by Owner to Contractor fixing the date on which
the Contract Times will commence to run and on which Contractor shall start to perform
the Work.

Owner—The individual or entity with which Contractor has contracted regarding the
Work, and which has agreed to pay Contractor for the performance of the Work,
pursuant to the terms of the Contract.

Progress Schedule—A schedule, prepared and maintained by Contractor, describing the
sequence and duration of the activities comprising the Contractor’s plan to accomplish
the Work within the Contract Times.

Project—The total undertaking to be accomplished for Owner by engineers, contractors,
and others, including planning, study, design, construction, testing, commissioning, and
start-up, and of which the Work to be performed under the Contract Documents is a
part.

Project Manual—The written documents prepared for, or made available for, procuring
and constructing the Work, including but not limited to the Bidding Documents or other
construction procurement documents, geotechnical and existing conditions
information, the Agreement, bond forms, General Conditions, Supplementary
Cenditiens-and Specifications. The contents of the Project Manual may be bound in one
or more volumes.

Resident Project Representative—The authorized representative of Engineer assigned
to assist Engineer at the Site. As used herein, the term Resident Project Representative
or “RPR” includes any assistants or field staff of Resident Project Representative.

Samples—Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and that establish the standards by which
such portion of the Work will be judged.

Schedule of Submittals—A schedule, prepared and maintained by Contractor, of
required submittals and the time requirements for Engineer’s review of the submittals
and the performance of related construction activities.

Schedule of Values—A schedule, prepared and maintained by Contractor, allocating
portions of the Contract Price to various portions of the Work and used as the basis for
reviewing Contractor’s Applications for Payment.

Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or
information that are specifically prepared or assembled by or for Contractor and
submitted by Contractor to illustrate some portion of the Work. Shop Drawings,
whether approved or not, are not Drawings and are not Contract Documents.

Site—Lands or areas indicated in the Contract Documents as being furnished by Owner
upon which the Work is to be performed, including rights-of-way and easements, and
such other lands furnished by Owner which are designated for the use of Contractor.
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38.

39.

40.

41.

42.

43.

44,

45.

46.
47.

48.

Specifications—The part of the Contract that consists of written requirements for
materials, equipment, systems, standards, and workmanship as applied to the Work,
and certain administrative requirements and procedural matters applicable to the
Work.

Subcontractor—An individual or entity having a direct contract with Contractor or with
any other Subcontractor for the performance of a part of the Work.

Substantial Completion—The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of Engineer, the Work (or a specified part
thereof) is sufficiently complete, in accordance with the Contract Documents, so that
the Work (or a specified part thereof) can be utilized for the purposes for which it is
intended. The terms “substantially complete” and “substantially completed” as applied
to all or part of the Work refer to Substantial Completion thereof.

Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner
makes an award of contract, subject to stated conditions.

Supplementary Conditions—Fhepart-ofthe-Contractthatamends-orsupplementsthese
General-Conditions. N/A

Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor
having a direct contract with Contractor or with any Subcontractor to furnish materials
or equipment to be incorporated in the Work by Contractor or a Subcontractor.

Technical Data—Those items expressly identified as Technical Data in these Standard
General Conditionsin—the—Supplementary—Conditions, with respect to either (a)
subsurface conditions at the Site, or physical conditions relating to existing surface or
subsurface structures at the Site (except Underground Facilities) or (b) Hazardous
Environmental Conditions at the Site. If no such express identifications of Technical Data
have been made with respect to conditions at the Site, then the data contained in boring
logs, recorded measurements of subsurface water levels, laboratory test results, and
other factual, objective information regarding conditions at the Site that are set forth in
any geotechnical or environmental report prepared for the Project and made available
to Contractor are hereby defined as Technical Data with respect to conditions at the Site
under Paragraphs 5.03, 5.04, and 5.06.

Underground Facilities—All underground pipelines, conduits, ducts, cables, wires,
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any
encasements containing such facilities, including but not limited to those that convey
electricity, gases, steam, liquid petroleum products, telephone or other
communications, fiber optic transmissions, cable television, water, wastewater, storm
water, other liquids or chemicals, or traffic or other control systems.

Unit Price Work—Work to be paid for on the basis of unit prices.

Work—The entire construction or the various separately identifiable parts thereof
required to be provided under the Contract Documents. Work includes and is the result
of performing or providing all labor, services, and documentation necessary to produce
such construction; furnishing, installing, and incorporating all materials and equipment
into such construction; and may include related services such as testing, start-up, and
commissioning, all as required by the Contract Documents.

Work Change Directive—A written directive to Contractor issued on or after the
Effective Date of the Contract, signed by Owner and recommended by Engineer,
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ordering an addition, deletion, or revision in the Work. A Work Change Directive cannot
change Contract Price or Contract Times without a subsequent Change Order.

49, Abnormal Weather Conditions—Conditions of extreme or unusual weather for a given
region, elevation, or season as determined by Engineer. Extreme or unusual weather
that is typical for a given region, elevation, or season should not be considered
Abnormal Weather Conditions.

50. Agency—The Project is financed in whole or in part by USDA Rural Utilities Service
pursuant to the Consolidated Farm and Rural Development Act (7 USC Section 1921 et
sed.). The Rural Utilities Service programs are administered through the USDA Rural
Development offices; therefore, the Agency for these documents is USDA Rural

Development.

1.02  Terminology

A

E.

The words and terms discussed in the following paragraphs are not defined but, when used
in the Bidding Requirements or Contract Documents, have the indicated meaning.

Intent of Certain Terms or Adjectives:

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,”
“as directed” or terms of like effect or import to authorize an exercise of professional
judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,”
“acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to
describe an action or determination of Engineer as to the Work. It is intended that such
exercise of professional judgment, action, or determination will be solely to evaluate, in
general, the Work for compliance with the information in the Contract Documents and
with the design concept of the Project as a functioning whole as shown or indicated in
the Contract Documents (unless there is a specific statement indicating otherwise). The
use of any such term or adjective is not intended to and shall not be effective to assign
to Engineer any duty or authority to supervise or direct the performance of the Work,
or any duty or authority to undertake responsibility contrary to the provisions of Article
10 or any other provision of the Contract Documents.

Day:

1. The word “day” means a calendar day of 24 hours measured from midnight to the next
midnight.

Defective:

1. The word “defective,” when modifying the word “Work,” refers to Work that is
unsatisfactory, faulty, or deficient in that it:

a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard,
test, or approval referred to in the Contract Documents; or

c. has been damaged prior to Engineer’s recommendation of final payment (unless
responsibility for the protection thereof has been assumed by Owner at Substantial
Completion in accordance with Paragraph 15.03 or 15.04).

Furnish, Install, Perform, Provide:

1. The word “furnish,” when used in connection with services, materials, or equipment,
shall mean to supply and deliver said services, materials, or equipment to the Site (or
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some other specified location) ready for use or installation and in usable or operable
condition.

2. The word “install,” when used in connection with services, materials, or equipment,
shall mean to putinto use or place in final position said services, materials, or equipment
complete and ready for intended use.

3. Thewords “perform” or “provide,” when used in connection with services, materials, or
equipment, shall mean to furnish and install said services, materials, or equipment
complete and ready for intended use.

4. If the Contract Documents establish an obligation of Contractor with respect to specific
services, materials, or equipment, but do not expressly use any of the four words
“furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and install
said services, materials, or equipment complete and ready for intended use.

Unless stated otherwise in the Contract Documents, words or phrases that have a well-
known technical or construction industry or trade meaning are used in the Contract
Documents in accordance with such recognized meaning.

ARTICLE 2 — PRELIMINARY MATTERS

2.01  Delivery of Bonds and Evidence of Insurance

A.

Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner,
Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.

Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of
the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each named
insured and additional insured (as identified in the Standard General
ConditionsSupplementary—Conditiens or elsewhere in the Contract), the certificates and
other evidence of insurance required to be provided by Contractor in accordance with Article
6.

Evidence of Owner’s Insurance: After receipt of the executed counterparts of the Agreement
and all required bonds and insurance documentation, Owner shall promptly deliver to
Contractor, with copies to each named insured and additional insured (as identified in the

Standard General ConditionsSupplementary-Conditiens or otherwise), the certificates and
other evidence of insurance required to be provided by Owner under Article 6.

2.02  Copies of Documents

A.

Owner shall furnish to Contractor feurfive printed—copies of the Contract
Documents(including one fully executed counterpart of the Agreement), and one copy in
electronic portable document format (PDF). Additional printed copies will be furnished upon
request at the cost of reproduction.

Owner shall maintain and safeguard at least one original printed record version of the
Contract, including Drawings and Specifications signed and sealed by Engineer and other
design professionals. Owner shall make such original printed record version of the Contract
available to Contractor for review. Owner may delegate the responsibilities under this
provision to Engineer.
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2.03 Before Starting Construction

A.

Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as
otherwise specifically required by the Contract Documents), Contractor shall submit to
Engineer for timely review:

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for
starting and completing the various stages of the Work, including any Milestones
specified in the Contract;

2. apreliminary Schedule of Submittals; and

3. apreliminary Schedule of Values for all of the Work which includes quantities and prices
of items which when added together equal the Contract Price and subdivides the Work
into component parts in sufficient detail to serve as the basis for progress payments
during performance of the Work. Such prices will include an appropriate amount of
overhead and profit applicable to each item of Work.

2.04  Preconstruction Conference; Designation of Authorized Representatives

A.

Before any Work at the Site is started, a conference attended by Owner, Contractor,
Engineer, and others as appropriate will be held to establish a working understanding among
the parties as to the Work and to discuss the schedules referred to in Paragraph 2.03.A,
procedures for handling Shop Drawings, Samples, and other submittals, processing
Applications for Payment, electronic or digital transmittals, and maintaining required
records.

At this conference Owner and Contractor each shall designate, in writing, a specific individual
to act as its authorized representative with respect to the services and responsibilities under
the Contract. Such individuals shall have the authority to transmit and receive information,
render decisions relative to the Contract, and otherwise act on behalf of each respective

party.

2.05 |Initial Acceptance of Schedules

A

At least 10 days before submission of the first Application for Payment a conference,
attended by Contractor, Engineer, and others as appropriate, will be held to review for
acceptability to Engineer as provided below the schedules submitted in accordance with
Paragraph 2.03.A. Contractor shall have an additional 10 days to make corrections and
adjustments and to complete and resubmit the schedules. No progress payment shall be
made to Contractor until acceptable schedules are submitted to Engineer.

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly
progression of the Work to completion within the Contract Times. Such acceptance will
not impose on Engineer responsibility for the Progress Schedule, for sequencing,
scheduling, or progress of the Work, nor interfere with or relieve Contractor from
Contractor’s full responsibility therefor.

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a
workable arrangement for reviewing and processing the required submittals.

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance
if it provides a reasonable allocation of the Contract Price to the component parts of the
Work.
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2.06

Electronic Transmittals

A.

Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor
may transmit, and shall accept, Project-related correspondence, text, data, documents,
drawings, information, and graphics, including but not limited to Shop Drawings and other
submittals, in electronic media or digital format, either directly, or through access to a secure
Project website.

If the Contract does not establish protocols for electronic or digital transmittals, then Owner,
Engineer, and Contractor shall jointly develop such protocols.

When transmitting items in electronic media or digital format, the transmitting party makes
no representations as to long term compatibility, usability, or readability of the items
resulting from the recipient’s use of software application packages, operating systems, or
computer hardware differing from those used in the drafting or transmittal of the items, or
from those established in applicable transmittal protocols.

ARTICLE 3 — DOCUMENTS: INTENT, REQUIREMENTS, REUSE

3.01

3.02

Intent

A. The Contract Documents are complementary; what is required by one is as binding as if
required by all.

B. Itistheintent of the Contract Documents to describe a functionally complete project (or part
thereof) to be constructed in accordance with the Contract Documents.

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the
electronic or digital versions of the Contract Documents (including any printed copies derived
from such electronic or digital versions) and the printed record version, the printed record
version shall govern.

D. The Contract supersedes prior negotiations, representations, and agreements, whether
written or oral.

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided

herein.

Reference Standards

A.

Standards Specifications, Codes, Laws and Regulations

1. Reference in the Contract Documents to standard specifications, manuals, reference
standards, or codes of any technical society, organization, or association, or to Laws or
Regulations, whether such reference be specific or by implication, shall mean the
standard specification, manual, reference standard, code, or Laws or Regulations in
effect at the time of opening of Bids (or on the Effective Date of the Contract if there
were no Bids), except as may be otherwise specifically stated in the Contract
Documents.

2. No provision of any such standard specification, manual, reference standard, or code,
or any instruction of a Supplier, shall be effective to change the duties or responsibilities
of Owner, Contractor, or Engineer, or any of their subcontractors, consultants, agents,
or employees, from those set forth in the part of the Contract Documents prepared by
or for Engineer. No such provision or instruction shall be effective to assign to Owner,
Engineer, or any of their officers, directors, members, partners, employees, agents,
consultants, or subcontractors, any duty or authority to supervise or direct the
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performance of the Work or any duty or authority to undertake responsibility
inconsistent with the provisions of the part of the Contract Documents prepared by or
for Engineer.

3.03  Reporting and Resolving Discrepancies

A.

B.

Reporting Discrepancies:

1.

Contractor’s Verification of Figures and Field Measurements: Before undertaking each
part of the Work, Contractor shall carefully study the Contract Documents, and check
and verify pertinent figures and dimensions therein, particularly with respect to
applicable field measurements. Contractor shall promptly report in writing to Engineer
any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual
knowledge of, and shall not proceed with any Work affected thereby until the conflict,
error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by
Engineer, or by an amendment or supplement to the Contract Documents issued
pursuant to Paragraph 11.01.

Contractor’s Review of Contract Documents: If, before or during the performance of the
Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the
Contract Documents, or between the Contract Documents and (a) any applicable Law
or Regulation, (b) actual field conditions, (c) any standard specification, manual,
reference standard, or code, or (d) any instruction of any Supplier, then Contractor shall
promptly report it to Engineer in writing. Contractor shall not proceed with the Work
affected thereby (except in an emergency as required by Paragraph 7.15) until the
conflict, error, ambiguity, or discrepancy is resolved, by a clarification or interpretation
by Engineer, or by an amendment or supplement to the Contract Documents issued
pursuant to Paragraph 11.01.

Contractor shall not be liable to Owner or Engineer for failure to report any conflict,
error, ambiguity, or discrepancy in the Contract Documents unless Contractor had
actual knowledge thereof.

Resolving Discrepancies:

1.

Except as may be otherwise specifically stated in the Contract Documents, the
provisions of the part of the Contract Documents prepared by or for Engineer shall take
precedence in resolving any conflict, error, ambiguity, or discrepancy between such
provisions of the Contract Documents and:

a. the provisions of any standard specification, manual, reference standard, or code,
or the instruction of any Supplier (whether or not specifically incorporated by
reference as a Contract Document); or

b. the provisions of any Laws or Regulations applicable to the performance of the
Work (unless such an interpretation of the provisions of the Contract Documents
would result in violation of such Law or Regulation).

3.04  Requirements of the Contract Documents

A.

During the performance of the Work and until final payment, Contractor and Owner shall
submit to the Engineer all matters in question concerning the requirements of the Contract
Documents (sometimes referred to as requests for information or interpretation—RFls), or
relating to the acceptability of the Work under the Contract Documents, as soon as possible
after such matters arise. Engineer will be the initial interpreter of the requirements of the
Contract Documents, and judge of the acceptability of the Work thereunder.
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3.05

Engineer will, with reasonable promptness, render a written clarification, interpretation, or
decision on the issue submitted, or initiate an amendment or supplement to the Contract
Documents. Engineer’s written clarification, interpretation, or decision will be final and
binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner,
unless it appeals by filing a Claim.

If a submitted matter in question concerns terms and conditions of the Contract Documents
that do not involve (1) the performance or acceptability of the Work under the Contract
Documents, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3)
other engineering or technical matters, then Engineer will promptly give written notice to
Owner and Contractor that Engineer is unable to provide a decision or interpretation. If
Owner and Contractor are unable to agree on resolution of such a matter in question, either
party may pursue resolution as provided in Article 12.

Reuse of Documents

A.

Contractor and its Subcontractors and Suppliers shall not:

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications,
or other documents (or copies of any thereof) prepared by or bearing the seal of
Engineer or its consultants, including electronic media editions, or reuse any such
Drawings, Specifications, other documents, or copies thereof on extensions of the
Project or any other project without written consent of Owner and Engineer and specific
written verification or adaptation by Engineer; or

2. have or acquire any title or ownership rights in any other Contract Documents, reuse
any such Contract Documents for any purpose without Owner’s express written
consent, or violate any copyrights pertaining to such Contract Documents.

The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract
Documents for record purposes.

ARTICLE 4 — COMMENCEMENT AND PROGRESS OF THE WORK

4.01

4.02

4.03

Commencement of Contract Times; Notice to Proceed

A

The Contract Times will commence to run on the thirtieth day after the Effective Date of the
Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A
Notice to Proceed may be given at any time within 30 days after the Effective Date of the

Contract. lrnre-eventw he-Contra mes-commence-toruntaterthan-the eth-day

Starting the Work

A.

Contractor shall start to perform the Work on the date when the Contract Times commence
to run. No Work shall be done at the Site prior to such date.

Reference Points

A.

Owner shall provide engineering surveys to establish reference points for construction which
in Engineer’s judgment are necessary to enable Contractor to proceed with the Work.
Contractor shall be responsible for laying out the Work, shall protect and preserve the
established reference points and property monuments, and shall make no changes or
relocations without the prior written approval of Owner. Contractor shall report to Engineer
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4.04

4.05

whenever any reference point or property monument is lost or destroyed or requires
relocation because of necessary changes in grades or locations, and shall be responsible for
the accurate replacement or relocation of such reference points or property monuments by
professionally qualified personnel.

Progress Schedule

A.

Contractor shall adhere to the Progress Schedule established in accordance with Paragraph
2.05 as it may be adjusted from time to time as provided below.

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph
2.05) proposed adjustments in the Progress Schedule that will not result in changing the
Contract Times.

2. Proposed adjustments in the Progress Schedule that will change the Contract Times
shall be submitted in accordance with the requirements of Article 11.

Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes
or disagreements with Owner. No Work shall be delayed or postponed pending resolution of
any disputes or disagreements, or during any appeal process, except as permitted by
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing.

Delays in Contractor’s Progress

A.

If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes
with the performance or progress of the Work, then Contractor shall be entitled to an
equitable adjustment in the Contract Times and Contract Price. Contractor’s entitlement to
an adjustment of the Contract Times is conditioned on such adjustment being essential to
Contractor’s ability to complete the Work within the Contract Times.

Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for
delay, disruption, or interference caused by or within the control of Contractor. Delay,
disruption, and interference attributable to and within the control of a Subcontractor or
Supplier shall be deemed to be within the control of Contractor.

If Contractor’s performance or progress is delayed, disrupted, or interfered with by
unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those
for which they are responsible, then Contractor shall be entitled to an equitable adjustment
in Contract Times. Contractor’s entitlement to an adjustment of the Contract Times is
conditioned on such adjustment being essential to Contractor’s ability to complete the Work
within the Contract Times. Such an adjustment shall be Contractor’s sole and exclusive
remedy for the delays, disruption, and interference described in this paragraph. Causes of
delay, disruption, or interference that may give rise to an adjustment in Contract Times under
this paragraph include but are not limited to the following:

1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and
earthquakes;

2. abnormalweatherconditions: Abnormal Weather Conditions;

3. acts or failures to act of utility owners (other than those performing other work at or
adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); and

4, acts of war or terrorism.

Delays, disruption, and interference to the performance or progress of the Work resulting
from the existence of a differing subsurface or physical condition, an Underground Facility
that was not shown or indicated by the Contract Documents, or not shown or indicated with
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reasonable accuracy, and those resulting from Hazardous Environmental Conditions, are
governed by Article 5.

Paragraph 8.03 governs delays, disruption, and interference to the performance or progress
of the Work resulting from the performance of certain other work at or adjacent to the Site.

Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for any
delay, disruption, or interference if such delay is concurrent with a delay, disruption, or
interference caused by or within the control of Contractor.

Contractor must submit any Change Proposal seeking an adjustment in Contract Price or
Contract Times under this paragraph within 30 days of the commencement of the delaying,
disrupting, or interfering event.

ARTICLE 5 — AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS
ENVIRONMENTAL CONDITIONS

5.01 Auvailability of Lands

A.

Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or
restrictions not of general application but specifically related to use of the Site with which
Contractor must comply in performing the Work.

Upon reasonable written request, Owner shall furnish Contractor with a current statement
of record legal title and legal description of the lands upon which permanent improvements
are to be made and Owner’s interest therein as necessary for giving notice of or filing a
mechanic’s or construction lien against such lands in accordance with applicable Laws and
Regulations.

Contractor shall provide for all additional lands and access thereto that may be required for
temporary construction facilities or storage of materials and equipment.

5.02  Use of Site and Other Areas

A.

Limitation on Use of Site and Other Areas:

1. Contractor shall confine construction equipment, temporary construction facilities, the
storage of materials and equipment, and the operations of workers to the Site, adjacent
areas that Contractor has arranged to use through construction easements or
otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not
unreasonably encumber the Site and such other adjacent areas with construction
equipment or other materials or equipment. Contractor shall assume full responsibility
for (a) damage to the Site; (b) damage to any such other adjacent areas used for
Contractor’s operations; (c) damage to any other adjacent land or areas; and (d) for
injuries and losses sustained by the owners or occupants of any such land or areas;
provided that such damage or injuries result from the performance of the Work or from
other actions or conduct of the Contractor or those for which Contractor is responsible.

2. If a damage or injury claim is made by the owner or occupant of any such land or area
because of the performance of the Work, or because of other actions or conduct of the
Contractor or those for which Contractor is responsible, Contractor shall (a) take
immediate corrective or remedial action as required by Paragraph 7.12, or otherwise;
(b) promptly attempt to settle the claim as to all parties through negotiations with such
owner or occupant, or otherwise resolve the claim by arbitration or other dispute
resolution proceeding, or at law; and (c) to the fullest extent permitted by Laws and
Regulations, indemnify and hold harmless Owner and Engineer, and the officers,
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5.03

directors, members, partners, employees, agents, consultants and subcontractors of
each and any of them from and against any such claim, and against all costs, losses, and
damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to any claim or action, legal or equitable,
brought by any such owner or occupant against Owner, Engineer, or any other party
indemnified hereunder to the extent caused directly or indirectly, in whole or in part by,
or based upon, Contractor’s performance of the Work, or because of other actions or
conduct of the Contractor or those for which Contractor is responsible.

Removal of Debris During Performance of the Work: During the progress of the Work the
Contractor shall keep the Site and other adjacent areas free from accumulations of waste
materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish,
and other debris shall conform to applicable Laws and Regulations.

Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the
Work and make it ready for utilization by Owner. At the completion of the Work Contractor
shall remove from the Site and adjacent areas all tools, appliances, construction equipment
and machinery, and surplus materials and shall restore to original condition all property not
designated for alteration by the Contract Documents.

Loading of Structures: Contractor shall not load nor permit any part of any structure to be
loaded in any manner that will endanger the structure, nor shall Contractor subject any part
of the Work or adjacent structures or land to stresses or pressures that will endanger them.

Subsurface and Physical Conditions

A.

No Reports of explorations or tests of subsurface conditions at or adjacent to the Site, or

drawings of physical conditions relating to existing surface or subsurface structures at the

Site, are known to the Owner.

EJCDC® C-700, Standard General Conditions of the Construction Contract.
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 13 of 74



5.04

Differing Subsurface or Physical Conditions

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is
uncovered or revealed at the Site either:

1. isofsuchanature as to establish that any Technical Data on which Contractor is entitled
to rely as provided in Paragraph 5.03 is materially inaccurate; or

2. is of such a nature as to require a change in the Drawings or Specifications; or
3. differs materially from that shown or indicated in the Contract Documents; or

4. is of an unusual nature, and differs materially from conditions ordinarily encountered
and generally recognized as inherent in work of the character provided for in the
Contract Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing
the subsurface or physical conditions or performing any Work in connection therewith
(except in an emergency as required by Paragraph 7.15), notify Owner and Engineer in
writing about such condition. Contractor shall not further disturb such condition or perform
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any Work in connection therewith (except with respect to an emergency) until receipt of a
written statement permitting Contractor to do so.

Engineer’s Review: After receipt of written notice as required by the preceding paragraph,
Engineer will promptly review the subsurface or physical condition in question; determine
the necessity of Owner’s obtaining additional exploration or tests with respect to the
condition; conclude whether the condition falls within any one or more of the differing site
condition categories in Paragraph 5.04.A above; obtain any pertinent cost or schedule
information from Contractor; prepare recommendations to Owner regarding the
Contractor’s resumption of Work in connection with the subsurface or physical condition in
guestion and the need for any change in the Drawings or Specifications; and advise Owner
in writing of Engineer’s findings, conclusions, and recommendations.

Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s
written findings, conclusions, and recommendations, Owner shall issue a written statement
to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in
guestion, addressing the resumption of Work in connection with such condition, indicating
whether any change in the Drawings or Specifications will be made, and adopting or rejecting
Engineer’s written findings, conclusions, and recommendations, in whole or in part.

Possible Price and Times Adjustments:

1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract
Times, or both, to the extent that the existence of a differing subsurface or physical
condition, or any related delay, disruption, or interference, causes an increase or
decrease in Contractor’s cost of, or time required for, performance of the Work; subject,
however, to the following:

a. such condition must fall within any one or more of the categories described in
Paragraph 5.04.A;

b. with respect to Work that is paid for on a unit price basis, any adjustment in
Contract Price will be subject to the provisions of Paragraph 13.03; and,

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on
such adjustment being essential to Contractor’s ability to complete the Work
within the Contract Times.

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract
Times with respect to a subsurface or physical condition if:

a. Contractor knew of the existence of such condition at the time Contractor made a
commitment to Owner with respect to Contract Price and Contract Times by the
submission of a Bid or becoming bound under a negotiated contract, or otherwise;
or

b. the existence of such condition reasonably could have been discovered or revealed
as a result of any examination, investigation, exploration, test, or study of the Site
and contiguous areas expressly required by the Bidding Requirements or Contract
Documents to be conducted by or for Contractor prior to Contractor’s making such
commitment; or

c. Contractor failed to give the written notice as required by Paragraph 5.04.A.

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount
or extent of any adjustment in the Contract Price or Contract Times, or both, then any
such adjustment shall be set forth in a Change Order.
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4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or
extent of any adjustment in the Contract Price or Contract Times, or both, no later than
30 days after Owner’s issuance of the Owner’s written statement to Contractor
regarding the subsurface or physical condition in question.

5.05  Underground Facilities

A.

Contractor’s Responsibilities: The information and data shown or indicated in the Contract
Documents with respect to existing Underground Facilities at or adjacent to the Site is based
on information and data furnished to Owner or Engineer by the owners of such Underground
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the

Standard General ConditionsSupplementary-Conditions:

1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any
such information or data provided by others; and

2. the cost of all of the following will be included in the Contract Price, and Contractor shall
have full responsibility for:

a. reviewing and checking all information and data regarding existing Underground
Facilities at the Site;

b. locating all Underground Facilities shown or indicated in the Contract Documents
as being at the Site;

c. coordination of the Work with the owners (including Owner) of such Underground
Facilities, during construction; and

d. the safety and protection of all existing Underground Facilities at the Site, and
repairing any damage thereto resulting from the Work.

Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered
or revealed at the Site was not shown or indicated in the Contract Documents, or was not
shown or indicated with reasonable accuracy, then Contractor shall, promptly after
becoming aware thereof and before further disturbing conditions affected thereby or
performing any Work in connection therewith (except in an emergency as required by
Paragraph 7.15), identify the owner of such Underground Facility and give written notice to
that owner and to Owner and Engineer.

Engineer’s Review: Engineer will promptly review the Underground Facility and conclude
whether such Underground Facility was not shown or indicated in the Contract Documents,
or was not shown or indicated with reasonable accuracy; obtain any pertinent cost or
schedule information from Contractor; prepare recommendations to Owner regarding the
Contractor’s resumption of Work in connection with the Underground Facility in question;
determine the extent, if any, to which a change is required in the Drawings or Specifications
to reflect and document the consequences of the existence or location of the Underground
Facility; and advise Owner in writing of Engineer’s findings, conclusions, and
recommendations. During such time, Contractor shall be responsible for the safety and
protection of such Underground Facility.

Owner’s Statement to Contractor Regarding Underground Facility: After receipt of Engineer’s
written findings, conclusions, and recommendations, Owner shall issue a written statement
to Contractor (with a copy to Engineer) regarding the Underground Facility in question,
addressing the resumption of Work in connection with such Underground Facility, indicating
whether any change in the Drawings or Specifications will be made, and adopting or rejecting
Engineer’s written findings, conclusions, and recommendations in whole or in part.
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E. Possible Price and Times Adjustments:

1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract
Times, or both, to the extent that any existing Underground Facility at the Site that was
not shown or indicated in the Contract Documents, or was not shown or indicated with
reasonable accuracy, or any related delay, disruption, or interference, causes an
increase or decrease in Contractor’s cost of, or time required for, performance of the
Work; subject, however, to the following:

a. Contractor did not know of and could not reasonably have been expected to be
aware of or to have anticipated the existence or actual location of the Underground
Facility in question;

b. With respect to Work that is paid for on a unit price basis, any adjustment in
Contract Price will be subject to the provisions of Paragraph 13.03;

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on
such adjustment being essential to Contractor’s ability to complete the Work
within the Contract Times; and

d. Contractor gave the notice required in Paragraph 5.05.B.

2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount
or extent of any adjustment in the Contract Price or Contract Times, or both, then any
such adjustment shall be set forth in a Change Order.

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or
extent of any adjustment in the Contract Price or Contract Times, or both, no later than
30 days after Owner’s issuance of the Owner’s written statement to Contractor
regarding the Underground Facility in question.

5.06  Hazardous Environmental Conditions at Site

A. Reports and Drawings: No reports or drawings related to Hazardous Environmental
Conditions at the Site are known to Owner.

B. Reliance by Contractor on Technical Data Authorized: Not Used.
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ARTICLE 6 — BONDS AND INSURANCE

6.01

6.02

Performance, Payment, and Other Bonds

A.

Contractor shall furnish a performance bond and a payment bond, each in an amount at least
equal to the Contract Price, as security for the faithful performance and payment of all of
Contractor’s obligations under the Contract. These bonds shall remain in effect until one year
after the date when final payment becomes due or until completion of the correction period
specified in Paragraph 15.08, whichever is later, except as provided otherwise by Laws or
Regulations, the-Supplementary—Conditions,—or other specific provisions of the Contract.
Contractor shall also furnish such other bonds as are required by—the-Supplementary
Cenditiens-or-other specific provisions of the Contract.

All bonds shall be in the form prescribed by the Contract except as provided otherwise by
Laws or Regulations, and shall be executed by such sureties as are named in “Companies
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable
Reinsuring Companies” as published in Circular 570 (as amended and supplemented) by the
Financial Management Service, Surety Bond Branch, U.S. Department of the Treasury. A bond
signed by an agent or attorney-in-fact must be accompanied by a certified copy of that
individual’s authority to bind the surety. The evidence of authority shall show that it is
effective on the date the agent or attorney-in-fact signed the accompanying bond.

Contractor shall obtain the required bonds from surety companies that are duly licensed or
authorized in the jurisdiction in which the Project is located to issue bonds in the required
amounts.

If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent,
or its right to do business is terminated in any state or jurisdiction where any part of the
Project is located, or the surety ceases to meet the requirements above, then Contractor
shall promptly notify Owner and Engineer and shall, within 20 days after the event giving rise
to such notification, provide another bond and surety, both of which shall comply with the
bond and surety requirements above.

If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from
the Site and exercise Owner’s termination rights under Article 16.

Upon request, Owner shall provide a copy of the payment bond to any Subcontractor,
Supplier, or other person or entity claiming to have furnished labor or materials used in the
performance of the Work.

Insurance—General Provisions

A.

Owner and Contractor shall obtain and maintain insurance as required in this Article-and-in
All insurance required by the Contract to be purchased and maintained by Owner or
Contractor shall be obtained from insurance companies that are duly licensed or authorized,
in the state or jurisdiction in which the Project is located, to issue insurance policies for the
required limits and coverages. Unless-a-differentstandardisindicated-inthe Supplementary
Conditiens,—at-All companies that provide insurance policies required under this Contract
shall have an A.M. Best rating of A-VII or better.

Contractor shall deliver to Owner, with copies to each named insured and additional insured

(as identified in this Articler-theSupplementany-Conditiens; or elsewhere in the Contract),

certificates of insurance establishing that Contractor has obtained and is maintaining the
policies, coverages, and endorsements required by the Contract. Upon request by Owner or
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6.03

any other insured, Contractor shall also furnish other evidence of such required insurance,
including but not limited to copies of policies and endorsements, and documentation of
applicable self-insured retentions and deductibles. Contractor may block out (redact) any
confidential premium or pricing information contained in any policy or endorsement
furnished under this provision.

Owner shall deliver to Contractor, with copies to each named insured and additional insured
(as identified in this Articlethe-SupplementaryConditions; or elsewhere in the Contract),
certificates of insurance establishing that Owner has obtained and is maintaining the policies,
coverages, and endorsements required of Owner by the Contract (if any). Upon request by
Contractor or any other insured, Owner shall also provide other evidence of such required
insurance (if any), including but not limited to copies of policies and endorsements, and
documentation of applicable self-insured retentions and deductibles. Owner may block out
(redact) any confidential premium or pricing information contained in any policy or
endorsement furnished under this provision.

Failure of Owner or Contractor to demand such certificates or other evidence of the other
party’s full compliance with these insurance requirements, or failure of Owner or Contractor
to identify a deficiency in compliance from the evidence provided, shall not be construed as
a waiver of the other party’s obligation to obtain and maintain such insurance.

If either party does not purchase or maintain all of the insurance required of such party by
the Contract, such party shall notify the other party in writing of such failure to purchase
prior to the start of the Work, or of such failure to maintain prior to any change in the
required coverage.

If Contractor has failed to obtain and maintain required insurance, Owner may exclude the
Contractor from the Site, impose an appropriate set-off against payment, and exercise
Owner’s termination rights under Article 16.

Without prejudice to any other right or remedy, if a party has failed to obtain required
insurance, the other party may elect to obtain equivalent insurance to protect such other
party’s interests at the expense of the party who was required to provide such coverage, and
the Contract Price shall be adjusted accordingly.

Owner does not represent that insurance coverage and limits established in this Contract
necessarily will be adequate to protect Contractor or Contractor’s interests.

The insurance and insurance limits required herein shall not be deemed as a limitation on
Contractor’s liability under the indemnities granted to Owner and other individuals and
entities in the Contract.

Contractor’s Insurance

Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation and
employer’s liability insurance for:

1. claims under workers’ compensation, disability benefits, and other similar employee
benefit acts.

2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act
coverage (if applicable).

3. claims for damages because of bodily injury, occupational sickness or disease, or death
of Contractor’'s employees (by stop-gap endorsement in monopolist worker’s
compensation states).
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4. Foreign voluntary worker compensation (if applicable).

Commercial General Liability—Claims Covered: Contractor shall purchase and maintain
commercial general liability insurance, covering all operations by or on behalf of Contractor,
on an occurrence basis, against:

1. claims for damages because of bodily injury, sickness or disease, or death of any person
other than Contractor’s employees.

2. claims for damages insured by reasonably available personal injury liability coverage.

3. claims for damages, other than to the Work itself, because of injury to or destruction of
tangible property wherever located, including loss of use resulting therefrom.

Commercial General Liability—Form and Content: Contractor’s commercial liability policy
shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form)
and include the following coverages and endorsements:

1. Products and completed operations coverage:
a. Such insurance shall be maintained for three years after final payment.

b. Contractor shall furnish Owner and each other additional insured (as identified in

the—Supplementary—Conditieons—er—elsewhere in the Contract) evidence of

continuation of such insurance at final payment and three years thereafter.

2. Blanket contractual liability coverage, to the extent permitted by law, including but not
limited to coverage of Contractor’s contractual indemnity obligations in Paragraph 7.18.

Broad form property damage coverage.
Severability of interest.
Underground, explosion, and collapse coverage.

Personal injury coverage.

N o v kW

Additional insured endorsements that include both ongoing operations and products
and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG
20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their
equivalent.

8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04,
“Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named
Insured” or its equivalent.

Automobile liability: Contractor shall purchase and maintain automobile liability insurance
against claims for damages because of bodily injury or death of any person or property
damage arising out of the ownership, maintenance, or use of any motor vehicle. The
automobile liability policy shall be written on an occurrence basis.

Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess
liability insurance written over the underlying employer’s liability, commercial general
liability, and automobile liability insurance described in the paragraphs above. Subject to
industry-standard exclusions, the coverage afforded shall follow form as to each and every
one of the underlying policies.

Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy
covering third-party injury and property damage claims, including clean-up costs, as a result
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of pollution conditions arising from Contractor’s operations and completed operations. This
insurance shall be maintained for no less than three years after final completion.

Additional insureds: The Contractor’s commercial general liability, automobile liability,
umbrella or excess, and pollution liability policies shall include and list as additional insureds
Owner and Engineer,—and—any—individuals—er—entities—identified—in—theSupplementary
Cenditiens; include coverage for the respective officers, directors, members, partners,
employees, agents, consultants, and subcontractors of each and any of all such additional
insureds; and the insurance afforded to these additional insureds shall provide primary
coverage for all claims covered thereby (including as applicable those arising from both
ongoing and completed operations) on a non-contributory basis. Contractor shall obtain all
necessary endorsements to support these requirements.

Contractor’s professional liability insurance: If Contractor will provide or furnish professional
services under this Contract, through a delegation of professional design services or
otherwise, then Contractor shall be responsible for purchasing and maintaining applicable
professional liability insurance. This insurance shall provide protection against claims arising
out of performance of professional design or related services, and caused by a negligent
error, omission, or act for which the insured party is legally liable. It shall be maintained
throughout the duration of the Contract and for a minimum of two years after Substantial
Completion. If such professional design services are performed by a Subcontractor, and not
by Contractor itself, then the requirements of this paragraph may be satisfied through the
purchasing and maintenance of such insurance by such Subcontractor.

General provisions: The policies of insurance required by this Paragraph 6.03 shall:
1. include at least the specific coverages provided in this Article.

2. be written for not less than the limits of liability provided in this Article and-in—the
Supplementary-Conditiens;-or required by Laws or Regulations, whichever is greater.

3. contain a provision or endorsement that the coverage afforded will not be canceled,
materially changed, or renewal refused until at least 10 days prior written notice has
been given to Contractor. Within three days of receipt of any such written notice,
Contractor shall provide a copy of the notice to Owner, Engineer, and each other insured
under the policy.

4. remain in effect at least until final payment (and longer if expressly required in this
Article) and at all times thereafter when Contractor may be correcting, removing, or
replacing defective Work as a warranty or correction obligation, or otherwise, or
returning to the Site to conduct other tasks arising from the Contract Documents.

5. be appropriate for the Work being performed and provide protection from claims that
may arise out of or result from Contractor’s performance of the Work and Contractor’s
other obligations under the Contract Documents, whether it is to be performed by
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed
by any of them to perform any of the Work, or by anyone for whose acts any of them
may be liable.

The coverage requirements for specific policies of insurance must be met by such policies,
and not by reference to excess or umbrella insurance provided in other policies.

The limits of liability for the insurance required by Paragraph 6.03 of the General Conditions
shall provide coverage for not less than the following amounts or greater where required by
Laws and Regulations:
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1. Workers’ Compensation, and related coverages under Paragraphs 6.03.A.1 and A.2 of
the General Conditions:

State: Statutory

Federal, if applicable (e.g., Longshoreman’s): Statutory

Jones Act coverage, if applicable:

Bodily injury by accident, each accident S 1,000,000

Bodily injury by disease, aggregate S 1,000,000

Employer’s Liability:

Bodily injury, each accident S 100,000
Bodily injury by disease, each employee S 100,000
Bodily injury/disease aggregate S 500,000

Foreign voluntary worker compensation Statutory

2. Contractor’s Commercial General Liability under Paragraphs 6.03.B and 6.03.C of the
General Conditions:

General Aggregate S 2,000,000
Products - Completed Operations Aggregate S 1,000,000
Personal and Advertising Injury S 1,000,000

Each Occurrence (Bodily Injury and Property
Damage) $ 1,000,000

3. Automobile Liability under Paragraph 6.03.D. of the General Conditions:

Bodily Injury:
Each person $ 1,000,000
Each accident S 1,000,000

Property Damage:

Each accident S 1,000,000
for}
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4. Excess or Umbrella Liability:

Per Occurrence S 5,000,000
General Aggregate S 5,000,000

5. Contractor’s Pollution Liability:

Each Occurrence $ 1,000,000
General Aggregate S 1,000,000
|Z If box is checked, Contractor is not required to provide Contractor’s

Pollution Liability insurance under this Contract

6. Additional Insureds: Owner and Engineer

7. Contractor’s Professional Liability:

Each Claim

wvr Wn
z
> >

Annual Aggregate

8. Waiver of Subrogation — {&WNER]City of Jerseyville and Heneghan and Associates, P.C.
shall be additional insured on a direct primary basis on the Waiver of Subrogation

6.04  Owner’s Liability Insurance

A.

In addition to the insurance required to be provided by Contractor under Paragraph 6.03,
Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own
liability insurance as will protect Owner against claims which may arise from operations
under the Contract Documents.

Owner’s liability policies, if any, operate separately and independently from policies required
to be provided by Contractor, and Contractor cannot rely upon Owner’s liability policies for
any of Contractor’s obligations to the Owner, Engineer, or third parties.

6.05  Property Insurance

A

Builder’s Risk: Yrless-etherwiseprovided-n-the-Supplementary-Conditions;-Contractor shall
purchase and maintain builder’s risk insurance upon the Work on a completed value basis,
in the amount of the full insurable replacement cost thereof (subject to such deductible

amounts as may be previded-inthe-SupplementaryConditiens—or-required by Laws and

Regulations). This insurance shall:

1. include the Owner and Contractor as named insureds, and all Subcontractors,and-any

rdividuals-or-entitiesrequired-by-the-Supplementary-Conditions to be insured under

such builder’s risk policy, as insureds or named insureds. For purposes of the remainder

of this Paragraph 6.05, Paragraphs 6.06 and 6.07, and-any-cerrespondingSupplementary
Cenditiens—the parties required to be insured shall collectively be referred to as

“insureds.”
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10.
11.

12.
13.

be written on a builder’s risk “all risk” policy form that shall at least include insurance
for physical loss or damage to the Work, temporary buildings, falsework, and materials
and equipment in transit, and shall insure against at least the following perils or causes
of loss: fire; lightning; windstorm; riot; civil commotion; terrorism; vehicle impact;
aircraft; smoke; theft; vandalism and malicious mischief; mechanical breakdown, boiler
explosion, and artificially generated electric current; earthquake; volcanic activity, and
other earth movement; flood; collapse; explosion; debris removal; demolition
occasioned by enforcement of Laws and Regulations; and water damage (other than
that caused by flood);—and-such-otherperilsorcauses—of loss—as—may-be specifically
reguired-by-the Supplementary-Conditions. If insurance against mechanical breakdown,

boiler explosion, and artificially generated electric current; earthquake; volcanic
activity, and other earth movement; or flood, are not commercially available under
builder’s risk policies, by endorsement or otherwise, such insurance may be provided
through other insurance policies acceptable to Owner and Contractor.

cover, as insured property, at least the following: (a) the Work and all materials,
supplies, machinery, apparatus, equipment, fixtures, and other property of a similar
nature that are to be incorporated into or used in the preparation, fabrication,
construction, erection, or completion of the Work, including Owner-furnished or
assigned property; (b) spare parts inventory required within the scope of the Contract;
and (c) temporary works which are not intended to form part of the permanent
constructed Work but which are intended to provide working access to the Site, or to
the Work under construction, or which are intended to provide temporary support for
the Work under construction, including scaffolding, form work, fences, shoring,
falsework, and temporary structures.

cover expenses incurred in the repair or replacement of any insured property (including
but not limited to fees and charges of engineers and architects).

extend to cover damage or loss to insured property while in temporary storage at the
Site or in a storage location outside the Site (but not including property stored at the
premises of a manufacturer or Supplier).

extend to cover damage or loss to insured property while in transit.

allow for partial occupation or use of the Work by Owner, such that those portions of
the Work that are not yet occupied or used by Owner shall remain covered by the
builder’s risk insurance.

allow for the waiver of the insurer’s subrogation rights, as set forth below.

provide primary coverage for all losses and damages caused by the perils or causes of
loss covered.

not include a co-insurance clause.

include an exception for ensuing losses from physical damage or loss with respect to
any defective workmanship, design, or materials exclusions.

include performance/hot testing and start-up.

be maintained in effect, subject to the provisions herein regarding Substantial
Completion and partial occupancy or use of the Work by Owner, until the Work is
complete.

Notice of Cancellation or Change: All the policies of insurance (and the certificates or other
evidence thereof) required to be purchased and maintained in accordance with this
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Paragraph 6.05 will contain a provision or endorsement that the coverage afforded will not
be canceled or materially changed or renewal refused until at least 10 days prior written
notice has been given to the purchasing policyholder. Within three days of receipt of any
such written notice, the purchasing policyholder shall provide a copy of the notice to each
other insured.

Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for
costs not covered because of the application of a policy deductible.

Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the
Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then
Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) will
provide notice of such occupancy or use to the builder’s risk insurer. The builder’s risk
insurance shall not be canceled or permitted to lapse on account of any such partial use or
occupancy; rather, those portions of the Work that are occupied or used by Owner may come
off the builder’s risk policy, while those portions of the Work not yet occupied or used by
Owner shall remain covered by the builder’s risk insurance.

Additional Insurance: If Contractor elects to obtain other special insurance to be included in
or supplement the builder’s risk or property insurance policies provided under this Paragraph
6.05, it may do so at Contractor’s expense.

Insurance of Other Property: If the express insurance provisions of the Contract do not
require or address the insurance of a property item or interest, such as tools, construction
equipment, or other personal property owned by Contractor, a Subcontractor, or an
employee of Contractor or a Subcontractor, then the entity or individual owning such
property item will be responsible for deciding whether to insure it, and if so in what amount.

6.06  Waiver of Rights

A.

All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s
risk policy, shall contain provisions to the effect that in the event of payment of any loss or
damage the insurers will have no rights of recovery against any insureds thereunder, or
against Engineer or its consultants, or their officers, directors, members, partners,
employees, agents, consultants, or subcontractors. Owner and Contractor waive all rights
against each other and the respective officers, directors, members, partners, employees,
agents, consultants, and subcontractors of each and any of them, for all losses and damages
caused by, arising out of, or resulting from any of the perils or causes of loss covered by such
policies and any other property insurance applicable to the Work; and, in addition, waive all
such rights against Engineer, its consultants, all Subcontractors, alHnrdividuals—erentities
identified-nthe Supplementary-Conditionsasinsureds;-and the officers, directors, members,
partners, employees, agents, consultants, and subcontractors of each and any of them,
under such policies for losses and damages so caused. None of the above waivers shall
extend to the rights that any party making such waiver may have to the proceeds of insurance
held by Owner or Contractor as trustee or fiduciary, or otherwise payable under any policy
so issued.

Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers,
directors, members, partners, employees, agents, consultants and subcontractors of each
and any of them, for:

1. loss due to business interruption, loss of use, or other consequential loss extending
beyond direct physical loss or damage to Owner’s property or the Work caused by,
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arising out of, or resulting from fire or other perils whether or not insured by Owner;
and

2. loss or damage to the completed Project or part thereof caused by, arising out of, or
resulting from fire or other insured peril or cause of loss covered by any property
insurance maintained on the completed Project or part thereof by Owner during partial
occupancy or use pursuant to Paragraph 15.04, after Substantial Completion pursuant
to Paragraph 15.03, or after final payment pursuant to Paragraph 15.06.

Any insurance policy maintained by Owner covering any loss, damage or consequential loss
referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of
payment of any such loss, damage, or consequential loss, the insurers will have no rights of
recovery against Contractor, Subcontractors, or Engineer, or the officers, directors,
members, partners, employees, agents, consultants, or subcontractors of each and any of
them.

Contractor shall be responsible for assuring that the agreement under which a Subcontractor
performs a portion of the Work contains provisions whereby the Subcontractor waives all
rights against Owner, Contractor, alHnrdividuals-erentities-identified-inthe Supplementary
Conditions—as—insureds,—the Engineer and its consultants, and the officers, directors,
members, partners, employees, agents, consultants, and subcontractors of each and any of
them, for all losses and damages caused by, arising out of, relating to, or resulting from any
of the perils or causes of loss covered by builder’s risk insurance and any other property
insurance applicable to the Work.

6.07  Receipt and Application of Property Insurance Proceeds

A.

Any insured loss under the builder’s risk and other policies of insurance required by
Paragraph 6.05 will be adjusted and settled with the named insured that purchased the
policy. Such named insured shall act as fiduciary for the other insureds, and give notice to
such other insureds that adjustment and settlement of a claim is in progress. Any other
insured may state its position regarding a claim for insured loss in writing within 15 days after
notice of such claim.

Proceeds for such insured losses may be made payable by the insurer either jointly to
multiple insureds, or to the named insured that purchased the policy in its own right and as
fiduciary for other insureds, subject to the requirements of any applicable mortgage clause.
A named insured receiving insurance proceeds under the builder’s risk and other policies of
insurance required by Paragraph 6.05 shall distribute such proceeds in accordance with such
agreement as the parties in interest may reach, or as otherwise required under the dispute
resolution provisions of this Contract or applicable Laws and Regulations.

If no other special agreement is reached, the damaged Work shall be repaired or replaced,
the money so received applied on account thereof, and the Work and the cost thereof
covered by Change Order, if needed.

ARTICLE 7 — CONTRACTOR’S RESPONSIBILITIES

7.01  Supervision and Superintendence

A.

Contractor shall supervise, inspect, and direct the Work competently and efficiently,
devoting such attention thereto and applying such skills and expertise as may be necessary
to perform the Work in accordance with the Contract Documents. Contractor shall be solely
responsible for the means, methods, techniques, sequences, and procedures of construction.
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7.02

7.03

7.04

B.

At all times during the progress of the Work, Contractor shall assign a competent resident
superintendent who shall not be replaced without written notice to Owner and Engineer
except under extraordinary circumstances.

Labor; Working Hours

A.

B. Except as otherwise required for the safety or protection of persons or the Work or property

Contractor shall provide competent, suitably qualified personnel to survey and lay out the
Work and perform construction as required by the Contract Documents. Contractor shall at
all times maintain good discipline and order at the Site.

at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents,
all Work at the Site shall be performed during regular working hours, Monday through Friday.
Contractor will not perform Work on a Saturday, Sunday, or any legal holiday. Contractor
may perform Work outside regular working hours or on Saturdays, Sundays, or legal holidays
only with Owner’s written consent, which will not be unreasonably withheld.

B-C. Contractor shall be responsible for the cost of any overtime pay or other expense incurred

by the Owner for Engineer’s services (including those of the Resident Project Representative,
if any), Owner’s representative, and construction observation services, occasioned by the
performance of Work on Saturday, Sunday, any legal holiday, or as overtime on any regular
work day. If Contractor is responsible but does not pay, or if the parties are unable to agree
as to the amount owed, then Owner may impose a reasonable set-off against payments
under Article 15.

Services, Materials, and Equipment

A.

Unless otherwise specified in the Contract Documents, Contractor shall provide and assume
full responsibility for all services, materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water,
sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for
the performance, testing, start up, and completion of the Work, whether or not such items
are specifically called for in the Contract Documents.

All materials and equipment incorporated into the Work shall be of good quality and new,
except as otherwise provided in the Contract Documents. All special warranties and
guarantees required by the Specifications shall expressly run to the benefit of Owner. If
required by Engineer, Contractor shall furnish satisfactory evidence (including reports of
required tests) as to the source, kind, and quality of materials and equipment.

All materials and equipment shall be stored, applied, installed, connected, erected,
protected, used, cleaned, and conditioned in accordance with instructions of the applicable
Supplier, except as otherwise may be provided in the Contract Documents.

“Or Equals”

A.

Whenever an item of material or equipment is specified or described in the Contract
Documents by using the name of a proprietary item or the name of a particular Supplier, the
Contract Price has been based upon Contractor furnishing such item as specified. The
specification or description of such an item is intended to establish the type, function,

appearance and quallty requwed—U—Mess—the—spe&ﬁeaﬂen—e#deseﬁpheﬂ—eeﬂ%ams—eHs

Contractor may request that Engmeer author|ze the use of other items of material or
equipment, or items from other proposed suppliers under the circumstances described
below.
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7.05

1. If Engineer in its sole discretion determines that an item of material or equipment
proposed by Contractor is functionally equal to that named and sufficiently similar so
that no change in related Work will be required, Engineer shall deem it an “or equal”
item. For the purposes of this paragraph, a proposed item of material or equipment will
be considered functionally equal to an item so named if:

a. inthe exercise of reasonable judgment Engineer determines that:

1) itis atleast equal in materials of construction, quality, durability, appearance,
strength, and design characteristics;

2) itwill reliably perform at least equally well the function and achieve the results
imposed by the design concept of the completed Project as a functioning
whole;

3) it has a proven record of performance and availability of responsive service;
and-

A}—itis-not-objectionableto-Owner: [Deleted

4) Must be compatible with existing components and equipment.

b. Contractor certifies that, if approved and incorporated into the Work:

1) there will be no increase in cost to the Owner or increase in Contract Times;
and

2) it will conform substantially to the detailed requirements of the item named
in the Contract Documents.

|II

Contractor’s Expense: Contractor shall provide all data in support of any proposed “or equa
item at Contractor’s expense.

Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to
evaluate each “or-equal” request. Engineer may require Contractor to furnish additional
data about the proposed “or-equal” item. Engineer will be the sole judge of acceptability. No
“or-equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is
complete and Engineer determines that the proposed item is an “or-equal”, which will be
evidenced by an approved Shop Drawing or other written communication. Engineer will
advise Contractor in writing of any negative determination.

IM

Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request shall
result in any change in Contract Price. The Engineer’s denial of an “or-equal” request shall be
final and binding, and may not be reversed through an appeal under any provision of the
Contract Documents.

Treatment as a Substitution Request: If Engineer determines that an item of material or
equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may
request that Engineer considered the proposed item as a substitute pursuant to Paragraph
7.05.

Substitutes

A.

Unless the specification or description of an item of material or equipment required to be
furnished under the Contract Documents contains or is followed by words reading that no
substitution is permitted, Contractor may request that Engineer authorize the use of other
items of material or equipment under the circumstances described below. To the extent
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possible such requests shall be made before commencement of related construction at the
Site.

1. Contractor shall submit sufficient information as provided below to allow Engineer to
determine if the item of material or equipment proposed is functionally equivalent to
that named and an acceptable substitute therefor. Engineer will not accept requests for
review of proposed substitute items of material or equipment from anyone other than
Contractor.

2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as

supplemented-by-the Specifications,-and as Engineer may decide is appropriate under

the circumstances.

3. Contractor shall make written application to Engineer for review of a proposed
substitute item of material or equipment that Contractor seeks to furnish or use. The
application:

a. shall certify that the proposed substitute item will:

1) perform adequately the functions and achieve the results called for by the
general design,

2) be similar in substance to that specified, and
3) be suited to the same use as that specified.
b. will state:

1) the extent, if any, to which the use of the proposed substitute item will
necessitate a change in Contract Times,

2) whether use of the proposed substitute item in the Work will require a change
in any of the Contract Documents (or in the provisions of any other direct
contract with Owner for other work on the Project) to adapt the design to the
proposed substitute item, and

3) whether incorporation or use of the proposed substitute item in connection
with the Work is subject to payment of any license fee or royalty.

c. willidentify:
1) all variations of the proposed substitute item from that specified, and
2) available engineering, sales, maintenance, repair, and replacement services.

d. shall contain an itemized estimate of all costs or credits that will result directly or
indirectly from use of such substitute item, including but not limited to changes in
Contract Price, shared savings, costs of redesign, and claims of other contractors
affected by any resulting change.

Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to
evaluate each substitute request, and to obtain comments and direction from Owner.
Engineer may require Contractor to furnish additional data about the proposed substitute
item. Engineer will be the sole judge of acceptability. No substitute will be ordered,
furnished, installed, or utilized until Engineer’s review is complete and Engineer determines
that the proposed item is an acceptable substitute. Engineer’s determination will be
evidenced by a Field Order or a proposed Change Order accounting for the substitution itself
and all related impacts, including changes in Contract Price or Contract Times. Engineer will
advise Contractor in writing of any negative determination.
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7.06

Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a
special performance guarantee or other surety with respect to any substitute.

Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a
substitute proposed or submitted by Contractor. Whether or not Engineer approves a
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for
the reasonable charges of Engineer for evaluating each such proposed substitute. Contractor
shall also reimburse Owner for the reasonable charges of Engineer for making changes in the
Contract Documents (or in the provisions of any other direct contract with Owner) resulting
from the acceptance of each proposed substitute.

Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute
at Contractor’s expense.

Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor
shall execute the proposed Change Order and proceed with the substitution. The Engineer’s
denial of a substitution request shall be final and binding, and may not be reversed through
an appeal under any provision of the Contract Documents. Contractor may challenge the
scope of reimbursement costs imposed under Paragraph 7.05.D, by timely submittal of a
Change Proposal.

Concerning Subcontractors, Suppliers, and Others

A.

Contractor may retain Subcontractors and Suppliers for the performance of parts of the
Work. Such Subcontractors and Suppliers must be acceptable to Owner. The Contractor shall
not award work valued at more than fifty percent of the Contract Price to Subcontractor(s),
without prior written approval of the Owner.

[Deleted

Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the
Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other
individual or entity to furnish or perform any of the Work against which Contractor has
reasonable objection.

Prior to entry into any binding subcontract or purchase order, Contractor shall submit to
Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already
deemed such proposed Subcontractor or Supplier acceptable, during the bidding process or
otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner
unless Owner raises a substantive, reasonable objection within five days.

Owner may require the replacement of any Subcontractor, Supplier, or other individual or

entity retained by Contractor to perform any part of the Work. Owneralso—may—reguire
Contractertoretain-specificreplacementsprovided-howeverthat-Owner may not require

a replacement to which Contractor has a reasonable objection. If Contractor has submitted
the identity of certain Subcontractors, Suppliers, or other individuals or entities for
acceptance by Owner, and Owner has accepted it (either in writing or by failing to make
written objection thereto), then Owner may subsequently revoke the acceptance of any such
Subcontractor, Supplier, or other individual or entity so identified solely on the basis of
substantive, reasonable objection after due investigation. Contractor shall submit an
acceptable replacement for the rejected Subcontractor, Supplier, or other individual or
entity.
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If Owner requires the replacement of any Subcontractor, Supplier, or other individual or
entity retained by Contractor to perform any part of the Work, then Contractor shall be
entitled to an adjustment in Contract Price or Contract Times, or both, with respect to the
replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30
days of Owner’s requirement of replacement.

No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity,
whether initially or as a replacement, shall constitute a waiver of the right of Owner to the
completion of the Work in accordance with the Contract Documents.

On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors
and Suppliers having a direct contract with Contractor, and of all other Subcontractors and
Suppliers known to Contractor at the time of submittal.

Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of
the Work just as Contractor is responsible for Contractor’s own acts and omissions.

Contractor shall be solely responsible for scheduling and coordinating the work of
Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any
of the Work.

Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities
performing or furnishing any of the Work from communicating with Engineer or Owner,
except through Contractor or in case of an emergency, or as otherwise expressly allowed
herein.

The divisions and sections of the Specifications and the identifications of any Drawings shall
not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating
the Work to be performed by any specific trade.

All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to
the applicable terms and conditions of the Contract Documents for the benefit of Owner and
Engineer.

Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information
about amounts paid to Contractor on account of Work performed for Contractor by the
particular Subcontractor or Supplier.

Nothing in the Contract Documents:

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or
entity any contractual relationship between Owner or Engineer and any such
Subcontractor, Supplier, or other individual or entity; nor

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the
payment of any money due any such Subcontractor, Supplier, or other individual or
entity except as may otherwise be required by Laws and Regulations.

7.07  Patent Fees and Royalties

A.

Contractor shall pay all license fees and royalties and assume all costs incident to the use in
the performance of the Work or the incorporation in the Work of any invention, design,
process, product, or device which is the subject of patent rights or copyrights held by others.
If a particular invention, design, process, product, or device is specified in the Contract
Documents for use in the performance of the Work and if, to the actual knowledge of Owner
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or Engineer, its use is subject to patent rights or copyrights calling for the payment of any
license fee or royalty to others, the existence of such rights shall be disclosed by Owner in
the Contract Documents.

To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold
harmless Contractor, and its officers, directors, members, partners, employees, agents,
consultants, and subcontractors from and against all claims, costs, losses, and damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals, and all court or arbitration or other dispute resolution costs) arising out
of or relating to any infringement of patent rights or copyrights incident to the use in the
performance of the Work or resulting from the incorporation in the Work of any invention,
design, process, product, or device specified in the Contract Documents, but not identified
as being subject to payment of any license fee or royalty to others required by patent rights
or copyrights.

To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors, members, partners, employees,
agents, consultants and subcontractors of each and any of them from and against all claims,
costs, losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to any infringement of patent rights or copyrights
incident to the use in the performance of the Work or resulting from the incorporation in the
Work of any invention, design, process, product, or device not specified in the Contract
Documents.

7.08 Permits

A.

Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for
all construction permits and licenses. Owner shall assist Contractor, when necessary, in
obtaining such permits and licenses. Contractor shall pay all governmental charges and
inspection fees necessary for the prosecution of the Work which are applicable at the time
of the submission of Contractor’s Bid (or when Contractor became bound under a negotiated
contract). Owner shall pay all charges of utility owners for connections for providing
permanent service to the Work

7.09 Taxes

A.

Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by
Contractor in accordance with the Laws and Regulations of the place of the Project which are
applicable during the performance of the Work.

Owner is exempt from payment of sales and compensating use taxes of the State of lllinois

and of cities and counties thereof on all materials to be incorporated into the Work.

1. Owner will furnish the required certificates of tax exemption to Contractor for use in
the purchase of supplies and materials to be incorporated into the Work.

1:2. Owner’s exemption does not apply to construction tools, machinery, equipment, or
other property purchased by or leased by the Contractor, or to supplies or materials not
incorporated into the Work.

7.10 Laws and Regulations

A.

Contractor shall give all notices required by and shall comply with all Laws and Regulations
applicable to the performance of the Work. Except where otherwise expressly required by
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applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for
monitoring Contractor’s compliance with any Laws or Regulations.

If Contractor performs any Work or takes any other action knowing or having reason to know
that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses,
and shall indemnify and hold harmless Owner and Engineer, and the officers, directors,
members, partners, employees, agents, consultants, and subcontractors of each and any of
them from and against all claims, costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to such Work or other
action. It shall not be Contractor’s responsibility to make certain that the Work described in
the Contract Documents is in accordance with Laws and Regulations, but this shall not relieve
Contractor of Contractor’s obligations under Paragraph 3.03.

Owner or Contractor may give notice to the other party of any changes after the submission
of Contractor’s Bid (or after the date when Contractor became bound under a negotiated
contract) in Laws or Regulations having an effect on the cost or time of performance of the
Work, including but not limited to changes in Laws or Regulations having an effect on
procuring permits and on sales, use, value-added, consumption, and other similar taxes. If
Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in Contract Price or Contract Times resulting from such changes, then
within 30 days of such notice Contractor may submit a Change Proposal, or Owner may
initiate a Claim.

7.11 Record Documents

A.

Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings,
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written
interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such
record documents in good order and annotate them to show changes made during
construction. These record documents, together with all approved Samples, will be available
to Engineer for reference. Upon completion of the Work, Contractor shall deliver these
record documents to Engineer.

7.12  Safety and Protection

A

Contractor shall be solely responsible for initiating, maintaining, and supervising all safety
precautions and programs in connection with the Work. Such responsibility does not relieve
Subcontractors of their responsibility for the safety of persons or property in the
performance of their work, nor for compliance with applicable safety Laws and Regulations.
Contractor shall take all necessary precautions for the safety of, and shall provide the
necessary protection to prevent damage, injury, or loss to:

1. all persons on the Site or who may be affected by the Work;

2. all the Work and materials and equipment to be incorporated therein, whether in
storage on or off the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, other work in progress, utilities, and Underground
Facilities not designated for removal, relocation, or replacement in the course of
construction.

Contractor shall comply with all applicable Laws and Regulations relating to the safety of
persons or property, or to the protection of persons or property from damage, injury, or loss;
and shall erect and maintain all necessary safeguards for such safety and protection.
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7.13

7.14

7.15

Contractor shall notify Owner; the owners of adjacent property, Underground Facilities, and
other utilities; and other contractors and utility owners performing work at or adjacent to
the Site, when prosecution of the Work may affect them, and shall cooperate with them in
the protection, removal, relocation, and replacement of their property or work in progress.

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.

....... y y VEAITY /

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s
safety program with which Owner’s and Engineer’s employees and representatives must
comply while at the Site.

E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier,
or any other individual or entity directly or indirectly employed by any of them to perform
any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by
Contractor at its expense (except damage or loss attributable to the fault of Drawings or
Specifications or to the acts or omissions of Owner or Engineer or anyone employed by any
of them, or anyone for whose acts any of them may be liable, and not attributable, directly
or indirectly, in whole or in part, to the fault or negligence of Contractor or any
Subcontractor, Supplier, or other individual or entity directly or indirectly employed by any
of them).

F. Contractor’s duties and responsibilities for safety and protection shall continue until such
time as all the Work is completed and Engineer has issued a notice to Owner and Contractor
in accordance with Paragraph 15.06.B that the Work is acceptable (except as otherwise
expressly provided in connection with Substantial Completion).

G. Contractor’s duties and responsibilities for safety and protection shall resume whenever
Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or
correction obligations, or to conduct other tasks arising from the Contract Documents.

Safety Representative

A. Contractor shall designate a qualified and experienced safety representative at the Site
whose duties and responsibilities shall be the prevention of accidents and the maintaining
and supervising of safety precautions and programs.

Hazard Communication Programs

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets
or other hazard communication information required to be made available to or exchanged
between or among employers at the Site in accordance with Laws or Regulations.

Emergencies

A. In emergencies affecting the safety or protection of persons or the Work or property at the
Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury,
or loss. Contractor shall give Engineer prompt written notice if Contractor believes that any
significant changes in the Work or variations from the Contract Documents have been caused
thereby or are required as a result thereof. If Engineer determines that a change in the
Contract Documents is required because of the action taken by Contractor in response to
such an emergency, a Work Change Directive or Change Order will be issued.
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7.16

Shop Drawings, Samples, and Other Submittals

A.

Shop Drawing and Sample Submittal Requirements:

1.

Before submitting a Shop Drawing or Sample, Contractor shall have:

a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings
and Samples and with the requirements of the Work and the Contract Documents;

b. determined and verified all field measurements, quantities, dimensions, specified
performance and design criteria, installation requirements, materials, catalog
numbers, and similar information with respect thereto;

c. determined and verified the suitability of all materials and equipment offered with
respect to the indicated application, fabrication, shipping, handling, storage,
assembly, and installation pertaining to the performance of the Work; and

d. determined and verified all information relative to Contractor’s responsibilities for
means, methods, techniques, sequences, and procedures of construction, and
safety precautions and programs incident thereto.

Each submittal shall bear a stamp or specific written certification that Contractor has
satisfied Contractor’s obligations under the Contract Documents with respect to
Contractor’s review of that submittal, and that Contractor approves the submittal.

With each submittal, Contractor shall give Engineer specific written notice of any
variations that the Shop Drawing or Sample may have from the requirements of the
Contract Documents. This notice shall be set forth in a written communication separate
from the Shop Drawings or Sample submittal; and, in addition, in the case of Shop
Drawings by a specific notation made on each Shop Drawing submitted to Engineer for
review and approval of each such variation.

Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop Drawings
and Samples to Engineer for review and approval in accordance with the accepted Schedule
of Submittals. Each submittal will be identified as Engineer may require.

1.

Shop Drawings:
a. Contractor shall submit the number of copies required in the Specifications.

b. Data shown on the Shop Drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials, and similar data
to show Engineer the services, materials, and equipment Contractor proposes to
provide and to enable Engineer to review the information for the limited purposes
required by Paragraph 7.16.D.

Samples:
a. Contractor shall submit the number of Samples required in the Specifications.

b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent
data such as catalog numbers, the use for which intended and other data as
Engineer may require to enable Engineer to review the submittal for the limited
purposes required by Paragraph 7.16.D.

Where a Shop Drawing or Sample is required by the Contract Documents or the
Schedule of Submittals, any related Work performed prior to Engineer’s review and
approval of the pertinent submittal will be at the sole expense and responsibility of
Contractor.
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Other Submittals: Contractor shall submit other submittals to Engineer in accordance with
the accepted Schedule of Submittals, and pursuant to the applicable terms of the
Specifications.

Engineer’s Review:

1.

Engineer will provide timely review of Shop Drawings and Samples in accordance with
the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will
be only to determine if the items covered by the submittals will, after installation or
incorporation in the Work, conform to the information given in the Contract Documents
and be compatible with the design concept of the completed Project as a functioning
whole as indicated by the Contract Documents.

Engineer’s review and approval will not extend to means, methods, techniques,
sequences, or procedures of construction or to safety precautions or programs incident
thereto.

Engineer’s review and approval of a separate item as such will not indicate approval of
the assembly in which the item functions.

Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor
from responsibility for any variation from the requirements of the Contract Documents
unless Contractor has complied with the requirements of Paragraph 7.16.A.3 and
Engineer has given written approval of each such variation by specific written notation
thereof incorporated in or accompanying the Shop Drawing or Sample. Engineer will
document any such approved variation from the requirements of the Contract
Documents in a Field Order.

Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor
from responsibility for complying with the requirements of Paragraph 7.16.A and B.

Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from the
requirements of the Contract Documents, shall not, under any circumstances, change
the Contract Times or Contract Price, unless such changes are included in a Change
Order.

Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample,
or other submittal shall result in such item becoming a Contract Document.

Contractor shall perform the Work in compliance with the requirements and
commitments set forth in approved Shop Drawings and Samples, subject to the
provisions of Paragraph 7.16.D.4.

Resubmittal Procedures:

1.

Contractor shall make corrections required by Engineer and shall return the required
number of corrected copies of Shop Drawings and submit, as required, new Samples for
review and approval. Contractor shall direct specific attention in writing to revisions
other than the corrections called for by Engineer on previous submittals.

Contractor shall furnish required submittals with sufficient information and accuracy to
obtain required approval of an item with no more than three submittals. Engineer will
record Engineer’s time for reviewing a fourth or subsequent submittal of a Shop
Drawings, sample, or other item requiring approval, and Contractor shall be responsible
for Engineer’s charges to Owner for such time. Owner may impose a set-off against
payments due to Contractor to secure reimbursement for such charges.
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3. If Contractor requests a change of a previously approved submittal item, Contractor
shall be responsible for Engineer’s charges to Owner for its review time, and Owner may
impose a set-off against payments due to Contractor to secure reimbursement for such
charges, unless the need for such change is beyond the control of Contractor.

7.17  Contractor’s General Warranty and Guarantee

A.

Contractor warrants and guarantees to Owner that all Work will be in accordance with the
Contract Documents and will not be defective. Engineer and its officers, directors, members,
partners, employees, agents, consultants, and subcontractors shall be entitled to rely on
Contractor’s warranty and guarantee.

Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:

1. abuse, modification, or improper maintenance or operation by persons other than
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom
Contractor is responsible; or

2.  normal wear and tear under normal usage.

Contractor’s obligation to perform and complete the Work in accordance with the Contract
Documents shall be absolute. None of the following will constitute an acceptance of Work
that is not in accordance with the Contract Documents or a release of Contractor’s obligation
to perform the Work in accordance with the Contract Documents:

1. observations by Engineer;
2.  recommendation by Engineer or payment by Owner of any progress or final payment;

3. the issuance of a certificate of Substantial Completion by Engineer or any payment
related thereto by Owner;

4. use or occupancy of the Work or any part thereof by Owner;

5. anyreview and approval of a Shop Drawing or Sample submittal;
6. theissuance of a notice of acceptability by Engineer;

7. anyinspection, test, or approval by others; or

8. any correction of defective Work by Owner.

If the Contract requires the Contractor to accept the assignment of a contract entered into
by Owner, then the specific warranties, guarantees, and correction obligations contained in
the assigned contract shall govern with respect to Contractor’s performance obligations to
Owner for the Work described in the assigned contract.

7.18  Indemnification

A.

To the fullest extent permitted by Laws and Regulations, and in addition to any other
obligations of Contractor under the Contract or otherwise, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them from and against
all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to the performance of the Work, provided
that any such claim, cost, loss, or damage is attributable to bodily injury, sickness, disease,
or death, or to injury to or destruction of tangible property (other than the Work itself),
including the loss of use resulting therefrom but only to the extent caused by any negligent
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act or omission of Contractor, any Subcontractor, any Supplier, or any individual or entity
directly or indirectly employed by any of them to perform any of the Work or anyone for
whose acts any of them may be liable.

In any and all claims against Owner or Engineer or any of their officers, directors, members,
partners, employees, agents, consultants, or subcontractors by any employee (or the
survivor or personal representative of such employee) of Contractor, any Subcontractor, any
Supplier, or any individual or entity directly or indirectly employed by any of them to perform
any of the Work, or anyone for whose acts any of them may be liable, the indemnification
obligation under Paragraph 7.18.A shall not be limited in any way by any limitation on the
amount or type of damages, compensation, or benefits payable by or for Contractor or any
such Subcontractor, Supplier, or other individual or entity under workers’ compensation acts,
disability benefit acts, or other employee benefit acts.

The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to the
liability of Engineer and Engineer’s officers, directors, members, partners, employees,
agents, consultants and subcontractors arising out of:

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings,
opinions, reports, surveys, Change Orders, designs, or Specifications; or

2. giving directions or instructions, or failing to give them, if that is the primary cause of
the injury or damage.

7.19  Delegation of Professional Design Services

A.

Contractor will not be required to provide professional design services unless such services
are specifically required by the Contract Documents for a portion of the Work or unless such
services are required to carry out Contractor’s responsibilities for construction means,
methods, techniques, sequences and procedures. Contractor shall not be required to provide
professional services in violation of applicable Laws and Regulations.

If professional design services or certifications by a design professional related to systems,
materials, or equipment are specifically required of Contractor by the Contract Documents,
Owner and Engineer will specify all performance and design criteria that such services must
satisfy. Contractor shall cause such services or certifications to be provided by a properly
licensed professional, whose signature and seal shall appear on all drawings, calculations,
specifications, certifications, and other submittals prepared by such professional. Shop
Drawings and other submittals related to the Work designed or certified by such
professional, if prepared by others, shall bear such professional’s written approval when
submitted to Engineer.

Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness
of the services, certifications, or approvals performed by such design professionals, provided
Owner and Engineer have specified to Contractor all performance and design criteria that
such services must satisfy.

Pursuant to this paragraph, Engineer’s review and approval of design calculations and design
drawings will be only for the limited purpose of checking for conformance with performance
and design criteria given and the design concept expressed in the Contract Documents.
Engineer’s review and approval of Shop Drawings and other submittals (except design
calculations and design drawings) will be only for the purpose stated in Paragraph 7.16.D.1.

Contractor shall not be responsible for the adequacy of the performance or design criteria
specified by Owner or Engineer.
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ARTICLE 8 — OTHER WORK AT THE SITE

8.01 Other Work

A.

In addition to and apart from the Work under the Contract Documents, the Owner may
perform other work at or adjacent to the Site. Such other work may be performed by Owner’s
employees, or through contracts between the Owner and third parties. Owner may also
arrange to have third-party utility owners perform work on their utilities and facilities at or
adjacent to the Site.

If Owner performs other work at or adjacent to the Site with Owner’s employees, or through
contracts for such other work, then Owner shall give Contractor written notice thereof prior
to starting any such other work. If Owner has advance information regarding the start of any
utility work at or adjacent to the Site, Owner shall provide such information to Contractor.

Contractor shall afford each other contractor that performs such other work, each utility
owner performing other work, and Owner, if Owner is performing other work with Owner’s
employees, proper and safe access to the Site, and provide a reasonable opportunity for the
introduction and storage of materials and equipment and the execution of such other work.
Contractor shall do all cutting, fitting, and patching of the Work that may be required to
properly connect or otherwise make its several parts come together and properly integrate
with such other work. Contractor shall not endanger any work of others by cutting,
excavating, or otherwise altering such work; provided, however, that Contractor may cut or
alter others' work with the written consent of Engineer and the others whose work will be
affected.

If the proper execution or results of any part of Contractor’s Work depends upon work
performed by others under this Article 8, Contractor shall inspect such other work and
promptly report to Engineer in writing any delays, defects, or deficiencies in such other work
that render it unavailable or unsuitable for the proper execution and results of Contractor’s
Work. Contractor’s failure to so report will constitute an acceptance of such other work as
fit and proper for integration with Contractor’'s Work except for latent defects and
deficiencies in such other work.

8.02  Coordination

A

If Owner intends to contract with others for the performance of other work at or adjacent to
the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to
arrange to have utility owners perform work at or adjacent to the Site, the following will be

setforth-inthe Supplementary-Conditiens-orprovided to Contractor prior to the start of any

such other work:

1. the identity of the individual or entity that will have authority and responsibility for
coordination of the activities among the various contractors;

2. anitemization of the specific matters to be covered by such authority and responsibility;
and

3. the extent of such authority and responsibilities.

Unless-etherwiseprovidedinthe Supplementary-Conditions-Owner shall have sole authority

and responsibility for such coordination.

8.03  Legal Relationships

A.

If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s
employees, any other contractor working for Owner, or any utility owner causes damage to
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the Work or to the property of Contractor or its Subcontractors, or delays, disrupts, interferes
with, or increases the scope or cost of the performance of the Work, through actions or
inaction, then Contractor shall be entitled to an equitable adjustment in the Contract Price
or the Contract Times, or both. Contractor must submit any Change Proposal seeking an
equitable adjustment in the Contract Price or the Contract Times under this paragraph within
30 days of the damaging, delaying, disrupting, or interfering event. The entitlement to, and
extent of, any such equitable adjustment shall take into account information (if any)
regarding such other work that was provided to Contractor in the Contract Documents prior
to the submittal of the Bid or the final negotiation of the terms of the Contract. When
applicable, any such equitable adjustment in Contract Price shall be conditioned on
Contractor assigning to Owner all Contractor’s rights against such other contractor or utility
owner with respect to the damage, delay, disruption, or interference that is the subject of
the adjustment. Contractor’s entitlement to an adjustment of the Contract Times is
conditioned on such adjustment being essential to Contractor’s ability to complete the Work
within the Contract Times.

Contractor shall take reasonable and customary measures to avoid damaging, delaying,
disrupting, or interfering with the work of Owner, any other contractor, or any utility owner
performing other work at or adjacent to the Site. If Contractor fails to take such measures
and as a result damages, delays, disrupts, or interferes with the work of any such other
contractor or utility owner, then Owner may impose a set-off against payments due to
Contractor, and assign to such other contractor or utility owner the Owner’s contractual
rights against Contractor with respect to the breach of the obligations set forth in this
paragraph.

When Owner is performing other work at or adjacent to the Site with Owner’s employees,
Contractor shall be liable to Owner for damage to such other work, and for the reasonable
direct delay, disruption, and interference costs incurred by Owner as a result of Contractor’s
failure to take reasonable and customary measures with respect to Owner’s other work. In
response to such damage, delay, disruption, or interference, Owner may impose a set-off
against payments due to Contractor.

If Contractor damages, delays, disrupts, or interferes with the work of any other contractor,
or any utility owner performing other work at or adjacent to the Site, through Contractor’s
failure to take reasonable and customary measures to avoid such impacts, or if any claim
arising out of Contractor’s actions, inactions, or negligence in performance of the Work at or
adjacent to the Site is made by any such other contractor or utility owner against Contractor,
Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the claim as to all
parties through negotiations with such other contractor or utility owner, or otherwise resolve
the claim by arbitration or other dispute resolution proceeding or at law, and (2) indemnify
and hold harmless Owner and Engineer, and the officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them from and against
any such claims, and against all costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to such damage, delay,
disruption, or interference.
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ARTICLE 9 — OWNER’S RESPONSIBILITIES

9.01

9.02

9.03

9.04

9.05

9.06

9.07

9.08

9.09

9.10

Communications to Contractor

A.

Except as otherwise provided in these General Conditions, Owner shall issue all
communications to Contractor through Engineer.

Replacement of Engineer

A.

Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor
makes no reasonable objection to the replacement engineer. The replacement engineer’s
status under the Contract Documents shall be that of the former Engineer.

Furnish Data

A

Owner shall promptly furnish the data required of Owner under the Contract Documents.

Pay When Due

A

Owner shall make payments to Contractor when they are due as provided in the Agreement.

Lands and Easements; Reports, Tests, and Drawings

A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph
5.01.

B. Owner’s duties with respect to providing engineering surveys to establish reference points
are set forth in Paragraph 4.03.

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports
of explorations and tests of conditions at the Site, and drawings of physical conditions
relating to existing surface or subsurface structures at the Site.

Insurance

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and
property insurance are set forth in Article 6.

Change Orders

A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11.

Inspections, Tests, and Approvals

A.

Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in
Paragraph 14.02.B.

Limitations on Owner’s Responsibilities

A.

The Owner shall not supervise, direct, or have control or authority over, nor be responsible
for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or
the safety precautions and programs incident thereto, or for any failure of Contractor to
comply with Laws and Regulations applicable to the performance of the Work. Owner will
not be responsible for Contractor’s failure to perform the Work in accordance with the
Contract Documents.

Undisclosed Hazardous Environmental Condition

A.

Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set
forth in Paragraph 5.06.
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9.11  Evidence of Financial Arrangements

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that
financial arrangements have been made to satisfy Owner’s obligations under the Contract
Documents (including obligations under proposed changes in the Work).

9.12  Safety Programs

A.  While at the Site, Owner’s employees and representatives shall comply with the specific
applicable requirements of Contractor’s safety programs of which Owner has been informed.

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.
ARTICLE 10 — ENGINEER’S STATUS DURING CONSTRUCTION

10.01 Owner’s Representative

A. Engineer will be Owner’s representative during the construction period. The duties and
responsibilities and the limitations of authority of Engineer as Owner’s representative during
construction are set forth in the Contract.

10.02 Visits to Site

A. Engineer will make visits to the Site at intervals appropriate to the various stages of
construction as Engineer deems necessary in order to observe as an experienced and
qualified design professional the progress that has been made and the quality of the various
aspects of Contractor’s executed Work. Based on information obtained during such visits and
observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is
proceeding in accordance with the Contract Documents. Engineer will not be required to
make exhaustive or continuous inspections on the Site to check the quality or quantity of the
Work. Engineer’s efforts will be directed toward providing for Owner a greater degree of
confidence that the completed Work will conform generally to the Contract Documents. On
the basis of such visits and observations, Engineer will keep Owner informed of the progress
of the Work and will endeavor to guard Owner against defective Work.

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority
and responsibility set forth in Paragraph 10.08. Particularly, but without limitation, during
or as a result of Engineer’s visits or observations of Contractor’'s Work, Engineer will not
supervise, direct, control, or have authority over or be responsible for Contractor’s means,
methods, techniques, sequences, or procedures of construction, or the safety precautions
and programs incident thereto, or for any failure of Contractor to comply with Laws and
Regulations applicable to the performance of the Work.

10.03 Project Representative

A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project
Representative to represent Engineer at the Site and assist Engineer in observing the
progress and quality of the Work, then the authority and responsibilities of any such Resident
Project Representative will be as provided-in-the-Supplementary-Conditiens, and limitations
on the responsibilities thereof will be as provided in Paragraph 10.08. If Owner designates
another representative or agent to represent Owner at the Site who is not Engineer’s
consultant, agent, or employee, the responsibilities and authority and limitations thereon of

such other individual or entity will be as provided-inthe-Supplementary-Conditions.
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The Resident Project Representative (RPR) will be Engineer's representative at the Site, will

act as directed by and under the supervision of Engineer, and will confer with Engineer

regarding RPR's actions.

1.

General: RPR's dealings in matters pertaining to the Work in general shall be with

Engineer and Contractor. RPR's dealings with Subcontractors shall only be through or
with the full knowledge and approval of Contractor. RPR shall generally communicate
with Owner only with the knowledge of and under the direction of Engineer.

Schedules: Review the progress schedule, schedule of Shop Drawing and Sample

submittals, and Schedule of Values prepared by Contractor and consult with Engineer
concerning acceptability.

Conferences and Meetings: Attend meetings with Contractor, such as preconstruction

conferences, progress meetings, job conferences, and other Project-related meetings,
and prepare and circulate copies of minutes thereof.

. Liaison:

a. Serve as Engineer’s liaison with Contractor. Working principally through
Contractor’s authorized representative or designee, assist in providing information
regarding the provisions and intent of the Contract Documents.

b. Assist Engineer in serving as Owner’s liaison with Contractor when Contractor’s
operations affect Owner’s on-Site operations.

c. _Assistin obtaining from Owner additional details or information, when required for

proper execution of the Work.

Interpretation of Contract Documents: Report to Engineer when clarifications and

interpretations of the Contract Documents are needed and transmit to Contractor

clarifications and interpretations as issued by Engineer.

Shop Drawings and Samples:

a. Record date of receipt of Samples and Contractor-approved Shop Drawings.

b. Receive Samples which are furnished at the Site by Contractor, and notify Engineer

of availability of Samples for examination.

c. Advise Engineer and Contractor of the commencement of any portion of the Work

requiring a Shop Drawing or Sample submittal for which RPR believes that the
submittal has not been approved by Engineer.

Modifications: Consider and evaluate Contractor’s suggestions for modifications in

Drawings or Specifications and report such suggestions, together with RPR’s

recommendations, if any, to Engineer. Transmit to Contractor in writing decisions as

issued by Engineer.

Review of Work and Rejection of Defective Work:

a. Conduct on-Site observations of Contractor’s work in progress to assist Engineer in

determining if the Work is in general proceeding in accordance with the Contract
Documents.

b. Report to Engineer whenever RPR believes that any part of Contractor’s work in

progress is defective, will not produce a completed Project that conforms generally
to the Contract Documents, or will imperil the integrity of the design concept of
the completed Project as a functioning whole as indicated in the Contract
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Documents, or has been damaged, or does not meet the requirements of any
inspection, test or approval required to be made; and advise Engineer of that part
of work in progress that RPR believes should be corrected or rejected or should be
uncovered for observation, or requires special testing, inspection or approval.

9. Inspections, Tests, and System Start-ups:

a. Verify that tests, equipment, and systems start-ups and operating and
maintenance training are conducted in the presence of appropriate Owner’s
personnel, and that Contractor maintains adequate records thereof.

b. Observe, record, and report to Engineer appropriate details relative to the test
procedures and systems start-ups.

10. Records:

a. Prepare a daily report or keep a diary or log book, recording Contractor’s hours on
the Site, Subcontractors present at the Site, weather conditions, data relative to
questions of Change Orders, Field Orders, Work Change Directives, or changed
conditions, Site visitors, deliveries of equipment or materials, daily activities,
decisions, observations in general, and specific observations in more detail as in
the case of observing test procedures; and send copies to Engineer.

b. Record names, addresses, fax numbers, e-mail addresses, web site locations, and
telephone numbers of all Contractors, Subcontractors, and major Suppliers of
materials and equipment.

c. __Maintain records for use in preparing Project documentation.

11. Reports:

a. Furnish to Engineer periodic reports as required of progress of the Work and of
Contractor’s compliance with the Progress Schedule and schedule of Shop Drawing
and Sample submittals.

b. Draft and recommend to Engineer proposed Change Orders, Work Change
Directives, and Field Orders. Obtain backup material from Contractor.

c. _Immediately notify Engineer of the occurrence of any Site accidents, emergencies,
acts of God endangering the Work, force majeure or delay events, damage to
property by fire or other causes, or the discovery of any Constituent of Concern or
Hazardous Environmental Condition.

12. Payment Requests: Review applications for payment with Contractor for compliance
with the established procedure for their submission and forward with
recommendations to Engineer, noting particularly the relationship of the payment
requested to the Schedule of Values, Work completed, and materials and equipment
delivered at the Site but not incorporated in the Work.

13. Certificates, Operation and Maintenance Manuals: During the course of the Work,
verify that materials and equipment certificates, operation and maintenance manuals
and other data required by the Contract Documents to be assembled and furnished by
Contractor are applicable to the items actually installed and in accordance with the
Contract Documents, and have these documents delivered to Engineer for review and
forwarding to Owner prior to payment for that part of the Work.

14. Completion:
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10.04

10.05

10.06

10.07

a. Participate in Engineer’s visits to the Site to determine Substantial Completion,
assist in the determination of Substantial Completion and the preparation of a
punch list of items to be completed or corrected.

b. Participate in Engineer’s final visit to the Site to determine completion of the Work,
in the company of Owner and Contractor, and prepare a final punch list of items to
be completed and deficiencies to be remedied.

c. Observe whether all items on the final list have been completed or corrected and
make recommendations to Engineer concerning acceptance and issuance of the
notice of acceptability of the work.

C. The RPR shall not:

1. Authorize any deviation from the Contract Documents or substitution of materials or
equipment (including “or-equal” items).

2. Exceed limitations of Engineer’s authority as set forth in the Contract Documents.

3. Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers.

4. Advise on, issue directions relative to, or assume control over any aspect of the means,
methods, techniques, sequences or procedures of Contractor’s work.

5. Advise on, issue directions regarding, or assume control over security or safety
practices, precautions, and programs in connection with the activities or operations of
Owner or Contractor.

6. Participate in specialized field or laboratory tests or inspections conducted off-site by
others except as specifically authorized by Engineer.

7. Accept Shop Drawing or Sample submittals from anyone other than Contractor.

1.8. Authorize Owner to occupy the Project in whole or in part.

Rejecting Defective Work
A. Engineer has the authority to reject Work in accordance with Article 14.
Shop Drawings, Change Orders and Payments

A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set forth
in Paragraph 7.16.

B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings
submitted in response to a delegation of professional design services, if any, are set forth in
Paragraph 7.19.

C. Engineer’s authority as to Change Orders is set forth in Article 11.
D. Engineer’s authority as to Applications for Payment is set forth in Article 15.
Determinations for Unit Price Work

A. Engineer will determine the actual quantities and classifications of Unit Price Work
performed by Contractor as set forth in Paragraph 13.03.

Decisions on Requirements of Contract Documents and Acceptability of Work

A. Engineer will render decisions regarding the requirements of the Contract Documents, and
judge the acceptability of the Work, pursuant to the specific procedures set forth herein for
initial interpretations, Change Proposals, and acceptance of the Work. In rendering such
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decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will
not be liable to Owner, Contractor, or others in connection with any proceedings,
interpretations, decisions, or judgments conducted or rendered in good faith.

10.08 Limitations on Engineer’s Authority and Responsibilities

A.

Neither Engineer’s authority or responsibility under this Article 10 or under any other
provision of the Contract, nor any decision made by Engineer in good faith either to exercise
or not exercise such authority or responsibility or the undertaking, exercise, or performance
of any authority or responsibility by Engineer, shall create, impose, or give rise to any duty in
contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier,
any other individual or entity, or to any surety for or employee or agent of any of them.

Engineer will not supervise, direct, control, or have authority over or be responsible for
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the
safety precautions and programs incident thereto, or for any failure of Contractor to comply
with Laws and Regulations applicable to the performance of the Work. Engineer will not be
responsible for Contractor’s failure to perform the Work in accordance with the Contract
Documents.

Engineer will not be responsible for the acts or omissions of Contractor or of any
Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.

Engineer’s review of the final Application for Payment and accompanying documentation
and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of
inspection, tests and approvals, and other documentation required to be delivered by
Paragraph 15.06.A will only be to determine generally that their content complies with the
requirements of, and in the case of certificates of inspections, tests, and approvals, that the
results certified indicate compliance with the Contract Documents.

The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also
apply to the Resident Project Representative, if any.

10.09 Compliance with Safety Program

A

While at the Site, Engineer’s employees and representatives will comply with the specific
applicable requirements of Owner’s and Contractor’s safety programs (if any) of which
Engineer has been informed.

ARTICLE 11 - AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK

11.01

A.

Amending and Supplementing Contract Documents

The Contract Documents may be amended or supplemented by a Change Order, a Work
Change Directive, or a Field Order.

1. Change Orders:

a. If an amendment or supplement to the Contract Documents includes a change in
the Contract Price or the Contract Times, such amendment or supplement must be
set forth in a Change Order. A Change Order also may be used to establish
amendments and supplements of the Contract Documents that do not affect the
Contract Price or Contract Times.

b. Owner and Contractor may amend those terms and conditions of the Contract
Documents that do not involve (1) the performance or acceptability of the Work,
(2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3)
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other engineering or technical matters, without the recommendation of the
Engineer. Such an amendment shall be set forth in a Change Order.

2.  Work Change Directives: A Work Change Directive will not change the Contract Price or
the Contract Times but is evidence that the parties expect that the modification ordered
or documented by a Work Change Directive will be incorporated in a subsequently
issued Change Order, following negotiations by the parties as to the Work Change
Directive’s effect, if any, on the Contract Price and Contract Times; or, if negotiations
are unsuccessful, by a determination under the terms of the Contract Documents
governing adjustments, expressly including Paragraph 11.04 regarding change of
Contract Price. Contractor must submit any Change Proposal seeking an adjustment of
the Contract Price or the Contract Times, or both, no later than 30 days after the
completion of the Work set out in the Work Change Directive. Owner must submit any
Claim seeking an adjustment of the Contract Price or the Contract Times, or both, no
later than 60 days after issuance of the Work Change Directive.

3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not
involve an adjustment in the Contract Price or the Contract Times and are compatible
with the design concept of the completed Project as a functioning whole as indicated by
the Contract Documents. Such changes will be accomplished by a Field Order and will
be binding on Owner and also on Contractor, which shall perform the Work involved
promptly. If Contractor believes that a Field Order justifies an adjustment in the
Contract Price or Contract Times, or both, then before proceeding with the Work at
issue, Contractor shall submit a Change Proposal as provided herein.

11.02 Owner-Authorized Changes in the Work

A.

Without invalidating the Contract and without notice to any surety, Owner may, at any time
or from time to time, order additions, deletions, or revisions in the Work. Such changes shall
be supported by Engineer’s recommendation, to the extent the change involves the design
(as set forth in the Drawings, Specifications, or otherwise), or other engineering or technical
matters. Such changes may be accomplished by a Change Order, if Owner and Contractor
have agreed as to the effect, if any, of the changes on Contract Times or Contract Price; or
by a Work Change Directive. Upon receipt of any such document, Contractor shall promptly
proceed with the Work involved; or, in the case of a deletion in the Work, promptly cease
construction activities with respect to such deleted Work. Added or revised Work shall be
performed under the applicable conditions of the Contract Documents. Nothing in this
paragraph shall obligate Contractor to undertake work that Contractor reasonably concludes
cannot be performed in a manner consistent with Contractor’s safety obligations under the
Contract Documents or Laws and Regulations.

11.03  Unauthorized Changes in the Work

A.

Contractor shall not be entitled to an increase in the Contract Price or an extension of the
Contract Times with respect to any work performed that is not required by the Contract
Documents, as amended, modified, or supplemented, except in the case of an emergency as
provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 14.05.

11.04 Change of Contract Price

A.

The Contract Price may only be changed by a Change Order. Any Change Proposal for an
adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06. Any
Claim for an adjustment of Contract Price shall comply with the provisions of Article 12.
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B. An adjustment in the Contract Price will be determined as follows:

1. wherethe Work involved is covered by unit prices contained in the Contract Documents,
then by application of such unit prices to the quantities of the items involved (subject
to the provisions of Paragraph 13.03); or

2. where the Work involved is not covered by unit prices contained in the Contract
Documents, then by a mutually agreed lump sum (which may include an allowance for
overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or

3. where the Work involved is not covered by unit prices contained in the Contract
Documents and the parties do not reach mutual agreement to a lump sum, then on the
basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a
Contractor’s fee for overhead and profit (determined as provided in Paragraph 11.04.C).

C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be
determined as follows:

1. amutually acceptable fixed fee; or

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the
various portions of the Cost of the Work:

a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee
shall be 15 percent;

b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five
percent;

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus
a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01.C.2.a and
11.01.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent of
the costs incurred under Paragraphs 13.01.A.1 and 13.01.A.2 by the Subcontractor
that actually performs the Work, at whatever tier, and (2) with respect to
Contractor itself and to any Subcontractors of a tier higher than that of the
Subcontractor that actually performs the Work, a fee of five percent of the amount
(fee plus underlying costs incurred) attributable to the next lower tier
Subcontractor; provided, however, that for any such subcontracted work the
maximum total fee to be paid by Owner shall be no greater than 27 percent of the
costs incurred by the Subcontractor that actually performs the work;

d. nofee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4,
13.01.B.5, and 13.01.C;

e. the amount of credit to be allowed by Contractor to Owner for any change which
results in a net decrease in cost will be the amount of the actual net decrease in
cost plus a deduction in Contractor’s fee by an amount equal to five percent of such
net decrease; and

f.  when both additions and credits are involved in any one change, the adjustment in
Contractor’s fee shall be computed on the basis of the net change in accordance
with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive.

11.05 Change of Contract Times

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an
adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any
Claim for an adjustment in the Contract Times shall comply with the provisions of Article 12.
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B. Anadjustment of the Contract Times shall be subject to the limitations set forth in Paragraph

4.05, concerning delays in Contractor’s progress.

B-C. The Contractor shall be responsible for the cost of any additional expenses occurred by the
Owner as a result of the time extension, including but not limited to Engineering Services,
Resident Project Representative, Owner’s Representative, Legal, Administrative, any other
costs incurred, etc.

11.06 Change Proposals

A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the
Contract Times or Contract Price; appeal an initial decision by Engineer concerning the
requirements of the Contract Documents or relating to the acceptability of the Work under
the Contract Documents; contest a set-off against payment due; or seek other relief under
the Contract. The Change Proposal shall specify any proposed change in Contract Times or
Contract Price, or both, or other proposed relief, and explain the reason for the proposed
change, with citations to any governing or applicable provisions of the Contract Documents.

1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but in
no event later than 30 days) after the start of the event giving rise thereto, or after such
initial decision. The Contractor shall submit supporting data, including the proposed
change in Contract Price or Contract Time (if any), to the Engineer and Owner within 15
days after the submittal of the Change Proposal. The supporting data shall be
accompanied by a written statement that the supporting data are accurate and
complete, and that any requested time or price adjustment is the entire adjustment to
which Contractor believes it is entitled as a result of said event. Engineer will advise
Owner regarding the Change Proposal, and consider any comments or response from
Owner regarding the Change Proposal.

2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after
receipt of the Contractor’s supporting data, either deny the Change Proposal in whole,
approve it in whole, or deny it in part and approve it in part. Such actions shall be in
writing, with a copy provided to Owner and Contractor. If Engineer does not take action
on the Change Proposal within 30 days, then either Owner or Contractor may at any
time thereafter submit a letter to the other party indicating that as a result of Engineer’s
inaction the Change Proposal is deemed denied, thereby commencing the time for
appeal of the denial under Article 12.

3. Binding Decision: Engineer’s decision will be final and binding upon Owner and
Contractor, unless Owner or Contractor appeals the decision by filing a Claim under
Article 12.

B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or
other engineering or technical matters, then Engineer will notify the parties that the Engineer
is unable to resolve the Change Proposal. For purposes of further resolution of such a Change
Proposal, such notice shall be deemed a denial, and Contractor may choose to seek
resolution under the terms of Article 12.

11.07 Execution of Change Orders
A. Owner and Contractor shall execute appropriate Change Orders covering:

1. changes in the Contract Price or Contract Times which are agreed to by the parties,
including any undisputed sum or amount of time for Work actually performed in
accordance with a Work Change Directive;
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C.

2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly
contested such set-off;

3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b)
required because of Owner’s acceptance of defective Work under Paragraph 14.04 or
Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by the
parties, subject to the need for Engineer’s recommendation if the change in the Work
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other
engineering or technical matters; and

4. changes in the Contract Price or Contract Times, or other changes, which embody the
substance of any final and binding results under Paragraph 11.06, or Article 12.

If Owner or Contractor refuses to execute a Change Order that is required to be executed
under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as
if fully executed.

All Contract Change Orders must be concurred in by Agency before they are effective.

11.08 Notification to Surety

A.

If the provisions of any bond require notice to be given to a surety of any change affecting
the general scope of the Work or the provisions of the Contract Documents (including, but
not limited to, Contract Price or Contract Times), the giving of any such notice will be
Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect
the effect of any such change.

ARTICLE 12 — CLAIMS

12.01 Claims

A.

Claims Process: The following disputes between Owner and Contractor shall be submitted to
the Claims process set forth in this Article:

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals;

2.  Owner demands for adjustments in the Contract Price or Contract Times, or other relief
under the Contract Documents; and

3. Disputes that Engineer has been unable to address because they do not involve the
design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of
the Work, or other engineering or technical matters.

Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party to
the Contract promptly (but in no event later than 30 days) after the start of the event giving
rise thereto; in the case of appeals regarding Change Proposals within 30 days of the decision
under appeal. The party submitting the Claim shall also furnish a copy to the Engineer, for its
information only. The responsibility to substantiate a Claim shall rest with the party making
the Claim. In the case of a Claim by Contractor seeking an increase in the Contract Times or
Contract Price, or both, Contractor shall certify that the Claim is made in good faith, that the
supporting data are accurate and complete, and that to the best of Contractor’s knowledge
and belief the amount of time or money requested accurately reflects the full amount to
which Contractor is entitled.

Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full
consideration to its merits. The two parties shall seek to resolve the Claim through the
exchange of information and direct negotiations. The parties may extend the time for
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resolving the Claim by mutual agreement. All actions taken on a Claim shall be stated in
writing and submitted to the other party, with a copy to Engineer.

Mediation:

1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to
mediation of the underlying dispute. The agreement to mediate shall stay the Claim
submittal and response process.

2. If Owner and Contractor agree to mediation, then after 60 days from such agreement,
either Owner or Contractor may unilaterally terminate the mediation process, and the
Claim submittal and decision process shall resume as of the date of the termination. If
the mediation proceeds but is unsuccessful in resolving the dispute, the Claim submittal
and decision process shall resume as of the date of the conclusion of the mediation, as
determined by the mediator.

3.  Owner and Contractor shall each pay one-half of the mediator’s fees and costs.

Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in
part, such action shall be final and binding unless within 30 days of such action the other
party invokes the procedure set forth in Article 17 for final resolution of disputes.

Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim
may deny it by giving written notice of denial to the other party. If the receiving party does
not take action on the Claim within 90 days, then either Owner or Contractor may at any
time thereafter submit a letter to the other party indicating that as a result of the inaction,
the Claim is deemed denied, thereby commencing the time for appeal of the denial. A denial
of the Claim shall be final and binding unless within 30 days of the denial the other party
invokes the procedure set forth in Article 17 for the final resolution of disputes.

Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, whether
through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is
approved in part and denied in part, or denied in full, and such actions become final and
binding; then the results of the agreement or action on the Claim shall be incorporated in a
Change Order to the extent they affect the Contract, including the Work, the Contract Times,
or the Contract Price.

ARTICLE 13 — COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

13.01 Cost of the Work

A

Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum
of all costs necessary for the proper performance of the Work at issue, as further defined
below. The provisions of this Paragraph 13.01 are used for two distinct purposes:

1. To determine Cost of the Work when Cost of the Work is a component of the Contract
Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or

2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other
adjustment in Contract Price. When the value of any such adjustment is determined on
the basis of Cost of the Work, Contractor is entitled only to those additional or
incremental costs required because of the change in the Work or because of the event
giving rise to the adjustment.

Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in
the Cost of the Work shall be in amounts no higher than those prevailing in the locality of the
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Project, shall not include any of the costs itemized in Paragraph 13.01.C, and shall include
only the following items:

1.

Payroll costs for employees in the direct employ of Contractor in the performance of
the Work under schedules of job classifications agreed upon by Owner and Contractor.
Such employees shall include, without limitation, superintendents, foremen, and other
personnel employed full time on the Work. Payroll costs for employees not employed
full time on the Work shall be apportioned on the basis of their time spent on the Work.
Payroll costs shall include, but not be limited to, salaries and wages plus the cost of
fringe benefits, which shall include social security contributions, unemployment, excise,
and payroll taxes, workers’ compensation, health and retirement benefits, bonuses, sick
leave, and vacation and holiday pay applicable thereto. The expenses of performing
Work outside of regular working hours, on Saturday, Sunday, or legal holidays, shall be
included in the above to the extent authorized by Owner.

Cost of all materials and equipment furnished and incorporated in the Work, including
costs of transportation and storage thereof, and Suppliers’ field services required in
connection therewith. All cash discounts shall accrue to Contractor unless Owner
deposits funds with Contractor with which to make payments, in which case the cash
discounts shall accrue to Owner. All trade discounts, rebates, and refunds and returns
from sale of surplus materials and equipment shall accrue to Owner, and Contractor
shall make provisions so that they may be obtained.

Payments made by Contractor to Subcontractors for Work performed by
Subcontractors. If required by Owner, Contractor shall obtain competitive bids from
subcontractors acceptable to Owner and Contractor and shall deliver such bids to
Owner, who will then determine, with the advice of Engineer, which bids, if any, will be
acceptable. If any subcontract provides that the Subcontractor is to be paid on the basis
of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee shall be
determined in the same manner as Contractor’s Cost of the Work and fee as provided
in this Paragraph 13.01.

Costs of special consultants (including but not limited to engineers, architects, testing
laboratories, surveyors, attorneys, and accountants) employed for services specifically
related to the Work.

Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of
Contractor’s employees incurred in discharge of duties connected with the Work.

b. Cost, including transportation and maintenance, of all materials, supplies,
equipment, machinery, appliances, office, and temporary facilities at the Site, and
hand tools not owned by the workers, which are consumed in the performance of
the Work, and cost, less market value, of such items used but not consumed which
remain the property of Contractor.

c. Rentals of all construction equipment and machinery, and the parts thereof,
whether rented from Contractor or others in accordance with rental agreements
approved by Owner with the advice of Engineer, and the costs of transportation,
loading, unloading, assembly, dismantling, and removal thereof. All such costs shall
be in accordance with the terms of said rental agreements. The rental of any such
equipment, machinery, or parts shall cease when the use thereof is no longer
necessary for the Work.
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d. Sales, consumer, use, and other similar taxes related to the Work, and for which
Contractor is liable, as imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or
anyone directly or indirectly employed by any of them or for whose acts any of
them may be liable, and royalty payments and fees for permits and licenses.

f.  Losses and damages (and related expenses) caused by damage to the Work, not
compensated by insurance or otherwise, sustained by Contractor in connection
with the performance of the Work (except losses and damages within the
deductible amounts of property insurance established in accordance with
Paragraph 6.05), provided such losses and damages have resulted from causes
other than the negligence of Contractor, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable.
Such losses shall include settlements made with the written consent and approval
of Owner. No such losses, damages, and expenses shall be included in the Cost of
the Work for the purpose of determining Contractor’s fee.

g. The cost of utilities, fuel, and sanitary facilities at the Site.

h. Minor expenses such as communication service at the Site, express and courier
services, and similar petty cash items in connection with the Work.

i.  The costs of premiums for all bonds and insurance that Contractor is required by
the Contract Documents to purchase and maintain.

C. Costs Excluded: The term Cost of the Work shall not include any of the following items:

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of
partnerships and sole proprietorships), general managers, safety managers, engineers,
architects, estimators, attorneys, auditors, accountants, purchasing and contracting
agents, expediters, timekeepers, clerks, and other personnel employed by Contractor,
whether at the Site or in Contractor’s principal or branch office for general
administration of the Work and not specifically included in the agreed upon schedule of
job classifications referred to in Paragraph 13.01.B.1 or specifically covered by
Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to be
considered administrative costs covered by the Contractor’s fee.

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at
the Site.

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital
employed for the Work and charges against Contractor for delinquent payments.

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable,
including but not limited to, the correction of defective Work, disposal of materials or
equipment wrongly supplied, and making good any damage to property.

5. Other overhead or general expense costs of any kind and the costs of any item not
specifically and expressly included in Paragraph 13.01.B.

D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus,
Contractor’s fee shall be determined as set forth in the Agreement. When the value of any
Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in
Contract Price is determined on the basis of Cost of the Work, Contractor’s fee shall be
determined as set forth in Paragraph 11.04.C.
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Documentation: Whenever the Cost of the Work for any purpose is to be determined
pursuant to this Article 13, Contractor will establish and maintain records thereof in
accordance with generally accepted accounting practices and submit in a form acceptable to
Engineer an itemized cost breakdown together with supporting data.

13.02 Allowances

A.

C.

It is understood that Contractor has included in the Contract Price all allowances so named
in the Contract Documents and shall cause the Work so covered to be performed for such
sums and by such persons or entities as may be acceptable to Owner and Engineer.

Cash Allowances: Contractor agrees that:

1. the cash allowances include the cost to Contractor (less any applicable trade discounts)
of materials and equipment required by the allowances to be delivered at the Site, and
all applicable taxes; and

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead,
profit, and other expenses contemplated for the cash allowances have been included in
the Contract Price and not in the allowances, and no demand for additional payment on
account of any of the foregoing will be valid.

[Deleted]€onts ’ :

Prior to final payment, an appropriate Change Order will be issued as recommended by
Engineer to reflect actual amounts due Contractor on account of Work covered by
allowances, and the Contract Price shall be correspondingly adjusted.

13.03 Unit Price Work

A.

Where the Contract Documents provide that all or part of the Work is to be Unit Price Work,
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal
to the sum of the unit price for each separately identified item of Unit Price Work times the
estimated quantity of each item as indicated in the Agreement.

The estimated quantities of items of Unit Price Work are not guaranteed and are solely for
the purpose of comparison of Bids and determining an initial Contract Price. Payments to
Contractor for Unit Price Work will be based on actual quantities.

Each unit price will be deemed to include an amount considered by Contractor to be
adequate to cover Contractor’s overhead and profit for each separately identified item.

Engineer will determine the actual quantities and classifications of Unit Price Work
performed by Contractor. Engineer will review with Contractor the Engineer’s preliminary
determinations on such matters before rendering a written decision thereon (by
recommendation of an Application for Payment or otherwise). Engineer’s written decision
thereon will be final and binding (except as modified by Engineer to reflect changed factual
conditions or more accurate data) upon Owner and Contractor, subject to the provisions of
the following paragraph.

The unit price of an item of Unit Price Work shall be subject to reevaluation and adjustment

, .

under the following conditions:

1. If the extended price of a particular item of Unit Price Work amounts to 5 percent or
more of the Contract Price (based on estimated quantities at the time of Contract
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formation) and the variation in the quantity of that particular item of Unit Price Work
actually furnished or performed by Contractor differs by more than 25 percent from the
guantity of such item indicated in the Agreement; andthe-guantity-efany-item-of Unit

If there is no corresponding adjustment with respect to any other item of Work;

andthere } ~eeterr-e R eHeare

3. If Contractor believes that Contractor has incurred additional expense as a result
thereof, Contractor may submit a Change Proposal, or if Owner believes tha the quantity
variation entities Owner to an adjustment in the unit price, Owner may make a Claim,

seeking an adjustment in the Contract Price. Contractorbelievesthatitis-entitledtoan

ARTICLE 14 — TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK

14.01 Access to Work

A.

Owner, Engineer, their consultants and other representatives and personnel of Owner,
independent testing laboratories, and authorities having jurisdiction will have access to the
Site and the Work at reasonable times for their observation, inspection, and testing.
Contractor shall provide them proper and safe conditions for such access and advise them of
Contractor’s safety procedures and programs so that they may comply therewith as
applicable.

14.02 Tests, Inspections, and Approvals

A.

Contractor shall give Engineer timely notice of readiness of the Work (or specific parts
thereof) for all required inspections and tests, and shall cooperate with inspection and
testing personnel to facilitate required inspections and tests.

Owner shall retain and pay for the services of an independent inspector, testing laboratory,
or other qualified individual or entity to perform all inspections and tests expressly required
by the Contract Documents to be furnished and paid for by Owner, except that costs incurred
in connection with tests or inspections of covered Work shall be governed by the provisions
of Paragraph 14.05.

If Laws or Regulations of any public body having jurisdiction require any Work (or part
thereof) specifically to be inspected, tested, or approved by an employee or other
representative of such public body, Contractor shall assume full responsibility for arranging
and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, and
furnish Engineer the required certificates of inspection or approval.

Contractor shall be responsible for arranging, obtaining, and paying for all inspections and
tests required:

1. by the Contract Documents, unless the Contract Documents expressly allocate
responsibility for a specific inspection or test to Owner;

2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be
incorporated in the Work;

3. by manufacturers of equipment furnished under the Contract Documents;
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4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to
be incorporated into the Work; and

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to
Contractor’s purchase thereof for incorporation in the Work.

Such inspections and tests shall be performed by independent inspectors, testing
laboratories, or other qualified individuals or entities acceptable to Owner and Engineer.

If the Contract Documents require the Work (or part thereof) to be approved by Owner,
Engineer, or another designated individual or entity, then Contractor shall assume full
responsibility for arranging and obtaining such approvals.

If any Work (or the work of others) that is to be inspected, tested, or approved is covered by
Contractor without written concurrence of Engineer, Contractor shall, if requested by
Engineer, uncover such Work for observation. Such uncovering shall be at Contractor’s
expense unless Contractor had given Engineer timely notice of Contractor’s intention to
cover the same and Engineer had not acted with reasonable promptness in response to such
notice.

14.03 Defective Work

A.
B.

Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not defective.

Engineer’s Authority: Engineer has the authority to determine whether Work is defective,
and to reject defective Work.

Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has actual
knowledge will be given to Contractor.

Correction, or Removal and Replacement. Promptly after receipt of written notice of
defective Work, Contractor shall correct all such defective Work, whether or not fabricated,
installed, or completed, or, if Engineer has rejected the defective Work, remove it from the
Project and replace it with Work that is not defective.

Preservation of Warranties: When correcting defective Work, Contractor shall take no action
that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said
Work.

Costs and Damages: In addition to its correction, removal, and replacement obligations with
respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising
out of or relating to defective Work, including but not limited to the cost of the inspection,
testing, correction, removal, replacement, or reconstruction of such defective Work, fines
levied against Owner by governmental authorities because the Work is defective, and the
costs of repair or replacement of work of others resulting from defective Work. Prior to final
payment, if Owner and Contractor are unable to agree as to the measure of such claims,
costs, losses, and damages resulting from defective Work, then Owner may impose a
reasonable set-off against payments due under Article 15.

14.04 Acceptance of Defective Work

A.

If, instead of requiring correction or removal and replacement of defective Work, Owner
prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final
payment, to Engineer’s confirmation that such acceptance is in general accord with the
design intent and applicable engineering principles, and will not endanger public safety).
Contractor shall pay all claims, costs, losses, and damages attributable to Owner’s evaluation
of and determination to accept such defective Work (such costs to be approved by Engineer
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as to reasonableness), and for the diminished value of the Work to the extent not otherwise
paid by Contractor. If any such acceptance occurs prior to final payment, the necessary
revisions in the Contract Documents with respect to the Work shall be incorporated in a
Change Order. If the parties are unable to agree as to the decrease in the Contract Price,
reflecting the diminished value of Work so accepted, then Owner may impose a reasonable
set-off against payments due under Article 15. If the acceptance of defective Work occurs
after final payment, Contractor shall pay an appropriate amount to Owner.

14.05 Uncovering Work

A

Engineer has the authority to require special inspection or testing of the Work, whether or
not the Work is fabricated, installed, or completed.

If any Work is covered contrary to the written request of Engineer, then Contractor shall, if
requested by Engineer, uncover such Work for Engineer’s observation, and then replace the
covering, all at Contractor’s expense.

If Engineer considers it necessary or advisable that covered Work be observed by Engineer
or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover,
expose, or otherwise make available for observation, inspection, or testing as Engineer may
require, that portion of the Work in question, and provide all necessary labor, material, and
equipment.

1. Ifitis found that the uncovered Work is defective, Contractor shall be responsible for
all claims, costs, losses, and damages arising out of or relating to such uncovering,
exposure, observation, inspection, and testing, and of satisfactory replacement or
reconstruction (including but not limited to all costs of repair or replacement of work of
others); and pending Contractor’s full discharge of this responsibility the Owner shall be
entitled to impose a reasonable set-off against payments due under Article 15.

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an
increase in the Contract Price or an extension of the Contract Times, or both, directly
attributable to such uncovering, exposure, observation, inspection, testing,
replacement, and reconstruction. If the parties are unable to agree as to the amount or
extent thereof, then Contractor may submit a Change Proposal within 30 days of the
determination that the Work is not defective.

14.06 Owner May Stop the Work

A.

If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable
materials or equipment, or fails to perform the Work in such a way that the completed Work
will conform to the Contract Documents, then Owner may order Contractor to stop the Work,
or any portion thereof, until the cause for such order has been eliminated; however, this
right of Owner to stop the Work shall not give rise to any duty on the part of Owner to
exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, any other
individual or entity, or any surety for, or employee or agent of any of them.

14.07 Owner May Correct Defective Work

A.

If Contractor fails within a reasonable time after written notice from Engineer to correct
defective Work, or to remove and replace rejected Work as required by Engineer, or if
Contractor fails to perform the Work in accordance with the Contract Documents, or if
Contractor fails to comply with any other provision of the Contract Documents, then Owner
may, after seven days written notice to Contractor, correct or remedy any such deficiency.
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In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed
expeditiously. In connection with such corrective or remedial action, Owner may exclude
Contractor from all or part of the Site, take possession of all or part of the Work and suspend
Contractor’s services related thereto, and incorporate in the Work all materials and
equipment stored at the Site or for which Owner has paid Contractor but which are stored
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees,
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to
enable Owner to exercise the rights and remedies under this paragraph.

All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights
and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs
against payments due under Article 15. Such claims, costs, losses and damages will include
but not be limited to all costs of repair, or replacement of work of others destroyed or
damaged by correction, removal, or replacement of Contractor’s defective Work.

Contractor shall not be allowed an extension of the Contract Times because of any delay in
the performance of the Work attributable to the exercise by Owner of Owner’s rights and
remedies under this Paragraph 14.07.

ARTICLE 15 — PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD

15.01 Progress Payments

A.

Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will
serve as the basis for progress payments and will be incorporated into a form of Application
for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will
be based on the number of units completed during the pay period, as determined under the
provisions of Paragraph 13.03. Progress payments for cost-based Work will be based on Cost
of the Work completed by Contractor during the pay period.

Applications for Payments:

1. At least 20 days before the date established in the Agreement for each progress
payment (but not more often than once a month), Contractor shall submit to Engineer
for review an Application for Payment filled out and signed by Contractor covering the
Work completed as of the date of the Application and accompanied by such supporting
documentation as is required by the Contract Documents. If payment is requested on
the basis of materials and equipment not incorporated in the Work but delivered and
suitably stored at the Site or at another location agreed to in writing, the Application for
Payment shall also be accompanied by a-bil-efsaleinveiceoreother-documentation
warranting that Owner has received the materials and equipment free and clear of all
Liens, and evidence that the materials and equipment are covered by appropriate
property insurance, a warehouse bond, or other arrangements to protect Owner’s
interest therein, all of which must be satisfactory to Owner.

2. Beginning with the second Application for Payment, each Application shall include an
affidavit of Contractor stating that all previous progress payments received on account
of the Work have been applied on account to discharge Contractor’s legitimate
obligations associated with prior Applications for Payment.

w

The amount of retainage with respect to progress payments will be as stipulated in the
Agreement._No payments will be made that would deplete the retainage, place in
escrow any funds that are required for retainage, or invest the retainage for the benefit
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of the Contractor. The Application for Payment form to be used on this Project is EJCDC
C-620. The Agency must approve all Applications for Payment before payment is made.

C. Review of Applications:

1.

Engineer will, within 10 days after receipt of each Application for Payment, including
each resubmittal, either indicate in writing a recommendation of payment and present
the Application to Owner, or return the Application to Contractor indicating in writing
Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor
may make the necessary corrections and resubmit the Application.

Engineer’s recommendation of any payment requested in an Application for Payment
will constitute a representation by Engineer to Owner, based on Engineer’s observations
of the executed Work as an experienced and qualified design professional, and on
Engineer’s review of the Application for Payment and the accompanying data and
schedules, that to the best of Engineer’s knowledge, information and belief:

a. the Work has progressed to the point indicated;

b. the quality of the Work is generally in accordance with the Contract Documents
(subject to an evaluation of the Work as a functioning whole prior to or upon
Substantial Completion, the results of any subsequent tests called for in the
Contract Documents, a final determination of quantities and classifications for Unit
Price Work under Paragraph 13.03, and any other qualifications stated in the
recommendation); and

c. the conditions precedent to Contractor’s being entitled to such payment appear to
have been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

By recommending any such payment Engineer will not thereby be deemed to have
represented that:

a. inspections made to check the quality or the quantity of the Work as it has been
performed have been exhaustive, extended to every aspect of the Work in
progress, or involved detailed inspections of the Work beyond the responsibilities
specifically assigned to Engineer in the Contract; or

b. there may not be other matters or issues between the parties that might entitle
Contractor to be paid additionally by Owner or entitle Owner to withhold payment
to Contractor.

Neither Engineer’s review of Contractor’'s Work for the purposes of recommending
payments nor Engineer’s recommendation of any payment, including final payment, will
impose responsibility on Engineer:

a. tosupervise, direct, or control the Work, or

b. for the means, methods, techniques, sequences, or procedures of construction, or
the safety precautions and programs incident thereto, or

c. for Contractor’s failure to comply with Laws and Regulations applicable to
Contractor’s performance of the Work, or

d. to make any examination to ascertain how or for what purposes Contractor has
used the money paid on account of the Contract Price, or

e. to determine that title to any of the Work, materials, or equipment has passed to
Owner free and clear of any Liens.
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D.

E.

Engineer may refuse to recommend the whole or any part of any payment if, in
Engineer’s opinion, it would be incorrect to make the representations to Owner stated
in Paragraph 15.01.C.2.

Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s
opinion to protect Owner from loss because:

a. the Work is defective, requiring correction or replacement;
b. the Contract Price has been reduced by Change Orders;

c. Owner has been required to correct defective Work in accordance with Paragraph
14.07, or has accepted defective Work pursuant to Paragraph 14.04;

d. Owner has been required to remove or remediate a Hazardous Environmental
Condition for which Contractor is responsible; or

e. Engineer has actual knowledge of the occurrence of any of the events that would
constitute a default by Contractor and therefore justify termination for cause under
the Contract Documents.

Payment Becomes Due:

The Application for Payment with Engineer’s recommendations will be presented to the

Owner and Agency for consideration. If both the Owner and Agency find the Application
for Payment acceptable, the recommended amount less any reduction under the
provisions of Paragraph 15.01.E will become due ten (10) days after transfer of
corresponding funds to the Owner’s bank account, and the Owner will make payment
to the Contractor.

Reductions in Payment by Owner:

1.

In addition to any reductions in payment (set-offs) recommended by Engineer, Owner
is entitled to impose a set-off against payment based on any of the following:

a. claims have been made against Owner on account of Contractor’s conduct in the
performance or furnishing of the Work, or Owner has incurred costs, losses, or
damages on account of Contractor’s conduct in the performance or furnishing of
the Work, including but not limited to claims, costs, losses, or damages from
workplace injuries, adjacent property damage, non-compliance with Laws and
Regulations, and patent infringement;

b. Contractor has failed to take reasonable and customary measures to avoid damage,
delay, disruption, and interference with other work at or adjacent to the Site;

c. Contractor has failed to provide and maintain required bonds or insurance;

d. Owner has been required to remove or remediate a Hazardous Environmental
Condition for which Contractor is responsible;

e. Owner has incurred extra charges or engineering costs related to submittal
reviews, evaluations of proposed substitutes, tests and inspections, or return visits
to manufacturing or assembly facilities;

f.  the Work is defective, requiring correction or replacement;
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g. Owner has been required to correct defective Work in accordance with Paragraph
14.07, or has accepted defective Work pursuant to Paragraph 14.04;

h. the Contract Price has been reduced by Change Orders;

i. an event that would constitute a default by Contractor and therefore justify a
termination for cause has occurred;

j. liquidated damages have accrued as a result of Contractor’s failure to achieve
Milestones, Substantial Completion, or final completion of the Work;

k. Liens have been filed in connection with the Work, except where Contractor has
delivered a specific bond satisfactory to Owner to secure the satisfaction and
discharge of such Liens;

I.  there are other items entitling Owner to a set off against the amount
recommended.

2. If Owner imposes any set-off against payment, whether based on its own knowledge or
on the written recommendations of Engineer, Owner will give Contractor immediate
written notice (with a copy to Engineer) stating the reasons for such action and the
specific amount of the reduction, and promptly pay Contractor any amount remaining
after deduction of the amount so withheld. Owner shall promptly pay Contractor the
amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, if
Contractor remedies the reasons for such action. The reduction imposed shall be
binding on Contractor unless it duly submits a Change Proposal contesting the
reduction.

3. Upon a subsequent determination that Owner’s refusal of payment was not justified,
the amount wrongfully withheld shall be treated as an amount due as determined by
Paragraph 15.01.C.1 and subject to interest as provided in the Agreement.

15.02 Contractor’s Warranty of Title

A.

Contractor warrants and guarantees that title to all Work, materials, and equipment
furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title
defects, and (2) all patent, licensing, copyright, or royalty obligations, re-taterthan-seven

days-afterthetime-ofpaymentby-Owner no later than the time of payment by Owner.

15.03 Substantial Completion

A

B.

When Contractor considers the entire Work ready for its intended use Contractor shall notify
Owner and Engineer in writing that the entire Work is substantially complete and request
that Engineer issue a certificate of Substantial Completion. Contractor shall at the same time
submit to Owner and Engineer an initial draft of punch list items to be completed or
corrected before final payment.

Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an
inspection of the Work to determine the status of completion. If Engineer does not consider
the Work substantially complete, Engineer will notify Contractor in writing giving the reasons
therefor.

If some or all of the Work has been determined not to be at a point of Substantial Completion
and will require re-inspection or re-testing by Engineer, the cost of such re-inspection or re-
testing, including the cost of time, travel and living expenses, shall be paid by Contractor to
Owner. If Contractor does not pay, or the parties are unable to agree as to the amount owed,
then Owner may impose a reasonable set-off against payments due under Article 15.
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B-C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a

preliminary certificate of Substantial Completion which shall fix the date of Substantial
Completion. Engineer shall attach to the certificate a punch list of items to be completed or
corrected before final payment. Owner shall have seven days after receipt of the preliminary
certificate during which to make written objection to Engineer as to any provisions of the
certificate or attached punch list. If, after considering the objections to the provisions of the
preliminary certificate, Engineer concludes that the Work is not substantially complete,
Engineer will, within 14 days after submission of the preliminary certificate to Owner, notify
Contractor in writing that the Work is not substantially complete, stating the reasons
therefor. If Owner does not object to the provisions of the certificate, or if despite
consideration of Owner’s objections Engineer concludes that the Work is substantially
complete, then Engineer will, within said 14 days, execute and deliver to Owner and
Contractor a final certificate of Substantial Completion (with a revised punch list of items to
be completed or corrected) reflecting such changes from the preliminary certificate as
Engineer believes justified after consideration of any objections from Owner.

€:D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and

Contractor will confer regarding Owner’s use or occupancy of the Work following Substantial
Completion, review the builder’s risk insurance policy with respect to the end of the builder’s
risk coverage, and confirm the transition to coverage of the Work under a permanent
property insurance policy held by Owner. Unless Owner and Contractor agree otherwise in
writing, Owner shall bear responsibility for security, operation, protection of the Work,
property insurance, maintenance, heat, and utilities upon Owner’s use or occupancy of the
Work.

B-E. After Substantial Completion the Contractor shall promptly begin work on the punch list of

items to be completed or corrected prior to final payment. In appropriate cases Contractor
may submit monthly Applications for Payment for completed punch list items, following the
progress payment procedures set forth above.

E-F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial

Completion subject to allowing Contractor reasonable access to remove its property and
complete or correct items on the punch list.

15.04 Partial Use or Occupancy

A

Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially
completed part of the Work which has specifically been identified in the Contract
Documents, or which Owner, Engineer, and Contractor agree constitutes a separately
functioning and usable part of the Work that can be used by Owner for its intended purpose
without significant interference with Contractor’s performance of the remainder of the
Work, subject to the following conditions:

1. At any time Owner may request in writing that Contractor permit Owner to use or
occupy any such part of the Work that Owner believes to be substantially complete. If
and when Contractor agrees that such part of the Work is substantially complete,
Contractor, Owner, and Engineer will follow the procedures of Paragraph 15.03.A
through E for that part of the Work.

2. At any time Contractor may notify Owner and Engineer in writing that Contractor
considers any such part of the Work substantially complete and request Engineer to
issue a certificate of Substantial Completion for that part of the Work.
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Within a reasonable time after either such request, Owner, Contractor, and Engineer
shall make an inspection of that part of the Work to determine its status of completion.
If Engineer does not consider that part of the Work to be substantially complete,
Engineer will notify Owner and Contractor in writing giving the reasons therefor. If
Engineer considers that part of the Work to be substantially complete, the provisions of
Paragraph 15.03 will apply with respect to certification of Substantial Completion of that
part of the Work and the division of responsibility in respect thereof and access thereto.

No use or occupancy or separate operation of part of the Work may occur prior to
compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other
property insurance.

15.05 Final Inspection

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is
complete, Engineer will promptly make a final inspection with Owner and Contractor and will
notify Contractor in writing of all particulars in which this inspection reveals that the Work,
or agreed portion thereof, is incomplete or defective. Contractor shall immediately take such
measures as are necessary to complete such Work or remedy such deficiencies.

15.06 Final Payment

A. Application for Payment:

1.

After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections
identified during the final inspection and has delivered, in accordance with the Contract
Documents, all maintenance and operating instructions, schedules, guarantees, bonds,
certificates or other evidence of insurance, certificates of inspection, annotated record
documents (as provided in Paragraph 7.11), and other documents, Contractor may
make application for final payment.

The final Application for Payment shall be accompanied (except as previously delivered)
by:

a. all documentation called for in the Contract Documents;
b. consent of the surety, if any, to final payment;

c. satisfactory evidence that all title issues have been resolved such that title to all
Work, materials, and equipment has passed to Owner free and clear of any Liens
or other title defects, or will so pass upon final payment.

d. alist of all disputes that Contractor believes are unsettled; and

e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien
rights arising out of the Work, and of Liens filed in connection with the Work.

In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as
approved by Owner, Contractor may furnish receipts or releases in full and an affidavit
of Contractor that: (a) the releases and receipts include all labor, services, material, and
equipment for which a Lien could be filed; and (b) all payrolls, material and equipment
bills, and other indebtedness connected with the Work for which Owner might in any
way be responsible, or which might in any way result in liens or other burdens on
Owner's property, have been paid or otherwise satisfied. If any Subcontractor or
Supplier fails to furnish such a release or receipt in full, Contractor may furnish a bond
or other collateral satisfactory to Owner to indemnify Owner against any Lien, or Owner
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B.

at its option may issue joint checks payable to Contractor and specified Subcontractors
and Suppliers.

Engineer’s Review of Application and Acceptance:

1. If, on the basis of Engineer’s observation of the Work during construction and final
inspection, and Engineer’s review of the final Application for Payment and
accompanying documentation as required by the Contract Documents, Engineer is
satisfied that the Work has been completed and Contractor’s other obligations under
the Contract have been fulfilled, Engineer will, within ten days after receipt of the final
Application for Payment, indicate in writing Engineer’s recommendation of final
payment and present the Application for Payment to Owner for payment. Such
recommendation shall account for any set-offs against payment that are necessary in
Engineer’s opinion to protect Owner from loss for the reasons stated above with respect
to progress payments. At the same time Engineer will also give written notice to Owner
and Contractor that the Work is acceptable, subject to the provisions of Paragraph
15.07. Otherwise, Engineer will return the Application for Payment to Contractor,
indicating in writing the reasons for refusing to recommend final payment, in which case
Contractor shall make the necessary corrections and resubmit the Application for
Payment.

Completion of Work: The Work is complete (subject to surviving obligations) when it is ready
for final payment as established by the Engineer’s written recommendation of final payment.

Payment Becomes Due: Thirty days after the presentation to Owner of the final Application
for Payment and accompanying documentation, the amount recommended by Engineer (less
any further sum Owner is entitled to set off against Engineer’s recommendation, including
but not limited to set-offs for liquidated damages and set-offs allowed under the provisions
above with respect to progress payments) will become due and shall be paid by Owner to
Contractor.

15.07 Waiver of Claims

A.

The making of final payment will not constitute a waiver by Owner of claims or rights against
Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, from
defective Work appearing after final inspection pursuant to Paragraph 15.05, from
Contractor’s failure to comply with the Contract Documents or the terms of any special
guarantees specified therein, from outstanding Claims by Owner, or from Contractor’s
continuing obligations under the Contract Documents.

The acceptance of final payment by Contractor will constitute a waiver by Contractor of all
claims and rights against Owner other than those pending matters that have been duly
submitted or appealed under the provisions of Article 17.

15.08 Correction Period

A.

If within one year after the date of Substantial Completion (or such longer period of time as
may be prescribed by the terms of any applicable special guarantee required by the Contract
Documents, or by any specific provision of the Contract Documents), any Work is found to
be defective, or if the repair of any damages to the Site, adjacent areas that Contractor has
arranged to use through construction easements or otherwise, and other adjacent areas
used by Contractor as permitted by Laws and Regulations, is found to be defective, then
Contractor shall promptly, without cost to Owner and in accordance with Owner’s written
instructions:

1. correct the defective repairs to the Site or such other adjacent areas;
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2. correct such defective Work;

3. if the defective Work has been rejected by Owner, remove it from the Project and
replace it with Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the
work of others, or to other land or areas resulting therefrom.

If Contractor does not promptly comply with the terms of Owner’s written instructions, orin
an emergency where delay would cause serious risk of loss or damage, Owner may have the
defective Work corrected or repaired or may have the rejected Work removed and replaced.
Contractor shall pay all claims, costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to such correction or
repair or such removal and replacement (including but not limited to all costs of repair or
replacement of work of others).

In special circumstances where a particular item of equipment is placed in continuous service
before Substantial Completion of all the Work, the correction period for that item may start
to run from an earlier date if so provided in the Specifications.

Where defective Work (and damage to other Work resulting therefrom) has been corrected
or removed and replaced under this paragraph, the correction period hereunder with respect
to such Work will be extended for an additional period of one year after such correction or
removal and replacement has been satisfactorily completed.

Contractor’s obligations under this paragraph are in addition to all other obligations and
warranties. The provisions of this paragraph shall not be construed as a substitute for, or a
waiver of, the provisions of any applicable statute of limitation or repose.

ARTICLE 16 — SUSPENSION OF WORK AND TERMINATION

16.01 Owner May Suspend Work

A

At any time and without cause, Owner may suspend the Work or any portion thereof for a
period of not more than 90 consecutive days by written notice to Contractor and Engineer.
Such notice will fix the date on which Work will be resumed. Contractor shall resume the
Work on the date so fixed. Contractor shall be entitled to an adjustment in the Contract Price
or an extension of the Contract Times, or both, directly attributable to any such suspension.
Any Change Proposal seeking such adjustments shall be submitted no later than 30 days after
the date fixed for resumption of Work.

16.02 Owner May Terminate for Cause

A.

The occurrence of any one or more of the following events will constitute a default by
Contractor and justify termination for cause:

1. Contractor’s persistent failure to perform the Work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled workers or
suitable materials or equipment or failure to adhere to the Progress Schedule);

2. Failure of Contractor to perform or otherwise to comply with a material term of the
Contract Documents;

3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or
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4. Contractor’s repeated disregard of the authority of Owner or Engineer.

If one or more of the events identified in Paragraph 16.02.A occurs, then after giving
Contractor (and any surety) ten days written notice that Owner is considering a declaration
that Contractor is in default and termination of the contract, Owner may proceed to:

1. declare Contractor to be in default, and give Contractor (and any surety) notice that the
Contract is terminated; and

2. enforce the rights available to Owner under any applicable performance bond.

Subject to the terms and operation of any applicable performance bond, if Owner has
terminated the Contract for cause, Owner may exclude Contractor from the Site, take
possession of the Work, incorporate in the Work all materials and equipment stored at the
Site or for which Owner has paid Contractor but which are stored elsewhere, and complete
the Work as Owner may deem expedient.

Owner may not proceed with termination of the Contract under Paragraph 16.02.B if
Contractor within seven days of receipt of notice of intent to terminate begins to correct its
failure to perform and proceeds diligently to cure such failure.

If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to
receive any further payment until the Work is completed. If the unpaid balance of the
Contract Price exceeds the cost to complete the Work, including all related claims, costs,
losses, and damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals) sustained by Owner, such excess will be paid to
Contractor. If the cost to complete the Work including such related claims, costs, losses, and
damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. Such
claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as to their
reasonableness and, when so approved by Engineer, incorporated in a Change Order. When
exercising any rights or remedies under this paragraph, Owner shall not be required to obtain
the lowest price for the Work performed.

Where Contractor’s services have been so terminated by Owner, the termination will not
affect any rights or remedies of Owner against Contractor then existing or which may
thereafter accrue, or any rights or remedies of Owner against Contractor or any surety under
any payment bond or performance bond. Any retention or payment of money due
Contractor by Owner will not release Contractor from liability.

If and to the extent that Contractor has provided a performance bond under the provisions
of Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent provisions
of Paragraphs 16.02.B and 16.02.D.

16.03 Owner May Terminate For Convenience

A.

Upon seven days written notice to Contractor and Engineer, Owner may, without cause and
without prejudice to any other right or remedy of Owner, terminate the Contract. In such
case, Contractor shall be paid for (without duplication of any items):

1. completed and acceptable Work executed in accordance with the Contract Documents
prior to the effective date of termination, including fair and reasonable sums for
overhead and profit on such Work;

2. expenses sustained prior to the effective date of termination in performing services and
furnishing labor, materials, or equipment as required by the Contract Documents in
connection with uncompleted Work, plus fair and reasonable sums for overhead and
profit on such expenses; and
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B.

3. otherreasonable expenses directly attributable to termination, including costs incurred
to prepare a termination for convenience cost proposal.

Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue,
or other economic loss arising out of or resulting from such termination.

16.04 Contractor May Stop Work or Terminate

A.

If, through no act or fault of Contractor, (1) the Work is suspended for more than 90
consecutive days by Owner or under an order of court or other public authority, or (2)
Engineer fails to act on any Application for Payment within 30 days after it is submitted, or
(3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then
Contractor may, upon seven days written notice to Owner and Engineer, and provided Owner
or Engineer do not remedy such suspension or failure within that time, terminate the
contract and recover from Owner payment on the same terms as provided in Paragraph
16.03.

In lieu of terminating the Contract and without prejudice to any other right or remedy, if
Engineer has failed to act on an Application for Payment within 30 days after it is submitted,
or Owner has failed for 30 days to pay Contractor any sum finally determined to be due,
Contractor may, seven days after written notice to Owner and Engineer, stop the Work until
payment is made of all such amounts due Contractor, including interest thereon. The
provisions of this paragraph are not intended to preclude Contractor from submitting a
Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for
expenses or damage directly attributable to Contractor’s stopping the Work as permitted by
this paragraph.

ARTICLE 17 — FINAL RESOLUTION OF DISPUTES

17.01 Methods and Procedures

A.

Disputes Subject to Final Resolution: The following disputed matters are subject to final
resolution under the provisions of this Article:

1. Atimely appeal of an approval in part and denial in part of a Claim, or of a denial in full;
and

2. Disputes between Owner and Contractor concerning the Work or obligations under the
Contract Documents, and arising after final payment has been made.

Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner
or Contractor may:

1. elect in writing to invoke the dispute resolution process provided for in these Standard

General Conditionsthe-Supplementary-Conditions; or

2. agree with the other party to submit the dispute to another dispute resolution process;
or

3. if nodispute resolution process is provided for in these Standard General Conditions the

Supplementary-Conditiens or mutually agreed to, give written notice to the other party
of the intent to submit the dispute to a court of competent jurisdiction.
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ARTICLE 18 — MISCELLANEOUS

18.01

18.02

18.03

18.04

18.05

18.06

18.07

18.08

Giving Notice

A.  Whenever any provision of the Contract Documents requires the giving of written notice, it
will be deemed to have been validly given if:

1. delivered in person, by a commercial courier service or otherwise, to the individual or
to a member of the firm or to an officer of the corporation for which it is intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business
address known to the sender of the notice.

Computation of Times

A.  When any period of time is referred to in the Contract by days, it will be computed to exclude
the first and include the last day of such period. If the last day of any such period falls on a
Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction,
such day will be omitted from the computation.

Cumulative Remedies

A. The duties and obligations imposed by these General Conditions and the rights and remedies
available hereunder to the parties hereto are in addition to, and are not to be construed in
any way as a limitation of, any rights and remedies available to any or all of them which are
otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or
by other provisions of the Contract. The provisions of this paragraph will be as effective as if
repeated specifically in the Contract Documents in connection with each particular duty,
obligation, right, and remedy to which they apply.

Limitation of Damages

A.  With respect to any and all Change Proposals, Claims, disputes subject to final resolution,
and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors,
members, partners, employees, agents, consultants, or subcontractors, shall be liable to
Contractor for any claims, costs, losses, or damages sustained by Contractor on or in
connection with any other project or anticipated project.

No Waiver

A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision,
nor shall it affect the enforceability of that provision or of the remainder of this Contract.

Survival of Obligations

A. All representations, indemnifications, warranties, and guarantees made in, required by, or
given in accordance with the Contract, as well as all continuing obligations indicated in the
Contract, will survive final payment, completion, and acceptance of the Work or termination
or completion of the Contract or termination of the services of Contractor.

Controlling Law
A. This Contract is to be governed by the law of the state in which the Project is located.
Headings

A. Article and paragraph headings are inserted for convenience only and do not constitute parts

of these General Conditions.
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18.09 Tribal Sovereignty.

A.

No provision of this Agreement will be construed by any of the signatories as abridging or

debilitating any sovereign powers of the {insert name of Tribe} Tribe; affecting the trust-
beneficiary relationship between the Secretary of the Interior, Tribe, and Indian
landowner(s); or interfering with the government-to-government relationship between the
United States and the Tribe.

ARTICLE 19 — FEDERAL REQUIREMENTS

19.01 Agency Not a Party

A.

This Contract is expected to be funded in part with funds provided by agency. Neither

Agency, nor any of it departments, entities, or employees is a party to this Contract.

19.02 Contract Approval

B.

Concurrence by Agency in the award of the Contract is required before the Contract is

effective.

19.03 Conflict of Interest

A.

Contractor may not knowingly contract with a supplier or manufacturer if the individual or

entity who prepared the plans and specifications has a corporate or financial affiliation with
the supplier or manufacturer. Owner’s officers, employees, or agents shall not engage in the
award or administration of this Contract if a conflict of interest, real or apparent, would be
involved. Such a conflict would arise when: (i) the employee, officer or agent; (ii) any
member of their immediate family; (iii) their partner or (iv) an organization that employs, or
is about to employ, any of the above, has a financial interest in Contractor. Owner’s officers,
employees, or agents shall neither solicit nor accept gratuities, favors or anything of
monetary value from Contractor or subcontractors.

19.04 Gratuities

A.

If Owner finds after a notice and hearing that Contractor, or any of Contractor’s agents or

representatives, offered or gave gratuities (in the form of entertainment, gifts, or otherwise)
to any official, employee, or agent of Owner or Agency in an attempt to secure this Contract
or favorable treatment in awarding, amending, or making any determinations related to the
performance of this Contract, Owner may, by written notice to Contractor, terminate this
Contract. Owner may also pursue other rights and remedies that the law or this Contract
provides. However, the existence of the facts on which Owner bases such findings shall be
an issue and may be reviewed in proceedings under the dispute resolution provisions of this
Contract.

In the event this Contract is terminated as provided in paragraph 19.04.A, Owner may pursue

the same remedies against Contractor as it could pursue in the event of a breach of this
Contract by Contractor. As a penalty, in addition to any other damages to which it may be
entitled by law, Owner may pursue exemplary damages in an amount (as determined by
Owner) which shall not be less than three nor more than ten times the costs Contractor
incurs in providing any such gratuities to any such officer or employee.
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19.05 Audit and Access to Records

A.

Owner, Agency, the Comptroller General of the United States, or any of their duly authorized

representatives, shall have access to any books, documents, papers, and records of the
Engineer which are pertinent to the Agreement, for the purpose of making audits,
examinations, excerpts, and transcriptions. Engineer shall maintain all required records for
three years after final payment is made and all other pending matters are closed.

19.06 Small, Minority, and Women’s Businesses

A.

If Contractor intends to let any subcontracts for a portion of the work, Contractor shall take

affirmative steps to assure that small, minority and women’s businesses are used when
possible as sources of supplies, equipment, construction, and services. Affirmative steps shall
consist of: (1) including qualified small, minority and women’s businesses on solicitation lists;
(2) assuring that small, minority and women’s businesses are solicited whenever they are
potential sources; (3) dividing total requirements when economically feasible, into small
tasks or guantities to permit maximum participation of small, minority, and women’s
businesses; (4) establishing delivery schedules, where the requirements of the work permit,
which will encourage participation by small, minority and women’s businesses; (5) using the
services and assistance of the Small Business Administration and the Minority Business
Development Agency of the U.S. Department of Commerce; (6) requiring each party to a
subcontract to take the affirmative steps of this section; and (7) Contractor is encouraged to
procure goods and services from labor surplus area firms.

19.07 Anti-Kickback

A.

Contractor shall comply with the Copeland Anti-Kickback Act (18 USC 874 and 40 USC 276c)

as _supplemented by Department of Labor regulations (29 CFR Part 3, “Contractors and
Subcontractors on Public Buildings or Public Works Financed in Whole or in Part by Loans or
Grants of the United States”). The Act provides that Contractor or subcontractor shall be
prohibited from inducing, by any means, any person employed in the construction,
completion, or repair of public facilities, to give up any part of the compensation to which
they are otherwise entitled. Owner shall report all suspected or reported violations to

Agency.

19.08 Clean Air and Pollution Control Acts
A. If this Contract exceeds $100,000, Compliance with all applicable standards, orders, or
requirements issued under section 306 of the Clean Air Act (42 U.S.C. 1857(h) and 42 USC
7401et. seq.), section 508 of the Clean Water Act (33 U.S.C. 1368) and Federal Water
Pollution Control Act (33 USC 1251 et seq.), Executive Order 11738, and Environmental
Protection Agency regulations (40 CFR part 15) is required. Contractor will report violations
to the Agency and the Regional Office of the EPA.
19.09 State Energy Policy
A. Contractor shall comply with the Energy Policy and Conservation Act (P.L. 94-163).
Mandatory standards and policies relating to energy efficiency, contained in any applicable
State Energy Conservation Plan, shall be utilized.
19.10 Equal Opportunity Requirements

A.

If this Contract exceeds $10,000, Contractor shall comply with Executive Order 11246, “Equal

Employment Opportunity,” as amended by Executive Order 11375, “Amending Executive
Order 11246 Relating to Equal Employment Opportunity,” and as supplemented by
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regulations at 41 CFR part 60, “Office of Federal Contract Compliance Programs, Equal
Employment Opportunity, Department of Labor.”

Contractor’s compliance with Executive Order 11246 shall be based on its implementation of

the Equal Opportunity Clause, specific affirmative active obligations required by the Standard
Federal Equal Employment Opportunity Construction Contract Specifications, as set forth in
41 CFR Part 60-4 and its efforts to meet the goals established for the geographical area where
the Contract is to be performed. The hours of minority and female employment and training
must be substantially uniform throughout the length of the Contract, and in each trade, and
Contractor shall make a good faith effort to employ minorities and women evenly on each of
its projects. The transfer of minority or female employees or trainees from Contractor to
Contractor or from project to project for the sole purpose of meeting Contractor’s goals shall
be a violation of the Contract, the Executive Order, and the regulations in 41 CFR Part 60-4.
Compliance with the goals will be measured against the total work hours performed.

Contractor shall provide written notification to the Director of the Office of Federal Contract

Compliance Programs within 10 working days of award of any construction subcontract in
excess of $10,000 at any tier for construction work under the Contract resulting from this
solicitation. The notification shall list the name, address, and telephone number of the
subcontractor; employer identification number; estimated dollar amount of subcontract;
estimated starting and completion dates of the subcontract; and the geographical area in
which the Contract is to be performed.

19.11 Restrictions on Lobbying

A.

Contractor and each subcontractor shall comply with Restrictions on Lobbying (Public Law

101-121, Section 319) as supplemented by applicable Agency regulations. This Law applies
to the recipients of contracts and subcontracts that exceed $100,000 at any tier under a
Federal loan that exceeds $150,000 or a Federal grant that exceeds $100,000. If applicable,
Contractor must complete a certification form on lobbying activities related to a specific
Federal loan or grant that is a funding source for this Contract. Each tier certifies to the tier
above that it will not and has not used Federal appropriated funds to pay any person or
organization for influencing or attempting to influence an officer or employee of any agency,
a_member of Congress, or an employee of a member of Congress in connection with
obtaining any Federal contract, grant, or any other award covered by 31 USC 1352. Each tier
shall disclose any lobbying with non-Federal funds that takes place in connection with
obtaining any Federal award. Certifications and disclosures are forwarded from tier to tier
up to the Owner. Necessary certification and disclosure forms shall be provided by Owner.

19.12 Environmental Requirements

When constructing a Project involving trenching and/or other related earth excavations, Contractor shall

comply with the following environmental conditions:

A.

Wetlands — When disposing of excess, spoil, or other construction materials on public or

private property, Contractor shall not fill in or otherwise convert wetlands.

Floodplains = When disposing of excess, spoil, or other construction materials on public or

private property, Contractor shall not fill in or otherwise convert 100 year floodplain areas
delineated on the latest Federal Emergency Management Agency Floodplain Maps, or other
appropriate maps, i.e., alluvial soils on NRCS Soil Survey Maps.

Historic Preservation — Any excavation by Contractor that uncovers an historical or

archaeological artifact shall be immediately reported to Owner and a representative of
Agency. Construction shall be temporarily halted pending the notification process and
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further directions issued by Agency after consultation with the State Historic Preservation

Officer (SHPO).

D. Endangered Species — Contractor shall comply with the Endangered Species Act, which
provides for the protection of endangered and/or threatened species and critical habitat.
Should any evidence of the presence of endangered and/or threatened species or their
critical habitat be brought to the attention of Contractor, Contractor will immediately report
this evidence to Owner and a representative of Agency. Construction shall be temporarily
halted pending the notification process and further directions issued by Agency after
consultation with the U.S. Fish and Wildlife Service.

E. Mitigation Measures — If the project had an Environmental Report, Environmental
Assessment, or Environmental Impact Statement to meet the requirements of the National
Environmental Policy Act, compliance with the mitigation measures, if any, in that document
are hereby included as a condition of this contract. {These mitigation measures are as
follows: Insert mitigation measures if any.}

ARTICLE 20 — STATE OF ILLINOIS REQUIREMENTS

20.01 State Prevailing Wage Rate Requirements

A. The Contractor shall be required to pay-a-minimum-ofthe State Prevailine Waee Rates
forthe projectareca—inaccordance-with - Hlinois State Law Davis Bacon wage Rates.

20.02  Employment of lllinois Workers on Public Works

A. If at the time this contract is executed, or if during the term of this contract, there is
excessive unemployment in Illinois as defined in the employment of Illinois Workers on
Public Works Act, 30ILCS 570-0.01 et seq., as two consecutive months of
unemployment exceeding 5%, the Contractor agrees to employ Illinois Laborers. An
Illinois Laborer is defined as any person who has resided in Illinois for at least thirty (30)
days and intends to become or remain an Illinois resident.

20.03  Substance Abuse Prevention on Public Works Projects Act

A. The Contractor shall be required to comply with the Substance Abuse Prevention on
Public Works Projects Act (Public Act 095-0635; HB 1855). As such, the Contractor
may be required to siegn the Owner’s Substance Abuse Prevention Program Certification.

ARTICLE 21 — OTHER REQUIREMENTS

21.01 Certified Payroll

A. Contractor shall submit Certified Payroll to the Owner with each pay request.
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Wage Rates






"General Decision Number: IL20210017 01/01/2021
Superseded General Decision Number: IL20200017
State: Illinois

Construction Types: Heavy and Highway

Counties: Bond, Calhoun, Clinton, Greene, Jersey, Macoupin,
Madison, Monroe, Montgomery, St Clair and Washington Counties
in Illinois.

MACOUPIN (upper 1/2) & MONTGOMERY (upper 1/2, INCLUDING
WAGGONER, STANDARD CITY, & NORTH THEREOF) COUNTIES:

HEAVY CONSTRUCTION PROJECTS (including Sewer & Water Line
Construction & Drainage Projects) & HIGHWAY CONSTRUCTION
PROJECTS (excluding tunnels, building structures in rest area
projects, and railroad construction; bascule, suspension &
spandrel arch bridges; bridges designed for commercial
navigation; bridges involving marine construction, other major
bridges) .

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.95 for calendar year 2021 applies to all contracts
subject to the Davis-Bacon Act for which the contract is awarded
(and any solicitation was issued) on or after January 1, 2015.
If this contract is covered by the EO, the contractor must pay
all workers in any classification listed on this wage
determination at least $10.95 per hour (or the applicable

wage rate listed on this wage determination, if it is higher)
for all hours spent performing on the contract in calendar
year 2021. If this contract is covered by the EO and a
classification considered necessary for performance of work on
the contract does not appear on this wage determination, the
contractor must pay workers in that classification at least
the wage rate determined through the conformance process set
forth in 29 CFR 5.5(a) (1) (1ii) (or the EO minimum wage rate,

if it is higher than the conformed wage rate). The EO minimum
wage rate will be adjusted annually. Please note that

this EO applies to the above-mentioned types of contracts
entered into by the federal government that are subject

to the Davis-Bacon Act itself, but it does not apply

to contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1 (a) (2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/01/2021

CARP0270-015 05/01/2017

Rates Fringes
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CARP0270-023 05/01/2017

GREENE COUNTY

Rates Fringes
CARPENTER. . ...ttt i it i iiiee e $ 32.15 25.97
PILEDRIVERMAN. . .ttt it ittt eeennn $ 33.15 25.97

CARP0500-001 05/01/2020

CLINTON, MONROE, and WASHINGTON COUNTIES

Rates Fringes
Carpenter & Piledrivermen........ $ 40.37 18.42
(CARP0500-003 05/01/2020
ST. CLAIR COUNTY

Rates Fringes
Carpenter and Piledriver......... S 40.37 18.42
(CARPO664-003 05/01/2020
MADISON COUNTY

Rates Fringes
Carpenter and Piledriver......... $ 40.37 18.42

CARP0664-006 05/01/2020

BOND, CALHOUN, and JERSEY COUNTIES

ELEC0146-012 06/01/2020

MONTGGOMERY COUNTY (East of Butler Grove, Grisham, Hillsboro &

Raymond Twps)

Rates Fringes

ELEC0193-003 12/02/2020

MACOUPIN (Barr, Girard, Nilwood, North & South Otter, North &

South Palmyra aand Virden Twps), AND MONTGOMERY (Bois D' Arc,
Harvel and Pitman Twps) COUNTIES
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Rates Fringes

ELECTRICIAN. .. ..ttt nnnn. S 37.64 4.5%+18.45

ELEC0193-011 04/01/2020

MACOUPIN (Townships of Scottville, North Palmyra, North Otter,
Virden, Girard, Barr, South Palmyra, South Otter, and Nilwood)
and MONTGOMERY (Townships of Bois D'Arc, Pitman, and Harvel)
COUNTIES

Rates Fringes

Line Construction
Groundman - Equipment
Operator (Class I, all
crawler type equipment
larger than D-4, 15 ton
crane or larger) ............ $ 49.13 29.5%+6.50
Groundman - Truck Driver
(with winch, may operate
diggers, 5th wheel type
trucks, crawler-type
equipment, D-4 and
smaller, backhoe 3/4 yard
and under, rubber tire and
crawler w/end loader, and
may drive bucket truck and
live boom type line trucks).$ 37.26 29.5%+6.50
Groundman - Truck Driver
(without winch) ............. $ 35.08 29.5%+6.50
Groundman (Class A)......... $ 33.37 29.5%+6.50
Lineman & Substation Tech...$ 54.69 29.5%+6.50

ELEC0309-002 12/02/2019

BOND (Westside), CLINTON, GREENE (ALL WORK PERFORMED ON THE
ILLINOIS POWER COMPANY PROPERTY), JERSEY (ALL WORK PERFORMED ON
THE ILLINOIS POWER COMPANY PROPERTY), MACOUPIN (EXCEPT North
1/3 & Southwest Corner), MADISON (EXCEPT East ALTON, ALTON,
WOOD RIVER & HARTFORD), MONROE, MONTGOMERY (East of ROUNDTREE,
IRVING & East FORK TWP.), RANDOLPH (PORTION OF RED BUD
TOWNSHIP), ST. CLAIR, and WASHINGTON (OKAWVILLE & VENEDY
TWPS.) COUNTIES

Rates Fringes
LINE CONSTRUCTION

Cable Splicer; Lineman
Welder. v et $ 57.19 43.67%
Groundman Equipment
Operator. e e e eeeeeeeennnn. $ 47.37 43.67%
Groundman Truck Driver...... $ 38.66 43.67%
Groundman. « v veeeeeneeennnnen. $ 35.36 43.67%
Lineman. . .o.oeeeeeeeeeeeeeeenn S 54.47 43.67%

ELEC0309-003 08/31/2020
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BOND (Western Half), CLINTON (EXCLUDES HUEY, HOFFMAN, & VIC.),
MACOUPIN (EXCLUDES BRIGHTON TWP., ATHENVILLE, SCOTTVILLE,
GIRARD & AREA N. THEREOF), MADISON (EXCLUDES ALTON, E. ALTON,
HARTFORD & WOOD RIVER), MONROE, MONTGOMERY (WEST OF BUTLER
GROVE, GRISHAM, HILLSBOROUGH & RAYMOND TwWPS), ST. CLAIR and
WASHINGTON (VENEDY TWP) COUNTIES

Rates Fringes

ELECTRICIAN. « vttt ittt e e eeeeeeee e S 43.04 38.81%+7.99

ELEC0649-002 01/06/2020

CALHOUN, GREENE, JERSEY, MACOUPIN (SOUTHWEST CORNER), AND
MADISON (E. ALTON, ALTON, WOOD RIVER & HARTFORD) COUNTIES

Rates Fringes
Line Construction
BLASTER . « v i ittt et eeeeeennn S 53.45 29%+9.25
EQUIPMENT OPERATOR.......... S 45.78 29%+9.25
GROUNDMAN - TRUCK DRIVER
W/WINCH. ..ttt i iiiiieennnn. S 34.18 29%+9.25
GROUNDMAN - TRUCK DRIVER
WO/WINCH. . 'ttt iiiieennnnn. $ 30.18 29%4+9.25
GROUNDMAN. & vttt ettt eeeeennn $ 29.38 29%+9.25
LINEMAN; AND LINEMAN HOLE
BORING MACHINE OPERATOR..... $ 53.45 29%+9.25

ELEC0649-008 12/30/2019

CALHOUN, GREEN, JERSEY, MACOUPIN (SOUTHWEST CORNER), AND
MADISON (ALTON, E. ALTON, HARTFORD & WOOD RIVER) COUNTIES

Rates Fringes

ELEC0702-002 12/30/2019

ALEXANDER, CLAY, CRAWFORD, EDWARDS, EFFINGHAM, FRANKLIN,
FAYETTE (Excludes portion North Avena), GALLATIN, HAMILTON,
HARDIN, JACKSON, JASPER, JEFFERSON, JOHNSON, LAWRENCE, MARION,
MASSAC, PERRY, POPE, PULASKI, RANDOLPH (Except Red Bud Twps),
RICHLAND, SALINE, UNION, WABASH, WAYNE, WHITE, AND WILLIAMSON
COUNTIES;

CLARK, COLES (Southern Half), CUMBERLAND, MOULTRIE (Whitley
TWP), and SHELBY (Except West of Holland, Prairie, Richland, &
Windsor TWPS) COUNTIES;

BOND (Eastern Half), and WASHINGTON (OKAWVILLE & VENDY TWPS)
COUNTIES

Rates Fringes

Line Construction
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Groundman - Class A......... $ 32.13 29%+7.75
Groundman - Equipment

Operator Class II (all

other equipment)............ $ 39.13 29%+7.75
Heavy - Equipment Operator

Class I (all crawler type

equipment D-4 and larger)...S$ 43.88 29%+7.75

ELEC0702-017 06/01/2020

BOND (Eastern Half), CLINTON (Huey, Hoffman, & Vicinity), AND
WASHINGTON (Except Venedy TWP) COUNTIES

Rates Fringes
ELECTRICIAN. .ttt ittt it tenennns $ 45.49 23.91
ENGI0520-005 08/01/2017
Rates Fringes
POWER EQUIPMENT OPERATOR
Group O01l.. ... S 36.20 31.35
Group 02. .t $ 35.07 31.35
Group O03. ..t $ 30.59 31.35
Group 04. ... .. $ 30.65 31.35
Group O05. .t iine i, $ 30.32 31.35
Group 06. ..t eennnnn. $ 38.75 31.35
Group 07 . i e i iieeennn $ 39.05 31.35
Group 08...iiiineneenennn. $ 39.33 31.35
Group 09. ...t nnennn. $ 37.20 31.35
Group 10.. ..t ieeneennnn. $ 38.20 31.35
Group 1l..eiieeienneeennnnn. $ 38.20 31.35
Group 12....iiiiieneennnn.. $ 39.20 31.35

POWER EQUIPMENT OPERATOR CLASSIFICATIONS

GROUP 1: Cranes, Draglines, Shovels, Skimmer Scoops,
Clamshells or Derrick Boats, Pile Drivers, Crane-Type
Backhoes, Asphalt Plant Operators, Concrete Plant
Operators, Dredges, Asphalt Spreading Machines, Screws on
Asphalt Spreading Machines, All Locomotives, Cable Ways or
Tower Machines, Hoists, Hydraulic Backhoes, Ditching
Machines, or Backfiller, Cherrypickers, overhead Cranes,
Roller, Steam or Gas, Concrete Pavers, Excavator Concrete
Breakers, Concrete Pumps, Bulk Cement Plants, Cement Pumps,
DerrickType Drills, Boat Operators, Motor Graders or
Pushcats, Scoops or Toumapulls, Bulldozers, Endloaders or
Fork Lifts, Power Blade or Elevating Graders, Winch Cats,
Boom or Winch Trucks or Boom Tractors, Pipe Wrapping or
Painting Machines, Asphalt Plant Engineer, Journeyman
Lubricating Engineer, Drills (other than derrick type), Mud
Jacks, or Well Drilling Machines, Boring Machines or Track
Jacks, Mixers, Conveyors (two), Air Compressors (two) Water
Pumps, regardless of size (two), Welding Machines (two),
Siphons or Jets (two), Winch Head or Apparatuses (two),
Light Plants (two), Waterblasters (two), all Tractors,
regardless of size (straight tractor only), Fireman on
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Stationary Boilers, Automatic Elevators, Form Grading
Machines, Finishing Machines, Power Sub-Grader or Ribbon
Machines, Longitudinal Floats, Distributor Operators on
Trucks, Winch Heads or Apparatuses (one), Mobil Track air
and heaters (two to five), Heavy Equipment Greaser, Relief
Operator, Assistant Master Mechanic and Heavy Duty
Mechanic, concrete saws of all types and sizes with their
attachments, gobhoppers, excavators all sizes, the repair,
greasing, and fueling of all diesel hammers, the operation,
set-up and cleaning ofbidwells, concrete placement booms,
the alterations, repair of all barges, water blasters of
all sizes and their clutches, mobile lifts, hydraulic jacks
where used for hoisting, diesel or gas powered flashing
sings used for traffic control, micro pavers, log skiders,
iceolators used on and off of pipeline, condor cranes,
drill rigs of all sizes, bow boats, survey boats, ross
carriers, bob-cats and all their attachments, skid steer
loaders and all their attachments, creter crane, direct
drive electric motors the bolting and unbolting the
adjusting and shimming, (dewateringjobs, whirley crane,
conveyor belts) etc., batch plants (all sizes), roto mills,
conveyors systems of any size and any configuration,
hydroseeders and strawblowers all sizes, operation, repair,
service of all vibratory hammers, all power pacs and their
controls regardless of location, curtains or brush burning
machines, stump cutter machines, grout machines regardless
of size, Nail launchers when mounted on a machine

or self-propelled, con-cover machines, Goldhofer and similar
S.P.M.T. (self-propelled modular transpmiers) heavy
transport units and all Operators (except those listed
below) .

Group 2: Assistant Operators

GROUP 3: Air Compressor One; Water Pump regardless of size
One; Welding Machine One; 1-Bag Mixer One; Conveyor One;
Siphon or Jet; Light Plant One; Heater One; Immobile Track
Air One

GROUP 4: Firemen on Whirlies and Asphalt Spreader Oiler;
Heavy Equipment Oilers; Truck Cranes; Monigans; Large over
65 tons capacity; Concrete Plant OIler and Black Top Plant
Oiler

GROUP 5: Oilers

GROUP 6: Operators on equipment with Booms, including Jibs,
100 ft and over, but less than 150 ft

GROUP 7: Operators on equipment with Booms, including Jibs,
150 ft and over, but less than 200 ft

GROUP 8: Operators on equipment with Boomns, including Jibs,
200 ft and over; Tower Cranes, and Whirley Cranes

GROUP 9: Certified crane Operators, Below 17.5 tons, when
requested by the Contractor or required by the Owner.

GROUP 10: Certified crane Operators 17.5 tons and above, when
requested by the Contractor or required by the Owner.
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GROUP 11: Master Mechanic

GROUP 12: Licensed Boat Pilot

ENGI0520-012 08/01/2017

INCLUDING BUILDING CONSTRUCTION ON HEAVY INDUSTRIAL SITES &
HEAVY CONSTRUCTION EXCEPT DREDGING AND RIVER WORK

Rates Fringes
POWER EQUIPMENT OPERATOR
Group O0l.. it innnnnnn. $ 37.70 31.35
Group 02. .. iiinieneenennn. $ 36.57 31.35
Group 03. ...t ennnnn. $ 32.09 31.35
Group O04. ... .t ennnnn. $ 32.15 31.35
Group O05. . it $ 31.82 31.35
Group 06. . nnnnnnn. S 40.25 31.35
GrOUP 07 v eeeeeeeeeaeaennn $ 40.55 31.35
Group 08. ...t iieiennnnn. $ 40.83 31.35
Group 09. ...t $ 38.70 31.35
Group 10. ..., S 39.70 31.35
Group 11l..i ... S 39.70 31.35
Group 12. .. iennnnnn $ 40.70 31.35

POWER EQUIPMENT OPERATOR CLASSIFICATIONS

GROUP 1: Cranes, Draglines, Shovels, Skimmer Scoops,
Clamshells or Derrick Boats, Pile Drivers, Crane-Type
Backhoes, Asphalt Plant Operators, Concrete Plant
Operators, Dredges, Asphalt Spreading Machines, Screws on
Asphalt Spreading Machines, All Locomotives, Cable Ways or
Tower Machines, Hoists, Hydraulic Backhoes, Ditching
Machines, or Backfiller, Cherrypickers, overhead Cranes,
Roller, Steam or Gas, Concrete Pavers, Excavator Concrete
Breakers, Concrete Pumps, Bulk Cement Plants, Cement Pumps,
Derrick-Type Drills, Boat Operators, Motor Graders or
Pushcats, Scoops or Tournapulls, Bulldozers, Endloaders or
Fork Lifts, Power Blade or Elevating Graders, Winch Cats,
Boom or Winch Trucks or Boom Tractors, Pipe Wrapping or
Painting Machines, Asphalt Plant Engineer, Journeyman
Lubricating Engineer, Drills (other than derrick type), Mud
Jacks, or Well Drilling Machines, Boring Machines or Track
Jacks, Mixers, Conveyors (two), Air Compressors (two) Water
Pumps, regardless of size (two), Welding Machines (two),
Siphons or Jets (two), Winch Head or Apparatuses (two),
Light Plants (two), Waterblasters (two), all Tractors,
regardless of size (straight tractor only), Fireman on
Stationary Boilers, Automatic Elevators, Form Grading
Machines, Finishing Machines, Power Sub-Grader or Ribbon
Machines, Longitudinal Floats, Distributor Operators on
Trucks, Winch Heads or Apparatuses (one), Mobil Track air
and heaters (two to five), Heavy Equipment Greaser, Relief
Operator, Assistant Master Mechanic and Heavy Duty
Mechanic, concrete saws of all types and sizes with their
attachments, gob-hoppers, excavators all sizes, the repair,
greasing, and fueling of all diesel hammers, the operation,
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set-up and cleaning of bidwells, concrete placement booms,
the alterations, repair of all barges, water blasters of
all sizes and their clutches, mobile 1lifts, hydraulic jacks
where used for hoisting, diesel or gas powered flashing
signs used for traffic control, micro pavers, log skiders,
iceolators used on and off of pipeline, condor cranes,
drill rigs of all sizes, bow boats, survey boats, ross
carriers, bob-cats and all their attachments, skid steer
loaders and all their attachments, creter crane, direct
drive electric motors the bolting and unbolting the
adjusting and shimming, (dewateringjobs, whirley crane,
conveyor belts) etc., batch plants (all sizes), roto mills,
conveyors systems of any size and any configuration,
hydroseeders and straw-blowers all sizes, operation,
repair, service of all vibratory hammers, all power pacs
and their controls regardless of location, curtains or
brush burning machines, stump cutter machines, grout
machines regardless of size, Nail Launchers when mounted on
a machine or self-propelled, con-cover machines, Goldhofer
and similar S.P.M.T. (self-propelled modular transporters)
heavy transport units and all Operators (except those
listed below).

GROUP 2: Assistant Operators

GROUP 3: Air Compressors (one), Water Pumps, regardless of
size (one), Water-blasters (one), Welding Machine (one),
Mixers (one bag), Conveyor (one), Siphon or Jet (one),
Light Plant (one), Heater (one), Immobile Track Air (one),
and Self-Propelled Walk Behind Rollers.

GROUP 4: Fireman on Whirlies and Heavy Equipment Oilers,
Truck Cranes, Dredges, Monigans, Large Cranes - (Over
65-ton rated capacity) Concrete Plant Oiler, Blacktop Plant
oiler and Creter Crane Oiler (when required), barge
tenders, oilers on drill rigs used for caisson or for pile
driving.

GROUP 5: Oilers

GROUP 6: Operators on equipment with Booms, including Jibs,
100 ft and over, but less than 150 ft

GROUP 7: Operators on equipment with Booms, including Jibs,
150 ft and over, but less than 200 ft

GROUP 8: Operators on equipment with Boomns, including Jibs,
200 ft and over; Tower Cranes, and Whirley Cranes

GROUP 9: Certified crane Operators, Below 17.5 Tons, when
requested by the Contractor or required by the Owner

GROUP 10: Celiified crane Operators 17.5 Tons and above, when
requested by the Contractor or required by the Owner

GROUP 11: Master Mechanic

GROUP 12: Licensed Boat Pilot
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IRON0046-006 05/01/2020

GREENE (NORTHERN HALF), MACOUPIN (NORTH OF SUMMERVILLE), AND
MONTGOMERY (NORTH OF LITCHFIELD & HILLSBORO) COUNTIES

Rates Fringes

* TRON0392-003 08/01/2020

BOND, CALHOUN, CLINTON, GREENE (SOUTHERN HALF), JERSEY,
MACOUPIN (SUMMERVILLE & SOUTH THEREOF), MADISON, MONROE,

MONTGOMERY (LITCHFIELD, HILLSBORO, & SOUTH THEREOF), ST. CLAIR,

and WASHINGTON COUNTIES

IRON0396-006 01/02/2012

BRIDGES, LOCKS, and DAMS ON THE MISSISSIPPI RIVER

Rates Fringes
IRONWORKER. . . ot ittt i i it e e e et $ 31.98 19.11
LABO0044-001 08/01/2017
MADISON COUNTY (Southwest)
Rates Fringes
LABORER
Group 1. viii i iiennnnn $ 25.76 27.48
GrOUP 2 et veeeeeeeneeeennens $ 26.26 27.48
GrOoUP 3.ttt eetieeneeeennens $ 27.26 27.48

LABORER CLASSIFICATIONS:
GROUP 1 - General Laborer

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker

GROUP 3 - Dynamite Man

LABO0044-002 08/01/2017

MADISON COUNTY (GLEN CARBON)

Rates Fringes

LABORER
GROUP 1. iiiiiiiee i, $ 25.76 27.48
GROUP 2. .t iiii it ieeannn. $ 26.26 27.48
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GROUP 3. iiiiiiiiieiaenn.. $ 27.26 27.48
LABORERS CLASSIFICATIONS
GROUP 1 - General Laborers.
GROUP 2 - Brick Mason and Plasterer Tenders.

GROUP 3 - Dynamite and Powder Men.

LABO0100-001 08/01/2017

ST CLAIR COUNTY (East St. Louis,Alcoa, Brooklyn,Cahokia,
Caseyville,Centreville, Dupo, Fairmont City, French Village,
Midway, Maplewood, National City)

Rates Fringes
LABORERS
Group L. v vii e ieeeeennnnn. $ 30.79 22.45
GrOUP 2 et v e eeeeeeaeeeennens $ 31.29 22.45
GroUP 3.t iiietieeneeennnens $ 32.29 22.45

LABORER CLASSIFICATIONS:
GROUP 1 - General Laborer

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker, Hod Carrier

GROUP 3 - Dynamite Man

LABO0196-001 08/01/2017

MONROE COUNTY

Rates Fringes

LABORERS
Group 1. viiii i iiiennnnnn S 27.66 25.58
GrOUP 24ttt et ettt eeeeeaannns $ 28.16 25.58

LABORER CLASSIFICATIONS:
GROUP 1 - General Laborer

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man

LAB0O0218-001 08/01/2017
BOND (Greeneville), CALHOUN (Hardin), GREENE (Roadhouse),

JERSEY (Jerseyville), and MADISON (Alton) COUNTIES

Rates Fringes
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LABORERS

LABORER CLASSIFICATIONS:

GROUP 1 - General Laborer

GROUP 2 - Asbestos Abatement Worker
Worker; Lead Base Paint Worker

GROUP 3 - Dynamite Man

LABO0218-004 08/01/2017

JERSEY COUNTY (Jerseyville)

LABORER
GROUP 1.......c0iivinn.
GROUP 2.......cciiiiivnn.
GROUP 3.... ...

LABORER CLASSIFICATIONS

GROUP 1 - General Laborers.

GROUP 2 - Brick Mason and Plasterer Tenders.

$ 30.59
$ 31.09
$ 32.09

Rates

GROUP 3 - Dynamite and Powder Men.

LAB0O0218-005 08/01/2017

GREENE COUNTY (Roadhouse)

LABORER
GROUP 1.....iiiiiinininnn..
GROUP 2.......ciiiinonn.
GROUP 3.... ...

LABORER CLASSFICATIONS

GROUP 1 - General Laborers.

GROUP 2 - Brick Mason and Plasterer Tenders.

Rates

GROUP 3 - Dynamite and Powder Men.

LABO0218-006 08/01/2017

CALHOUN COUNTY (Hardin)
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Rates Fringes
LABORER
GROUP  1....iuiiniiinnnennn. S 30.59 22.65
GROUP 2. ... iiiiiiiinnennn. $ 31.09 22.65
GROUP 3. iiiiiiiiiiinenn.. $ 32.09 22.65

LABORERS CLASSIFICATIONS
GROUP 1 - General Laborers.
GROUP 2 - Brick Mason and Plasterer Tenders.

GROUP 3 - Dynamite and Powder Men.

LABO0338-002 08/01/2017

MADISON COUNTY (Wood River)

Rates Fringes

LABORERS
GrouUp L. e eiwneieeneeeennnns $ 30.13 23.11
GYOUP 24ttt et eeeeeennnnnnnns $ 30.63 23.11
GrOUP 3t ittt ieeeieeennnnnns $ 31.63 23.11

LABORER CLASSIFICATIONS:
GROUP 1 - General Laborer

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker

GROUP 3 - Dynamite Man

LABO0397-001 08/01/2017

MADISON COUNTY (Southeast)

Rates Fringes
LABORERS
GroUp L. eeeeeieeneeeennnns $ 30.79 22.45
GrOUP 24t e eeeeeeeneeeennens $ 31.29 22.45
GrOUP 3ttt ettt eeeeeennnnnns S 32.29 22 .45

LABORER CLASSIFICATIONS:
GROUP 1 - General Laborer

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker

GROUP 3 - Dynamite Man

LABO0397-002 08/01/2017
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MADISON COUNTY (GRANITE CITY and Vicinity)

Rates Fringes
LABORERS
Group L. veieeeieeeeennnnn. $ 30.79 22.45
GrOUP 2 et veeeeeeeneeeennens $ 31.29 22.45
GroUP 3.t iiietieeneeeennens $ 32.29 22.45

LABORER CLASSIFICATIONS:
GROUP 1 - General Laborer

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker

GROUP 3 - Dynamite Man

LABO0397-003 08/01/2017

MADISON COUNTY (Edwardsville, Marine, and Livingston)

Rates Fringes
LABORER
GROUP 1. ... $ 30.79 22.45
GROUP 2. ittt iiiien $ 31.29 22 .45
GROUP 3. ... $ 32.29 22.45

LABOREER CLASSIFICATIONS
GROUP 1 - General Laborers.
GROUP 3 - Brick Mason and Plasterer Tenders.

GROUP 4 - Dynamite and Powder Men.

LABO0459-001 08/01/2017

ST. CLAIR COUNTY (South)

Rates Fringes

LABORERS
GroUP Ll.veii e iieennnnnn $ 28.63 24.61
GrOUP 24ttt ettt eeeeennnnnnns $ 29.13 24.61
GroUP 3.t i ittt i iininennn. $ 30.13 24.61

LABORER CLASSIFICATIONS:
GROUP 1 - General Laborer

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker

GROUP 3 - Dynamite Man
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LABO0459-004 08/01/2017

ST. CLAIR COUNTY (Belleville)

Rates
HOd CArrler e e e e e e eeeeeeeneeeennns $ 29.13
LABO0581-002 08/01/2017
CLINTON COUNTY (Carlyle)
Rates
LABORERS
Group l.viii i i ieiiennnnnn S 26.46
GrOUP 2 et v eeeeseeaeeeennens $ 26.96

LABORER CLASSIFICATIONS:

GROUP 1 - General Laborer

Fringes

26.78
26.78

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste

Worker; Lead Base Paint Worker; Dynamite Man

LABO0622-002 08/01/2017

BOND COUNTY (Greenville)

Rates

LABORERS
GrouUp L. e eeeeeeeneeeennnns $ 26.50
GrOUP 24t eeneeeeneeeennnns $ 27.00
GrOUP 3ttt ettt eeeeennnnnns S 28.00

LABORER CLASSIFICATIONS:

GROUP 1 - General Laborer

Fringes

26.74
26.74
26.74

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste

Worker; Lead Base Paint Worker

GROUP 3 - Dynamite Man

LABO0622-003 08/01/2017

BOND COUNTY (Except the Northside)

Rates

LABORERS
GROUP 1....iiiiiiiiiinnnnnn. S 26.50
GROUP 2. .ttt ittt iiieenannnn $ 27.00
GROUP 3. ittt iii i it $ 28.00

LABORER CLASSIFICATIONS
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GROUP 1 - General Laborer

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker

GROUP 3 - Dynamite Man

LABO0670-001 08/01/2017

ST CLAIR (O'Fallon, Scott Air Force Base, Shiloh, Lebanon &
Vincinity), CLINTON (Trenton & Vicinity), and MADISON (Troy)
COUNTIES

Rates Fringes
LABORERS
GroUp L. i eiweeieeneeeennnns $ 28.05 25.19
GrOUP 24ttt ee et eeeennnnnnnns $ 28.55 25.19
GrOUP 3ttt et teieeennnnnns $ 29.55 25.19

LABORER CLASSIFICATIONS:
GROUP 1 - General Laborer

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker

Group 3 - Dynamite Man

LABO0670-004 08/01/2017

MADISON COUNTY (St. Jacob)

Rates Fringes
LABORER
GROUP 1...i.iiiiiiiiiiinnnnn. $ 28.05 25.19
GROUP 2. ..ttt $ 28.55 25.19
GROUP 3. ... $ 29.55 25.19

LABORER CLASSIFICATIONS
GROUP 1 - General Laborers.
GROUP 2 - Brick Mason and Plasterer Tenders.

GROUP 3 - Dynamite and Powder Men.

LABO0674-001 08/01/2002
MADISON COUNTY (St. Jacob)
Rates Fringes

LABORER
GROUP 1....iiiiiiiiiinnnnnn. $ 29.45 1.60
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GROUP 2. ...t $ 29.70 1.60
GROUP 3... ..., $ 29.95 1.60
GROUP 4..... ... $ 29.45 1.60

LABORER CLASSIFICATIONS
GROUP 1 - General Laborers.

GROUP 2 - Work in Septic tanks, cess pools, or dry wells (old
or new); All feeders, mixers and nozzle men on gunnite or
sandblasting work; When handling creosoted material; Raking
or luting asphalt; Burning or cutting with torch; Working

on Bottom of Sewer Trenches on Final Grading, Laying or
Caulking of performed sectional Sewer Pipe; High time (20
feet or over) where exposed to an open fall; Operator of
motor buggies; Any work performed in or on all types of

cased wells; Cooking, mixing and applying of mastic such as
sulfa-seal and/or other coal derivatives

GROUP 3 - Brick Mason and Plasterer Tenders.

GROUP 4 - Dynamite and Powder Men.

LABO0742-001 08/01/2017

ST. CLAIR (Mascoutah) and CLINTON (New Baden) COUNTIES

Rates Fringes

LABORERS
Group 1. viiiiii e eiinnnnnnn S 26.37 26.87
GrOUP 2ttt eeeeseeaeneenaens $ 26.87 26.87
GrOUP 3.t teetieeeeeeennens $ 27.87 26.87

LABORER CLASSIFICATIONS:
GROUP 1 - General Laborer

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker

GROUP 3 - Dynamite Man

LABO0968-001 08/01/1997

CALHOUN COUNTY (Hardin)

Rates Fringes

LABORER
GROUP 1. .. iiiiiiieiiinannn. $ 25.80 .60
GROUP 2. ..t iiiiieeiieannn. $ 26.05 .60
GROUP 3. . iiiiiieeeieennnn. $ 26.30 .60
GROUP 4.... ..t iiiiiinnnnnn. $ 27.325 .60

LABORERS CLASSIFICATIONS

GROUP 1 - General Laborers.

file:///C:/Users/eyfortschneider/AppData/Local/Temp/il17 .txt

Page 16 of 22

1/6/2021



Page 17 of 22

GROUP 2 - Work in Septic tanks, cess pools, or dry wells (old
or new); All feeders, mixers and nozzle men on gunnite or
sandblasting work; When handling creosoted material;

Ranking or luting asphalt; Burning or cutting with torch;
Working on Bottom of Sewer Trenches on Final Grading,

Laying or Caulking or performed sectional Sewer Pipe; High
time (20 feet or over) where exposed to an open fall;
Operator of motor buggies; Any work performed in or on all
types of cased wells; Cooking, mixing and applying of

mastic such as sulfa-seal and/or other coal derivatives

GROUP 3 - Brick Mason and Plasterer Tenders.

GROUP 4 - Dynamite and Powder Men.

LABO1084-001 08/01/2017

BOND (Sorento) and MONTGOMERY COUNTIES

Rates Fringes

LABORERS
GrouUp L. i eiieeieeneeennnnns $ 25.74 27.50
GrOUDP 2ttt ettt teeeeeeennnns $ 26.24 27.50
GrOUP 3ttt it eeeeeennnnnns S 27.24 27.50

LABORER CLASSIFICATIONS:
GROUP 1 - General Laborer

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker

GROUP 3 - Dynamite Man

PAIN0058-002 05/01/2017

Rates Fringes
PAINTER (Bridge)........cvvevn.n. S 32.45 17.12
Epoxy or Toxic-Lead-Based Paint Work-$1.00 Premimum
PLAS0090-001 08/01/2018
BOND, CALHOUN, CLINTON (WESTERN HALF EAST TO BUT NOT INCLUDE
CARYLE), GREENE, JERSEY, MACOUPIN, MADISON, MONROE, MONTGOMERY,
and ST. CLAIR COUNTIES

Rates Fringes
CEMENT MASON/CONCRETE FINISHER...S$ 34.50 24.75

PLAS0090-005 08/01/2018

Clinton County
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Rates Fringes
CEMENT MASON/CONCRETE FINISHER...S$ 34.50 24.75
PLASO143-007 04/01/2016
WASHINGTON COUNTY

Rates Fringes
CEMENT MASON/CONCRETE FINISHER...S$ 36.43 20.87

TEAM0050-006 05/01/2020

BOND. CLINTON, MONROE, ST CLAIR, WASHINGTON COUNTIES

Rates Fringes
TRUCK DRIVER
GroUP L. i iiii i it ieennnn. $ 39.04 20.63
GIOUP 2t et eteeeeeeeeeennnn $ 39.60 20.63
GroUP 3.t ieetieeeeeeenanns $ 39.91 20.63
Group 4. e it ieennnn. $ 40.25 20.63
GroOUP Dttt iieennnn S 41.33 20.63
CLASSIFICATIONS:
GROUP 1: Drivers on 2 axles hauling less than 9 tons; air

compressor & welding machines and brooms, including those
pulled by separate units; Truck Driver Helper, warehouse
employees; Mechanic Helpers; greasers and tiremen; pick-up
trucks when hauling material, tools, or workers to and from
and on the job site; and forklifts up to 6,000 1lb capacity.

GROUP 2: 2 or 3 axles hualing more than 9 tons but hauling
less than 16 tons; A-frame winch trucks; hydrolift trucks;
Vactor Trucks or similar equipment when used for
transportation purposes; Forklift over 6,000 lb.capacity;
winch trucks; and four axle combiation units.

GROUP 3: 2, 3 or 4 Axles hauling 16 tons or more; 5-Axles or
more combination units; drivers on water pulls; articulated
dump trucks; mechanics and working forepersons.

GROUP 4: Low Boy and 0Oil Distributors.

GROUP 5: Drivers who require special protective clothing
while employed on hazardous waste work.

TEAM0525-004 05/01/2019

CALHOUN, GREENE (South of a direct line that extends East from
Pike County through Hillview/Whitehall to Macoupin County),
JERSEY, MACOUPIN, MADISON, MONTGOMERY COUNTIES

Rates Fringes
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TRUCK DRIVER

GIroUP L. veiiineeneeneenennns $ 38.17 19.85
GIOUP 2t vttt teneeneennenns $ 38.71 19.85
Group 3. iiiiiinninneenns $ 39.01 19.85
GroUP 4ttt i it iieeean $ 39.34 19.85
GroUP Dt i tteet it ieeaan. $ 40.39 19.85
CLASSIFICATIONS:
GROUP 1: Drivers on 2 axles hauling less than 9 tons; air

compressor & welding machines and brooms, including those
pulled by separate units; Truck Driver Helper, warehouse
employees; Mechanic Helpers; greasers and tiremen; pick-up
trucks when hauling material, tools, or workers to and from
and on the job site; and forklifts up to 6,000 lb capacity.

GROUP 2: 2 or 3 axles hualing more than 9 tons but hauling
less than 16 tons; A-frame winch trucks; hydrolift trucks;
Vactor Trucks or similar equipment when used for
transportation purposes; Forklift over 6,000 lb.capacity;
winch trucks; and four axle combiation units.

GROUP 3: 2, 3 or 4 Axles hauling 16 tons or more; 5-Axles or
more combination units; drivers on water pulls; articulated
dump trucks; mechanics and working forepersons.

GROUP 4: Low Boy and 0Oil Distributors.

GROUP 5: Drivers who require special protective clothing
while employed on hazardous waste work.

TEAM0916-004 05/01/2019

GREENE (North of a direct line that extends East from Pike
County through Hillview/Whitehall to Macoupin County) COUNTY

Rates Fringes
TRUCK DRIVER
GroUP L.t iiintiiieeeeennnn. $ 38.17 19.85
GrOUP 24ttt ettt eeeeeeennnnns $ 38.71 19.85
GroUp 3.t ittt i ittt $ 39.01 19.85
GroUP 4. iiitieiieieeiennenns $ 39.34 19.85
GroUP Dttt ittt iiieteennnnn $ 40.39 19.85
CLASSIFICATIONS:
GROUP 1: Drivers on 2 axles hauling less than 9 tons; air

compressor & welding machines and brooms, including those
pulled by separate units; Truck Driver Helper, warehouse
employees; Mechanic Helpers; greasers and tiremen; pick-up
trucks when hauling material, tools, or workers to and from
and on the job site; and forklifts up to 6,000 lb capacity.

GROUP 2: 2 or 3 axles hualing more than 9 tons but hauling
less than 16 tons; A-frame winch trucks; hydrolift trucks;
Vactor Trucks or similar equipment when used for
transportation purposes; Forklift over 6,000 lb.capacity;
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winch trucks; and four axle combiation units.

GROUP 3: 2, 3 or 4 Axles hauling 16 tons or more; 5-Axles or
more combination units; drivers on water pulls; articulated
dump trucks; mechanics and working forepersons.

GROUP 4: Low Boy and 0Oil Distributors.

GROUP 5: Drivers who require special protective clothing
while employed on hazardous waste work.

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is i1ll, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers
A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or

""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
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PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current

negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:
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an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request

review and reconsideration from the Wage and Hour Administrator

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

file:///C:/Users/eyfortschneider/AppData/Local/Temp/il17 .txt

Page 22 of 22

1/6/2021



EJCDC=

Contractor's Application for Payment No.|

ENGINEERS JOINT CONTRACT Application Application Date:
DOCUMENTS COMMITTEE .

Period:
To From (Contractor): Via (Engineer):
(Owner):
Project: Contract:

Owner's Contract No.:

Contractor's Project No.:

Engineer's Project No.:

Application For Payment

Change Order Summary

Approved Change Orders 1. ORIGINAL CONTRACT PRICE $
Number Additions Deductions 2. Net change by Change Order: $
3. Current Contract Price (Line 1 +2) $
4. TOTAL COMPLETED AND STORED TO DATE
(Column F total on Progress Estimates) $
5. RETAINAGE:
a. X Work Completed......... $
b. X Stored Material .3
c. Total Retainage (Line 5.a + Line 5.b) . $
6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.c; $
TOTALS 7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application) . $
NET CHANGE BY 8. AMOUNT DUE THIS APPLICATION $
CHANGE ORDERS 9. BALANCE TO FINISH, PLUS RETAINAGE
(Column G total on Progress Estimates + Line 5.c above).............c..c..... $

Contractor's Certification

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract
have been applied on account to discharge Contractor's legitimate obligations incurred in connection
with the Work covered by prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or
covered by this Application for Payment, will pass to Owner at time of payment free and clear of all
Liens, security interests, and encumbrances (except such as are covered by a bond acceptable to Owner
indemnifying Owner against any such Liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents
and is not defective.

Contractor Signature

By: Date:

Payment of: $

(Line 8 or other - attach explanation of the other amount)

is recommended by:

(Engineer) (Date)

Payment of: $

(Line 8 or other - attach explanation of the other amount)

is approved by:

(Owner) (Date)

Approved by:

Funding or Financing Entity (if applicable) (Date)

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC. All rights reserved.
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Progress Estimate - Unit Price Work Contractor's Application

For (Contract): Application Number:
Application Period: Application Date:
A B C D E F
ftem Contract Information Estimated | Value of Work . Total Completed -
It Total Val Quantity Installed to Materials Presently and Stored to Date % Balance to Finish
. - em . - otal Value :
Stored (notin C F/B B-F
Bid Item No. Description Quantity Units | Unit Price of Item (5) Installed Date ( ) D+E) (F/B) (B-F)

Totals

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EJCDC. All rights reserved.
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Stored Material Summary

Contractor's Application

For (Contract):

Application Number:

Application Period:

Application Date:

A B C D E
Bid Submittal No. Stored Previously
Item Suppller (\.N.'m . Stora‘ge Description of Materials or Equipment Stored !Date Placed Amount Amount Stored
No. Invoice No. | Specification Location into Storage ©) this Month (3$)
) Section No.) (Month/Year)

F G
Subtotal Amount -
Completed and Incorporated in Work Materials Remaining
Stored to Date  |Date (Month/[  Amount in Storage ($)
(D +E) Year) $) (D+E-F)

Totals

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EJCDC. All rights reserved.
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U.S. Department of Labor PAYROLL *

Wage and Hour Division (For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) 1.8, Wame and Hour Divicion

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. Rev. Dec. 2008
NAME OF CONTRACTOR [_] OR SUBCONTRACTOR [] ADDRESS OMB No.: 1235-0008
Expires: 01/31/2015

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO.

(1) (3) (4) DAY AND DATE (5) (6) 7) 9)

B

(8)
DEDUCTIONS
NET
GROSS WITH- WAGES

WORK TOTAL RATE AMOUNT HOLDING TOTAL PAID
CLASSIFICATION HOURS WORKED EACH DAY HOURS OF PAY EARNED FICA TAX OTHER  [DEDUCTIONS| FOR WEEK

NAME AND INDIVIDUAL IDENTIFYING NUMBER
(e.g., LAST FOUR DIGITS OF SOCIAL SECURITY
NUMBER) OF WORKER

OT.OR ST.

WITHHOLDING
EXEMPTIONS

NO. OF

o

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations at

29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits.

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.
Washington, D.C. 20210

(over)
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Date

(Name of Signatory Party) (Title)

do hereby state:
(1) That | pay or supervise the payment of the persons employed by

on the

(Contractor or Subcontractor)

; that during the payroll period commencing on the

(Building or Work)
day of , , and ending the day of , ,

all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

from the full

(Contractor or Subcontractor)

weekly wages earned by any person and that no deductions have been made either directly or indirectly

from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948,
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage determination incorporated into the contract; that the classifications
set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United States Department of Labor, or if no such recognized agency exists in a State, are registered
with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

|

— in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or will be made to appropriate programs for the benefit of such employees,
except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

|:| — Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.
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PARTIAL WAIVER OF LIEN

To All Whom It May Concern:

WHEREAS, the undersigned has been employed by (A)

to
furnish labor and materials for (B)
.under
a contract (C) for the
improvement of the premises described as (D)
in the
(City-Village) of , County of , State of of which
is the Owner.
NOW, THEREFORE, this_ day of , 20 , for and in consideration of the sum of
(E) Dollars ($ )

paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the undersigned
does hereby waive and release to the extent only of the aforesaid amount, any lien rights to, or claim of lien with
respect to and on said above-described premises, and the improvements thereon, and on the monies or other
considerations due or to become due from the owner, by virtue of said contract, on account of labor, services,
materials, fixtures, apparatus or machinery furnished by the undersigned to or for the above-described premises,
but only to the extent of the payment aforesaid.

(F)
(SEAL)
(name of sole ownership, corporation or partnership)
(Affix corporate
Seal here)
(SEAL)

(Signature)

TITLE:

INSTRUCTIONS FOR PARTIAL WAIVER

(A) Name person or firm with whom you agreed to furnish either labor, or services, or materials, or both.

(B) Fill in nature and extent of work: strike the word labor or the word materials if not in your contract.

(C) If you have more than one contract on the same premises, describe the contract by number, if available, date and extent of work.

(D) Furnish an accurate enough description of the improvement and location of the premises so that it can be distinguished from any other
property.

(E) Amount shown should be the amount actually received on that date.

(F) If waiver is for a corporation, corporate name should be used, corporate seal affixed and title of officer signing waiver should be set forth;
if waiver is for a partnership, the partnership name should be used, partner should sign and designate himself as partner.

Construction Industry Affairs Committee of Chicago.
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FINAL WAIVER OF LIEN

To All Whom It May Concern:

WHEREAS, the undersigned has been employed by (A)

to
furnish labor and materials for (B)
.under
a contract (C) for the
improvement of the premises described as (D)
in the
(City-Village) of , County of , State of of which
is the Owner.
NOW, THEREFORE, this day of , 20 , for and in consideration of the sum of
(E) Dollars ($ )

paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the undersigned
does hereby waive and release any lien rights to, or claim of lien with respect to and on said above-described
premises, and the improvements thereon, and on the monies or other considerations due or to become due from the
owner, on account of labor, services, materials, fixtures, apparatus or machinery heretofore or which may hereafter
be furnished by the undersigned to or for the above-described premises, by virtue of said contract.

(F) (SEAL)

(name of sole ownership, corporation or partnership)

(Affix corporate

Seal here) (SEAL)
(Signature)

TITLE:

INSTRUCTIONS FOR FINAL WAIVER

(A) Person or firm with whom you agreed to furnish either labor, or services, or materials, or both.

(B) Fill in nature and extent of work: strike the word labor or the word materials if not in your contract.

(C) If you have more than one contract on the same premises, describe the contract by number, if available, date and extent of work.

(D) Furnish an accurate enough description of the improvement and location of the premises so that it can be distinguished from any other
property.

(E) Amount shown should be the amount actually received and equal to total amount of contract as adjusted.

(F) Ifwaiveris fora corporation, corporate name should be used, corporate seal affixed and title of officer signing waiver should be set forth; if
waiver is for a partnership, the partnership name should be used, partner should sign and designate himself as partner.

Approved By The
Construction Industry Affairs Committee (CIAC).
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ENGINEERS JOINT CONTRACT
DOCUMENTS COMMITTEE

CERTIFICATE OF SUBSTANTIAL COMPLETION

Owner: City of Jerseyville Owner's Contract No.:

Contractor: Contractor’s Project No.:

Engineer:  Heneghan and Associates, P.C. Engineer's Project No.: 00140-331
Project: Pleasant Street Drainage Improvements - Phase 1 Contract Name:

This [preliminary] [final] Certificate of Substantial Completion applies to:

[] Allwork [[] The following specified portions of the Work:

Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and
Engineer, and found to be substantially complete. The Date of Substantial Completion of the Work or portion thereof
designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion.
The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the
contractual correction period and applicable warranties required by the Contract.

A punch list of items to be completed or corrected is attached to this Certificate. This list may not be all-inclusive, and
the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in
accordance with the Contract.

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities,
insurance, and warranties upon Owner's use or occupancy of the Work shall be as provided in the Contract, except as
amended as follows: [Note: Amendments of contractual responsibilities recorded in this Certificate should be the product
of mutual agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.]

Amendments to Owner's
responsibilities: [ ] None

[ ]As follows

Amendments to
Contractor's responsibilities: [ ] None

[ ]As follows:
The following documents are attached to and made a part of this Certificate: [punch list; others]

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a
release of Contractor's obligation to complete the Work in accordance with the Contract.

EXECUTED BY ENGINEER: RECEIVED: RECEIVED:
By: By: By:
(Authorized signature) Owner (Authorized Signature) Contractor (Authorized Signature)
Title: Title: Title:
Date: Date: Date:

EJCDC’® C-625, Certificate of Substantial Completion.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
Page1lof1
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ENGINEERS JOINT CONTRACT
DOCUMENTS COMMITTEE

Work Change Directive No.

Date of Issuance: Effective Date:

Owner: Owner’s Contract No.:
Contractor: Contractor’s Project No.:
Engineer: Engineer's Project No.:
Project: Contract Name:

Contractor is directed to proceed promptly with the following change(s):

Description:

Attachments: [List documents supporting change]

Purpose for Work Change Directive:
Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and

Contract Time, is issued due to: [check one or both of the following]

|:|Non-agreement on pricing of proposed change.

[ ] Necessity to proceed for schedule or other Project reasons.
Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price  $ [increase] [decrease].
Contract Time days [increase] [decrease].
Basis of estimated change in Contract Price:
|:| Lump Sum |:| Unit Price
[] Cost of the Work [] other
RECOMMENDED: AUTHORIZED BY: RECEIVED:
By: By: By:
Engineer (Authorized Signature) Owner (Authorized Signature) Contractor (Authorized Signature)

Title: Title: Title:

Date: Date: Date:

Approved by Funding Agency (if applicable)
By: Date:

Title:

EJCDC® C-940, Work Change Directive.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
Page1lof1
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ENGINEERS JOINT CONTRACT
DOCUMENTS COMMITTEE

Change Order No.

Date of Issuance:

Owner: City of Jerseyville

Contractor:

Engineer:  Heneghan and Associates, P.C.

Project: Pleasant Street Drainage Improvements - Phase 1

Effective Date:

Owner's Contract No.:
Contractor’s Project No.:
Engineer's Project No.:
Contract Name:

00140-331

The Contract is modified as follows upon execution of this Change Order:

Description:

Attachments: [List documents supporting change]

CHANGE IN CONTRACT PRICE
Original Contract Price:

$

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion:

Ready for Final Payment:

days or dates

[Increase] [Decrease] from previously approved Change
Orders No. __ toNo. __:

$

[Increase] [Decrease] from previously approved Change
Orders No. __ toNo.__:
Substantial Completion:

Ready for Final Payment:

days

Contract Price prior to this Change Order:

$

Contract Times prior to this Change Order:
Substantial Completion:

Ready for Final Payment:

days or dates

[Increase] [Decrease] of this Change Order:

$

[Increase] [Decrease] of this Change Order:
Substantial Completion:

Ready for Final Payment:

days or dates

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:
Substantial Completion:

S Ready for Final Payment:
days or dates
RECOMMENDED: ACCEPTED: ACCEPTED:
By: By: By:
Engineer (if required) Owner (Authorized Signature) Contractor (Authorized Signature)
Title: Title Title
Date: Date Date

Approved by Funding Agency (if
applicable)

By:

Date:

Title:

EJCDC® C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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ENGINEERS JOINT CONTRACT
DOCUMENTS COMMITTEE

Field Order No.
Date of Issuance: Effective Date:
Owner: Owner’s Contract No.:
Contractor: Contractor’s Project No.:
Engineer: Engineer's Project No.:
Project: Contract Name:

Contractor is hereby directed to promptly execute this Field Order, issued in accordance with General Conditions
Paragraph 11.01, for minor changes in the Work without changes in Contract Price or Contract Times. If Contractor
considers that a change in Contract Price or Contract Times is required, submit a Change Proposal before proceeding
with this Work.

Reference:
Specification(s) Drawing(s) / Detail(s)
Description:
Attachments:
ISSUED: RECEIVED:
By: By:
Engineer (Authorized Signature) Contractor (Authorized Signature)
Title: Title:
Date: Date:

Copy to: Owner

EJCDC® C-942, Field Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
Pagelof1
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FEDERAL LABOR STANDARDS PROVISIONS
201. APPLICABILITY

The Project or Program to which the work covered by this Contract pertains is being assisted by the
United States of America and the following Federal Labor Standards Provisions are included in this
Contract pursuant to the provisions applicable to such Federal assistance.

202. MINIMUM WAGE RATES FOR LABORERS AND MECHANICS

All laborers and mechanics employed upon the work covered by this Contract shall be paid
unconditionally and not less often than once a week, and without subsequent deduction or rebate on
any account (except such payroll deductions as are made mandatory by law and such other payroll
deductions as are permitted by the applicable regulations issued by the Secretary of Labor, United
States Department of Labor, pursuant to the Anti-Kickback Act hereinafter identified), the full
amount due at time of payment computed at wage rates not less than those contained in the wage
determination decision of said Secretary of Labor (a_copy of which is attached and herein
incorporated by reference), regardless of any contractual relationship which may be alleged to
exist between the Contractor or any subcontractor and such laborers and mechanics. All laborers and
mechanics employed upon such work shall be paid in cash, except that payment may be by check if
the employer provides or secures satisfactory facilities approved by the Local Public Agency or
Public Body for the cashing of the same without cost or expense to the employee. For the purpose of
this clause, contributions made or costs reasonably anticipated under Section 1 (b) (2) of the Davis-
Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of Section 5.5. (a) (1) (iv) of Title 29, Code of Federal
Regulations. Also for the purpose of this clause, regular contributions made or costs incurred for
more than a weekly period under plans, funds, or programs, but covering the particular weekly
period, are deemed to be constructively made or incurred during such weekly period.

203. UNDERPAYMENTS OF WAGES OR SALARIES

In case of underpayment of wages by the Contractor or by any subcontractor to laborers or
mechanics employed by the Contractor or subcontractor upon the work covered by this Contract, the
Local Public Agency or Public Body in addition to such other rights as may be afforded it under this
Contract shall withhold from the Contractor, out of any payments due the Contractor, so much
thereof as the Local Public Agency or Public Body may consider necessary to pay such laborers or
mechanics the full amount of wages required by this Contract. The amount so withheld may be
disbursed by the Local Public Agency or Public Body, for and on account of the Contractor or the
subcontractor (as may be appropriate), to the respective laborers or mechanics to whom the same is
due or on their behalf to funds / or programs for any type of fringe benefit prescribed in the
applicable wage determination.

204. ANTICIPATED COSTS OF FRINGE BENEFITS
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If the Contractor does not make payments to a trustee or other third person, he may consider as part
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing
fringe benefits under a plan or program of a type expressly listed in the wage determination decision
of the Secretary of Labor has found, upon the written request of the Contractor, that the applicable
standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the Contractor
to set aside in a separate account assets for the meeting of obligations under the plan or program. A
copy of any findings made by the Secretary of Labor in respect to fringe benefits being provided by
the Contractor must be submitted to the Local Public Agency or Public Body with the first payroll
filed by the Contractor subsequent to receipt of the findings.

205. OVERTIME COMPENSATION REQUIRED BY CONTRACT WORK HOURS AND
SAFETY STANDARDS ACT (76 State. 357-360: Title 40 U.S.C., Sections 327-332)

a. Overtime Requirements. No Contractor or subcontractor contracting for any part of
the Contract work which may require or involve the employment of laborers or
mechanics, including watchmen and guards, shall require or permit nay laborer or
mechanic in any workweek in which he is employed on such work to work in excess
of 40 hours in such work week unless such laborer or mechanic receives
compensation at a rate not less than one and one-half times his basic rate of pay for
all hours worked in excess of 40 hours in such work week, as the cases may be.

b. Violation: Liability for Unpaid Wages Liquidated Damages. In the event of any
violation of the clause set forth in paragraph (a), the Contractor and any
subcontractor responsible therefor shall be liable to any affected employee for his
unpaid wages. In addition such Contractor and subcontractor shall be liable to the
United States for liquidated damages. Such liquidated damages shall be computed
with respect to each individual laborer or mechanic employed in violation of the
clause set forth in paragraph (a), in the sum of $10 for each calendar day on which
such employee was required or permitted to work in excess of the standard
workweek of 40 hours without payment of the overtime wages required by the clause
set forth in paragraph (a).

C. Withholding for Liquidated Damages. The Local Public Agency or Public Body
shall withhold or cause to be withheld, from any moneys payable on account of work
performed by the Contractor or subcontractor, such sums as may administratively be
determined to be necessary to satisfy any liabilities of such Contractor or
subcontractor for liquidated damages as provided in the clause set forth in paragraph

(b).

d. Subcontracts. The Contractor shall insert in any subcontracts the clauses set forth in
paragraphs (a), (b), and (c) of this Section and also a clause requiring the
subcontractors to include these clauses in any lower tier subcontracts which they may
enter into, together with a clause requiring this insertion in any further subcontracts
that may in turn be made.

206. APPRENTICES AND TRAINEES
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Apprentices. Apprentices will be permitted to work at less than the predetermined
rate for the work they performed when they are employed and individually registered
in a bona fide apprenticeship program registered with the U.S. Department of Labor,
Manpower Administration, Bureau of Apprenticeship and Training, or with a State
Apprenticeship Agency recognized by the Bureau, or if a person is employed in his
first 90 days of probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has been
certified by the Bureau of Apprenticeship and Training or a State Apprenticeship
Agency (where appropriate) to be eligible for probationary employment as an
apprentice. The allowable ratio of apprentices to journeymen in any craft
classification shall not be greater than the ratio permitted to the contractor as to his
entire force under the registered program. Any employee listed on a payroll at an
apprentice wage rate, who is not a trainee as defined in paragraph 2, below, or is not
registered or otherwise employed as stated above, shall be paid the wage rate
determined by the Secretary of Labor for the classification of work he actually
performed. The contractor or subcontractor will be required to furnish to the
contracting officer or a representative of the Wage-Hour Division of the U.S.
Department of Labor written evidence of the registration of his program and
apprentices as well as the appropriate ratios and wage rates (expressed in percentages
to the journeymen hourly rates), for the area of construction prior to using any
apprentices on the contract work. The wage rate paid apprentices shall be not less
than the appropriate percentage of the journeyman’s rate contained in the applicable
wage determination.

Trainees. Except as provided in 29 CAR 5.15 trainees will not be permitted to work
at less than the predetermined rate for the work performed unless they are employed
pursuant to and individually registered in a program which has received prior
approval, evidenced by formal certification, by the U.S. Department of Labor,
Manpower Administration, Bureau of Apprenticeship and Training. The ratio of
trainees to journeymen shall not be greater than permitted under the plan approved
by the Bureau of Apprenticeship and Training. Every trainee must be paid at not less
than the rate specified in the approved program for his level of progress. Any
employee listed on the payroll at a trainee rate who is not registered and participating
in a training plan approved by the Bureau of Apprenticeship and Training shall be
paid not less than the wage rate determined by the Secretary of Labor for the
classification or work he actually performed. The Contractor or subcontractor will be
required to furnish the contracting officer or representative of the Wage-Hour
Division of the U.S. Department of Labor written evidence of the certification of his
program, the registration of the trainees, and the ratios and wage rates prescribed in
that program. In the event the Bureau of Apprenticeship and Training withdraws
approval of a training program, the Contractor will no longer be permitted to utilize
trainees at less than the applicable predetermined rate for the work performed until
an acceptable program is approved.

Equal Employment Opportunity. The utilization of apprentices, trainees and
journeymen under this part shall be in conformity with the equal employment
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opportunity requirements of Executive Order 11246, as amended, and 29 CAR Part
30.

207. EMPLOYMENT OF CERTAIN PERSONS PROHIBITED

No person under the age of sixteen years and no person who, at the time, is serving sentence in a
penal or correctional institution shall be employed on the work covered by this Contract.

208. REGULATIONS PURSUANT TO SO-CALLED COPELAND ANTI-KICKBACK
ACT

The Contractor shall comply with the applicable regulations of the Secretary of Labor, United States
Department of Labor, made pursuant to the Copeland Anti-Kickback Act (Title 40 U.S.C., Section
276¢), and any amendment or modifications thereof, shall cause appropriate provisions to be inserted
in subcontracts to insure compliance there-with by all subcontractors subject thereto, and shall be
responsible for the submission of affidavits required by subcontractor thereunder, except as said
Secretary of Labor may specifically provide for reasonable limitations, variations, tolerance, and
exemptions from the requirements thereof.

209. EMPLOYMENT OF LABORERS OR MECHANICS NOT LISTED IN AFORESAID
WAGE DETERMINATION DECISION

Any class of laborers or mechanics which is not listed in the wage determination and which is to be
employed under the Contract will be classified or reclassified conformably to the wage
determination by the Local Public Agency or Public Body, and a report of the action taken shall be
submitted by the Local Public Agency or Public Body, through the Secretary of Housing and Urban
Development, to the Secretary of Labor, United States Department of Labor. In the event the
interested parties cannot agree on the proper classification or reclassification of a particular class of
laborers and mechanics to be used, the question accompanied by the recommendation of the Local
Public Agency or Public Body shall be referred, through the Secretary of Housing and Urban
Development, to the Secretary of Labor for final determination.

210. FRINGE BENEFITS NOT EXPRESSED AS HOURLY WAGE RATES

The Local Public Agency or Public Body shall require, whenever the minimum wage rate prescribed
in the Contract for a class of laborers or mechanics includes a fringe benefit which is not expressed
as an hourly wage rate and the Contractor is obligated to pay cash equivalent of such a fringe benefit,
and hourly cash equivalent thereof to be established. In the event the fringe benefit expressed as an
hourly cash equivalent cannot be determined, the Local Public Agency shall refer it recommendation
through HUD to DOL for determination.

211. POSTING WAGE DETERMINATION DECISIONS AND AUTHORIZED WAGE
DEDUCTIONS

FLSP-4



The applicable wage poster of the Secretary of Labor, United States Department of Labor, and the
applicable wage determination decisions of said Secretary of Labor with respect to the various
classification of laborers and mechanics employed and to be employed upon the work covered by
this Contract, and a statement showing all deductions, if any, in accordance with the provisions of
this Contract, to be made from wages actually earned by persons so employed or to be employed in
such classifications, shall be posted at appropriate conspicuous points at the site of the work.

212. COMPLAINTS, PROCEEDINGS, OR TESTIMONY BY EMPLOYEES

No laborer or mechanic to whom the wage, salary, or other labor standards provisions of this
Contract are applicable shall be discharged or in any other manner discriminated against by the
Contractor or any subcontractor because such employee has filed any complaint or instituted or
caused to be instituted any proceeding or has testified or is about to testify in any proceeding under
or relating to the labor standards applicable under or relating to the labor standards applicable under
this Contract to his employer.

213. CLAIMS AND DISPUTES PERTAINING TO WAGE RATES

Claims and disputes pertaining to wage rates or to classifications of laborers and mechanics
employed upon the work covered by this Contract shall be promptly reported by the Contractor in
writing to the Local Public Agency or Public Body for referral by the latter through the Secretary of
Labor, United States Department of Labor, whose decision shall be final with respect thereto.

214. QUESTIONS CONCERNING FEDERAL STATUES AND REGULATIONS

All questions arising under this Contract which relate to the application or interpretation of (a) the
aforesaid Anti-Kickback Act, (b) the Contract Work Hours and Safety Standards Act, (c) the
aforesaid Davis-Bacon Act, (d) the regulations issued by the Secretary of Labor, United States
Department of Labor, pursuant to said Acts, or (e) the labor standards provisions of any other
pertinent Federal statue, shall be referred, through the Local Public Agency or Public Body and the
Secretary of Housing and Urban Development, to the Secretary of Labor, United States Department
of Labor, for said Secretary’s appropriate ruling or interpretation which shall be authoritative and
may be relied upon for the purposes of this Contract.

215. PAYROLLS AND BASIC PAYROLL RECORDS OF CONTRACTOR AND
SUBCONTRACTORS

The Contractor and each subcontractor shall prepare his payrolls on forms satisfactory to and in
accordance with the instructions to be furnished by the Local Public Agency or Public Body. The
Contractor shall submit weekly to the Local Public Agency or Public Body two certified copies of all
payrolls of the Contractor and of the subcontractors, it being understood that the Contractor shall be
responsible for the submission of copies of payrolls of all subcontractors. Each such payroll shall
contain the AWeekly Statement of Compliance@ set forth in Section 3.3 of Title 29, Code of
Federal Regulations. The payrolls and basic payroll records of the Contractor and each subcontractor
covering all laborers and mechanics employed upon the work and preserved for a period of 3 years
thereafter. Such payrolls and basic payroll records shall contain the name and address of each such

FLSP-5



employee, his correct classification, rate of pay (including rates of contributions or costs anticipated
of the types described in Section 1 (b) (2) of the Davis-Bacon Act), daily and weekly number of
hours worked, deductions made, and actual wages paid. In addition, whenever the Secretary of Labor
has found under Section 5.5 (a) (iv) of Title 29. Code of Federal Regulations, that the wages of any
laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits
under a plan or program described in Section 1 (b) (2) (B) of the Davis-Bacon Act, the Contractor or
subcontractor shall maintain records which show that the commitment to provide such benefits is
enforceable, that the plan or program is financially responsible, and that the plan or program has
been communicated in writing to the laborers or mechanics affected, and records which show the
costs anticipated or the actual costs incurred in providing such benefits. The Contractor and each
subcontractor shall make his employment records with respect to persons employed by him upon the
work covered by this Contract available for inspection by authorized representatives of the Secretary
of Housing and Urban Development, the Local Public Agency or Public Body, and the United State
Department of Labor. Such representatives shall be permitted to interview employees of the
Contractor or of any subcontractor during working hours on the job.

216. SPECIFIC COVERAGE OF CERTAIN TYPES OF WORK BY EMPLOYEES

The transporting of materials and supplies to or from the site of the Project or Program to which this
Contract pertains by the employees of the Contractor or of any subcontractor, and the manufacturing
or furnishing of materials, articles, supplies, or equipment on the site of the Project or Program to
which this Contract pertains by persons employed by the Contractor or by any subcontractor shall,
for the purposes of this Contract, and without limiting the generality of the foregoing provisions of
this Contract, be deemed to be work to which these Federal Labor Standards Provisions are
applicable.

217. INELIGIBLE SUBCONTRACTORS

The Contractor shall not subcontract any part of the work covered by this Contract or permit
subcontracted work to be further subcontracted without the Local Public Agency’s or Public Body’s
prior written approval of the subcontractor. The Local Public Agency or Public Body will not
approve any subcontractor for work covered by this Contract who is at the time ineligible under the
provisions of any applicable regulations issued by the Secretary of Labor, United States Department
of Labor or the Secretary of Housing and Urban Development, to receive an award of such
subcontract.

218. PROVISIONS TO BE INCLUDED IN CERTAIN SUBCONTRACTS

The Contractor shall include or cause to be included in each subcontract covering any of the work
covered by this Contract, provisions which are consistent with these Federal Labor Standards
Provisions and also a clause requiring the subcontractors to include such provisions in any lower tier
subcontracts which they may enter into, together with a clause requiring such insertion in any further
subcontracts that may in turn be made.

219. BREACH OF FOREGOING FEDERAL LABOR STANDARDS PROVISIONS
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In addition to the causes for termination of this Contract as herein elsewhere set forth, the Local
Public Agency or Public Body reserves the right to terminate this Contract if the Contractor or any
subcontractor whose subcontract covers any of the work covered by this Contract shall breach any of
these Federal Labor Standards Provisions may also be grounds for debarment as provided by the
applicable regulations issued by the Secretary of Labor, United States Department of Labor.
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U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT

CERTIFICATION OF BIDDER REGARDING EQUAL EMPLOYMENT OPPORTUNITY

INSTRUCTIONS

This certification is required pursuant to Executive Order 11246 (30 F.R. 12319-25). The
implementing rules and regulations provide that any bidder or prospective contractor, or any of their
proposed subcontractors, shall state as an initial part of the bid or negotiations of the contract
whether it has participated in any previous contract or subcontract subject to the equal opportunity
clause; and, if so, whether it has filed all compliance reports due under applicable instructions.

Where the certification indicates that the bidder has not filed a compliance report due under
applicable instructions, such bidder shall be required to submit a compliance report within seven
calendar days after bid opening. No contract shall be awarded unless such report is submitted.

CERTIFICATION BY BIDDER

NAME AND ADDRESS OF BIDDER (Include ZIP Code)

1. Bidder has participated in a previous contract or subcontract subject to the Equal Opportunity Clause.
U Yes U No

2. Compliance reports were required to be filed in connection with such contract or subcontract.
U Yes U No

3. Bidder has filed all compliance reports due under applicable instructions.
U Yes U No (] None Required

4. Have you ever been or are you being considered for sanction due to violation of Executive Order
11246, as amended?
U Yes U No

NAME AND TITLE OF SIGNER (Please type)

SIGNATURE DATE

Replaces Form HUD-1238.CD-1, which is obsolete.
HUD-950.1(11-78)
(Revised 4/01)
3-6-23
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CERTIFICATION OF BIDDER REGARDING SECTION 3
AND SEGREGATED FACILITIES

Pleasant Street Drainage Improvements -

Phase 1 — Includes excavation for a
detention basin, storm sewer
construction, concrete gutter, and

pavement patching for the City of
Jerseyville, Jersey County, Illinois
CDBG Project Nos. 18-248311

Name of Prime Contractor

The undersigned hereby certifies that

Project Name and Number

a. Section 3 provisions are included in the Contract

b. A written Section 3 plan was prepared and submitted as part of the bid

proceedings.

C. No segregated facilities will be maintained, as required by Title IV of the Civil

Rights Act of 1964.

Name and Title of Signer (Print or Type)

Signature

3-6-24

CR-2
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U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT

CERTIFICATION BY PROPOSED SUBCONTRACTOR REGARDING
EQUAL EMPLOYMENT OPPORTUNITY

CDBG Project Nos. 18-248311
NAME OF PRIME CONTRACTOR PROJECT NUMBER

INSTRUCTIONS

This certification is required pursuant to Executive Order 11246 (30 F.R. 12319-25). The implementing
rules and regulations provide that any bidder or prospective contractor, or any of their proposed subcon-
tractors, shall state as an initial part of the bid or negotiations of the contract whether it has participated
in any previous contract or subcontract subject to the equal opportunity clause; and, if so, whether it has
filed all compliance reports due under applicable instructions.

Where the certification indicates that the subcontractor has not filed a compliance report due under
applicable instructions, such subcontractor shall be required to submit a compliance report before the
owner approves the subcontract or permits work to begin under the subcontract.

SUBCONTRACTOR’S CERTIFICATION

NAME AND ADDRESS OF SUBCONTRACTOR (Include ZIP Code)

1. Bidder has participated in a previous contract or subcontract subject to the Equal Opportunity Clause.

U Yes U No

2. Compliance reports were required to be filed in connection with such contract or subcontract.

U Yes U No

3. Bidder has filed all compliance reports due under applicable instructions, including SF-100.

U Yes U No

4. Have you ever been or are you being considered for sanction due to violation of Executive Order
11246, as amended?

U Yes U No

NAME AND TITLE OF SIGNER (Please type)

SIGNATURE DATE

3-6-25
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CERTIFICATION OF PROPOSED SUBCONTRACTOR REGARDING
SECTION 3 AND SEGREGATED FACILITIES

Pleasant Street Drainage Improvements -
Phase 1 — Includes excavation for a
detention basin, storm sewer
construction, concrete gutter, and
pavement patching for the City of
Jerseyville, Jersey County, Illinois
CDBG Project Nos. 18-248311

Name of Subcontractor Project Name and Number

The undersigned hereby certifies that
a. Section 3 provisions are included in the Contract

b. A written Section 3 plan was prepared and submitted as part of the bid
proceedings (if bid equals or exceeds $100,000).

C. No segregated facilities will be maintained, as required by Title VI of the Civil
Rights Act of 1964.

Name and Title of Signer (Print or Type)

Signature Date

3-6-26
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U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT
COMMUNITY DEVELOPMENT BLOCK GRANT PROGRAM

CONTRACTOR'S CERTIFICATION CONCERNING
LABOR STANDARDS AND PREVAILING WAGE REQUIREMENTS

TO (Appropriate Recipient): Date

CDBG Project Nos. 18-248311

Pleasant Street Drainage Improvements -
Phase 1 — Includes excavation for a
detention basin, storm sewer
construction, concrete gutter, and
pavement patching for the City of
Jerseyville, Jersey County, Illinois

1. The undersigned, having executed a contract with for the construction of the
above-identified project, acknowledges that:

a. The Labor Standards provisions are included in the aforesaid contract;

b. Correction of any infractions of the aforesaid conditions, including infractions by any of his
subcontractors and any lower tier subcontractors, is his responsibility;

2. He certifies that:

a. Neither he nor any firm, partnership or association in which he has substantial interest is
designated as an ineligible contractor by the Comptroller General of the United States
pursuant to Section 5.6(b) of the Regulations of the Secretary of Labor, Part 5 (29 CFR,Part
5) or pursuant to Section 3(a) of the Davis-Bacon Act, as amended (40 U.S.C.276a-2[a]).

b. No part of the aforementioned contract has been or will be subcontracted to any
subcontractor if such subcontractor or any firm, corporation, partnership or association in
which such subcontractor has a substantial interest is designated as an ineligible contractor
pursuant to any of the aforementioned regulatory or statutory provisions.

3. He agrees to obtain and forward to the aforementioned recipient within ten days after the execution of
any subcontract, including those executed by his subcontractors and any lower tier subcontractors, a
Subcontractor's Certification Concerning Labor Standards and Prevailing Wage Requirements
executed by the subcontractors.

4. He certifies that:
a. The legal name and the business address of the undersigned are:

b. The undersigned is:

U A SINGLE PROPRIETORSHIP [ A CORPORATION ORGANIZED IN THE STATE OF
U A PARTNERSHIP 1 OTHER ORGANIZATION

c. The name, title and address of the owner, partners or officers of the undersigned are:

NAME TITLE ADDRESS

HUD-1421 (6-75)
3-6-27
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d. The names and addresses of all other persons, both natural and corporate, having a substantial
interest in the undersigned, and the nature of the interest are (If none, so state):

NAME ADDRESS NATURE OF INTEREST

e. The names, addresses and trade classifications of all other building construction contractors in
which the undersigned has a substantial interest are (If none, so state):

NAME ADDRESS TRADE CLASSIFICATION
(Contractor)
Date By
WARNING
U.S. Criminal Code, Section 1010, Title 18, U.S.C. provides in part: "Whoever . . . . makes, passes, utters or
publishes any statement, knowing the same to be false . . . shall be fined not more than $5,000 or

imprisoned not more than two years, or both."

3-6-28
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U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT
COMMUNITY DEVELOPMENT BLOCK GRANT PROGRAM

SUBCONTRACTOR'S CERTIFICATION
CONCERNING LABOR STANDARDS & PREVAILING WAGE REQUIREMENTS

TO (Appropriate Recipient): Date

CDBG Project Nos. 18-248311

Pleasant Street Drainage Improvements -
Phase 1 — Includes excavation for a
detention basin, storm sewer
construction, concrete gutter, and
pavement patching for the City of
Jerseyville, Jersey County, lllinois

PROJECT NAME

1. The undersigned, having executed a contract with

(CONTRACTOR or SUBCONTRACTOR)
for

(NATURE OF WORK)
in the amount of $ in the construction of the above-identified project, certifies that:

a. The Labor Standards Provisions of The Contract For Construction are included in the aforesaid
contract.

b. Neither he nor any firm, corporation, partnership or association in which he has a substantial
interest is designated as an ineligible contractor by the Comptroller General of the United States
pursuant to Section 5.6(b) of the regulations of the Secretary of Labor, Part 5(29 CFR,Part 5) or
pursuant to Section 3(a) of the Davis-Bacon Act, as amended (40 U.S.C.276a-2(a)).

C. No part of the aforementioned contract has been or will be subcontracted to any subcontractor if
such subcontractor or any firm, corporation, partnership or association in which such
subcontractor has a substantial interest is designated as an ineligible contractor pursuant to the
aforesaid regulatory or statutory provisions.

2. He agrees to obtain and forward to the contractor, for transmittal to the recipient, within ten days after the
execution of any Lower tier subcontract, a Subcontractor's Certification Concerning Labor Standards and
Prevailing Wage Requirements, executed by the Lower tier subcontractor, in duplicate.

The workmen will report for duty on or about (Date)
3. He certifies that:

a. The Legal name and the business address of the undersigned are:

b. The undersigned is:

U A SINGLE PROPRIETORSHIP 1 A CORPORATION ORGANIZED IN THE STATE OF

U A PARTNERSHIP U OTHER ORGANIZATION (DESCRIBED):

C. THE NAME, TITLE AND ADDRESS OF THE OWNER, PARTNERS OR OFFICERS OF THE
UNDERSIGNED ARE:
NAME TITLE ADDRESS

3-6-29
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d. The names and addresses of all other persons, both natural and corporate, having a
substantial interest in the undersigned, and the nature of the interest are (If none, so state):

NAME ADDRESS NATURE OF INTEREST

e. The names, addresses and trade classifications of all other building construction contractors
in which the undersigned has a substantial interest are (If none, so state):

NAME ADDRESS TRADE CLASSIFICATION
Subcontractor:
By: Date:
(Signature)
WARNING

U.S. CRIMINAL CODE, SECTION 1010, TITLE 18, U.S.C., PROVIDES IN PART: "WHOEVER. . . . MAKES,
PASSES, UTTERS OR PUBLISHES ANY STATEMENT, KNOWING THE SAME TO BE FALSE . .. SHALL BE
FINED NOT MORE THAN $5,000 OR IMPRISONED NOT MORE THAN TWO YEARS, OR BOTH."

3-6-30
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Section 3 Plan Format

agrees to implement the

(Name of Contractor)

following specific affirmative action steps directed at increasing the utilization of lower income
residents and businesses located within the County of _Jersey .

a.

*d.

To ascertain from the locality's CDBG program official the exact boundaries of
the Section 3 covered project area and where advantageous, seek the
assistance of local officials in preparing and implementing the affirmative action
plan.

To attempt to recruit from within the county the necessary number of lower
income residents through: Local advertising media, signs placed at the proposed
site for the project, and community organizations and public or private
institutions operating within or serving the project area such as Service
Employment and Redevelopment (SER), Opportunities Industrialization Center
(OIC), Urban League, Concentrated Employment Program, Hometown Plan, or
U.S. Employment Service.

To maintain a list of all lower income area residents who have applied either on
their own or on referral from any source, and to employ such persons, if
otherwise eligible and if a vacancy exists.

To insert this Section 3 plan in all bid documents, and to require all bidders on
subcontracts to submit a Section 3 affirmative action plan including utilization
goals and the specific steps planned to accomplish these goals.

To formally contact unions, subcontractors and trade associations to secure their
cooperation for this program.

To insure that all appropriate project area business concerns are notified of
pending subcontractual opportunities.

To maintain records, including copies of correspondence, memoranda, etc.,
which document that all of the above affirmative action steps have been taken.

To appoint or recruit an executive official of the company or agency as Equal
Opportunity Officer to coordinate the implementation of this Section 3 plan.

To list on Table A, information related to subcontracts.

*Loans, grants, contracts and subsidies for less than $100,000 will be exempt.

3-6-31
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Section 3 Plan (cont'd)

J. To list on Table B, all projected workforce needs for all phases of this project by
occupation, trade, skill level and number of positions.

As officers and representatives of

(Name of Contractor)

We the undersigned have read and fully agree to this Affirmative Action Plan, and
become a party to the full implementation of this program.

Signature
Title Date
Signature
Title Date

3-6-32
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PROPOSED SUBCONTRACTS BREAKDOWN - TABLE A

FOR THE PERIOD COVERING .20 through , 20
(Duration of the CDBG-Assisted Project)
COLUMN 1 COLUMN 2 COLUMN 3 COLUMN 4 COLUMN 5
TOTAL ESTIMATED NO. ESTIMATED DOLLAR

TYPE OF CONTRACT TOTAL NUMBER OF APPROXIMATE OF CONTRACTS AMOUNT TO
(BUSINESS OR CONTRACTS DOLLAR AMOUNT TO PROJECT AREA
PROFESSION) PROJECT AREA BUSINESSES”

BUSINESS

*The Project Area is coextensive with the City/Millage-/County of Jerseyville boundaries.

COMPANY

Pleasant Street Drainage Improvements - Phase 1 — — Includes excavation for a detention basin, storm
sewer construction, concrete gutter, and pavement patching for the City of Jerseyville, Jersey County,

lllinois_

CDBG Project Nos. 18-248311

Project Name

EEO Officer (Signature)

3-6-33
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ESTIMATED PROJECT WORKFORCE BREAKDOWN - TABLE B

COLUMN 1

COLUMN 2

COLUMN 3

COLUMN 4

COLUMN 5

JOB CATEGORY

TOTAL EST.
POSITIONS

NO. POSITIONS
BY PERMANENT
EMPLOYEES

NO. POSITIONS
NOT CURRENTLY
OCCUPIED

NO. POSITIONS
TO BE FILLED
WITH
L..P.AR.

OFFICERS/SUPERVISORS

PROFESSIONALS

TECHNICIANS

HOUSING SALES/RENTAL
MANAGEMENT.

OFFICE CLERICAL

SERVICE WORKERS

OTHERS

TRADE:

JOURNEYMAN

HELPERS

APPRENTICES

MAXIMUM NO. TRAINEES

OTHERS

TRADE:

JOURNEYMAN

HELPERS

APPRENTICES

MAXIMUM NO. TRAINEES

OTHERS

TRADE:

JOURNEYMAN

HELPERS

APPRENTICES

MAXIMUM NO. TRAINEES

OTHERS

TOTALS:

‘Lower Income Project Area Residents.

Individuals residing within the City/Ceunty of

the median income in the SMSA.

Jerseyville

COMPANY

CR-12
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NON-COLLUSION AFFIDAVIT OF PRIME BIDDER

State of )

County of ) ss.

, being first duly sworn, deposes and says that:

1. He is of
the Bidder that has submitted the attached Bid;

2. He is fully informed respecting the preparation and contents of the attached Bid and
of all pertinent circumstances respecting such Bid;

3. Such Bid is genuine and is not a collusive or sham Bid;

4. Neither the said Bidder nor any of its officers, partners, owners, agents, repre-
sentatives, employees or parties in interest, including this affiant, has in any way
colluded, conspired, connived, or agreed, directly or indirectly, with any other Bidder,
firm or person to submit a collusive or sham Bid in connection with the Contract for
which the attached Bid has been submitted or to refrain from bidding in connection
with such Contract, or has in any manner, directly or indirectly, sought by agreement
or collusion or communication or conference with any other Bidder, firm or person to
fix the price or prices in the attached Bid or of any other Bidder, or to fix any
overhead, profit or cost element of the Bid price or the Bid price of any other Bidder,
or to secure through any collusion, conspiracy, connivance or unlawful agreement
any advantage against the City of Jerseyville (Local Public Agency) or any person
interested in the proposed Contract; and

5. The price or prices quoted in the attached Bid are fair and proper and are not tainted
by any collusion, conspiracy, connivance or unlawful agreement on the part of the
Bidder or any of its agents, representatives, owners, employees or parties in
interest, including this affiant.

(Signed)

(Name & Title)

Subscribed and sworn to before me this
day of , 20

(Notary Public)

My Commission Expires:

CR-13



U. S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT
CERTIFICATE FROM CONTRACTOR APPOINTING OFFICER OR EMPLOYEE
TO SUPERVISE PAYMENT OF EMPLOYEES

GRANTEE City of Jerseyville CDBG GRANT Nos. 18-248311

Project Name: Date:

Pleasant Street Drainage Improvements - Phase 1 — Includes excavation for a detention basin,
storm sewer construction, concrete gutter, and pavement patching.

Location: Jersey County, Illinois

(D) (We) hereby certify that (I am) (we are) the (prime contractor) (subcontractor) for *1
in connection with the above mentioned construction project, and that (I) (we) have

appointed *2 , whose signature appears below, to supervise the payment

of (my) (our) employees, beginning *3 . This person is in a position to have

full knowledge of the facts set forth in the payroll documents and in the statement of compliance required
by the so-called Kick-Back Statute which he/she is to execute with (my)(our) full authority and approval
until such time as (I)(we) submit to the *4 a new certificate appointing

some other person for the purposes hereinabove stated.

(Identifying Signature of Appointee)

(Name of Firm or Corporation)

Attest (if required):
By
Name (Type or Print) Name (Type or Print)
By
(Signature) (Signature)
By
(Title) (Title)

Note: This certificate must be executed by an authorized officer of a corporation or by a member of a
partnership, and shall be executed prior to and be submitted with the first payroll. Should the
appointment be changed, a new certificate must accompany the first payroll for which the new appointee
executes a statement of compliance required by the Kick-Back Statute.

*1 Specify “General Construction”, “Plumbing”, “Roofing”, etc.

*2  Name of employee, typed or printed.

*3  Date

*4  Grantee, General Contractor, or Subcontractor

CR-14



CERTIFICATION REGARDING LOBBYING

CERTIFICATION FOR CONTRACTS, GRANTS, LOANS
AND COOPERATIVE AGREEMENTS

The undersigned certifies, to the best of his or her knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee of an
agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal contract, the making of any federal grant,
the making of any Federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or
cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall
complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance
with its instructions.

3) The undersigned shall require that the language of this certification be included in the award
documents for all* subawards at all tiers (including subcontracts, subgrants and contracts under
grants, loans, and cooperative agreements) and that all* subrecipients shall certify and disclose
accordingly.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making or
entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more
than $100,000 for each such failure.

CDBG

Grantee/Contractor Organization Program/Title

Name of Certifying Official Signature Date

*Note Inthese instances, "All," in the Final Rule is expected to be clarified to show that it applies to
covered contract/grant transactions over $100,000 (per OMB).

CRL-1



DISCLOSURE OF LOBBYING ACTIVITIES

Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352

Approved by OMB
0348-0046

(See reverse for public burden disclosure.)

Type of Federal Action:
I;Fontract
—grant
c. cooperative agreement
d. loan

e. loan guarantee
f. loan insurance

initial award
c. post-award

2. Status of Federal Action:
Igbid/offer/application

3. Report Type:
nitial filing
—material change

For Material Change Only:
year quarter
date of last report

4. Name and Address of Reporting Entity:

O Prime O Subawardee

Tier , if known:

Congressional District, if known:

5. If Reporting Entity in No. 4 is Subawardee, Enter Name
and Address of Prime:

Congressional District, if known:

6. Federal Department/Agency:

7. Federal Program Name/Description:

CFDA Number, if applicable:

8. Federal Action Number, if known:

9. Award Amount, if known:
$

10. a. Name and Address of Lobbying Entity
(if individual, last name, first name, MI):

b. Individuals Performing Services (including address if
different from No. 10a)
(last name, first name, MI):

(attach Continuation Sheet(s) SF-LLL-A if necessary)

11. Amount of Payment (check all that apply):

$ O actual [ planned
12. Form of Payment (check all that apply):
a. cash
b. in-kind; specify: nature
value

13. Type of Payment (check all that apply):
. retainer
. one-time fee
. commission
. contingent fee
. deferred
other; specify:

Ooooood
-0 o0 o

or Member(s) contacted, for Payment Indicated in Item 11:

14. Brief Description of Services Performed or to be Performed and Date(s) of Service, including officer(s), employee(s),

(attach Continuation Sheet(s) SF-LLL-A, if necessary)

15. Continuation Sheet(s) SF-LLL-A attached: [ Yes

O No

16. Information requested through this form is authorized by title 31 U.S.C.
section 1352. This disclosure of lobbying activities is a material representation of fact
upon which reliance was placed by the tier above when this transaction was made or
entered into. This disclosure is required pursuant to 31 U.S.C. 1352. This information
will be reported to the Congress semi-annually and will be available for public
inspection. Any person who fails to file the required disclosure shall be subject to a
civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

Signature:
Print Name:
Title:
Telephone No.:

Date:

Federal Use Only:

Standard Form - LLL

I Authorized for Local Reproduction
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DISCLOSURE OF LOBBYING ACTIVITIES

CONTINUATION SHEET

Approved by OMB
0348-0046

Reporting Entity:

Page

CRL-3

Authorized for Local Reproduction

Standard Form - LLL -A



INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation or receipt of a
covered Federal action, or a material change to a previous filing, pursuant to title 31 U.S.C. section 1352. The filing of a form is required for each
payment or agreement to make payment to any lobbying entity for influencing or attempting to influence an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with a covered Federal action.
Use the SF-LLL-A Continuation Sheet for additional information if the space on the form is inadequate. Complete all items that apply for both
the initial filing and material change report. Refer to the implementing guidance published by the Office of Management and Budget for
additional information.

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the outcome of a covered
Federal action.

2. Identify the status of the covered Federal action.

3. Identify the appropriate classification of this report. If this is a followup report caused by a material change to the information
previously reported, enter the year and quarter in which the change occurred. Enter the date of the last previously submitted report by this
reporting entity for this covered Federal action.

4, Enter the full name, address, city, state and zip code of the reporting entity. Include Congressional District, if known. Check the
appropriate classification of the reporting entity that designates if it is, or expects to be, a prime or subaward recipient. Identify the tier of
the subawardee, e.g., the first subawardee of the prime is the 1% tier. Subawards include but are not limited to subcontracts, subgrants and
contract awards under grants.

5. If the organization filing the report in item 4 checks “Subawardee”, then enter full name, address, city, state and zip code of the prime
Federal recipient. Include Congressional District, if known.

6. Enter the name of the Federal agency making the award or loan commitment. Include at least one organizational level below agency
name, if known. For example, Department of Transportation, United States Coast Guard.

7. Enter the Federal program name or description for the covered Federal action (item 1). If known, enter the full Catalog of Federal
Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan commitments.

8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g., Request for Proposal
(RFP) number; Invitation for Bid (IFB) number; grant announcement number; the contract, grant, or loan award number; the
application/proposal control number assigned by the Federal agency). Include prefixes, e.g., "RFP-DE-90-001"

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal amount of the
award/loan commitment for the prime entity identified in item 4 or 5.

10.  (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity identified in item 4 to
influence the covered Federal action.

(b) Enter the full names of the individual(s) performing services, and include full address if different from 10 (a). Enter Last Name, First
Name, and Middle Initial (MI).

11.  Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the lobbying entity (item
10). Indicate whether the payment has been made (actual) or will be made (planned). Check all boxes that apply. If this is a material change
report, enter the cumulative amount of payment made or planned to be made.

12.  Check the appropriate box(es). Check all boxes that apply. If payment is made through an in-kind contribution, specify the nature and
value of the in-kind payment.

13.  Check the appropriate box(es). Check all boxes that apply. If other, specify nature.

14.  Provide a specific and detailed description of the services that the lobbyist has performed, or will be expected to perform, and the date(s)
of any services rendered. Include all preparatory and related activity, not just time spent in actual contact with Federal officials. Identify the
Federal official(s) or employee(s) contacted or the officer(s), employee(s), or Member(s) of Congress that were contacted.

15.  Check whether or not a SF-LLL-A Continuation Sheet(s) is attached.

16.  The certifying official shall sign and date the form, print his/her name, title, and telephone number.

Public reporting burden for this collection of information is estimated to average 30 minutes per response, including time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503.
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Pleasant Street

Drainage Improvements - Phase |
City of Jerseyville

Jersey County

SPECIAL PROVISIONS

These Special Provisions supplement the current editions of the following publications:

e |DOT Standard Specifications for Road and Bridge Construction;

Supplemental Specifications and Recurring Special Provisions, in effect on the
date of the invitation for bids;

IDOT Highway Standards;

Manual on Uniform Traffic Control Devices for Streets and Highways;

Manual of Test Procedures for Materials;

Standard Specifications for Water and Sewer Main Construction in lllinois.

All aforementioned publications and these Special Provisions shall apply to and govern the
construction of Pleasant Street Drainage Improvements — Phase |, in the City of Jerseyville, Jersey
County, lllinois. In the case of conflict with part or parts of the aforementioned publications these
Special Provisions shall take precedence and govern.

1. LOCATION OF PROJECT

The proposed drainage improvements are known as Pleasant Street Drainage Improvements —
Phase I. The proposed improvements begin at the existing inlet on Exchange Street and extends
northernly to an existing inlet on Spruce Street. These improvements include storm sewer
improvements, a detention basin, drainage structures, and ancillary work.

2. WORK DESCRIPTION

The work included under this contract includes the clearing and excavation for detention basin;
riprap and turf reinforcement mat. Then detention basin shall be excavated to the width, alignment,
and grade as detailed on the plans. Also included is the installation of a 30” & 36" precast concrete
storm sewer pipe, concrete drainage structures, and grading. Repair of disturbed surfaces will
include driveways, pavement patches and seeding.

The CONTRACTOR shall be responsible for furnishing all labor, materials and equipment

necessary to satisfactory complete the project in accordance with the plans, specifications and the
provisions stated herein.

3. SITE INSPECTION

The CONTRACTOR shall be responsible for an on-site inspection of the construction site prior to
submitting a bid on this project. Submission of a bid on this project indicates the CONTRACTOR is
familiar with the construction site and has thoroughly reviewed the construction plans.

SP1



Pleasant Street

Drainage Improvements - Phase |
City of Jerseyville

Jersey County

4. SAFETY & PROTECTION

The CONTRACTOR shall be responsible for implementing, maintaining, and supervising all safety
programs and precautions in connection with construction of the proposed improvements. The
CONTRACTOR shall take all necessary precautions for the safety of and shall provide necessary
protection to prevent damage, injury, or loss to:

1) All employees on the work and other individuals/organizations who could
potentially be affected;

2) All completed construction;

3) All material and equipment to be incorporated into the work, whether in storage on
or off-site;

4) Any on-site property adjacent thereto, especially any existing trees, shrubs, lawns,
sidewalks, entrance pavement, side road pavement, structures, and utilities that
are not designated for removal, relocation, or replacement as a result of the
proposed improvements.

The CONTRACTOR shall comply with all local, state, and federal Laws/Regulations to protect
individuals and property from damage, injury, or loss. The CONTRACTOR shall be responsible for
the erection and maintenance of all necessary safeguards to provide the utmost level of safety and
protection. The CONTRACTOR shall be responsible for notifying adjacent property owners and
utility owners when construction operations will impact them and cooperate with them on the
protection, relocation, replacement, and/or removal of their property in accordance with Article
107.20 of the Standard Specifications for Road and Bridge Construction.

All damage, injury, or loss to items #1 - #4 above, directly or indirectly, in whole or in part, by the
CONTRACTOR, any Sub-Contractor, supplier, or any other individual/organization directly or
indirectly employed by any of them to execute work or furnish supplies for this project, shall be
remedied by the CONTRACTOR (except damage, injury, or loss attributable to faulty Drawings,
Specifications, or acts not attributable to the fault/negligence of the CONTRACTOR). The
CONTRACTOR’S duties and responsibilities for the safety and protection of said items #1 - #4
above shall continue until all the work is completed and the ENGINEER has issued a notice to the
OWNER and CONTRACTOR that all the work is acceptable.

In EMERGENCIES affecting the safety or protection of items #1 - #4 above, the CONTRACTOR is
obligated to act, without special instructions/authorization from the ENGINEER or OWNER, to
prevent severe damage, injury, or loss. If significant changes to the proposed improvements or
variations to the Contract Documents are required as a result of an emergency response, the
CONTRACTOR shall promptly provide the ENGINEER with a written notice requesting a Work
Directive Change (or Change Order) for the changes/variations.

The CONTRACTOR shall designate a responsible representative to serve as the Project
Superintendent. The Project Superintendent shall be responsible for ensuring that on-site
construction activities are being safely executed to prevent damage, injury, or loss to items #1 - #4
above.
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The City of Jerseyville has secured the right-of-way and/or easements necessary for the
construction of the work. These documents are on file with the city and may be reviewed by all
bidders prior to the bid date. The CONTRACTOR shall contain all of his construction activities

within the right of ways and easements as shown on the plans.

Some property owners may have restrictive clauses in their easement regarding trees, shrubbery,
fences, private utilities, width of easement, cash crops, etc. These clauses will be listed as
commitments on the plans. The CONTRACTOR shall comply with these restrictive clauses.

The CONTRACTOR shall perform the work in accordance with the provisions of the various county,
township and state permits.

Any easements secured by the CONTRACTOR for their convenience are to be considered
separate and not related to the project.

5. PROSECUTION AND PROGRESS

This work shall be done in accordance with Section 108 of the Standard Specifications except as
herein modified.

The CONTRACTOR will be responsible for sequencing the work to insure that cost is minimized,
completion is ensured within the allotted time, and the specified product is constructed. Any out of
sequence work, not attributed to an action of the ENGINEER or the City of Jerseyville, which results
in additional cost will not form the basis for an increase in contract price.

6. TRAFFIC CONTROL PLAN

Traffic control shall conform to applicable sections of the Standard Specifications for Road and
Bridge Construction; the applicable guidelines contained in the “lllinois Manual on Uniform Traffic
Control Devices for Streets and Highways”, these Special Provisions, the traffic control standards
contained herein and in the plans, as well as any special details or traffic control plans.

The CONTRACTOR shall furnish the name of the individual, in his direct employ, who will be
responsible for the installation and maintenance of all the traffic control on this project at the
preconstruction meeting. If the installation and maintenance of all the traffic control on the project
will be the responsibility of a Sub-Contractor, consent shall be requested of the ENGINEER at the
time of the preconstruction meeting according to Article 108.01 of the Standard Specifications for
Road and Bridge Construction. This shall not relieve the CONTRACTOR of the foregoing
requirement of nominating an individual in his direct employ. This nominated individual will be
responsible for proper implementation and maintenance of all traffic control on this project in
accordance with all applicable portions of the above listed documents.

The CONTRACTOR shall furnish, erect, maintain, and remove all warning signs, flags, barricades

and lights according to Article 107.14 and Sections 701, and 703 of the “Standard Specifications for

Road and Bridge Construction”, the latest edition of the “Manual of Uniform Traffic Devices for
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Construction and Maintenance Operations” and/or as directed by the ENGINEER. This work shall

also include required traffic control for pedestrians and the applicable Highway Standards shall
apply.

Any additional cost to the CONTRACTOR due to furnishing, erecting, maintaining and removing all
warning signs, flags, barricades and lights as required by the Special Provisions, Traffic Control
Standards, Articles 107.14 and Sections 701, and 703 of the “Standard Specification for Roads and
Bridge Construction,” and “Manual of Uniform Traffic Control Devices for Construction and
Maintenance Operations”, or as directed by the ENGINEER will be included in the cost of the
various items of work involved and no additional compensation will be allowed except as described
herein.

Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for Road
and Bridge Construction and the following Highway Standards: 701001, 701006, 701011, 701301,
701501, 701801, 701901, and BLR 22.

All Residents and the ENGINEER must be notified one (1) week prior to any road closures.

7. TRAFFIC CONTROL & PROTECTION (SPECIAL)

All traffic control devices used in this project shall conform to the plans, these Special Provisions,
Traffic Control Standards, the Standard Specifications for Traffic Control Items and the lllinois
Manual on Uniform Traffic Control Devices for Streets and Highways. No modifications to these
requirements will be allowed without prior written approval of the ENGINEER.

Traffic control devices governed by this Special Provision shall include all temporary traffic control
signs (including the sign supports), all regulatory signs (including the sign supports), temporary
pavement markings, barricades with sand bags, plastic drums, channelization devices, warning
lights, flaggers, (if necessary), or any other device utilized for the purpose of guiding, regulating, or
warning traffic through the construction zone or guiding traffic around the construction.

The CONTRACTOR shall be responsible for the proper location, installation, and arrangement of all
traffic control devices as indicated on the plans, highway standards, or as directed by the
ENGINEER. Special attention shall be given to advance warning signs during construction to
ensure that driving lane assignments are consistent with properly located barricades at any given
stage of construction. The CONTRACTOR shall cover or remove all traffic control devices that are
inconsistent with driving lane assignments during construction staging transitions. Any relocation or
removal of such traffic control devices which were delivered, installed, and maintained by the
CONTRACTOR under this contract shall remain in place until specific authorization is received from
the ENGINEER.

All construction vehicles associated with this project shall move with and not against the flow of
traffic when approaching the construction area. These vehicles shall enter/exit the work area in
such a manner that will not be hazardous to or interfere with traffic. Personal vehicles shall park in
specific areas designated for parking.
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The CONTRACTOR will be required to update the Resident Engineer on a weekly basis as to
his/her progress and anticipated completion within that stage of construction. Likewise, the
CONTRACTOR will be required to provide written and verbal notice to all directly affected residents
one (1) week prior to any road closure. Contact information for all property owners will be provided

to the CONTRACTOR upon request prior to construction.

All traffic control devices and work shall conform to applicable portions of Section 701 of the
Standard Specifications for Road and Bridge Construction, the Manual on Uniform Traffic Control
Devices for Streets and Highways.

The CONTRACTOR, when directed by the ENGINEER shall remove all traffic control devices
which were furnished, installed and maintained by him under this contract, and such devices shall

remain in place until specific authorization for relocation or removal is received from the
ENGINEER.

Traffic control and protection will be paid for at the contract lump sum price for TRAFFIC
CONTROL AND PROTECTION, (SPECIAL) and no extra compensation will be allowed. The lump
sum price shall include the cost of furnishing, installing, maintaining, relocating, and removing traffic
control devices, warning signs, red flags, flagmen, and lights as required herein to ensure the safety
of the public and the convenience of traffic.

8. STATUS OF UTILITIES

The following entities have utility facilities within/directly adjacent to the construction limits of this
project:

Utility Entity Anticipated Conflict(s) Estimated Date
of Completed Relocation

Communications, Telephone, TV

Grafton Technologies, Inc. Minor Conflicts Prior to or During Construction
301 Commerce Blvd.
Jerseyville, IL 62052
Ph: (618) 639-4841

Minor Conflicts Prior to or During Construction
Frontier Communications
255 N. Broad St.
Carlinville, IL 62626
(618) 854-2025
New Wave Communications Minor Conflicts Prior to or During Construction

1176 E 1500 North Road
Taylorville, IL 62568
(217) 287-7992
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Electric & Gas
Ameren — CIPS
700 Jersey St. Utility Pole & Prior to or During Construction
Quincy, IL 62306 Gas Main Conflicts

(217) 221-0850

Potable Water & Sanitary Sewer

America Water
300 North Water Works Drive | Water Main & Prior to or During Construction
Belleville, IL 62223 Sanitary Sewer Conflicts
800-422-2782

The above list represents the best information determined through field surveys performed after
joint utility location requests. This information has been included only for the convenience of the
bidder.

All utility adjustments to accommodate the proposed improvements shall be completed in
accordance with Article 105.07 of the Standard Specifications for Road and Bridge Construction.
The CONTRACTOR shall coordinate his operations with the on-site utility entities to minimize
delays in the construction of the project. If any utility adjustments have not been completed when
required by the CONTRACTOR’S operations, the CONTRACTOR should notify the ENGINEER in
writing. An extension of time may be granted to the extent that the CONTRACTOR’S operations
were affected if it is deemed that sufficient notification was provided by the CONTRACTOR.

The CONTRACTOR shall notify utility owners when construction operations will impact a utility and
cooperate with the utility owner(s) on the protection, relocation, replacement, and/or removal of their
facilities in accordance with Article 107.20 of the Standard Specifications for Road and Bridge
Construction.

9. JOINT UTILITY LOCATING INFORMATION FOR EXCAVATORS (J.U.L.L.E.)

All Joint Utility Locating (J.U.L.I.E.) work shall be executed in accordance with Article 107.31 of the
Standard Specifications for Road and Bridge Construction with the following exceptions:

e The CONTRACTOR shall notify the Resident Engineer, in writing, 48 (forty-eight)
hours prior to commencing excavation at any specific location;

e The CONTRACTOR shall stake locations of proposed storm sewers, signs, light
foundations, signal foundations, structures, etc. to satisfy all prior notification
requirements for utility companies and the Resident Engineer;

e The CONTRACTOR shall notify the utility owner of any location marker
destruction and shall bear the costs of remarking the facilities at his/her expense.

The CONTRACTOR shall maintain in operating condition all utilities encountered in this work and
be entirely responsible for all damage to properly located water pipes, gas lines, electrical conduits,
existing drains or sewers, poles carrying currents, telephone or telegraph lines, cable lines, culverts,
utility appurtenances, or other utility services of any kind met with during the prosecution of the
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work, whether on public or private property. Any damage to existing utilities resulting from
contractor negligence during construction of these proposed improvements shall be repaired to the
satisfaction of the owner of the utility at the CONTRACTOR’S expense, whether or not said utilities
are shown on the drawings. Existing utilities may be relocated with the approval of the owner of the
utility to clear the proposed improvement.

The CONTRACTOR, however, shall be solely responsible for the location of the utilities. The
utilities shown on the plans are for informational purposes only and the City of Jerseyville and the
ENGINEER do not imply that the information is complete.

Any unknown field drainage tiles or storm sewers interfered with by the construction of the
improvement shall be rerouted around the improvement in such a way as to maintain the drainage
of areas upstream and downstream of the improvements; any such work shall be approved by the
ENGINEER and shall be done by the CONTRACTOR as per Article 109.04 of the Standard
Specifications for Road and Bridge Construction.

Compliance with this special provision shall be considered inclusive to this contract; no additional
compensation will be provided.

10. TREE REMOVAL

All trees, saplings, and bushes shall be removed and disposed of pursuant to Section 201 of the
Standard Specifications for Road and Bridge Construction, except as modified herein.

All trees, bushes or saplings that are within the slope limit of any drainage ditch shall be removed
to a depth of 12” below the proposed finish grade or 12” below the proposed subgrade in areas
to receive riprap.

The CONTRACTOR shall be required to trim or prune any branches that interfere with the free
and unobstructed use of his equipment per said Section 201; however the seasonal limitations
on pruning shall not apply. Additionally, no special care such as fertilization, supplemental
watering, and pruning to compensate for root pruning will be required.

All materials shall be removed from the construction site and disposed of per Article 202.03.
Burning will not be allowed.

All measurements and payment for work required by this Special Provision shall be made in
accordance with Article 201.10 and 201.11.
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11. EARTH EXCAVATION

Excavation for the detention basin and various drainage channels shall be completed per
Section 202 of the Standard Specifications for Road and Bridge Construction. The detention
basin shall be over-excavated by 6” to allow for 6” of topsoil to be placed over the entire
detention basin. All other topsoil in the detention basin area shall be moved and spread onto
School District Property as directed by OWNER. Suitable fill material shall be placed as detailed
on the plans or directed by the ENGINEER. Prior to filling in areas shown to be filled the topsoil
shall be stripped and stockpiled. Once the fill has been placed the topsoil shall be respread
across the new fill area. All surplus, unstable and unsuitable materials encountered during
construction shall be disposed by the CONTRACTOR at an approved dump site. Measurement
for payment shall be according to Article 202.07 and the basis of payment shall be per Article
202.08.

12. PORTLAND CEMENT CONCRETE ROADWAY REPAIRS

All Portland Cement Concrete (PCC) roadways and driveways disturbed by the CONTRACTOR
shall be repaired with 6” of PCC (or existing pavement thickness, whichever is greater) and shall
include a curb that matches the existing curb along the roadway per Section 420 of the Standard
Specifications for Road and Bridge Construction. The PCC shall meet the requirements of Class
PV in Section 1020 of said Standard Specifications.

All work required by this Special Provision shall be in accordance with Section 420 of the

Standard Specifications for Road and Bridge Construction, including the measurement and
payment of the PORTLAND CEMENT CONCRETE PAVEMENT.

13. PAVEMENT REMOVAL

All roadways to be open cut for the installation of storm sewers, box culverts or related work shall
be saw cut in accordance with Article 440.03 of the Standard Specifications for Road and Bridge
Construction. All work required by this Special Provision shall be in accordance with Section 440
of said Standard Specifications including the disposal of materials, measurement for payment
and basis of payment.

14. STORM SEWER CONNECTION (EXISTING PIPE TO INLET)

This work shall consist of connecting an existing storm sewer pipe to a proposed storm sewer
inlet.

The CONTRACTOR shall cut the existing storm sewer pipe by saw cutting in such a way to
prevent damage to the storm sewer pipe to remain in place, any damage pipe shall be
repaired/replaced by the CONTRACTOR at no additional cost to the project. Any required
fittings, pipe, or other materials to make the connection to the inlet shall be included in this pay
item. The proposed storm sewer pipe connection shall be sealed to the proposed manhole with
a Class Sl concrete collar to provide a water tight connection.
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Payment for this work shall be made at the contract unit price per each for STORM SEWER
CONNECTION (EXISTING PIPE TO INLET). This price shall include all labor, material, and
equipment necessary to perform the work herein. The inlet shall be paid for separate from this
cost.

15. CONCRETE GUTTER (SPECIAL)

This work shall consist of construction of a concrete gutter in accordance with Section 606 of the
Standard Specifications and the details shown on the plans.

Basis of Payment: This work will be paid for at the contract unit price per foot for CONCRETE
GUTTER (SPECIAL) and shall include labor, material, and equipment.

16. DRAINAGE STRUCTURE REMOVAL

Existing drainage structures as shown on the plans or designated by the ENGINEER, shall be
removed by and become property of the CONTRACTOR. This work shall consist of all required
excavation, the complete removal, satisfactorily disposal, and backfill of the excavation where
required. All structures shall be neatly stacked until they are removed from the job site by the
CONTRACTOR.

Payment for all costs associated with this Special Provision, including suitable backfill material,

shall be made on a per each basis under the heading of DRAINAGE STRUCTURE TO BE
REMOVED.

17. OUTLET STRUCTURE

As detailed on the plans, CONTRACTOR shall provide an outlet structure for the detention
basin. The CONTRACTOR shall submit shop drawings to the ENGINEER for review prior to
casting the structure.

All work and materials shall meet the requirements of Section 602 of the Standard Specifications
for Road and Bridge Construction.

Payment for all labor, materials, equipment, and shop drawing preparation as dictated by this

Special Provision shall be included in the per each item under the heading of OUTLET
STRUCTURE.
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18. CONSTRUCTION LAYOUT

The CONTRACTOR shall furnish and place construction layout stakes for this project. The
ENGINEER will provide adequate reference points and benchmarks as shown on the plans.
The CONTRACTOR shall provide field labor, equipment, and material to set all stakes for this
project which are needed to establish reference points for the various structures including offset
stakes. The CONTRACTOR’S work may require setting additional horizontal or vertical control
such that the structures may be staked.

The CONTRACTOR shall be responsible for having the finished work conform to the lines,
grades, elevations and dimensions as detailed on the plans. Any inspection or checking of the
CONTRACTOR'’S layout by the ENGINEER and any acceptance of any part or all of it shall not
relieve the CONTRACTOR of his responsibility to set the various improvements at the proper
grade, location and elevation.

Upon execution of the construction contract, the ENGINEER will verify, re-set or otherwise
provide CONTRACTOR with sufficient horizontal and vertical control that checks with the
information shown on the plans. Each point shall be visible from the next point. These points
will be identified to the CONTRACTOR. The ENGINEER will accept responsibility for the initial
accuracy of the control points. The CONTRACTOR shall be responsible to maintain these
control points and to set and maintain others should the originals be disturbed. The
CONTRACTOR shall provide to the ENGINEER with sufficient stakes in close proximity such
that adequate checking of construction operations for proper line and grade can be completed
during construction.

All work shall be according to normally accepted self-checking surveying practices. Field notes
shall be kept in a neat, orderly and accepted form in a standard survey field book. Copies of the
field notes shall be provided to the ENGINEER upon request of same.

All work, equipment, and material required by this Special Provision shall be paid for at the
contract lump sum price for CONSTRUCTION LAYOUT.

19. EROSION CONTROL BLANKET

As detailed on the plans, CONTRACTOR shall provide an erosion control blanket meeting the
requirements of Article 1081.10 (a). The erosion control blanket shall be installed on the side
slopes of the detention basin.

All work shall be completed per Article 251.04 of the Standard Specifications for Road and
Bridge Construction. Wood stakes or wire staples used to anchor the blanket shall be per
Article 1081.10 (d) and/or (e).
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All labor, materials, and equipment necessary to comply with this Special Provision shall be

paid for on a per square yard basis under the heading of EROSION CONTROL BLANKET.

20. TURF REINFORCEMENT MAT

As detailed on the plans, CONTRACTOR shall provide a Turf Reinforcement Mat (TRM)
meeting the requirements of Article 1081.10 (g). The TRM shall be connected to the
Concrete Gutter (Special) to prevent erosion adjacent to the edge of the gutter.

All work shall be completed per Article 251.05 of the Standard Specifications for Road and
Bridge Construction. Wood stakes or wire staples used to anchor the mat shall be per Article
1081.10 (d) and/or (e). Anchoring the mat shall be according to the manufacturer's
specifications.

The connection between concrete gutter and TRM shall be done by one of the alternatives
listed below:

Alternative 1: Concrete Apron
Place concrete gutter directly onto a 3 foot wide minimum strip of mat.
Alternative 2: Concrete Backfill

Excavate an anchor trench 12x12 inches minimum at the edge of the concrete
structure.

Place roll end into anchor trench and secure with suggested anchoring devices at 12
inch minimum intervals. Position adjacent rolls and secure in anchor trench in same
manner.
Backfill trench with concrete slurry.

Alternative 3: Bolt to Structure
Cast threaded dowels in fresh ready mix concrete or install expanding bolt into cured
concrete. Then affix TRM with washer minimum 2 inch or batten strip and bolt.

All labor, materials, and equipment necessary to comply with this Special Provision shall be
paid for on a square foot basis under the heading of TURF REINFORCEMENT MAT.
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21. 6° CURB INLETS

As detailed on the plans, the CONTRACTOR shall provide a curb inlet structure with a
Neenah R-5900-F Frame and Lid. The CONTRACTOR shall submit shop drawings to the
ENGINEER for review prior to casting the structure.

All work and materials shall meet the requirements of Section 602 of the Standard
Specifications for Road and Bridge Construction.

Payment for all labor, materials, equipment, and shop drawing preparation as dictated by this
Special Provision shall be included in the per each item under the heading of 6° CURB INLET.

22. STORM SEWER (WATER MAIN REQUIREMENTS)

This work shall consist of constructing a storm sewer to meet water main standards, as
required by the IEPA or when otherwise specified. The work shall be performed in
accordance with applicable parts of Section 550 of the Standard Specifications, applicable
sections of the current edition of the IEPA Regulations (35 Ill. Adm. Code 653.119), the
applicable sections of the current edition of the Standard Specifications for Water and Sewer
Main Construction in lllinois, and as herein specified.

This provision shall govern the installation of all storm sewers which do not meet IEPA criteria
for separation distance between storm sewers and water mains. Separation criteria for storm
sewers placed adjacent to water mains and water services are as follows:

1. Water mains and water service lines shall be located at least 10 ft. horizontally from
any existing or proposed drain, storm sewer, or sewer service connection.

2. Water mains and water service lines may be located closer than 10 ft. to a sewer line
when:

a) local conditions prevent a lateral separation of 10 ft, and

b) the water main or water service invert is 18 in. above the crown of the sewer,
and

c) the water main or water service is either in a separate trench or in the same
trench on an undisturbed earth shelf located to one side of the sewer.

3. A water main or water service shall be separated from a sewer so that its invert is a
minimum of 18 in. above the crown of the drain or sewer whenever water mains or
services cross storm sewers, sanitary sewers or sewer service connections. The
vertical separation shall be maintained for that portion of the water main or water
services located 10 ft. horizontally of any sewer or drain crossed.

When it is impossible to meet 1, 2, and 3 above, the storm sewer shall be constructed of
concrete pressure pipe, slip-on or mechanical joint ductile iron pipe, or PVC pipe equivalent to
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water main standards of construction. Construction shall extend on each side of a crossing

until the perpendicular distance from the water main or water service to the sewer or drain line

is at least 10 ft. Storm sewer meeting water main requirements shall be constructed of the
following pipe materials:

Plastic Pipe

Plastic pipe shall be marked with the manufacturer’'s name (or trademark); ASTM or
AWWA specification; Schedule Number, Dimension Ratio (DR) Number of Standard
Dimension Ratio (SDR) Number; and Cell Class. The pipe and fittings shall also meet
NSF Standard 14, and bear the NSF seal of approval. Fittings shall be compatible with
the type of pipe used. The plastic pipe shall be in accordance with the following:

1. Polyvinyl Chloride (PVC) conforming to ANSI/AWWA C900. DR 25 or less is
required for all pipe sizes. It shall be made from PVC compound meeting ASTM
D 1784, Class 12454.

Joining of plastic pipe shall be by push-on joint, in accordance with the pipe
manufacturer’s instructions and industry standards.

Elastomeric seals (gaskets) used for push-on joints on plastic pipe shall comply with
ASTM F477.

This work will be measured and paid for at the contract unit price per foot for STORM
SEWERS, (WATER MAIN REQUIREMENTS) of type and diameter specified.

24. CONNECT EXISTING DOWNSPOUTS

A buried downspout drain discharge into the existing 24” VCP storm sewer pipe. The existing
downspout shall be extended to discharge into the proposed detention basin (if possible) or
connected to the nearest proposed drainage structure or storm sewer pipe if location of
downspout doesn’t allow for the downspout to be discharged into the proposed detention
basin.

Pipe used for the roof drain extensions shall be SDR 26 pipe complying with ASTM D-2241.
PVC materials shall have a cell classification of 12454-B as specified in ASTM D-1784. Joints
shall be a compression type that complies with ASTM D-3139. Gaskets shall conform with
ASTM F-477 for elastomeric seals.

All equipment, labor, and materials including elbows, and the appropriate connection to the

existing pipe shall be paid for at the contract unit price per each under the heading of
CONNECT EXISTING DOWNSPOUTS.
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	ARTICLE 1 –  Defined Terms
	1.01 Terms used in these Instructions to Bidders have the meanings indicated in the General Conditions and Supplementary Conditions. Additional terms used in these Instructions to Bidders have the meanings indicated below:
	A. Issuing Office – The office from which the Bidding Documents are to be issued.


	ARTICLE 2 –  Copies of Bidding Documents
	2.01 Complete sets of the Bidding Documents may be obtained from the Issuing Office in the number and format stated in the advertisement or invitation to bid.
	2.02 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor Engineer assumes any responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding Documents.
	2.03 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do so only for the purpose of obtaining Bids for the Work and do not authorize or confer a license for any other use.

	ARTICLE 3 –  Qualifications of Bidders
	3.01 To demonstrate Bidder’s qualifications to perform the Work, after submitting its Bid and within 2 days of Owner’s request, Bidder shall submit (a) written evidence establishing its qualifications such as financial data, previous experience, and p...
	A. Evidence of Bidder’s authority to do business in the state where the Project is located.
	B.
	C.
	D.

	3.01
	A.
	B.
	C.
	D.

	3.01
	A.
	B.
	C.
	D.

	3.02 A Bidder’s failure to submit required qualification information within the times indicated may disqualify Bidder from receiving an award of the Contract.
	3.03 No requirement in this Article 3 to submit information will prejudice the right of Owner to seek additional pertinent information regarding Bidder’s qualifications.
	3.04 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s representations and certifications.

	ARTICLE 4 –  Site and Other Areas; Existing Site Conditions; Examination of Site; Owner’s Safety Program; Other Work at the Site
	4.01 Site and Other Areas
	A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-way, easements, and other lands furnished by Owner for the use of the Contractor. Any additional lands required for temporary construction facilities, const...

	4.02 Existing Site Conditions
	A. Subsurface and Physical Conditions; Hazardous Environmental Conditions
	1.
	a.
	b.
	c.
	d.

	2.
	3.
	1. Subsurface and Physical Conditions; Hazardous Environmental Conditions: None Available.
	2. Geotechnical Baseline Report: No Geotechnical Baseline Report is Available.

	B. Underground Facilities: Information and data shown or indicated in the Bidding Documents with respect to existing Underground Facilities at or adjacent to the Site are set forth in the Contract Documents and are based upon information and data furn...
	C. Adequacy of Data: Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with respect to subsurface conditions, other physical conditions, and Underground Facilities, and possible changes in the Bidding Doc...

	4.03 Site Visit and Testing by Bidders
	A. Bidder shall conduct the required Site visit during normal working hours, and shall not disturb any ongoing operations at the Site.
	B. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of Site conditions.
	C. On request, and to the extent Owner has control over the Site, and schedule permitting, the Owner will provide Bidder access to the Site to conduct such additional examinations, investigations, explorations, tests, and studies as Bidder deems neces...
	D. Bidder shall comply with all applicable Laws and Regulations regarding excavation and location of utilities, obtain all permits, and comply with all terms and conditions established by Owner or by property owners or other entities controlling the S...
	E. Bidder shall fill all holes and clean up and restore the Site to its former condition upon completion of such explorations, investigations, tests, and studies.

	4.04 Owner’s Safety Program
	A. Site visits and work at the Site may be governed by an Owner safety program. As the General Conditions indicate, if an Owner safety program exists, it will be noted in the Supplementary Conditions.

	4.05 Other Work at the Site
	A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the general nature of other work of which Owner is aware (if any) that is to be performed at the Site by Owner or others (such as utilities and other prime con...


	ARTICLE 5 –  Bidder’s Representations
	5.01 It is the responsibility of each Bidder before submitting a Bid to:
	A. examine and carefully study the Bidding Documents, and any data and reference items identified in the Bidding Documents;
	B. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, and become familiar with and satisfy itself as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work;
	C. become familiar with and satisfy itself as to all  Laws and Regulations that may affect cost, progress, and performance of the Work;
	D. carefully study all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in th...
	E. consider the information known to Bidder itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; and the Site-related report...
	F. agree, based on the information and observations referred to in the preceding paragraph, that at the time of submitting its Bid no further examinations, investigations, explorations, tests, studies, or data are necessary for the determination of it...
	G. become aware of the general nature of the work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents;
	H. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder discovers in the Bidding Documents and confirm that the written resolution thereof by Engineer is acceptable to Bidder;
	I. determine that the Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for the performance and furnishing of the Work; and
	J. agree that the submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has complied with every requirement of this Article, that without exception the Bid and all prices in the Bid are premised upon performing a...


	ARTICLE 6 –  Pre-Bid Conference
	6.01 A pre-Bid conference will be held at the time and location stated in the invitation or advertisement to bid. Representatives of Owner and Engineer will be present to discuss the Project. Bidders are encouraged to attend and participate in the con...

	ARTICLE 7 –  Interpretations and Addenda
	7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to Engineer in writing. Interpretations or clarifications considered necessary by Engineer in response to such questions will be issued by Addenda delivered to...
	7.02 Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents.

	ARTICLE 8 –  Bid Security
	8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of 5 percent of Bidder’s maximum Bid price (determined by adding the base bid and all alternates) and in the form of a certified check, bank money order, or a Bid bond (...
	8.02 The Bid security of the apparent Successful Bidder will be retained until Owner awards the contract to such Bidder, and such Bidder has executed the Contract Documents, furnished the required contract security, and met the other conditions of the...
	8.03 The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving the award may be retained by Owner until the earlier of seven days after the Effective Date of the Contract or 91 days after the Bid opening, whereupon...
	8.04 Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving the award will be released within seven days after the Bid opening.

	ARTICLE 9 –  Contract Times
	9.01 The number of days within which, or the dates by which, May 14, 2021 the Work is to be substantially completed, and completed and ready for final payment, are set forth in the Agreement.
	9.01

	ARTICLE 10 –  Liquidated Damages
	10.01 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial Completion, or completion of the Work in readiness for final payment, are set forth in the Agreement.

	ARTICLE 11 –  Substitute and “Or-Equal” Items
	11.01 The Contract for the Work, if awarded, will be on the basis of materials and equipment specified or described in the Bidding Documents, and those “or‐equal” or substitute materials and equipment subsequently approved by Engineer prior to the sub...
	11.02 All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor will furnish the materials and equipment specified or described in the Bidding Documents, as supplemented by Addenda. Any assumptions regarding th...
	11.03 If an award is made, Contractor shall be allowed to submit proposed substitutes and “or-equals” in accordance with the General Conditions.
	11.01
	11.01
	11.02

	ARTICLE 12 –  Subcontractors, Suppliers, and Others
	12.01 If required by the bid documents. The apparent Successful Bidder, and any other Bidder so requested, shall within five days after Bid opening, submit to Owner a list of the Subcontractors or Suppliers proposed for the following portions of the W...
	12.02 If apparent Successful Bidder declines to make any such substitution, Owner may award the Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or other individuals or entities. Declining to make requested...
	12.05 Contractor shall not be required to employ any Subcontractor, Suppliers, individuals, or entity against whom Contractor has reasonable objection.
	12.06 The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in SC 7.06.


	ARTICLE 13 –  Preparation of Bid
	13.01 The Bid Form is included with the Bidding Documents.
	A. All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink. Erasures or alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall be indicated for each section, Bid item, alternate, adjustm...
	B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is optional, and Bidder elects to not furnish pricing for such optional alternate item, then Bidder may enter the words “No Bid” or “Not Applicable.”

	13.02 A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose title must appear under the signature), accompanied by evidence of authority to sign. The corporate address and state of incorporation shall be shown.
	13.03 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title must appear under the signature), accompanied by evidence of authority to sign. The partnership’s address for receiving notices shall be shown.
	13.04 A Bid by a limited liability company shall be executed in the name of the firm by a member or other authorized person and accompanied by evidence of authority to sign. The state of formation of the firm and the firm’s address for receiving notic...
	13.05 A Bid by an individual shall show the Bidder’s name and address for receiving notices.
	13.06 A Bid by a joint venture shall be executed by an authorized representative of each joint venturer in the manner indicated on the Bid Form. The joint venture’s address for receiving notices shall be shown.
	13.07 All names shall be printed in ink below the signatures.
	13.08 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall be filled in on the Bid Form.
	13.09 Postal and e-mail addresses and telephone number for communications regarding the Bid shall be shown.
	13.10 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state where the Project is located, or Bidder shall covenant in writing to obtain such authority and qualification prior to award of the Contract and at...

	ARTICLE 14 –  Basis of Bid
	14.01
	A.

	14.01 Base Bid with Alternates
	A. Bidders shall submit a Bid on a lump sum basis for the base Bid and include a separate price for each alternate described in the Bidding Documents and as provided for in the Bid Form. The price for each alternate will be the amount added to or dele...
	B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in the Bid Form.

	14.01
	A.
	B.
	C.
	D.

	14.01
	A.
	B.
	C.

	14.02 Unit Price
	A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the unit price section of the Bid Form.
	B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item will be the product of the “Estimated Quantity” (which Owner or its representative has set forth in the Bid Form) for the item and the corresponding “Bid Uni...
	C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the co...

	14.03 Allowances
	A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper for Contractor's overhead, costs, profit, and other expenses on account of cash allowances, if any, named in the Contract Documents, in accordance with Paragrap...


	ARTICLE 15 –  Submittal of Bid
	15.01 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of the Bid Form, and, if required, the Bid Bond Form. The unbound copy of the Bid Form is to be completed and submitted with the Bid security and the other ...
	15.02 A Bid shall be received no later than the date and time prescribed and at the place indicated in the advertisement or invitation to bid and shall be enclosed in a plainly marked package with the Project title (and, if applicable, the designated ...
	15.03 Bids received after the date and time prescribed for the opening of bids, or not submitted at the correct location or in the designated manner, will not be accepted and will be returned to the Bidder unopened.

	ARTICLE 16 –  Modification and Withdrawal of Bid
	16.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a Bid must be executed and delivered to the place where Bids are to be submitted prior to the date and time for the opening of Bids. Upon receipt of such not...
	16.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in the manner specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the opening of Bids.
	16.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a material and substantial mistake in the preparation o...

	ARTICLE 17 –  Opening of Bids
	17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids and major alternates, if any, will be made avail...
	17.01

	ARTICLE 18 –  Bids to Remain Subject to Acceptance
	18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of this period.

	ARTICLE 19 –  Evaluation of Bids and Award of Contract
	19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that Owner finds, after reasonable inquiry and evaluation, t...
	19.02 If Owner awards the contract for the Work, such award shall be to the responsible Bidder submitting the lowest responsive Bid.
	19.03 Evaluation of Bids
	A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed requirements, and such alternates, unit prices, and other data, as may be requested in the Bid Form or prior to the Notice of Award.
	B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in the Bid Form. To determine the Bid prices for purposes of comparison, Owner shall announce to all bidders a “Base Bid plus alternates” budget after rec...
	B.
	B.
	B.
	A. Bid prices will be compared after adjusting for differences in time of Substantial Completion (total number of calendar days to substantially complete the Work) designated by Bidders.  The adjusting amount will be determined at the rate set forth i...
	1. The method for calculating the lowest bid for comparison will be the summation of the Bid price shown in the Bid Form plus the product of the Bidder-specified time of Substantial Completion (in calendar days) times the rate for liquidated damages $...
	2. This procedure is only used to determine the lowest bid for comparison and contractor selection purposes. The Contract Price for compensation and payment purposes remains the Bid price shown in the Bid Form.


	19.04 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the Bidder and may consider the qualifications and experience of Subcontractors and Suppliers proposed for those portions of the Work for which the identity...
	19.05 Owner may conduct such investigations as Owner deems necessary to establish the responsibility, qualifications, and financial ability of Bidders and any proposed Subcontractors or Suppliers.

	ARTICLE 20 –  Bonds and Insurance
	20.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth Owner’s requirements as to performance and payment bonds and insurance. When the Successful Bidder delivers the Agreement (executed by Successful...

	ARTICLE 21 –  Signing of Agreement
	21.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the unexecuted counterparts of the Agreement along with the other Contract Documents as identified in the Agreement. Within 15 days thereafter, Successful B...

	ARTICLE 22 –  Sales and Use Taxes
	22.01 Owner is exempt from Illinois state sales and use taxes on materials and equipment to be incorporated in the Work. Said taxes shall not be included in the Bid.

	ARTICLE 23 –  Contracts to be Assigned
	23.01 Not Applicable.

	ARTICLE 24 –  Wage rate requirements
	24.01 If the contract price is in excess of $100,000, provisions of the Contract Work Hours and Safety Standards Act at 29 CFR 5.5(b) apply.
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	ARTICLE 1 –  Bid Recipient
	1.01 This Bid is submitted to:
	115 E. Prairie St., Jerseyville, IL, 62052
	1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner in the form included in the Bidding Documents to perform all Work as specified or indicated in the Bidding Documents for the prices and wit...

	ARTICLE 2 –  Bidder’s Acknowledgements
	2.01 Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without limitation those dealing with the disposition of Bid security. This Bid will remain subject to acceptance for 90 days after the Bid opening, or for s...

	ARTICLE 3 –  Bidder’s Representations
	3.01 In submitting this Bid, Bidder represents that:
	A. Bidder has examined and carefully studied the Bidding Documents, and any data and reference items identified in the Bidding Documents, and hereby acknowledges receipt of the following Addenda:
	B. Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and adjacent areas, and become familiar with and satisfied itself as to the general, local, and Site conditions that may affect cost, progress, and performance ...
	C. Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect cost, progress, and performance of the Work.
	D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been ide...
	E. Bidder has considered the information known to Bidder itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; and any Site-r...
	F. Bidder agrees, based on the information and observations referred to in the preceding paragraph, that no further examinations, investigations, explorations, tests, studies, or data are necessary for the determination of this Bid for performance of ...
	G. Bidder is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents.
	H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder has discovered in the Bidding Documents, and confirms that the written resolution thereof by Engineer is acceptable to Bidder.
	I. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for the performance and furnishing of the Work.
	J. The submission of this Bid constitutes an incontrovertible representation by Bidder that Bidder has complied with every requirement of this Article, and that without exception the Bid and all prices in the Bid are premised upon performing and furni...


	ARTICLE 4 –  Bidder’s Certification
	4.01 Bidder certifies that:
	A. This Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity and is not submitted in conformity with any collusive agreement or rules of any group, association, organization, or corporation;
	B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid;
	C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and
	D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the Contract.  For the purposes of this Paragraph 4.01.D:
	1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value likely to influence the action of a public official in the bidding process;
	2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence the bidding process to the detriment of Owner, (b) to establish bid prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of ...
	3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish bid prices at artificial, non-competitive levels; and
	4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the e execution of the Contract.



	ARTICLE 5 –  Basis of Bid
	5.01 Bidder will complete the Work in accordance with the Contract Documents for the following price(s):
	Total Price                                                                                                                                                                               Dollars
	(In Words)


	ARTICLE 6 –  Time of Completion
	6.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before the dates or within the number of calendar days indicated in th...
	6.01
	6.02
	6.03 Bidder accepts the provisions of the Agreement as to liquidated damages.

	ARTICLE 7 –  Attachments to this Bid
	7.01 The following documents are submitted with and made a condition of this Bid:
	A. Required Bid security;
	B. List of Proposed Subcontractors;
	C. List of Proposed Suppliers;
	D. List of Project References;
	E. Evidence of authority to do business in the state of the Project; or a written covenant to obtain such license within the time for acceptance of Bids;
	F. Contractor’s License No.: __________ [or] Evidence of Bidder’s ability to obtain a State Contractor’s License and a covenant by Bidder to obtain said license within the time for acceptance of Bids;
	G. Required Bidder Qualification Statement with supporting data; and
	H. If bid amount exceeds $10,000, signed Compliance Statement (RD400-6).  Refer to specific equal opportunity requirements set forth in the Supplemental General Conditions;
	I. If Bid amount exceeds $25,000, signed Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – Lower Tier Covered Transactions (AD-1048);
	J. If Bid amount exceeds $100,000, signed RD Instructions 1940-Q, Exhibit A-1, Certification for Contracts, Grants, and Loans.
	K.


	ARTICLE 8 –  Defined Terms
	8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders, the General Conditions, and the Supplementary Conditions.

	ARTICLE 9 –  Bid Submittal
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	1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of the penal sum is the ext...
	2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performa...
	3. This obligation shall be null and void if:
	3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bond...
	3.2 All Bids are rejected by Owner, or
	3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required by Paragraph 5 hereof).

	4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable promptness, identifying this B...
	5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including extensions shall not in...
	6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due date.
	7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the state in which the Project is located.
	8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States Registered or Certifie...
	9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind t...
	10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at length. If any provision ...
	11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.
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	CURRENT EXPERIENCE
	PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years)
	PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years)
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	NON-COLLUSION AFFIDAVIT OF PRIME BIDDER
	Subscribed and sworn to before me this
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	ARTICLE 1 –  WORK
	1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows:

	ARTICLE 2 –  THE PROJECT
	2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as follows: Pleasant Street Drainage Improvements - Phase 1 - Includes excavation for a detention basin, storm sewer construction, concrete gutter, and ...

	ARTICLE 3 –  ENGINEER
	3.01 The Project has been designed by Heneghan and Associates, P.C.
	3.02 The Owner has retained Heneghan and Associates, P.C. (“Engineer”) to act as Owner’s representative, assume all duties and responsibilities, and have the rights and authority assigned to Engineer in the Contract Documents in connection with the co...

	ARTICLE 4 –  CONTRACT TIMES
	4.01 Time of the Essence
	A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.

	4.02 Contract Times: Dates
	A. The Work will be substantially completed on or before _May 14,2021____, and completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before _May 28, 2021____.

	4.02
	A.

	4.03 Liquidated Damages
	A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above and that Owner will suffer financial and other losses if the Work is not completed and Milestones not achieved within the times specified in Paragraph 4.02...
	1. Substantial Completion: Contractor shall pay Owner $800.00 or actual damages whichever is greater for each day that expires after the time (as duly adjusted pursuant to the Contract) specified in Paragraph 4.02.A above for Substantial Completion un...
	2. Completion of Remaining Work: After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Time (as duly adjusted pursuant to the Contract) for completion and readiness for final paym...
	3. Liquidated damages for failing to timely attain Substantial Completion and final completion are not additive and will not be imposed concurrently.
	4. Milestones: Contractor shall pay Owner $800.00 or actual damages whichever is greater for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for achievement of Milestone 1, until Milestone 1 is achieved.


	4.04 Special Damages
	4.05
	A.
	B.


	ARTICLE 5 –  CONTRACT PRICE
	5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents the amounts that follow, subject to adjustment under the Contract:
	A. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit.
	B.
	C.
	D.


	ARTICLE 6 –  PAYMENT PROCEDURES
	6.01 Submittal and Processing of Payments
	A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

	6.02 Progress Payments; Retainage
	A. Owner shall make progress payments on account of the Contract Price on the basis of Contractor’s Applications for Payment on or about 14 days prior to the first meeting of the month during performance of the Work as provided in Paragraph 6.02.A.1 b...
	1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Owner may withhold, including but not li...
	a. 90 percent of Work completed (with the balance being retainage); If the Work has been 50 percent completed as determined by Engineer, and if the character and progress of the Work have been satisfactory to Owner and Engineer, then as long as the ch...
	b. 90 percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).


	B. Upon Substantial Completion of the entire construction to be provided under the Contract Documents, Owner shall pay an amount sufficient to increase total payments to Contractor to 95 percent of the Work completed, less such amounts set off by Owne...

	6.03 Final Payment
	A. Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of the General Conditions, Owner shall pay the remainder of the Contract Price as recommended by Engineer as provided in said Paragraph 15.06.


	ARTICLE 7 –  INTEREST
	7.01 All amounts not paid when due shall bear interest at the maximum legal rate.

	ARTICLE 8 –  CONTRACTOR’S REPRESENTATIONS
	8.01 In order to induce Owner to enter into this Contract, Contractor makes the following representations:
	A. Contractor has examined and carefully studied the Contract Documents, and any data and reference items identified in the Contract Documents.
	B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site and adjacent areas, and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance ...
	C. Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect cost, progress, and performance of the Work.
	D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been...
	E. Contractor has considered the information known to Contractor itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; and the Contract Documents, w...
	F. Based on the information and observations referred to in the preceding paragraph, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Pr...
	G. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
	H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
	I. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
	J. Contractor’s entry into this Contract constitutes an incontrovertible representation by Contractor that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.


	ARTICLE 9 –  CONTRACT DOCUMENTS
	9.01 Contents
	A. The Contract Documents consist of the following:
	1. This Agreement (pages 1 to ___, inclusive).
	2. Performance bond (pages ___ to ___, inclusive).
	3. Payment bond (pages ___ to ___, inclusive).
	4. Other bonds.
	a. ___ (pages ___ to ___, inclusive).

	5. General Conditions (pages ___ to ___, inclusive).
	1. Supplementary Conditions (pages ___ to ___, inclusive).
	6. Specifications as listed in the table of contents of the Project Manual.
	7. Drawings (not attached but incorporated by reference) consisting of ___ sheets with each sheet bearing the following general title: ___ [or] the Drawings listed on the attached sheet index.
	8. Addenda (numbers ___ to ___, inclusive).
	9. Exhibits to this Agreement (enumerated as follows):
	a. Contractor’s Bid (pages ___ to ___, inclusive).

	10. The following which may be delivered or issued on or after the Effective Date of the Contract and are not attached hereto:
	a. Notice to Proceed.
	b. Work Change Directives.
	c. Change Orders.
	d. Field Orders.


	B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as expressly noted otherwise above).
	C. There are no Contract Documents other than those listed above in this Article 9.
	D. The Contract Documents may only be amended, modified, or supplemented as provided in the General Conditions.


	ARTICLE 10 –  MISCELLANEOUS
	10.01 Terms
	A. Terms used in this Agreement will have the meanings stated in the General Conditions and the Supplementary Conditions.

	10.02 Assignment of Contract
	A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of any rights under or interests in the Contract will be binding on another party hereto without the written consent of the party sought to be bound; and, specifi...

	10.03 Successors and Assigns
	A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to the other party hereto, its successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations contained in the Contr...

	10.04 Severability
	A. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and Contractor, who agree that the...

	10.05 Contractor’s Certifications
	A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract.  For the purposes of this Paragraph 10.05:
	1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value likely to influence the action of a public official in the bidding process or in the Contract execution;
	2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels...
	3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
	4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.


	10.06 Other Provisions
	A. Owner stipulates that if the General Conditions that are made a part of this Contract are based on EJCDC® C-700, Standard General Conditions for the Construction Contract, published by the Engineers Joint Contract Documents Committee®, and if Owner...
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	ARTICLE 1 –  Definitions and Terminology
	1.01 Defined Terms
	A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with initial capital letters, including the term’s singular and plural forms, will have the meaning indicated in the definitions below. In addition to terms specificall...
	1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
	2. Agreement—The written instrument, executed by Owner and Contractor, that sets forth the Contract Price and Contract Times, identifies the parties and the Engineer, and designates the specific items that are Contract Documents.
	3. Application for Payment—The form acceptable to Engineer which is to be used by Contractor during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the C...
	4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
	5. Bidder—An individual or entity that submits a Bid to Owner.
	6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, and all Addenda.
	7. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.
	8. Change Order—A document which is signed by Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, or other revision to the Contract, issued on or after the Ef...
	9. Change Proposal—A written request by Contractor, duly submitted in compliance with the procedural requirements set forth herein, seeking an adjustment in Contract Price or Contract Times, or both; contesting an initial decision by Engineer concerni...
	10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in compliance with the procedural requirements set forth herein: seeking an adjustment of Contract Price or Contract Times, or both; contesting an initial decision by ...
	11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other material of any nature whatsoever that is or becomes listed, regulated, or addressed ...
	12. Contract—The entire and integrated written contract between the Owner and Contractor concerning the Work.
	13. Contract Documents—Those items so designated in the Agreement, and which together comprise the Contract.
	14. Contract Price—The money that Owner has agreed to pay Contractor for completion of the Work in accordance with the Contract Documents. .
	15. Contract Times—The number of days or the dates by which Contractor shall: (a) achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work.
	16. Contractor—The individual or entity with which Owner has contracted for performance of the Work.
	17. Cost of the Work—See Paragraph 13.01 for definition.
	18. Drawings—The part of the Contract that graphically shows the scope, extent, and character of the Work to be performed by Contractor.
	19. Effective Date of the Contract—The date, indicated in the Agreement, on which the Contract becomes effective.
	20. Engineer—The individual or entity named as such in the Agreement.
	21. Field Order—A written order issued by Engineer which requires minor changes in the Work but does not change the Contract Price or the Contract Times.
	22. Hazardous Environmental Condition—The presence at the Site of Constituents of Concern in such quantities or circumstances that may present a danger to persons or property exposed thereto.  The presence at the Site of materials that are necessary f...
	23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules, regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
	24. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real property, or personal property.
	25. Milestone—A principal event in the performance of the Work that the Contract requires Contractor to achieve by an intermediate completion date or by a time prior to Substantial Completion of all the Work.
	26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of the Bid.
	27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work.
	28. Owner—The individual or entity with which Contractor has contracted regarding the Work, and which has agreed to pay Contractor for the performance of the Work, pursuant to the terms of the Contract.
	29. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising the Contractor’s plan to accomplish the Work within the Contract Times.
	30. Project—The total undertaking to be accomplished for Owner by engineers, contractors, and others, including planning, study, design, construction, testing, commissioning, and start-up, and of which the Work to be performed under the Contract Docum...
	31. Project Manual—The written documents prepared for, or made available for, procuring and constructing the Work, including but not limited to the Bidding Documents or other construction procurement documents, geotechnical and existing conditions inf...
	32. Resident Project Representative—The authorized representative of Engineer assigned to assist Engineer at the Site. As used herein, the term Resident Project Representative or “RPR” includes any assistants or field staff of Resident Project Represe...
	33. Samples—Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and that establish the standards by which such portion of the Work will be judged.
	34. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required submittals and the time requirements for Engineer’s review of the submittals and the performance of related construction activities.
	35. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for Payment.
	36. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or information that are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.  Shop Drawings, whet...
	37. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements, and such other lands furnished by Owner which are designated for the use of Contractor.
	38. Specifications—The part of the Contract that consists of written requirements for materials, equipment, systems, standards, and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable to the Work.
	39. Subcontractor—An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work.
	40. Substantial Completion—The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documen...
	41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner makes an award of contract, subject to stated conditions.
	42. Supplementary Conditions—The part of the Contract that amends or supplements these General Conditions. N/A
	43. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or a Subcontractor.
	44. Technical Data—Those items expressly identified as Technical Data in these Standard General Conditionsin the Supplementary Conditions, with respect to either (a) subsurface conditions at the Site, or physical conditions relating to existing surfac...
	45. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities, including but not limited to those that co...
	46. Unit Price Work—Work to be paid for on the basis of unit prices.
	47. Work—The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary to ...
	48. Work Change Directive—A written directive to Contractor issued on or after the Effective Date of the Contract, signed by Owner and recommended by Engineer, ordering an addition, deletion, or revision in the Work. A Work Change Directive cannot cha...
	49. Abnormal Weather Conditions—Conditions of extreme or unusual weather for a given region, elevation, or season as determined by Engineer. Extreme or unusual weather that is typical for a given region, elevation, or season should not be considered A...
	50. Agency—The Project is financed in whole or in part by USDA Rural Utilities Service pursuant to the Consolidated Farm and Rural Development Act (7 USC Section 1921 et seq.). The Rural Utilities Service programs are administered through the USDA Rur...


	1.02 Terminology
	A. The words and terms discussed in the following paragraphs are not defined but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
	B. Intent of Certain Terms or Adjectives:
	1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,”...

	C. Day:
	1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.

	D. Defective:
	1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
	a. does not conform to the Contract Documents; or
	b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents; or
	c. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 15.03 or 15.04).


	E. Furnish, Install, Perform, Provide:
	1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable o...
	2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
	3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use.
	4. If the Contract Documents establish an obligation of Contractor with respect to specific services, materials, or equipment, but do not expressly use any of the four words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish ...

	F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.


	ARTICLE 2 –  Preliminary Matters
	2.01 Delivery of Bonds and Evidence of Insurance
	A. Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.
	B. Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each named insured and additional insured (as identified in the Standard Genera...
	C. Evidence of Owner’s Insurance: After receipt of the executed counterparts of the Agreement and all required bonds and insurance documentation, Owner shall promptly deliver to Contractor, with copies to each named insured and additional insured (as ...

	2.02 Copies of Documents
	A. Owner shall furnish to Contractor fourfive printed copies of the Contract Documents(including one fully executed counterpart of the Agreement), and one copy in electronic portable document format (PDF). Additional printed copies will be furnished u...
	B. Owner shall maintain and safeguard at least one original printed record version of the Contract, including Drawings and Specifications signed and sealed by Engineer and other design professionals.  Owner shall make such original printed record vers...

	2.03   Before Starting Construction
	A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as otherwise specifically required by the Contract Documents), Contractor shall submit to Engineer for timely review:
	1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract;
	2. a preliminary Schedule of Submittals; and
	3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progre...


	2.04 Preconstruction Conference; Designation of Authorized Representatives
	A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred to in P...
	B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract.  Such individuals shall have the authority...

	2.05 Initial Acceptance of Schedules
	A. At least 10 days before submission of the first Application for Payment a conference, attended by Contractor, Engineer, and others as appropriate, will be held to review for acceptability to Engineer as provided below the schedules submitted in acc...
	1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the Progress Schedule, for sequencing, sc...
	2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.
	3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to the component parts of the Work.


	2.06 Electronic Transmittals
	A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor may transmit, and shall accept, Project-related correspondence, text, data, documents, drawings, information, and graphics, including but not limited to Shop ...
	B. If the Contract does not establish protocols for electronic or digital transmittals, then Owner, Engineer, and Contractor shall jointly develop such protocols.
	C. When transmitting items in electronic media or digital format, the transmitting party makes no representations as to long term compatibility, usability, or readability of the items resulting from the recipient’s use of software application packages...


	ARTICLE 3 –  Documents: Intent, Requirements, Reuse
	3.01 Intent
	A. The Contract Documents are complementary; what is required by one is as binding as if required by all.
	B. It is the intent of the Contract Documents to describe a functionally complete project (or part thereof) to be constructed in accordance with the Contract Documents.
	C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the electronic or digital versions of the Contract Documents (including any printed copies derived from such electronic or digital versions) and the printed record...
	D. The Contract supersedes prior negotiations, representations, and agreements, whether written or oral.
	E. Engineer will issue clarifications and interpretations of the Contract Documents as provided herein.

	3.02 Reference Standards
	A. Standards Specifications, Codes, Laws and Regulations
	1. Reference in the Contract Documents to standard specifications, manuals, reference standards, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, shall me...
	2. No provision of any such standard specification, manual, reference standard, or code, or any instruction of a Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, c...


	3.03 Reporting and Resolving Discrepancies
	A. Reporting Discrepancies:
	1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each part of the Work, Contractor shall carefully study the Contract Documents, and check and verify pertinent figures and dimensions therein, particularly with respect...
	2. Contractor’s Review of Contract Documents: If, before or during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or between the Contract Documents and (a) any applicable...
	3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor had actual knowledge thereof.

	B. Resolving Discrepancies:
	1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the part of the Contract Documents prepared by or for Engineer shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between suc...
	a. the provisions of any standard specification, manual, reference standard, or code, or the instruction of any Supplier (whether or not specifically incorporated by reference as a Contract Document); or
	b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).



	3.04 Requirements of the Contract Documents
	A. During the performance of the Work and until final payment, Contractor and Owner shall submit to the Engineer all matters in question concerning the requirements of the Contract Documents (sometimes referred to as requests for information or interp...
	B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or decision on the issue submitted, or initiate an amendment or supplement to the Contract Documents. Engineer’s written clarification, interpretation, or de...
	C. If a submitted matter in question concerns terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work under the Contract Documents, (2) the design (as set forth in the Drawings, Specification...

	3.05 Reuse of Documents
	A. Contractor and its Subcontractors and Suppliers shall not:
	1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its consultants, including electronic media editions, or reuse any...
	2. have or acquire any title or ownership rights in any other Contract Documents, reuse any such Contract Documents for any purpose without Owner’s express written consent, or violate any copyrights pertaining to such Contract Documents.

	B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes.


	ARTICLE 4 –  Commencement and Progress of the Work
	4.01 Commencement of Contract Times; Notice to Proceed
	A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days af...

	4.02 Starting the Work
	A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall be done at the Site prior to such date.

	4.03 Reference Points
	A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect ...

	4.04 Progress Schedule
	A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.05 as it may be adjusted from time to time as provided below.
	1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times.
	2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in accordance with the requirements of Article 11.

	B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, or during any appeal process, except ...

	4.05 Delays in Contractor’s Progress
	A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in the Contract Times and Contract Price. Contra...
	B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delay, disruption, or interference caused by or within the control of Contractor. Delay, disruption, and interference attributable to and within the control o...
	C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those for which they are responsible, then Contractor shall be entitled to a...
	1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and earthquakes;
	2. abnormal weather conditions; Abnormal Weather Conditions;
	3. acts or failures to act of utility owners (other than those performing other work at or adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); and
	4. acts of war or terrorism.

	D. Delays, disruption, and interference to the performance or progress of the Work resulting from the existence of a differing subsurface or physical condition, an Underground Facility that was not shown or indicated by the Contract Documents, or not ...
	E. Paragraph 8.03 governs delays, disruption, and interference to the performance or progress of the Work resulting from the performance of certain other work at or adjacent to the Site.
	F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or interference caused by or within the control of Contractor.
	G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or Contract Times under this paragraph within 30 days of the commencement of the delaying, disrupting, or interfering event.


	ARTICLE 5 –  Availability of Lands; Subsurface and Physical Conditions; Hazardous Environmental Conditions
	5.01 Availability of Lands
	A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work.
	B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which permanent improvements are to be made and Owner’s interest therein as necessary for giving ...
	C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

	5.02 Use of Site and Other Areas
	A. Limitation on Use of Site and Other Areas:
	1. Contractor shall confine construction equipment, temporary construction facilities, the storage of materials and equipment, and the operations of workers to the Site, adjacent areas that Contractor has arranged to use through construction easements...
	2. If a damage or injury claim is made by the owner or occupant of any such land or area because of the performance of the Work, or because of other actions or conduct of the Contractor or those for which Contractor is responsible, Contractor shall (a...

	B. Removal of Debris During Performance of the Work: During the progress of the Work the Contractor shall keep the Site and other adjacent areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste ...
	C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site and adjacent areas all tools, applian...
	D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent structures or land to stresses or press...

	5.03 Subsurface and Physical Conditions
	A. No Reports of explorations or tests of subsurface conditions at or adjacent to the Site, or drawings of physical conditions relating to existing surface or subsurface structures at the Site, are known to the Owner.
	A.  Reports and Drawings: The Supplementary Conditions identify:
	1. those reports known to Owner of explorations and tests of subsurface conditions at or adjacent to the Site;
	1. those drawings known to Owner of physical conditions relating to existing surface or subsurface structures at the Site (except Underground Facilities); and
	1. Technical Data contained in such reports and drawings.

	A. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not C...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions an...
	1. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
	1. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions, or information.

	A.  The following reports of explorations and tests of subsurface conditions at or adjacent to the Site are known to Owner:
	1. Report dated [May 21, 2013, prepared by Aye and Bea, Consulting Engineers, Philadelphia, Pa., entitled:  “Results of Investigation of Subsoil Conditions and Professional Recommendations for Foundations of Iron Foundry at South and Front Streets, Pe...
	1. Report dated [May 2, 2000, prepared by Ecks, Wye and Tszee, Inc., Baltimore, Md., entitled:  “Tests of Water Quality in Mixter River at Pembrig, NJ”, consisting of 26 pages.] The Technical Data contained in such report upon whose accuracy Contracto...

	A. The following drawings of physical conditions relating to existing surface or subsurface structures at or adjacent to the Site (except Underground Facilities) are known to Owner:
	a. Drawings dated [March 2, 2000, of Route 24A Overpass Abutment, prepared by Dea & Associates, Inc., Wilmington, Del., entitled:  “Record Drawings:  Route No. 24A Overpass Abutment”, consisting of 12 sheets numbered 001 to 012, inclusive.]None of the...

	B. may examine copies of reports and drawings identified immediately above that were not included with the Bidding Documents at _______________________________ [insert location] during regular business hours, or may request copies from Engineer, at th...

	5.04 Differing Subsurface or Physical Conditions
	A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is uncovered or revealed at the Site either:
	1. is of such a nature as to establish that any Technical Data on which Contractor is entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or
	2. is of such a nature as to require a change in the Drawings or Specifications; or
	3. differs materially from that shown or indicated in the Contract Documents; or
	4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;

	B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, Engineer will promptly review the subsurface or physical condition in question; determine the necessity of Owner’s obtaining additional exploration or tests ...
	C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the subsurface or phys...
	D. Possible Price and Times Adjustments:
	1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract Times, or both, to the extent that the existence of a differing subsurface or physical condition, or any related delay, disruption, or interference, causes an inc...
	a. such condition must fall within any one or more of the categories described in Paragraph 5.04.A;
	b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03; and,
	c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor’s ability to complete the Work within the Contract Times.

	2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times with respect to a subsurface or physical condition if:
	a. Contractor knew of the existence of such condition at the time Contractor made a commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract, or otherwise; or
	b. the existence of such condition reasonably could have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas expressly required by the Bidding Requirements or Contract...
	c. Contractor failed to give the written notice as required by Paragraph 5.04.A.

	3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, or both, then any such adjustment shall be set forth in a Change Order.
	4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, or both, no later than 30 days after Owner’s issuance of the Owner’s written statement to Contra...


	5.05 Underground Facilities
	A. Contractor’s Responsibilities: The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or adjacent to the Site is based on information and data furnished to Owner or Engineer by the o...
	1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any such information or data provided by others; and
	2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full responsibility for:
	a. reviewing and checking all information and data regarding existing Underground Facilities at the Site;
	b. locating all Underground Facilities shown or indicated in the Contract Documents as being at the Site;
	c. coordination of the Work with the owners (including Owner) of such Underground Facilities, during construction; and
	d. the safety and protection of all existing Underground Facilities at the Site, and repairing any damage thereto resulting from the Work.


	B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered or revealed at the Site was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy, then Contractor shall,...
	C. Engineer’s Review: Engineer will promptly review the Underground Facility and conclude whether such Underground Facility was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy; obtain any pertin...
	D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the Underground ...
	E. Possible Price and Times Adjustments:
	1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract Times, or both, to the extent that any existing Underground Facility at the Site that was not shown or indicated in the Contract Documents, or was not shown o...
	a. Contractor did not know of and could not reasonably have been expected to be aware of or to have anticipated the existence or actual location of the Underground Facility in question;
	b. With respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03;
	c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor’s ability to complete the Work within the Contract Times; and
	d. Contractor gave the notice required in Paragraph 5.05.B.

	2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, or both, then any such adjustment shall be set forth in a Change Order.
	3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, or both, no later than 30 days after Owner’s issuance of the Owner’s written statement to Contra...


	5.06 Hazardous Environmental Conditions at Site
	A. Reports and Drawings: No reports or drawings related to Hazardous Environmental Conditions at the Site are known to Owner.
	B. Reliance by Contractor on Technical Data Authorized: Not Used.
	A. Reports and Drawings: The Supplementary Conditions identify:
	1. those reports and drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at or adjacent to the Site; and
	1. Technical Data contained in such reports and drawings.
	1. The following reports regarding Hazardous Environmental Conditions at the Site are known to Owner:
	a. Report dated December 10, 2012, prepared by Eph Environmental Consultants, Princeton, N.J., entitled:  “Results of Investigation of Conditions at Iron Foundry at South and Front Streets, Pembrig, NJ”, consisting of 27 pages. The Technical Data cont...

	1. The following drawings regarding Hazardous Environmental Conditions at the Site are known to Owner:
	a. Drawings dated November 27, 2002, prepared by Eph Environmental Consultants, Princeton, N.J., entitled:  “Iron Foundry Site Conditions”, consisting of 5 sheets numbered ___ to ___, inclusive.
	1) All of the information in such drawings constitutes Technical Data on whose accuracy Contractor may rely, except for _________________________ appearing on Drawing No. _____ and ___________________ appearing on Drawing No. ______.



	A. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not C...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by Contractor and safety precautions and ...
	1. other data, interpretations, opinions and information contained in such reports or shown or indicated in such drawings; or
	1. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions or information.

	A. Contractor shall not be responsible for removing or remediating any Hazardous Environmental Condition encountered, uncovered, or revealed at the Site unless such removal or remediation is expressly identified in the Contract Documents to be within ...
	A. Contractor shall be responsible for controlling, containing, and duly removing all Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible, and for any associated costs...
	A. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose removal or remediation is not expressly identified in the Contract Documents as being within the scope of the Work, or if Contractor or anyone for whom Contrac...
	A. Contractor shall not resume Work in connection with such Hazardous Environmental Condition or in any affected area until after Owner has obtained any required permits related thereto, and delivered written notice to Contractor either (1) specifying...
	A. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as a result of such Work stoppage or such special conditions under which Work is agreed to...
	A. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that ...
	A. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each an...
	A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them fro...
	A. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed at the Site.


	ARTICLE 6 –  Bonds and Insurance
	6.01 Performance, Payment, and Other Bonds
	A. Contractor shall furnish a performance bond and a payment bond, each in an amount at least equal to the Contract Price, as security for the faithful performance and payment of all of Contractor’s obligations under the Contract. These bonds shall re...
	B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by Laws or Regulations, and shall be executed by such sureties as are named in “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bon...
	C. Contractor shall obtain the required bonds from surety companies that are duly licensed or authorized in the jurisdiction in which the Project is located to issue bonds in the required amounts.
	D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or its right to do business is terminated in any state or jurisdiction where any part of the Project is located, or the surety ceases to meet the requirement...
	E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from the Site and exercise Owner’s termination rights under Article 16.
	F. Upon request, Owner shall provide a copy of the payment bond to any Subcontractor, Supplier, or other person or entity claiming to have furnished labor or materials used in the performance of the Work.

	6.02 Insurance—General Provisions
	A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in the Supplementary Conditions.
	B. All insurance required by the Contract to be purchased and maintained by Owner or Contractor shall be obtained from insurance companies that are duly licensed or authorized, in the state or jurisdiction in which the Project is located, to issue ins...
	C. Contractor shall deliver to Owner, with copies to each named insured and additional insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in the Contract), certificates of insurance establishing that Contractor has o...
	D. Owner shall deliver to Contractor, with copies to each named insured and additional insured (as identified in this Article, the Supplementary Conditions, or elsewhere in the Contract), certificates of insurance establishing that Owner has obtained ...
	E. Failure of Owner or Contractor to demand such certificates or other evidence of the other party’s full compliance with these insurance requirements, or failure of Owner or Contractor to identify a deficiency in compliance from the evidence provided...
	F. If either party does not purchase or maintain all of the insurance required of such party by the Contract, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain...
	G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude the Contractor from the Site, impose an appropriate set-off against payment, and exercise Owner’s termination rights under Article 16.
	H. Without prejudice to any other right or remedy, if a party has failed to obtain required insurance, the other party may elect to obtain equivalent insurance to protect such other party’s interests at the expense of the party who was required to pro...
	I. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Contractor or Contractor’s interests.
	J. The insurance and insurance limits required herein shall not be deemed as a limitation on Contractor’s liability under the indemnities granted to Owner and other individuals and entities in the Contract.

	6.03 Contractor’s Insurance
	A. Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation and employer’s liability insurance for:
	1. claims under workers’ compensation, disability benefits, and other similar employee benefit acts.
	2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act coverage (if applicable).
	3. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor’s employees (by stop-gap endorsement in monopolist worker’s compensation states).
	4. Foreign voluntary worker compensation (if applicable).

	B. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain commercial general liability insurance, covering all operations by or on behalf of Contractor, on an occurrence basis, against:
	1. claims for damages because of bodily injury, sickness or disease, or death of any person other than Contractor’s employees.
	2. claims for damages insured by reasonably available personal injury liability coverage.
	3. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom.

	C. Commercial General Liability—Form and Content: Contractor’s commercial liability policy shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) and include the following coverages and endorsements:
	1. Products and completed operations coverage:
	a. Such insurance shall be maintained for three years after final payment.
	b. Contractor shall furnish Owner and each other additional insured (as identified in the Supplementary Conditions or elsewhere in the Contract) evidence of continuation of such insurance at final payment and three years thereafter.

	2. Blanket contractual liability coverage, to the extent permitted by law, including but not limited to coverage of Contractor’s contractual indemnity obligations in Paragraph 7.18.
	3. Broad form property damage coverage.
	4. Severability of interest.
	5. Underground, explosion, and collapse coverage.
	6.  Personal injury coverage.
	7. Additional insured endorsements that include both ongoing operations and products and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their equ...
	8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, “Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named Insured” or its equivalent.

	D. Automobile liability: Contractor shall purchase and maintain automobile liability insurance against claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance, or use of any motor...
	E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess liability insurance written over the underlying employer’s liability, commercial general liability, and automobile liability insurance described in the paragrap...
	F. Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy covering third-party injury and property damage claims, including clean-up costs, as a result of pollution conditions arising from Contractor’s operations a...
	G. Additional insureds: The Contractor’s commercial general liability, automobile liability, umbrella or excess, and pollution liability policies shall include and list as additional insureds Owner and Engineer, and any individuals or entities identif...
	H. Contractor’s professional liability insurance: If Contractor will provide or furnish professional services under this Contract, through a delegation of professional design services or otherwise, then Contractor shall be responsible for purchasing a...
	I. General provisions: The policies of insurance required by this Paragraph 6.03 shall:
	1. include at least the specific coverages provided in this Article.
	2. be written for not less than the limits of liability provided in this Article and in the Supplementary Conditions, or required by Laws or Regulations, whichever is greater.
	3. contain a provision or endorsement that the coverage afforded will not be canceled, materially changed, or renewal refused until at least 10 days prior written notice has been given to Contractor.  Within three days of receipt of any such written n...
	4. remain in effect at least until final payment (and longer if expressly required in this Article) and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work as a warranty or correction obligation, or otherwi...
	5. be appropriate for the Work being performed and provide protection from claims that may arise out of or result from Contractor’s performance of the Work and Contractor’s other obligations under the Contract Documents, whether it is to be performed ...

	J. The coverage requirements for specific policies of insurance must be met by such policies, and not by reference to excess or umbrella insurance provided in other policies.
	K. The limits of liability for the insurance required by Paragraph 6.03 of the General Conditions shall provide coverage for not less than the following amounts or greater where required by Laws and Regulations:
	1. Workers’ Compensation, and related coverages under Paragraphs 6.03.A.1 and A.2 of the General Conditions:
	2. Contractor’s Commercial General Liability under Paragraphs 6.03.B and 6.03.C of the General Conditions:
	3. Automobile Liability under Paragraph 6.03.D. of the General Conditions:
	4. Excess or Umbrella Liability:
	5. Contractor’s Pollution Liability:
	6. Additional Insureds: Owner and Engineer
	7. Contractor’s Professional Liability:
	8. Waiver of Subrogation – {OWNER}City of Jerseyville and Heneghan and Associates, P.C. shall be additional insured on a direct primary basis on the Waiver of Subrogation


	6.04 Owner’s Liability Insurance
	A. In addition to the insurance required to be provided by Contractor under Paragraph 6.03, Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability insurance as will protect Owner against claims which may arise fro...
	B. Owner’s liability policies, if any, operate separately and independently from policies required to be provided by Contractor, and Contractor cannot rely upon Owner’s liability policies for any of Contractor’s obligations to the Owner, Engineer, or ...

	6.05 Property Insurance
	A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall purchase and maintain builder’s risk insurance upon the Work on a completed value basis, in the amount of the full insurable replacement cost thereof (subje...
	1. include the Owner and Contractor as named insureds, and all Subcontractors, and any individuals or entities required by the Supplementary Conditions to be insured under such builder’s risk policy, as insureds or named insureds. For purposes of the ...
	2. be written on a builder’s risk “all risk” policy form that shall at least include insurance for physical loss or damage to the Work, temporary buildings, falsework, and materials and equipment in transit, and shall insure against at least the follo...
	3. cover, as insured property, at least the following: (a) the Work and all materials, supplies, machinery, apparatus, equipment, fixtures, and other property of a similar nature that are to be incorporated into or used in the preparation, fabrication...
	4. cover expenses incurred in the repair or replacement of any insured property (including but not limited to fees and charges of engineers and architects).
	5. extend to cover damage or loss to insured property while in temporary storage at the Site or in a storage location outside the Site (but not including property stored at the premises of a manufacturer or Supplier).
	6. extend to cover damage or loss to insured property while in transit.
	7. allow for partial occupation or use of the Work by Owner, such that those portions of the Work that are not yet occupied or used by Owner shall remain covered by the builder’s risk insurance.
	8. allow for the waiver of the insurer’s subrogation rights, as set forth below.
	9. provide primary coverage for all losses and damages caused by the perils or causes of loss covered.
	10. not include a co-insurance clause.
	11. include an exception for ensuing losses from physical damage or loss with respect to any defective workmanship, design, or materials exclusions.
	12. include performance/hot testing and start-up.
	13. be maintained in effect, subject to the provisions herein regarding Substantial Completion and partial occupancy or use of the Work by Owner, until the Work is complete.

	B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained in accordance with this Paragraph 6.05 will contain a provision or endorsement that the coverag...
	C. Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for costs not covered because of the application of a policy deductible.
	D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then Owner (directly, if it is the purchaser of the builder’s risk poli...
	E. Additional Insurance: If Contractor elects to obtain other special insurance to be included in or supplement the builder’s risk or property insurance policies provided under this Paragraph 6.05, it may do so at Contractor’s expense.
	F. Insurance of Other Property: If the express insurance provisions of the Contract do not require or address the insurance of a property item or interest, such as tools, construction equipment, or other personal property owned by Contractor, a Subcon...

	6.06 Waiver of Rights
	A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s risk policy, shall contain provisions to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against ...
	B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, for:
	1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or resulting from fire or other perils whether or not insured by ...
	2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other insured peril or cause of loss covered by any property insurance maintained on the completed Project or part thereof by Owner during ...

	C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or consequential loss, the insure...
	D. Contractor shall be responsible for assuring that the agreement under which a Subcontractor performs a portion of the Work contains provisions whereby the Subcontractor waives all rights against Owner, Contractor, all individuals or entities identi...

	6.07 Receipt and Application of Property Insurance Proceeds
	A. Any insured loss under the builder’s risk and other policies of insurance required by Paragraph 6.05 will be adjusted and settled with the named insured that purchased the policy. Such named insured shall act as fiduciary for the other insureds, an...
	B. Proceeds for such insured losses may be made payable by the insurer either jointly to multiple insureds, or to the named insured that purchased the policy in its own right and as fiduciary for other insureds, subject to the requirements of any appl...
	C. If no other special agreement is reached, the damaged Work shall be repaired or replaced, the money so received applied on account thereof, and the Work and the cost thereof covered by Change Order, if needed.


	ARTICLE 7 –  Contractor’s Responsibilities
	7.01 Supervision and Superintendence
	A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents. Contract...
	B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who shall not be replaced without written notice to Owner and Engineer except under extraordinary circumstances.

	7.02 Labor; Working Hours
	A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and order at the Site.
	B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during regular working h...
	C. Contractor shall be responsible for the cost of any overtime pay or other expense incurred by the Owner for Engineer’s services (including those of the Resident Project Representative, if any), Owner’s representative, and construction observation s...

	7.03 Services, Materials, and Equipment
	A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light...
	B. All materials and equipment incorporated into the Work shall be of good quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications shall expressly run to the benefit...
	C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

	7.04 “Or Equals”
	A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, the Contract Price has been based upon Contractor furnishing such item as sp...
	1. If Engineer in its sole discretion determines that an item of material or equipment proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, Engineer shall deem it an “o...
	a. in the exercise of reasonable judgment Engineer determines that:
	1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;
	2) it will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole;
	3) it has a proven record of performance and availability of responsive service; and.
	1) it is not objectionable to Owner. [Deleted]
	4) Must be compatible with existing components and equipment.

	b. Contractor certifies that, if approved and incorporated into the Work:
	1) there will be no increase in cost to the Owner or increase in Contract Times; and
	2) it will conform substantially to the detailed requirements of the item named in the Contract Documents.



	B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or equal” item at Contractor’s expense.
	C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each “or-equal” request.  Engineer may require Contractor to furnish additional data about the proposed “or-equal” item. Engineer will be the sole judge...
	D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request shall result in any change in Contract Price. The Engineer’s denial of an “or-equal” request shall be final and binding, and may not be reversed through an app...
	E. Treatment as a Substitution Request: If Engineer determines that an item of material or equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may request that Engineer considered the proposed item as a substitute pursu...

	7.05 Substitutes
	A. Unless the specification or description of an item of material or equipment required to be furnished under the Contract Documents contains or is followed by words reading that no substitution is permitted, Contractor may request that Engineer autho...
	1. Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item of material or equipment proposed is functionally equivalent to that named and an acceptable substitute therefor. Engineer will not accept r...
	2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as supplemented by the Specifications, and as Engineer may decide is appropriate under the circumstances.
	3. Contractor shall make written application to Engineer for review of a proposed substitute item of material or equipment that Contractor seeks to furnish or use. The application:
	a. shall certify that the proposed substitute item will:
	1) perform adequately the functions and achieve the results called for by the general design,
	2) be similar in substance to that specified, and
	3) be suited to the same use as that specified.

	b. will state:
	1) the extent, if any, to which the use of the proposed substitute item will necessitate a change in Contract Times,
	2) whether use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitu...
	3) whether incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty.

	c. will identify:
	1) all variations of the proposed substitute item from that specified, and
	2) available engineering, sales, maintenance, repair, and replacement services.

	d. shall contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including but not limited to changes in Contract Price, shared savings, costs of redesign, and claims of other cont...


	B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each substitute request, and to obtain comments and direction from Owner. Engineer may require Contractor to furnish additional data about the proposed ...
	C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special performance guarantee or other surety with respect to any substitute.
	D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a substitute proposed or submitted by Contractor. Whether or not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse...
	E. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute at Contractor’s expense.
	F. Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor shall execute the proposed Change Order and proceed with the substitution. The Engineer’s denial of a substitution request shall be final and binding, and...

	7.06 Concerning Subcontractors, Suppliers, and Others
	A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the Work.  Such Subcontractors and Suppliers must be acceptable to Owner. The Contractor shall not award work valued at more than fifty percent of the Contract Price...
	B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for the performance of designated parts of the Work if required by the Contract to do so. [Deleted]
	C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other individual or entity to furnish or perform any of the Work against w...
	D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already deemed such proposed Subcontractor or Supplier acceptable, during the b...
	E. Owner may require the replacement of any Subcontractor, Supplier, or other individual or entity retained by Contractor to perform any part of the Work. Owner also may require Contractor to retain specific replacements; provided, however, that Owner...
	F. If Owner requires the replacement of any Subcontractor, Supplier, or other individual or entity retained by Contractor to perform any part of the Work, then Contractor shall be entitled to an adjustment in Contract Price or Contract Times, or both,...
	G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether initially or as a replacement, shall constitute a waiver of the right of Owner to the completion of the Work in accordance with the Contract Documents.
	H. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors and Suppliers having a direct contract with Contractor, and of all other Subcontractors and Suppliers known to Contractor at the time of submittal.
	I. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is responsible for Contractor’s o...
	J. Contractor shall be solely responsible for scheduling and coordinating the work of Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any of the Work.
	K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities performing or furnishing any of the Work from communicating with Engineer or Owner, except through Contractor or in case of an emergency, or as otherwis...
	L. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific trade.
	M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an appropriate contractual agreement that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract Documents for th...
	N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information about amounts paid to Contractor on account of Work performed for Contractor by the particular Subcontractor or Supplier.
	O. Nothing in the Contract Documents:
	1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any contractual relationship between Owner or Engineer and any such Subcontractor, Supplier, or other individual or entity; nor
	2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of any money due any such Subcontractor, Supplier, or other individual or entity except as may otherwise be required by Laws and Regulations.


	7.07 Patent Fees and Royalties
	A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights...
	B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, and its officers, directors, members, partners, employees, agents, consultants, and subcontractors from and against all claims, costs, loss...
	C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from...

	7.08 Permits
	A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all governme...

	7.09 Taxes
	A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.
	B. Owner is exempt from payment of sales and compensating use taxes of the State of Illinois and of cities and counties thereof on all materials to be incorporated into the Work.
	1. Owner will furnish the required certificates of tax exemption to Contractor for use in the purchase of supplies and materials to be incorporated into the Work.
	2. Owner’s exemption does not apply to construction tools, machinery, equipment, or other property purchased by or leased by the Contractor, or to supplies or materials not incorporated into the Work.


	7.10 Laws and Regulations
	A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither Owner nor Engineer shall b...
	B. If Contractor performs any Work or takes any other action knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses, and shall indemnify and hold harmless Owner and Engineer, a...
	C. Owner or Contractor may give notice to the other party of any changes after the submission of Contractor’s Bid (or after the date when Contractor became bound under a negotiated contract) in Laws or Regulations having an effect on the cost or time ...

	7.11  Record Documents
	A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written interpretations and clarifications, and approved Shop Drawings. Con...

	7.12 Safety and Protection
	A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of perso...
	1. all persons on the Site or who may be affected by the Work;
	2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
	3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, other work in progress, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the cour...

	B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such...
	C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.  The Supplementary Conditions identify any Owner’s safety programs that are applicable to the Work.
	D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety program with which Owner’s and Engineer’s employees and representatives must comply while at the Site.
	E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly empl...
	F. Contractor’s duties and responsibilities for safety and protection shall continue until such time as all the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph 15.06.B that the Work is acceptable...
	G. Contractor’s duties and responsibilities for safety and protection shall resume whenever Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction obligations, or to conduct other tasks arising from the Contr...

	7.13 Safety Representative
	A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

	7.14 Hazard Communication Programs
	A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or R...

	7.15 Emergencies
	A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt written notice...

	7.16 Shop Drawings, Samples, and Other Submittals
	A. Shop Drawing and Sample Submittal Requirements:
	1. Before submitting a Shop Drawing or Sample, Contractor shall have:
	a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents;
	b. determined and verified all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;
	c. determined and verified the suitability of all materials and equipment offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
	d. determined and verified all information relative to Contractor’s responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto.

	2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor’s obligations under the Contract Documents with respect to Contractor’s review of that submittal, and that Contractor approves the submittal.
	3. With each submittal, Contractor shall give Engineer specific written notice of any variations that the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be set forth in a written communication separa...

	B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance with the accepted Schedule of Submittals. Each submittal will be identified as Engineer may requ...
	1. Shop Drawings:
	a. Contractor shall submit the number of copies required in the Specifications.
	b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide a...

	2. Samples:
	a. Contractor shall submit the number of Samples required in the Specifications.
	b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the submittal for the limited purposes re...

	3. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent submittal will be at the sole expense and responsibility of Cont...

	C. Other Submittals: Contractor shall submit other submittals to Engineer in accordance with the accepted Schedule of Submittals, and pursuant to the applicable terms of the Specifications.
	D. Engineer’s Review:
	1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only to determine if the items covered by the submittals will, after insta...
	2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or procedures of construction or to safety precautions or programs incident thereto.
	3. Engineer’s review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.
	4. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 7.16.A.3...
	5. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor from responsibility for complying with the requirements of Paragraph 7.16.A and B.
	6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from the requirements of the Contract Documents, shall not, under any circumstances, change the Contract Times or Contract Price, unless such changes are included in a Ch...
	7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample, or other submittal shall result in such item becoming a Contract Document.
	8. Contractor shall perform the Work in compliance with the requirements and commitments set forth in approved Shop Drawings and Samples, subject to the provisions of Paragraph 7.16.D.4.

	E. Resubmittal Procedures:
	1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to ...
	2. Contractor shall furnish required submittals with sufficient information and accuracy to obtain required approval of an item with no more than three submittals. Engineer will record Engineer’s time for reviewing a fourth or subsequent submittal of ...
	3. If Contractor requests a change of a previously approved submittal item, Contractor shall be responsible for Engineer’s charges to Owner for its review time, and Owner may impose a set-off against payments due to Contractor to secure reimbursement ...


	7.17 Contractor’s General Warranty and Guarantee
	A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer and its officers, directors, members, partners, employees, agents, consultants, and subcontractors shall...
	B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
	1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
	2. normal wear and tear under normal usage.

	C. Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of ...
	1. observations by Engineer;
	2. recommendation by Engineer or payment by Owner of any progress or final payment;
	3. the issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;
	4. use or occupancy of the Work or any part thereof by Owner;
	5. any review and approval of a Shop Drawing or Sample submittal;
	6. the issuance of a notice of acceptability by Engineer;
	7. any inspection, test, or approval by others; or
	8. any correction of defective Work by Owner.

	D. If the Contract requires the Contractor to accept the assignment of a contract entered into by Owner, then the specific warranties, guarantees, and correction obligations contained in the assigned contract shall govern with respect to Contractor’s ...

	7.18 Indemnification
	A. To the fullest extent permitted by Laws and Regulations, and in addition to any other obligations of Contractor under the Contract  or otherwise, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members,...
	B. In any and all claims against Owner or Engineer or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or personal representative of such employee) of Contractor, a...
	C. The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to the liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, consultants and subcontractors arising out of:
	1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, reports, surveys, Change Orders, designs, or Specifications; or
	2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage.


	7.19 Delegation of Professional Design Services
	A. Contractor will not be required to provide professional design services unless such services are specifically required by the Contract Documents for a portion of the Work or unless such services are required to carry out Contractor’s responsibiliti...
	B. If professional design services or certifications by a design professional related to systems, materials, or equipment are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all performance and design cri...
	C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness of the services, certifications, or approvals performed by such design professionals, provided Owner and Engineer have specified to Contractor all performanc...
	D. Pursuant to this paragraph, Engineer’s review and approval of design calculations and design drawings will be only for the limited purpose of checking for conformance with performance and design criteria given and the design concept expressed in th...
	E. Contractor shall not be responsible for the adequacy of the performance or design criteria specified by Owner or Engineer.


	ARTICLE 8 –  Other Work at the Site
	8.01 Other Work
	A. In addition to and apart from the Work under the Contract Documents, the Owner may perform other work at or adjacent to the Site. Such other work may be performed by Owner’s employees, or through contracts between the Owner and third parties. Owner...
	B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or through contracts for such other work, then Owner shall give Contractor written notice thereof prior to starting any such other work. If Owner has advance informatio...
	C. Contractor shall afford each other contractor that performs such other work, each utility owner performing other work, and Owner, if Owner is performing other work with Owner’s employees, proper and safe access to the Site, and provide a reasonable...
	D. If the proper execution or results of any part of Contractor’s Work depends upon work performed by others under this Article 8, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies...

	8.02 Coordination
	A. If Owner intends to contract with others for the performance of other work at or adjacent to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to arrange to have utility owners perform work at or adjacent to the ...
	1. the identity of the individual or entity that will have authority and responsibility for coordination of the activities among the various contractors;
	2. an itemization of the specific matters to be covered by such authority and responsibility; and
	3. the extent of such authority and responsibilities.

	B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.

	8.03 Legal Relationships
	A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s employees, any other contractor working for Owner, or any utility owner causes damage to the Work or to the property of Contractor or its Subcontractors, o...
	B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, disrupting, or interfering with the work of Owner, any other contractor, or any utility owner performing other work at or adjacent to the Site. If Contractor fails...
	C. When Owner is performing other work at or adjacent to the Site with Owner’s employees, Contractor shall be liable to Owner for damage to such other work, and for the reasonable direct delay, disruption, and interference costs incurred by Owner as a...
	D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, or any utility owner performing other work at or adjacent to the Site, through Contractor’s failure to take reasonable and customary measures to avoid suc...


	ARTICLE 9 –  Owner’s Responsibilities
	9.01 Communications to Contractor
	A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor through Engineer.

	9.02 Replacement of Engineer
	A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor makes no reasonable objection to the replacement engineer. The replacement engineer’s status under the Contract Documents shall be that of the former Engineer.

	9.03 Furnish Data
	A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

	9.04 Pay When Due
	A. Owner shall make payments to Contractor when they are due as provided in the Agreement.

	9.05 Lands and Easements; Reports, Tests, and Drawings
	A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 5.01.
	B. Owner’s duties with respect to providing engineering surveys to establish reference points are set forth in Paragraph 4.03.
	C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports of explorations and tests of conditions at the Site, and drawings of physical conditions relating to existing surface or subsurface structures at the Site.

	9.06 Insurance
	A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set forth in Article 6.

	9.07 Change Orders
	A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11.

	9.08 Inspections, Tests, and Approvals
	A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 14.02.B.

	9.09 Limitations on Owner’s Responsibilities
	A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any...

	9.10 Undisclosed Hazardous Environmental Condition
	A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 5.06.

	9.11 Evidence of Financial Arrangements
	A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner’s obligations under the Contract Documents (including obligations under proposed changes in the Work).

	9.12 Safety Programs
	A. While at the Site, Owner’s employees and representatives shall comply with the specific applicable requirements of Contractor’s safety programs of which Owner has been informed.
	B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.


	ARTICLE 10 –  Engineer’s Status During Construction
	10.01 Owner’s Representative
	A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner’s representative during construction are set forth in the Contract.

	10.02 Visits to Site
	A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality...
	B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and responsibility set forth in Paragraph 10.08.  Particularly, but without limitation, during or as a result of Engineer’s visits or observations of Cont...

	10.03 Project Representative
	A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project Representative to represent Engineer at the Site and assist Engineer in observing the progress and quality of the Work, then the authority and responsibilities of any s...
	B. The Resident Project Representative (RPR) will be Engineer's representative at the Site, will act as directed by and under the supervision of Engineer, and will confer with Engineer regarding RPR's actions.
	1. General: RPR's dealings in matters pertaining to the Work in general shall be with Engineer and Contractor. RPR's dealings with Subcontractors shall only be through or with the full knowledge and approval of Contractor. RPR shall generally communic...
	2. Schedules:  Review the progress schedule, schedule of Shop Drawing and Sample submittals, and Schedule of Values prepared by Contractor and consult with Engineer concerning acceptability.
	3. Conferences and Meetings:  Attend meetings with Contractor, such as preconstruction conferences, progress meetings, job conferences, and other Project-related meetings, and prepare and circulate copies of minutes thereof.
	4. Liaison:
	a. Serve as Engineer’s liaison with Contractor. Working principally through Contractor’s authorized representative or designee, assist in providing information regarding the provisions and intent of the Contract Documents.
	b. Assist Engineer in serving as Owner’s liaison with Contractor when Contractor’s operations affect Owner’s on-Site operations.
	c. Assist in obtaining from Owner additional details or information, when required for proper execution of the Work.

	5. Interpretation of Contract Documents:  Report to Engineer when clarifications and interpretations of the Contract Documents are needed and transmit to Contractor clarifications and interpretations as issued by Engineer.
	6. Shop Drawings and Samples:
	a. Record date of receipt of Samples and Contractor-approved Shop Drawings.
	b. Receive Samples which are furnished at the Site by Contractor, and notify Engineer of availability of Samples for examination.
	c. Advise Engineer and Contractor of the commencement of any portion of the Work requiring a Shop Drawing or Sample submittal for which RPR believes that the submittal has not been approved by Engineer.

	7. Modifications: Consider and evaluate Contractor’s suggestions for modifications in Drawings or Specifications and report such suggestions, together with RPR’s recommendations, if any, to Engineer. Transmit to Contractor in writing decisions as issu...
	8. Review of Work and Rejection of Defective Work:
	a. Conduct on-Site observations of Contractor’s work in progress to assist Engineer in determining if the Work is in general proceeding in accordance with the Contract Documents.
	b. Report to Engineer whenever RPR believes that any part of Contractor’s work in progress is defective, will not produce a completed Project that conforms generally to the Contract Documents, or will imperil the integrity of the design concept of the...

	9. Inspections, Tests, and System Start-ups:
	a. Verify that tests, equipment, and systems start-ups and operating and maintenance training are conducted in the presence of appropriate Owner’s personnel, and that Contractor maintains adequate records thereof.
	b. Observe, record, and report to Engineer appropriate details relative to the test procedures and systems start-ups.

	10. Records:
	a. Prepare a daily report or keep a diary or log book, recording Contractor’s hours on the Site, Subcontractors present at the Site, weather conditions, data relative to questions of Change Orders, Field Orders, Work Change Directives, or changed cond...
	b. Record names, addresses, fax numbers, e-mail addresses, web site locations, and telephone numbers of all Contractors, Subcontractors, and major Suppliers of materials and equipment.
	c. Maintain records for use in preparing Project documentation.

	11. Reports:
	a. Furnish to Engineer periodic reports as required of progress of the Work and of Contractor’s compliance with the Progress Schedule and schedule of Shop Drawing and Sample submittals.
	b. Draft and recommend to Engineer proposed Change Orders, Work Change Directives, and Field Orders. Obtain backup material from Contractor.
	c. Immediately notify Engineer of the occurrence of any Site accidents, emergencies, acts of God endangering the Work, force majeure or delay events, damage to property by fire or other causes, or the discovery of any Constituent of Concern or Hazardo...

	12. Payment Requests:  Review applications for payment with Contractor for compliance with the established procedure for their submission and forward with recommendations to Engineer, noting particularly the relationship of the payment requested to th...
	13. Certificates, Operation and Maintenance Manuals:  During the course of the Work, verify that materials and equipment certificates, operation and maintenance manuals and other data required by the Contract Documents to be assembled and furnished by...
	14. Completion:
	a. Participate in Engineer’s visits to the Site to determine Substantial Completion, assist in the determination of Substantial Completion and the preparation of a punch list of items to be completed or corrected.
	b. Participate in Engineer’s final visit to the Site to determine completion of the Work, in the company of Owner and Contractor, and prepare a final punch list of items to be completed and deficiencies to be remedied.
	c. Observe whether all items on the final list have been completed or corrected and make recommendations to Engineer concerning acceptance and issuance of the notice of acceptability of the work.


	C. The RPR shall not:
	1. Authorize any deviation from the Contract Documents or substitution of materials or equipment (including “or-equal” items).
	2. Exceed limitations of Engineer’s authority as set forth in the Contract Documents.
	3. Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers.
	4. Advise on, issue directions relative to, or assume control over any aspect of the means, methods, techniques, sequences or procedures of Contractor’s work.
	5. Advise on, issue directions regarding, or assume control over security or safety practices, precautions, and programs in connection with the activities or operations of Owner or Contractor.
	6. Participate in specialized field or laboratory tests or inspections conducted off-site by others except as specifically authorized by Engineer.
	7. Accept Shop Drawing or Sample submittals from anyone other than Contractor.
	8. Authorize Owner to occupy the Project in whole or in part.


	10.04 Rejecting Defective Work
	A. Engineer has the authority to reject Work in accordance with Article 14.

	10.05 Shop Drawings, Change Orders and Payments
	A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set forth in Paragraph 7.16.
	B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings submitted in response to a delegation of professional design services, if any, are set forth in Paragraph 7.19.
	C. Engineer’s authority as to Change Orders is set forth in Article 11.
	D. Engineer’s authority as to Applications for Payment is set forth in Article 15.

	10.06 Determinations for Unit Price Work
	A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor as set forth in Paragraph 13.03.

	10.07 Decisions on Requirements of Contract Documents and Acceptability of Work
	A. Engineer will render decisions regarding the requirements of the Contract Documents, and judge the acceptability of the Work, pursuant to the specific procedures set forth herein for initial interpretations, Change Proposals, and acceptance of the ...

	10.08 Limitations on Engineer’s Authority and Responsibilities
	A. Neither Engineer’s authority or responsibility under this Article 10 or under any other provision of the Contract, nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the undertakin...
	B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failur...
	C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.
	D. Engineer’s review of the final Application for Payment and accompanying documentation and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to...
	E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also apply to the Resident Project Representative, if any.

	10.09 Compliance with Safety Program
	A. While at the Site, Engineer’s employees and representatives will comply with the specific applicable requirements of Owner’s and Contractor’s safety programs (if any) of which Engineer has been informed.


	ARTICLE 11 –  Amending the Contract Documents; Changes in the Work
	11.01 Amending and Supplementing Contract Documents
	A. The Contract Documents may be amended or supplemented by a Change Order, a Work Change Directive, or a Field Order.
	1. Change Orders:
	a. If an amendment or supplement to the Contract Documents includes a change in the Contract Price or the Contract Times, such amendment or supplement must be set forth in a Change Order. A Change Order also may be used to establish amendments and sup...
	b. Owner and Contractor may amend those terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other engi...

	2. Work Change Directives: A Work Change Directive will not change the Contract Price or the Contract Times but is evidence that the parties expect that the modification ordered or documented by a Work Change Directive will be incorporated in a subseq...
	3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as ind...


	11.02 Owner-Authorized Changes in the Work
	A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work. Such changes shall be supported by Engineer’s recommendation, to the extent the c...

	11.03  Unauthorized Changes in the Work
	A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents, as amended, modified, or supplemented, except in the case...

	11.04 Change of Contract Price
	A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06.  Any Claim for an adjustment of Contract Price shall comply with the provisio...
	B. An adjustment in the Contract Price will be determined as follows:
	1. where the Work involved is covered by unit prices contained in the Contract Documents, then by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 13.03); or
	2. where the Work involved is not covered by unit prices contained in the Contract Documents, then by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or
	3. where the Work involved is not covered by unit prices contained in the Contract Documents and the parties do not reach mutual agreement to a lump sum, then on the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a Cont...

	C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be determined as follows:
	1. a mutually acceptable fixed fee; or
	2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
	a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee shall be 15 percent;
	b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five percent;
	c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01.C.2.a and 11.01.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent of...
	d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 13.01.B.5, and 13.01.C;
	e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in Contractor’s fee by an amount equal to five percent of such n...
	f. when both additions and credits are involved in any one change, the adjustment in Contractor’s fee shall be computed on the basis of the net change in accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive.



	11.05 Change of Contract Times
	A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any Claim for an adjustment in the Contract Times shall comply with the provi...
	B. An adjustment of the Contract Times shall be subject to the limitations set forth in Paragraph 4.05, concerning delays in Contractor’s progress.
	C. The Contractor shall be responsible for the cost of any additional expenses occurred by the Owner as a result of the time extension, including but not limited to Engineering Services, Resident Project Representative, Owner’s Representative, Legal, ...

	11.06 Change Proposals
	A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the Contract Times or Contract Price; appeal an initial decision by Engineer concerning the requirements of the Contract Documents or relating to the acceptability of...
	1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but in no event later than 30 days) after the start of the event giving rise thereto, or after such initial decision. The Contractor shall submit supporting data, includ...
	2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after receipt of the Contractor’s supporting data, either deny the Change Proposal in whole, approve it in whole, or deny it in part and approve it in part. Such actio...
	3. Binding Decision: Engineer’s decision will be final and binding upon Owner and Contractor, unless Owner or Contractor appeals the decision by filing a Claim under Article 12.

	B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters, then Engineer will no...

	11.07 Execution of Change Orders
	A. Owner and Contractor shall execute appropriate Change Orders covering:
	1. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive;
	2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly contested such set-off;
	3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) required because of Owner’s acceptance of defective Work under Paragraph 14.04 or Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by t...
	4. changes in the Contract Price or Contract Times, or other changes, which embody the substance of any final and binding results under Paragraph 11.06, or Article 12.

	B. If Owner or Contractor refuses to execute a Change Order that is required to be executed under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as if fully executed.
	C. All Contract Change Orders must be concurred in by Agency before they are effective.

	11.08 Notification to Surety
	A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times), the giving of ...


	ARTICLE 12 –  Claims
	12.01 Claims
	A. Claims Process: The following disputes between Owner and Contractor shall be submitted to the Claims process set forth in this Article:
	1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals;
	2. Owner demands for adjustments in the Contract Price or Contract Times, or other relief under the Contract Documents; and
	3. Disputes that Engineer has been unable to address because they do not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters.

	B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto; in the case of appeals regarding Change Pr...
	C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full consideration to its merits. The two parties shall seek to resolve the Claim through the exchange of information and direct negotiations.  The parties may ex...
	D. Mediation:
	1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to mediation of the underlying dispute. The agreement to mediate shall stay the Claim submittal and response process.
	2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, either Owner or Contractor may unilaterally terminate the mediation process, and the Claim submittal and decision process shall resume as of the date of the termina...
	3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs.

	E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in part, such action shall be final and binding unless within 30 days of such action the other party invokes the procedure set forth in Article 17 for final r...
	F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim may deny it by giving written notice of denial to the other party. If the receiving party does not take action on the Claim within 90 days, then either...
	G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is approved in part and denied in part, or denied in full, and ...


	ARTICLE 13 –  Cost of the Work; Allowances; Unit Price Work
	13.01 Cost of the Work
	A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum of all costs necessary for the proper performance of the Work at issue, as further defined below. The provisions of this Paragraph 13.01 are used for two distin...
	1. To determine Cost of the Work when Cost of the Work is a component of the Contract Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or
	2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price. When the value of any such adjustment is determined on the basis of Cost of the Work, Contractor is entitled only to those additional ...

	B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in the Cost of the Work shall be in amounts no higher than those prevailing in the locality of the Project, shall not include any of the costs itemized in Para...
	1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation, superintendents, foremen, an...
	2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers’ field services required in connection therewith. All cash discounts shall accrue to Contractor unless ...
	3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, who will...
	4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed for services specifically related to the Work.
	5. Supplemental costs including the following:
	a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor’s employees incurred in discharge of duties connected with the Work.
	b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are consumed in the performance of the Work, ...
	c. Rentals of all construction equipment and machinery, and the parts thereof, whether rented from Contractor or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the costs of transportation, loading, unloa...
	d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, as imposed by Laws and Regulations.
	e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.
	f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and damages within the deductible amounts of pr...
	g. The cost of utilities, fuel, and sanitary facilities at the Site.
	h. Minor expenses such as communication service at the Site, express and courier services, and similar petty cash items in connection with the Work.
	i. The costs of premiums for all bonds and insurance that Contractor is required by the Contract Documents to purchase and maintain.


	C. Costs Excluded: The term Cost of the Work shall not include any of the following items:
	1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of partnerships and sole proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and...
	2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the Site.
	3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital employed for the Work and charges against Contractor for delinquent payments.
	4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to, the correction of defective Work, disposal of material...
	5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraph 13.01.B.

	D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus, Contractor’s fee shall be determined as set forth in the Agreement. When the value of any Work covered by a Change Order, Change Proposal, Claim, set-off, or other a...
	E. Documentation: Whenever the Cost of the Work for any purpose is to be determined pursuant to this Article 13, Contractor will establish and maintain records thereof in accordance with generally accepted accounting practices and submit in a form acc...

	13.02 Allowances
	A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner an...
	B. Cash Allowances: Contractor agrees that:
	1. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and
	2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for addition...

	C. [Deleted]Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.
	D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be correspondingly adjusted.

	13.03 Unit Price Work
	A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified i...
	B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Payments to Contractor for Unit Price Work will be based on actual quantities.
	C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor’s overhead and profit for each separately identified item.
	D. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor.  Engineer will review with Contractor the Engineer’s preliminary determinations on such matters before rendering a written decision thereo...
	E. The unit price of an item of Unit Price Work shall be subject to reevaluation and adjustment under the following conditions:Within 30 days of Engineer’s written decision under the preceding paragraph, Contractor may submit a Change Proposal, or Own...
	1. If the extended price of a particular item of Unit Price Work amounts to 5 percent or more of the Contract Price (based on estimated quantities at the time of Contract formation) and the variation in the quantity of that particular item of Unit Pri...
	2. If there is no corresponding adjustment with respect to any other item of Work; andthere is no corresponding adjustment with respect to any other item of Work; and
	3. If Contractor believes that Contractor has incurred additional expense as a result thereof, Contractor may submit a Change Proposal, or if Owner believes tha the quantity variation entities Owner to an adjustment in the unit price, Owner may make a...



	ARTICLE 14 –  Tests and Inspections; Correction, Removal or Acceptance of Defective Work
	14.01 Access to Work
	A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and authorities having jurisdiction will have access to the Site and the Work at reasonable times for their observation, inspecti...

	14.02 Tests, Inspections, and Approvals
	A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts thereof) for all required inspections and tests, and shall cooperate with inspection and testing personnel to facilitate required inspections and tests.
	B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, or other qualified individual or entity to perform all inspections and tests expressly required by the Contract Documents to be furnished and paid for by O...
	C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibili...
	D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and tests required:
	1. by the Contract Documents, unless the Contract Documents expressly allocate responsibility for a specific inspection or test to Owner;
	2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be incorporated in the Work;
	3. by manufacturers of equipment furnished under the Contract Documents;
	4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to be incorporated into the Work; and
	5. for acceptance of materials, mix designs, or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in the Work.

	E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, Engineer, or another designated individual or entity, then Contractor shall assume full responsibility for arranging and obtaining such approvals.
	F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation. Such uncovering shall ...

	14.03 Defective Work
	A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not defective.
	B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, and to reject defective Work.
	C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor.
	D. Correction, or Removal and Replacement: Promptly after receipt of written notice of defective Work, Contractor shall correct all such defective Work, whether or not fabricated, installed, or completed, or, if Engineer has rejected the defective Wor...
	E. Preservation of Warranties: When correcting defective Work, Contractor shall take no action that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said Work.
	F. Costs and Damages: In addition to its correction, removal, and replacement obligations with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising out of or relating to defective Work, including but not limit...

	14.04 Acceptance of Defective Work
	A. If, instead of requiring correction or removal and replacement of defective Work, Owner prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final payment, to Engineer’s confirmation that such acceptance is in general ...

	14.05 Uncovering Work
	A. Engineer has the authority to require special inspection or testing of the Work, whether or not the Work is fabricated, installed, or completed.
	B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if requested by Engineer, uncover such Work for Engineer’s observation, and then replace the covering, all at Contractor’s expense.
	C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, expose, or otherwise make available for observation, inspection, or t...
	1. If it is found that the uncovered Work is defective, Contractor shall be responsible for all claims, costs, losses, and damages arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory repla...
	2. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, inspection, testing, ...


	14.06 Owner May Stop the Work
	A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, then Owner may order C...

	14.07 Owner May Correct Defective Work
	A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to remove and replace rejected Work as required by Engineer, or if Contractor fails to perform the Work in accordance with the Contract Do...
	B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of...
	C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs against payments due under Article 15. Such claims, costs, losses ...
	D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies under this Paragraph 14.07.


	ARTICLE 15 –  Payments to Contractor; Set-Offs; Completion; Correction Period
	15.01 Progress Payments
	A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on acco...
	B. Applications for Payments:
	1. At least 20 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and signed by Contractor covering t...
	2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor stating that all previous progress payments received on account of the Work have been applied on account to discharge Contractor’s legitima...
	3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement. No payments will be made that would deplete the retainage, place in escrow any funds that are required for retainage, or invest the retainage for the ...

	C. Review of Applications:
	1. Engineer will, within 10 days after receipt of each Application for Payment, including each resubmittal, either indicate in writing a recommendation of payment and present the Application to Owner, or return the Application to Contractor indicating...
	2. Engineer’s recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer’s observations of the executed Work as an experienced and qualified design professional, and o...
	a. the Work has progressed to the point indicated;
	b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of any subsequent tests called for in the Contract Docu...
	c. the conditions precedent to Contractor’s being entitled to such payment appear to have been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

	3. By recommending any such payment Engineer will not thereby be deemed to have represented that:
	a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically...
	b. there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

	4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments nor Engineer’s recommendation of any payment, including final payment, will impose responsibility on Engineer:
	a. to supervise, direct, or control the Work, or
	b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or
	c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s performance of the Work, or
	d. to make any examination to ascertain how or for what purposes Contractor has used the money paid on account of the Contract Price, or
	e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.

	5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s opinion, it would be incorrect to make the representations to Owner stated in Paragraph 15.01.C.2.
	6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s opinion to protect Owner from loss because:
	a. the Work is defective, requiring correction or replacement;
	b. the Contract Price has been reduced by Change Orders;
	c. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
	d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible; or
	e. Engineer has actual knowledge of the occurrence of any of the events that would constitute a default by Contractor and therefore justify termination for cause under the Contract Documents.


	D. Payment Becomes Due:
	1. Ten days after presentation of the Application for Payment to Owner with Engineer’s recommendation, the amount recommended (subject to any Owner set-offs) will become due, and when due will be paid by Owner to Contractor.
	1. The Application for Payment with Engineer’s recommendations will be presented to the Owner and Agency for consideration. If both the Owner and Agency find the Application for Payment acceptable, the recommended amount less any reduction under the p...

	E. Reductions in Payment by Owner:
	1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner is entitled to impose a set-off against payment based on any of the following:
	a. claims have been made against Owner on account of Contractor’s conduct in the performance or furnishing of the Work, or Owner has incurred costs, losses, or damages on account of Contractor’s conduct in the performance or furnishing of the Work, in...
	b. Contractor has failed to take reasonable and customary measures to avoid damage, delay, disruption, and interference with other work at or adjacent to the Site;
	c. Contractor has failed to provide and maintain required bonds or insurance;
	d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible;
	e. Owner has incurred extra charges or engineering costs related to submittal reviews, evaluations of proposed substitutes, tests and inspections, or return visits to manufacturing or assembly facilities;
	f. the Work is defective, requiring correction or replacement;
	g. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
	h. the Contract Price has been reduced by Change Orders;
	i. an event that would constitute a default by Contractor and therefore justify a termination for cause has occurred;
	j. liquidated damages have accrued as a result of Contractor’s failure to achieve Milestones, Substantial Completion, or final completion of the Work;
	k. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens;
	l. there are other items entitling Owner to a set off against the amount recommended.

	2. If Owner imposes any set-off against payment, whether based on its own knowledge or on the written recommendations of Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and th...
	3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 15.01.C.1 and subject to interest as provided in the Agreement.


	15.02 Contractor’s Warranty of Title
	A. Contractor warrants and guarantees that title to all Work, materials, and equipment furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title defects, and (2) all patent, licensing, copyright, or royalty obliga...

	15.03 Substantial Completion
	A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete and request that Engineer issue a certificate of Substantial Completion. Contr...
	B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notify Contractor in ...
	If some or all of the Work has been determined not to be at a point of Substantial Completion and will require re-inspection or re-testing by Engineer, the cost of such re-inspection or re-testing, including the cost of time, travel and living expense...

	C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a preliminary certificate of Substantial Completion which shall fix the date of Substantial Completion. Engineer shall attach to the certificate a punch list of i...
	D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and Contractor will confer regarding Owner’s use or occupancy of the Work following Substantial Completion, review the builder’s risk insurance policy with respe...
	E. After Substantial Completion the Contractor shall promptly begin work on the punch list of items to be completed or corrected prior to final payment. In appropriate cases Contractor may submit monthly Applications for Payment for completed punch li...
	F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to remove its property and complete or correct items on the punch list.

	15.04 Partial Use or Occupancy
	A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a sep...
	1. At any time Owner may request in writing that Contractor permit Owner to use or occupy any such part of the Work that Owner believes to be substantially complete. If and when Contractor agrees that such part of the Work is substantially complete, C...
	2. At any time Contractor may notify Owner and Engineer in writing that Contractor considers any such part of the Work substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.
	3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially com...
	4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other property insurance.


	15.05 Final Inspection
	A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspe...

	15.06 Final Payment
	A. Application for Payment:
	1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, g...
	2. The final Application for Payment shall be accompanied (except as previously delivered) by:
	a. all documentation called for in the Contract Documents;
	b. consent of the surety, if any, to final payment;
	c. satisfactory evidence that all title issues have been resolved such that title to all Work, materials, and equipment has passed to Owner free and clear of any Liens or other title defects, or will so pass upon final payment.
	d. a list of all disputes that Contractor believes are unsettled; and
	e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of the Work, and of Liens filed in connection with the Work.

	3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (a) the releases and receipts include all labor, service...

	B. Engineer’s Review of Application and Acceptance:
	1. If, on the basis of Engineer’s observation of the Work during construction and final inspection, and Engineer’s review of the final Application for Payment and accompanying documentation as required by the Contract Documents, Engineer is satisfied ...

	C. Completion of Work: The Work is complete (subject to surviving obligations) when it is ready for final payment as established by the Engineer’s written recommendation of final payment.
	D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application for Payment and accompanying documentation, the amount recommended by Engineer (less any further sum Owner is entitled to set off against Engineer’s recommend...

	15.07 Waiver of Claims
	A. The making of final payment will not constitute a waiver by Owner of claims or rights against Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, from defective Work appearing after final inspection pursuant to Para...
	B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all claims and rights against Owner other than those pending matters that have been duly submitted or appealed under the provisions of Article 17.

	15.08 Correction Period
	A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the terms of any applicable special guarantee required by the Contract Documents, or by any specific provision of the Contract Docume...
	1. correct the defective repairs to the Site or such other adjacent areas;
	2. correct such defective Work;
	3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is not defective, and
	4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others, or to other land or areas resulting therefrom.

	B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work ...
	C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specificati...
	D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this paragraph, the correction period hereunder with respect to such Work will be extended for an additional period of one year aft...
	E. Contractor’s obligations under this paragraph are in addition to all other obligations and warranties. The provisions of this paragraph shall not be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitati...


	ARTICLE 16 –  Suspension of Work and Termination
	16.01 Owner May Suspend Work
	A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by written notice to Contractor and Engineer. Such notice will fix the date on which Work will be resumed. Contractor...

	16.02 Owner May Terminate for Cause
	A. The occurrence of any one or more of the following events will constitute a default by Contractor and justify termination for cause:
	1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere to the Progress Sched...
	2. Failure of Contractor to perform or otherwise to comply with a material term of the Contract Documents;
	3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or
	4. Contractor’s repeated disregard of the authority of Owner or Engineer.

	B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving Contractor (and any surety) ten days written notice that Owner is considering a declaration that Contractor is in default and termination of the contract, Owner ...
	1. declare Contractor to be in default, and give Contractor (and any surety) notice that the Contract is terminated; and
	2. enforce the rights available to Owner under any applicable performance bond.

	C. Subject to the terms and operation of any applicable performance bond, if Owner has terminated the Contract for cause, Owner may exclude Contractor from the Site, take possession of the Work, incorporate in the Work all materials and equipment stor...
	D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if Contractor within seven days of receipt of notice of intent to terminate begins to correct its failure to perform and proceeds diligently to cure such failure.
	E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds the cost to complete the Work, including all relate...
	F. Where Contractor’s services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue, or any rights or remedies of Owner against Contractor or ...
	G. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent provisions of Paragraphs 16.02.B and 16.02.D.

	16.03 Owner May Terminate For Convenience
	A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without duplication of any items):
	1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;
	2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead...
	3. other reasonable expenses directly attributable to termination, including costs incurred to prepare a termination for convenience cost proposal.

	B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue, or other economic loss arising out of or resulting from such termination.

	16.04 Contractor May Stop Work or Terminate
	A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (2) Engineer fails to act on any Application for Payment within 30 days after i...
	B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor any sum fina...


	ARTICLE 17 –  Final Resolution of Disputes
	17.01 Methods and Procedures
	A. Disputes Subject to Final Resolution: The following disputed matters are subject to final resolution under the provisions of this Article:
	1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in full; and
	2. Disputes between Owner and Contractor concerning the Work or obligations under the Contract Documents, and arising after final payment has been made.

	B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner or Contractor may:
	1. elect in writing to invoke the dispute resolution process provided for in these Standard General Conditionsthe Supplementary Conditions; or
	2. agree with the other party to submit the dispute to another dispute resolution process; or
	3. if no dispute resolution process is provided for in these Standard General Conditions the Supplementary Conditions or mutually agreed to, give written notice to the other party of the intent to submit the dispute to a court of competent jurisdiction.



	ARTICLE 18 –  Miscellaneous
	18.01 Giving Notice
	A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if:
	1. delivered in person, by a commercial courier service or otherwise, to the individual or to a member of the firm or to an officer of the corporation for which it is intended; or
	2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the sender of the notice.


	18.02 Computation of Times
	A. When any period of time is referred to in the Contract by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by t...

	18.03 Cumulative Remedies
	A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to...

	18.04 Limitation of Damages
	A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, members, partners, employees, agents, consultants, or subcontr...

	18.05 No Waiver
	A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision, nor shall it affect the enforceability of that provision or of the remainder of this Contract.

	18.06 Survival of Obligations
	A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract, as well as all continuing obligations indicated in the Contract, will survive final payment, completion, and acceptanc...

	18.07 Controlling Law
	A. This Contract is to be governed by the law of the state in which the Project is located.

	18.08 Headings
	A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.

	18.09 Tribal Sovereignty.
	A. No provision of this Agreement will be construed by any of the signatories as abridging or debilitating any sovereign powers of the {insert name of Tribe} Tribe; affecting the trust-beneficiary relationship between the Secretary of the Interior, Tr...


	ARTICLE 19 –  Federal Requirements
	19.01 Agency Not a Party
	A. This Contract is expected to be funded in part with funds provided by agency.  Neither Agency, nor any of it departments, entities, or employees is a party to this Contract.

	19.02  Contract Approval
	A. Owner and Contractor will furnish Owner’s attorney such evidence as required so that Owner’s attorney can complete and execute the following “Certificate of Owner’s Attorney” (Exhibit GC-A) before Owner submits the executed Contract Documents to Ag...
	B. Concurrence by Agency in the award of the Contract is required before the Contract is effective.

	19.03 Conflict of Interest
	A. Contractor may not knowingly contract with a supplier or manufacturer if the individual or entity who prepared the plans and specifications has a corporate or financial affiliation with the supplier or manufacturer.  Owner’s officers, employees, or...

	19.04 Gratuities
	A.  If Owner finds after a notice and hearing that Contractor, or any of Contractor’s agents or representatives, offered or gave gratuities (in the form of entertainment, gifts, or otherwise) to any official, employee, or agent of Owner or Agency in a...
	B. In the event this Contract is terminated as provided in paragraph 19.04.A, Owner may pursue the same remedies against Contractor as it could pursue in the event of a breach of this Contract by Contractor. As a penalty, in addition to any other dama...

	19.05 Audit and Access to Records
	A. Owner, Agency, the Comptroller General of the United States, or any of their duly authorized representatives, shall have access to any books, documents, papers, and records of the Engineer which are pertinent to the Agreement, for the purpose of ma...

	19.06 Small, Minority, and Women’s Businesses
	A. If Contractor intends to let any subcontracts for a portion of the work, Contractor shall take affirmative steps to assure that small, minority and women’s businesses are used when possible as sources of supplies, equipment, construction, and servi...

	19.07 Anti-Kickback
	A. Contractor shall comply with the Copeland Anti-Kickback Act (18 USC 874 and 40 USC 276c) as supplemented by Department of Labor regulations (29 CFR Part 3, “Contractors and Subcontractors on Public Buildings or Public Works Financed in Whole or in ...

	19.08 Clean Air and Pollution Control Acts
	A. If this Contract exceeds $100,000, Compliance with all applicable standards, orders, or requirements issued under section 306 of the Clean Air Act (42 U.S.C. 1857(h) and 42 USC 7401et. seq.), section 508 of the Clean Water Act (33 U.S.C. 1368) and ...

	19.09 State Energy Policy
	A. Contractor shall comply with the Energy Policy and Conservation Act (P.L. 94-163). Mandatory standards and policies relating to energy efficiency, contained in any applicable State Energy Conservation Plan, shall be utilized.

	19.10 Equal Opportunity Requirements
	A. If this Contract exceeds $10,000, Contractor shall comply with Executive Order 11246, “Equal Employment Opportunity,” as amended by Executive Order 11375, “Amending Executive Order 11246 Relating to Equal Employment Opportunity,” and as supplemente...
	B. Contractor’s compliance with Executive Order 11246 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative active obligations required by the Standard Federal Equal Employment Opportunity Construction Contract Spe...
	C. Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs within 10 working days of award of any construction subcontract in excess of $10,000 at any tier for construction work under the Con...

	19.11 Restrictions on Lobbying
	A. Contractor and each subcontractor shall comply with Restrictions on Lobbying (Public Law 101-121, Section 319) as supplemented by applicable Agency regulations. This Law applies to the recipients of contracts and subcontracts that exceed $100,000 a...

	19.12 Environmental Requirements
	When constructing a Project involving trenching and/or other related earth excavations, Contractor shall comply with the following environmental conditions:
	A. Wetlands – When disposing of excess, spoil, or other construction materials on public or private property, Contractor shall not fill in or otherwise convert wetlands.
	B. Floodplains – When disposing of excess, spoil, or other construction materials on public or private property, Contractor shall not fill in or otherwise convert 100 year floodplain areas delineated on the latest Federal Emergency Management Agency F...
	C. Historic Preservation – Any excavation by Contractor that uncovers an historical or archaeological artifact shall be immediately reported to Owner and a representative of Agency. Construction shall be temporarily halted pending the notification pro...
	D. Endangered Species – Contractor shall comply with the Endangered Species Act, which provides for the protection of endangered and/or threatened species and critical habitat. Should any evidence of the presence of endangered and/or threatened specie...
	E. Mitigation Measures – If the project had an Environmental Report, Environmental Assessment, or Environmental Impact Statement to meet the requirements of the National Environmental Policy Act, compliance with the mitigation measures, if any, in tha...


	Article 20 –  State of Illinois Requirements
	20.01  State Prevailing Wage Rate Requirements
	A. The Contractor shall be required to pay a minimum of the State Prevailing Wage Rates for the project area, in accordance with Illinois State Law Davis Bacon wage Rates.

	20.02 Employment of Illinois Workers on Public Works
	A. If at the time this contract is executed, or if during the term of this contract, there is excessive unemployment in Illinois as defined in the employment of Illinois Workers on Public Works Act, 30ILCS 570-0.01 et seq., as two consecutive months o...

	20.03   Substance Abuse Prevention on Public Works Projects Act
	A. The Contractor shall be required to comply with the Substance Abuse Prevention on Public Works Projects Act (Public Act 095-0635; HB 1855).  As such, the Contractor may be required to sign the Owner’s Substance Abuse Prevention Program Certification.


	Article 21 –  Other Requirements
	21.01 Certified Payroll
	A. Contractor shall submit Certified Payroll to the Owner with each pay request.
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