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Greene County Rural Water District
Carrollton, IL
Greene County Rural Water - Booster Pump Station

ADVERTISEMENT FOR BIDS

Sealed Bids for the construction of the Greene County Rural Water - Booster Pump Station Contract K
will be received, by David Longmeyer, Chairman Greene County Rural Water District, at the office of the
Greene County Rural Water District 323A 6th Street, Carrollton, IL, 62016, until 2:00 pm local time on
July 12, 2018, at which time the Bids received will be publicly opened and read. The Project consists of
constructing A new 225 gpm booster pump station at the existing site, and related appurtenances.

A Pre-Bid meeting will be held at 10:00 AM on June 26, 2018 at the Greene County Rural Water District
office.

Bids will be received for a single prime Contract. Bids shall be on a unit price basis, with additive alternate
bid items as indicated in the Bid Form.

The Issuing Office for the Bidding Documents is: Heneghan and Associates, P.C. 1004 State Highway 16,
Jerseyville, IL 62052, contact Seth Elliott — 618-498-6418 — swelliott@heneghanassoc.com. Prospective
Bidders may examine the Bidding Documents at the Issuing Office on Mondays through Fridays between
the hours of 8:00am and 4:30pm, and may obtain copies of the Bidding Documents from the Issuing Office
as described below.

Bidding Documents also may be examined at Southern lllinois Builders Association, 1468 Green Mount
Road, O’Fallon, lllinois 62269; Dodge/Agc Plan Room, 6330 Knox Industrial Drive, St. Louis, Missouri
63139; online at Heneghan and Associates Website - https://haengr.com/bid-documents and
www.dodge.construction.com.

Bidding Documents may be obtained from the Issuing Office during the hours indicated above. Bidding
Documents are available at https://haengr.com/bid-documents (as portable document format (PDF) files)
for a non-refundable charge of S__10.00 . Alternatively, printed Bidding Documents may be obtained
from the Issuing Office either via in-person pick-up or via mail, upon Issuing Office’s receipt of payment
for the Bidding Documents. The non-refundable cost of printed Bidding Documents is S__80.00 per
set, payable to “Heneghan and Associates, P.C.”, plus a $10.00 non-refundable shipping charge. Upon
Issuing Office’s receipt of payment, printed Bidding Documents will be sent via the prospective Bidder’s
delivery method of choice. The date that the Bidding Documents are transmitted by the Issuing Office
will be considered the prospective Bidder’s date of receipt of the Bidding Documents. Partial sets of
Bidding Documents will not be available from the Issuing Office. Neither Owner nor Engineer will be
responsible for full or partial sets of Bidding Documents, including Addenda if any, obtained from sources
other than the Issuing Office.
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ARTICLE 1 — DEFINED TERMS

1.01

Terms used in these Instructions to Bidders have the meanings indicated in the General Conditions and
Supplementary Conditions. Additional terms used in these Instructions to Bidders have the meanings
indicated below:

A. Issuing Office — The office from which the Bidding Documents are to be issued.

ARTICLE 2 — COPIES OF BIDDING DOCUMENTS

2.01

2.02

2.03

Complete sets of the Bidding Documents may be obtained from the Issuing Office in the number and format
stated in the advertisement or invitation to bid.

Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor Engineer assumes
any responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding
Documents.

Owner and Engineer, in making copies of Bidding Documents available on the above terms, do so only for
the purpose of obtaining Bids for the Work and do not authorize or confer a license for any other use.

ARTICLE 3 — QUALIFICATIONS OF BIDDERS

3.01

3.02

3.03

3.04

To demonstrate Bidder’s qualifications to perform the Work, after submitting its Bid and within 2 days of
Owner’s request, Bidder shall submit (a) written evidence establishing its qualifications such as financial data,
previous experience, and present commitments, and (b) the following additional information:

A. Evidence of Bidder’s authority to do business in the state where the Project is located.

A Bidder’s failure to submit required qualification information within the times indicated may disqualify
Bidder from receiving an award of the Contract.

No requirement in this Article 3 to submit information will prejudice the right of Owner to seek additional
pertinent information regarding Bidder’s qualifications.

Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s representations and
certifications.

ARTICLE 4 — SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF SITE; OWNER’S SAFETY PROGRAM; OTHER
WORK AT THE SITE

4.01

4.02

Site and Other Areas

A. TheSiteis identified in the Bidding Documents. By definition, the Site includes rights-of-way, easements,
and other lands furnished by Owner for the use of the Contractor. Any additional lands required for
temporary construction facilities, construction equipment, or storage of materials and equipment, and
any access needed for such additional lands, are to be obtained and paid for by Contractor.

Existing Site Conditions
A. Subsurface and Physical Conditions; Hazardous Environmental Conditions
1. Subsurface and Physical Conditions; Hazardous Environmental Conditions: None Available.

2. Geotechnical Baseline Report: No Geotechnical Baseline Report is Available.

EJCDC® C-200 (Rev. 1), Suggested Instructions to Bidders for Construction Contracts.
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4.03

4.04

4.05

Underground Facilities: Information and data shown or indicated in the Bidding Documents with respect
to existing Underground Facilities at or adjacent to the Site are set forth in the Contract Documents and
are based upon information and data furnished to Owner and Engineer by owners of such Underground
Facilities, including Owner, or others.

Adequacy of Data: Provisions concerning responsibilities for the adequacy of data furnished to
prospective Bidders with respect to subsurface conditions, other physical conditions, and Underground
Facilities, and possible changes in the Bidding Documents due to differing or unanticipated subsurface
or physical conditions appear in Paragraphs 5.03, 5.04, and 5.05 of the General Conditions. Provisions
concerning responsibilities for the adequacy of data furnished to prospective Bidders with respect to a
Hazardous Environmental Condition at the Site, if any, and possible changes in the Contract Documents
due to any Hazardous Environmental Condition uncovered or revealed at the Site which was not shown
or indicated in the Drawings or Specifications or identified in the Contract Documents to be within the
scope of the Work, appear in Paragraph 5.06 of the General Conditions.

Site Visit and Testing by Bidders

A.

Bidder shall conduct the required Site visit during normal working hours, and shall not disturb any
ongoing operations at the Site.

Bidder is not required to conduct any subsurface testing, or exhaustive investigations of Site conditions.

On request, and to the extent Owner has control over the Site, and schedule permitting, the Owner will
provide Bidder access to the Site to conduct such additional examinations, investigations, explorations,
tests, and studies as Bidder deems necessary for preparing and submitting a successful Bid. Owner will
not have any obligation to grant such access if doing so is not practical because of existing operations,
security or safety concerns, or restraints on Owner’s authority regarding the Site.

Bidder shall comply with all applicable Laws and Regulations regarding excavation and location of
utilities, obtain all permits, and comply with all terms and conditions established by Owner or by
property owners or other entities controlling the Site with respect to schedule, access, existing
operations, security, liability insurance, and applicable safety programs.

Bidder shall fill all holes and clean up and restore the Site to its former condition upon completion of
such explorations, investigations, tests, and studies.

Owner’s Safety Program

A. Site visits and work at the Site may be governed by an Owner safety program. As the General Conditions
indicate, if an Owner safety program exists, it will be noted in the Supplementary Conditions.

Other Work at the Site

A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the general

nature of other work of which Owner is aware (if any) that is to be performed at the Site by Owner or
others (such as utilities and other prime contractors) and relates to the Work contemplated by these
Bidding Documents. If Owner is party to a written contract for such other work, then on request, Owner
will provide to each Bidder access to examine such contracts (other than portions thereof related to
price and other confidential matters), if any.

ARTICLE 5 — BIDDER’S REPRESENTATIONS

5.01

It is the responsibility of each Bidder before submitting a Bid to:

EJCDC® C-200 (Rev. 1), Suggested Instructions to Bidders for Construction Contracts.
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A. examine and carefully study the Bidding Documents, and any data and reference items identified in the
Bidding Documents;

B. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, and become
familiar with and satisfy itself as to the general, local, and Site conditions that may affect cost, progress,
and performance of the Work;

C. become familiar with and satisfy itself as to all Laws and Regulations that may affect cost, progress, and
performance of the Work;

D. carefully study all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the
Site and all drawings of physical conditions relating to existing surface or subsurface structures at the
Site that have been identified in the Supplementary Conditions, especially with respect to Technical Data
in such reports and drawings, and (2) reports and drawings relating to Hazardous Environmental
Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions,
especially with respect to Technical Data in such reports and drawings;

E. consider the information known to Bidder itself; information commonly known to contractors doing
business in the locality of the Site; information and observations obtained from visits to the Site; the
Bidding Documents; and the Site-related reports and drawings identified in the Bidding Documents, with
respect to the effect of such information, observations, and documents on (1) the cost, progress, and
performance of the Work; (2) the means, methods, techniques, sequences, and procedures of
construction to be employed by Bidder; and (3) Bidder’s safety precautions and programs;

F. agree, based on the information and observations referred to in the preceding paragraph, that at the
time of submitting its Bid no further examinations, investigations, explorations, tests, studies, or data
are necessary for the determination of its Bid for performance of the Work at the price bid and within
the times required, and in accordance with the other terms and conditions of the Bidding Documents;

G. become aware of the general nature of the work to be performed by Owner and others at the Site that
relates to the Work as indicated in the Bidding Documents;

H. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder
discovers in the Bidding Documents and confirm that the written resolution thereof by Engineer is
acceptable to Bidder;

I.  determine that the Bidding Documents are generally sufficient to indicate and convey understanding of
all terms and conditions for the performance and furnishing of the Work; and

J.  agree that the submission of a Bid will constitute an incontrovertible representation by Bidder that
Bidder has complied with every requirement of this Article, that without exception the Bid and all prices
in the Bid are premised upon performing and furnishing the Work required by the Bidding Documents.

ARTICLE 6 — PRE-BID CONFERENCE

6.01

A pre-Bid conference will be held at the time and location stated in the invitation or advertisement to bid.
Representatives of Owner and Engineer will be present to discuss the Project. Bidders are encouraged to
attend and participate in the conference. Engineer will transmit to all prospective Bidders of record such
Addenda as Engineer considers necessary in response to questions arising at the conference. Oral statements
may not be relied upon and will not be binding or legally effective.

EJCDC® C-200 (Rev. 1), Suggested Instructions to Bidders for Construction Contracts.
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ARTICLE 7 — INTERPRETATIONS AND ADDENDA

7.01

7.02

All questions about the meaning or intent of the Bidding Documents are to be submitted to Engineer in
writing. Interpretations or clarifications considered necessary by Engineer in response to such questions will
be issued by Addenda delivered to all parties recorded as having received the Bidding Documents. Questions
received less than seven days prior to the date for opening of Bids may not be answered. Only questions
answered by Addenda will be binding. Oral and other interpretations or clarifications will be without legal
effect.

Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents.

ARTICLE 8 — BID SECURITY

8.01

8.02

8.03

8.04

A Bid must be accompanied by Bid security made payable to Owner in an amount of 5 percent of Bidder’s
maximum Bid price (determined by adding the base bid and all alternates) and in the form of a certified
check, bank money order, or a Bid bond (on the form included in the Bidding Documents) issued by a surety
meeting the requirements of Paragraphs 6.01 and 6.02 of the General Conditions.

The Bid security of the apparent Successful Bidder will be retained until Owner awards the contract to such
Bidder, and such Bidder has executed the Contract Documents, furnished the required contract security, and
met the other conditions of the Notice of Award, whereupon the Bid security will be released. If the
Successful Bidder fails to execute and deliver the Contract Documents and furnish the required contract
security within 15 days after the Notice of Award, Owner may consider Bidder to be in default, annul the
Notice of Award, and the Bid security of that Bidder will be forfeited. Such forfeiture shall be Owner’s
exclusive remedy if Bidder defaults.

The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving the award
may be retained by Owner until the earlier of seven days after the Effective Date of the Contract or 91 days
after the Bid opening, whereupon Bid security furnished by such Bidders will be released.

Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving the award
will be released within seven days after the Bid opening.

ARTICLE 9 — CONTRACT TIMES

9.01

The number of days within which, or the dates by which, the Work is to be substantially completed, and
completed and ready for final payment, are set forth in the Agreement.

ARTICLE 10 - LIQUIDATED DAMAGES

10.01

Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial Completion, or
completion of the Work in readiness for final payment, are set forth in the Agreement.

ARTICLE 11 — SUBSTITUTE AND “OR-EQUAL” ITEMS

11.01

The Contract for the Work, if awarded, will be on the basis of materials and equipment specified or described
in the Bidding Documents, and those “or-equal” or substitute materials and equipment subsequently
approved by Engineer prior to the submittal of Bids and identified by Addendum. No item of material or
equipment will be considered by Engineer as an “or- equal” or substitute unless written request for approval
has been submitted by Bidder and has been received by Engineer at least 15 days prior to the date for receipt
of Bids in the case of a proposed substitute and 5 days prior in the case of a proposed “or-equal.” Each such
request shall comply with the requirements of Paragraphs 7.04 and 7.05 of the General Conditions. The
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11.02

11.03

burden of proof of the merit of the proposed item is upon Bidder. Engineer’s decision of approval or
disapproval of a proposed item will be final. If Engineer approves any such proposed item, such approval will
be set forth in an Addendum issued to all prospective Bidders. Bidders shall not rely upon approvals made in
any other manner. Substitutes and “or-equal” materials and equipment may be proposed by Contractor in
accordance with Paragraphs 7.04 and 7.05 of the General Conditions after the Effective Date of the Contract.

All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor will furnish
the materials and equipment specified or described in the Bidding Documents, as supplemented by Addenda.
Any assumptions regarding the possibility of post-Bid approvals of “or-equal” or substitution requests are
made at Bidder’s sole risk.

If an award is made, Contractor shall be allowed to submit proposed substitutes and “or-equals” in
accordance with the General Conditions.

ARTICLE 12 - SUBCONTRACTORS, SUPPLIERS, AND OTHERS

12.01

12.02

12.05

If required by the bid documents. The apparent Successful Bidder, and any other Bidder so requested, shall
within five days after Bid opening, submit to Owner a list of the Subcontractors or Suppliers proposed for the
following portions of the Work: Electrical/Telemetry, Painter, Paint Supplier, and Motor Supplier.

If requested by Owner, such list shall be accompanied by an experience statement with pertinent information
regarding similar projects and other evidence of qualification for each such Subcontractor, Supplier, or other
individual or entity. If Owner or Engineer, after due investigation, has reasonable objection to any proposed
Subcontractor, Supplier, individual, or entity, Owner may, before the Notice of Award is given, request
apparent Successful Bidder to submit an acceptable substitute, in which case apparent Successful Bidder
shall submit a substitute, Bidder’s Bid price will be increased (or decreased) by the difference in cost
occasioned by such substitution, and Owner may consider such price adjustment in evaluating Bids and
making the Contract award.

If apparent Successful Bidder declines to make any such substitution, Owner may award the Contract to the
next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or other individuals or entities.
Declining to make requested substitutions will constitute grounds for forfeiture of the Bid security of any
Bidder. Any Subcontractor, Supplier, individual, or entity so listed and against which Owner or Engineer
makes no written objection prior to the giving of the Notice of Award will be deemed acceptable to Owner
and Engineer subject to subsequent revocation of such acceptance as provided in Paragraph 7.06 of the
General Conditions.

Contractor shall not be required to employ any Subcontractor, Suppliers, individuals, or entity against whom

Contractor has reasonable objection.

12.06

The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in SC 7.06.

ARTICLE 13 — PREPARATION OF BID

13.01

The Bid Form is included with the Bidding Documents.

A. All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink. Erasures or
alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall be indicated for
each section, Bid item, alternate, adjustment unit price item, and unit price item listed therein.

B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is optional, and
Bidder elects to not furnish pricing for such optional alternate item, then Bidder may enter the words
“No Bid” or “Not Applicable.”
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13.02

13.03

13.04

13.05

13.06

13.07
13.08

13.09
13.10

A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose title must
appear under the signature), accompanied by evidence of authority to sign. The corporate address and state
of incorporation shall be shown.

A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title must
appear under the signature), accompanied by evidence of authority to sign. The partnership’s address for
receiving notices shall be shown.

A Bid by a limited liability company shall be executed in the name of the firm by a member or other authorized
person and accompanied by evidence of authority to sign. The state of formation of the firm and the firm’s
address for receiving notices shall be shown.

A Bid by an individual shall show the Bidder’s name and address for receiving notices.

A Bid by a joint venture shall be executed by an authorized representative of each joint venturer in the
manner indicated on the Bid Form. The joint venture’s address for receiving notices shall be shown.

All names shall be printed in ink below the signatures.

The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall be filled in
on the Bid Form.

Postal and e-mail addresses and telephone number for communications regarding the Bid shall be shown.

The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state where the
Project is located, or Bidder shall covenant in writing to obtain such authority and qualification prior to award
of the Contract and attach such covenant to the Bid. Bidder’s state contractor license number, if any, shall
also be shown on the Bid Form.

ARTICLE 14 - BASIS OF BID

14.01

14.02

Base Bid with Alternates

A. Bidders shall submit a Bid on a lump sum basis for the base Bid and include a separate price for each
alternate described in the Bidding Documents and as provided for in the Bid Form. The price for each
alternate will be the amount added to or deleted from the base Bid if Owner selects the alternate.

B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in the Bid
Form.

Unit Price

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the unit price section of
the Bid Form.

B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item will be the
product of the “Estimated Quantity” (which Owner or its representative has set forth in the Bid Form)
for the item and the corresponding “Bid Unit Price” offered by the Bidder. The total of all unit price Bid
items will be the sum of these “Bid Prices”; such total will be used by Owner for Bid comparison
purposes. The final quantities and Contract Price will be determined in accordance with Paragraph 13.03
of the General Conditions.

C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of
the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum
thereof will be resolved in favor of the correct sum.
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14.03 Allowances

A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper for
Contractor's overhead, costs, profit, and other expenses on account of cash allowances, if any, named
in the Contract Documents, in accordance with Paragraph 13.02.B of the General Conditions.

ARTICLE 15 - SUBMITTAL OF BID

15.01 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of the Bid Form,
and, if required, the Bid Bond Form. The unbound copy of the Bid Form is to be completed and submitted
with the Bid security and the other documents required to be submitted under the terms of Article 7 of the
Bid Form.

15.02 A Bid shall be received no later than the date and time prescribed and at the place indicated in the
advertisement or invitation to bid and shall be enclosed in a plainly marked package with the Project title
(and, if applicable, the designated portion of the Project for which the Bid is submitted), the name and
address of Bidder, and shall be accompanied by the Bid security and other required documents. If a Bid is
sent by mail or other delivery system, the sealed envelope containing the Bid shall be enclosed in a separate
package plainly marked on the outside with the notation “BID ENCLOSED.” A mailed Bid shall be addressed
to David Longmeyer.

15.03 Bids received after the date and time prescribed for the opening of bids, or not submitted at the correct
location or in the designated manner, will not be accepted and will be returned to the Bidder unopened.

ARTICLE 16 — MODIFICATION AND WITHDRAWAL OF BID

16.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a Bid must be
executed and delivered to the place where Bids are to be submitted prior to the date and time for the opening
of Bids. Upon receipt of such notice, the unopened Bid will be returned to the Bidder.

16.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in the manner
specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the opening of Bids.

16.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner and promptly
thereafter demonstrates to the reasonable satisfaction of Owner that there was a material and substantial
mistake in the preparation of its Bid, that Bidder may withdraw its Bid, and the Bid security will be returned.
Thereafter, if the Work is rebid, that Bidder will be disqualified from further bidding on the Work.

ARTICLE 17 — OPENING OF BIDS

17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, unless
obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids and major
alternates, if any, will be made available to Bidders after the opening of Bids.

ARTICLE 18 — BIDS TO REMAIN SUBJECT TO ACCEPTANCE

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner may, in
its sole discretion, release any Bid and return the Bid security prior to the end of this period.
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ARTICLE 19 — EVALUATION OF BIDS AND AWARD OF CONTRACT

19.01

19.02

19.03

19.04

19.05

Owner reserves the right to reject any or all Bids, including without limitation, nonconforming,
nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that Owner finds,
after reasonable inquiry and evaluation, to not be responsible. If Bidder purports to add terms or conditions
to its Bid, takes exception to any provision of the Bidding Documents, or attempts to alter the contents of
the Contract Documents for purposes of the Bid, then the Owner will reject the Bid as nonresponsive;
provided that Owner also reserves the right to waive all minor informalities not involving price, time, or
changes in the Work.

If Owner awards the contract for the Work, such award shall be to the responsible Bidder submitting the
lowest responsive Bid.

Evaluation of Bids

A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed
requirements, and such alternates, unit prices, and other data, as may be requested in the Bid Form or
prior to the Notice of Award.

B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in the Bid
Form. To determine the Bid prices for purposes of comparison, Owner shall announce to all bidders a
“Base Bid plus alternates” budget after receiving all Bids, but prior to opening them. For comparison
purposes alternates will be accepted, following the order of priority established in the Bid Form, until
doing so would cause the budget to be exceeded. After determination of the Successful Bidder based
on this comparative process and on the responsiveness, responsibility, and other factors set forth in
these Instructions, the award may be made to said Successful Bidder on its base Bid and any combination
of its additive alternate Bids for which Owner determines funds will be available at the time of award.

In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the Bidder and may
consider the qualifications and experience of Subcontractors and Suppliers proposed for those portions of
the Work for which the identity of Subcontractors and Suppliers must be submitted as provided in the Bidding
Documents.

Owner may conduct such investigations as Owner deems necessary to establish the responsibility,
qualifications, and financial ability of Bidders and any proposed Subcontractors or Suppliers.

ARTICLE 20 — BONDS AND INSURANCE

20.01

Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth Owner’s
requirements as to performance and payment bonds and insurance. When the Successful Bidder delivers the
Agreement (executed by Successful Bidder) to Owner, it shall be accompanied by required bonds and
insurance documentation.

ARTICLE 21 - SIGNING OF AGREEMENT

21.01

When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the unexecuted
counterparts of the Agreement along with the other Contract Documents as identified in the Agreement.
Within 15 days thereafter, Successful Bidder shall execute and deliver the required number of counterparts
of the Agreement (and any bonds and insurance documentation required to be delivered by the Contract
Documents) to Owner. Within ten days thereafter, Owner shall deliver one fully executed counterpart of the
Agreement to Successful Bidder, together with printed and electronic copies of the Contract Documents as
stated in Paragraph 2.02 of the General Conditions.
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ARTICLE 22 — SALES AND USE TAXES

22.01 Owner is exempt from lllinois state sales and use taxes on materials and equipment to be incorporated in
the Work. Said taxes shall not be included in the Bid. Refer to Paragraph SC-7.09 of the Supplementary
Conditions for additional information.

ARTICLE 23 — CONTRACTS TO BE ASSIGNED

23.01 Not Applicable.

ARTICLE 24 — WAGE RATE REQUIREMENTS

24.01 If the contract price is in excess of $100,000, provisions of the Contract Work Hours and Safety Standards Act
at 29 CFR 5.5(b) apply.

ARTICLE 25 — FEDERAL REQUIREMENTS

25.01 Federal requirements at Article 19 of the General Conditions apply to this Contract.
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BID FORM

Greene County Rural Water District
Greene County Rural Water - Booster Pump Station
00355-405
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ARTICLE 1 — BID RECIPIENT

1.01

1.02

This Bid is submitted to:

David Longmeyer, Chairman

Greene County Rural Water District
323A 6th Street, Carrollton, IL, 62016

The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner
in the form included in the Bidding Documents to perform all Work as specified or indicated in the Bidding
Documents for the prices and within the times indicated in this Bid and in accordance with the other terms
and conditions of the Bidding Documents.

ARTICLE 2 — BIDDER’S ACKNOWLEDGEMENTS

2.01

Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without limitation
those dealing with the disposition of Bid security. This Bid will remain subject to acceptance for 90 days after
the Bid opening, or for such longer period of time that Bidder may agree to in writing upon request of Owner.

ARTICLE 3 — BIDDER’S REPRESENTATIONS

3.01

In submitting this Bid, Bidder represents that:

Bidder has examined and carefully studied the Bidding Documents, and any data and reference items
identified in the Bidding Documents, and hereby acknowledges receipt of the following Addenda:

Addendum No. Addendum, Date

Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and adjacent
areas, and become familiar with and satisfied itself as to the general, local, and Site conditions that may
affect cost, progress, and performance of the Work.

Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect cost,
progress, and performance of the Work.

Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or
adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface
structures at the Site that have been identified in the Supplementary Conditions, especially with respect
to Technical Data in such reports and drawings, and (2) reports and drawings relating to Hazardous
Environmental Conditions, if any, at or adjacent to the Site that have been identified in the
Supplementary Conditions, especially with respect to Technical Data in such reports and drawings.

Bidder has considered the information known to Bidder itself; information commonly known to
contractors doing business in the locality of the Site; information and observations obtained from visits
to the Site; the Bidding Documents; and any Site-related reports and drawings identified in the Bidding
Documents, with respect to the effect of such information, observations, and documents on (1) the cost,
progress, and performance of the Work; (2) the means, methods, techniques, sequences, and
procedures of construction to be employed by Bidder; and (3) Bidder’s safety precautions and programs.
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Bidder agrees, based on the information and observations referred to in the preceding paragraph, that
no further examinations, investigations, explorations, tests, studies, or data are necessary for the
determination of this Bid for performance of the Work at the price bid and within the times required,
and in accordance with the other terms and conditions of the Bidding Documents.

Bidder is aware of the general nature of work to be performed by Owner and others at the Site that
relates to the Work as indicated in the Bidding Documents.

Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder
has discovered in the Bidding Documents, and confirms that the written resolution thereof by Engineer
is acceptable to Bidder.

The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and
conditions for the performance and furnishing of the Work.

The submission of this Bid constitutes an incontrovertible representation by Bidder that Bidder has
complied with every requirement of this Article, and that without exception the Bid and all prices in the
Bid are premised upon performing and furnishing the Work required by the Bidding Documents.

ARTICLE 4 — BIDDER’S CERTIFICATION

4.01

Bidder certifies that:

A

This Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity
and is not submitted in conformity with any collusive agreement or rules of any group, association,
organization, or corporation;

Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid;
Bidder has not solicited or induced any individual or entity to refrain from bidding; and

Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the
Contract. For the purposes of this Paragraph 4.01.D:

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value likely to
influence the action of a public official in the bidding process;

2.  “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence the
bidding process to the detriment of Owner, (b) to establish bid prices at artificial non-competitive
levels, or (c) to deprive Owner of the benefits of free and open competition;

3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or
without the knowledge of Owner, a purpose of which is to establish bid prices at artificial, non-
competitive levels; and

4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their
property to influence their participation in the bidding process or affect the e execution of the
Contract.

ARTICLE 5 — BASIS OF BID

5.01

Bidder will complete the Work in accordance with the Contract Documents for the following price(s):
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Base Bid A is a substantial completion for the project (pump station and telemetry) by June 28, 2019.

ITEMS - BASE BID "A" SUBSTANTIAL UNIT ESTIMATED
COMPLETION BY JUNE 28, 2019 QUANTITY| UNIT PRICE | TOTAL PRICE
Foundation Work (Concrete Footing, Floor
1 |Slab, etc.) 1 LS. |[$ $
Yard Piping (Ductile Iron Pipe, Gate
2 |Valves, Connections) 1 LS. || $ $
Building Floor Drains, Interior Drain Line
3 [Piping and French Drains 1 LS. || $ $
4 [Masonry Walls and Wood Trusses 1 L.S. $ $
Misc. Architectural (Doors, Roof, FRP,
5 |[Ceiling, Interior Walls, Etc.) 1 LS. |$ $
Interior Piping, Fittings, Valves, Meters,
6 [Gauges, etc. 1 LS. || $ $
7 |Booster Pumps and Motors 2 Each | $ $
8 |Electrical 1 LS. |$ $
9 [Telemetry Office and Software 1 LS. || $ $
10 [Telemetry Carrollton BPS 1 LS. || $ $
11 |Telemetry White Hall BPS 1 LS. |[$ $
12 |Telemetry West Tower 1 LS. |$ $
13 |Telemetry East Tower 1 LS. |I$ $
14 |Operations Equipment 1 LS. |($ $
15 |Blasting and Protective Coatings 1 LS. |$ $
Site Work (Driveway, concrete Slab,
16 [Grading, Seeding, Erosion Control, Etc.) 1 LS. |I$ $
17 |Fencing 1 LS. |I$ $
18 [Start-Up and Miscellaneous 1 LS. |($ $
TOTAL BID AMOUNT
Dollars
(In Words)
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Base Bid B is a substantial completion for the project the pump station operational in manual mode by March
29, 2019. The project, including telemetry shall be substantially complete by June 28, 2019.

ITEMS - BASE BID "B" MILESTONE OF PUMP
STATION IN MANUAL OPERTION BY MARCH UNIT ESTIMATED
29, 2019 QUANTITY| UNIT PRICE | TOTAL PRICE
Foundation Work (Concrete Footing, Floor
1 |[Slab, etc.) 1 LS. ||$ $
Yard Piping (Ductile Iron Pipe, Gate
2 |Valves, Connections) 1 LS. |($ $
Building Floor Drains, Interior Drain Line
3 |Piping and French Drains 1 LS. [$ $
4 |Masonry Walls and Wood Trusses 1 LS. ||$ $
Misc. Architectural (Doors, Roof, FRP,
5 |Ceiling, Interior Walls, Etc.) 1 LS. |($ $
Interior Piping, Fittings, Valves, Meters,
6 |Gauges, etc. 1 LS. |[$ $
7 |Booster Pumps and Motors 2 Each | $ $
8 |Electrical 1 LS. ||$ $
9 |Telemetry Office and Software 1 LS. ||$ $
10 |Telemetry Carrollton BPS 1 LS. ($ $
11 |Telemetry White Hall BPS 1 LS. [ $ $
12 |Telemetry West Tower 1 LS. |[$ $
13 [Telemetry East Tower 1 LS. ||$ $
14 |Operations Equipment 1 LS. |($ $
15 |Blasting and Protective Coatings 1 LS. |[$ $
Site Work (Driveway, concrete Slab,
16 |Grading, Seeding, Erosion Control, Etc.) 1 LS. ||$ $
17 |Fencing 1 LS. |[$ $
18 [Start-Up and Miscellaneous 1 LS. ||$ $
TOTAL BID AMOUNT

Dollars

(In Words)
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ALTERNATE # 1:

The CONTRACTOR shall provide a unit bid price to have the pump station in operation. Included in this unit price
will be the modification or replacement of the meter box lid. If the CONTRACTOR chooses to replace the meter box
lids they shall be replaced with a lid equal to the one in these specifications and shall be approved by the
ENGINEER. The Alternate #1 bid provided by the CONTRACTOR will be in addition to the Base Bid if Alternate #1 is
chosen.

UNIT ESTIMATED

ITEMS - ALTERNATE BID #1 QUANTITY| UNIT PRICE [ TOTAL PRICE
5/8" x 3/4" Service Connection
A1-1 w/Pressure Regulator 600 L.F. $ $

TOTAL ALTERNATE #1 BID AMOUNT

Dollars

(In Words)

ARTICLE 6 — TIME OF COMPLETION

6.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment
in accordance with Paragraph 15.06 of the General Conditions on or before the dates or within the number
of calendar days indicated in the Agreement.

6.03  Bidder accepts the provisions of the Agreement as to liquidated damages.
ARTICLE 7 — ATTACHMENTS TO THIS BID

7.01 The following documents are submitted with and made a condition of this Bid:
A. Required Bid security;

B. Evidence of authority to do business in the state of the Project; or a written covenant to obtain such
license within the time for acceptance of Bids;

C. Required Bidder Qualification Statement with supporting data; and Qualification Statement (ltems 1
thru 4 and item 11 with Schedules A and B only)

D. If bid amount exceeds $10,000, signed Compliance Statement (RD400-6). Refer to specific equal
opportunity requirements set forth in the Supplemental General Conditions;

E. If Bid amount exceeds $25,000, signed Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion — Lower Tier Covered Transactions (AD-1048);

F. If Bid amount exceeds $100,000, sighed RD Instructions 1940-Q, Exhibit A-1, Certification for Contracts,
Grants, and Loans.

G. Non-collusion Affidavit of Prime Bidder
ARTICLE 8 — DEFINED TERMS

8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders,
the General Conditions, and the Supplementary Conditions.
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ARTICLE 9 — BID SUBMITTAL

BIDDER: [Indicate correct name of bidding entity]

By:
[Signature]

[Printed name]

(If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach
evidence of authority to sign.)

Attest:
[Signature]

[Printed name]

Title:

Submittal Date:

Address for giving notices:

Telephone Number:

Fax Number:

Contact Name and e-mail address:

Bidder’s License No.:

(where applicable)
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PENAL SUM FORM

BID BOND

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable.

BIDDER (Name and Address):

SURETY (Name, and Address of Principal Place of Business):

OWNER (Name and Address):
Greene County Rural Water District
323A 6th Street, Carrollton, IL, 62016

BID
Bid Due Date:
Description (Project Name— Include Location):Greene County Rural Water - Booster Pump Station
Contract K A new 225 gpm booster pump station, at the existing site, and related appurtenances.

BOND
Bond Number:
Date:
Penal sum $

(Words) (Figures)
Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause
this Bid Bond to be duly executed by an authorized officer, agent, or representative.

BIDDER SURETY
(Seal) (Seal)
Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal
By: By:
Signature Signature (Attach Power of Attorney)
Print Name Print Name
Title Title
Attest: Attest:
Signature Signature
Title Title

EJCDC® C-430, Bid Bond (Penal Sum Form). Published 2013.
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PENAL SUM FORM

Note: Addresses are to be used for giving any required notice.

Provide execution by any additional parties, such as joint venturers, if necessary.

1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and
assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond. Payment of the
penal sum is the extent of Bidder’s and Surety’s liability. Recovery of such penal sum under the terms of this Bond
shall be Owner’s sole and exclusive remedy upon default of Bidder.

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding
Documents and any performance and payment bonds required by the Bidding Documents.

3. This obligation shall be null and void if:

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any
extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding
Documents and any performance and payment bonds required by the Bidding Documents, or

3.2 All Bids are rejected by Owner, or

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any
extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required
by Paragraph 5 hereof).

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable
promptness, identifying this Bond and the Project and including a statement of the amount due.

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including
extensions shall not in the aggregate exceed 120 days from the Bid due date without Surety’s written consent.

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due
date.

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the
state in which the Project is located.

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown
on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States
Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon
receipt by the party concerned.

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority
of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such
Bond and bind the Surety thereby.

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at
length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect.

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.
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QUALIFICATIONS STATEMENT

THE INFORMATION SUPPLIED IN THIS DOCUMENT IS CONFIDENTIAL TO THE EXTENT
PERMITTED BY LAWS AND REGULATIONS

SUBMITTED BY:

Official Name of Firm:

Address:

SUBMITTED TO:

SUBMITTED FOR:

Owner:

Project Name:

TYPE OF WORK:

CONTRACTOR'S CONTACT INFORMATION

Contact Person:

Title:

Phone:

Email:

EJCDC’ C-451, Qualifications Statement.
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AFFILIATED COMPANIES:

Name:

Address:

TYPE OF ORGANIZATION:

|:| SOLE PROPRIETORSHIP

Name of Owner:

Doing Business As:

Date of Organization:

[ ] PARTNERSHIP

Date of Organization:

Type of Partnership:

Name of General Partner(s):

[ ] CORPORATION

State of Organization:

Date of Organization:

Executive Officers:

- President:

- Vice President(s):

- Treasurer:

- Secretary:
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|:| LIMITED LIABILITY COMPANY

State of Organization:

Date of Organization:

Members:

[ ] JOINT VENTURE

Sate of Organization:

Date of Organization:

Form of Organization:

Joint Venture Managing Partner

- Name:

- Address:

Joint Venture Managing Partner

- Name:

- Address:

Joint Venture Managing Partner

- Name:

- Address:
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7. LICENSING

Jurisdiction:

Type of License:

License Number:

Jurisdiction:

Type of License:

License Number:

8. CERTIFICATIONS CERTIFIED BY:

Disadvantage Business Enterprise:

Minority Business Enterprise:

Woman Owned Enterprise:

Small Business Enterprise:

Other ( ):

9. BONDING INFORMATION

Bonding Company:

Address:

Bonding Agent:

Address:

Contact Name:

Phone:

Aggregate Bonding Capacity:

Available Bonding Capacity as of date of this submittal:
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10. FINANCIAL INFORMATION

Financial Institution:

Address:

Account Manager:

Phone:

INCLUDE AS AN ATTACHMENT AN AUDITED BALANCE SHEET FOR EACH OF THE
LAST 3 YEARS

11. CONSTRUCTION EXPERIENCE:
Current Experience:

List on Schedule A all uncompleted projects currently under contract (If Joint Venture list
each participant's projects separately).

Previous Experience:

List on Schedule B all projects completed within the last 5 Years (If Joint Venture list each
participant's projects separately).

Has firm listed in Section 1 ever failed to complete a construction contract awarded to it?
[ Jves [ ]NO
If YES, attach as an Attachment details including Project Owner's contact information.

Has any Corporate Officer, Partner, Joint Venture participant or Proprietor ever failed to
complete a construction contract awarded to them in their name or when acting as a principal of
another entity?

[ JYEs [ ]NO
If YES, attach as an Attachment details including Project Owner's contact information.

Are there any judgments, claims, disputes or litigation pending or outstanding involving the firm
listed in Section 1 or any of its officers (or any of its partners if a partnership or any of the
individual entities if a joint venture)?

[ Jves [ ]NO

If YES, attach as an Attachment details including Project Owner's contact information.
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12.

Name of Contractor's Safety Officer:

SAFETY PROGRAM:

Include the following as attachments:

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total
amount of the Bid) OSHA No. 300- Log & Summary of Occupational Injuries & llinesses for
the past 5 years.

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total
amount of the Bid) list of all OSHA Citations & Notifications of Penalty (monetary or other)
received within the last 5 years (indicate disposition as applicable) - IF NONE SO STATE.

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total
amount of the Bid) list of all safety citations or violations under any state all received within
the last 5 years (indicate disposition as applicable) - IF NONE SO STATE.

Provide the following for the firm listed in Section V (and for each proposed Subcontractor
furnishing or performing Work having a value in excess of 10 percent of the total amount of
the Bid) the following (attach additional sheets as necessary):

Workers' compensation Experience Modification Rate (EMR) for the last 5 years:

YEAR EMR
YEAR EMR
YEAR EMR
YEAR EMR
YEAR EMR

Total Recordable Frequency Rate (TRFR) for the last 5 years:

YEAR TRFR
YEAR TRFR
YEAR TRFR
YEAR TRFR
YEAR TRFR
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Total number of man-hours worked for the last 5 Years:

YEAR TOTAL NUMBER OF MAN-HOURS
YEAR TOTAL NUMBER OF MAN-HOURS
YEAR TOTAL NUMBER OF MAN-HOURS
YEAR TOTAL NUMBER OF MAN-HOURS
YEAR TOTAL NUMBER OF MAN-HOURS

Provide Contractor's (and Contractor's proposed Subcontractors and Suppliers furnishing or
performing Work having a value in excess of 10 percent of the total amount of the Bid) Days
Away From Work, Days of Restricted Work Activity or Job Transfer (DART) incidence rate for
the particular industry or type of Work to be performed by Contractor and each of
Contractor's proposed Subcontractors and Suppliers) for the last 5 years:

YEAR DART
YEAR DART
YEAR DART
YEAR DART
YEAR DART

13. EQUIPMENT:
MAJOR EQUIPMENT:

List on Schedule C all pieces of major equipment available for use on Owner's Project.
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| HEREBY CERTIFY THAT THE INFORMATION SUBMITTED HEREWITH, INCLUDING ANY ATTACHMENTS, IS
TRUE TO THE BEST OF MY KNOWLEDGE AND BELIEF.

NAME OF ORGANIZATION:

BY:

TITLE:

DATED:

NOTARY ATTEST:

SUBSCRIBED AND SWORN TO BEFORE ME
THIS DAY OF , 20

NOTARY PUBLIC - STATE OF
MY COMMISSION EXPIRES:

REQUIRED ATTACHMENTS

1. Schedule A (Current Experience).

2. Schedule B (Previous Experience).

3. Schedule C (Major Equipment).

4. Audited balance sheet for each of the last 3 years for firm named in Section 1.

5. Evidence of authority for individuals listed in Section 7 to bind organization to an agreement.
6. Resumes of officers and key individuals (including Safety Officer) of firm named in Section 1.
7. Required safety program submittals listed in Section 13.

8. Additional items as pertinent.
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CURRENT EXPERIENCE

SCHEDULE A

Project Name Owner's Contact Person Design Engineer Contract Date Type of Work Status Cost of Work
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
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SCHEDULE B

PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years)

Project Name Owner's Contact Person Design Engineer Contract Date Type of Work Status Cost of Work
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
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SCHEDULE B

PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years)

Project Name Owner's Contact Person Design Engineer Contract Date Type of Work Status Cost of Work
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
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SCHEDULE C - LIST OF MAJOR EQUIPMENT AVAILABLE

ITEM PURCHASE DATE CONDITION ACQUIRED VALUE
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RD Instruction 1940-Q
Exhibit A-1

CERTIFICATION FOR CONTRACTS, GRANTS, AND LOANS

The undersigned certifies, to the best of his or her knowledge and belief, that:

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee of an
agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal contract, the making of any Federal grant
or Federal loan, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant or loan.

2. If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant or loan, the undersigned shall complete and submit
Standard Form - LLL, "Disclosure of Lobbying Activities," in accordance with its instructions.

3. Theundersigned shall require that the language of this certification be included in the award
documents for all subawards at all tiers (including contracts, subcontracts, and subgrants under
grants and loans) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making or
entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more
than $100,000 for each such failure.

(name) (date)

(title)

o0o

(08-21-91) PN 171

1940-Q
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Form Approved
USDA
Form RD 400-6 OMB No. 0575-0018

(Rev.12-09) COMPLIANCE STATEMENT

This statement relates to a proposed contract with _Greene County Rural Water District

(Name of borrower or grantee)

who expects to finance the contract with assistance from either the Rural Housing Service (RHS),
Rural Business-Cooperative Service (RBS), or the Rural Utilities Service (RUS) or their successor
agencies, United States Department of Agriculture (whether by aloan, grant, loan insurance,
guarantee, or other form of financial assistance). | am the undersigned bidder or prospective
contractor, | represent that:

1. | [] have, [] havenot, participated in a previous contract or subcontract subject to Executive
Order 11246 (regarding equal employment opportunity) or a preceding similar Executive Order.

2. If | have participated in such a contract or subcontract,| [] have, [] havenot, filed all
compliance reports that have been required to file in connection with the contract or subcontract.

O ifthe proposed contract is for $50,000 or more: or [ ifthe proposed nonconstruction
contract is for $50,000 or more and | have 50 or more employees, | aso represent that:

3. 1 [ have[] havenot previously had contracts subject to the written affirmative action
programs requirements of the Secretary of Labor.

4. If | have participated in such a contract or subcontract, [_] | have, [ ] have not devel oped and
placed on file at each establishment affirmative action programs as required by the rules and
regulations of the Secretary of Labor.

| understand that if | have failed to file any compliance reports that have been required of me, | am not
eligible and will not be eligible to have my bid considered or to enter into the proposed contract unless
and until | make an arrangement regarding such reports that is satisfactory to either the RHS, RBS or RUS,
or to the office where the reports are required to be filed.

| also certify that | do not maintain or provide for my employees any segregated facilities at any of my
establishments, and that | do not permit my employees to perform their services at any location, under my
control, where segregated facilities are maintained. | certify further that | will not maintain or provide for

my employees any segregated facilities at any of my establishments, and that | will not permit my employees
to perform their services at any location, under my control, where segregated facilities are maintained. |

agree that a breach of this certification is aviolation of the Equal Opportunity clause in my contract. As

used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms

and wash rooms, restaurants and other eating areas time clocks, locker rooms and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive or are in fact segregated on the basis of
race, creed, color, or national origin, because of habit, local custom, or otherwise. | further agree that

(except where | have obtained identical certifications for proposed subcontractors for specific time periods)

| will obtain identical certifications from proposed subcontractors prior to the award of subcontracts exceeding
$10,000 which are not exempt from the provisions of the Equal Opportunity clause; that | will retain such
certificationsin my files; and that | will forward the following notice to such proposed subcontractors (except
where the proposed subcontractors have submitted identical certifications for specific time periods):

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to a collection of information
unlessit displays the valid OMB control number. The valid OMB control number for thisinformation collection is 0575-0018. The time required to complete this
information collection is estimated to average 10 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering
and maintaining the data needed, and completing and reviewing the collection of information.

Position 6 RD 400-6 (Rev. 12-09)



NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENTS FOR
CERTIFICATIONS OF NON-SEGREGATED FACILITIES

A certification of Nonsegregated Facilities, as required by the May 9, 1967, order (32F.R. 7439, may 19, 1967) on
Elimination of Segregated Facilities, by the Secretary of Labor, must be submitted prior to the award of a subcontract
exceeding $ 10,000 which is not exempt from the provisions of the Equal Opportunity clause. The certification may be
submitted either for each subcontract or for all subcontracts during aperiod (i.e., quarterly, semiannually, or annually).

NOTE: The penalty for making false statementsin offersis prescribed in 18 U.S.C. 1001.

DATE

(Sgnature of Bidder or Prospective Contractor)

Address (including Zip Code)



NON-COLLUSION AFFIDAVIT OF PRIME BIDDER

State of

County of

, being first duly sworn, deposes and says that:

He is of
the Bidder that has submitted the attached Bid;

He is fully informed respecting the preparation and contents of the attached Bid
and of all pertinent circumstances respecting such Bid,;

Such Bid is genuine and is not a collusive or sham Bid;

Neither the said Bidder nor any of its officers, partners, owners, agents, repre-
sentatives, employees or parties in interest, including this affiant, has in any way
colluded, conspired, connived, or agreed, directly or indirectly, with any other
Bidder, firm or person to submit a collusive or sham Bid in connection with the
Contract for which the attached Bid has been submitted or to refrain from bidding
in connection with such Contract, or has in any manner, directly or indirectly,
sought by agreement or collusion or communication or conference with any
other Bidder, firm or person to fix the price or prices in the attached Bid or of any
other Bidder, or to fix any overhead, profit or cost element of the Bid price or the
Bid price of any other Bidder, or to secure through any collusion, conspiracy,
connivance or unlawful agreement any advantage against the_Greene County
Rural Water District (Local Public Agency) or any person interested in the
proposed Contract; and

The price or prices quoted in the attached Bid are fair and proper and are not
tainted by any collusion, conspiracy, connivance or unlawful agreement on the part
of the Bidder or any of its agents, representatives, owners, employees or parties in
interest, including this affiant.

(Signed)

(Name & Title)

Subscribed and sworn to before me this

day of , 20

My Commission Expires:

(Notary Public)
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This form is available electronically. Form Approved — OMB No. 0505-0027
Expiration Date: 12/31/2018

United States Department of Agriculture AD-1048

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion
Lower Tier Covered Transactions

The following statement is made in accordance with the Privacy Act of 1974 (5 U.S.C. § 552(a), as amended). This certification is required by the
regulations implementing Executive Order 12549, Debarment and Suspension, and 2 C.F.R. §§ 180.300, 180.355, Participants' responsibilities. The
regulations were amended and published on August 31, 2005, in 70 Fed. Reg. 51865-51880. Copies of the regulations may be obtained by contacting
the Department of Agriculture agency offering the proposed covered transaction.

According to the Paperwork Reduction Act of 1995 an agency may not conduct or sponsor, and a person is not required to respond to a collection of
information unless it displays a valid OMB control number. The valid OMB control number for this information collection is 0505-0027. The time required
to complete this information collection is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. The provisions of appropriate
criminal and civil fraud privacy, and other statutes may be applicable to the information provided.

(Read Instructions On Page Two Before Completing Certification)

A. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation
in this transaction by any Federal department or agency;

B. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

ORGANIZATION NAME PR/AWARD NUMBER OR PROJECT NAME

NAME(S) AND TITLE(S) OF AUTHORIZED REPRESENTATIVE(S)

SIGNATURE(S) DATE

The U.S. Department of Agriculture (USDA) prohibits discrimination in all of its programs and activities on the basis of race, color, national origin, age, disability, and where applicable,
sex, marital status, familial status, parental status, religion, sexual orientation, political beliefs, genetic information, reprisal, or because all or part of an individual’s income is derived
from any public assistance program. (Not all prohibited bases apply to all programs). Persons with disabilities who require alternative means for communication of program
information (Braille, large print, audiotape, etc.) should contact USDA’s TARGET Center at (202) 720-2600 (voice and TDD). To file a complaint of discrimination, write to USDA,
Assistant Secretary for Civil Rights, Office of the Assistant Secretary for Civil Rights, 1400 Independence Avenue, S.W., Stop 9410, Washington, DC 20250-9410, or call toll-free at
(866) 632-9992 (English) or (800) 877-8339 (TDD) or (866) 377-8642 (English Federal-relay) or (800) 845-6136 (Spanish Federal-relay). USDA is an equal opportunity provider,
employer and lender.



Instructions for Certification

(1) By signing and submitting this form, the prospective lower tier participant is providing the certification set out on page 1 in
accordance with these instructions.

(2) The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered

into. If it is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to

other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension or debarment.

(3) The prospective lower tier participant shall provide immediate written notice to the person(s) to which this proposal is submitted if at
any time the prospective lower tier participant learns that its certification was erroneous when submitted or has become erroneous by
reason of changed circumstances.

"primary covered transaction," "

nn

(4) The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,

participant," "person,"
principal," "proposal,”" and "voluntarily excluded," as used in this clause, have the meanings set out
in the Definitions and Coverage sections of the rules implementing Executive Order 12549, at 2 C.F.R. Parts 180 and 417. You may

contact the department or agency to which this proposal is being submitted for assistance in obtaining a copy of those regulations.

(5) The prospective lower tier participant agrees by submitting this form that, should the proposed covered transaction be entered into, it
shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency with which this

transaction originated.

(6) The prospective lower tier participant further agrees by submitting this form that it will include this clause titled "Certification

Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion - Lower Tier Covered Transactions," without modification,
in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

(7) A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction

that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the

certification is erroneous. A participant may decide the method and frequency by which it determines the eligibility of its
principals. Each participant may, but is not required to, check the System for Award Management (SAM) database.

(8) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith

the certification required by this clause. The knowledge and information of a participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

(9) Except for transactions authorized under paragraph (5) of these instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from

participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency with
which this transaction originated may pursue available remedies, including suspension and/or debarment.

Form AD-1048 (REV 12/15)
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NOTICE OF AWARD

Date of Issuance:

Owner: Greene County Rural Water District  Owner's Contract No.:
Engineer: Heneghan and Associates, P.C. Engineer's Project No.:  00355-405
Project: Greene County Rural Water - Booster Contract Name: Contract K
Pump Station

Bidder:
Bidder’s Address:
TO BIDDER:

You are notified that Owner has accepted your Bid dated for the

above Contract, and that you are the Successful Bidder and are awarded a Contract for:

Greene County Rural Water - Booster Pump Station Contract K A new 225 gpm booster pump station, at the
existing site, and related appurtenances.

The Contract Price of the awarded Contractis: $ [note if subject to unit prices, or cost-plus]

Five (5) unexecuted counterparts of the Agreement accompany this Notice of Award, and one copy of the
Contract Documents accompanies this Notice of Award, or has been transmitted or made available to

Bidder electronically.
4 sets of the Drawings will be delivered separately from the other Contract Documents.

You must comply with the following conditions precedent within 15 days of the date of receipt of this Notice
of Award:

1. Deliver to Owner Five (5) counterparts of the Agreement, fully executed by Bidder.

2. Deliver with the executed Agreement(s) the Contract security performance and payment bonds and
insurance documentation as specified in the Instructions to Bidders and General Conditions, Articles 2

and 6.

3. Other conditions precedent (if any):

Failure to comply with these conditions within the time specified will entitle Owner to consider you in default,
annul this Notice of Award, and declare your Bid security forfeited.

Within ten days after you comply with the above conditions, Owner will return to you one fully executed
counterpart of the Agreement, together with any additional copies of the Contract Documents as indicated in
Paragraph 2.02 of the General Conditions.

Owner:

Authorized Signature

By:
Title:

Copy: Engineer

EJCDC® C-510, Notice of Award.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
Pagelof1
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AGREEMENT
BETWEEN OWNER AND CONTRACTOR
FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)

THIS AGREEMENT is by and between  Greene County Rural Water District (“Owner”) and

(“Contractor”).

Owner and Contractor hereby agree as follows:
ARTICLE 1 - WORK

1.01  Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work
is generally described as follows:

ARTICLE 2 — THE PROJECT

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as
follows: Greene County Rural Water - Booster Pump Station Contract K A new 225 gpm booster
pump station, at the existing site, and related appurtenances.

ARTICLE 3 — ENGINEER

3.01 The Project has been designed by Heneghan and Associates, P.C.

3.02 The Owner has retained Heneghan and Associates, P.C. (“Engineer”) to act as Owner’s
representative, assume all duties and responsibilities, and have the rights and authority assigned
to Engineer in the Contract Documents in connection with the completion of the Work in
accordance with the Contract Documents.

ARTICLE 4 — CONTRACT TIMES

4.01 Time of the Essence

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness
for final payment as stated in the Contract Documents are of the essence of the Contract.

4.02 Contract Times: Dates

A. The Work will be substantially completed on or before June 28, 2019, and completed and
ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or
before October 31, 2019.

B. Milestone 1 - Base Bid “B” has a milestone of the pump station being operational in a manual
model by March 29, 2019.

4.03 Liquidated Damages

A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above
and that Owner will suffer financial and other losses if the Work is not completed and
Milestones not achieved within the times specified in Paragraph 4.02 above, plus any
extensions thereof allowed in accordance with the Contract. The parties also recognize the
delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the

EJCDC® C-520, Agreement Between Owner and Contractor for Construction Contract (Stipulated Price).
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 1 of 7



4.04

actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of
requiring any such proof, Owner and Contractor agree that as liquidated damages for delay
(but not as a penalty):

1. Substantial Completion: Contractor shall pay Owner $800.00 or actual damages
whichever is greater for each day that expires after the time (as duly adjusted pursuant
to the Contract) specified in Paragraph 4.02.A above for Substantial Completion until
the Work is substantially complete.

2. Completion of Remaining Work: After Substantial Completion, if Contractor shall
neglect, refuse, or fail to complete the remaining Work within the Contract Time (as
duly adjusted pursuant to the Contract) for completion and readiness for final payment,
Contractor shall pay Owner $800.00 or actual damages whichever is greater for each
day that expires after such time until the Work is completed and ready for final payment.

3. Liquidated damages for failing to timely attain Substantial Completion and final
completion are not additive and will not be imposed concurrently.

4. Milestones: Contractor shall pay Owner $800.00 or actual damages whichever is greater
for each day that expires after the time (as duly adjusted pursuant to the Contract)
specified above for achievement of Milestone 1, until Milestone 1 is achieved.

Special Damages

[Deleted]

ARTICLE 5 — CONTRACT PRICE

5.01

Owner shall pay Contractor for completion of the Work in accordance with the Contract
Documents the amounts that follow, subject to adjustment under the Contract:

A.

For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit.

ARTICLE 6 — PAYMENT PROCEDURES

6.01

6.02

Submittal and Processing of Payments

A.

Contractor shall submit Applications for Payment in accordance with Article 15 of the General
Conditions. Applications for Payment will be processed by Engineer as provided in the
General Conditions.

Progress Payments; Retainage

A.

Owner shall make progress payments on account of the Contract Price on the basis of
Contractor’s Applications for Payment on or about the third Thursday of each month during
performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such
Applications for Payment have been submitted in a timely manner and otherwise meet the
requirements of the Contract. All such payments will be measured by the Schedule of Values
established as provided in the General Conditions (and in the case of Unit Price Work based
on the number of units completed) or, in the event there is no Schedule of Values, as
provided elsewhere in the Contract.

1. Prior to Substantial Completion, progress payments will be made in an amount equal to
the percentage indicated below but, in each case, less the aggregate of payments
previously made and less such amounts as Owner may withhold, including but not
limited to liquidated damages, in accordance with the Contract

EJCDC® C-520, Agreement Between Owner and Contractor for Construction Contract (Stipulated Price).
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 2 of 7



a. 90 percent of Work completed (with the balance being retainage); If the Work has
been 50 percent completed as determined by Engineer, and if the character and
progress of the Work have been satisfactory to Owner and Engineer, then as long
as the character and progress of the Work remain satisfactory to Owner and
Engineer, there will be no additional retainage; and

b. 90 percent of cost of materials and equipment not incorporated in the Work (with
the balance being retainage).

Upon Substantial Completion of the entire construction to be provided under the Contract
Documents, Owner shall pay an amount sufficient to increase total payments to Contractor
to 95 percent of the Work completed, less such amounts set off by Owner pursuant to
Paragraph 15.01.E of the General Conditions, and less 200 percent of Engineer’s estimate of
the value of Work to be completed or corrected as shown on the punch list of items to be
completed or corrected prior to final payment.

6.03  Final Payment

A.

Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of
the General Conditions, Owner shall pay the remainder of the Contract Price as
recommended by Engineer as provided in said Paragraph 15.06.

ARTICLE 7 — INTEREST

7.01  All amounts not paid when due shall bear interest at the maximum legal rate.

ARTICLE 8 — CONTRACTOR’S REPRESENTATIONS

8.01 In order to induce Owner to enter into this Contract, Contractor makes the following
representations:

A.

Contractor has examined and carefully studied the Contract Documents, and any data and
reference items identified in the Contract Documents.

Contractor has visited the Site, conducted a thorough, alert visual examination of the Site
and adjacent areas, and become familiar with and is satisfied as to the general, local, and Site
conditions that may affect cost, progress, and performance of the Work.

Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect cost,
progress, and performance of the Work.

Contractor has carefully studied all: (1) reports of explorations and tests of subsurface
conditions at or adjacent to the Site and all drawings of physical conditions relating to existing
surface or subsurface structures at the Site that have been identified in the General
Conditions, especially with respect to Technical Data in such reports and drawings, and (2)
reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent
to the Site that have been identified in the General Conditions, especially with respect to
Technical Data in such reports and drawings.

Contractor has considered the information known to Contractor itself; information
commonly known to contractors doing business in the locality of the Site; information and
observations obtained from visits to the Site; and the Contract Documents, with respect to
the effect of such information, observations, and documents on (1) the cost, progress, and
performance of the Work; (2) the means, methods, techniques, sequences, and procedures
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of construction to be employed by Contractor; and (3) Contractor’s safety precautions and
programs.

Based on the information and observations referred to in the preceding paragraph,
Contractor agrees that no further examinations, investigations, explorations, tests, studies,
or data are necessary for the performance of the Work at the Contract Price, within the
Contract Times, and in accordance with the other terms and conditions of the Contract.

Contractor is aware of the general nature of work to be performed by Owner and others at
the Site that relates to the Work as indicated in the Contract Documents.

Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Contractor has discovered in the Contract Documents, and the written
resolution thereof by Engineer is acceptable to Contractor.

The Contract Documents are generally sufficient to indicate and convey understanding of all
terms and conditions for performance and furnishing of the Work.

Contractor’s entry into this Contract constitutes an incontrovertible representation by
Contractor that without exception all prices in the Agreement are premised upon performing
and furnishing the Work required by the Contract Documents.

ARTICLE 9 — CONTRACT DOCUMENTS

9.01 Contents

A.

The Contract Documents consist of the following:
1. This Agreement (pages 1to___, inclusive).
2. Performance bond (pages ____ to___, inclusive).
3. Payment bond (pages____ to___, inclusive).
4. Other bonds.
a. __ (pages___to___,inclusive).
5. General Conditions (pages ___to ___, inclusive).
6. Specifications as listed in the table of contents of the Project Manual.

7. Drawings (not attached but incorporated by reference) consisting of ___ sheets with
each sheet bearing the following general title: ___ [or] the Drawings listed on the
attached sheet index.

8. Addenda (numbers ___ to ___, inclusive).
9. Exhibits to this Agreement (enumerated as follows):
a. Contractor’s Bid (pages ___to___, inclusive).

10. The following which may be delivered or issued on or after the Effective Date of the
Contract and are not attached hereto:

a. Notice to Proceed.

b. Work Change Directives.
c. Change Orders.

d. Field Orders.
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The documents listed in Paragraph 9.01.A are attached to this Agreement (except as
expressly noted otherwise above).

There are no Contract Documents other than those listed above in this Article 9.

The Contract Documents may only be amended, modified, or supplemented as provided in
the General Conditions.

ARTICLE 10 — MISCELLANEOUS

10.01

10.02

10.03

10.04

10.05

Terms

A.

Terms used in this Agreement will have the meanings stated in the General Conditions.

Assignment of Contract

A

Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of
any rights under or interests in the Contract will be binding on another party hereto without
the written consent of the party sought to be bound; and, specifically but without limitation,
money that may become due and money that is due may not be assigned without such
consent (except to the extent that the effect of this restriction may be limited by law), and
unless specifically stated to the contrary in any written consent to an assignment, no
assignment will release or discharge the assignor from any duty or responsibility under the
Contract Documents.

Successors and Assigns

A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to
the other party hereto, its successors, assigns, and legal representatives in respect to all
covenants, agreements, and obligations contained in the Contract Documents.

Severability

A. Any provision or part of the Contract Documents held to be void or unenforceable under any

Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be
valid and binding upon Owner and Contractor, who agree that the Contract Documents shall
be reformed to replace such stricken provision or part thereof with a valid and enforceable
provision that comes as close as possible to expressing the intention of the stricken provision.

Contractor’s Certifications

A

Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive
practices in competing for or in executing the Contract. For the purposes of this Paragraph
10.05:

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value
likely to influence the action of a public official in the bidding process or in the Contract
execution;

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to
influence the bidding process or the execution of the Contract to the detriment of
Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c)
to deprive Owner of the benefits of free and open competition;

3. “collusive practice” means a scheme or arrangement between two or more Bidders,
with or without the knowledge of Owner, a purpose of which is to establish Bid prices
at artificial, non-competitive levels; and
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4. “coercive practice” means harming or threatening to harm, directly or indirectly,
persons or their property to influence their participation in the bidding process or affect
the execution of the Contract.

10.06 Other Provisions

A.

Owner stipulates that if the General Conditions that are made a part of this Contract are
based on EJCDC® C-700, Standard General Conditions for the Construction Contract,
published by the Engineers Joint Contract Documents Committee®, and if Owner is the party
that has furnished said General Conditions, then Owner has plainly shown all modifications
to the standard wording of such published document to the Contractor, through a process
such as highlighting or “track changes” (redline/strikeout), or in the Supplementary
Conditions.
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.

This Agreement will be effective on (which is the Effective Date of the Contract).
OWNER: CONTRACTOR:

By: By:

Title: Title:

(If Contractor is a corporation, a partnership, or a
joint venture, attach evidence of authority to sign.)

Attest: Attest:

Title: Title:

Address for giving notices: Address for giving notices:
License No.:

(where applicable)

(If Owner is a corporation, attach evidence of authority
to sign. If Owner is a public body, attach evidence of
authority to sign and resolution or other documents
authorizing execution of this Agreement.)
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RUS Bulletin 1780-26
Exhibit I
Page 1

CERTIFICATE OF OWNER’S ATTORNEY AND AGENCY CONCURRENCE

CERTFICATE OF OWNER’S ATTORNEY

PROJECT NAME: Greene County Rural Water - Booster Pump

Station

CONTRACTOR NAME:

I, the undersigned, , the duly authorized and acting
legal representative of , do hereby

certify as follows: I have examined the attached Contract(s) and performance and payment
bond(s) and the manner of execution thereof, and I am of the opinion that each of the aforesaid
agreements is adequate and has been duly executed by the proper parties thereto acting through
their duly authorized representatives; that said representatives have full power and authority to
execute said agreements on behalf of the respective parties named thereon; and that the foregoing
agreements constitute valid and legally binding obligations upon the parties executing the same
in accordance with the terms, conditions, and provisions thereof.

Name Date

AGENCY CONCURRENCE

As lender or insurer of funds to defray the costs of this Contract, and without liability for any
payments thereunder, the Agency hereby concurs in the form, content, and execution of this
Agreement.

Agency Representative Date

Name
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RUS Bulletin 1780-26
Exhibit J
Page 1

ENGINEER’S CERTIFICATION OF FINAL PLANS AND SPECIFICATIONS

PROJECT NAME: Greene County Rural Water - Booster Pump
Station

The final Drawings and Specifications, other assembled Construction Contract Documents,
bidding-related documents (or requests for proposals or other construction procurement
documents), and any other Final Design Phase deliverables, comply with all requirements of the
U.S. Department of Agriculture, Rural Utilities Service, to the best of my knowledge and
professional judgment.

If the Engineers Joint Contract Documents Committee (EJCDC) documents have been used, all
modifications required by RUS Bulletin 1780-26 have been made in accordance the terms of the
license agreement, which states in part that the Engineer “must plainly show all changes to the
Standard EJCDC Text, using ‘Track Changes’ (redline/strikeout), highlighting, or other means of
clearly indicating additions and deletions.” Such other means may include attachments indicating
changes (e.g. Supplementary Conditions modifying the General Conditions).

S # 1) EALS2E S—/79

Engineer Date

Seth W, Ellg#t Pra\fee+ Mavage r

Name and Title
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PERFORMANCE BOND

CONTRACTOR (name and address): SURETY (name and address of principal place of business):

OWNER (name and address):
Greene County Rural Water District
323A 6th Street, Carrollton, IL, 62016

CONSTRUCTION CONTRACT
Effective Date of the Agreement:
Amount:

Description (name and location):A new 225 gpm booster pump station, at the existing site, and related appurtenances.

BOND
Bond Number:
Date (not earlier than the Effective Date of the Agreement of the Construction Contract):
Amount:
Modifications to this Bond Form: [ | None [ | See Paragraph 16

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause
this Performance Bond to be duly executed by an authorized officer, agent, or representative.

CONTRACTOR AS PRINCIPAL SURETY
(seal) (seal)
Contractor’s Name and Corporate Seal Surety’s Name and Corporate Seal
By: By:
Signature Signature (attach power of attorney)
Print Name Print Name
Title Title
Attest: Attest:
Signature Signature
Title Title

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to
Contractor, Surety, Owner, or other party shall be considered plural where applicable.

EJCDC® C-610, Performance Bond
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1. The Contractor and Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors, and
assigns to the Owner for the performance of the Construction
Contract, which is incorporated herein by reference.

2.  If the Contractor performs the Construction Contract, the Surety
and the Contractor shall have no obligation under this Bond, except
when applicable to participate in a conference as provided in
Paragraph 3.

3. If there is no Owner Default under the Construction Contract,
the Surety’s obligation under this Bond shall arise after:

3.1 The Owner first provides notice to the Contractor and
the Surety that the Owner is considering declaring a Contractor
Default. Such notice shall indicate whether the Owner is
requesting a conference among the Owner, Contractor, and
Surety to discuss the Contractor’s performance. If the Owner
does not request a conference, the Surety may, within five (5)
business days after receipt of the Owner’s notice, request such a
conference. If the Surety timely requests a conference, the
Owner shall attend. Unless the Owner agrees otherwise, any
conference requested under this Paragraph 3.1 shall be held
within ten (10) business days of the Surety’s receipt of the
Owner’s notice. If the Owner, the Contractor, and the Surety
agree, the Contractor shall be allowed a reasonable time to
perform the Construction Contract, but such an agreement shall
not waive the Owner’s right, if any, subsequently to declare a
Contractor Default;

3.2 The Owner declares a Contractor Default, terminates
the Construction Contract and notifies the Surety; and

3.3 The Owner has agreed to pay the Balance of the
Contract Price in accordance with the terms of the Construction
Contract to the Surety or to a contractor selected to perform the
Construction Contract.

4. Failure on the part of the Owner to comply with the notice
requirement in Paragraph 3.1 shall not constitute a failure to comply
with a condition precedent to the Surety’s obligations, or release the
Surety from its obligations, except to the extent the Surety
demonstrates actual prejudice.

5.  When the Owner has satisfied the conditions of Paragraph 3, the
Surety shall promptly and at the Surety’s expense take one of the
following actions:

5.1 Arrange for the Contractor, with the consent of the
Owner, to perform and complete the Construction Contract;

5.2 Undertake to perform and complete the Construction
Contract itself, through its agents or independent contractors;

5.3 Obtain bids or negotiated proposals from qualified
contractors acceptable to the Owner for a contract for
performance and completion of the Construction Contract,
arrange for a contract to be prepared for execution by the
Owner and a contractor selected with the Owners concurrence,

to be secured with performance and payment bonds executed
by a qualified surety equivalent to the bonds issued on the
Construction Contract, and pay to the Owner the amount of
damages as described in Paragraph 7 in excess of the Balance of
the Contract Price incurred by the Owner as a result of the
Contractor Default; or

5.4 Waive its right to perform and complete, arrange for
completion, or obtain a new contractor, and with reasonable
promptness under the circumstances:

5.4.1 After investigation, determine the amount for
which it may be liable to the Owner and, as soon as
practicable after the amount is determined, make payment
to the Owner; or

5.4.2 Deny liability in whole or in part and notify the
Owner, citing the reasons for denial.

6. If the Surety does not proceed as provided in Paragraph 5 with
reasonable promptness, the Surety shall be deemed to be in default
on this Bond seven days after receipt of an additional written notice
from the Owner to the Surety demanding that the Surety perform its
obligations under this Bond, and the Owner shall be entitled to
enforce any remedy available to the Owner. If the Surety proceeds as
provided in Paragraph 5.4, and the Owner refuses the payment or the
Surety has denied liability, in whole or in part, without further notice
the Owner shall be entitled to enforce any remedy available to the
Owner.

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then
the responsibilities of the Surety to the Owner shall not be greater
than those of the Contractor under the Construction Contract, and
the responsibilities of the Owner to the Surety shall not be greater
than those of the Owner under the Construction Contract. Subject to
the commitment by the Owner to pay the Balance of the Contract
Price, the Surety is obligated, without duplication for:

7.1 the responsibilities of the Contractor for correction of
defective work and completion of the Construction Contract;

7.2 additional legal, design professional, and delay costs
resulting from the Contractor’s Default, and resulting from the
actions or failure to act of the Surety under Paragraph 5; and

7.3 liguidated damages, or if no liquidated damages are
specified in the Construction Contract, actual damages caused by
delayed performance or non-performance of the Contractor.

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the
Surety’s liability is limited to the amount of this Bond.

9. The Surety shall not be liable to the Owner or others for
obligations of the Contractor that are unrelated to the Construction
Contract, and the Balance of the Contract Price shall not be reduced
or set off on account of any such unrelated obligations. No right of
action shall accrue on this Bond to any person or entity other than
the Owner or its heirs, executors, administrators, successors, and
assigns.
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10. The Surety hereby waives notice of any change, including
changes of time, to the Construction Contract or to related
subcontracts, purchase orders, and other obligations.

11. Any proceeding, legal or equitable, under this Bond may be
instituted in any court of competent jurisdiction in the location in
which the work or part of the work is located and shall be instituted
within two years after a declaration of Contractor Default or within
two years after the Contractor ceased working or within two years
after the Surety refuses or fails to perform its obligations under this
Bond, whichever occurs first. If the provisions of this paragraph are
void or prohibited by law, the minimum periods of limitations
available to sureties as a defense in the jurisdiction of the suit shall be
applicable.

12. Notice to the Surety, the Owner, or the Contractor shall be
mailed or delivered to the address shown on the page on which their
signature appears.

13. When this Bond has been furnished to comply with a statutory
or other legal requirement in the location where the construction was
to be performed, any provision in this Bond conflicting with said
statutory or legal requirement shall be deemed deleted herefrom and
provisions conforming to such statutory or other legal requirement
shall be deemed incorporated herein. When so furnished, the intent
is that this Bond shall be construed as a statutory bond and not as a
common law bond.

14. Definitions

14.1 Balance of the Contract Price: The total amount
payable by the Owner to the Contractor under the Construction
Contract after all proper adjustments have been made including
allowance for the Contractor for any amounts received or to be
received by the Owner in settlement of insurance or other claims

for damages to which the Contractor is entitled, reduced by all
valid and proper payments made to or on behalf of the
Contractor under the Construction Contract.

14.2 Construction Contract: The agreement between the
Owner and Contractor identified on the cover page, including all
Contract Documents and changes made to the agreement and
the Contract Documents.

14.3 Contractor Default: Failure of the Contractor, which
has not been remedied or waived, to perform or otherwise to
comply with a material term of the Construction Contract.

14.4 Owner Default: Failure of the Owner, which has not
been remedied or waived, to pay the Contractor as required
under the Construction Contract or to perform and complete or
comply with the other material terms of the Construction
Contract.

14.5 Contract Documents: All the documents that comprise
the agreement between the Owner and Contractor.

15. If this Bond is issued for an agreement between a contractor and
subcontractor, the term Contractor in this Bond shall be deemed to
be Subcontractor and the term Owner shall be deemed to be
Contractor.

16. Modifications to this Bond are as follows:
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PAYMENT BOND

CONTRACTOR (name and address):

SURETY (name and address of principal place of business):

OWNER (name and address):
Greene County Rural Water District
323A 6th Street, Carrollton, IL, 62016

CONSTRUCTION CONTRACT

Effective Date of the Agreement:
Amount:
Description (name and location):A new 225 gpm booster pump station, at the existing site, and related appurtenances.

BOND

Bond Number:

Date (not earlier than the Effective Date of the Agreement of the Construction Contract):
Amount:

Modifications to this Bond Form: |:| None |:| See Paragraph 18

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause
this Payment Bond to be duly executed by an authorized officer, agent, or representative.

CONTRACTOR AS PRINCIPAL SURETY
(seal) (seal)
Contractor’s Name and Corporate Seal Surety’s Name and Corporate Seal
By: By:
Signature Signature (attach power of attorney)
Print Name Print Name
Title Title
Attest: Attest:
Signature Signature
Title Title

EJCDC® C-615, Payment Bond
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Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference
to Contractor, Surety, Owner, or other party shall be considered plural where applicable.

EJCDC® C-615, Payment Bond
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The Contractor and Surety, jointly and severally, bind
themselves, their heirs, executors, administrators,
successors, and assigns to the Owner to pay for labor,
materials, and equipment furnished for use in the
performance of the Construction Contract, which is
incorporated herein by reference, subject to the following
terms.

If the Contractor promptly makes payment of all sums due
to Claimants, and defends, indemnifies, and holds
harmless the Owner from claims, demands, liens, or suits
by any person or entity seeking payment for labor,
materials, or equipment furnished for use in the
performance of the Construction Contract, then the Surety
and the Contractor shall have no obligation under this
Bond.

If there is no Owner Default under the Construction
Contract, the Surety’s obligation to the Owner under this
Bond shall arise after the Owner has promptly notified the
Contractor and the Surety (at the address described in
Paragraph 13) of claims, demands, liens, or suits against
the Owner or the Owner’s property by any person or
entity seeking payment for labor, materials, or equipment
furnished for use in the performance of the Construction
Contract, and tendered defense of such claims, demands,
liens, or suits to the Contractor and the Surety.

When the Owner has satisfied the conditions in Paragraph
3, the Surety shall promptly and at the Surety’s expense
defend, indemnify, and hold harmless the Owner against a
duly tendered claim, demand, lien, or suit.

The Surety’s obligations to a Claimant under this Bond
shall arise after the following:

5.1 Claimants who do not have a direct contract with
the Contractor,

5.1.1 have furnished a written notice of non-
payment to the Contractor, stating with
substantial accuracy the amount claimed
and the name of the party to whom the
materials were, or equipment was,
furnished or supplied or for whom the
labor was done or performed, within
ninety (90) days after having last
performed labor or last furnished
materials or equipment included in the
Claim; and

5.1.2  have sent a Claim to the Surety (at the
address described in Paragraph 13).

5.2 Claimants who are employed by or have a direct
contract with the Contractor have sent a Claim to
the Surety (at the address described in Paragraph
13).

10.

11.

If a notice of non-payment required by Paragraph 5.1.1 is
given by the Owner to the Contractor, that is sufficient to
satisfy a Claimant’s obligation to furnish a written notice of
non-payment under Paragraph 5.1.1.

When a Claimant has satisfied the conditions of Paragraph
5.1 or 5.2, whichever is applicable, the Surety shall
promptly and at the Surety’s expense take the following
actions:

7.1 Send an answer to the Claimant, with a copy to the
Owner, within sixty (60) days after receipt of the
Claim, stating the amounts that are undisputed and
the basis for challenging any amounts that are
disputed; and

7.2 Pay or arrange for payment of any undisputed
amounts.

7.3 The Surety’s failure to discharge its obligations
under Paragraph 7.1 or 7.2 shall not be deemed to
constitute a waiver of defenses the Surety or
Contractor may have or acquire as to a Claim,
except as to undisputed amounts for which the
Surety and Claimant have reached agreement. If,
however, the Surety fails to discharge its
obligations under Paragraph 7.1 or 7.2, the Surety
shall indemnify the Claimant for the reasonable
attorney’s fees the Claimant incurs thereafter to
recover any sums found to be due and owing to
the Claimant.

The Surety’s total obligation shall not exceed the amount
of this Bond, plus the amount of reasonable attorney’s
fees provided under Paragraph 7.3, and the amount of this
Bond shall be credited for any payments made in good
faith by the Surety.

Amounts owed by the Owner to the Contractor under the
Construction Contract shall be used for the performance
of the Construction Contract and to satisfy claims, if any,
under any construction performance bond. By the
Contractor furnishing and the Owner accepting this Bond,
they agree that all funds earned by the Contractor in the
performance of the Construction Contract are dedicated
to satisfy obligations of the Contractor and Surety under
this Bond, subject to the Owner’s priority to use the funds
for the completion of the work.

The Surety shall not be liable to the Owner, Claimants, or
others for obligations of the Contractor that are unrelated
to the Construction Contract. The Owner shall not be
liable for the payment of any costs or expenses of any
Claimant under this Bond, and shall have under this Bond
no obligation to make payments to or give notice on
behalf of Claimants, or otherwise have any obligations to
Claimants under this Bond.

The Surety hereby waives notice of any change, including
changes of time, to the Construction Contract or to related
subcontracts, purchase orders, and other obligations.
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12.

13.

14.

15.

16.

No suit or action shall be commenced by a Claimant under
this Bond other than in a court of competent jurisdiction in
the state in which the project that is the subject of the
Construction Contract is located or after the expiration of
one year from the date (1) on which the Claimant sent a
Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or
(2) on which the last labor or service was performed by
anyone or the last materials or equipment were furnished
by anyone under the Construction Contract, whichever of
(1) or (2) first occurs. If the provisions of this paragraph
are void or prohibited by law, the minimum period of
limitation available to sureties as a defense in the
jurisdiction of the suit shall be applicable.

Notice and Claims to the Surety, the Owner, or the
Contractor shall be mailed or delivered to the address
shown on the page on which their signature appears.
Actual receipt of notice or Claims, however accomplished,
shall be sufficient compliance as of the date received.

When this Bond has been furnished to comply with a
statutory or other legal requirement in the location where
the construction was to be performed, any provision in
this Bond conflicting with said statutory or legal
requirement shall be deemed deleted herefrom and
provisions conforming to such statutory or other legal
requirement shall be deemed incorporated herein. When
so furnished, the intent is that this Bond shall be construed
as a statutory bond and not as a common law bond.

Upon requests by any person or entity appearing to be a
potential beneficiary of this Bond, the Contractor and
Owner shall promptly furnish a copy of this Bond or shall
permit a copy to be made.

Definitions

16.1 Claim: A written statement by the Claimant
including at a minimum:

1. The name of the Claimant;

2. The name of the person for whom the labor
was done, or materials or equipment
furnished;

3. A copy of the agreement or purchase order
pursuant to which labor, materials, or
equipment was furnished for use in the
performance of the Construction Contract;

4. A brief description of the labor, materials, or
equipment furnished;

5. The date on which the Claimant Iast
performed labor or last furnished materials or
equipment for use in the performance of the
Construction Contract;

6. The total amount earned by the Claimant for
labor, materials, or equipment furnished as of
the date of the Claim;

7. The total amount of previous payments
received by the Claimant; and

17.

8. The total amount due and unpaid to the
Claimant for labor, materials, or equipment
furnished as of the date of the Claim.

16.2 Claimant: An individual or entity having a direct
contract with the Contractor or with a
subcontractor of the Contractor to furnish labor,
materials, or equipment for use in the performance
of the Construction Contract. The term Claimant
also includes any individual or entity that has
rightfully asserted a claim under an applicable
mechanic’s lien or similar statute against the real
property upon which the Project is located. The
intent of this Bond shall be to include without
limitation in the terms of “labor, materials, or
equipment” that part of the water, gas, power,
light, heat, oil, gasoline, telephone service, or
rental equipment used in the Construction
Contract, architectural and engineering services
required for performance of the work of the
Contractor and the Contractor’s subcontractors,
and all other items for which a mechanic’s lien may
be asserted in the jurisdiction where the labor,
materials, or equipment were furnished.

16.3 Construction Contract: The agreement between
the Owner and Contractor identified on the cover
page, including all Contract Documents and all
changes made to the agreement and the Contract
Documents.

16.4 Owner Default: Failure of the Owner, which has
not been remedied or waived, to pay the
Contractor as required under the Construction
Contract or to perform and complete or comply
with the other material terms of the Construction
Contract.

16.5 Contract Documents: All the documents that
comprise the agreement between the Owner and
Contractor.

If this Bond is issued for an agreement between a
contractor and subcontractor, the term Contractor in this
Bond shall be deemed to be Subcontractor and the term
Owner shall be deemed to be Contractor.

18. Modifications to this Bond are as follows:
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NOTICE TO PROCEED

Owner: Greene County Rural Water District Owner's Contract No.:

Contractor: Contractor’s Project No.:

Engineer: Heneghan and Associates, P.C. Engineer's Project No.: 00355-405

Project: Greene County Rural Water - Booster Contract Name: Contract K
Pump Station

Effective Date of Contract:

TO CONTRACTOR:

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on
[ ,20__]. [see Paragraph 4.01 of the General Conditions]

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work shall be
done at the Site prior to such date. In accordance with the Agreement, [the date of Substantial Completion is
, and the date of readiness for final payment is ] or [the
number of days to achieve Substantial Completion is , and the number of days to achieve
readiness for final payment is ].

Before starting any Work at the Site, Contractor must comply with the following:
[Note any access limitations, security procedures, or other restrictions]

Owner:

Authorized Signature
By:
Title:
Date Issued:

Copy: Engineer

EJCDC’ C-550, Notice to Proceed.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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ARTICLE 1 — DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

A.

Wherever used in the Bidding Requirements or Contract Documents, a term printed with
initial capital letters, including the term’s singular and plural forms, will have the meaning
indicated in the definitions below. In addition to terms specifically defined, terms with initial
capital letters in the Contract Documents include references to identified articles and
paragraphs, and the titles of other documents or forms.

1.

10.

Addenda—Written or graphic instruments issued prior to the opening of Bids which
clarify, correct, or change the Bidding Requirements or the proposed Contract
Documents.

Agreement—The written instrument, executed by Owner and Contractor, that sets forth
the Contract Price and Contract Times, identifies the parties and the Engineer, and
designates the specific items that are Contract Documents.

Application for Payment—The form acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting progress or final payments and
which is to be accompanied by such supporting documentation as is required by the
Contract Documents.

Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices for
the Work to be performed.

Bidder—An individual or entity that submits a Bid to Owner.

Bidding Documents—The Bidding Requirements, the proposed Contract Documents,
and all Addenda.

Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders,
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.

Change Order—A document which is signed by Contractor and Owner and authorizes
an addition, deletion, or revision in the Work or an adjustment in the Contract Price or
the Contract Times, or other revision to the Contract, issued on or after the Effective
Date of the Contract. The Change Order form to be used on this Project is EJCDC C-941.
Agency approval is required before Change Orders are effective.

Change Proposal—A written request by Contractor, duly submitted in compliance with
the procedural requirements set forth herein, seeking an adjustment in Contract Price
or Contract Times, or both; contesting an initial decision by Engineer concerning the
requirements of the Contract Documents or the acceptability of Work under the
Contract Documents; challenging a set-off against payments due; or seeking other relief
with respect to the terms of the Contract.

Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in
compliance with the procedural requirements set forth herein: seeking an adjustment
of Contract Price or Contract Times, or both; contesting an initial decision by Engineer
concerning the requirements of the Contract Documents or the acceptability of Work
under the Contract Documents; contesting Engineer’s decision regarding a Change
Proposal; seeking resolution of a contractual issue that Engineer has declined to
address; or seeking other relief with respect to the terms of the Contract; or (b) a
demand or assertion by Contractor directly to Owner, duly submitted in compliance
with the procedural requirements set forth herein, contesting Engineer’s decision
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11.

12.

13.

14.

15.

16.

17.
18.

19.

20.
21.

22.

23.

24.

regarding a Change Proposal; or seeking resolution of a contractual issue that Engineer
has declined to address. A demand for money or services by a third party is not a Claim.

Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated
biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other
material of any nature whatsoever that is or becomes listed, regulated, or addressed
pursuant to (a) the Comprehensive Environmental Response, Compensation and
Liability Act, 42 U.S.C. §§9601 et seq. (“CERCLA”); (b) the Hazardous Materials
Transportation Act, 49 U.S.C. §§5501 et seq.; (c) the Resource Conservation and
Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA"); (d) the Toxic Substances Control Act,
15 U.S.C. §§2601 et seq.; (e) the Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the Clean
Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, state, or local statute, law,
rule, regulation, ordinance, resolution, code, order, or decree regulating, relating to, or
imposing liability or standards of conduct concerning, any hazardous, toxic, or
dangerous waste, substance, or material.

Contract—The entire and integrated written contract between the Owner and
Contractor concerning the Work.

Contract Documents—Those items so designated in the Agreement, and which together
comprise the Contract.

Contract Price—The money that Owner has agreed to pay Contractor for completion of
the Work in accordance with the Contract Documents. .

Contract Times—The number of days or the dates by which Contractor shall: (a) achieve
Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work.

Contractor—The individual or entity with which Owner has contracted for performance
of the Work.

Cost of the Work—See Paragraph 13.01 for definition.

Drawings—The part of the Contract that graphically shows the scope, extent, and
character of the Work to be performed by Contractor.

Effective Date of the Contract—The date, indicated in the Agreement, on which the
Contract becomes effective.

Engineer—The individual or entity named as such in the Agreement.

Field Order—A written order issued by Engineer which requires minor changes in the
Work but does not change the Contract Price or the Contract Times.

Hazardous Environmental Condition—The presence at the Site of Constituents of
Concern in such quantities or circumstances that may present a danger to persons or
property exposed thereto. The presence at the Site of materials that are necessary for
the execution of the Work, or that are to be incorporated in the Work, and that are
controlled and contained pursuant to industry practices, Laws and Regulations, and the
requirements of the Contract, does not establish a Hazardous Environmental Condition.

Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules,
regulations, ordinances, codes, and orders of any and all governmental bodies, agencies,
authorities, and courts having jurisdiction.

Liens—Charges, security interests, or encumbrances upon Contract-related funds, real
property, or personal property.
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25.

26.

27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

Milestone—A principal event in the performance of the Work that the Contract requires
Contractor to achieve by an intermediate completion date or by a time prior to
Substantial Completion of all the Work.

Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of
the Bid.

Notice to Proceed—A written notice by Owner to Contractor fixing the date on which
the Contract Times will commence to run and on which Contractor shall start to perform
the Work.

Owner—The individual or entity with which Contractor has contracted regarding the
Work, and which has agreed to pay Contractor for the performance of the Work,
pursuant to the terms of the Contract.

Progress Schedule—A schedule, prepared and maintained by Contractor, describing the
sequence and duration of the activities comprising the Contractor’s plan to accomplish
the Work within the Contract Times.

Project—The total undertaking to be accomplished for Owner by engineers, contractors,
and others, including planning, study, design, construction, testing, commissioning, and
start-up, and of which the Work to be performed under the Contract Documents is a
part.

Project Manual—The written documents prepared for, or made available for, procuring
and constructing the Work, including but not limited to the Bidding Documents or other
construction procurement documents, geotechnical and existing conditions
information, the Agreement, bond forms, General Conditions, Supplementary
Cenditiens,and Specifications. The contents of the Project Manual may be bound in one
or more volumes.

Resident Project Representative—The authorized representative of Engineer assigned
to assist Engineer at the Site. As used herein, the term Resident Project Representative
or “RPR” includes any assistants or field staff of Resident Project Representative.

Samples—Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and that establish the standards by which
such portion of the Work will be judged.

Schedule of Submittals—A schedule, prepared and maintained by Contractor, of
required submittals and the time requirements for Engineer’s review of the submittals
and the performance of related construction activities.

Schedule of Values—A schedule, prepared and maintained by Contractor, allocating
portions of the Contract Price to various portions of the Work and used as the basis for
reviewing Contractor’s Applications for Payment.

Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or
information that are specifically prepared or assembled by or for Contractor and
submitted by Contractor to illustrate some portion of the Work. Shop Drawings,
whether approved or not, are not Drawings and are not Contract Documents.

Site—Lands or areas indicated in the Contract Documents as being furnished by Owner
upon which the Work is to be performed, including rights-of-way and easements, and
such other lands furnished by Owner which are designated for the use of Contractor.
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38.

39.

40.

41.

42.

43.

44,

45.

46.
47.

48.

Specifications—The part of the Contract that consists of written requirements for
materials, equipment, systems, standards, and workmanship as applied to the Work,
and certain administrative requirements and procedural matters applicable to the
Work.

Subcontractor—An individual or entity having a direct contract with Contractor or with
any other Subcontractor for the performance of a part of the Work.

Substantial Completion—The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of Engineer, the Work (or a specified part
thereof) is sufficiently complete, in accordance with the Contract Documents, so that
the Work (or a specified part thereof) can be utilized for the purposes for which it is
intended. The terms “substantially complete” and “substantially completed” as applied
to all or part of the Work refer to Substantial Completion thereof.

Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner
makes an award of contract, subject to stated conditions.

Supplementary Conditions —FhepartoftheContractthatamends-orsupplementsthese
General-Conditions. N/A

Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor
having a direct contract with Contractor or with any Subcontractor to furnish materials
or equipment to be incorporated in the Work by Contractor or a Subcontractor.

Technical Data—Those items expressly identified as Technical Data in these Standard
General Conditionsin—the—Supplementary—Cenditieons, with respect to either (a)
subsurface conditions at the Site, or physical conditions relating to existing surface or
subsurface structures at the Site (except Underground Facilities) or (b) Hazardous
Environmental Conditions at the Site. If no such express identifications of Technical Data
have been made with respect to conditions at the Site, then the data contained in boring
logs, recorded measurements of subsurface water levels, laboratory test results, and
other factual, objective information regarding conditions at the Site that are set forth in
any geotechnical or environmental report prepared for the Project and made available
to Contractor are hereby defined as Technical Data with respect to conditions at the Site
under Paragraphs 5.03, 5.04, and 5.06.

Underground Facilities—All underground pipelines, conduits, ducts, cables, wires,
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any
encasements containing such facilities, including but not limited to those that convey
electricity, gases, steam, liquid petroleum products, telephone or other
communications, fiber optic transmissions, cable television, water, wastewater, storm
water, other liquids or chemicals, or traffic or other control systems.

Unit Price Work—Work to be paid for on the basis of unit prices.

Work—The entire construction or the various separately identifiable parts thereof
required to be provided under the Contract Documents. Work includes and is the result
of performing or providing all labor, services, and documentation necessary to produce
such construction; furnishing, installing, and incorporating all materials and equipment
into such construction; and may include related services such as testing, start-up, and
commissioning, all as required by the Contract Documents.

Work Change Directive—A written directive to Contractor issued on or after the
Effective Date of the Contract, signed by Owner and recommended by Engineer,
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ordering an addition, deletion, or revision in the Work. A Work Change Directive cannot
change Contract Price or Contract Times without a subsequent Change Order.

49. Abnormal Weather Conditions—Conditions of extreme or unusual weather for a given
region, elevation, or season as determined by Engineer. Extreme or unusual weather
that is typical for a given region, elevation, or season should not be considered
Abnormal Weather Conditions.

50. Agency—The Project is financed in whole or in part by USDA Rural Utilities Service
pursuant to the Consolidated Farm and Rural Development Act (7 USC Section 1921 et
seq.). The Rural Utilities Service programs are administered through the USDA Rural
Development offices; therefore, the Agency for these documents is USDA Rural
Development.

1.02  Terminology

A.

E.

The words and terms discussed in the following paragraphs are not defined but, when used
in the Bidding Requirements or Contract Documents, have the indicated meaning.

Intent of Certain Terms or Adjectives:

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,”
“as directed” or terms of like effect or import to authorize an exercise of professional
judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,”
“acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to
describe an action or determination of Engineer as to the Work. It is intended that such
exercise of professional judgment, action, or determination will be solely to evaluate, in
general, the Work for compliance with the information in the Contract Documents and
with the design concept of the Project as a functioning whole as shown or indicated in
the Contract Documents (unless there is a specific statement indicating otherwise). The
use of any such term or adjective is not intended to and shall not be effective to assign
to Engineer any duty or authority to supervise or direct the performance of the Work,
or any duty or authority to undertake responsibility contrary to the provisions of Article
10 or any other provision of the Contract Documents.

Day:

1. The word “day” means a calendar day of 24 hours measured from midnight to the next
midnight.

Defective:

1. The word “defective,” when modifying the word “Work,” refers to Work that is
unsatisfactory, faulty, or deficient in that it:

a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard,
test, or approval referred to in the Contract Documents; or

c. has been damaged prior to Engineer’s recommendation of final payment (unless
responsibility for the protection thereof has been assumed by Owner at Substantial
Completion in accordance with Paragraph 15.03 or 15.04).

Furnish, Install, Perform, Provide:

1. The word “furnish,” when used in connection with services, materials, or equipment,
shall mean to supply and deliver said services, materials, or equipment to the Site (or
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some other specified location) ready for use or installation and in usable or operable
condition.

2. The word “install,” when used in connection with services, materials, or equipment,
shall mean to putinto use or place in final position said services, materials, or equipment
complete and ready for intended use.

3. Thewords “perform” or “provide,” when used in connection with services, materials, or
equipment, shall mean to furnish and install said services, materials, or equipment
complete and ready for intended use.

4. If the Contract Documents establish an obligation of Contractor with respect to specific
services, materials, or equipment, but do not expressly use any of the four words
“furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and install
said services, materials, or equipment complete and ready for intended use.

Unless stated otherwise in the Contract Documents, words or phrases that have a well-
known technical or construction industry or trade meaning are used in the Contract
Documents in accordance with such recognized meaning.

ARTICLE 2 — PRELIMINARY MATTERS

2.01  Delivery of Bonds and Evidence of Insurance

A.

Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner,
Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.

Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of
the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each named
insured and additional insured (as identified in the Standard General
ConditionsSupplementary—Conditions or elsewhere in the Contract), the certificates and
other evidence of insurance required to be provided by Contractor in accordance with Article
6.

Evidence of Owner’s Insurance: After receipt of the executed counterparts of the Agreement
and all required bonds and insurance documentation, Owner shall promptly deliver to
Contractor, with copies to each named insured and additional insured (as identified in the
Standard General ConditionsSupplementaryConditiens or otherwise), the certificates and
other evidence of insurance required to be provided by Owner under Article 6.

2.02  Copies of Documents

A.

Owner shall furnish to Contractor feurfive printed—copies of the Contract
Documents(including one fully executed counterpart of the Agreement), and one copy in
electronic portable document format (PDF). Additional printed copies will be furnished upon
request at the cost of reproduction.

Owner shall maintain and safeguard at least one original printed record version of the
Contract, including Drawings and Specifications signed and sealed by Engineer and other
design professionals. Owner shall make such original printed record version of the Contract
available to Contractor for review. Owner may delegate the responsibilities under this
provision to Engineer.
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2.03 Before Starting Construction

A.

Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as
otherwise specifically required by the Contract Documents), Contractor shall submit to
Engineer for timely review:

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for
starting and completing the various stages of the Work, including any Milestones
specified in the Contract;

2. apreliminary Schedule of Submittals; and

3. apreliminary Schedule of Values for all of the Work which includes quantities and prices
of items which when added together equal the Contract Price and subdivides the Work
into component parts in sufficient detail to serve as the basis for progress payments
during performance of the Work. Such prices will include an appropriate amount of
overhead and profit applicable to each item of Work.

2.04  Preconstruction Conference; Designation of Authorized Representatives

A

Before any Work at the Site is started, a conference attended by Owner, Contractor,
Engineer, and others as appropriate will be held to establish a working understanding among
the parties as to the Work and to discuss the schedules referred to in Paragraph 2.03.A,
procedures for handling Shop Drawings, Samples, and other submittals, processing
Applications for Payment, electronic or digital transmittals, and maintaining required
records.

At this conference Owner and Contractor each shall designate, in writing, a specific individual
to act as its authorized representative with respect to the services and responsibilities under
the Contract. Such individuals shall have the authority to transmit and receive information,
render decisions relative to the Contract, and otherwise act on behalf of each respective

party.

2.05 Initial Acceptance of Schedules

A.

At least 10 days before submission of the first Application for Payment a conference,
attended by Contractor, Engineer, and others as appropriate, will be held to review for
acceptability to Engineer as provided below the schedules submitted in accordance with
Paragraph 2.03.A. Contractor shall have an additional 10 days to make corrections and
adjustments and to complete and resubmit the schedules. No progress payment shall be
made to Contractor until acceptable schedules are submitted to Engineer.

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly
progression of the Work to completion within the Contract Times. Such acceptance will
not impose on Engineer responsibility for the Progress Schedule, for sequencing,
scheduling, or progress of the Work, nor interfere with or relieve Contractor from
Contractor’s full responsibility therefor.

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a
workable arrangement for reviewing and processing the required submittals.

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance
if it provides a reasonable allocation of the Contract Price to the component parts of the
Work.
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2.06

Electronic Transmittals

A.

Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor
may transmit, and shall accept, Project-related correspondence, text, data, documents,
drawings, information, and graphics, including but not limited to Shop Drawings and other
submittals, in electronic media or digital format, either directly, or through access to a secure
Project website.

If the Contract does not establish protocols for electronic or digital transmittals, then Owner,
Engineer, and Contractor shall jointly develop such protocols.

When transmitting items in electronic media or digital format, the transmitting party makes
no representations as to long term compatibility, usability, or readability of the items
resulting from the recipient’s use of software application packages, operating systems, or
computer hardware differing from those used in the drafting or transmittal of the items, or
from those established in applicable transmittal protocols.

ARTICLE 3 — DOCUMENTS: INTENT, REQUIREMENTS, REUSE

3.01

3.02

Intent

A.

The Contract Documents are complementary; what is required by one is as binding as if
required by all.

B. Itistheintent of the Contract Documents to describe a functionally complete project (or part
thereof) to be constructed in accordance with the Contract Documents.

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the
electronic or digital versions of the Contract Documents (including any printed copies derived
from such electronic or digital versions) and the printed record version, the printed record
version shall govern.

D. The Contract supersedes prior negotiations, representations, and agreements, whether
written or oral.

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided
herein.

Reference Standards

A. Standards Specifications, Codes, Laws and Regulations

1. Reference in the Contract Documents to standard specifications, manuals, reference
standards, or codes of any technical society, organization, or association, or to Laws or
Regulations, whether such reference be specific or by implication, shall mean the
standard specification, manual, reference standard, code, or Laws or Regulations in
effect at the time of opening of Bids (or on the Effective Date of the Contract if there
were no Bids), except as may be otherwise specifically stated in the Contract
Documents.

2. No provision of any such standard specification, manual, reference standard, or code,
or any instruction of a Supplier, shall be effective to change the duties or responsibilities
of Owner, Contractor, or Engineer, or any of their subcontractors, consultants, agents,
or employees, from those set forth in the part of the Contract Documents prepared by
or for Engineer. No such provision or instruction shall be effective to assign to Owner,
Engineer, or any of their officers, directors, members, partners, employees, agents,
consultants, or subcontractors, any duty or authority to supervise or direct the
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performance of the Work or any duty or authority to undertake responsibility
inconsistent with the provisions of the part of the Contract Documents prepared by or
for Engineer.

3.03  Reporting and Resolving Discrepancies

A.

B.

Reporting Discrepancies:

1.

Contractor’s Verification of Figures and Field Measurements: Before undertaking each
part of the Work, Contractor shall carefully study the Contract Documents, and check
and verify pertinent figures and dimensions therein, particularly with respect to
applicable field measurements. Contractor shall promptly report in writing to Engineer
any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual
knowledge of, and shall not proceed with any Work affected thereby until the conflict,
error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by
Engineer, or by an amendment or supplement to the Contract Documents issued
pursuant to Paragraph 11.01.

Contractor’s Review of Contract Documents: If, before or during the performance of the
Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the
Contract Documents, or between the Contract Documents and (a) any applicable Law
or Regulation, (b) actual field conditions, (c) any standard specification, manual,
reference standard, or code, or (d) any instruction of any Supplier, then Contractor shall
promptly report it to Engineer in writing. Contractor shall not proceed with the Work
affected thereby (except in an emergency as required by Paragraph 7.15) until the
conflict, error, ambiguity, or discrepancy is resolved, by a clarification or interpretation
by Engineer, or by an amendment or supplement to the Contract Documents issued
pursuant to Paragraph 11.01.

Contractor shall not be liable to Owner or Engineer for failure to report any conflict,
error, ambiguity, or discrepancy in the Contract Documents unless Contractor had
actual knowledge thereof.

Resolving Discrepancies:

1.

Except as may be otherwise specifically stated in the Contract Documents, the
provisions of the part of the Contract Documents prepared by or for Engineer shall take
precedence in resolving any conflict, error, ambiguity, or discrepancy between such
provisions of the Contract Documents and:

a. the provisions of any standard specification, manual, reference standard, or code,
or the instruction of any Supplier (whether or not specifically incorporated by
reference as a Contract Document); or

b. the provisions of any Laws or Regulations applicable to the performance of the
Work (unless such an interpretation of the provisions of the Contract Documents
would result in violation of such Law or Regulation).

3.04  Requirements of the Contract Documents

A.

During the performance of the Work and until final payment, Contractor and Owner shall
submit to the Engineer all matters in question concerning the requirements of the Contract
Documents (sometimes referred to as requests for information or interpretation—RFls), or
relating to the acceptability of the Work under the Contract Documents, as soon as possible
after such matters arise. Engineer will be the initial interpreter of the requirements of the
Contract Documents, and judge of the acceptability of the Work thereunder.
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3.05

Engineer will, with reasonable promptness, render a written clarification, interpretation, or
decision on the issue submitted, or initiate an amendment or supplement to the Contract
Documents. Engineer’s written clarification, interpretation, or decision will be final and
binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner,
unless it appeals by filing a Claim.

If a submitted matter in question concerns terms and conditions of the Contract Documents
that do not involve (1) the performance or acceptability of the Work under the Contract
Documents, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3)
other engineering or technical matters, then Engineer will promptly give written notice to
Owner and Contractor that Engineer is unable to provide a decision or interpretation. If
Owner and Contractor are unable to agree on resolution of such a matter in question, either
party may pursue resolution as provided in Article 12.

Reuse of Documents

A.

Contractor and its Subcontractors and Suppliers shall not:

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications,
or other documents (or copies of any thereof) prepared by or bearing the seal of
Engineer or its consultants, including electronic media editions, or reuse any such
Drawings, Specifications, other documents, or copies thereof on extensions of the
Project or any other project without written consent of Owner and Engineer and specific
written verification or adaptation by Engineer; or

2. have or acquire any title or ownership rights in any other Contract Documents, reuse
any such Contract Documents for any purpose without Owner’s express written
consent, or violate any copyrights pertaining to such Contract Documents.

The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract
Documents for record purposes.

ARTICLE 4 — COMMENCEMENT AND PROGRESS OF THE WORK

4.01

4.02

4.03

Commencement of Contract Times; Notice to Proceed

A

The Contract Times will commence to run on the thirtieth day after the Effective Date of the
Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A
Notice to Proceed may be given at any time within 30 days after the Effective Date of the

Contract. in-no-event-willthe Contra mes-commence-torunlaterthan-the eth-day

Starting the Work

A.

Contractor shall start to perform the Work on the date when the Contract Times commence
to run. No Work shall be done at the Site prior to such date.

Reference Points

A.

Owner shall provide engineering surveys to establish reference points for construction which
in Engineer’s judgment are necessary to enable Contractor to proceed with the Work.
Contractor shall be responsible for laying out the Work, shall protect and preserve the
established reference points and property monuments, and shall make no changes or
relocations without the prior written approval of Owner. Contractor shall report to Engineer
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4.04

4.05

whenever any reference point or property monument is lost or destroyed or requires
relocation because of necessary changes in grades or locations, and shall be responsible for
the accurate replacement or relocation of such reference points or property monuments by
professionally qualified personnel.

Progress Schedule

A.

Contractor shall adhere to the Progress Schedule established in accordance with Paragraph
2.05 as it may be adjusted from time to time as provided below.

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph
2.05) proposed adjustments in the Progress Schedule that will not result in changing the
Contract Times.

2. Proposed adjustments in the Progress Schedule that will change the Contract Times
shall be submitted in accordance with the requirements of Article 11.

Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes
or disagreements with Owner. No Work shall be delayed or postponed pending resolution of
any disputes or disagreements, or during any appeal process, except as permitted by
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing.

Delays in Contractor’s Progress

A.

If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes
with the performance or progress of the Work, then Contractor shall be entitled to an
equitable adjustment in the Contract Times and Contract Price. Contractor’s entitlement to
an adjustment of the Contract Times is conditioned on such adjustment being essential to
Contractor’s ability to complete the Work within the Contract Times.

Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for
delay, disruption, or interference caused by or within the control of Contractor. Delay,
disruption, and interference attributable to and within the control of a Subcontractor or
Supplier shall be deemed to be within the control of Contractor.

If Contractor’s performance or progress is delayed, disrupted, or interfered with by
unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those
for which they are responsible, then Contractor shall be entitled to an equitable adjustment
in Contract Times. Contractor’s entitlement to an adjustment of the Contract Times is
conditioned on such adjustment being essential to Contractor’s ability to complete the Work
within the Contract Times. Such an adjustment shall be Contractor’s sole and exclusive
remedy for the delays, disruption, and interference described in this paragraph. Causes of
delay, disruption, or interference that may give rise to an adjustment in Contract Times under
this paragraph include but are not limited to the following:

1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and
earthquakes;

2. abnormalweatherconditions: Abnormal Weather Conditions;

3. acts or failures to act of utility owners (other than those performing other work at or
adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); and

4. acts of war or terrorism.

Delays, disruption, and interference to the performance or progress of the Work resulting
from the existence of a differing subsurface or physical condition, an Underground Facility
that was not shown or indicated by the Contract Documents, or not shown or indicated with
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reasonable accuracy, and those resulting from Hazardous Environmental Conditions, are
governed by Article 5.

Paragraph 8.03 governs delays, disruption, and interference to the performance or progress
of the Work resulting from the performance of certain other work at or adjacent to the Site.

Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for any
delay, disruption, or interference if such delay is concurrent with a delay, disruption, or
interference caused by or within the control of Contractor.

Contractor must submit any Change Proposal seeking an adjustment in Contract Price or
Contract Times under this paragraph within 30 days of the commencement of the delaying,
disrupting, or interfering event.

ARTICLE 5 — AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS
ENVIRONMENTAL CONDITIONS

5.01 Availability of Lands

A.

Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or
restrictions not of general application but specifically related to use of the Site with which
Contractor must comply in performing the Work.

Upon reasonable written request, Owner shall furnish Contractor with a current statement
of record legal title and legal description of the lands upon which permanent improvements
are to be made and Owner’s interest therein as necessary for giving notice of or filing a
mechanic’s or construction lien against such lands in accordance with applicable Laws and
Regulations.

Contractor shall provide for all additional lands and access thereto that may be required for
temporary construction facilities or storage of materials and equipment.

5.02  Use of Site and Other Areas

A.

Limitation on Use of Site and Other Areas:

1. Contractor shall confine construction equipment, temporary construction facilities, the
storage of materials and equipment, and the operations of workers to the Site, adjacent
areas that Contractor has arranged to use through construction easements or
otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not
unreasonably encumber the Site and such other adjacent areas with construction
equipment or other materials or equipment. Contractor shall assume full responsibility
for (a) damage to the Site; (b) damage to any such other adjacent areas used for
Contractor’s operations; (c) damage to any other adjacent land or areas; and (d) for
injuries and losses sustained by the owners or occupants of any such land or areas;
provided that such damage or injuries result from the performance of the Work or from
other actions or conduct of the Contractor or those for which Contractor is responsible.

2. If a damage or injury claim is made by the owner or occupant of any such land or area
because of the performance of the Work, or because of other actions or conduct of the
Contractor or those for which Contractor is responsible, Contractor shall (a) take
immediate corrective or remedial action as required by Paragraph 7.12, or otherwise;
(b) promptly attempt to settle the claim as to all parties through negotiations with such
owner or occupant, or otherwise resolve the claim by arbitration or other dispute
resolution proceeding, or at law; and (c) to the fullest extent permitted by Laws and
Regulations, indemnify and hold harmless Owner and Engineer, and the officers,
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5.03

directors, members, partners, employees, agents, consultants and subcontractors of
each and any of them from and against any such claim, and against all costs, losses, and
damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to any claim or action, legal or equitable,
brought by any such owner or occupant against Owner, Engineer, or any other party
indemnified hereunder to the extent caused directly or indirectly, in whole or in part by,
or based upon, Contractor’s performance of the Work, or because of other actions or
conduct of the Contractor or those for which Contractor is responsible.

Removal of Debris During Performance of the Work: During the progress of the Work the
Contractor shall keep the Site and other adjacent areas free from accumulations of waste
materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish,
and other debris shall conform to applicable Laws and Regulations.

Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the
Work and make it ready for utilization by Owner. At the completion of the Work Contractor
shall remove from the Site and adjacent areas all tools, appliances, construction equipment
and machinery, and surplus materials and shall restore to original condition all property not
designated for alteration by the Contract Documents.

Loading of Structures: Contractor shall not load nor permit any part of any structure to be
loaded in any manner that will endanger the structure, nor shall Contractor subject any part
of the Work or adjacent structures or land to stresses or pressures that will endanger them.

Subsurface and Physical Conditions

A.

No Reports of explorations or tests of subsurface conditions at or adjacent to the Site, or
drawings of physical conditions relating to existing surface or subsurface structures at the
Site, are known to the Owner.
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5.04

Differing Subsurface or Physical Conditions

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is
uncovered or revealed at the Site either:

1. isofsucha nature as to establish that any Technical Data on which Contractor is entitled
to rely as provided in Paragraph 5.03 is materially inaccurate; or

2. is of such a nature as to require a change in the Drawings or Specifications; or
3. differs materially from that shown or indicated in the Contract Documents; or

4. is of an unusual nature, and differs materially from conditions ordinarily encountered
and generally recognized as inherent in work of the character provided for in the
Contract Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing
the subsurface or physical conditions or performing any Work in connection therewith
(except in an emergency as required by Paragraph 7.15), notify Owner and Engineer in
writing about such condition. Contractor shall not further disturb such condition or perform
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any Work in connection therewith (except with respect to an emergency) until receipt of a
written statement permitting Contractor to do so.

Engineer’s Review: After receipt of written notice as required by the preceding paragraph,
Engineer will promptly review the subsurface or physical condition in question; determine
the necessity of Owner’s obtaining additional exploration or tests with respect to the
condition; conclude whether the condition falls within any one or more of the differing site
condition categories in Paragraph 5.04.A above; obtain any pertinent cost or schedule
information from Contractor; prepare recommendations to Owner regarding the
Contractor’s resumption of Work in connection with the subsurface or physical condition in
guestion and the need for any change in the Drawings or Specifications; and advise Owner
in writing of Engineer’s findings, conclusions, and recommendations.

Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s
written findings, conclusions, and recommendations, Owner shall issue a written statement
to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in
guestion, addressing the resumption of Work in connection with such condition, indicating
whether any change in the Drawings or Specifications will be made, and adopting or rejecting
Engineer’s written findings, conclusions, and recommendations, in whole or in part.

Possible Price and Times Adjustments:

1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract
Times, or both, to the extent that the existence of a differing subsurface or physical
condition, or any related delay, disruption, or interference, causes an increase or
decrease in Contractor’s cost of, or time required for, performance of the Work; subject,
however, to the following:

a. such condition must fall within any one or more of the categories described in
Paragraph 5.04.A;

b. with respect to Work that is paid for on a unit price basis, any adjustment in
Contract Price will be subject to the provisions of Paragraph 13.03; and,

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on
such adjustment being essential to Contractor’s ability to complete the Work
within the Contract Times.

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract
Times with respect to a subsurface or physical condition if:

a. Contractor knew of the existence of such condition at the time Contractor made a
commitment to Owner with respect to Contract Price and Contract Times by the
submission of a Bid or becoming bound under a negotiated contract, or otherwise;
or

b. the existence of such condition reasonably could have been discovered or revealed
as a result of any examination, investigation, exploration, test, or study of the Site
and contiguous areas expressly required by the Bidding Requirements or Contract
Documents to be conducted by or for Contractor prior to Contractor’s making such
commitment; or

c. Contractor failed to give the written notice as required by Paragraph 5.04.A.

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount
or extent of any adjustment in the Contract Price or Contract Times, or both, then any
such adjustment shall be set forth in a Change Order.
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4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or
extent of any adjustment in the Contract Price or Contract Times, or both, no later than
30 days after Owner’s issuance of the Owner’s written statement to Contractor
regarding the subsurface or physical condition in question.

5.05  Underground Facilities

A.

Contractor’s Responsibilities: The information and data shown or indicated in the Contract
Documents with respect to existing Underground Facilities at or adjacent to the Site is based
on information and data furnished to Owner or Engineer by the owners of such Underground
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the

Standard General ConditionsSupplementary-Conditions:

1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any
such information or data provided by others; and

2. the cost of all of the following will be included in the Contract Price, and Contractor shall
have full responsibility for:

a. reviewing and checking all information and data regarding existing Underground
Facilities at the Site;

b. locating all Underground Facilities shown or indicated in the Contract Documents
as being at the Site;

c. coordination of the Work with the owners (including Owner) of such Underground
Facilities, during construction; and

d. the safety and protection of all existing Underground Facilities at the Site, and
repairing any damage thereto resulting from the Work.

Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered
or revealed at the Site was not shown or indicated in the Contract Documents, or was not
shown or indicated with reasonable accuracy, then Contractor shall, promptly after
becoming aware thereof and before further disturbing conditions affected thereby or
performing any Work in connection therewith (except in an emergency as required by
Paragraph 7.15), identify the owner of such Underground Facility and give written notice to
that owner and to Owner and Engineer.

Engineer’s Review: Engineer will promptly review the Underground Facility and conclude
whether such Underground Facility was not shown or indicated in the Contract Documents,
or was not shown or indicated with reasonable accuracy; obtain any pertinent cost or
schedule information from Contractor; prepare recommendations to Owner regarding the
Contractor’s resumption of Work in connection with the Underground Facility in question;
determine the extent, if any, to which a change is required in the Drawings or Specifications
to reflect and document the consequences of the existence or location of the Underground
Facility; and advise Owner in writing of Engineer’s findings, conclusions, and
recommendations. During such time, Contractor shall be responsible for the safety and
protection of such Underground Facility.

Owner’s Statement to Contractor Regarding Underground Facility: After receipt of Engineer’s
written findings, conclusions, and recommendations, Owner shall issue a written statement
to Contractor (with a copy to Engineer) regarding the Underground Facility in question,
addressing the resumption of Work in connection with such Underground Facility, indicating
whether any change in the Drawings or Specifications will be made, and adopting or rejecting
Engineer’s written findings, conclusions, and recommendations in whole or in part.
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E. Possible Price and Times Adjustments:

1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract
Times, or both, to the extent that any existing Underground Facility at the Site that was
not shown or indicated in the Contract Documents, or was not shown or indicated with
reasonable accuracy, or any related delay, disruption, or interference, causes an
increase or decrease in Contractor’s cost of, or time required for, performance of the
Work; subject, however, to the following:

a. Contractor did not know of and could not reasonably have been expected to be
aware of or to have anticipated the existence or actual location of the Underground
Facility in question;

b. With respect to Work that is paid for on a unit price basis, any adjustment in
Contract Price will be subject to the provisions of Paragraph 13.03;

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on
such adjustment being essential to Contractor’s ability to complete the Work
within the Contract Times; and

d. Contractor gave the notice required in Paragraph 5.05.B.

2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount
or extent of any adjustment in the Contract Price or Contract Times, or both, then any
such adjustment shall be set forth in a Change Order.

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or
extent of any adjustment in the Contract Price or Contract Times, or both, no later than
30 days after Owner’s issuance of the Owner’s written statement to Contractor
regarding the Underground Facility in question.

5.06  Hazardous Environmental Conditions at Site

A. Reports and Drawings: No reports or drawings related to Hazardous Environmental
Conditions at the Site are known to Owner.

B. Reliance by Contractor on Technical Data Authorized: Not Used.
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ARTICLE 6 — BONDS AND INSURANCE

6.01

6.02

Performance, Payment, and Other Bonds

A.

Contractor shall furnish a performance bond and a payment bond, each in an amount at least
equal to the Contract Price, as security for the faithful performance and payment of all of
Contractor’s obligations under the Contract. These bonds shall remain in effect until one year
after the date when final payment becomes due or until completion of the correction period
specified in Paragraph 15.08, whichever is later, except as provided otherwise by Laws or
Regulations, the-Supplementary—Conditions—or other specific provisions of the Contract.
Contractor shall also furnish such other bonds as are required by—the-Supplementary
Cenditiens-erother specific provisions of the Contract.

All bonds shall be in the form prescribed by the Contract except as provided otherwise by
Laws or Regulations, and shall be executed by such sureties as are named in “Companies
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable
Reinsuring Companies” as published in Circular 570 (as amended and supplemented) by the
Financial Management Service, Surety Bond Branch, U.S. Department of the Treasury. A bond
signed by an agent or attorney-in-fact must be accompanied by a certified copy of that
individual’s authority to bind the surety. The evidence of authority shall show that it is
effective on the date the agent or attorney-in-fact signed the accompanying bond.

Contractor shall obtain the required bonds from surety companies that are duly licensed or
authorized in the jurisdiction in which the Project is located to issue bonds in the required
amounts.

If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent,
or its right to do business is terminated in any state or jurisdiction where any part of the
Project is located, or the surety ceases to meet the requirements above, then Contractor
shall promptly notify Owner and Engineer and shall, within 20 days after the event giving rise
to such notification, provide another bond and surety, both of which shall comply with the
bond and surety requirements above.

If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from
the Site and exercise Owner’s termination rights under Article 16.

Upon request, Owner shall provide a copy of the payment bond to any Subcontractor,
Supplier, or other person or entity claiming to have furnished labor or materials used in the
performance of the Work.

Insurance—General Provisions

A.

Owner and Contractor shall obtain and maintain insurance as required in this Article-and-in
All insurance required by the Contract to be purchased and maintained by Owner or
Contractor shall be obtained from insurance companies that are duly licensed or authorized,
in the state or jurisdiction in which the Project is located, to issue insurance policies for the
required limits and coverages. Unless-a-differentstandard-isindicated-inthe Supplementary
Cenditiens,—atH-All companies that provide insurance policies required under this Contract
shall have an A.M. Best rating of A-VII or better.

Contractor shall deliver to Owner, with copies to each named insured and additional insured

(as identified in this Articler-theSupplementanrConditiens; or elsewhere in the Contract),

certificates of insurance establishing that Contractor has obtained and is maintaining the
policies, coverages, and endorsements required by the Contract. Upon request by Owner or
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6.03

any other insured, Contractor shall also furnish other evidence of such required insurance,
including but not limited to copies of policies and endorsements, and documentation of
applicable self-insured retentions and deductibles. Contractor may block out (redact) any
confidential premium or pricing information contained in any policy or endorsement
furnished under this provision.

Owner shall deliver to Contractor, with copies to each named insured and additional insured
(as identified in this Articlethe-SupplementaryConditions; or elsewhere in the Contract),
certificates of insurance establishing that Owner has obtained and is maintaining the policies,
coverages, and endorsements required of Owner by the Contract (if any). Upon request by
Contractor or any other insured, Owner shall also provide other evidence of such required
insurance (if any), including but not limited to copies of policies and endorsements, and
documentation of applicable self-insured retentions and deductibles. Owner may block out
(redact) any confidential premium or pricing information contained in any policy or
endorsement furnished under this provision.

Failure of Owner or Contractor to demand such certificates or other evidence of the other
party’s full compliance with these insurance requirements, or failure of Owner or Contractor
to identify a deficiency in compliance from the evidence provided, shall not be construed as
a waiver of the other party’s obligation to obtain and maintain such insurance.

If either party does not purchase or maintain all of the insurance required of such party by
the Contract, such party shall notify the other party in writing of such failure to purchase
prior to the start of the Work, or of such failure to maintain prior to any change in the
required coverage.

If Contractor has failed to obtain and maintain required insurance, Owner may exclude the
Contractor from the Site, impose an appropriate set-off against payment, and exercise
Owner’s termination rights under Article 16.

Without prejudice to any other right or remedy, if a party has failed to obtain required
insurance, the other party may elect to obtain equivalent insurance to protect such other
party’s interests at the expense of the party who was required to provide such coverage, and
the Contract Price shall be adjusted accordingly.

Owner does not represent that insurance coverage and limits established in this Contract
necessarily will be adequate to protect Contractor or Contractor’s interests.

The insurance and insurance limits required herein shall not be deemed as a limitation on
Contractor’s liability under the indemnities granted to Owner and other individuals and
entities in the Contract.

Contractor’s Insurance

Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation and
employer’s liability insurance for:

1. claims under workers’ compensation, disability benefits, and other similar employee
benefit acts.

2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act
coverage (if applicable).

3. claims for damages because of bodily injury, occupational sickness or disease, or death
of Contractor’'s employees (by stop-gap endorsement in monopolist worker’s
compensation states).
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4. Foreign voluntary worker compensation (if applicable).

Commercial General Liability—Claims Covered: Contractor shall purchase and maintain
commercial general liability insurance, covering all operations by or on behalf of Contractor,
on an occurrence basis, against:

1. claims for damages because of bodily injury, sickness or disease, or death of any person
other than Contractor’s employees.

2. claims for damages insured by reasonably available personal injury liability coverage.

3. claims for damages, other than to the Work itself, because of injury to or destruction of
tangible property wherever located, including loss of use resulting therefrom.

Commercial General Liability—Form and Content: Contractor’s commercial liability policy
shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form)
and include the following coverages and endorsements:

1. Products and completed operations coverage:
a. Such insurance shall be maintained for three years after final payment.

b. Contractor shall furnish Owner and each other additional insured (as identified in

the—Supplementary—Conditions—or—elsewhere in the Contract) evidence of

continuation of such insurance at final payment and three years thereafter.

2. Blanket contractual liability coverage, to the extent permitted by law, including but not
limited to coverage of Contractor’s contractual indemnity obligations in Paragraph 7.18.

Broad form property damage coverage.
Severability of interest.
Underground, explosion, and collapse coverage.

Personal injury coverage.

N o o s~ w

Additional insured endorsements that include both ongoing operations and products
and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG
20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their
equivalent.

8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04,
“Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named
Insured” or its equivalent.

Automobile liability: Contractor shall purchase and maintain automobile liability insurance
against claims for damages because of bodily injury or death of any person or property
damage arising out of the ownership, maintenance, or use of any motor vehicle. The
automobile liability policy shall be written on an occurrence basis.

Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess
liability insurance written over the underlying employer’s liability, commercial general
liability, and automobile liability insurance described in the paragraphs above. Subject to
industry-standard exclusions, the coverage afforded shall follow form as to each and every
one of the underlying policies.

Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy
covering third-party injury and property damage claims, including clean-up costs, as a result
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of pollution conditions arising from Contractor’s operations and completed operations. This
insurance shall be maintained for no less than three years after final completion.

Additional insureds: The Contractor’'s commercial general liability, automobile liability,
umbrella or excess, and pollution liability policies shall include and list as additional insureds
Owner and Engineer—and—any—individuals—er—entities—identifiedin—theSupplementary
Cenditiens; include coverage for the respective officers, directors, members, partners,
employees, agents, consultants, and subcontractors of each and any of all such additional
insureds; and the insurance afforded to these additional insureds shall provide primary
coverage for all claims covered thereby (including as applicable those arising from both
ongoing and completed operations) on a non-contributory basis. Contractor shall obtain all
necessary endorsements to support these requirements.

Contractor’s professional liability insurance: If Contractor will provide or furnish professional
services under this Contract, through a delegation of professional design services or
otherwise, then Contractor shall be responsible for purchasing and maintaining applicable
professional liability insurance. This insurance shall provide protection against claims arising
out of performance of professional design or related services, and caused by a negligent
error, omission, or act for which the insured party is legally liable. It shall be maintained
throughout the duration of the Contract and for a minimum of two years after Substantial
Completion. If such professional design services are performed by a Subcontractor, and not
by Contractor itself, then the requirements of this paragraph may be satisfied through the
purchasing and maintenance of such insurance by such Subcontractor.

General provisions: The policies of insurance required by this Paragraph 6.03 shall:
1. include at least the specific coverages provided in this Article.

2. be written for not less than the limits of liability provided in this Article and-in—the
Supplementary-Conditiens;-or required by Laws or Regulations, whichever is greater.

3. contain a provision or endorsement that the coverage afforded will not be canceled,
materially changed, or renewal refused until at least 10 days prior written notice has
been given to Contractor. Within three days of receipt of any such written notice,
Contractor shall provide a copy of the notice to Owner, Engineer, and each other insured
under the policy.

4. remain in effect at least until final payment (and longer if expressly required in this
Article) and at all times thereafter when Contractor may be correcting, removing, or
replacing defective Work as a warranty or correction obligation, or otherwise, or
returning to the Site to conduct other tasks arising from the Contract Documents.

5. be appropriate for the Work being performed and provide protection from claims that
may arise out of or result from Contractor’s performance of the Work and Contractor’s
other obligations under the Contract Documents, whether it is to be performed by
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed
by any of them to perform any of the Work, or by anyone for whose acts any of them
may be liable.

The coverage requirements for specific policies of insurance must be met by such policies,
and not by reference to excess or umbrella insurance provided in other policies.

The limits of liability for the insurance required by Paragraph 6.03 of the General Conditions
shall provide coverage for not less than the following amounts or greater where required by
Laws and Regulations:
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1. Workers’ Compensation, and related coverages under Paragraphs 6.03.A.1 and A.2 of
the General Conditions:

State: Statutory

Federal, if applicable (e.g., Longshoreman’s): Statutory

Jones Act coverage, if applicable:

Bodily injury by accident, each accident S 1,000,000

Bodily injury by disease, aggregate S 1,000,000

Employer’s Liability:

Bodily injury, each accident S 100,000
Bodily injury by disease, each employee S 100,000
Bodily injury/disease aggregate $ 500,000

Foreign voluntary worker compensation Statutory

2. Contractor’s Commercial General Liability under Paragraphs 6.03.B and 6.03.C of the
General Conditions:

General Aggregate $ 2,000,000
Products - Completed Operations Aggregate S 1,000,000
Personal and Advertising Injury S 1,000,000

Each Occurrence (Bodily Injury and Property
Damage) S 1,000,000

3. Automobile Liability under Paragraph 6.03.D. of the General Conditions:

Bodily Injury:
Each person $ 1,000,000
Each accident $ 1,000,000

Property Damage:

Each accident S 1,000,000
for
- ined Si it of s
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4. Excess or Umbrella Liability:

Per Occurrence S 5,000,000
General Aggregate S 5,000,000

5. Contractor’s Pollution Liability:

Each Occurrence $ 1,000,000
General Aggregate $ 1,000,000
g If box is checked, Contractor is not required to provide Contractor’s

Pollution Liability insurance under this Contract

6. Additional Insureds: Owner and Engineer

7. Contractor’s Professional Liability:

Each Claim S N/A
Annual Aggregate S N/A

8. Waiver of Subrogation — {O/NER]Greene County Rural Water District and Heneghan
and Associates, P.C. shall be additional insured on a direct primary basis on the Waiver
of Subrogation

6.04  Owner’s Liability Insurance

A.

In addition to the insurance required to be provided by Contractor under Paragraph 6.03,
Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own
liability insurance as will protect Owner against claims which may arise from operations
under the Contract Documents.

Owner’s liability policies, if any, operate separately and independently from policies required
to be provided by Contractor, and Contractor cannot rely upon Owner’s liability policies for
any of Contractor’s obligations to the Owner, Engineer, or third parties.

6.05  Property Insurance

A.

Builder’s Risk: Yrless-etherwiseprovided-n-the-Supplementary-Conditions;-Contractor shall

purchase and maintain builder’s risk insurance upon the Work on a completed value basis,
in the amount of the full insurable replacement cost thereof (subject to such deductible

amounts as may be previded-inthe-SupplementaryConditions—er-required by Laws and

Regulations). This insurance shall:

1. include the Owner and Contractor as named insureds, and all Subcontractors,and-any

rdividuals-orentitiesrequired-by-the-Supplementary-Coenditions to be insured under

such builder’s risk policy, as insureds or named insureds. For purposes of the remainder

of this Paragraph 6.05, Paragraphs 6.06 and 6.07, and-any-corresponding Supplementary
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10.
11.

12.
13.

Cenditiens,—the parties required to be insured shall collectively be referred to as
“insureds.”

be written on a builder’s risk “all risk” policy form that shall at least include insurance
for physical loss or damage to the Work, temporary buildings, falsework, and materials
and equipment in transit, and shall insure against at least the following perils or causes
of loss: fire; lightning; windstorm; riot; civil commotion; terrorism; vehicle impact;
aircraft; smoke; theft; vandalism and malicious mischief; mechanical breakdown, boiler
explosion, and artificially generated electric current; earthquake; volcanic activity, and
other earth movement; flood; collapse; explosion; debris removal; demolition
occasioned by enforcement of Laws and Regulations; and water damage (other than
that caused by flood);—and-such-other perils or causesof lossas—maybe-specifically
reguired-by-the Supplementary-Cenditions. If insurance against mechanical breakdown,

boiler explosion, and artificially generated electric current; earthquake; volcanic
activity, and other earth movement; or flood, are not commercially available under
builder’s risk policies, by endorsement or otherwise, such insurance may be provided
through other insurance policies acceptable to Owner and Contractor.

cover, as insured property, at least the following: (a) the Work and all materials,
supplies, machinery, apparatus, equipment, fixtures, and other property of a similar
nature that are to be incorporated into or used in the preparation, fabrication,
construction, erection, or completion of the Work, including Owner-furnished or
assigned property; (b) spare parts inventory required within the scope of the Contract;
and (c) temporary works which are not intended to form part of the permanent
constructed Work but which are intended to provide working access to the Site, or to
the Work under construction, or which are intended to provide temporary support for
the Work under construction, including scaffolding, form work, fences, shoring,
falsework, and temporary structures.

cover expenses incurred in the repair or replacement of any insured property (including
but not limited to fees and charges of engineers and architects).

extend to cover damage or loss to insured property while in temporary storage at the
Site or in a storage location outside the Site (but not including property stored at the
premises of a manufacturer or Supplier).

extend to cover damage or loss to insured property while in transit.

allow for partial occupation or use of the Work by Owner, such that those portions of
the Work that are not yet occupied or used by Owner shall remain covered by the
builder’s risk insurance.

allow for the waiver of the insurer’s subrogation rights, as set forth below.

provide primary coverage for all losses and damages caused by the perils or causes of
loss covered.

not include a co-insurance clause.

include an exception for ensuing losses from physical damage or loss with respect to
any defective workmanship, design, or materials exclusions.

include performance/hot testing and start-up.

be maintained in effect, subject to the provisions herein regarding Substantial
Completion and partial occupancy or use of the Work by Owner, until the Work is
complete.
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6.06

Notice of Cancellation or Change: All the policies of insurance (and the certificates or other
evidence thereof) required to be purchased and maintained in accordance with this
Paragraph 6.05 will contain a provision or endorsement that the coverage afforded will not
be canceled or materially changed or renewal refused until at least 10 days prior written
notice has been given to the purchasing policyholder. Within three days of receipt of any
such written notice, the purchasing policyholder shall provide a copy of the notice to each
other insured.

Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for
costs not covered because of the application of a policy deductible.

Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the
Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then
Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) will
provide notice of such occupancy or use to the builder’s risk insurer. The builder’s risk
insurance shall not be canceled or permitted to lapse on account of any such partial use or
occupancy; rather, those portions of the Work that are occupied or used by Owner may come
off the builder’s risk policy, while those portions of the Work not yet occupied or used by
Owner shall remain covered by the builder’s risk insurance.

Additional Insurance: If Contractor elects to obtain other special insurance to be included in
or supplement the builder’s risk or property insurance policies provided under this Paragraph
6.05, it may do so at Contractor’s expense.

Insurance of Other Property: If the express insurance provisions of the Contract do not
require or address the insurance of a property item or interest, such as tools, construction
equipment, or other personal property owned by Contractor, a Subcontractor, or an
employee of Contractor or a Subcontractor, then the entity or individual owning such
property item will be responsible for deciding whether to insure it, and if so in what amount.

Waiver of Rights

A

All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s
risk policy, shall contain provisions to the effect that in the event of payment of any loss or
damage the insurers will have no rights of recovery against any insureds thereunder, or
against Engineer or its consultants, or their officers, directors, members, partners,
employees, agents, consultants, or subcontractors. Owner and Contractor waive all rights
against each other and the respective officers, directors, members, partners, employees,
agents, consultants, and subcontractors of each and any of them, for all losses and damages
caused by, arising out of, or resulting from any of the perils or causes of loss covered by such
policies and any other property insurance applicable to the Work; and, in addition, waive all
such rights against Engineer, its consultants, all Subcontractors, al-ndividuals—erentities
identifiedinthe SupplementarConditionsasinsureds-and the officers, directors, members,
partners, employees, agents, consultants, and subcontractors of each and any of them,
under such policies for losses and damages so caused. None of the above waivers shall
extend to the rights that any party making such waiver may have to the proceeds of insurance
held by Owner or Contractor as trustee or fiduciary, or otherwise payable under any policy
so issued.

Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers,
directors, members, partners, employees, agents, consultants and subcontractors of each
and any of them, for:
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1. loss due to business interruption, loss of use, or other consequential loss extending
beyond direct physical loss or damage to Owner’s property or the Work caused by,
arising out of, or resulting from fire or other perils whether or not insured by Owner;
and

2. loss or damage to the completed Project or part thereof caused by, arising out of, or
resulting from fire or other insured peril or cause of loss covered by any property
insurance maintained on the completed Project or part thereof by Owner during partial
occupancy or use pursuant to Paragraph 15.04, after Substantial Completion pursuant
to Paragraph 15.03, or after final payment pursuant to Paragraph 15.06.

Any insurance policy maintained by Owner covering any loss, damage or consequential loss
referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of
payment of any such loss, damage, or consequential loss, the insurers will have no rights of
recovery against Contractor, Subcontractors, or Engineer, or the officers, directors,
members, partners, employees, agents, consultants, or subcontractors of each and any of
them.

Contractor shall be responsible for assuring that the agreement under which a Subcontractor
performs a portion of the Work contains provisions whereby the Subcontractor waives all
rights against Owner, Contractor, alHndividuals-erentities-identified-in-the Supplementary
Cenditiohs—as—insureds—the Engineer and its consultants, and the officers, directors,
members, partners, employees, agents, consultants, and subcontractors of each and any of
them, for all losses and damages caused by, arising out of, relating to, or resulting from any
of the perils or causes of loss covered by builder’s risk insurance and any other property
insurance applicable to the Work.

6.07  Receipt and Application of Property Insurance Proceeds

A.

Any insured loss under the builder’s risk and other policies of insurance required by
Paragraph 6.05 will be adjusted and settled with the named insured that purchased the
policy. Such named insured shall act as fiduciary for the other insureds, and give notice to
such other insureds that adjustment and settlement of a claim is in progress. Any other
insured may state its position regarding a claim for insured loss in writing within 15 days after
notice of such claim.

Proceeds for such insured losses may be made payable by the insurer either jointly to
multiple insureds, or to the named insured that purchased the policy in its own right and as
fiduciary for other insureds, subject to the requirements of any applicable mortgage clause.
A named insured receiving insurance proceeds under the builder’s risk and other policies of
insurance required by Paragraph 6.05 shall distribute such proceeds in accordance with such
agreement as the parties in interest may reach, or as otherwise required under the dispute
resolution provisions of this Contract or applicable Laws and Regulations.

If no other special agreement is reached, the damaged Work shall be repaired or replaced,
the money so received applied on account thereof, and the Work and the cost thereof
covered by Change Order, if needed.

ARTICLE 7 — CONTRACTOR’S RESPONSIBILITIES

7.01  Supervision and Superintendence

A.

Contractor shall supervise, inspect, and direct the Work competently and efficiently,
devoting such attention thereto and applying such skills and expertise as may be necessary
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7.02

7.03

7.04

to perform the Work in accordance with the Contract Documents. Contractor shall be solely
responsible for the means, methods, techniques, sequences, and procedures of construction.

At all times during the progress of the Work, Contractor shall assign a competent resident
superintendent who shall not be replaced without written notice to Owner and Engineer
except under extraordinary circumstances.

Labor; Working Hours

A.

B.

Contractor shall provide competent, suitably qualified personnel to survey and lay out the
Work and perform construction as required by the Contract Documents. Contractor shall at
all times maintain good discipline and order at the Site.

Except as otherwise required for the safety or protection of persons or the Work or property
at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents,
all Work at the Site shall be performed during regular working hours, Monday through Friday.
Contractor will not perform Work on a Saturday, Sunday, or any legal holiday. Contractor
may perform Work outside regular working hours or on Saturdays, Sundays, or legal holidays
only with Owner’s written consent, which will not be unreasonably withheld.

B-C. Contractor shall be responsible for the cost of any overtime pay or other expense incurred

by the Owner for Engineer’s services (including those of the Resident Project Representative,
if any), Owner’s representative, and construction observation services, occasioned by the
performance of Work on Saturday, Sunday, any legal holiday, or as overtime on any regular
work day. If Contractor is responsible but does not pay, or if the parties are unable to agree
as to the amount owed, then Owner may impose a reasonable set-off against payments
under Article 15.

Services, Materials, and Equipment

A.

Unless otherwise specified in the Contract Documents, Contractor shall provide and assume
full responsibility for all services, materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water,
sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for
the performance, testing, start up, and completion of the Work, whether or not such items
are specifically called for in the Contract Documents.

All materials and equipment incorporated into the Work shall be of good quality and new,
except as otherwise provided in the Contract Documents. All special warranties and
guarantees required by the Specifications shall expressly run to the benefit of Owner. If
required by Engineer, Contractor shall furnish satisfactory evidence (including reports of
required tests) as to the source, kind, and quality of materials and equipment.

All materials and equipment shall be stored, applied, installed, connected, erected,
protected, used, cleaned, and conditioned in accordance with instructions of the applicable
Supplier, except as otherwise may be provided in the Contract Documents.

“Or Equals”

A.

Whenever an item of material or equipment is specified or described in the Contract
Documents by using the name of a proprietary item or the name of a particular Supplier, the
Contract Price has been based upon Contractor furnishing such item as specified. The
specification or description of such an item is intended to establish the type, function,

appearance and quallty reqwred —GnJess—qu—spe-erﬁeat-@q_er—deseﬁphan—ee%%ns—er—rs

Contractor may request that Engmeer authonze the use of other items of material or

EJCDC® C-700, Standard General Conditions of the Construction Contract.
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 29 of 75



7.05

equipment, or items from other proposed suppliers under the circumstances described
below.

1. If Engineer in its sole discretion determines that an item of material or equipment
proposed by Contractor is functionally equal to that named and sufficiently similar so
that no change in related Work will be required, Engineer shall deem it an “or equal”
item. For the purposes of this paragraph, a proposed item of material or equipment will
be considered functionally equal to an item so named if:

a. inthe exercise of reasonable judgment Engineer determines that:

1) itis atleast equal in materials of construction, quality, durability, appearance,
strength, and design characteristics;

2) itwill reliably perform at least equally well the function and achieve the results
imposed by the design concept of the completed Project as a functioning
whole;

3) it has a proven record of performance and availability of responsive service;
and;

A}—itis-not-objectionable to-Owner: [Deleted

4) Must be compatible with existing components and equipment.

b. Contractor certifies that, if approved and incorporated into the Work:

1) there will be no increase in cost to the Owner or increase in Contract Times;
and

2) it will conform substantially to the detailed requirements of the item named
in the Contract Documents.

III

Contractor’s Expense: Contractor shall provide all data in support of any proposed “or equa
item at Contractor’s expense.

Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to
evaluate each “or-equal” request. Engineer may require Contractor to furnish additional
data about the proposed “or-equal” item. Engineer will be the sole judge of acceptability. No
“or-equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is
complete and Engineer determines that the proposed item is an “or-equal”, which will be
evidenced by an approved Shop Drawing or other written communication. Engineer will
advise Contractor in writing of any negative determination.

|”

Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request shall
result in any change in Contract Price. The Engineer’s denial of an “or-equal” request shall be
final and binding, and may not be reversed through an appeal under any provision of the
Contract Documents.

Treatment as a Substitution Request: If Engineer determines that an item of material or
equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may
request that Engineer considered the proposed item as a substitute pursuant to Paragraph
7.05.

Substitutes

A.

Unless the specification or description of an item of material or equipment required to be
furnished under the Contract Documents contains or is followed by words reading that no
substitution is permitted, Contractor may request that Engineer authorize the use of other
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items of material or equipment under the circumstances described below. To the extent
possible such requests shall be made before commencement of related construction at the
Site.

1. Contractor shall submit sufficient information as provided below to allow Engineer to
determine if the item of material or equipment proposed is functionally equivalent to
that named and an acceptable substitute therefor. Engineer will not accept requests for
review of proposed substitute items of material or equipment from anyone other than
Contractor.

2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as

supplemented-by-the Specifications,-and as Engineer may decide is appropriate under

the circumstances.

3. Contractor shall make written application to Engineer for review of a proposed
substitute item of material or equipment that Contractor seeks to furnish or use. The
application:

a. shall certify that the proposed substitute item will:

1) perform adequately the functions and achieve the results called for by the
general design,

2) be similar in substance to that specified, and
3) be suited to the same use as that specified.
b. will state:

1) the extent, if any, to which the use of the proposed substitute item will
necessitate a change in Contract Times,

2) whether use of the proposed substitute item in the Work will require a change
in any of the Contract Documents (or in the provisions of any other direct
contract with Owner for other work on the Project) to adapt the design to the
proposed substitute item, and

3) whether incorporation or use of the proposed substitute item in connection
with the Work is subject to payment of any license fee or royalty.

c. will identify:
1) all variations of the proposed substitute item from that specified, and
2) available engineering, sales, maintenance, repair, and replacement services.

d. shall contain an itemized estimate of all costs or credits that will result directly or
indirectly from use of such substitute item, including but not limited to changes in
Contract Price, shared savings, costs of redesign, and claims of other contractors
affected by any resulting change.

Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to
evaluate each substitute request, and to obtain comments and direction from Owner.
Engineer may require Contractor to furnish additional data about the proposed substitute
item. Engineer will be the sole judge of acceptability. No substitute will be ordered,
furnished, installed, or utilized until Engineer’s review is complete and Engineer determines
that the proposed item is an acceptable substitute. Engineer’s determination will be
evidenced by a Field Order or a proposed Change Order accounting for the substitution itself
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7.06

and all related impacts, including changes in Contract Price or Contract Times. Engineer will
advise Contractor in writing of any negative determination.

Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a
special performance guarantee or other surety with respect to any substitute.

Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a
substitute proposed or submitted by Contractor. Whether or not Engineer approves a
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for
the reasonable charges of Engineer for evaluating each such proposed substitute. Contractor
shall also reimburse Owner for the reasonable charges of Engineer for making changes in the
Contract Documents (or in the provisions of any other direct contract with Owner) resulting
from the acceptance of each proposed substitute.

Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute
at Contractor’s expense.

Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor
shall execute the proposed Change Order and proceed with the substitution. The Engineer’s
denial of a substitution request shall be final and binding, and may not be reversed through
an appeal under any provision of the Contract Documents. Contractor may challenge the
scope of reimbursement costs imposed under Paragraph 7.05.D, by timely submittal of a
Change Proposal.

Concerning Subcontractors, Suppliers, and Others

A.

Contractor may retain Subcontractors and Suppliers for the performance of parts of the
Work. Such Subcontractors and Suppliers must be acceptable to Owner. The Contractor shall
not award work valued at more than fifty percent of the Contract Price to Subcontractor(s),
without prior written approval of the Owner.

[Deleted

Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the
Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other
individual or entity to furnish or perform any of the Work against which Contractor has
reasonable objection.

Prior to entry into any binding subcontract or purchase order, Contractor shall submit to
Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already
deemed such proposed Subcontractor or Supplier acceptable, during the bidding process or
otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner
unless Owner raises a substantive, reasonable objection within five days.

Owner may require the replacement of any Subcontractor, Supplier, or other individual or

entity retained by Contractor to perform any part of the Work. Owreralse—may—reguire
Contractertoretain-specificreplacements:provided;-howeverthat-Owner may not require

a replacement to which Contractor has a reasonable objection. If Contractor has submitted
the identity of certain Subcontractors, Suppliers, or other individuals or entities for
acceptance by Owner, and Owner has accepted it (either in writing or by failing to make
written objection thereto), then Owner may subsequently revoke the acceptance of any such
Subcontractor, Supplier, or other individual or entity so identified solely on the basis of
substantive, reasonable objection after due investigation. Contractor shall submit an
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acceptable replacement for the rejected Subcontractor, Supplier, or other individual or
entity.

If Owner requires the replacement of any Subcontractor, Supplier, or other individual or
entity retained by Contractor to perform any part of the Work, then Contractor shall be
entitled to an adjustment in Contract Price or Contract Times, or both, with respect to the
replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30
days of Owner’s requirement of replacement.

No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity,
whether initially or as a replacement, shall constitute a waiver of the right of Owner to the
completion of the Work in accordance with the Contract Documents.

On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors
and Suppliers having a direct contract with Contractor, and of all other Subcontractors and
Suppliers known to Contractor at the time of submittal.

Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of
the Work just as Contractor is responsible for Contractor’s own acts and omissions.

Contractor shall be solely responsible for scheduling and coordinating the work of
Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any
of the Work.

Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities
performing or furnishing any of the Work from communicating with Engineer or Owner,
except through Contractor or in case of an emergency, or as otherwise expressly allowed
herein.

The divisions and sections of the Specifications and the identifications of any Drawings shall
not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating
the Work to be performed by any specific trade.

All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to
the applicable terms and conditions of the Contract Documents for the benefit of Owner and
Engineer.

Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information
about amounts paid to Contractor on account of Work performed for Contractor by the
particular Subcontractor or Supplier.

Nothing in the Contract Documents:

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or
entity any contractual relationship between Owner or Engineer and any such
Subcontractor, Supplier, or other individual or entity; nor

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the
payment of any money due any such Subcontractor, Supplier, or other individual or
entity except as may otherwise be required by Laws and Regulations.

7.07  Patent Fees and Royalties

A.

Contractor shall pay all license fees and royalties and assume all costs incident to the use in
the performance of the Work or the incorporation in the Work of any invention, design,
process, product, or device which is the subject of patent rights or copyrights held by others.
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If a particular invention, design, process, product, or device is specified in the Contract
Documents for use in the performance of the Work and if, to the actual knowledge of Owner
or Engineer, its use is subject to patent rights or copyrights calling for the payment of any
license fee or royalty to others, the existence of such rights shall be disclosed by Owner in
the Contract Documents.

To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold
harmless Contractor, and its officers, directors, members, partners, employees, agents,
consultants, and subcontractors from and against all claims, costs, losses, and damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals, and all court or arbitration or other dispute resolution costs) arising out
of or relating to any infringement of patent rights or copyrights incident to the use in the
performance of the Work or resulting from the incorporation in the Work of any invention,
design, process, product, or device specified in the Contract Documents, but not identified
as being subject to payment of any license fee or royalty to others required by patent rights
or copyrights.

To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors, members, partners, employees,
agents, consultants and subcontractors of each and any of them from and against all claims,
costs, losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to any infringement of patent rights or copyrights
incident to the use in the performance of the Work or resulting from the incorporation in the
Work of any invention, design, process, product, or device not specified in the Contract
Documents.

7.08 Permits

A.

Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for
all construction permits and licenses. Owner shall assist Contractor, when necessary, in
obtaining such permits and licenses. Contractor shall pay all governmental charges and
inspection fees necessary for the prosecution of the Work which are applicable at the time
of the submission of Contractor’s Bid (or when Contractor became bound under a negotiated
contract). Owner shall pay all charges of utility owners for connections for providing
permanent service to the Work

7.09 Taxes

A.

Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by
Contractor in accordance with the Laws and Regulations of the place of the Project which are
applicable during the performance of the Work.

Owner is exempt from payment of sales and compensating use taxes of the State of lllinois

and of cities and counties thereof on all materials to be incorporated into the Work.

1. Owner will furnish the required certificates of tax exemption to Contractor for use in
the purchase of supplies and materials to be incorporated into the Work.

1:2. Owner’s exemption does not apply to construction tools, machinery, equipment, or
other property purchased by or leased by the Contractor, or to supplies or materials not
incorporated into the Work.
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7.10 Laws and Regulations

A.

Contractor shall give all notices required by and shall comply with all Laws and Regulations
applicable to the performance of the Work. Except where otherwise expressly required by
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for
monitoring Contractor’s compliance with any Laws or Regulations.

If Contractor performs any Work or takes any other action knowing or having reason to know
that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses,
and shall indemnify and hold harmless Owner and Engineer, and the officers, directors,
members, partners, employees, agents, consultants, and subcontractors of each and any of
them from and against all claims, costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to such Work or other
action. It shall not be Contractor’s responsibility to make certain that the Work described in
the Contract Documents is in accordance with Laws and Regulations, but this shall not relieve
Contractor of Contractor’s obligations under Paragraph 3.03.

Owner or Contractor may give notice to the other party of any changes after the submission
of Contractor’s Bid (or after the date when Contractor became bound under a negotiated
contract) in Laws or Regulations having an effect on the cost or time of performance of the
Work, including but not limited to changes in Laws or Regulations having an effect on
procuring permits and on sales, use, value-added, consumption, and other similar taxes. If
Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in Contract Price or Contract Times resulting from such changes, then
within 30 days of such notice Contractor may submit a Change Proposal, or Owner may
initiate a Claim.

7.11 Record Documents

A.

Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings,
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written
interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such
record documents in good order and annotate them to show changes made during
construction. These record documents, together with all approved Samples, will be available
to Engineer for reference. Upon completion of the Work, Contractor shall deliver these
record documents to Engineer.

7.12  Safety and Protection

A

Contractor shall be solely responsible for initiating, maintaining, and supervising all safety
precautions and programs in connection with the Work. Such responsibility does not relieve
Subcontractors of their responsibility for the safety of persons or property in the
performance of their work, nor for compliance with applicable safety Laws and Regulations.
Contractor shall take all necessary precautions for the safety of, and shall provide the
necessary protection to prevent damage, injury, or loss to:

1. all persons on the Site or who may be affected by the Work;

2. all the Work and materials and equipment to be incorporated therein, whether in
storage on or off the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, other work in progress, utilities, and Underground
Facilities not designated for removal, relocation, or replacement in the course of
construction.
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7.13

7.14

7.15

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of
persons or property, or to the protection of persons or property from damage, injury, or loss;
and shall erect and maintain all necessary safeguards for such safety and protection.
Contractor shall notify Owner; the owners of adjacent property, Underground Facilities, and
other utilities; and other contractors and utility owners performing work at or adjacent to
the Site, when prosecution of the Work may affect them, and shall cooperate with them in
the protection, removal, relocation, and replacement of their property or work in progress.

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.

....... y y VR AIvY /

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s
safety program with which Owner’s and Engineer’s employees and representatives must
comply while at the Site.

E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier,
or any other individual or entity directly or indirectly employed by any of them to perform
any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by
Contractor at its expense (except damage or loss attributable to the fault of Drawings or
Specifications or to the acts or omissions of Owner or Engineer or anyone employed by any
of them, or anyone for whose acts any of them may be liable, and not attributable, directly
or indirectly, in whole or in part, to the fault or negligence of Contractor or any
Subcontractor, Supplier, or other individual or entity directly or indirectly employed by any
of them).

F. Contractor’s duties and responsibilities for safety and protection shall continue until such
time as all the Work is completed and Engineer has issued a notice to Owner and Contractor
in accordance with Paragraph 15.06.B that the Work is acceptable (except as otherwise
expressly provided in connection with Substantial Completion).

G. Contractor’s duties and responsibilities for safety and protection shall resume whenever
Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or
correction obligations, or to conduct other tasks arising from the Contract Documents.

Safety Representative

A. Contractor shall designate a qualified and experienced safety representative at the Site
whose duties and responsibilities shall be the prevention of accidents and the maintaining
and supervising of safety precautions and programs.

Hazard Communication Programs

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets
or other hazard communication information required to be made available to or exchanged
between or among employers at the Site in accordance with Laws or Regulations.

Emergencies

A. In emergencies affecting the safety or protection of persons or the Work or property at the
Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury,
or loss. Contractor shall give Engineer prompt written notice if Contractor believes that any
significant changes in the Work or variations from the Contract Documents have been caused
thereby or are required as a result thereof. If Engineer determines that a change in the
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Contract Documents is required because of the action taken by Contractor in response to
such an emergency, a Work Change Directive or Change Order will be issued.

7.16  Shop Drawings, Samples, and Other Submittals

A. Shop Drawing and Sample Submittal Requirements:

1.

Before submitting a Shop Drawing or Sample, Contractor shall have:

a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings
and Samples and with the requirements of the Work and the Contract Documents;

b. determined and verified all field measurements, quantities, dimensions, specified
performance and design criteria, installation requirements, materials, catalog
numbers, and similar information with respect thereto;

c. determined and verified the suitability of all materials and equipment offered with
respect to the indicated application, fabrication, shipping, handling, storage,
assembly, and installation pertaining to the performance of the Work; and

d. determined and verified all information relative to Contractor’s responsibilities for
means, methods, techniques, sequences, and procedures of construction, and
safety precautions and programs incident thereto.

Each submittal shall bear a stamp or specific written certification that Contractor has
satisfied Contractor’s obligations under the Contract Documents with respect to
Contractor’s review of that submittal, and that Contractor approves the submittal.

With each submittal, Contractor shall give Engineer specific written notice of any
variations that the Shop Drawing or Sample may have from the requirements of the
Contract Documents. This notice shall be set forth in a written communication separate
from the Shop Drawings or Sample submittal; and, in addition, in the case of Shop
Drawings by a specific notation made on each Shop Drawing submitted to Engineer for
review and approval of each such variation.

B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop Drawings
and Samples to Engineer for review and approval in accordance with the accepted Schedule
of Submittals. Each submittal will be identified as Engineer may require.

1.

2.

Shop Drawings:
a. Contractor shall submit the number of copies required in the Specifications.

b. Data shown on the Shop Drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials, and similar data
to show Engineer the services, materials, and equipment Contractor proposes to
provide and to enable Engineer to review the information for the limited purposes
required by Paragraph 7.16.D.

Samples:
a. Contractor shall submit the number of Samples required in the Specifications.

b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent
data such as catalog numbers, the use for which intended and other data as
Engineer may require to enable Engineer to review the submittal for the limited
purposes required by Paragraph 7.16.D.
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Where a Shop Drawing or Sample is required by the Contract Documents or the
Schedule of Submittals, any related Work performed prior to Engineer’s review and
approval of the pertinent submittal will be at the sole expense and responsibility of
Contractor.

Other Submittals: Contractor shall submit other submittals to Engineer in accordance with
the accepted Schedule of Submittals, and pursuant to the applicable terms of the
Specifications.

Engineer’s Review:

1.

Engineer will provide timely review of Shop Drawings and Samples in accordance with
the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will
be only to determine if the items covered by the submittals will, after installation or
incorporation in the Work, conform to the information given in the Contract Documents
and be compatible with the design concept of the completed Project as a functioning
whole as indicated by the Contract Documents.

Engineer’s review and approval will not extend to means, methods, techniques,
sequences, or procedures of construction or to safety precautions or programs incident
thereto.

Engineer’s review and approval of a separate item as such will not indicate approval of
the assembly in which the item functions.

Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor
from responsibility for any variation from the requirements of the Contract Documents
unless Contractor has complied with the requirements of Paragraph 7.16.A.3 and
Engineer has given written approval of each such variation by specific written notation
thereof incorporated in or accompanying the Shop Drawing or Sample. Engineer will
document any such approved variation from the requirements of the Contract
Documents in a Field Order.

Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor
from responsibility for complying with the requirements of Paragraph 7.16.A and B.

Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from the
requirements of the Contract Documents, shall not, under any circumstances, change
the Contract Times or Contract Price, unless such changes are included in a Change
Order.

Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample,
or other submittal shall result in such item becoming a Contract Document.

Contractor shall perform the Work in compliance with the requirements and
commitments set forth in approved Shop Drawings and Samples, subject to the
provisions of Paragraph 7.16.D.4.

Resubmittal Procedures:

1.

Contractor shall make corrections required by Engineer and shall return the required
number of corrected copies of Shop Drawings and submit, as required, new Samples for
review and approval. Contractor shall direct specific attention in writing to revisions
other than the corrections called for by Engineer on previous submittals.

Contractor shall furnish required submittals with sufficient information and accuracy to
obtain required approval of an item with no more than three submittals. Engineer will
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record Engineer’s time for reviewing a fourth or subsequent submittal of a Shop
Drawings, sample, or other item requiring approval, and Contractor shall be responsible
for Engineer’s charges to Owner for such time. Owner may impose a set-off against
payments due to Contractor to secure reimbursement for such charges.

3. If Contractor requests a change of a previously approved submittal item, Contractor
shall be responsible for Engineer’s charges to Owner for its review time, and Owner may
impose a set-off against payments due to Contractor to secure reimbursement for such
charges, unless the need for such change is beyond the control of Contractor.

7.17  Contractor’s General Warranty and Guarantee

A

Contractor warrants and guarantees to Owner that all Work will be in accordance with the
Contract Documents and will not be defective. Engineer and its officers, directors, members,
partners, employees, agents, consultants, and subcontractors shall be entitled to rely on
Contractor’s warranty and guarantee.

Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:

1. abuse, modification, or improper maintenance or operation by persons other than
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom
Contractor is responsible; or

2.  normal wear and tear under normal usage.

Contractor’s obligation to perform and complete the Work in accordance with the Contract
Documents shall be absolute. None of the following will constitute an acceptance of Work
thatis not in accordance with the Contract Documents or a release of Contractor’s obligation
to perform the Work in accordance with the Contract Documents:

1. observations by Engineer;
2. recommendation by Engineer or payment by Owner of any progress or final payment;

3. the issuance of a certificate of Substantial Completion by Engineer or any payment
related thereto by Owner;

4. use or occupancy of the Work or any part thereof by Owner;

5. anyreview and approval of a Shop Drawing or Sample submittal;
6. theissuance of a notice of acceptability by Engineer;

7. anyinspection, test, or approval by others; or

8. any correction of defective Work by Owner.

If the Contract requires the Contractor to accept the assignment of a contract entered into
by Owner, then the specific warranties, guarantees, and correction obligations contained in
the assigned contract shall govern with respect to Contractor’s performance obligations to
Owner for the Work described in the assigned contract.

7.18  Indemnification

A.

To the fullest extent permitted by Laws and Regulations, and in addition to any other
obligations of Contractor under the Contract or otherwise, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them from and against
all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
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dispute resolution costs) arising out of or relating to the performance of the Work, provided
that any such claim, cost, loss, or damage is attributable to bodily injury, sickness, disease,
or death, or to injury to or destruction of tangible property (other than the Work itself),
including the loss of use resulting therefrom but only to the extent caused by any negligent
act or omission of Contractor, any Subcontractor, any Supplier, or any individual or entity
directly or indirectly employed by any of them to perform any of the Work or anyone for
whose acts any of them may be liable.

In any and all claims against Owner or Engineer or any of their officers, directors, members,
partners, employees, agents, consultants, or subcontractors by any employee (or the
survivor or personal representative of such employee) of Contractor, any Subcontractor, any
Supplier, or any individual or entity directly or indirectly employed by any of them to perform
any of the Work, or anyone for whose acts any of them may be liable, the indemnification
obligation under Paragraph 7.18.A shall not be limited in any way by any limitation on the
amount or type of damages, compensation, or benefits payable by or for Contractor or any
such Subcontractor, Supplier, or other individual or entity under workers’ compensation acts,
disability benefit acts, or other employee benefit acts.

The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to the
liability of Engineer and Engineer’s officers, directors, members, partners, employees,
agents, consultants and subcontractors arising out of:

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings,
opinions, reports, surveys, Change Orders, designs, or Specifications; or

2. giving directions or instructions, or failing to give them, if that is the primary cause of
the injury or damage.

7.19  Delegation of Professional Design Services

A.

Contractor will not be required to provide professional design services unless such services
are specifically required by the Contract Documents for a portion of the Work or unless such
services are required to carry out Contractor’s responsibilities for construction means,
methods, techniques, sequences and procedures. Contractor shall not be required to provide
professional services in violation of applicable Laws and Regulations.

If professional design services or certifications by a design professional related to systems,
materials, or equipment are specifically required of Contractor by the Contract Documents,
Owner and Engineer will specify all performance and design criteria that such services must
satisfy. Contractor shall cause such services or certifications to be provided by a properly
licensed professional, whose signature and seal shall appear on all drawings, calculations,
specifications, certifications, and other submittals prepared by such professional. Shop
Drawings and other submittals related to the Work designed or certified by such
professional, if prepared by others, shall bear such professional’s written approval when
submitted to Engineer.

Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness
of the services, certifications, or approvals performed by such design professionals, provided
Owner and Engineer have specified to Contractor all performance and design criteria that
such services must satisfy.

Pursuant to this paragraph, Engineer’s review and approval of design calculations and design
drawings will be only for the limited purpose of checking for conformance with performance
and design criteria given and the design concept expressed in the Contract Documents.
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Engineer’s review and approval of Shop Drawings and other submittals (except design
calculations and design drawings) will be only for the purpose stated in Paragraph 7.16.D.1.

Contractor shall not be responsible for the adequacy of the performance or design criteria
specified by Owner or Engineer.

ARTICLE 8 — OTHER WORK AT THE SITE

8.01  Other Work

A.

In addition to and apart from the Work under the Contract Documents, the Owner may
perform other work at or adjacent to the Site. Such other work may be performed by Owner’s
employees, or through contracts between the Owner and third parties. Owner may also
arrange to have third-party utility owners perform work on their utilities and facilities at or
adjacent to the Site.

If Owner performs other work at or adjacent to the Site with Owner’s employees, or through
contracts for such other work, then Owner shall give Contractor written notice thereof prior
to starting any such other work. If Owner has advance information regarding the start of any
utility work at or adjacent to the Site, Owner shall provide such information to Contractor.

Contractor shall afford each other contractor that performs such other work, each utility
owner performing other work, and Owner, if Owner is performing other work with Owner’s
employees, proper and safe access to the Site, and provide a reasonable opportunity for the
introduction and storage of materials and equipment and the execution of such other work.
Contractor shall do all cutting, fitting, and patching of the Work that may be required to
properly connect or otherwise make its several parts come together and properly integrate
with such other work. Contractor shall not endanger any work of others by cutting,
excavating, or otherwise altering such work; provided, however, that Contractor may cut or
alter others' work with the written consent of Engineer and the others whose work will be
affected.

If the proper execution or results of any part of Contractor’s Work depends upon work
performed by others under this Article 8, Contractor shall inspect such other work and
promptly report to Engineer in writing any delays, defects, or deficiencies in such other work
that render it unavailable or unsuitable for the proper execution and results of Contractor’s
Work. Contractor’s failure to so report will constitute an acceptance of such other work as
fit and proper for integration with Contractor’'s Work except for latent defects and
deficiencies in such other work.

8.02 Coordination

A.

If Owner intends to contract with others for the performance of other work at or adjacent to
the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to
arrange to have utility owners perform work at or adjacent to the Site, the following will be

setforth-in-the Supplementary-Conditions-erprovided to Contractor prior to the start of any

such other work:

1. the identity of the individual or entity that will have authority and responsibility for
coordination of the activities among the various contractors;

2. anitemization of the specific matters to be covered by such authority and responsibility;
and

3. the extent of such authority and responsibilities.

EJCDC® C-700, Standard General Conditions of the Construction Contract.
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 41 of 75



B.

Unless-otherwise provided-in-the Supplementary-Conditions;-Owner shall have sole authority

and responsibility for such coordination.

8.03  Legal Relationships

A.

If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s
employees, any other contractor working for Owner, or any utility owner causes damage to
the Work or to the property of Contractor or its Subcontractors, or delays, disrupts, interferes
with, or increases the scope or cost of the performance of the Work, through actions or
inaction, then Contractor shall be entitled to an equitable adjustment in the Contract Price
or the Contract Times, or both. Contractor must submit any Change Proposal seeking an
equitable adjustment in the Contract Price or the Contract Times under this paragraph within
30 days of the damaging, delaying, disrupting, or interfering event. The entitlement to, and
extent of, any such equitable adjustment shall take into account information (if any)
regarding such other work that was provided to Contractor in the Contract Documents prior
to the submittal of the Bid or the final negotiation of the terms of the Contract. When
applicable, any such equitable adjustment in Contract Price shall be conditioned on
Contractor assigning to Owner all Contractor’s rights against such other contractor or utility
owner with respect to the damage, delay, disruption, or interference that is the subject of
the adjustment. Contractor’s entitlement to an adjustment of the Contract Times is
conditioned on such adjustment being essential to Contractor’s ability to complete the Work
within the Contract Times.

Contractor shall take reasonable and customary measures to avoid damaging, delaying,
disrupting, or interfering with the work of Owner, any other contractor, or any utility owner
performing other work at or adjacent to the Site. If Contractor fails to take such measures
and as a result damages, delays, disrupts, or interferes with the work of any such other
contractor or utility owner, then Owner may impose a set-off against payments due to
Contractor, and assign to such other contractor or utility owner the Owner’s contractual
rights against Contractor with respect to the breach of the obligations set forth in this
paragraph.

When Owner is performing other work at or adjacent to the Site with Owner’s employees,
Contractor shall be liable to Owner for damage to such other work, and for the reasonable
direct delay, disruption, and interference costs incurred by Owner as a result of Contractor’s
failure to take reasonable and customary measures with respect to Owner’s other work. In
response to such damage, delay, disruption, or interference, Owner may impose a set-off
against payments due to Contractor.

If Contractor damages, delays, disrupts, or interferes with the work of any other contractor,
or any utility owner performing other work at or adjacent to the Site, through Contractor’s
failure to take reasonable and customary measures to avoid such impacts, or if any claim
arising out of Contractor’s actions, inactions, or negligence in performance of the Work at or
adjacent to the Site is made by any such other contractor or utility owner against Contractor,
Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the claim as to all
parties through negotiations with such other contractor or utility owner, or otherwise resolve
the claim by arbitration or other dispute resolution proceeding or at law, and (2) indemnify
and hold harmless Owner and Engineer, and the officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them from and against
any such claims, and against all costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to such damage, delay,
disruption, or interference.
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ARTICLE 9 — OWNER’S RESPONSIBILITIES

9.01

9.02

9.03

9.04

9.05

9.06

9.07

9.08

9.09

9.10

Communications to Contractor

A.

Except as otherwise provided in these General Conditions, Owner shall issue all
communications to Contractor through Engineer.

Replacement of Engineer

A.

Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor
makes no reasonable objection to the replacement engineer. The replacement engineer’s
status under the Contract Documents shall be that of the former Engineer.

Furnish Data

A

Owner shall promptly furnish the data required of Owner under the Contract Documents.

Pay When Due

A

Owner shall make payments to Contractor when they are due as provided in the Agreement.

Lands and Easements; Reports, Tests, and Drawings

A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph
5.01.

B. Owner’s duties with respect to providing engineering surveys to establish reference points
are set forth in Paragraph 4.03.

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports
of explorations and tests of conditions at the Site, and drawings of physical conditions
relating to existing surface or subsurface structures at the Site.

Insurance

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and
property insurance are set forth in Article 6.

Change Orders

A.  Owner’s responsibilities with respect to Change Orders are set forth in Article 11.

Inspections, Tests, and Approvals

A.

Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in
Paragraph 14.02.B.

Limitations on Owner’s Responsibilities

A.

The Owner shall not supervise, direct, or have control or authority over, nor be responsible
for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or
the safety precautions and programs incident thereto, or for any failure of Contractor to
comply with Laws and Regulations applicable to the performance of the Work. Owner will
not be responsible for Contractor’s failure to perform the Work in accordance with the
Contract Documents.

Undisclosed Hazardous Environmental Condition

A.

Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set
forth in Paragraph 5.06.
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9.11  Evidence of Financial Arrangements

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that
financial arrangements have been made to satisfy Owner’s obligations under the Contract
Documents (including obligations under proposed changes in the Work).

9.12  Safety Programs

A.  While at the Site, Owner’s employees and representatives shall comply with the specific
applicable requirements of Contractor’s safety programs of which Owner has been informed.

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.
ARTICLE 10 — ENGINEER’S STATUS DURING CONSTRUCTION

10.01 Owner’s Representative

A. Engineer will be Owner’s representative during the construction period. The duties and
responsibilities and the limitations of authority of Engineer as Owner’s representative during
construction are set forth in the Contract.

10.02 Visits to Site

A. Engineer will make visits to the Site at intervals appropriate to the various stages of
construction as Engineer deems necessary in order to observe as an experienced and
qualified design professional the progress that has been made and the quality of the various
aspects of Contractor’s executed Work. Based on information obtained during such visits and
observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is
proceeding in accordance with the Contract Documents. Engineer will not be required to
make exhaustive or continuous inspections on the Site to check the quality or quantity of the
Work. Engineer’s efforts will be directed toward providing for Owner a greater degree of
confidence that the completed Work will conform generally to the Contract Documents. On
the basis of such visits and observations, Engineer will keep Owner informed of the progress
of the Work and will endeavor to guard Owner against defective Work.

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority
and responsibility set forth in Paragraph 10.08. Particularly, but without limitation, during
or as a result of Engineer’s visits or observations of Contractor’s Work, Engineer will not
supervise, direct, control, or have authority over or be responsible for Contractor’s means,
methods, techniques, sequences, or procedures of construction, or the safety precautions
and programs incident thereto, or for any failure of Contractor to comply with Laws and
Regulations applicable to the performance of the Work.

10.03 Project Representative

A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project
Representative to represent Engineer at the Site and assist Engineer in observing the
progress and quality of the Work, then the authority and responsibilities of any such Resident
Project Representative will be as provided-in-the-Supplementary-Conditiens, and limitations
on the responsibilities thereof will be as provided in Paragraph 10.08. If Owner designates
another representative or agent to represent Owner at the Site who is not Engineer’s
consultant, agent, or employee, the responsibilities and authority and limitations thereon of

such other individual or entity will be as provided-inthe- Supplementary-Conditions.
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The Resident Project Representative (RPR) will be Engineer's representative at the Site, will

act as directed by and under the supervision of Engineer, and will confer with Engineer

regarding RPR's actions.

1.

General: RPR's dealings in matters pertaining to the Work in general shall be with

Engineer and Contractor. RPR's dealings with Subcontractors shall only be through or
with the full knowledge and approval of Contractor. RPR shall generally communicate
with Owner only with the knowledge of and under the direction of Engineer.

Schedules: Review the progress schedule, schedule of Shop Drawing and Sample

submittals, and Schedule of Values prepared by Contractor and consult with Engineer
concerning acceptability.

Conferences and Meetings: Attend meetings with Contractor, such as preconstruction

conferences, progress meetings, job conferences, and other Project-related meetings,
and prepare and circulate copies of minutes thereof.

. Liaison:

a. Serve as Engineer’s liaison with Contractor. Working principally through
Contractor’s authorized representative or designee, assist in providing information
regarding the provisions and intent of the Contract Documents.

b. Assist Engineer in serving as Owner’s liaison with Contractor when Contractor’s
operations affect Owner’s on-Site operations.

c. _Assistin obtaining from Owner additional details or information, when required for
proper execution of the Work.

Interpretation of Contract Documents: Report to Engineer when clarifications and

interpretations of the Contract Documents are needed and transmit to Contractor
clarifications and interpretations as issued by Engineer.

Shop Drawings and Samples:

a. Record date of receipt of Samples and Contractor-approved Shop Drawings.

b. Receive Samples which are furnished at the Site by Contractor, and notify Engineer
of availability of Samples for examination.

c. Advise Engineer and Contractor of the commencement of any portion of the Work
requiring a Shop Drawing or Sample submittal for which RPR believes that the
submittal has not been approved by Engineer.

Modifications: Consider and evaluate Contractor’s suggestions for modifications in

Drawings or Specifications and report such suggestions, together with RPR’s
recommendations, if any, to Engineer. Transmit to Contractor in writing decisions as
issued by Engineer.

Review of Work and Rejection of Defective Work:

a. Conduct on-Site observations of Contractor’s work in progress to assist Engineer in

determining if the Work is in general proceeding in accordance with the Contract
Documents.

b. Report to Engineer whenever RPR believes that any part of Contractor’s work in

progress is defective, will not produce a completed Project that conforms generally
to the Contract Documents, or will imperil the integrity of the design concept of
the completed Project as a functioning whole as indicated in the Contract
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Documents, or has been damaged, or does not meet the requirements of any
inspection, test or approval required to be made; and advise Engineer of that part
of work in progress that RPR believes should be corrected or rejected or should be
uncovered for observation, or requires special testing, inspection or approval.

9. Inspections, Tests, and System Start-ups:

a. Verify that tests, equipment, and systems start-ups and operating and
maintenance training are conducted in the presence of appropriate Owner’s
personnel, and that Contractor maintains adequate records thereof.

b. Observe, record, and report to Engineer appropriate details relative to the test
procedures and systems start-ups.

10. Records:

a. Prepare a daily report or keep a diary or log book, recording Contractor’s hours on
the Site, Subcontractors present at the Site, weather conditions, data relative to
questions of Change Orders, Field Orders, Work Change Directives, or changed
conditions, Site visitors, deliveries of equipment or materials, daily activities,
decisions, observations in general, and specific observations in more detail as in
the case of observing test procedures; and send copies to Engineer.

b. Record names, addresses, fax numbers, e-mail addresses, web site locations, and
telephone numbers of all Contractors, Subcontractors, and major Suppliers of
materials and equipment.

c. __Maintain records for use in preparing Project documentation.

11. Reports:

a. Furnish to Engineer periodic reports as required of progress of the Work and of
Contractor’s compliance with the Progress Schedule and schedule of Shop Drawing
and Sample submittals.

b. Draft and recommend to Engineer proposed Change Orders, Work Change
Directives, and Field Orders. Obtain backup material from Contractor.

c. _Immediately notify Engineer of the occurrence of any Site accidents, emergencies,
acts of God endangering the Work, force majeure or delay events, damage to
property by fire or other causes, or the discovery of any Constituent of Concern or
Hazardous Environmental Condition.

12. Payment Requests: Review applications for payment with Contractor for compliance
with the established procedure for their submission and forward with
recommendations to Engineer, noting particularly the relationship of the payment
requested to the Schedule of Values, Work completed, and materials and equipment
delivered at the Site but not incorporated in the Work.

13. Certificates, Operation and Maintenance Manuals: During the course of the Work,
verify that materials and equipment certificates, operation and maintenance manuals
and other data required by the Contract Documents to be assembled and furnished by
Contractor are applicable to the items actually installed and in accordance with the
Contract Documents, and have these documents delivered to Engineer for review and
forwarding to Owner prior to payment for that part of the Work.

14. Completion:
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10.04

10.05

10.06

10.07

a. Participate in Engineer’s visits to the Site to determine Substantial Completion,
assist in the determination of Substantial Completion and the preparation of a
punch list of items to be completed or corrected.

b. Participate in Engineer’s final visit to the Site to determine completion of the Work,
in the company of Owner and Contractor, and prepare a final punch list of items to
be completed and deficiencies to be remedied.

c. _Observe whether all items on the final list have been completed or corrected and
make recommendations to Engineer concerning acceptance and issuance of the
notice of acceptability of the work.

C. The RPR shall not:

1. Authorize any deviation from the Contract Documents or substitution of materials or
equipment (including “or-equal” items).

2. Exceed limitations of Engineer’s authority as set forth in the Contract Documents.

3. Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers.

4. Advise on, issue directions relative to, or assume control over any aspect of the means,
methods, techniques, sequences or procedures of Contractor’s work.

5. Advise on, issue directions regarding, or assume control over security or safety
practices, precautions, and programs in connection with the activities or operations of
Owner or Contractor.

6. Participate in specialized field or laboratory tests or inspections conducted off-site by
others except as specifically authorized by Engineer.

7. Accept Shop Drawing or Sample submittals from anyone other than Contractor.

1.8. Authorize Owner to occupy the Project in whole or in part.

Rejecting Defective Work
A. Engineer has the authority to reject Work in accordance with Article 14.
Shop Drawings, Change Orders and Payments

A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set forth
in Paragraph 7.16.

B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings
submitted in response to a delegation of professional design services, if any, are set forth in
Paragraph 7.19.

C. Engineer’s authority as to Change Orders is set forth in Article 11.
D. Engineer’s authority as to Applications for Payment is set forth in Article 15.
Determinations for Unit Price Work

A. Engineer will determine the actual quantities and classifications of Unit Price Work
performed by Contractor as set forth in Paragraph 13.03.

Decisions on Requirements of Contract Documents and Acceptability of Work

A. Engineer will render decisions regarding the requirements of the Contract Documents, and
judge the acceptability of the Work, pursuant to the specific procedures set forth herein for
initial interpretations, Change Proposals, and acceptance of the Work. In rendering such
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decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will
not be liable to Owner, Contractor, or others in connection with any proceedings,
interpretations, decisions, or judgments conducted or rendered in good faith.

10.08 Limitations on Engineer’s Authority and Responsibilities

A.

Neither Engineer’s authority or responsibility under this Article 10 or under any other
provision of the Contract, nor any decision made by Engineer in good faith either to exercise
or not exercise such authority or responsibility or the undertaking, exercise, or performance
of any authority or responsibility by Engineer, shall create, impose, or give rise to any duty in
contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier,
any other individual or entity, or to any surety for or employee or agent of any of them.

Engineer will not supervise, direct, control, or have authority over or be responsible for
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the
safety precautions and programs incident thereto, or for any failure of Contractor to comply
with Laws and Regulations applicable to the performance of the Work. Engineer will not be
responsible for Contractor’s failure to perform the Work in accordance with the Contract
Documents.

Engineer will not be responsible for the acts or omissions of Contractor or of any
Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.

Engineer’s review of the final Application for Payment and accompanying documentation
and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of
inspection, tests and approvals, and other documentation required to be delivered by
Paragraph 15.06.A will only be to determine generally that their content complies with the
requirements of, and in the case of certificates of inspections, tests, and approvals, that the
results certified indicate compliance with the Contract Documents.

The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also
apply to the Resident Project Representative, if any.

10.09 Compliance with Safety Program

A.

While at the Site, Engineer’s employees and representatives will comply with the specific
applicable requirements of Owner’s and Contractor’s safety programs (if any) of which
Engineer has been informed.

ARTICLE 11 — AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK

11.01

Amending and Supplementing Contract Documents

A.

The Contract Documents may be amended or supplemented by a Change Order, a Work
Change Directive, or a Field Order.

1. Change Orders:

a. If an amendment or supplement to the Contract Documents includes a change in
the Contract Price or the Contract Times, such amendment or supplement must be
set forth in a Change Order. A Change Order also may be used to establish
amendments and supplements of the Contract Documents that do not affect the
Contract Price or Contract Times.

b. Owner and Contractor may amend those terms and conditions of the Contract
Documents that do not involve (1) the performance or acceptability of the Work,
(2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3)
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other engineering or technical matters, without the recommendation of the
Engineer. Such an amendment shall be set forth in a Change Order.

2. Work Change Directives: A Work Change Directive will not change the Contract Price or
the Contract Times but is evidence that the parties expect that the modification ordered
or documented by a Work Change Directive will be incorporated in a subsequently
issued Change Order, following negotiations by the parties as to the Work Change
Directive’s effect, if any, on the Contract Price and Contract Times; or, if negotiations
are unsuccessful, by a determination under the terms of the Contract Documents
governing adjustments, expressly including Paragraph 11.04 regarding change of
Contract Price. Contractor must submit any Change Proposal seeking an adjustment of
the Contract Price or the Contract Times, or both, no later than 30 days after the
completion of the Work set out in the Work Change Directive. Owner must submit any
Claim seeking an adjustment of the Contract Price or the Contract Times, or both, no
later than 60 days after issuance of the Work Change Directive.

3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not
involve an adjustment in the Contract Price or the Contract Times and are compatible
with the design concept of the completed Project as a functioning whole as indicated by
the Contract Documents. Such changes will be accomplished by a Field Order and will
be binding on Owner and also on Contractor, which shall perform the Work involved
promptly. If Contractor believes that a Field Order justifies an adjustment in the
Contract Price or Contract Times, or both, then before proceeding with the Work at
issue, Contractor shall submit a Change Proposal as provided herein.

11.02 Owner-Authorized Changes in the Work

A.

Without invalidating the Contract and without notice to any surety, Owner may, at any time
or from time to time, order additions, deletions, or revisions in the Work. Such changes shall
be supported by Engineer’s recommendation, to the extent the change involves the design
(as set forth in the Drawings, Specifications, or otherwise), or other engineering or technical
matters. Such changes may be accomplished by a Change Order, if Owner and Contractor
have agreed as to the effect, if any, of the changes on Contract Times or Contract Price; or
by a Work Change Directive. Upon receipt of any such document, Contractor shall promptly
proceed with the Work involved; or, in the case of a deletion in the Work, promptly cease
construction activities with respect to such deleted Work. Added or revised Work shall be
performed under the applicable conditions of the Contract Documents. Nothing in this
paragraph shall obligate Contractor to undertake work that Contractor reasonably concludes
cannot be performed in a manner consistent with Contractor’s safety obligations under the
Contract Documents or Laws and Regulations.

11.03  Unauthorized Changes in the Work

A.

Contractor shall not be entitled to an increase in the Contract Price or an extension of the
Contract Times with respect to any work performed that is not required by the Contract
Documents, as amended, modified, or supplemented, except in the case of an emergency as
provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 14.05.

11.04 Change of Contract Price

A.

The Contract Price may only be changed by a Change Order. Any Change Proposal for an
adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06. Any
Claim for an adjustment of Contract Price shall comply with the provisions of Article 12.

EJCDC® C-700, Standard General Conditions of the Construction Contract.
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 49 of 75



B. An adjustment in the Contract Price will be determined as follows:

1. wherethe Work involved is covered by unit prices contained in the Contract Documents,
then by application of such unit prices to the quantities of the items involved (subject
to the provisions of Paragraph 13.03); or

2. where the Work involved is not covered by unit prices contained in the Contract
Documents, then by a mutually agreed lump sum (which may include an allowance for
overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or

3. where the Work involved is not covered by unit prices contained in the Contract
Documents and the parties do not reach mutual agreement to a lump sum, then on the
basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a
Contractor’s fee for overhead and profit (determined as provided in Paragraph 11.04.C).

C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be
determined as follows:

1. amutually acceptable fixed fee; or

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the
various portions of the Cost of the Work:

a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee
shall be 15 percent;

b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five
percent;

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus
a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01.C.2.a and
11.01.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent of
the costs incurred under Paragraphs 13.01.A.1 and 13.01.A.2 by the Subcontractor
that actually performs the Work, at whatever tier, and (2) with respect to
Contractor itself and to any Subcontractors of a tier higher than that of the
Subcontractor that actually performs the Work, a fee of five percent of the amount
(fee plus underlying costs incurred) attributable to the next lower tier
Subcontractor; provided, however, that for any such subcontracted work the
maximum total fee to be paid by Owner shall be no greater than 27 percent of the
costs incurred by the Subcontractor that actually performs the work;

d. nofee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4,
13.01.B.5, and 13.01.C;

e. the amount of credit to be allowed by Contractor to Owner for any change which
results in a net decrease in cost will be the amount of the actual net decrease in
cost plus a deduction in Contractor’s fee by an amount equal to five percent of such
net decrease; and

f.  when both additions and credits are involved in any one change, the adjustment in
Contractor’s fee shall be computed on the basis of the net change in accordance
with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive.

11.05 Change of Contract Times

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an
adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any
Claim for an adjustment in the Contract Times shall comply with the provisions of Article 12.
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B.

An adjustment of the Contract Times shall be subject to the limitations set forth in Paragraph
4.05, concerning delays in Contractor’s progress.

B-C. The Contractor shall be responsible for the cost of any additional expenses occurred by the

Owner as a result of the time extension, including but not limited to Engineering Services,
Resident Project Representative, Owner’s Representative, Legal, Administrative, any other
costs incurred, etc.

11.06 Change Proposals

A

Contractor shall submit a Change Proposal to Engineer to request an adjustment in the
Contract Times or Contract Price; appeal an initial decision by Engineer concerning the
requirements of the Contract Documents or relating to the acceptability of the Work under
the Contract Documents; contest a set-off against payment due; or seek other relief under
the Contract. The Change Proposal shall specify any proposed change in Contract Times or
Contract Price, or both, or other proposed relief, and explain the reason for the proposed
change, with citations to any governing or applicable provisions of the Contract Documents.

1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but in
no event later than 30 days) after the start of the event giving rise thereto, or after such
initial decision. The Contractor shall submit supporting data, including the proposed
change in Contract Price or Contract Time (if any), to the Engineer and Owner within 15
days after the submittal of the Change Proposal. The supporting data shall be
accompanied by a written statement that the supporting data are accurate and
complete, and that any requested time or price adjustment is the entire adjustment to
which Contractor believes it is entitled as a result of said event. Engineer will advise
Owner regarding the Change Proposal, and consider any comments or response from
Owner regarding the Change Proposal.

2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after
receipt of the Contractor’s supporting data, either deny the Change Proposal in whole,
approve it in whole, or deny it in part and approve it in part. Such actions shall be in
writing, with a copy provided to Owner and Contractor. If Engineer does not take action
on the Change Proposal within 30 days, then either Owner or Contractor may at any
time thereafter submit a letter to the other party indicating that as a result of Engineer’s
inaction the Change Proposal is deemed denied, thereby commencing the time for
appeal of the denial under Article 12.

3. Binding Decision: Engineer’s decision will be final and binding upon Owner and
Contractor, unless Owner or Contractor appeals the decision by filing a Claim under
Article 12.

Resolution of Certain Change Proposals: If the Change Proposal does not involve the design
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or
other engineering or technical matters, then Engineer will notify the parties that the Engineer
is unable to resolve the Change Proposal. For purposes of further resolution of such a Change
Proposal, such notice shall be deemed a denial, and Contractor may choose to seek
resolution under the terms of Article 12.

11.07 Execution of Change Orders

A.

Owner and Contractor shall execute appropriate Change Orders covering:

1. changes in the Contract Price or Contract Times which are agreed to by the parties,
including any undisputed sum or amount of time for Work actually performed in
accordance with a Work Change Directive;
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C.

2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly
contested such set-off;

3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b)
required because of Owner’s acceptance of defective Work under Paragraph 14.04 or
Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by the
parties, subject to the need for Engineer’s recommendation if the change in the Work
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other
engineering or technical matters; and

4. changes in the Contract Price or Contract Times, or other changes, which embody the
substance of any final and binding results under Paragraph 11.06, or Article 12.

If Owner or Contractor refuses to execute a Change Order that is required to be executed
under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as
if fully executed.

All Contract Change Orders must be concurred in by Agency before they are effective.

11.08 Notification to Surety

A.

If the provisions of any bond require notice to be given to a surety of any change affecting
the general scope of the Work or the provisions of the Contract Documents (including, but
not limited to, Contract Price or Contract Times), the giving of any such notice will be
Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect
the effect of any such change.

ARTICLE 12 — CLAIMS

12.01 Claims

A.

Claims Process: The following disputes between Owner and Contractor shall be submitted to
the Claims process set forth in this Article:

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals;

2.  Owner demands for adjustments in the Contract Price or Contract Times, or other relief
under the Contract Documents; and

3. Disputes that Engineer has been unable to address because they do not involve the
design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of
the Work, or other engineering or technical matters.

Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party to
the Contract promptly (but in no event later than 30 days) after the start of the event giving
rise thereto; in the case of appeals regarding Change Proposals within 30 days of the decision
under appeal. The party submitting the Claim shall also furnish a copy to the Engineer, for its
information only. The responsibility to substantiate a Claim shall rest with the party making
the Claim. In the case of a Claim by Contractor seeking an increase in the Contract Times or
Contract Price, or both, Contractor shall certify that the Claim is made in good faith, that the
supporting data are accurate and complete, and that to the best of Contractor’s knowledge
and belief the amount of time or money requested accurately reflects the full amount to
which Contractor is entitled.

Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full
consideration to its merits. The two parties shall seek to resolve the Claim through the
exchange of information and direct negotiations. The parties may extend the time for
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resolving the Claim by mutual agreement. All actions taken on a Claim shall be stated in
writing and submitted to the other party, with a copy to Engineer.

Mediation:

1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to
mediation of the underlying dispute. The agreement to mediate shall stay the Claim
submittal and response process.

2. If Owner and Contractor agree to mediation, then after 60 days from such agreement,
either Owner or Contractor may unilaterally terminate the mediation process, and the
Claim submittal and decision process shall resume as of the date of the termination. If
the mediation proceeds but is unsuccessful in resolving the dispute, the Claim submittal
and decision process shall resume as of the date of the conclusion of the mediation, as
determined by the mediator.

3.  Owner and Contractor shall each pay one-half of the mediator’s fees and costs.

Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in
part, such action shall be final and binding unless within 30 days of such action the other
party invokes the procedure set forth in Article 17 for final resolution of disputes.

Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim
may deny it by giving written notice of denial to the other party. If the receiving party does
not take action on the Claim within 90 days, then either Owner or Contractor may at any
time thereafter submit a letter to the other party indicating that as a result of the inaction,
the Claim is deemed denied, thereby commencing the time for appeal of the denial. A denial
of the Claim shall be final and binding unless within 30 days of the denial the other party
invokes the procedure set forth in Article 17 for the final resolution of disputes.

Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, whether
through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is
approved in part and denied in part, or denied in full, and such actions become final and
binding; then the results of the agreement or action on the Claim shall be incorporated in a
Change Order to the extent they affect the Contract, including the Work, the Contract Times,
or the Contract Price.

ARTICLE 13 — COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

13.01 Cost of the Work

A.

Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum
of all costs necessary for the proper performance of the Work at issue, as further defined
below. The provisions of this Paragraph 13.01 are used for two distinct purposes:

1. To determine Cost of the Work when Cost of the Work is a component of the Contract
Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or

2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other
adjustment in Contract Price. When the value of any such adjustment is determined on
the basis of Cost of the Work, Contractor is entitled only to those additional or
incremental costs required because of the change in the Work or because of the event
giving rise to the adjustment.

Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in
the Cost of the Work shall be in amounts no higher than those prevailing in the locality of the
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Project, shall not include any of the costs itemized in Paragraph 13.01.C, and shall include
only the following items:

1.

Payroll costs for employees in the direct employ of Contractor in the performance of
the Work under schedules of job classifications agreed upon by Owner and Contractor.
Such employees shall include, without limitation, superintendents, foremen, and other
personnel employed full time on the Work. Payroll costs for employees not employed
full time on the Work shall be apportioned on the basis of their time spent on the Work.
Payroll costs shall include, but not be limited to, salaries and wages plus the cost of
fringe benefits, which shall include social security contributions, unemployment, excise,
and payroll taxes, workers’ compensation, health and retirement benefits, bonuses, sick
leave, and vacation and holiday pay applicable thereto. The expenses of performing
Work outside of regular working hours, on Saturday, Sunday, or legal holidays, shall be
included in the above to the extent authorized by Owner.

Cost of all materials and equipment furnished and incorporated in the Work, including
costs of transportation and storage thereof, and Suppliers’ field services required in
connection therewith. All cash discounts shall accrue to Contractor unless Owner
deposits funds with Contractor with which to make payments, in which case the cash
discounts shall accrue to Owner. All trade discounts, rebates, and refunds and returns
from sale of surplus materials and equipment shall accrue to Owner, and Contractor
shall make provisions so that they may be obtained.

Payments made by Contractor to Subcontractors for Work performed by
Subcontractors. If required by Owner, Contractor shall obtain competitive bids from
subcontractors acceptable to Owner and Contractor and shall deliver such bids to
Owner, who will then determine, with the advice of Engineer, which bids, if any, will be
acceptable. If any subcontract provides that the Subcontractor is to be paid on the basis
of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee shall be
determined in the same manner as Contractor’s Cost of the Work and fee as provided
in this Paragraph 13.01.

Costs of special consultants (including but not limited to engineers, architects, testing
laboratories, surveyors, attorneys, and accountants) employed for services specifically
related to the Work.

Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of
Contractor’s employees incurred in discharge of duties connected with the Work.

b. Cost, including transportation and maintenance, of all materials, supplies,
equipment, machinery, appliances, office, and temporary facilities at the Site, and
hand tools not owned by the workers, which are consumed in the performance of
the Work, and cost, less market value, of such items used but not consumed which
remain the property of Contractor.

c. Rentals of all construction equipment and machinery, and the parts thereof,
whether rented from Contractor or others in accordance with rental agreements
approved by Owner with the advice of Engineer, and the costs of transportation,
loading, unloading, assembly, dismantling, and removal thereof. All such costs shall
be in accordance with the terms of said rental agreements. The rental of any such
equipment, machinery, or parts shall cease when the use thereof is no longer
necessary for the Work.
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d. Sales, consumer, use, and other similar taxes related to the Work, and for which
Contractor is liable, as imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or
anyone directly or indirectly employed by any of them or for whose acts any of
them may be liable, and royalty payments and fees for permits and licenses.

f.  Losses and damages (and related expenses) caused by damage to the Work, not
compensated by insurance or otherwise, sustained by Contractor in connection
with the performance of the Work (except losses and damages within the
deductible amounts of property insurance established in accordance with
Paragraph 6.05), provided such losses and damages have resulted from causes
other than the negligence of Contractor, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable.
Such losses shall include settlements made with the written consent and approval
of Owner. No such losses, damages, and expenses shall be included in the Cost of
the Work for the purpose of determining Contractor’s fee.

g. The cost of utilities, fuel, and sanitary facilities at the Site.

h. Minor expenses such as communication service at the Site, express and courier
services, and similar petty cash items in connection with the Work.

i.  The costs of premiums for all bonds and insurance that Contractor is required by
the Contract Documents to purchase and maintain.

C. Costs Excluded: The term Cost of the Work shall not include any of the following items:

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of
partnerships and sole proprietorships), general managers, safety managers, engineers,
architects, estimators, attorneys, auditors, accountants, purchasing and contracting
agents, expediters, timekeepers, clerks, and other personnel employed by Contractor,
whether at the Site or in Contractor’s principal or branch office for general
administration of the Work and not specifically included in the agreed upon schedule of
job classifications referred to in Paragraph 13.01.B.1 or specifically covered by
Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to be
considered administrative costs covered by the Contractor’s fee.

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at
the Site.

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital
employed for the Work and charges against Contractor for delinquent payments.

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable,
including but not limited to, the correction of defective Work, disposal of materials or
equipment wrongly supplied, and making good any damage to property.

5. Other overhead or general expense costs of any kind and the costs of any item not
specifically and expressly included in Paragraph 13.01.B.

D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus,
Contractor’s fee shall be determined as set forth in the Agreement. When the value of any
Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in
Contract Price is determined on the basis of Cost of the Work, Contractor’s fee shall be
determined as set forth in Paragraph 11.04.C.
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Documentation: Whenever the Cost of the Work for any purpose is to be determined
pursuant to this Article 13, Contractor will establish and maintain records thereof in
accordance with generally accepted accounting practices and submit in a form acceptable to
Engineer an itemized cost breakdown together with supporting data.

13.02 Allowances

A.

C.

It is understood that Contractor has included in the Contract Price all allowances so named
in the Contract Documents and shall cause the Work so covered to be performed for such
sums and by such persons or entities as may be acceptable to Owner and Engineer.

Cash Allowances: Contractor agrees that:

1. the cash allowances include the cost to Contractor (less any applicable trade discounts)
of materials and equipment required by the allowances to be delivered at the Site, and
all applicable taxes; and

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead,
profit, and other expenses contemplated for the cash allowances have been included in
the Contract Price and not in the allowances, and no demand for additional payment on
account of any of the foregoing will be valid.

[Deleted : ’ :

Prior to final payment, an appropriate Change Order will be issued as recommended by
Engineer to reflect actual amounts due Contractor on account of Work covered by
allowances, and the Contract Price shall be correspondingly adjusted.

13.03 Unit Price Work

A.

Where the Contract Documents provide that all or part of the Work is to be Unit Price Work,
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal
to the sum of the unit price for each separately identified item of Unit Price Work times the
estimated quantity of each item as indicated in the Agreement.

The estimated quantities of items of Unit Price Work are not guaranteed and are solely for
the purpose of comparison of Bids and determining an initial Contract Price. Payments to
Contractor for Unit Price Work will be based on actual quantities.

Each unit price will be deemed to include an amount considered by Contractor to be
adequate to cover Contractor’s overhead and profit for each separately identified item.

Engineer will determine the actual quantities and classifications of Unit Price Work
performed by Contractor. Engineer will review with Contractor the Engineer’s preliminary
determinations on such matters before rendering a written decision thereon (by
recommendation of an Application for Payment or otherwise). Engineer’s written decision
thereon will be final and binding (except as modified by Engineer to reflect changed factual
conditions or more accurate data) upon Owner and Contractor, subject to the provisions of
the following paragraph.

The unit price of an item of Unit Price Work shall be subject to reevaluation and adjustment

under the following conditions:
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1. If the extended price of a particular item of Unit Price Work amounts to 5 percent or
more of the Contract Price (based on estimated guantities at the time of Contract
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formation) and the variation in the quantity of that particular item of Unit Price Work
actually furnished or performed by Contractor differs by more than 25 percent from the
guantity of such item indicated in the Agreement; andthe-guantity-efany-item-of Unit
EYY _ a ) terialv_and cianificantiv from. the

If there is no corresponding adjustment with respect to any other item of Work;

andthere j vother itemof Work:and

3. If Contractor believes that Contractor has incurred additional expense as a result
thereof, Contractor may submit a Change Proposal, or if Owner believes tha the quantity
variation entities Owner to an adjustment in the unit price, Owner may make a Claim,

seeking an adjustment in the Contract Price. Contractorbelievesthatitisentitledtoan

ARTICLE 14 — TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK

14.01 Access to Work

A.

Owner, Engineer, their consultants and other representatives and personnel of Owner,
independent testing laboratories, and authorities having jurisdiction will have access to the
Site and the Work at reasonable times for their observation, inspection, and testing.
Contractor shall provide them proper and safe conditions for such access and advise them of
Contractor’s safety procedures and programs so that they may comply therewith as
applicable.

14.02 Tests, Inspections, and Approvals

A.

Contractor shall give Engineer timely notice of readiness of the Work (or specific parts
thereof) for all required inspections and tests, and shall cooperate with inspection and
testing personnel to facilitate required inspections and tests.

Owner shall retain and pay for the services of an independent inspector, testing laboratory,
or other qualified individual or entity to perform all inspections and tests expressly required
by the Contract Documents to be furnished and paid for by Owner, except that costs incurred
in connection with tests or inspections of covered Work shall be governed by the provisions
of Paragraph 14.05.

If Laws or Regulations of any public body having jurisdiction require any Work (or part
thereof) specifically to be inspected, tested, or approved by an employee or other
representative of such public body, Contractor shall assume full responsibility for arranging
and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, and
furnish Engineer the required certificates of inspection or approval.

Contractor shall be responsible for arranging, obtaining, and paying for all inspections and
tests required:

1. by the Contract Documents, unless the Contract Documents expressly allocate
responsibility for a specific inspection or test to Owner;

2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be
incorporated in the Work;

3. by manufacturers of equipment furnished under the Contract Documents;
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4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to
be incorporated into the Work; and

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to
Contractor’s purchase thereof for incorporation in the Work.

Such inspections and tests shall be performed by independent inspectors, testing
laboratories, or other qualified individuals or entities acceptable to Owner and Engineer.

If the Contract Documents require the Work (or part thereof) to be approved by Owner,
Engineer, or another designated individual or entity, then Contractor shall assume full
responsibility for arranging and obtaining such approvals.

If any Work (or the work of others) that is to be inspected, tested, or approved is covered by
Contractor without written concurrence of Engineer, Contractor shall, if requested by
Engineer, uncover such Work for observation. Such uncovering shall be at Contractor’s
expense unless Contractor had given Engineer timely notice of Contractor’s intention to
cover the same and Engineer had not acted with reasonable promptness in response to such
notice.

14.03 Defective Work

A.
B.

Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not defective.

Engineer’s Authority: Engineer has the authority to determine whether Work is defective,
and to reject defective Work.

Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has actual
knowledge will be given to Contractor.

Correction, or Removal and Replacement: Promptly after receipt of written notice of
defective Work, Contractor shall correct all such defective Work, whether or not fabricated,
installed, or completed, or, if Engineer has rejected the defective Work, remove it from the
Project and replace it with Work that is not defective.

Preservation of Warranties: When correcting defective Work, Contractor shall take no action
that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said
Work.

Costs and Damages: In addition to its correction, removal, and replacement obligations with
respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising
out of or relating to defective Work, including but not limited to the cost of the inspection,
testing, correction, removal, replacement, or reconstruction of such defective Work, fines
levied against Owner by governmental authorities because the Work is defective, and the
costs of repair or replacement of work of others resulting from defective Work. Prior to final
payment, if Owner and Contractor are unable to agree as to the measure of such claims,
costs, losses, and damages resulting from defective Work, then Owner may impose a
reasonable set-off against payments due under Article 15.

14.04 Acceptance of Defective Work

A.

If, instead of requiring correction or removal and replacement of defective Work, Owner
prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final
payment, to Engineer’s confirmation that such acceptance is in general accord with the
design intent and applicable engineering principles, and will not endanger public safety).
Contractor shall pay all claims, costs, losses, and damages attributable to Owner’s evaluation
of and determination to accept such defective Work (such costs to be approved by Engineer
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as to reasonableness), and for the diminished value of the Work to the extent not otherwise
paid by Contractor. If any such acceptance occurs prior to final payment, the necessary
revisions in the Contract Documents with respect to the Work shall be incorporated in a
Change Order. If the parties are unable to agree as to the decrease in the Contract Price,
reflecting the diminished value of Work so accepted, then Owner may impose a reasonable
set-off against payments due under Article 15. If the acceptance of defective Work occurs
after final payment, Contractor shall pay an appropriate amount to Owner.

14.05 Uncovering Work

A

Engineer has the authority to require special inspection or testing of the Work, whether or
not the Work is fabricated, installed, or completed.

If any Work is covered contrary to the written request of Engineer, then Contractor shall, if
requested by Engineer, uncover such Work for Engineer’s observation, and then replace the
covering, all at Contractor’s expense.

If Engineer considers it necessary or advisable that covered Work be observed by Engineer
or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover,
expose, or otherwise make available for observation, inspection, or testing as Engineer may
require, that portion of the Work in question, and provide all necessary labor, material, and
equipment.

1. Ifitis found that the uncovered Work is defective, Contractor shall be responsible for
all claims, costs, losses, and damages arising out of or relating to such uncovering,
exposure, observation, inspection, and testing, and of satisfactory replacement or
reconstruction (including but not limited to all costs of repair or replacement of work of
others); and pending Contractor’s full discharge of this responsibility the Owner shall be
entitled to impose a reasonable set-off against payments due under Article 15.

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an
increase in the Contract Price or an extension of the Contract Times, or both, directly
attributable to such uncovering, exposure, observation, inspection, testing,
replacement, and reconstruction. If the parties are unable to agree as to the amount or
extent thereof, then Contractor may submit a Change Proposal within 30 days of the
determination that the Work is not defective.

14.06 Owner May Stop the Work

A

If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable
materials or equipment, or fails to perform the Work in such a way that the completed Work
will conform to the Contract Documents, then Owner may order Contractor to stop the Work,
or any portion thereof, until the cause for such order has been eliminated; however, this
right of Owner to stop the Work shall not give rise to any duty on the part of Owner to
exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, any other
individual or entity, or any surety for, or employee or agent of any of them.

14.07 Owner May Correct Defective Work

A.

If Contractor fails within a reasonable time after written notice from Engineer to correct
defective Work, or to remove and replace rejected Work as required by Engineer, or if
Contractor fails to perform the Work in accordance with the Contract Documents, or if
Contractor fails to comply with any other provision of the Contract Documents, then Owner
may, after seven days written notice to Contractor, correct or remedy any such deficiency.
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In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed
expeditiously. In connection with such corrective or remedial action, Owner may exclude
Contractor from all or part of the Site, take possession of all or part of the Work and suspend
Contractor’s services related thereto, and incorporate in the Work all materials and
equipment stored at the Site or for which Owner has paid Contractor but which are stored
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees,
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to
enable Owner to exercise the rights and remedies under this paragraph.

All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights
and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs
against payments due under Article 15. Such claims, costs, losses and damages will include
but not be limited to all costs of repair, or replacement of work of others destroyed or
damaged by correction, removal, or replacement of Contractor’s defective Work.

Contractor shall not be allowed an extension of the Contract Times because of any delay in
the performance of the Work attributable to the exercise by Owner of Owner’s rights and
remedies under this Paragraph 14.07.

ARTICLE 15 — PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD

15.01 Progress Payments

A.

Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will
serve as the basis for progress payments and will be incorporated into a form of Application
for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will
be based on the number of units completed during the pay period, as determined under the
provisions of Paragraph 13.03. Progress payments for cost-based Work will be based on Cost
of the Work completed by Contractor during the pay period.

Applications for Payments:

1. At least 20 days before the date established in the Agreement for each progress
payment (but not more often than once a month), Contractor shall submit to Engineer
for review an Application for Payment filled out and signed by Contractor covering the
Work completed as of the date of the Application and accompanied by such supporting
documentation as is required by the Contract Documents. If payment is requested on
the basis of materials and equipment not incorporated in the Work but delivered and
suitably stored at the Site or at another location agreed to in writing, the Application for
Payment shall also be accompanied by a-bill-efsaleinveiceerether-documentation
warranting that Owner has received the materials and equipment free and clear of all
Liens, and evidence that the materials and equipment are covered by appropriate
property insurance, a warehouse bond, or other arrangements to protect Owner’s
interest therein, all of which must be satisfactory to Owner.

2. Beginning with the second Application for Payment, each Application shall include an
affidavit of Contractor stating that all previous progress payments received on account
of the Work have been applied on account to discharge Contractor’s legitimate
obligations associated with prior Applications for Payment.

w

3. The amount of retainage with respect to progress payments will be as stipulated in the

Agreement._No payments will be made that would deplete the retainage, place in
escrow any funds that are required for retainage, or invest the retainage for the benefit
of the Contractor.
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4.

The Application for Payment form to be used on this Project is EJCDC C-620. The Agency

must approve all Applications for Payment before payment is made.

C. Review of Applications:

1.

Engineer will, within 10 days after receipt of each Application for Payment, including
each resubmittal, either indicate in writing a recommendation of payment and present
the Application to Owner, or return the Application to Contractor indicating in writing
Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor
may make the necessary corrections and resubmit the Application.

Engineer’s recommendation of any payment requested in an Application for Payment
will constitute a representation by Engineer to Owner, based on Engineer’s observations
of the executed Work as an experienced and qualified design professional, and on
Engineer’s review of the Application for Payment and the accompanying data and
schedules, that to the best of Engineer’s knowledge, information and belief:

a. the Work has progressed to the point indicated;

b. the quality of the Work is generally in accordance with the Contract Documents
(subject to an evaluation of the Work as a functioning whole prior to or upon
Substantial Completion, the results of any subsequent tests called for in the
Contract Documents, a final determination of quantities and classifications for Unit
Price Work under Paragraph 13.03, and any other qualifications stated in the
recommendation); and

c. the conditions precedent to Contractor’s being entitled to such payment appear to
have been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

By recommending any such payment Engineer will not thereby be deemed to have
represented that:

a. inspections made to check the quality or the quantity of the Work as it has been
performed have been exhaustive, extended to every aspect of the Work in
progress, or involved detailed inspections of the Work beyond the responsibilities
specifically assigned to Engineer in the Contract; or

b. there may not be other matters or issues between the parties that might entitle
Contractor to be paid additionally by Owner or entitle Owner to withhold payment
to Contractor.

Neither Engineer’s review of Contractor’'s Work for the purposes of recommending
payments nor Engineer’s recommendation of any payment, including final payment, will
impose responsibility on Engineer:

a. tosupervise, direct, or control the Work, or

b. for the means, methods, techniques, sequences, or procedures of construction, or
the safety precautions and programs incident thereto, or

c. for Contractor’s failure to comply with Laws and Regulations applicable to
Contractor’s performance of the Work, or

d. to make any examination to ascertain how or for what purposes Contractor has
used the money paid on account of the Contract Price, or

e. to determine that title to any of the Work, materials, or equipment has passed to
Owner free and clear of any Liens.
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D.

E.

Engineer may refuse to recommend the whole or any part of any payment if, in
Engineer’s opinion, it would be incorrect to make the representations to Owner stated
in Paragraph 15.01.C.2.

Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s
opinion to protect Owner from loss because:

a. the Work is defective, requiring correction or replacement;
b. the Contract Price has been reduced by Change Orders;

c. Owner has been required to correct defective Work in accordance with Paragraph
14.07, or has accepted defective Work pursuant to Paragraph 14.04;

d. Owner has been required to remove or remediate a Hazardous Environmental
Condition for which Contractor is responsible; or

e. Engineer has actual knowledge of the occurrence of any of the events that would
constitute a default by Contractor and therefore justify termination for cause under
the Contract Documents.

Payment Becomes Due:

The Application for Payment with Engineer’s recommendations will be presented to the

Owner and Agency for consideration. If both the Owner and Agency find the Application
for Payment acceptable, the recommended amount less any reduction under the
provisions of Paragraph 15.01.E will become ten (10) days after transfer of
corresponding funds to the Owner’s bank account, and the Owner will make payment
to the Contractor.

Reductions in Payment by Owner:

1.

In addition to any reductions in payment (set-offs) recommended by Engineer, Owner
is entitled to impose a set-off against payment based on any of the following:

a. claims have been made against Owner on account of Contractor’s conduct in the
performance or furnishing of the Work, or Owner has incurred costs, losses, or
damages on account of Contractor’s conduct in the performance or furnishing of
the Work, including but not limited to claims, costs, losses, or damages from
workplace injuries, adjacent property damage, non-compliance with Laws and
Regulations, and patent infringement;

b. Contractor has failed to take reasonable and customary measures to avoid damage,
delay, disruption, and interference with other work at or adjacent to the Site;

c. Contractor has failed to provide and maintain required bonds or insurance;

d. Owner has been required to remove or remediate a Hazardous Environmental
Condition for which Contractor is responsible;

e. Owner has incurred extra charges or engineering costs related to submittal
reviews, evaluations of proposed substitutes, tests and inspections, or return visits
to manufacturing or assembly facilities;

f.  the Work is defective, requiring correction or replacement;
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g. Owner has been required to correct defective Work in accordance with Paragraph
14.07, or has accepted defective Work pursuant to Paragraph 14.04;

h. the Contract Price has been reduced by Change Orders;

i. an event that would constitute a default by Contractor and therefore justify a
termination for cause has occurred;

j.  liquidated damages have accrued as a result of Contractor’s failure to achieve
Milestones, Substantial Completion, or final completion of the Work;

k. Liens have been filed in connection with the Work, except where Contractor has
delivered a specific bond satisfactory to Owner to secure the satisfaction and
discharge of such Liens;

I.  there are other items entitling Owner to a set off against the amount
recommended.

2. If Owner imposes any set-off against payment, whether based on its own knowledge or
on the written recommendations of Engineer, Owner will give Contractor immediate
written notice (with a copy to Engineer) stating the reasons for such action and the
specific amount of the reduction, and promptly pay Contractor any amount remaining
after deduction of the amount so withheld. Owner shall promptly pay Contractor the
amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, if
Contractor remedies the reasons for such action. The reduction imposed shall be
binding on Contractor unless it duly submits a Change Proposal contesting the
reduction.

3. Upon a subsequent determination that Owner’s refusal of payment was not justified,
the amount wrongfully withheld shall be treated as an amount due as determined by
Paragraph 15.01.C.1 and subject to interest as provided in the Agreement.

15.02 Contractor’s Warranty of Title

A.

Contractor warrants and guarantees that title to all Work, materials, and equipment
furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title
defects, and (2) all patent, licensing, copyright, or royalty obligations, ne-laterthanseven

daysafterthe timeof paymentby-Owner no later than the time of payment by Owner.

15.03 Substantial Completion

A

B.

When Contractor considers the entire Work ready for its intended use Contractor shall notify
Owner and Engineer in writing that the entire Work is substantially complete and request
that Engineer issue a certificate of Substantial Completion. Contractor shall at the same time
submit to Owner and Engineer an initial draft of punch list items to be completed or
corrected before final payment.

Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an
inspection of the Work to determine the status of completion. If Engineer does not consider
the Work substantially complete, Engineer will notify Contractor in writing giving the reasons
therefor.

If some or all of the Work has been determined not to be at a point of Substantial Completion
and will require re-inspection or re-testing by Engineer, the cost of such re-inspection or re-
testing, including the cost of time, travel and living expenses, shall be paid by Contractor to
Owner. If Contractor does not pay, or the parties are unable to agree as to the amount owed,
then Owner may impose a reasonable set-off against payments due under Article 15.
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&C.

If Engineer considers the Work substantially complete, Engineer will deliver to Owner a
preliminary certificate of Substantial Completion which shall fix the date of Substantial
Completion. Engineer shall attach to the certificate a punch list of items to be completed or
corrected before final payment. Owner shall have seven days after receipt of the preliminary
certificate during which to make written objection to Engineer as to any provisions of the
certificate or attached punch list. If, after considering the objections to the provisions of the
preliminary certificate, Engineer concludes that the Work is not substantially complete,
Engineer will, within 14 days after submission of the preliminary certificate to Owner, notify
Contractor in writing that the Work is not substantially complete, stating the reasons
therefor. If Owner does not object to the provisions of the certificate, or if despite
consideration of Owner’s objections Engineer concludes that the Work is substantially
complete, then Engineer will, within said 14 days, execute and deliver to Owner and
Contractor a final certificate of Substantial Completion (with a revised punch list of items to
be completed or corrected) reflecting such changes from the preliminary certificate as
Engineer believes justified after consideration of any objections from Owner.

€:D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and

EF._

Contractor will confer regarding Owner’s use or occupancy of the Work following Substantial
Completion, review the builder’s risk insurance policy with respect to the end of the builder’s
risk coverage, and confirm the transition to coverage of the Work under a permanent
property insurance policy held by Owner. Unless Owner and Contractor agree otherwise in
writing, Owner shall bear responsibility for security, operation, protection of the Work,
property insurance, maintenance, heat, and utilities upon Owner’s use or occupancy of the
Work.

E. After Substantial Completion the Contractor shall promptly begin work on the punch list of

items to be completed or corrected prior to final payment. In appropriate cases Contractor
may submit monthly Applications for Payment for completed punch list items, following the
progress payment procedures set forth above.

Owner shall have the right to exclude Contractor from the Site after the date of Substantial
Completion subject to allowing Contractor reasonable access to remove its property and
complete or correct items on the punch list.

15.04 Partial Use or Occupancy

A.

Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially
completed part of the Work which has specifically been identified in the Contract
Documents, or which Owner, Engineer, and Contractor agree constitutes a separately
functioning and usable part of the Work that can be used by Owner for its intended purpose
without significant interference with Contractor’s performance of the remainder of the
Work, subject to the following conditions:

1. At any time Owner may request in writing that Contractor permit Owner to use or
occupy any such part of the Work that Owner believes to be substantially complete. If
and when Contractor agrees that such part of the Work is substantially complete,
Contractor, Owner, and Engineer will follow the procedures of Paragraph 15.03.A
through E for that part of the Work.

2. At any time Contractor may notify Owner and Engineer in writing that Contractor
considers any such part of the Work substantially complete and request Engineer to
issue a certificate of Substantial Completion for that part of the Work.
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Within a reasonable time after either such request, Owner, Contractor, and Engineer
shall make an inspection of that part of the Work to determine its status of completion.
If Engineer does not consider that part of the Work to be substantially complete,
Engineer will notify Owner and Contractor in writing giving the reasons therefor. If
Engineer considers that part of the Work to be substantially complete, the provisions of
Paragraph 15.03 will apply with respect to certification of Substantial Completion of that
part of the Work and the division of responsibility in respect thereof and access thereto.

No use or occupancy or separate operation of part of the Work may occur prior to
compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other
property insurance.

15.05 Final Inspection

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is
complete, Engineer will promptly make a final inspection with Owner and Contractor and will
notify Contractor in writing of all particulars in which this inspection reveals that the Work,
or agreed portion thereof, is incomplete or defective. Contractor shall immediately take such
measures as are necessary to complete such Work or remedy such deficiencies.

15.06 Final Payment

A. Application for Payment:

1.

After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections
identified during the final inspection and has delivered, in accordance with the Contract
Documents, all maintenance and operating instructions, schedules, guarantees, bonds,
certificates or other evidence of insurance, certificates of inspection, annotated record
documents (as provided in Paragraph 7.11), and other documents, Contractor may
make application for final payment.

The final Application for Payment shall be accompanied (except as previously delivered)
by:

a. all documentation called for in the Contract Documents;
b. consent of the surety, if any, to final payment;

c. satisfactory evidence that all title issues have been resolved such that title to all
Work, materials, and equipment has passed to Owner free and clear of any Liens
or other title defects, or will so pass upon final payment.

d. alist of all disputes that Contractor believes are unsettled; and

e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien
rights arising out of the Work, and of Liens filed in connection with the Work.

In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as
approved by Owner, Contractor may furnish receipts or releases in full and an affidavit
of Contractor that: (a) the releases and receipts include all labor, services, material, and
equipment for which a Lien could be filed; and (b) all payrolls, material and equipment
bills, and other indebtedness connected with the Work for which Owner might in any
way be responsible, or which might in any way result in liens or other burdens on
Owner's property, have been paid or otherwise satisfied. If any Subcontractor or
Supplier fails to furnish such a release or receipt in full, Contractor may furnish a bond
or other collateral satisfactory to Owner to indemnify Owner against any Lien, or Owner
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B.

at its option may issue joint checks payable to Contractor and specified Subcontractors
and Suppliers.

Engineer’s Review of Application and Acceptance:

1. If, on the basis of Engineer’s observation of the Work during construction and final
inspection, and Engineer’s review of the final Application for Payment and
accompanying documentation as required by the Contract Documents, Engineer is
satisfied that the Work has been completed and Contractor’s other obligations under
the Contract have been fulfilled, Engineer will, within ten days after receipt of the final
Application for Payment, indicate in writing Engineer’s recommendation of final
payment and present the Application for Payment to Owner for payment. Such
recommendation shall account for any set-offs against payment that are necessary in
Engineer’s opinion to protect Owner from loss for the reasons stated above with respect
to progress payments. At the same time Engineer will also give written notice to Owner
and Contractor that the Work is acceptable, subject to the provisions of Paragraph
15.07. Otherwise, Engineer will return the Application for Payment to Contractor,
indicating in writing the reasons for refusing to recommend final payment, in which case
Contractor shall make the necessary corrections and resubmit the Application for
Payment.

Completion of Work: The Work is complete (subject to surviving obligations) when it is ready
for final payment as established by the Engineer’s written recommendation of final payment.

Payment Becomes Due: Thirty days after the presentation to Owner of the final Application
for Payment and accompanying documentation, the amount recommended by Engineer (less
any further sum Owner is entitled to set off against Engineer’s recommendation, including
but not limited to set-offs for liquidated damages and set-offs allowed under the provisions
above with respect to progress payments) will become due and shall be paid by Owner to
Contractor.

15.07 Waiver of Claims

A.

The making of final payment will not constitute a waiver by Owner of claims or rights against
Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, from
defective Work appearing after final inspection pursuant to Paragraph 15.05, from
Contractor’s failure to comply with the Contract Documents or the terms of any special
guarantees specified therein, from outstanding Claims by Owner, or from Contractor’s
continuing obligations under the Contract Documents.

The acceptance of final payment by Contractor will constitute a waiver by Contractor of all
claims and rights against Owner other than those pending matters that have been duly
submitted or appealed under the provisions of Article 17.

15.08 Correction Period

A.

If within one year after the date of Substantial Completion (or such longer period of time as
may be prescribed by the terms of any applicable special guarantee required by the Contract
Documents, or by any specific provision of the Contract Documents), any Work is found to
be defective, or if the repair of any damages to the Site, adjacent areas that Contractor has
arranged to use through construction easements or otherwise, and other adjacent areas
used by Contractor as permitted by Laws and Regulations, is found to be defective, then
Contractor shall promptly, without cost to Owner and in accordance with Owner’s written
instructions:

1. correct the defective repairs to the Site or such other adjacent areas;
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2. correct such defective Work;

3. if the defective Work has been rejected by Owner, remove it from the Project and
replace it with Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the
work of others, or to other land or areas resulting therefrom.

If Contractor does not promptly comply with the terms of Owner’s written instructions, orin
an emergency where delay would cause serious risk of loss or damage, Owner may have the
defective Work corrected or repaired or may have the rejected Work removed and replaced.
Contractor shall pay all claims, costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to such correction or
repair or such removal and replacement (including but not limited to all costs of repair or
replacement of work of others).

In special circumstances where a particular item of equipment is placed in continuous service
before Substantial Completion of all the Work, the correction period for that item may start
to run from an earlier date if so provided in the Specifications.

Where defective Work (and damage to other Work resulting therefrom) has been corrected
or removed and replaced under this paragraph, the correction period hereunder with respect
to such Work will be extended for an additional period of one year after such correction or
removal and replacement has been satisfactorily completed.

Contractor’s obligations under this paragraph are in addition to all other obligations and
warranties. The provisions of this paragraph shall not be construed as a substitute for, or a
waiver of, the provisions of any applicable statute of limitation or repose.

ARTICLE 16 — SUSPENSION OF WORK AND TERMINATION

16.01 Owner May Suspend Work

A

At any time and without cause, Owner may suspend the Work or any portion thereof for a
period of not more than 90 consecutive days by written notice to Contractor and Engineer.
Such notice will fix the date on which Work will be resumed. Contractor shall resume the
Work on the date so fixed. Contractor shall be entitled to an adjustment in the Contract Price
or an extension of the Contract Times, or both, directly attributable to any such suspension.
Any Change Proposal seeking such adjustments shall be submitted no later than 30 days after
the date fixed for resumption of Work.

16.02 Owner May Terminate for Cause

A.

The occurrence of any one or more of the following events will constitute a default by
Contractor and justify termination for cause:

1. Contractor’s persistent failure to perform the Work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled workers or
suitable materials or equipment or failure to adhere to the Progress Schedule);

2. Failure of Contractor to perform or otherwise to comply with a material term of the
Contract Documents;

3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or
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4. Contractor’s repeated disregard of the authority of Owner or Engineer.

If one or more of the events identified in Paragraph 16.02.A occurs, then after giving
Contractor (and any surety) ten days written notice that Owner is considering a declaration
that Contractor is in default and termination of the contract, Owner may proceed to:

1. declare Contractor to be in default, and give Contractor (and any surety) notice that the
Contract is terminated; and

2. enforce the rights available to Owner under any applicable performance bond.

Subject to the terms and operation of any applicable performance bond, if Owner has
terminated the Contract for cause, Owner may exclude Contractor from the Site, take
possession of the Work, incorporate in the Work all materials and equipment stored at the
Site or for which Owner has paid Contractor but which are stored elsewhere, and complete
the Work as Owner may deem expedient.

Owner may not proceed with termination of the Contract under Paragraph 16.02.B if
Contractor within seven days of receipt of notice of intent to terminate begins to correct its
failure to perform and proceeds diligently to cure such failure.

If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to
receive any further payment until the Work is completed. If the unpaid balance of the
Contract Price exceeds the cost to complete the Work, including all related claims, costs,
losses, and damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals) sustained by Owner, such excess will be paid to
Contractor. If the cost to complete the Work including such related claims, costs, losses, and
damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. Such
claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as to their
reasonableness and, when so approved by Engineer, incorporated in a Change Order. When
exercising any rights or remedies under this paragraph, Owner shall not be required to obtain
the lowest price for the Work performed.

Where Contractor’s services have been so terminated by Owner, the termination will not
affect any rights or remedies of Owner against Contractor then existing or which may
thereafter accrue, or any rights or remedies of Owner against Contractor or any surety under
any payment bond or performance bond. Any retention or payment of money due
Contractor by Owner will not release Contractor from liability.

If and to the extent that Contractor has provided a performance bond under the provisions
of Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent provisions
of Paragraphs 16.02.B and 16.02.D.

16.03 Owner May Terminate For Convenience

A.

Upon seven days written notice to Contractor and Engineer, Owner may, without cause and
without prejudice to any other right or remedy of Owner, terminate the Contract. In such
case, Contractor shall be paid for (without duplication of any items):

1. completed and acceptable Work executed in accordance with the Contract Documents
prior to the effective date of termination, including fair and reasonable sums for
overhead and profit on such Work;

2. expenses sustained prior to the effective date of termination in performing services and
furnishing labor, materials, or equipment as required by the Contract Documents in
connection with uncompleted Work, plus fair and reasonable sums for overhead and
profit on such expenses; and

EJCDC® C-700, Standard General Conditions of the Construction Contract.
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 68 of 75



B.

3. otherreasonable expenses directly attributable to termination, including costs incurred
to prepare a termination for convenience cost proposal.

Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue,
or other economic loss arising out of or resulting from such termination.

16.04 Contractor May Stop Work or Terminate

A.

If, through no act or fault of Contractor, (1) the Work is suspended for more than 90
consecutive days by Owner or under an order of court or other public authority, or (2)
Engineer fails to act on any Application for Payment within 30 days after it is submitted, or
(3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then
Contractor may, upon seven days written notice to Owner and Engineer, and provided Owner
or Engineer do not remedy such suspension or failure within that time, terminate the
contract and recover from Owner payment on the same terms as provided in Paragraph
16.03.

In lieu of terminating the Contract and without prejudice to any other right or remedy, if
Engineer has failed to act on an Application for Payment within 30 days after it is submitted,
or Owner has failed for 30 days to pay Contractor any sum finally determined to be due,
Contractor may, seven days after written notice to Owner and Engineer, stop the Work until
payment is made of all such amounts due Contractor, including interest thereon. The
provisions of this paragraph are not intended to preclude Contractor from submitting a
Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for
expenses or damage directly attributable to Contractor’s stopping the Work as permitted by
this paragraph.

ARTICLE 17 — FINAL RESOLUTION OF DISPUTES

17.01 Methods and Procedures

A.

Disputes Subject to Final Resolution: The following disputed matters are subject to final
resolution under the provisions of this Article:

1. Atimely appeal of an approval in part and denial in part of a Claim, or of a denial in full;
and

2. Disputes between Owner and Contractor concerning the Work or obligations under the
Contract Documents, and arising after final payment has been made.

Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner
or Contractor may:

1. electin writing to invoke the dispute resolution process provided for in these Standard

General Conditionsthe-Supplementary-Conditions; or

2. agree with the other party to submit the dispute to another dispute resolution process;
or

3. ifnodispute resolution process is provided for in these Standard General Conditions the

Supplementary-Conditiens or mutually agreed to, give written notice to the other party
of the intent to submit the dispute to a court of competent jurisdiction.
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ARTICLE 18 — MISCELLANEOUS

18.01

18.02

18.03

18.04

18.05

18.06

18.07

18.08

Giving Notice

A.  Whenever any provision of the Contract Documents requires the giving of written notice, it
will be deemed to have been validly given if:

1. delivered in person, by a commercial courier service or otherwise, to the individual or
to a member of the firm or to an officer of the corporation for which it is intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business
address known to the sender of the notice.

Computation of Times

A.  When any period of time is referred to in the Contract by days, it will be computed to exclude
the first and include the last day of such period. If the last day of any such period falls on a
Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction,
such day will be omitted from the computation.

Cumulative Remedies

A. The duties and obligations imposed by these General Conditions and the rights and remedies
available hereunder to the parties hereto are in addition to, and are not to be construed in
any way as a limitation of, any rights and remedies available to any or all of them which are
otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or
by other provisions of the Contract. The provisions of this paragraph will be as effective as if
repeated specifically in the Contract Documents in connection with each particular duty,
obligation, right, and remedy to which they apply.

Limitation of Damages

A.  With respect to any and all Change Proposals, Claims, disputes subject to final resolution,
and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors,
members, partners, employees, agents, consultants, or subcontractors, shall be liable to
Contractor for any claims, costs, losses, or damages sustained by Contractor on or in
connection with any other project or anticipated project.

No Waiver

A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision,
nor shall it affect the enforceability of that provision or of the remainder of this Contract.

Survival of Obligations

A. All representations, indemnifications, warranties, and guarantees made in, required by, or
given in accordance with the Contract, as well as all continuing obligations indicated in the
Contract, will survive final payment, completion, and acceptance of the Work or termination
or completion of the Contract or termination of the services of Contractor.

Controlling Law
A. This Contract is to be governed by the law of the state in which the Project is located.
Headings

A. Article and paragraph headings are inserted for convenience only and do not constitute parts

of these General Conditions.

EJCDC® C-700, Standard General Conditions of the Construction Contract.
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 70 of 75



18.09 Tribal Sovereignty.

A.

No provision of this Agreement will be construed by any of the signatories as abridging or

debilitating any sovereign powers of the {insert name of Tribe} Tribe; affecting the trust-

beneficiary relationship between the Secretary of the Interior, Tribe, and Indian

landowner(s); or interfering with the government-to-government relationship between the

United States and the Tribe.

ARTICLE 19 — FEDERAL REQUIREMENTS

19.01 Agency Not a Party

A.

This Contract is expected to be funded in part with funds provided by agency. Neither

Agency, nor any of it departments, entities, or employees is a party to this Contract.

19.02 Contract Approval

A.

Owner and Contractor will furnish Owner’s attorney such evidence as required so that

Owner’s attorney can complete and execute the following “Certificate of Owner’s Attorney”

(Exhibit | of RUS Bulletin 1780-26) before Owner submits the executed Contract Documents
to Agency for approval.

Concurrence by Agency in the award of the Contract is required before the Contract is

effective.

19.03 Conflict of Interest

A.

Contractor may not knowingly contract with a supplier or manufacturer if the individual or

entity who prepared the plans and specifications has a corporate or financial affiliation with
the supplier or manufacturer. Owner’s officers, employees, or agents shall not engage in the
award or administration of this Contract if a conflict of interest, real or apparent, would be
involved. Such a conflict would arise when: (i) the employee, officer or agent; (ii) any
member of their immediate family; (iii) their partner or (iv) an organization that employs, or
is about to employ, any of the above, has a financial interest in or other interest in or a
tangible personal benefit from the Contractor. Owner’s officers, employees, or agents shall
neither solicit nor accept gratuities, favors or anything of monetary value from Contractor or
subcontractors.

19.04 Gratuities

A.

If Owner finds after a notice and hearing that Contractor, or any of Contractor’s agents or

representatives, offered or gave gratuities (in the form of entertainment, gifts, or otherwise)
to any official, employee, or agent of Owner or Agency in an attempt to secure this Contract
or favorable treatment in awarding, amending, or making any determinations related to the
performance of this Contract, Owner may, by written notice to Contractor, terminate this
Contract. Owner may also pursue other rights and remedies that the law or this Contract
provides. However, the existence of the facts on which Owner bases such findings shall be
an issue and may be reviewed in proceedings under the dispute resolution provisions of this
Contract.

In the event this Contract is terminated as provided in paragraph 19.04.A, Owner may pursue

the same remedies against Contractor as it could pursue in the event of a breach of this
Contract by Contractor. As a penalty, in addition to any other damages to which it may be
entitled by law, Owner may pursue exemplary damages in an amount (as determined by
Owner) which shall not be less than three nor more than ten times the costs Contractor
incurs in providing any such gratuities to any such officer or employee.
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19.05 Audit and Access to Records

A.

Owner, Agency, the Comptroller General of the United States, or any of their duly authorized

representatives, shall have access to any books, documents, papers, and records of the
Engineer which are pertinent to the Agreement, for the purpose of making audits,
examinations, excerpts, and transcriptions. Engineer shall maintain all required records for
three years after final payment is made and all other pending matters are closed.

19.06 Small, Minority, and Women’s Businesses

A.

If Contractor intends to let any subcontracts for a portion of the work, Contractor shall take

affirmative steps to assure that small, minority and women’s businesses are used when
possible as sources of supplies, equipment, construction, and services. Affirmative steps shall
consist of:

(1) including qualified small, minority and women’s businesses on solicitation lists;

(2) assuring that small, minority and women’s businesses are solicited whenever they are
potential sources;

(3) dividing total requirements when economically feasible, into small tasks or quantities to
permit maximum participation of small, minority, and women’s businesses;

(4) establishing delivery schedules, where the requirements of the work permit, which will
encourage participation by small, minority and women’s businesses;

(5) using the services and assistance of the Small Business Administration and the Minority
Business Development Agency of the U.S. Department of Commerce;

19.07 Anti-Kickback

A.

Contractor shall comply with the Copeland Anti-Kickback Act (40 U.S.C. 3145) as

supplemented by Department of Labor regulations (29 CFR Part 3, “Contractors and
Subcontractors on Public Buildings or Public Works Financed in Whole or in Part by Loans or
Grants of the United States”). The Act provides that Contractor or subcontractor shall be
prohibited from inducing, by any means, any person employed in the construction,
completion, or repair of public facilities, to give up any part of the compensation to which
they are otherwise entitled. Owner shall report all suspected or reported violations to

Agency.

19.08 Clean Air Act (42U.5.C. 7401-767q.)and the Federal Water Pollution Control Act (33 U.S.C.1251-
1387) as amended:
A. Contractor to agree to comply with all applicable standards, orders, or requirements issued
pursuant to the Clean Air Act (42 U.S.C. 7401-7671q.)and the Federal Water Pollution Control
Act as amended (33 USC 1251 -1387) Violations must be reported to the Federal awarding
agency and the Regional Office of the Environmental Protection Agency (EPA).
19.09 State Energy Policy
A. Contractor shall comply with the Energy Policy and Conservation Act (P.L. 94-163).

Mandatory standards and policies relating to energy efficiency, contained in any applicable
State Energy Conservation Plan, shall be utilized.
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19.10 Equal Employment Opportunity

The Contract is considered a federally assisted construction contract. Except as otherwise

provided under 41 CFR Part 60, all contracts that meet the definition of “federally assisted
construction contract” in 41 CFR Part 60-1.3 must include the equal opportunity clause
provided under CFR 60-1.4(b), in accordance with Executive Order 11246, “Equal
Employment Opportunity” (30FR 12319,12935,3 CFR Part, 1964-1965 Comp., p.339), as
amended by Executive Order 11375,”Amending Executive Order 11246 Relating to Equal
Employment Opportunity,” and implementing regulations at 41 CFR part 60 “Office of
Federal Contract Compliance Programs, Equal Employment Opportunity, Department of
Labor.”

19.11 Byrd Anti- Lobbying Amendment (31 U.S.C. 1352)

A.

Contractors that apply or bid for an award exceeding $100,000 must file the required

certification (RD Instruction1940-Q, Exhibit A-1). The Contractor certifies to the Owner and
every subcontractor certifies to the Contractor that it will not and has not used Federal
appropriated funds to pay any person or organization for influencing or attempting to
influence an officer or employee of any agency, a member of Congress, officer or employee
of Congress, or an employee of a member of Congress in connection with obtaining the
Contract if it is covered by 31 U.S.C. 1352. The Contractor and every subcontractor must also
disclose any lobbying with non-Federal funds that takes place in connection with obtaining
any Federal award. Such disclosures are forwarded from tier to tier up to the Owner.
Necessary certification and disclosure forms shall be provided by Owner.

19.12 Environmental Requirements

A.

When constructing a Project involving trenching and/or other related earth excavations,

Contractor shall comply with the following environmental conditions:

1. Wetlands — When disposing of excess, spoil, or other construction materials on public
or private property, Contractor shall not fill in or otherwise convert wetlands.

2. Floodplains — When disposing of excess, spoil, or other construction materials on public
or private property, Contractor shall not fill in or otherwise convert 100 year floodplain
areas (Standard Flood Hazard Area) delineated on the latest Federal Emergency
Management Agency Floodplain Maps, or other appropriate maps, i.e., alluvial soils on
NRCS Soil Survey Maps.

3. Historic Preservation — Any excavation by Contractor that uncovers an historical or
archaeological artifact shall be immediately reported to Owner and a representative of
Agency. Construction shall be temporarily halted pending the notification process and
further directions issued by Agency after consultation with the State Historic
Preservation Officer (SHPO).

4. Endangered Species — Contractor shall comply with the Endangered Species Act, which
provides for the protection of endangered and/or threatened species and critical
habitat. Should any evidence of the presence of endangered and/or threatened species
or their critical habitat be brought to the attention of Contractor, Contractor will
immediately report this evidence to Owner and a representative of Agency.
Construction shall be temporarily halted pending the notification process and further
directions issued by Agency after consultation with the U.S. Fish and Wildlife Service.

5. Mitigation Measures —The following environmental mitigation measures are required
on this Project.{These mitigation measures are as follows: Insert mitigation measures if

any.}
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19.13 Contract Work Hours and Safety Standard Act (40U.S.C. 3701-3708):

A.

Where applicable, for contracts awarded by the Owner in excess of $100,00 that involve the

employment of mechanics or laborers, the Contractor must comply with 40U.S.C. 3702 and
3704, as supplemented by the Department of Labor regulations (29 CFR Part 5). Under 40
U.S.C. 3702 of the Act, the Contractor must compute the wages of every mechanic an d
laborer on the basis of standard work week of 40 hours. Work in excess of the standard work
week is permissible provided that the worker is compensated at a rate of not less than one
and a half times the basic rate of pay for all hours worked in excess of 40 hours in the work
week. The requirements of 40 U.S.C. 3704 are applicable to construction work and provide
that no laborer or mechanic must be required to work in surroundings or under working
conditions which are unsanitary, hazardous or dangerous. These requirements do not apply
to the purchases of supplies or materials or articles ordinarily available on the open market
or contracts for transportation or transmission of intelligence.

19.14 Debarment and Suspension(Executive Orders 12549 and 12689)

A.

A contract award (see 2 CFR 180.220) must not be made to parties listed on the

governmentwide exclusions in the System for Award Management (SAM), in accordance with
the OMB guidelines at 2 CFR 180 that implement Executive Orders 12549 (3 CFR part 1986
Comp., p. 189) and 12689 (3 CFR part 1989 Comp., p. 235), “Debarment and Suspension.”
SAM Exclusions contains the names of parties debarred, suspended, or otherwise excluded
by agencies, as well as parties declared ineligible under statutory or regulatory authority
other than Executive Order 12549.

19.15 Procurement of Recovered Materials:

A.

The Contractor must comply with 2 CFR Part 200.322, “Procurement of recovered materials.”

ARTICLE 20 — STATE OF ILLINOIS REQUIREMENTS

20.01 State Prevailing Wage Rate Requirements

A. The Contractor shall be required to pay a minimum of the State Prevailing Wage Rates

for the project area, in accordance with Illinois State Law.

20.02 Employment of Illinois Workers on Public Works

A. If at the time this contract is executed, or if during the term of this contract, there is

excessive unemployment in Illinois as defined in the employment of Illinois Workers on
Public Works Act, 30ILCS 570-0.01 et seq., as two consecutive months of
unemployment exceeding 5%. the Contractor agrees to employ Illinois Laborers. An
Illinois Laborer is defined as any person who has resided in Illinois for at least thirty (30)
days and intends to become or remain an Illinois resident.

20.03  Substance Abuse Prevention on Public Works Projects Act

A. The Contractor shall be required to comply with the Substance Abuse Prevention on

Public Works Projects Act (Public Act 095-0635: HB 1855). As such, the Contractor
may be required to siegn the Owner’s Substance Abuse Prevention Program Certification.
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ARTICLE 21 — OTHER REQUIREMENTS

21.01 Certified Payroll

A. Contractor shall submit Certified Payroll to the Owner with each pay request.
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Wage Rates
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Prevailing Wage rates for
Greene County
Effective Sept. 1, 2017

Trade Title Region | Type | Class | Base Fore- M-F | OSA | OSH | H/W Pension | Vacation | Training
Wage man oT
Wage
ASBESTOS ABT-GEN All ALL $31.09 | $31.59 | 1.5 1.5 2 $6.30 $15.55 | $0.00 $0.80
ASBESTOS ABT-MEC All BLD $31.56 | $32.56 | 1.5 1.5 2 $8.25 $3.00 $0.00 $0.00
BOILERMAKER All BLD $36.50 | $39.00 | 1.5 1.5 2 $7.07 $22.82 | $1.50 $0.65
BRICK MASON All BLD $30.00 |$31.50 | 1.5 1.5 2 $8.75 $10.87 | $0.00 $0.85
CARPENTER All BLD $31.39 |$33.64 | 1.5 1.5 2 $8.45 $17.00 | $0.00 $0.54
CARPENTER All HWY $32.15 | $33.90 | 1.5 1.5 2 $8.45 $17.00 | $0.00 $0.52
CEMENT MASON All ALL $33.25 | $34.25 |15 1.5 2 $9.90 $13.50 | $0.00 $0.30
CERAMIC TILE FNSHER All BLD $30.48 | $30.48 | 1.5 1.5 2 $8.57 $8.58 $0.00 $0.10
ELECTRIC PWR EQMT OP All ALL $42.62 | $0.00 1.5 1.5 2 $7.25 $11.94 | $0.00 $0.43
ELECTRIC PWR GRNDMAN All ALL $27.68 | $0.00 1.5 1.5 2 $7.25 $7.75 $0.00 $0.28
ELECTRIC PWR LINEMAN All ALL $49.98 | $52.35 | 1.5 1.5 2 $7.25 $14.00 | $0.00 $0.50
ELECTRIC PWR TRK DRV All ALL $32.04 | $0.00 1.5 1.5 2 $7.25 $8.97 $0.00 $0.32
ELECTRICIAN All ALL $41.15 | $43.40 |15 1.5 2 $9.00 $11.14 | $0.00 $0.21
ELECTRONIC SYS TECH All BLD $30.85 |$32.85 | 1.5 1.5 2 $9.00 $6.70 $0.00 $0.40
ELEVATOR CONSTRUCTOR All BLD $46.04 | $51.80 |2 2 2 $14.43 | $8.96 $3.68 $0.60
GLAZIER All BLD $35.91 | $37.91 |15 1.5 2 $6.25 $9.16 $0.00 $0.68
HT/FROST INSULATOR All BLD $38.42 |$39.42 |15 1.5 2 $9.65 $12.11 $3.90 $0.64
IRON WORKER All BLD $31.29 |$33.29 | 1.5 1.5 2 $9.61 $14.48 | $0.00 $0.66
IRON WORKER All HWY $32.52 |$34.27 |15 1.5 2 $9.61 $15.14 | $0.00 $0.70
LABORER All ALL $30.59 | $31.09 | 1.5 1.5 2 $6.30 $14.15 | $0.00 $0.80
LATHER All BLD $31.39 | $33.64 | 1.5 1.5 2 $8.45 $17.00 | $0.00 $0.54
MACHINIST All BLD $45.35 | $47.85 | 1.5 1.5 2 $7.26 $8.95 $1.85 $0.00
MARBLE FINISHERS All BLD $30.48 | $30.48 | 1.5 15 2 $8.57 $8.58 $0.00 $0.10
MARBLE MASON All BLD $30.00 |$31.50 | 1.5 1.5 2 $8.75 $10.87 | $0.00 $0.85
MILLWRIGHT All BLD $31.74 |$33.99 |15 1.5 2 $8.45 $17.11 | $0.00 $0.54




MILLWRIGHT All HWY $33.58 |$35.33 | 1.5 15 2 $8.20 $16.67 | $0.00 $0.52
OPERATING ENGINEER All BLD |1 $37.70 | $40.70 | 1.5 15 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All BLD |2 $36.57 | $40.70 | 1.5 1.5 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All BLD |3 $32.09 | $40.70 | 1.5 1.5 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All BLD |4 $32.15 | $40.70 | 1.5 1.5 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All BLD |5 $31.82 | $40.70 | 1.5 15 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All BLD |6 $40.25 | $40.70 | 1.5 1.5 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All BLD |7 $40.55 | $40.70 | 1.5 15 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All BLD |8 $40.83 | $40.70 | 1.5 1.5 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All BLD |9 $38.70 | $40.70 | 1.5 1.5 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All HWY | 1 $36.20 | $39.20 | 1.5 15 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All HWY | 2 $35.07 |$39.20 | 1.5 15 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All HWY | 3 $30.59 |$39.20 | 1.5 1.5 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All HWY | 4 $30.65 | $39.20 | 1.5 1.5 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All HWY | 5 $30.32 | $39.20 | 1.5 1.5 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All HWY | 6 $38.75 |$39.20 | 1.5 15 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All HWY | 7 $39.05 |$39.20 | 1.5 15 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All HWY | 8 $39.33 |$39.20 | 1.5 1.5 2 $12.35 | $18.00 | $0.00 $1.00
OPERATING ENGINEER All HWY | 9 $37.20 | $39.20 | 1.5 1.5 2 $12.35 | $18.00 | $0.00 $1.00
PAINTER All BLD $31.25 |$32.75 |15 15 2 $5.90 $10.52 | $0.00 $0.70
PAINTER All HWY $32.45 | $3395 | 1.5 1.5 2 $5.90 $10.52 | $0.00 $0.70
PAINTER OVER 30FT All BLD $32.25 |$33.75 |15 15 2 $5.60 $9.77 $0.00 $0.70
PAINTER PWR EQMT All BLD $32.25 |$33.75 | 1.5 15 2 $5.90 $10.52 | $0.00 $0.70
PAINTER PWR EQMT All HWY $33.45 | $34.95 |15 1.5 2 $5.90 $10.52 | $0.00 $0.70
PILEDRIVER All BLD $32.29 |$34.64 |15 1.5 2 $8.45 $17.00 | $0.00 $0.54
PILEDRIVER All HWY $32.15 | $33.90 | 1.5 15 2 $8.45 $17.00 | $0.00 $0.52
PIPEFITTER All BLD $41.41 | $43.48 | 1.5 2 2 $5.00 $8.75 $0.00 $0.35
PLASTERER All BLD $31.75 |$32.75 |15 1.5 2 $9.90 $9.40 $0.00 $0.30
PLUMBER All BLD $41.41 | $43.48 | 1.5 2 2 $5.00 $8.75 $0.00 $0.35
ROOFER All BLD $32.00 |$34.00 | 1.5 1.5 2 $9.00 $8.15 $0.00 $0.39
SHEETMETAL WORKER All All $33.05 | $34.55 | 1.5 15 2 $8.83 $8.04 $1.99 $0.42




SPRINKLER FITTER All BLD $42.31 | $45.31 1.5 2 2 $8.72 $12.95 $0.00 $1.10
STONE MASON All BLD $30.00 | $31.50 | 1.5 1.5 2 $8.75 $10.87 | $0.00 $0.85
TERRAZZO FINISHER All BLD $30.48 | $30.48 | 1.5 1.5 2 $8.57 $8.58 $0.00 $0.10
TERRAZZO MASON All BLD $31.98 | $31.98 | 1.5 1.5 2 $8.57 $8.58 $0.00 $0.10
TILE MASON All BLD $31.98 |$31.98 | 1.5 1.5 2 $8.57 $8.58 $0.00 $0.10
TRUCK DRIVER All ALL 1 $36.26 | $40.15 1.5 1.5 2 $12.16 | $6.10 $0.00 $0.25
TRUCK DRIVER All ALL 2 $36.77 | $40.15 | 1.5 1.5 2 $12.16 | $6.10 $0.00 $0.25
TRUCK DRIVER All ALL 3 $37.05 | $40.15 | 1.5 1.5 2 $12.16 | $6.10 $0.00 $0.25
TRUCK DRIVER All ALL 4 $37.36 | $40.15 | 1.5 1.5 2 $12.16 | $6.10 $0.00 $0.25
TRUCK DRIVER All ALL 5 $38.35 | $40.15 | 1.5 1.5 2 $12.16 | $6.10 $0.00 $0.25
TRUCK DRIVER All O&C |1 $29.01 | $32.12 | 1.5 1.5 2 $12.16 | $6.10 $0.00 $0.25
TRUCK DRIVER All 0&C |2 $29.42 | $32.12 1.5 1.5 2 $12.16 | $6.10 $0.00 $0.25
TRUCK DRIVER All O&C |3 $29.64 | S$32.12 | 1.5 1.5 2 $12.16 | $6.10 $0.00 $0.25
TRUCK DRIVER All O&C |4 $29.89 | $32.12 | 1.5 1.5 2 $12.16 | $6.10 $0.00 $0.25
TRUCK DRIVER All 0&C |5 $30.68 | $32.12 | 1.5 1.5 2 $12.16 | $6.10 $0.00 $0.25
TUCKPOINTER All BLD $30.00 | $31.50 | 1.5 1.5 2 $8.75 $10.87 $0.00 $0.85
Legend

M-F OT Unless otherwise noted, OT pay is required for any hour greater than 8 worked each day, Mon through Fri. The number listed is the
multiple of the base wage.

OSA Overtime pay required for every hour worked on Saturdays

OSH Overtime pay required for every hour worked on Sundays and Holidays

H/W Health/Welfare benefit

Explanations GREENE COUNTY

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day, Memorial Day, Fourth
of July, Labor Day, Thanksgiving Day, Christmas Day and Veterans Day in some classifications/counties. Generally, any of these holidays which
fall on a Sunday is celebrated on the following Monday. This then makes work performed on that Monday payable at the appropriate overtime
rate for holiday pay. Common practice in a given local may alter certain days of celebration. If in doubt, please check with IDOL.



Qil and chip resealing (O&C) means the application of road oils and liquid asphalt to coat an existing road surface, followed by application of
aggregate chips or gravel to coated surface, and subsequent rolling of material to seal the surface.

EXPLANATION OF CLASSES

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous materials from any place in a building, including mechanical systems
where those mechanical systems are to be removed. This includes the removal of asbestos materials/mold and hazardous materials from
ductwork or pipes in a building when the building is to be demolished at the time or at some close future date.

ASBESTOS - MECHANICAL - removal of asbestos material from mechanical systems, such as pipes, ducts, and boilers, where the mechanical
systems are to remain.

CERAMIC TILE FINISHER, MARBLE FINISHER, TERRAZZO FINISHER

Assisting, helping or supporting the tile, marble and terrazzo mechanic by performing their historic and traditional work assignments required to
complete the proper installation of the work covered by said crafts. The term "Ceramic" is used for naming the classification only and is in no
way a limitation of the product handled. Ceramic takes into consideration most hard tiles.

ELECTRONIC SYSTEMS TECHNICIAN

Installation, service and maintenance of low-voltage systems which utilizes the transmission and/or transference of voice, sound, vision, or
digital for commercial, education, security and entertainment purposes for the following: TV monitoring and surveillance,
background/foreground music, intercom and telephone interconnect, field programming, inventory control systems, microwave transmission,
multi-media, multiplex, radio page, school, intercom and sound burglar alarms and low voltage master clock systems.

Excluded from this classification are energy management systems, life safety systems, supervisory controls and data acquisition systems not
intrinsic with the above listed systems, fire alarm systems, nurse call systems and raceways exceeding fifteen feet in length.

OPERATING ENGINEER - BUILDING

GROUP 1. Cranes, Dragline, Shovels, Skimmer Scoops, Clamshells or Derrick Boats, Pile Drivers, Crane-Type Backhoes, Asphalt Plant Operators,
Concrete Plant Operators, Dredges, Asphalt Spreading Machines, All Locomotives, Cable Ways or Tower Machines, Hoists, Hydraulic Backhoes,
Ditching Machines or Backfiller, Cherrypickers, Overhead Cranes, Roller - Steam or Gas, Concrete Pavers, Excavators, Concrete Breakers,
Concrete Pumps, Bulk Cement Plants, Cement Pumps, Derrick-Type Drills, Boat Operators, Motor Graders or Pushcats, Scoops or Tournapulls,
Bulldozers, Endloaders or Fork Lifts, Power Blade or Elevating Graders, Winch Cats, Boom or Winch Trucks or Boom Tractors, Pipe Wrapping or
Painting Machines, Asphalt Plant Engineer, Journeyman Lubricating Engineer, Drills (other than Derrick Type), Mud Jacks, or Well Drilling



Machines, Boring Machines or Track Jacks, Mixers, Conveyors (Two), Air Compressors (Two), Water Pumps regardless of size (Two), Welding
Machines (Two), Siphons or Jets (Two), Winch Heads or Apparatuses (Two), Light Plants (Two), All Tractors regardless of size (straight tractor
only), Fireman on Stationary Boilers, Automatic Elevators, Form Grading Machines, Finishing Machines, Power Sub-Grader or Ribbon Machines,
Longitudinal Floats, Distributor Operators on Trucks, Winch Heads or Apparatuses (One), Mobil Track air and heaters (two to five), Heavy
Equipment Greaser, Relief Operator, Assistant Master Mechanic and Heavy Duty Mechanic, self-propelled concrete saws of all types and sizes
with their attachments, gob-hoppers, excavators all sizes, the repair and greasing of all diesel hammers, the operation and set-up of bidwells,
water blasters of all sizes and their clutches, hydraulic jacks where used for hoisting, operation of log skidders, iceolators used on and off of
pipeline, condor cranes, bow boats, survey boats, bobcats and all their attachments, skid steer loaders and all their attachments, creter cranes,
batch plants, operator (all sizes), self propelled roto mills, operation of conveyor systems of any size and any configuration, operation, repair and
service of all vibratory hammers, all power pacs and their controls regardless of location, curtains or brush burning machines, stump cutter
machines, Nail launchers when mounted on a machine or self-propelled, operation of con-cover machines, and all Operators except those listed
below).

GROUP 1. Assistant Operators.

GROUP III. Air Compressors (One), Water Pumps, regardless of Size (One), Waterblasters (one), Welding Machine (One), Mixers (One Bag),
Conveyor (One), Siphon or Jet (One), Light Plant (One), Heater (One), Immobile Track Air (One), and Self Propelled Walk-Behind Rollers.

GROUP V. Asphalt Spreader Qilers, Fireman on Whirlies and Heavy Equipment Oilers, Truck Cranes, Dredges, Monigans, Large Cranes - (Over 65-
ton rated capacity) Concrete Plant Oiler, Blacktop Plant Oiler, and Creter Crane Oiler (when required).

GROUP V. QOiler.

GROUP VI. Operators on equipment with Booms,including jibs, 100 feet and over, and less than 150 feet long.

GROUP VII. Operators on equipment with Booms, including jibs, 150 feet and over, and less than 200 feet long.

GROUP VIII. Operators on Equipment with Booms, including jibs, 200 feet and over; Tower Cranes; and Whirlie Cranes.
GROUP IX. Master Mechanic

OPERATING ENGINEERS - Highway

GROUP 1. Cranes, Dragline, Shovels, Skimmer Scoops, Clamshells or Derrick Boats, Pile Drivers, Crane-Type Backhoes, Asphalt Plant Operators,
Concrete Plant Operators, Dredges, Asphalt Spreading Machines, All Locomotives, Cable Ways or Tower Machines, Hoists, Hydraulic Backhoes,
Ditching Machines or Backfiller, Cherrypickers, Overhead Cranes, Roller - Steam or Gas, Concrete Pavers, Excavators, Concrete Breakers,



Concrete Pumps, Bulk Cement Plants, Cement Pumps, Derrick-Type Drills, Boat Operators, Motor Graders or Pushcats, Scoops or Tournapulls,
Bulldozers, Endloaders or Fork Lifts, Power Blade or Elevating Graders, Winch Cats, Boom or Winch Trucks or Boom Tractors, Pipe Wrapping or
Painting Machines, Asphalt Plant Engineer, Journeyman Lubricating Engineer, Drills (other than Derrick Type), Mud Jacks, Well Drilling Machines,
Boring Machines, Track Jacks, Mixers, Conveyors (Two), Air Compressors (Two), Water Pumps regardless of size (Two), Welding Machines (Two),
Siphons or Jets (Two), Winch Heads or Apparatuses (Two), Light Plants (Two), All Tractors regardless of size (straight tractor only), Fireman on
Stationary Boilers, Automatic Elevators, Form Grading Machines, Finishing Machines, Power Sub-Grader or Ribbon Machines, Longitudinal
Floats, Distributor Operators on Trucks, Winch Heads or Apparatuses (One), Mobil Track air and heaters (two to five), Heavy Equipment Greaser,
Relief Operator, Assistant Master Mechanic and Heavy Duty Mechanic, self-propelled concrete saws of all types and sizes with their
attachments, gob-hoppers, excavators all sizes, the repair and greasing of all diesel hammers, the operation and set-up of bidwells, water
blasters of all sizes and their clutches, hydraulic jacks where used for hoisting, operation of log skidders, iceolators used on and off of pipeline,
condor cranes, bow boats, survey boats, bobcats and all their attachments, skid steer loaders and all their attachments, creter cranes, batch
plants, operator (all sizes), self propelled roto mills, operation of conveyor systems of any size and any configuration, operation, repair and
service of all vibratory hammers, all power pacs and their controls regardless of location, curtains or brush burning machines, stump cutter
machines, Nail launchers when mounted on a machine or self-propelled, operation of con-cover machines, and all Operators (except those listed
below).

GROUP 1. Assistant Operators.

GROUP III. Air Compressors (One), Water Pumps, regardless of Size (One), Waterblasters (one), Welding Machine (One), Mixers (One Bag),
Conveyor (One), Siphon or Jet (One), Light Plant (One), Heater (One), Immobile Track Air (One), and Self Propelled Walk-Behind Rollers.

GROUP V. Asphalt Spreader Qilers, Fireman on Whirlies and Heavy Equipment Oilers, Truck Cranes, Dredges, Monigans, Large Cranes - (Over
65-ton rated capacity) Concrete Plant Oiler, Blacktop Plant Oiler, and Creter Crane Oiler (when required).

GROUP V. Qiler.

GROUP VI. Operators on equipment with Booms, including jibs, 100 feet and over, and less than 150 feet long.

GROUP VII. Operators on equipment with Booms, including jibs, 150 feet and over, and less than 200 feet long.
GROUP VIII. Operators on Equipment with Booms, including jibs, 200 feet and over; Tower Cranes; and Whirlie Cranes.

GROUP IX. Mechanic



TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION Class 1. Drivers on 2 axle trucks hauling less than 9 ton. Air compressor and
welding machines and brooms, including those pulled by separate units, truck driver helpers, warehouse employees, mechanic helpers, greasers
and tiremen, pickup trucks when hauling materials, tools, or workers to and from and on-the-job site, and fork lifts up to 6,000 Ib. capacity.

Class 2. Two or three axle trucks hauling more than 9 ton but hauling less than 16 ton. A-frame winch trucks, hydrolift trucks, vactor trucks or
similar equipment when used for transportation purposes. Fork lifts over 6,000 Ib. capacity, winch trucks, four axle combination units, and ticket
writers.

Class 3. Two, three or four axle trucks hauling 16 ton or more. Drivers on water pulls, articulated dump trucks, mechanics and working
forepersons, and dispatchers. Five axle or more combination units.

Class 4. Low Boy and Oil Distributors.

Class 5. Drivers who require special protective clothing while employed on hazardous waste work. TRUCK DRIVER - OIL AND CHIP RESEALING
ONLY.

This shall encompass laborers, workers and mechanics who drive contractor or subcontractor owned, leased, or hired pickup, dump, service, or
oil distributor trucks. The work includes transporting materials and equipment (including but not limited to, oils, aggregate supplies, parts,
machinery and tools) to or from the job site; distributing oil or liquid asphalt and aggregate; stock piling material when in connection with the
actual oil and chip contract. The Truck Driver (Oil & Chip Resealing) wage classification does not include supplier delivered materials.

Other Classifications of Work:

For definitions of classifications not otherwise set out, the Department generally has on file such definitions which are available. If a task to be
performed is not subject to one of the classifications of pay set out, the Department will upon being contacted state which neighboring county
has such a classification and provide such rate, such rate being deemed to exist by reference in this document. If no neighboring county rate
applies to the task, the Department shall undertake a special determination, such special determination being then deemed to have existed
under this determination. If a project requires these, or any classification not listed, please contact IDOL at 217-782-1710 for wage rates or
clarifications.

LANDSCAPING

Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver. The work performed by landscape
plantsman and landscape laborer is covered by the existing classification of laborer. The work performed by landscape operators (regardless of
equipment used or its size) is covered by the classifications of operating engineer. The work performed by landscape truck drivers (regardless of
size of truck driven) is covered by the classifications of truck driver.
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linois Instruction 1780

Guide 12
CONSTRUCTION CONTRACTORS
AFFIRMATIVE ACTION REQUIREMENTS
GOALS (%) FOR MINORITY AND WOMEN PARTICIPATION
As Published in the Friday, October 3, 1980 Federal Register

Goals for Participation of Women (Entire State) 6.9
Goals for Minority Participation:
Adams 3.1 Edgar 4.8 Johnson 114 Menard 4.5 Shelby 4.0
Alexander 11.4 Edwards 35 Kane 19.6 Mercer 3.4 Stark 33
Bond 114 Effingham 114 Kankakee 9.1 Monroe 14.7 St. Clair 14.7
Boone 6.3 Fayette 114 Kendall 18.4 Montgomery  11.4 Stephenson 4.6
Brown 3.1 Ford 4.8 Knox 3.3 Morgan 4.0 Tazewell 4.4
Bureau 18.4 Franklin 114 Lake 19.6 Moultrie 4.0 Union 114
Calhoun 114 Fulton 3.3 LaSalle 184  Ogle 4.6 Vermilion 4.8
Carroll 34 Gallatin 35 Lawrence 35 Peoria 4.4 Wabash 3.5
Cass 4.0 Greene 11.4 Lee 4.6 Perry 11.4 Warren 3.3
Champaign 7.8 Grundy 18.4 Livingston 18.4 Piatt 4.8 Washington 114
Clark 25 Hamilton 3.5 Logan 4.0 Pike 3.1 Wayne 114
Clay 114 Hancock 3.4 Macon 7.6 Pope 5.2 White 3.5
Clinton 14.7 Hardin 5.2 Macoupin 114 Pulaski 114 Whiteside 3.4
Coles 4.8 Henderson 34 Madison 14.7 Putnam 18.4 Will 20.9
Cook 19.6 Henry 4.6 Marion 114 Randolph 114 Williamson 11.4
Crawford 25 lIroquois 18.4 Marshall 3.3 Richland 114 Winnebago 6.3
Cumberland 4.8 Jackson 11.4 Mason 3.3 Rock Island 4.6 Woodford 4.4
DeKalb 18.4  Jasper 114 Massac 5.2 Saline 35
DeWitt 4.0 Jefferson 114 McDonough 3.3 Sangamon 4.5
Douglas 4.8 Jersey 114 McHenry 19.6 Schuyler 3.3
DuPage 19.6 JoDaviess 0.5 McLean 25 Scott 4.0

(10-22-97) PN 152
00o0
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Illinois Instruction 1780
Guide 10

USDA Rural Development Construction Sign

In accordance with attached Exhibit A, the Contractor shall each erect one sign at a prominent
location as determined by the Owner at the Pre-Construction Meeting prior to the start of
construction.

The contractor will remove the temporary construction sign(s) when all construction has been
completed.

(05/17/2017) PN 592



Illinois Instruction 1780
Guide 10
Exhibit A

TEMPORARY CONSTRUCTION SIGN FOR
RURAL DEVELOPMENT PROJECTS

WHITE BACKGROUND

.........................................................

BLACK
LETTERING

Financed by United States Department of Agriculture (USDA) Rural Development <«

USDA is an equal opportunity provider, employer and lender.
A

_____

_____

United States

----- Department of <

| Agriculture

e t

SYMBOL LETTERS
(BLUE, PMS 288)

SIGNATURE LETTERS
(BLACK)

SYMBOL FIELDS

Donald J. Trump, President of the United States
Sonny Perdue, Seﬁretary of Agriculture

(GREEN, PMS 343)

L LETTERING
(GREEN, PMS 343)

BLACK LETTERING

Sign Dimensions: 1200 mm x 2400 mm x 19 mm (approx. 4’ X 8’ x %)
PLYWOOD PANEL (APA RATED A-B GRADE-EXTERIOR)

Recommended Construction Sign Fonts: Helvetica, Arial, or Myriad Pro

(05/17/2017) PN 592



Contractor's Application for Payment No.|

Application
Period:

Application Date:

To From (Contractor):

(Owner):

Via (Engineer):

Project: Contract:

Owner's Contract No.: Contractor's Project No.:

Engineer's Project No.:

Application For Payment
Change Order Summary

Approved Change Orders

Number Additions Deductions

TOTALS

NET CHANGE BY
CHANGE ORDERS

Contractor's Certification

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract
have been applied on account to discharge Contractor's legitimate obligations incurred in connection
with the Work covered by prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or
covered by this Application for Payment, will pass to Owner at time of payment free and clear of all
Liens, security interests, and encumbrances (except such as are covered by a bond acceptable to Owner
indemnifying Owner against any such Liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents
and is not defective.

Contractor Signature

By: Date:

© 2013 National Society of Professional Engineers for EJCDC. All rights reserved.

. ORIGINAL CONTRACT PRICE $
. Net change by Change Order: $

. Current Contract Price (Line 1 +2) $
. TOTAL COMPLETED AND STORED TO DATE
(Column F total on Progress Estimates) $
. RETAINAGE:
a. X Work Completed.........
b. X Stored Material
c. Total Retainage (Line 5.a + Line 5.b)
. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.c;
. LESS PREVIOUS PAYMENTS (Line 6 from prior Application)
. AMOUNT DUE THIS APPLICATION
. BALANCE TO FINISH, PLUS RETAINAGE

(Column G total on Progress Estimates + Line 5.c above).............c.c..... $

=3

© B B B B

Payment of: $

(Line 8 or other - attach explanation of the other amount)

is recommended by:

(Engineer)

Payment of: $

(Date)

(Line 8 or other - attach explanation of the other amount)

is approved by:

(Owner)

Approved by:

(Date)

Funding or Financing Entity (if applicable)

EJCDC® C-620 Contractor's Application for Payment

Page 1 of 12

(Date)




Progress Estimate - Unit Price Work Contractor's Application

For (Contract): Application Number:
Application Period: Application Date:
A B C D E F
ftem Contract Information Estimated | Value of Work . Total Completed -
It Total Val Quantity Installed to Materials Presently and Stored to Date % Balance to Finish
. - em . - otal Value :
Bid Item No. Description Quantity Units | Unit Price of Item (5) Installed Date Stored (not in C) D+E) (F/B) (B-F)

Totals

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EJCDC. All rights reserved.
Page 3 of 12



Stored Material Summary

Contractor's Application

For (Contract):

Application Number:

Application Period:

Application Date:

A B C D E
Bid Submittal No. Stored Previously
Item Suppller (\.N.'m . Stora_ge Description of Materials or Equipment Stored Pate Placed Amount Ar_nount Stored
No. Invoice No. | Specification Location into Storage ©) this Month (3$)
) Section No.) (Month/Year)

F G
Subtotal Amount -
Completed and Incorporated in Work Materials Remaining
Stored to Date  |Date (Month/[  Amount in Storage ($)
(D +E) Year) $) (D+E-F)

Totals

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EJCDC. All rights reserved.

Page 4 of 12
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U.S. Department of Labor PAYROLL
Wage and Hour Division (For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm)

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. Rev. Dec. 2008
NAME OF CONTRACTOR [_] OR SUBCONTRACTOR [] ADDRESS OMB No.: 1235-0008
Expires: 01/31/2015

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO.

3) (4) DAY AND DATE (5) (6) @) 9)

B

™

(8)
DEDUCTIONS
NET
GROSS WITH- WAGES

WORK TOTAL RATE AMOUNT HOLDING TOTAL PAID
CLASSIFICATION HOURS WORKED EACH DAY HOURS OF PAY EARNED FICA TAX OTHER  [DEDUCTIONS| FOR WEEK

NAME AND INDIVIDUAL IDENTIFYING NUMBER
(e.g., LAST FOUR DIGITS OF SOCIAL SECURITY
NUMBER) OF WORKER

OT.OR ST.

WITHHOLDING
EXEMPTIONS

NO. OF

o

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations at

29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits.

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.
Washington, D.C. 20210

(over)


nthai
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Date

(Name of Signatory Party) (Title)

do hereby state:
(1) That | pay or supervise the payment of the persons employed by

on the

(Contractor or Subcontractor)

; that during the payroll period commencing on the

(Building or Work)
day of , , and ending the day of , ,

all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

from the full

(Contractor or Subcontractor)

weekly wages earned by any person and that no deductions have been made either directly or indirectly

from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948,
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage determination incorporated into the contract; that the classifications
set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United States Department of Labor, or if no such recognized agency exists in a State, are registered
with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

|

— in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or will be made to appropriate programs for the benefit of such employees,
except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

|:| — Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.
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PARTIAL WAIVER OF LIEN

To All Whom It May Concern:

WHEREAS, the undersigned has been employed by (A)

to
furnish labor and materials for (B)
.under
a contract (C) for the
improvement of the premises described as (D)
in the
(City-Village) of , County of , State of of which
is the Owner.
NOW, THEREFORE, this__ day of , 20 , for and in consideration of the sum of
(E) Dollars ($ )

paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the undersigned
does hereby waive and release to the extent only of the aforesaid amount, any lien rights to, or claim of lien with
respect to and on said above-described premises, and the improvements thereon, and on the monies or other
considerations due or to become due from the owner, by virtue of said contract, on account of labor, services,
materials, fixtures, apparatus or machinery furnished by the undersigned to or for the above-described premises,
but only to the extent of the payment aforesaid.

(F

(name of sole ownership, corporation or partnership)

(SEAL)

(Affix corporate
Seal here)

(SEAL)

(Signature)

TITLE:

INSTRUCTIONS FOR PARTIAL WAIVER

(A) Name person or firm with whom you agreed to furnish either labor, or services, or materials, or both.

(B) Fill in nature and extent of work: strike the word labor or the word materials if not in your contract.

(C) If you have more than one contract on the same premises, describe the contract by number, if available, date and extent of work.

(D) Furnish an accurate enough description of the improvement and location of the premises so that it can be distinguished from any other
property.

(E) Amount shown should be the amount actually received on that date.

(F) If waiver is for a corporation, corporate name should be used, corporate seal affixed and title of officer signing waiver should be set forth;
if waiver is for a partnership, the partnership name should be used, partner should sign and designate himself as partner.

Construction Industry Affairs Committee of Chicago.

PLW-1



Intentionally Blank



FINAL WAIVER OF LIEN

To All Whom It May Concern:

WHEREAS, the undersigned has been employed by (A)

to
furnish labor and materials for (B)
..under
a contract (C) for the
improvement of the premises described as (D)
in the
(City-Village) of , County of , State of of which
is the Owner.
NOW, THEREFORE, this day of , 20 , for and in consideration of the sum of
(E) Dollars ($ )

paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the undersigned
does hereby waive and release any lien rights to, or claim of lien with respect to and on said above-described
premises, and the improvements thereon, and on the monies or other considerations due or to become due from the
owner, on account of labor, services, materials, fixtures, apparatus or machinery heretofore or which may hereafter
be furnished by the undersigned to or for the above-described premises, by virtue of said contract.

(F) (SEAL)

(name of sole ownership, corporation or partnership)

(Affix corporate

Seal here) (SEAL)
(Signature)

TITLE:

INSTRUCTIONS FOR FINAL WAIVER

(A) Person or firm with whom you agreed to furnish either labor, or services, or materials, or both.

(B) Fill in nature and extent of work: strike the word labor or the word materials if not in your contract.

(C) If you have more than one contract on the same premises, describe the contract by number, if available, date and extent of work.

(D) Furnish an accurate enough description of the improvement and location of the premises so that it can be distinguished from any other
property.

(E) Amount shown should be the amount actually received and equal to total amount of contract as adjusted.

(F) Ifwaiver is for a corporation, corporate name should be used, corporate seal affixed and title of officer signing waiver should be set forth;
if waiver is for a partnership, the partnership name should be used, partner should sign and designate himself as partner.

Approved By The
Construction Industry Affairs Committee (CIAC).

FLW-1
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CERTIFICATE OF SUBSTANTIAL COMPLETION

Owner: Greene County Rural Water District Owner's Contract No.:

Contractor: Contractor’s Project No.:

Engineer:  Heneghan and Associates, P.C. Engineer's Project No.: 00355-405
Project: Greene County Rural Water - Booster Pump Station Contract Name:

This [preliminary] [final] Certificate of Substantial Completion applies to:

[] Allwork [ ] The following specified portions of the Work:

Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and
Engineer, and found to be substantially complete. The Date of Substantial Completion of the Work or portion thereof
designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion.
The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the
contractual correction period and applicable warranties required by the Contract.

A punch list of items to be completed or corrected is attached to this Certificate. This list may not be all-inclusive, and
the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in
accordance with the Contract.

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities,
insurance, and warranties upon Owner's use or occupancy of the Work shall be as provided in the Contract, except as
amended as follows: [Note: Amendments of contractual responsibilities recorded in this Certificate should be the product
of mutual agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.]

Amendments to Owner's
responsibilities: [ ] None

[ ]As follows

Amendments to
Contractor's responsibilities: [ _| None

[ ]As follows:
The following documents are attached to and made a part of this Certificate: [punch list; others]

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a
release of Contractor's obligation to complete the Work in accordance with the Contract.

EXECUTED BY ENGINEER: RECEIVED: RECEIVED:
By: By: By:
(Authorized signature) Owner (Authorized Signature) Contractor (Authorized Signature)
Title: Title: Title:
Date: Date: Date:

EJCDC’® C-625, Certificate of Substantial Completion.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
Pagelof1
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Date of Issuance:
Owner:
Contractor:
Engineer:

Project:

Description:

Purpose for Work Change Directive:

Contract Price  $

Contract Time days
Basis of estimated change in Contract Price:

Approved by Funding Agency (if applicable)

By:
Title:

(] LumpSum
[] Cost of the Work
RECOMMENDED:
By: By:
Engineer (Authorized Signature)
Title: Title:
Date: Date:

Work Change Directive No.

Effective Date:

Owner’s Contract No.:
Contractor’s Project No.:
Engineer's Project No.:

Contract Name:

Contractor is directed to proceed promptly with the following change(s):

Attachments: [List documents supporting change]

Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and
Contract Time, is issued due to: [check one or both of the following]

[ ]Non-agreement on pricing of proposed change.

|:| Necessity to proceed for schedule or other Project reasons.
Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

[increase] [decrease].
[increase] [decrease].

[ ] Unit Price
[ ] other
AUTHORIZED BY: RECEIVED:
By:
Owner (Authorized Signature) Contractor (Authorized Signature)
Title:
Date:

Date:

EJCDC® C-940, Work Change Directive.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
Pagelof1
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Change Order No.

Date of Issuance:

Owner: Greene County Rural Water District

Contractor:

Engineer:  Heneghan and Associates, P.C.

Project: Greene County Rural Water - Booster Pump Station

Effective Date:

Owner's Contract No.:
Contractor’s Project No.:
Engineer's Project No.:
Contract Name:

00355-405

The Contract is modified as follows upon execution of this Change Order:

Description:

Attachments: [List documents supporting change]

CHANGE IN CONTRACT PRICE

Original Contract Price:

$

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion:

Ready for Final Payment:

days or dates

[Increase] [Decrease] from previously approved Change
Orders No. __ toNo. __:

$

[Increase] [Decrease] from previously approved Change
Orders No. __ toNo.___:
Substantial Completion:

Ready for Final Payment:

days

Contract Price prior to this Change Order:

S

Contract Times prior to this Change Order:
Substantial Completion:

Ready for Final Payment:

days or dates

[Increase] [Decrease] of this Change Order:

S

[Increase] [Decrease] of this Change Order:
Substantial Completion:

Ready for Final Payment:

days or dates

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:
Substantial Completion:

S Ready for Final Payment:
days or dates
RECOMMENDED: ACCEPTED: ACCEPTED:
By: By: By:
Engineer (if required) Owner (Authorized Signature) Contractor (Authorized Signature)
Title: Title Title
Date: Date Date

Approved by Funding Agency (if
applicable)

By:

Date:

Title:

EJCDC’® C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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Field Order No.

Date of Issuance: Effective Date:

Owner: Owner’s Contract No.:
Contractor: Contractor’s Project No.:
Engineer: Engineer's Project No.:
Project: Contract Name:

Contractor is hereby directed to promptly execute this Field Order, issued in accordance with General Conditions
Paragraph 11.01, for minor changes in the Work without changes in Contract Price or Contract Times. If Contractor
considers that a change in Contract Price or Contract Times is required, submit a Change Proposal before proceeding
with this Work.

Reference:
Specification(s) Drawing(s) / Detail(s)
Description:
Attachments:
ISSUED: RECEIVED:
By: By:
Engineer (Authorized Signature) Contractor (Authorized Signature)
Title: Title:
Date: Date:

Copy to: Owner

EJCDC® C-942, Field Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
Pagelof1l
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WATER AND SEWER LINE
CONSTRUCTION STANDARDS AND POLICIES

Established by the
ILLINOIS DEPARTMENT OF AGRICULTURE

The following standards and policies will serve to minimize the negative agricultural impacts that
may result due to water and sewer line construction.

The standards and policies only apply to construction activities occurring partially or wholly on
privately owned agricultural land. They do not apply to construction activities occurring on highway
or railroad right-of-way, or on publicly owned land. The only exceptions are the construction
standards relating to the repair of drainage tile (Item No. 3). The tile line construction standards
shall be implemented regardless of where drainage tile is encountered.

Conditions

The mitigative actions specified in the construction standards and policies will be implemented in
accordance with the conditions listed below:

A.

All mitigative actions are subject to change by landowners, provided such changes are
acceptable to the Project Sponsor.

The Project Sponsor may negotiate with landowners to carry out the mitigative actions
that landowners wish to perform themselves. The landowners will receive the area
commercial rate for their labor and machinery costs.

All mitigative actions, unless otherwise specified, will be implemented within 45 days of
completion of water or sewer line facilities on any affected property, weather and
landowner permitting. Temporary repairs will be made by the Project Sponsor during the
construction process as heeded to minimize the risk of additional property damage that
may result from an extended construction time period.

All mitigative actions will extend to associated future construction, maintenance, and
repairs.

The Project Sponsor will provide a copy of the Water and Sewer Line Construction
Standards and Policies to all owners of agricultural land that will be impacted by water
and/or sewer line construction, and will do at the time of easement contract negotiations.

Definitions

Project Sponsor - Entity proposing the construction of water or sewer lines and their related

appurtenances.

Agricultural land - Land used for cropland, pastureland, managed woodlands, truck

Cropland

gardens, orchards, nurseries, and other related agricultural enterprises
dependent upon soil integrity.

- Land used for growing row crops, small grains, or hay; includes land

which was formerly used as cropland, but is currently in a government
set-aside or conservation reserve program.
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Water or Sewer Line

Includes water transmission and distribution lines, sewer trunk lines,
sewer gravity flow lines, interceptors, or force mains and any related
appurtenances.

Landowner - Person(s) responsible for making decisions regarding the restoration of

the land adversely impacted by a water or sewer line.

Prime Farmland - Agricultural land comprised of soils that are defined by the USDA Natural

Resources Conservation Service as being "Prime" soils (generally
considered the most productive soils with the least input of nutrients and
management).

Right-of-Way - Includes the permanent and temporary easements that the Project

Sponsor acquires for the purpose of constructing water or sewer lines
across privately owned land.

WATER AND SEWER LINE CONSTRUCTION STANDARDS AND POLICIES

1. Water and Sewer Line Depth

A.

All water and sewer lines which are placed in trenches 24 inches in width or less will be
buried with a minimum of 42 inches (60 inches are suggested by the lllinois
Department of Agriculture) of top cover where they cross cropland.

All water and sewer lines that are placed in trenches greater than 24 inches in width will
be buried with 60 inches of topcover where they cross cropland.

In terrain where bedrock prevents the placement of any water or sewer lines at the
depths specified in 1.A. or 1.B. above, the water or sewer lines will be buried as deep as
is practicable and feasible.

2. Topsoil Replacement

The following standards apply only when water and sewer lines are buried in trenches
that are greater than 24 inches wide.

A.

The actual depth of the topsoil, will first be stripped from the area to be excavated for a
water or sewer line trench, all bore pits, and other areas of excavation.

All subsoil material that is removed from the trench will be placed in a second stockpile
that is separate from the topsoil stockpile.

In backfilling the trench and other excavated areas, the stockpiled subsoil material will be
placed back into the trench first. The topsoil will be replaced last so that it remains the top
layer of soil.

D. The topsoil and subsoil must be replaced within the trench and other excavated area so that

after settling occurs, the land's original contour (with an allowance for settling) will be
achieved.
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E. The subsoil displaced by the water or sewer line must be hauled off the landowner's

premises or disposed of on the landowner's premises at a location that is acceptable to the
landowner.

Repair Of Damaged Tile Lines

If underground drainage tile is damaged by water or sewer line construction, it must be
repaired in a manner that assures the tile line's proper operation at the point of repair. The
following standards and policies shall apply to the tile line repairs.

A.

The Project Sponsor will endeavor to locate all tile lines prior to water or sewer line
construction so repairs can be made if necessary. The Project Sponsor will contact
affected landowners/tenants for their knowledge of tile line locations prior to any water or
sewer line construction. All identified tile lines will be flagged to alert construction crews
to the possible need for tile line repairs.

All tile lines shall be repaired with materials of the same or better quality as that which
was damaged.

All damaged tile lines shall be immediately and temporarily repaired until such time that
permanent repairs can be made.

Where tile lines are severed by water or sewer line trenches, non-compactable support
must be added around the repaired tile lines in accordance with the attached detalil
drawings.

1.  Within the trench, maximum rock size shall be 1 1/2 inch river gravel or 1 inch
crushed stone for backfill under all tile lines.

2. There must be a minimum of one foot of separation between a tile line and the
water or sewer line whether the line passes over or under the tile line.

3. Innoinstance will the grade of a tile line be changed.

Heavy construction equipment working within a water or sewer line right-of-way may
crush shallow drainage tile. Alltile lines intersecting the water or sewer line trench will be
probed laterally for their entire length within the water or sewer line right-of-way to check
for damaged tile. Probing must occur immediately prior to the permanent repair of any
severed tile lines. If tile lines are found to be damaged, they must be repaired so they
operate as well after construction as before construction began, and in a manner that is
acceptable to the landowner.

All permanent tile line repairs must be made within 14 days of the date the damage
occurred, weather and landowner permitting. If the landowner elects to make his/her
own tile repairs, such damage payments will be negotiated with the Project Sponsor and
must also be made within 14 days of the date of the completed repair work.

The Project Sponsor will remain liable for a period of three (3) years following the
completion of the water or sewer lines to ensure that all tile line repairs do not fail. The
Project Sponsor will not be responsible for tile line repairs that the Project Sponsor pays
the landowner to perform.
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National Standard Material Specifications

Material Specification 592—Geotextile

1. Scope
This specification covers the quality of geotextiles.

2. General requirements

Fibers (threads and yarns) used in the manufacture
of geotextile shall consist of synthetic polymers
composed of a minimum of 85 percent by weight
polypropylenes, polyesters, polyamides,
polyethylene, polyolefins, or polyvinylidene-
chlorides. They shall be formed into a stable
network of filaments or yarns retaining dimensional
stability relative to each other. The geo-textile shall
be free of defects and conform to the physical
requirements in tables 592—1 and 592—2. The
geotextile shall be free of any chemical treatment or
coating that significantly reduces its porosity. Fibers
shall contain stabilizers and/or inhibitors to enhance
resistance to ultraviolet light.

Thread used for factory or field sewing shall be of
contrasting color to the fabric and made of high
strength polypropylene, polyester, or polyamide
thread. Thread shall be as resistant to ultraviolet
light as the geotextile being sewn.

3. Classification

Geotextiles shall be classified based on the method
used to place the threads or yarns forming the fabric.
The geotextiles will be grouped into woven and
nonwoven types.

Woven—Fabrics formed by the uniform and regular
interweaving of the threads or yarnsin two
directions. Woven fabrics shall be manufactured
from monofilament yarn formed into a uniform
pattern with distinct and measurable openings,
retaining their position relative to each other. The
edges of fabric shall be selvedged or otherwise
finished to prevent the outer yarn from unraveling.

Nonwoven—Fabrics formed by arandom placement
of threads in a mat and bonded by heat-bonding,
resin-bonding, or needle punching. Nonwoven
fabrics shall be manufactured from individual fibers
formed into a random pattern with distinct, but
variable small openings, retaining their position

(210-VI-NEH, May 2001)
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Part 642 — National Engineering Handbook

relative to each other when bonded by needle
punching, heat, or resin bonding. The use of
nonwovens other than the needle punched
geotextiles is somewhat restricted (see note 3 of
table 592-2).

4. Sampling and testing

The geotextile shall meet the specified requirements
(table 592—1 or 592-2) for the product style shown
on the label. Product properties as listed in the | atest
edition of the " Specifiers Guide," Geotechnical
Fabrics Report, (Industrial Fabrics Association
International, 1801 County Road BW, Roseville,
MN 55113-4061) and that represent minimum
average roll values, are acceptable documentation
that the product style meets the requirements of
these specifications.

For products that do not appear in the above
directory or do not have minimum average roll
values listed, typical test datafrom the identified
production run of the geotextile will be required for
each of the specified tests (tables 592—1 or 592-2)
as covered under clause AGAR 452.236-76.

5. Shipping and storage

The geotextile shall be shipped/transported in rolls
wrapped with a cover for protection from moisture,
dust, dirt, debris, and ultraviolet light. The cover
shall be maintained undisturbed to the maximum
extend possible before placement.

Each roll of geotextile shall be labeled or tagged to

clearly identify the brand, class, and the individual
production run in accordance with ASTM D 4873.
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National Standard Material Specifications

Table592-1 Requirements for woven geotextiles

Part 642 — National Engineering Handbook

Property Test method Class| Classll & 11 Class IV
Terdledrength ASTM D 4632 20 minimuminany 120 minimuminany 180 minimuminany
(pounde V gabtest principdl direction principdl direction prindpd direction
Hongetionatfalure ~ ASTM D 4632 <50 <50 <50
(peroat) V gebtest
Puncture ASTM D 4833 Ominmum 60minimum GOminimum
(pounds) V/
Ultraviolet light ASTM D 4355 70minimum 70minimum 70minimum
(Yoredaud tendle 150+ expoaure
srength)
Apperent opaning ASTM D 4751 Asspedfied, but Asgpedfied, but Asgpedified, but
dze(AOS nosmdle then nogrdler then nosrdle then
0212mm #70) 2 0212mmEr0) 2 0212mmEr0) 2
Percat openarea CWO-0221586  40minimum 40minimum 1Ominimum
(percert)
Pamitivity secl ASTM D 4491 0.10minimum 010 minimum 0.10minimum

i) Minimum average roll value (weakest principal direction).
2/ U.S. standard sieve size.
Note: CWO isaUSACE reference.

502-2 (210-VI-NEH, May 2001)
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National Standard Material Specifications

Table592—2 Requirements for nonwoven geotextiles

Part 642 — National Engineering Handbook

Property Test method Class| Class|| Class ||| Class|V 3/
Tendledrength ASTM D 4632 180 minimum 120 minimum 9O minimum 115 minimum
(b gebtet

Bongationa ASTM D 4632 >50 >50 >50 >50
falue(%) ¥

Puncture (pounds) ASTM D4833 80minimum 60minimum 40 minimum 40 minimum
Ultraviolet light ASTM D 4355 70minimum 70minimum 70minimum 70minimum
(Yoreddud 150+r expoaure

tenslesrangth)

Apparat opaning ASTM D 4751 Asgadfied Asgadfied Asspedified Asgadfied
sze(ACS) mex. #402 mex.#402/ mex. #402/ mex.#402/
Pamittivity ssc1 ASTMD4491  O070minmum  070minmum  O070minmum  0J0minimum

1/ Minimum average roll value (weakest principal direction).
2/ U.S. standard sieve size.
3/ Heat-bonded or resin-bonded geotextile may be used for classes |11 and IV. They are particularly well suited to

class IV. Needle-punched geotextiles are required for al other classes.

(210-VI-NEH, May 2001)
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Rock Removal

A.

The top 42 inches of a water or sewer line trench will not be backfilled with soil containing
rocks that are larger than 3 inches in any dimension.

If trenching, blasting, or boring operations are required through rocky terrain, suitable
precautions will be taken to eliminate the potential for rocks to become interspersed with
the soil material that is placed back in the trench.

Rocks and/or soil containing rocks that are larger than 3 inches in any dimension must
be hauled off the landowner's premises or disposed of on the landowner's premises at a
location that is mutually acceptable to the landowner and the Project Sponsor.

Removal Of Construction Debris

All construction-related debris and material will be removed from the landowner's property.
(Note: Such material to be removed would include litter generated by the construction crews.)

Compaction, Rutting, Fertilization, Liming

A.

When water and sewer lines are buried in trenches that are greater than 24 inches in
width:

1. Compaction will be alleviated on the trench and any adjacent work areas that are
traversed by construction equipment. Cropland will be ripped at least 18 inches
deep and pasture and woodland will be ripped or chiseled at least 12 inches deep.

2. Any other areas of the right-of-way which are traversed by construction equipment
and related vehicles will be ripped or chiseled at least 12 inches deep.

3. Atleast 3 passes will be made over all lands to be ripped and/or chiseled.

4.  All cropland that has been disturbed by construction activities will be limed and
fertilized where necessary in order to benefit the current and/or next year's
agricultural production or vegetative cover to control soil erosion.

When water and sewer lines are buried in trenches less than 24 inches wide, all right-
of-way that has been traversed by construction equipment and related vehicles will be
chiseled at least 12 inches deep with at least 3 passes being made.

All ripping and chiseling will be done at a time when the soils are dry enough for normal
tillage operations to occur on undisturbed cropland adjacent to the areas to be tilled.

Land Leveling

A.

The Project Sponsor will remain liable, for a period of two (2) years following the
completion of a water or sewer line, to restore any right-of-way to its original elevation
and contour should uneven settling occur or surface drainage problems develop due to
inaccurate land leveling immediately following a water or sewer line's construction.

The Project Sponsor will provide the landowners with a telephone humber and address
that may be used to alert the Project Sponsor of the need to perform additional land
leveling services.
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10.

11.

12.

Prevention Of S